
 

 

REQUEST FOR SELECTION (RfS) 
 

OF 
 

Solar Power Generator (SPG) 
 

FOR 
 

DESIGN, SURVEY, SUPPLY, INSTALLATION, TESTING, 

COMMISSIONING, OPERATION & MAINTENANCE FOR 25 

YEARS FROM COD OF GRID CONNECTED SOLAR POWER 

PLANTS THROUGH RESCO MODE, ITS ASSOCIATED 33kV 

OR, 11kV LINE TO CONNECT THE PLANT WITH VARIOUS 

33/11 KV SUB-STATIONS AND REMOTE MONITORING 

SYSTEM (RMS) OF SOLAR POWER PLANTS 

 

 

 

 

 

 
UNDER  

 

PM-KUSUM SCHEME 

COMPONENT C (FEEDER LEVEL SOLARIZATION) 
 

IN 

 

 

JAIPUR VIDYUT VITRAN NIGAM LIMITED 
Corporate Identification Number (CIN): U40109RJ2000SGC016486 

Office of the Additional Chief Engineer (PPM) 

 Old Power House Premises, Banipark, Jaipur-302016  

Contact: 0141- 2209533 

Email- XENDSM@jvvnl.org  | Website: www.energy.rajasthan.gov.in/jvvnl   

 NIT No: JVVNL/ACE (PPM)/XEN(RE-DSM)/TN-03 Dated 15.05.2023

mailto:sermdf@jvvnl.org
http://www.energy.rajasthan.gov.in/jvvnl


RfS Document for Solarization of Agriculture Consumers in Jaipur Discom under TN-03 

NIT No.: JVVNL/ACE (PPM)/XEN(RE-DSM)/TN-03  i 

DISCLAIMER 

The information contained in this RfS document or subsequently provided to bidder(s), 
written or, verbal, by or on behalf of JVVNL or any of its employees, is provided to bidder(s) 
on the terms and conditions of this RfS document and its subsequent amendment(s). 

This RfS document is non-transferable and is neither an agreement nor an offer by JVVNL to 
the prospective bidders or any other person. The purpose of this document is to provide 

interested parties / bidders with information that may be required by them in the 
preparation of their bid for stated scope of work. 

Although adequate care has been taken while preparing the RfS document, however, the 
bidders shall satisfy themselves that document is complete in all respects. If noticed, bidders 
shall intimate any discrepancy in the RfS document to office of the undersigned within 03 

days from the date of issuance of the RfS document. If no intimation is received from the 
Bidders within the stipulated period, it shall be assumed that the RfS document is complete 
in all respects and fulfils the expectations of the Bidders. 

JVVNL, its officers, employees and consultants have made best efforts to provide as 
accurate and reliable information as possible. However, before submitting their bids, the 

Bidders are expected to independently assess, verify and validate the information / data 
provided in the RfS document. 

JVVNL reserves the right to annul the bid process and/or reject any or all of the Bids 
submitted in response to this RfS document at any stage without assigning any reasons 
whatsoever. In such cases JVVNL will refund the Bid Security, if any, and cannot be 

subjected to any liability whatsoever due to such rejection / cancelation. 

JVVNL, its officers, employees and consultants have no responsibility for authenticity of the 
information / data hence shall not be held liable for any possible omission, 
misrepresentation, mistake or error in the information / data provided in the RfS document 

and consequences thereof. 

JVVNL also accepts no liability of any nature whether resulting from negligence or otherwise 

howsoever caused arising from reliance of any applicant upon the statements contained in 
this document.  

JVVNL may modify, amend or supplement any aspect of this RfS document, including 
selection process and evaluation criteria, if deemed necessary by it or the same is required 
under Law. Further, JVVNL or its authorized officers reserve the right, without prior notice, 

to change the selection procedure and the delivery of information at any time before 
submission of bids without assigning any reasons thereof. However, such change shall be 
posted on Bidding Portal. 

The bidder, regardless of the conduct or outcome of the Bidding Process, shall bear all its 
costs associated with or relating to the preparation and submission of its bid including but 

not limited to preparation, copying, postage, delivery fees, expenses associated with any 
demonstrations or presentations which may be required by JVVNL or any other costs 
incurred in connection with or relating to its bid. 
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LIST OF ABBREVIATIONS 

1.  + Plus (Addition) 
2.  AC Alternating Current 

3.  Ag. Agriculture 

4.  BOQ Bill of Quantity 

5.  BOS Balance-of-System 

6.  CEA Central Electricity Authority 

7.  CEIG Chief Electrical Inspector of Rajasthan 

8.  CERC Central Electricity Regulatory Commission 

9.  COD Commercial Operation Date 

10.   DC Direct Current 

11.   DCR certificate Domestic Content Requirement certificate 

12.   DTR Distribution Transformer 

13.   DWC Double Walled corrugated 

14.   FF Fill Factor 

15.   HP Horse-Power 

16.   IEC International Electrotechnical Commission 

17.   IEEE Institute of Electrical and Electronics Engineers 
18.   IoT Internet of Things 

19.   IS Indian Standard 

20.   IST Indian Standard Time 

21.   kV Kilo Volt 

22.   kW Kilo Watts 

23.   kWp Kilo Watt peak 

24.   LoI Letter of Intent 

25.   LT Low Tension 

26.   MCB Miniature Circuit Breaker 

27.   MDAS Meter Data Acquisition System 

28.   MIS Management Information System 

29.   MNRE Ministry of New & Renewable Energy, Government of India 

30.   MWp Mega Watt Peak 

31.   NIT Notice Inviting RfS 

32.   OEM Original Equipment Manufacturer 
33.   PCU Power Conditioning Unit 

34.   PID Potential-induced degradation 

35.   POC Proof of Concept 

36.   PBG Performance Bank Guarantee 

37.   PV Photovoltaic 

38.   PVC Poly vinyl chloride 

39.   RCCB Residual Current Circuit Breaker 

40.   RDBMS Relational Data Base Management System 

41.   REC Ltd. Rural Electrification Corporation, Govt. of India 

42.   RERC Rajasthan Electricity Regulatory Commission 

43.   RESCO Renewable Energy Service Company 

44.   RMS Remote Monitoring System 
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45.   RTC Real Time Clock 

46.   RTPP Act 2012 
Rajasthan Transparency in Public Procurement Act 2012 
including any amendments issued thereto; 

47.   RTPP Rules 2013 
Rajasthan Transparency in Public Procurement Rules 2013 
including any amendments issued thereto; 

48.   
RTPP (Amendment) 
Rules 2020 

Rajasthan Transparency in Public Procurement 
(Amendment) Rules, 2020 

49.   SCADA Supervisory Control and Data Acquisition 

50.   SECI Solar Energy Corporation of India 

51.   SMB Sub Miniature version Board 

52.   SNA State Nodal Agency for Renewable Energy 

53.   SPG Solar Power Generator 

54.   SPV Solar Photo Voltaic 

55.   STC 

Standard Testing Condition (“STC” shall mean Standard 
Testing Condition for solar cells and PV modules with air 

mass AM1.5, irradiance 1000W/ m2, and cell temperature of 
25°C) 

56.   TPI Third-party inspection 

57.   TPIA 
Third-Party Inspection Agency’ appointed by Discom and / 
or MNRE as may be applicable 

58.   UAT User Acceptance Test 

59.   -ve Negative 

60.   W Watt 

61.   WO Work Order 

62.   Wp Watt peak 
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SECTION - A: INTRODUCTION 

A.1. Background 

1.1.1. Jaipur Vidyut Vitran Nigam Limited (JVVNL) is a public utility company under the 
Department of Energy, Govt. of Rajasthan and is  holder of the distribution and retail 
supply business licenses in the State of Rajasthan (hereafter referred as “DISCOM”). 

The  Distribution Company came in to existence on 19 July 2000 pursuant to the 
“Rajasthan Power Sector Reforms Transfer Scheme, 2000” and restructuring 
undertaken in the State under which the vertically integrated Electricity Board 

(Rajasthan State Electricity Board or RSEB) was unbundled and the power 
generation, transmission and distribution business was segregated to form 5 
successor companies viz. 

a) Rajasthan Rajya Vidyut Utpadan Nigam Limited (RVUN) to manage the electricity 
generation business of erstwhile RSEB. 

b) Rajasthan Rajya Vidyut Prasaran Nigam Limited (RVPN) to manage the electricity 
transmission and bulk supply business of erstwhile RSEB.  

c) Ajmer Vidyut Vitran Nigam Limited (JVVNL) to manage the electricity 
distribution and retail supply business of erstwhile RSEB in Ajmer City Circle, 

Ajmer District Circle, Bhilwara, Nagaur, Jhunjhunu, Sikar, Udaipur, Chittorgarh, 
Rajsamand, Banswara, Pratapgarh and Dungarpur Circles. 

d) Jaipur Vidyut Vitran Nigam Limited (JVVNL) to manage the electricity 
distribution and retail supply business of erstwhile RSEB in Alwar, Bharatpur, 

Jaipur City, Jaipur District, Dausa, Kota, Jhalawar, Sawai Madhopur, Bundi, 
Baran, Tonk, Karauli and Dholpur Circles. 

e) Jodhpur Vidyut Vitran Nigam Limited (JDVVNL) to manage the electricity 
distribution and retail supply business of erstwhile RSEB in Sriganganagar, 
Hanumangarh, Churu, Bikaner District, Bikaner City, Jaisalmer, Jalore, Barmer, 

Jodhpur City, Jodhpur District, Sirohi, Jalore, and Pali Circles. 

1.1.2. On 08 March 2019, Hon’ble Prime Minister of India launched Pradhan Mantri Kisan 

Urja Suraksha evam Utthan Mahabhiyan (PM-KUSUM) scheme for farmers for 
installation of solar pumps and grid connected solar power plants through three 
components, viz. 

− Component A: 10,000 MW of Decentralized Ground Mounted Grid Connected 
Renewable Energy (RE) based Power Plants of individual plant size up to 2 MW. 

− Component B: Installation of 17.50 lakh standalone Solar Powered Agriculture 

Pumps of individual pump capacity up to 7.5 HP. 

− Component C: Solarization of 10 Lakhs Grid-connected Agriculture Pumps of 

individual pump capacity up to 7.5 HP. 

1.1.3. Subsequently on 04 December 2020, MNRE introduced and issued guidelines for 
implementation of feeder level solarization under Component-C of PM-KUSUM 
Scheme. Under the scheme, agriculture feeders already segregated or, feeders 
having major load for agriculture may be solarized using installation of grid 
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connected solar power plant to cater the annual power requirement of feeder(s). 

This will lead to lower cost both in terms of lower capital cost and cost of power. 

1.1.4. As per MNRE guidelines for feeder level solarization, the requirement of total annual 

power for an agriculture feeder(s) is to be assessed and a solar power plant of 
capacity that can cater to the requirement of annual power for that agriculture 
feeder(s) can be installed either through CAPEX mode or RESCO mode, which will 

supply solar power to that feeder(s). 

1.1.5. As per MNRE guidelines for feeder level solarization, for installation of feeder level 
solar power plants through RESCO model, the SPGs will be selected on the basis of 
lowest tariff offered for supply of required solar power for a pe riod of 25 years 
(unless extended by both the parties on mutual agreement). The developer will get 

CFA @ 30% of the estimated cost of installation of solar power plant i.e. Rs. 1.05 
Cr/MW (30% of Rs. 3.5 Cr/MW). Also, solarization of pumps of any pump capacity is 
allowed, however in case of pumps of capacity above 7.5 HP, the CFA shall be limited 

to solar capacity for 7.5 HP pumps. 

1.1.6. As per MNRE guidelines dated 11.05.2022, under RESCO mode of operation, 
developer shall be not allowed to sell solar power to any other buyer except the 
concerned DISCOM during the entire tenure of this PPA, including penal provision 
calling for refund of proportionate CFA granted to the project by MNRE on violation 

of this condition. In case of any liquidation of assets to the of the solar power plant 
prior to completion of PPA period, the first charge shall be towards recovery of 
proportionate CFA granted to the project by MNRE. 

A.2. Saur Krishi Ajivika Yojna (SKAY) - https://skayrajasthan.org.in/ 

2.1.1. The solar PV plants envisaged under KUSUM Component C (feeder level solarization) 
are ground mounted, wherein cost of land is the second most significant component 

(after solar PV panels cost) in the total project cost. 

2.1.2. Also based on pilot project experience by JVVNL, land identification and 

procurement is most critical for successful installation of solar PV power plants. 

2.1.3. To address this challenge, on 17.10.2022 Rajasthan Discoms launched ‘Saur Krishi 
Ajivika Yojna (SKAY)’ under PM-KUSUM Component C – feeder level solarization 
wherein a dedicated portal (https://skayrajasthan.org.in) has been developed. 

2.1.4. The objective of SKAY is to utilize state’s abundant land resources by giving farmers / 
land owners an opportunity to lease out their barren / unutilized land on pre-fixed 

lease basis (Government of Rajasthan approved) for setting up of Solar PV power 
plant. 

2.1.5. The portal facilitates a platform for registration of land by interested farmers / land 
owners and Solar Power Plant Developers to collaborate for setting up solar power 
plants in the vicinity of identified 33/11kV GSS of DISCOMs under PM-KUSUM 

Component C (Feeder level solarization). 

2.1.6. As per the scheme modalities, all applications of land registration are to be verified 
by concerned office of JVVNL through actual joint site visit (with applicant) to the 
land parcel along with submitted documentary proofs and subsequently Joint Survey 

https://skayrajasthan.org.in/
https://skayrajasthan.org.in/
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Report (JSR) with broad Single Line Diagram (SLD) for plant connectivity to GSS are to 

be uploaded on the portal. 

2.1.7. JVVNL has already identified 1,784 nos. plants with total SPV capacity of 5,097 MW 

and the plant wise list has been made available on the SKAY portal for land owners / 
farmers as well as developers: 

DISCOM 
No. of 

GSS 
No. of SPV 

Plants 
Total SPV 
Capacity 

Estimated land 
requirement 

(@ 2 hectares per MW) 

JVVNL 1,395 nos. 1,784 nos. 5,097 MW 10,224 Hectares 

2.1.8. Against the above mentioned 5,097 MW, currently around 22,317 nos. land parcels 
with total area more than 800 hectares has been successfully registered and jointly 
verified by JVVNL & Farmer / land owner. This translates to around 429 MW of SPV 

capacity for which JVVNL has already floated tender (TN-01) of around 113 MW SPV 
capacity. Therefore, JVVNL through this RfS document intends to select the RESCO 
developer(s) for SPV capacity of 92.72 MW under TN-03. Further, balance SPV 

capacities shall also included where farmers / land owners are under the process of 
registration or already registered in next tenders. 

2.1.9. As highlighted above, there is huge potential for: 

a) Farmers / land owners to register their available land in the vicinity of listed SPV 
plant locations available on the SKAY portal so that potential RESCO developers 
can connect and collaborate for setting up solar PV plants under PM-KUSUM 

Component C – feeder level solarization and earn additional income in the form 
of pre-determined lease rent. 

b) RESCO developers, which are not having their own land, to register and connect 
with the registered farmers / land owners for arranging the land required for 
setting up of solar PV power plants under PM-KUSUM Component C – feeder 

level solarization. 

2.1.10. Single farmer / land owner can offer their land to multiple developers for the 

purpose of submission of bid under this RfS, however, the tri-partite land lease 
agreement shall be executed with the successful developer only. 

A.3. Objective 

3.1.1. JVVNL intends to select competent, experienced and eligible bidder, hereafter to be 
referred as “Solar Power Generator” or, SPG, for the work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless 

extended by both the parties on mutual agreement) from COD of grid connected 
solar power plants through RESCO mode, its associated 33kV OR, 11kV line to 
connect the plant with various 33/11kV sub-stations and RMS of solar power plants 

for solarization of agriculture consumers connected on 11 kV feeders of various GSS 
in JVVNL under KUSUM Scheme – Component C (Feeder Level Solarization). 
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A.4. Mode of execution of project 

4.1.1. Solar power plants along with its associated 33 kV line to connect the plant with 

concerned substation and RMS of solar power plant, are to be installed in RESCO 
mode. Detailed scope of work mentioned in Clause D.1. 

4.1.2. The basis of evaluation of the bids shall be the levelized tariff for 25 years in Rs. Per 
kWh quoted in the Price Schedule (after negotiation and final decision of JVVNL). To 
further clarify, all the costs including applicable taxes (incl. GST), duties, etc. 

pertaining to design, survey, supply, installation, testing, commissioning, operation & 
maintenance of grid connected solar power plant, its associated 33kV or, 11kV line 
to connect the plant with concerned substation and RMS of solar power plant, shall 

be inclusive in the Price Bid quoted by Bidders for the purpose of comparison and 
evaluation. Bidders are required to quote the tariff on firm basis and no price 
variation on any account shall be considered. 
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SECTION - B: KEY DEFINITIONS 

(1) "Act" or "EA 2003" shall mean the Electricity Act, 2003 and include any modifications, 
amendments, and substitution from time to time; 

(2) “Affiliate” shall mean a Bidder or a Bidding Entity that, directly or indirectly, controls, 
or is controlled by, or is under the common control with such Company. The 

expression “control” shall mean the ownership, directly or indirectly, of more than 
50% of the voting shares of such Company or right to appoint majority Directors. 

(3) “Appropriate Commission” shall mean as defined in the PPA or, RERC; 

(4) “Authorized Officer” shall mean Officer Designated by Discom for specific task 

(5) “Bid” shall mean the “Proposal” / “Quotation” submitted by eligible bidders for the 

work envisaged under this RfS 

(6) “Bidder” or “Bidding Entity” shall mean individual farmers / group of farmers / 

cooperatives / panchayats / Farmer Producer Organisations or Bidding Company or a 
Limited Liability Company (LLC) or a Joint Venture or a Proprietary Concern or an 
Individual or a registered Partnership Firm or, a Co-operative Society submitting the 

Bid.  Any reference to the Bidder includes an entity including its successors, executors 
and permitted assigns severally, as the context may require. 

(7) “Bidding Portal” shall mean www.eproc.rajasthan.gov.in  

(8) “Capacity Utilisation Factor (CUF)” shall have the same meaning as provided in CERC 
(Terms & Conditions for tariff determination from renewable energy sources) 
Regulations, 2009 as amended from time to time. However, for avoidance of any 
doubt, it is clarified that the CUF in a Year shall be calculated as the ratio of the output 

of the SPV Power Plant in a Year versus installed Project capacity x 365 x 24 (i.e., CUF = 
Cumulative Project output in kWh / (installed Project capacity in kWp x 24 x 365)). 

(9) “CEIG” shall mean Chief Electrical Inspector to Government. 

(10) “Chartered Accountant” for bidders or its Parent, Affiliate or Ultimate Parent or any 
Group Company incorporated in India, “Chartered Accountant” shall mean a person 
practicing in India or a firm whereof all the partners practicing in India as a Chartered 

Accountant(s) within the meaning of the Chartered Accountants Act, 1949; For bidders 
or its Parent, Affiliate or Ultimate Parent or any Group Company incorporated in 
countries other than India, "Chartered Accountant" shall mean a person or a firm 

practicing in the respective country and designated / registered under the 
corresponding Statutes / laws of the respective country. 

(11) “Company” shall mean a body incorporated in India under the Companies Act, 1956 or 
the Companies Act, 2013, as applicable; 

(12) “Commissioning” with respect to the Project / Unit as certified by JVVNL shall mean 
when all equipment as per rated capacity has been installed and energy has flown into 
the grid. 

(13) "Commercial Operation Date" (COD) with respect to the Project / Unit shall mean the 

date on which the Project / Unit is commissioned (certified by JVVNL) and available for 
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commercial operation and such date as specified in a written notice given at least 30 

days in advance by the SPG to JVVNL.” 

(14) “Conflict of Interest” shall mean a Bidder may be considered to be in a conflict of 

interest with one or more Bidders in the same bidding process if they have a 
relationship with each other. 

(15) “Contracted Capacity” shall mean the capacity contracted with DISCOM for supply by 
the SPG at the Delivery Point from the Solar Power Project. 

(16) “Contract Year” shall mean, with respect to the initial Contract Year, the period 
beginning on the Commercial Operation Date and ending at 12.00 midnight on 31st 

March of that Fiscal Year. Each successive Contract Year shall coincide with the 
succeeding Fiscal Year, i.e., a period of twelve months commencing on April 1 and 
ending on following March 31, except that the final Contract Year shall end on the 

date of expiry of the Term or on Termination of this Agreement whichever is earlier. 

(17) “Control” shall mean holding not less than 51% of voting rights or of paid-up share 

capital. 

(18) “Controlling shareholding” shall mean not less than 51% of the voting rights or paid-
up share capital in the Company / Consortium. 

(19) “Co-Operative Society” shall mean a body registered in India under the Co-operative 
Societies Act, 1912; 

(20) “Day” shall mean calendar day. 

(21) “Delivered Energy" means the kilowatt hours of energy actually fed and measured by 
the energy meters at the Delivery Point and as certified by JVVNL. 

(22) "Delivery Point” shall mean the point(s) of connection(s) at which energy is delivered 
into the Grid System i.e., the Interconnection Point. 

(23) “Effective Date” shall mean the date of issuance of work order 

(24) “Electrical Inspectorate” shall mean Electrical Inspectorate Department Rajasthan 

(25) “Engineer In-charge” shall mean concerned XEN (RDSS) of DISCOM 

(26) “EQUITY” shall mean Net Worth as defined in Companies Act, 2013.  

(27) “eproc” shall mean electronic procurement system of Rajasthan.  

(28) “Financial Closure” or “Project Financing Arrangements” shall mean the agreements 
pursuant to which the SPG has sought financing for the Power Project including the 
loan agreements, security documents, notes, indentures, security agreements, letters 

of credit and other documents, as may be amended, modified, or replaced from time 
to time, but without in anyway increasing the liabilities of JVVNL. 

(29) "Financing Documents" mean the agreements and documents (including asset leasing 
arrangements) entered/to be entered into between the bidder and the Financing 

Parties relating to the financing of the Project. 

(30) “Financing Parties” means Parties financing the Project, pursuant to Financing 

Documents. 
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(31)  “Group Business Entity” shall mean a Business Entity, which directly or indirectly 

holds not less than 26% of voting securities in the Bidder; or A Business Entity in which 
the Bidder directly or indirectly holds not less than 26% of voting securities. 

(32) “Guidelines” shall mean the “Guidelines for Implementation of Feeder Level 
Solarisation under Component-C of PM-KUSUM Scheme” issued by the Ministry of 
New and Renewable Energy vide OM 32/645/2017 –SPV dated 04/12/2020.  

(33) “Interconnection Point” shall mean the point(s) of connection(s) at which the project 

is connected to the grid i.e., it shall be at 33kV or 11kV (as the case may be) bus bar 
level of concerned 33/11 kV substation. 

(34) “JVVNL” / “Jaipur Discom” shall mean Jaipur Vidyut Vitran Nigam Limited 

(35) “Letter of Award” or “LOA” shall mean the work order issued by JVVNL to the 

Selected Bidder for award of contract. 

(36) “LLC” shall mean Limited Liability Company. 

(37) “Metering Point” shall be at 33kV or 11kV level (as the case may be) of concerned 

33/11kV substation. 

(38) “Month” shall mean calendar month. 

(39) “Nodal Officer” shall mean Additional Chief Engineer (PPM), JVVNL, Jaipur 

(40) “Net-Worth” means the Net-Worth as defined in Section 2 of the Companies Act 
2013. 

(41) “NIT” / “RfS document” / “RfS” / “Notice Inviting Tender” shall refer to this “Request 

for Selection of Solar Power Generator (SPG) for the work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless 
extended by both the parties on mutual agreement) from COD of grid connected solar 

power plants through RESCO mode, its associated 33kV OR, 11kV line to connect the 
plant with various 33/11kV sub-stations and RMS of solar power plants for solarization 
of  agriculture consumers connected on  11 kV feeders of 27 nos. GSS in JVVNL under 
KUSUM Scheme – Component C (Feeder Level Solarization). 

(42) “Paid-up share capital” means the paid-up share capital as defined in Section 2 of the 

Companies Act, 2013. 

(43) “Payment Officer” shall mean Superintending Engineer (Billing), RUVNL, Jaipur 

(44) “Performance Bank Guarantee” shall mean the irrevocable unconditional bank 
guarantee to be submitted by the successful bidder as per the RfS. 

(45) “PPA” shall mean the Power Purchase Agreement signed between the SPG and RUVNL 

(on behalf of JVVNL) according to the terms and conditions of the standard PPA 
enclosed with this RfS, to purchase energy generated at the RERC approved levelized 
tariff by procurer. 

(46) “Procurer” shall mean Rajasthan Urja Vika Nigam Limited on behalf of Discoms 

(47) “Rajasthan Discoms” shall mean all 3 Discoms in Rajasthan namely: JVVNL, AVVNL & 
JdVVNL 
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(48) “Power Project” or “Solar Project” or “Project” shall mean the solar power 

generation facility at single location, having single point of injection into the grid at 
Interconnection / Delivery / Metering Point and having a control system and metering. 
The Project shall include all units and auxiliaries such as water supply, treatment or 

storage facilities, dedicated 33kV / 11kV line up to the Delivery Point and all the other 
assets, buildings/structures, equipment, plant and machinery, facilities and related 
assets required for the efficient and economic operation of the power generation 

facility, whether completed or at any stage of development and construction or 
intended to be developed and constructed for the purpose of supply of power to 
JVVNL. 

(49) “Project Site” means any and all parcels of real property, rights-of-way, easements, 
and access roads, upon which the Project and its related infrastructure will be located. 

(50) “Project Capacity” means the AC capacity of the project at the generating terminal(s) 
and to be contracted with RUVNL (on behalf of JVVNL) for supply from the Solar Power 

Project. 

(51) “Project Commissioning” shall mean the Project will be considered as commissioned if 
all equipment as per rated project capacity has been installed and energy has flown 
into grid, in line with the Commissioning procedures defined in the RfS/PPA. 

(52) “Project Developer” or “Developer” or “Solar Power Generator (SPG)” shall mean the 
successful Bidder whose Bid to perform the Contract as per this RfS has been accepted 

by JVVNL, Work order is issued by JVVNL and is named as such in the Contract 
Agreement, and includes the legal successors or permitted assigns of the Contractor 

(53) “RESCO” shall mean Renewable Energy Service Company i.e., an energy service 
company that develops, installs, finances, operates and owns the rooftop solar power 
project and supplies power generated from the Project to the consumer. 

(54) “Selected Bidder” or “Successful Bidder” shall mean the Bidder selected pursuant to 
this RfS to set up the Project and supply electrical output as per the terms of standard 

PPA. 

(55) “SLDC” means the State Load Dispatch Center as notified by the State Government. 

(56) “Solar PV Project” means the solar Photo Voltaic Power project that uses sunlight for 

direct conversion into electricity through Photo Voltaic technology. 

(57) “Week” shall mean calendar week. 

(58) “Voltage of Delivery” means the voltage at which the Electricity generated by the 

Project is required to be delivered at 33/11 kV substation of JVVNL.  
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SECTION - C: KEY BID DATA 

1 NIT No. JVVNL/ACE (PPM)/XEN(RE-DSM)/TN-03 

2 NIT Issue Date 15.05.2023 

3 Bidding portal www.eproc.rajasthan.gov.in 

4 Bidding procedure Single Stage Two Part Bidding 

5 Programme & detail of 
work / “Project” 

Design, survey, supply, installation, testing, commissioning, 
operation & maintenance for 25 years (unless extended by 

both the parties on mutual agreement) from COD of grid 
connected solar power plants through RESCO mode, its 
associated 33kV OR, 11kV line to connect the plant with 

various 33/11kV sub-stations and RMS of solar power plants 
for solarization of agriculture consumers connected on 11kV 
feeders of various GSS in JVVNL under KUSUM Scheme – 

Component C (Feeder Level Solarization). 

6 Plant technology The Project shall provide for deployment of Solar PV 
Technology using Crystalline Silicon or Thin Film or CPV, 
with or without Trackers. Only commercially established and 

operational technologies can be used, to minimize the 
technology risk and to achieve the timely commissioning of 
the Project. 

7 Delivery point Concerned 33/11 kV substation of DISCOM as mentioned in 
list placed at clause no. 1.1.12 of SECTION - C: of this RfS. 

8 11 kV feeders to be 

solarized 

As per list placed at clause no. 1.1.12 of SECTION - C: of this 

RfS. 

9 Guaranteed CUF / min 
CUF 

19% (fixed i.e. no deration permitted) 
CUF in a Year shall mean the ratio of the output of the SPV 
Power Plant in a Year versus installed Project capacity x 365 
x 24 (i.e. CUF = Cumulative Project output in kWh / 

(installed Project capacity in kWp x 24 x 365)) 
The annual CUF will be calculated every year from 1st April 
of the year (CoD for first year) to 31st March next year and 

shall be subjected to Min. Generation Guarantee clause J.3.  

10 Eligible CFA by MNRE Successful bidder to get eligible CFA as per scheme 
guidelines issued by MNRE, through DISCOM on successful 
operation & performance of the solar plant for two months 

after commissioning with atleast 01 month CUF as per 
minimum CUF agreed in PPA. 

11 Mode of bid submission Technical & financial bids complete in all respect in line with 
this RfS is to be submitted online at the eproc bidding portal 
only. No hardcopy is to be submitted except for documents 

which are to be submitted on non-judicial stamp paper in 
original as per this RfS e.g. 
a) Non blacklisting / non debarment undertaking 

b) Individual power of attorney 
c) Joint venture agreement 

http://www.eproc.rajasthan.gov.in/
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d) Joint power of attorney 
e) Any other undertaking required on non-judicial stamp 

paper as per this RfS document 

12 Selection criteria SPV plant wise Lowest (L1) quoted levelized tariff after 
successful negotiation and as decided by JVVNL/ Committee 
Members for 25 years (unless extended by both the parties 
on mutual agreement). 

13 Bid Security / EMD Rs. 1 lakh per MW   

(Detailed SPV plant wise Bid Security Amount/ EMD 
attached in Annexure-I) 
To be deposited in Physical / Hard Form at the office of 

AO(PPM), JVVNL Jaipur by way of DD / Banker's Cheque in 
favour of Jaipur Vidyut Vitran Nigam Limited payable at 
Jaipur OR Bank Guarantee ("BG") in favour of Additional 

Chief Engineer (PPM), JVVNL Jaipur from any scheduled 
commercial bank in India, by next day from the scheduled 
date & time of online bid submission and the scanned copy 

of the same is to be uploaded on Bidding Portal along with 
technical bid. (Note: Bid Security/ EMD may be deposited in 
cumulative sum of the bid security/ EMD for the plants for 
which bidder intend to quote as mentioned in the bid 

submission undertaking) 

14 Date of downloading  15.05.2023 from 6:00 PM Onwards 

15 Pre-bid meeting Venue: Conference Hall, 1st Floor, Vidyut Bhawan, Jaipur, 
Rajasthan 
Date & Time: 05.06.2023 at 2:00 PM 

16 Bid Submission Start 10.06.2023 from 3:00 PM Onwards 

17 Last Date of online 
submission of Bid 

(Technical & Financial) 

19.06.2023 upto 5:00 PM  
(Submission of Physical/ Hard Copy: 20.06.2023 upto 5:00 

PM) 

18 Date of Opening of 
online Technical bid 

21.06.2023 from 3:00 PM Onwards 

19 Date of opening of 
Financial bid 

Shall be intimated to eligible & qualified bidders after 
evaluation of Technical bid. 

20 Estimated Project Cost Rs. 3.5 Cr per MWp for the bidded SPV capacity by the 
bidder. 

21 Cost of Tender 

Document 

Rs. 11,800 inclusive of GST @18% 

Cost of tender document should be in favour of “Jaipur 
Vidyut Vitran Nigam Limited” payable at Jaipur and shall be 
deposited to the office of AO (PPM), JVVNL, Jaipur 

22 RISL E-procurement 

processing Fees 

Rs 2,950 inclusive of GST @18% 

Cost of e-procurement processing fees should be in favour 
of Managing Director RISL, payable at Jaipur.  

23 Bid Validity 90 days from the date of opening of online Technical bid. 

24 Performance Bank 
Guarantee (PBG) 

Rs. 5 Lakhs per MW for the bidded SPV Capacity by the 
bidder. (To be submitted by selected bidder only). 
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PBG to be in favour of Additional Chief Engineer (PPM), 
JVVNL and to be submitted at the office of AO (PPM), Jaipur 

JVVNL within 01 month of date of issuance of Work order. 
The PBG shall be initially valid from the date of issue until 02 
months (i.e. sixty (60) days) beyond the 09 months from the 

date of signing of Power Purchase Agreement (PPA). It shall 
be responsibility of selected bidder to get the PBG 
extended, if required, such that it is valid till 02 months after 
date of commissioning of project. 

25 Power Purchase 

Agreement (PPA) 

PPA for a period of 25 years (unless extended by both the 

parties on mutual agreement), at the levelized tariff 
approved by RERC is to be executed between selected 
bidder and Procurer (i.e. RUVNL) within 07 days of 

submission of PBG. 

26 Date of Project 
commissioning 

Within 09 months from date of signing of PPA and 
thereafter 25 years (unless extended by both the parties on 
mutual agreement) of O&M. 

NOTE: Bids are to be submitted online in electronic format on Bidding Portal with scanned 
copies of all required documents. Documents regarding Bid Security Proof, Cost of 

Tender Document and RISL E-procurement processing Fees to be submitted in 
physical form as detailed in subsequent clauses. No hard copy of technical & 
financial bid, except above along with any other undertaking required on non-

judicial stamp paper as per this RfS document, is to be submitted.  

1.1.1. Bidders who wish to participate in this tender, will have to register on Bidding Portal 
(bidders registered earlier on the Bidding Portal need not to get registered again). To 
participate in online tenders, Bidders will have to procure Digital Signature 
Certificate (Class II & Class III) as per requirement under Information Technology Act-

2000 using which they can sign their electronic bids. Bidders can procure the same 
from any CCA approved certifying agency or they may contact e-Procurement Cell, 
Department of IT & C, Government of Rajasthan on the address e-Procurement Cell, 

RISL, Yojana Bhawan, Tilak Marg, C-Scheme, Jaipur, e-mail:  
eproc@rajasthan.gov.in  

1.1.2. Bidders are also advised to refer “Bidders Manual” available under “Downloads” 
section on Bidding Portal for further details about the e-tendering process.  

1.1.3. The bidders are requested to submit their bids prior to scheduled date & time to 
avoid event of non-submission of their bids due to non-availability / connectivity or 

any other issue of Bidding portal, at last moment or any reason whatsoever. The last 
date of submission of bids will not be extended in such circumstances.  

1.1.4. It is mandatory for all the participating bidders to submit the following in original 
(Envelope 1) at the office of AO(PPM), JVVNL Jaipur by next day from the scheduled 
date & time of online bid submission and upload the scanned copy on the eproc 

bidding portal along with technical bid: 

a. DD / Banker's Cheque only of prescribed cost of Tender document as mentioned 

in Section C: Point No. 21 in favour of Jaipur Vidyut Vitran Nigam Limited payable 
at Jaipur; 

http://www.eproc.rajasthan.gov.in/
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b. DD / Banker’s Cheque only of prescribed processing fee of RISL as mentioned in 

Section  C: Point No. 22 in favour of Managing Director RISL, payable at Jaipur; 
and  

c. Bid security of prescribed value as mentioned in Section C: Point No. 13 by way of 
DD / Banker's Cheque in favour of Jaipur Vidyut Vitran Nigam Limited payable at 
Jaipur;     OR 

Bank Guarantee ("BG") in favour of Additional Chief Engineer (PPM), JVVNL, Jaipur 

from any scheduled commercial bank in India, valid for a period of 06 (six) 
months with a grace period of 30 days. 

i. Government undertakings PSUs are exempted from submission of Bid Security 
on producing certificate issued by competent authority. As per RTPP Act 2013, 
Rule 42 (2) in case of open competitive bidding, two-stage bidding, rate 

contract, electronic reverse auction, bid security shall be Rs. 1 per MW or as 
specified by the State Government of the estimated value of subject matter of 
procurement put to bid. In case of small-scale industries of Rajasthan it shall be 

0.5% of the quantity offered for supply and in case of sick industries, other 
than small scale industries, whose cases are pending with Board of Industrial 
and Financial Reconstruction, it shall be 1% of the Estimated cost of the lot(s). 
Concessional bid security may be taken from registered bidders as specified by 

the State Government. Every bidder, if not exempted participating in the 
procurement process shall be required to furnish the bid security as specified 
in the tender document. 

ii.  Bid security shall remain valid for a period of thirty (30) days beyond the 

original validity period (180 days), and further beyond any extension 
subsequently requested. In case of submission of the Bid Security in form of 
Bank Guarantee (BG), bid security shall be submitted in standard format as per 
Format K.1 

Both hard copy submission and online submission of scanned copy of the above 

documents is essential otherwise the bid (Technical Bid & Financial Bid) in 
electronic form will not be opened for that bidder. 

1.1.5. Cutting / overwriting if any in the figures of the tendered documents is required to 
be clarified / indicated in words, duly signed, failing which the tender may be 
rejected.  

1.1.6. Bidders shall not quote any deviation of any kind in the bid. Such deviations shall not 
prevail.  

1.1.7. The bidders shall provide complete information at the time of submission of bid. If 

the bidders are asked to furnish some more clarification / confirmation / document, 
they shall be required to furnish the same within specified time, failing which the 
case shall be finalized / decided on the basis of available information / documents. 
The responsibility of ignorance of their bid on account of delay in furnishing of 

desired information / documents shall be of the bidder. However, if there are any 
shortcomings in the submission of the information which may not materially affects 
the qualification criterion, then JVVNL shall have the power to consider the facts on 

the merit of the case and decide the bid evaluation accordingly. 
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1.1.8. All the required information shall be furnished strictly in the prescribed Formats 

only. Any information indicated other than the prescribed Formats shall not be 
entertained. The bid shall be evaluated on the basis of information furnished in the 
prescribed Formats only.  

1.1.9. Clarifications regarding this RfS document for any type of typographical Errors or 
misunderstanding of document, the version / final decision of JVVNL shall be final. 

1.1.10. JVVNL reserves the right to cancel / withdraw or alter the RfS without assigning any 

reason and shall bear no liability whatsoever consequent upon such a decision.  

1.1.11. Correspondence for enquiries and clarifications: All correspondence in respect of 

this RfS and submission of the bid shall be addressed to:  

The Additional Chief Engineer (PPM) 
 Old Power House Premises, Banipark, Jaipur-302016 

Email- XENDSM@jvvnl.org  | Website: www.energy.rajasthan.gov.in/jvvnl  

mailto:sermdf@jvvnl.org
http://www.energy.rajasthan.gov.in/jvvnl
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1.1.12. Proposed list of Solar Power Projects: 

Sr. 
No. 

Circle 
Name 

Division Name Sub Division Name Substation Name 
Substation 

Code 

Substation 
wise Plant 

No. 

SPV 
Capacity 

(MW) 

Land 
Required 

(in 
Hectares) 

Approx. 
Eligible 

CFA  
(Rs. Cr) 

1 JPDC XEN_OM_CHOMU AEN_OM_GOVINDGARH_CHOMU AASTI 863 Plant no. 1 2.68 5.40 2.29 

2 JPDC XEN_OM_SAMBHAR AEN_OM_RENWALg BADHAL ROHI 1063 Plant no. 1 2.54 5.10 1.67 

3 JPDC XEN_DD-2_BANIPARK AEN_OM_BAGRU BEGUS 1029 Plant No. 1 4.76 9.52 2.68 

4 JPDC XEN_DD-2_BANIPARK AEN_OM_BAGRU BEGUS 1029 Plant No. 2 4.78 9.60 2.55 

5 JPDC XEN_DD-2_BANIPARK AEN_OM_BAGRU BEGUS 1029 Plant No. 3 2.90 5.80 1.89 

6 JPDC SAMBHAR RENWAL BHAISLANA 1060 Plant No. 1 1.27 2.60 0.91 

7 JPDC DUDU BICHOON BICHOON 1124 Plant No. 1 1.41 2.90 1.27 

8 JPDC XEN_OM_DUDU AEN_OM_BICHOON BOBAS 1126 Plant no. 1 2.73 5.50 1.87 

9 JPDC XEN_OM_SANGANER AEN_OM_CHAKSU_NEW CHAKSU 982 Plant no. 1 4.60 9.20 4.04 

10 JPDC XEN_OM_KOTPUTALI AEN_OM_NAREDA CHIMANPURA 1131 Plant no. 1 3.47 7.00 1.78 

11 JPDC XEN_OM_BASSI AEN_OM_JAMVA_RAMGARH_NEW DANGARWARA 935 Plant no. 1 3.94 7.90 3.04 

12 JPDC XEN_OM_SANGANER AEN_OM_KOTKHAWADA DEHLALA 983 Plant no. 1 3.95 7.90 3.45 

13 JPDC XEN_OM_SAMBHAR AEN_OM_RENWAL DOONGARI KHURD 1065 Plant no. 1 1.64 3.30 1.29 

14 JPDC XEN_DD-1_BANIPARK AEN_OM_VKIA RURAL DOULATPURA 876 Plant no. 1 2.04 4.10 1.33 

15 JPDC XEN_OM_SANGANER AEN_OM_KOTKHAWADA GARUDWASI 986 Plant no. 1 3.31 6.70 2.76 

16 JPDC XEN_OM_SHAHPURA AEN_OM_RADAWAS HANUTPURA 1070 Plant no. 1 2.40 4.80 1.38 

17 JPDC XEN_OM_KOTPUTALI AEN_OM_NAREDA HASANPURA 1140 Plant no. 1 3.09 6.20 1.48 

18 JPDC XEN_OM_SHAHPURA AEN_OM_RADAWAS JAGATPURA 1078 Plant no. 1 1.27 2.60 0.85 

19 JPDC XEN_OM_CHOMU AEN_OM_KALADERA KALADERA RURAL 887 Plant no. 1 2.97 6.00 2.05 

20 JPDC XEN_OM_SAMBHAR AEN_OM_JOBNER KARANSAR 1055 Plant no. 1 2.44 4.90 1.61 

21 JPDC XEN_OM_CHOMU AEN_OM_KHEJORLI KHEJROLI 860 Plant no. 1 3.26 6.60 2.07 

22 JPDC XEN_OM_KOTPUTALI AEN_OM_PAOTA Khelna 2519 Plant no. 1 1.99 3.98 1.24 

23 JPDC XEN_OM_CHOMU AEN_OM_GOVINDGARH_CHOMU KISHANMANPURA 865 Plant no. 1 4.02 8.10 2.54 

24 JPDC XEN_OM_SANGANER AEN_OM_KOTKHAWADA KOTKHAWADA 989 Plant no. 1 3.31 6.62 2.78 
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Sr. 
No. 

Circle 
Name 

Division Name Sub Division Name Substation Name 
Substation 

Code 

Substation 
wise Plant 

No. 

SPV 
Capacity 

(MW) 

Land 
Required 

(in 
Hectares) 

Approx. 
Eligible 

CFA  
(Rs. Cr) 

25 JPDC XEN_DD-2_BANIPARK AEN_OM_PHAGI LADANA 1000 Plant no. 1 1.00 2.00 1.03 

26 JPDC XEN_OM_SHAHPURA AEN_OM_MANOHARPUR LOCHU KA BAS 1084 Plant no. 1 2.35 4.70 1.59 

27 JPDC XEN_OM_SHAHPURA AEN_OM_MANOHARPUR RATANPURA 955 Plant No. 1 4.90 9.8 3.75 

28 JPDC XEN_OM_SHAHPURA AEN_OM_RADAWAS GOVINDPURA BASRI 1074 Plant No. 1 1.25 2.5 0.76 

29 JPDC XEN_OM_SHAHPURA AEN_OM_RADAWAS Kariri 2644 Plant No. 1 0.55 1.1 0.42 

30 JPDC XEN_OM_SAMBHAR AEN_OM_SAMBHAR ASALPUR 1038 Plant No. 1 1.69 3.4 1.12 

31 JPDC XEN_OM_SHAHPURA AEN_OM_SHAHPURA SAIWAD 1082 Plant No. 1 1.48 3.0 1.19 

32 JPDC XEN_OM_SHAHPURA AEN_OM_VIRAT NAGAR JAWANPURA 1101 Plant No. 1 3.20 6.4 2.01 

33 JPDC XEN_OM_SHAHPURA AEN_OM_VIRAT NAGAR JAWANPURA 1101 Plant No. 2 2.53 5.1 1.53 

34 JPDC  XEN_OM_SHAHPURA   AEN_OM_MANOHARPUR  CHAK MANOHARPUR 1080 Plant no. 1 3.00 6.0 2.44 

 

Note: The calculation for the total SPV capacity (MW), land requirement (Hectares) and approx. eligible CFA (Rs. Cr.) is based on actual 

consumption of the agricultural pumps and available land near to 33/11 kV Sub-stations, however, CFA has been computed based on capping 

of 7.5 HP agricultural pumps. 
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SECTION - D: SCOPE OF WORK 

D.1. Scope of Work 

1.1.1. Overall scope of work of the SPG under this RfS covers: 

a. Detailed site survey; 

b. Execution of land lease agreement applicable for 26 years, which includes 09 

months project commissioning period (unless extended by both the parties on 
mutual agreement) between Land-Owner/ Farmer and Solar Power Plant 
Developer on non-judicial stamp of applicable value for Rajasthan State and 

development of the land for the solar power project; (Note: In case of any 
dispute between the Land-Owner/ Farmer and the Bidder/ Solar Power Plant 
Developer, JVVNL shall NOT take any responsibility on any dispute resolution 
or in any kind of discussions). 

c. Design, supply and installation of solar power plant near the concerned 33/11 

kV substation of DISCOM, in line with requirements under MNRE guidelines; 

d. Supply and erection of associated 33kV OR, 11kV line (as the case may be) 

connecting the solar power plant with concerned 33/11 kV substation 
(including bay, breakers and metering system at substation) as per design and 
specifications of DISCOM / MNRE / CEA; 

e. Testing and commissioning of plant & associated 33kV OR, 11kV line (as the 
case may be) by designated official(s) of JVVNL; 

f. Construction of control room or any other relative civil work (at the plant end) 

essential for Commissioning of Project. 

g. Operation & maintenance of the solar power plant as well as 33kV / 11kV line 

(as the case may be) for 25 years (unless extended by both the parties on 
mutual agreement) from COD. 

h. Injection of power at delivery point for 25 years at the awarded levelized tariff 
(Rs. per kWh) (inclusive of applicable taxes incl. GST, duties, etc.), extendable 
on mutual agreement. 

i. The delivery point for solar power plant(s) having installed capacity upto 2.55 

MWp shall be 11kV side and for installation capacity above 2.55 MWp, delivery 
point shall be 33kV side of the concerned 33/11 kV GSS of DISCOM. 

j. Remote Monitoring of installed solar power plant through RMS for 25 years 
(unless extended by both the parties on mutual agreement). 

k. It is clarified that bidder is solely responsible for land identification, hiring / 
procurement and further for project development. If the bidder fails to arrange 
the land after successful bidding, then his available bid security / bank 

guarantee should be forfeited, and further action shall be taken as per 
provision of the RTPP Act / Rules. 

1.1.2. It will be mandatory to use indigenously manufactured solar panels with indigenous 
modules. Only the models and manufacturers included in the latest Approved List of 
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Models and Manufacturers (ALMM) uploaded on the MNRE website shall be used by 

the Solar Power Generator (SPG). Domestic manufacturing of solar panels will also 
be ensured through inspection and verification at module manufacturing unit of the 
respective OEM. Pre-dispatch inspection shall be carried out by JVVNL at the works 

of OEM where modules / panels are manufactured. If required, MNRE may conduct 
its independent inspection or verification to ensure domestic manufacturing 
requirement. 

1.1.3. As per MNRE’s Order dated 01.08.2022, the condition of the Domestic Content 
Requirement (DCR) for solar cells has been waived off for the projects awarded by 

the implementation agency/ developer on or before 20.06.2023. Therefore, it is 
mandatory to use indigenously manufactured solar panels with indigenous solar 
modules only. 

1.1.4. SPG shall be responsible for all the works related to testing & commissioning of the 
project.  

1.1.5. In no case, Procurer or JVVNL shall be responsible to pay for increase in tariff for any 

work related to Project. 

1.1.6. The project (solar power plant and associated 33kV OR, 11kV line, as the case may 

be) is to be set up with adequate arrangements upto the delivery point and O&M for 
25 years (unless extended by both the parties on mutual agreement) from COD, by 
the SPG at its own cost and in accordance with this RfS document. All approvals, 

permits and clearances required for setting up of the Project including those 
required from State Government and local bodies along with any associated cost for 
getting the clearances shall be in the scope of the SPG. 

1.1.7. It shall be the responsibility of the SPG, entirely at its cost and expense, to install 
such number of solar panels and associated equipment as may be necessary to 

achieve the required min. CUF of 19%, and for this purpose selected bidder shall 
make its own study and investigation of the Global Horizontal Irradiation (GHI) and 
other factors prevalent in the area which have implication on the quantum of 

generation. 

1.1.8. All components used for installation of solar power plants shall confirm to applicable 

BIS/MNRE specifications and follow quality control guidelines issued by MNRE. 

1.1.9. The scope of work shall also include submission of following by the SPG: 

a. A layout plan of the site to the Inspecting Authority clearly indicating the 

identified location for installation of solar power plant & control room, where 
control panels shall be installed.  

b. Detailed planning of time bound smooth execution of Project; 

c. Performance testing of the completion and successful commissioning of the 
Project; 

d. O&M plan for the plant and 33kV OR 11kV line (as the case may be) for twenty-
five (25) years from COD to assure faultless operation; 
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e. Inventory plan to ensure availability of spare parts for minimal / no downtime 

of the project and/or, 33kV / 11kV line, as the case may be, during the term of 
PPA; 

f. Coverage of risk liability of all personnel associated with implementation and 
realization of the Project. 

1.1.10. Developer can either approach the registered farmer / land owner on SKAY or 
arrange the required land on their own land. 

1.1.11. One land parcel can be offered by multiple bidders but if awarded, final lease 
agreement shall be only for one SPV plant. 

1.1.12. SPV plant wise L1 bidder shall be identified for award of contract (post negotiation as 
per RTPP rules). 

1.1.13. After award of contract, in case of any dispute / litigation on the originally proposed 

land, the developer shall be bound to arrange alternative land for the solar project. 

1.1.14. Multiple plants for single capacity can be installed but with common injection line at 

single point of injection.  

D.2. Metering and grid connectivity 

2.1.1. Metering and grid connectivity of the projects would be the responsibility of the SPG 

in accordance with the prevailing guidelines / practices of DISCOM and / or CEA. 
JVVNL may facilitate in the process; however, the entire responsibility lies only with 
the SPG.  

2.1.2. Meters and metering equipment (CT-PT sets) shall be tested as per provision of RERC 
and as per IS 14697 at CPRI or at any NABL accredited / distribution licensee lab 

before installation at site at the cost of SPG and should be properly sealed in the 
presence of designated authority from JVVNL at the time of installation. 

2.1.3. The accuracy class, current rating and certifications of the metering system shall 
confirm with relevant CERC/ RERC Regulations, Grid Code and Central Electricity 
Authority (Installation and Operation of Meters) Regulations, 2006 as amended and 

revised from time to time. 

2.1.4. SPG to install 3 ABT meters (main, check and standby) with RMS connectivity AND 2 
CT-PT sets (one for main & check meter and another for standby meter) at 
substation end of the 33kV OR 11 kV line (as the case may be). An indicative layout 

of metering arrangement is given below:  
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2.1.5. Installation and timely replacement of meters (main, check and standby) as required 

to directly measure energy supplied by the Solar Power Plant shall be the 
responsibility of selected bidder. 

2.1.6. The cost of all required meters (main, check, standby meter at substation end) and 
associated CT-PT sets shall be borne by the SPG. 

D.3. Remote Monitoring System (RMS) 

3.1.1. As per the MNRE guidelines for feeder level solarization under Component C of 
KUSUM scheme, it is mandatory for Discoms to monitor solar power generation and 
performance of the solar power plant through online system. The online data will be 

integrated with central monitoring portal of MNRE which will extract data from the 
State portals for monitoring of the scheme. 

3.1.2. In line with MNRE model guidelines for State Level SEDM Software Development 
issued in July 2020, State Level Solar Energy Data Management (SEDM) platform has 
been developed to integrate & monitor the performance of all systems installed 

under Component A, B & C (individual as well as feeder level solarization) of PM-
KUSUM scheme. 

3.1.3. Also, as per the Specifications for Remote Monitoring System for Component A & C 
of the scheme, issued by MNRE on 15 Jul 2020, the SPG under this RfS shall be 

required to install required remote monitoring systems for solar power plant to 
integrate with State SEDM platform directly which in turn will have interface with 
National Level Solar Energy Data Management Platform of MNRE. 

3.1.4. MNRE and Discoms will develop and host the of National and State Level SEDM 
platform, which is excluded from the scope of the SPG, but SPG needs to operate 

and do various data entries related to application processing, asset and workflow 
mgmt. 



RfS Document for Solarization of Agriculture Consumers in Jaipur Discom under TN-03 

 

NIT No.: JVVNL/ACE (PPM)/XEN(RE-DSM)/TN-03  24 

 

3.1.5. As shown in above diagram SPG needs to provide a remote monitoring system for: 

(a) Solar Power Plant Remote Monitoring system: To capture electrical parameters 

from multiple devices such as ABT Meter, Generation Meter, Inverters, String 
Combiner boxes or String inverters. Remote monitoring system will capture 
important Electrical and Status parameters such as AC/DC voltage, control, power, 

energy as well as monitoring of Breaker etc and will transmit data to State Level 
Solar Energy data management (SEDM) platform. It shall be also possible to control 
Inverter Active and Reactive power. 

(b) Communication Connectivity for Solar Plant RMS: 

i. Field Device Connectivity: RMS will connect to Inverter, String combiner boxes or 
string inverters using RS485 MODBUS communication protocol as well as meters 

using RS232 DLMS protocol. Both protocols are widely used by equipment 
manufacturers. 

ii. Remote Connectivity: RMS will connect to State Level SEDM Server using 
2G/3G/4G or any other suitable cellular communication. 

iii. Local Connectivity: Ethernet / Bluetooth / Wi-Fi connectivity to configure 
parameter, notifications, communication intervals, set points, operation mode 
configuration or to download locally stored data. 

3.1.6. Details of Communication Modes, Communication Protocols, Security and Message 

formats and equipment wise parameter details shall be provided to successful 
bidder. 
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3.1.7. It is the responsibility of SPG to provide SIM card, recurring communication charges 

and maintain communication connectivity of more than 96% and data availability of 
99% for the 25 years (unless extended by both the parties on mutual agreement) of 
operation & maintenance of solar power plant and its associated 33kV line. 

D.4. Insurance 

4.1.1. The SPG shall also take insurance for third party liability covering loss of human life, 
engineers and workmen and also covering the risks of damage, theft of material/ 

equipment/ properties after completion of the work(s). Before commencement of 
the work, the SPG shall ensure that all its employees and representatives are 
covered by suitable insurance against any damage, loss, injury or death arising out of 

the execution of the work. Liquidation, Death, Bankruptcy etc., shall be the 
responsibility of SPG only. 

4.1.2. Application of Insurance Proceeds 

a. In case of the Project not being implemented through Financing Agreement(s), 

save as expressly provided in this Agreement or the Insurances, the proceeds of 
any insurance claim made due to loss or damage to the Power Project or any 
part of the Power Project shall be first applied to reinstatement, replacement or 

renewal of such loss or damage. 

b. In case of the Project being financed through Financing Agreement(s), save as 
expressly provided in this Agreement or the Insurances, the proceeds of any 
insurance claim made due to loss or damage to the Power Project or any part of 
the Power Project shall be applied as per such Financing Agreements. 

c. If a Force Majeure Event renders the Power Project no longer economically and 

technically viable and the insurers under the Insurances make payment on a 
“total loss” or equivalent basis, JVVNL shall have claim on such proceeds of such 
Insurance limited to outstanding dues of JVVNL against SPG. 

D.5. Type and quality of materials and workmanship 

5.1.1. The design, supply, installation, testing, commissioning, operation and maintenance 
of the solar power plant and the associated 33kV OR, 11kV line (as the case may be) 
shall be in accordance with latest / appropriate IEC/Indian Standards. Where 

appropriate Indian Standards and Codes are not available, other suitable standards 
and codes as approved by the MNRE / CEA / RERC / JVVNL shall be used. All the 
relevant test certifications must be kept valid up to one (1) Year from the COD of the 

Project. 

5.1.2. The SPG shall ensure that the specifications of the components / equipments like 
33kV circuit breaker, 33kV CT-PT metering unit, etc should meet the technical 
specifications of JVVNL. 

5.1.3. Any material / equipment which have not been specifically mentioned in this RfS but 
which are necessary during construction or O&M period of the plant & associated 

33kV OR, 11kV line (as the case may be) shall be provided by the SPG without any 
extra cost and within the time schedule for efficient and smooth construction and 
O&M activities. 
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D.6. Completion and commissioning 

6.1.1. Part Commissioning is NOT allowed for the Project. SPG, in coordination with JVVNL, 

shall submit commissioning certificate, issued by JVVNL, in accordance with all 
applicable regulations / policies. For the purpose of obtaining Completion certificate 
following documents shall be required: 

a) Inspection Report of the Work(s) for all equipments / material 

b) CEIG approval for the PPA Capacity and 33 kV OR 11 kV line (as the case may be). 

D.7. Completion Period 

7.1.1. The design, survey, supply, installation, testing and commissioning of solar power 

plant with associated 33kV OR, 11kV line (as the case may be) connecting the solar 
power plant with concerned substation and RMS of solar power plant as per terms & 
conditions of this RfS is to be completed within 09 (nine) months from date of 

execution of Power Purchase Agreement (PPA). 

D.8. Delay in commissioning 

8.1.1. A duly constituted Committee of JVVNL officials will physically inspect the Solar 

Power Plant in not more than 03 days from the date of receiving a call from the SPG 
and certify successful commissioning of the solar power plant.  

8.1.2. In case any SPG fails to achieve this milestone, JVVNL shall encash the Performance 
Bank Guarantee (PBG) as liquidated damages (LD) in the following manner:  

Delay up to two months: LD equal to the PBG on per day basis. The no. of days in 
“month” for the LD calculation shall be considered as 30. 

In case the commissioning of the solar power plant is delayed over two months: The 
complete PBG amount shall be encashed and PPA shall stand cancelled. 

In case of delays of plant commissioning due to the reasons beyond the control of 
the SPG, Procurer / JVVNL after having been satisfied with documentary evidences 

produced by the SPG for the purpose, can extend the time for commissioning date 
without any financial implications on the SPG.  

D.9. Project milestones and timeline 

S. 

No. 
Milestone Timeline  

1 Issuance of Letter of Intent (LoI) to the successful bidder T1 

2 Unconditional acceptance of LoI by successful Bidder T1 + 3 days 

Petition filing by JVVNL to RERC for adoption of discovered levelized tariff for the 
solar power plant 

3 Issuance of work order after approval of discovered tariff 
by RERC (tentatively 01 month) to the successful bidder 

T2 

4 Unconditional acceptance of work order by successful 

Bidder 

T2 + 3 days 

5 Submission of Performance Bank Guarantee (PBG), Team 
mobilization and Site survey 

T2 + 1 month 
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S. 
No. 

Milestone Timeline  

6 Signing of PPA between selected bidder (SPG) and RUVNL T3 = Within 7 

days of PBG 
submission 

7 Completion of design, supply, installation, testing and 
commissioning of the SPV power plant and associated 

33kV OR 11kV line for connecting solar power plant with 
concerned substation 

T3 + 9 months 

8 Operation and maintenance of power plant and 
associated 33kV OR 11kV line 

25 years from 
COD (unless 

extended by 
both the parties 

on mutual 
agreement) 

D.10. Clearances required from the state government and other local bodies 

a) The SPG is required to obtain necessary clearances and permits as required for 
setting up the Solar Power Project, including but not limited to the following:  

i. Approval for water from the concerned authority (if applicable) required for the 
solar power plant and/or, associated 33kV OR, 11kV line (as the case may be). 

ii. Any other clearances (forest dept., etc) as may be legally required, in order to 
establish and operate the solar power plant and/or, associated 33kV OR, 11kV 

line (as the case may be). 

b) The above clearances, as applicable for the solar power plant and/or, associated 

JVVNL prior to commissioning of the Project. In case of any of the clearances as 
indicated above being not applicable for the said Project, the SPG shall submit an 
undertaking in this regard, and it shall be deemed that the SPG has obtained all the 

necessary clearances for establishing and operating the Project. Any consequences 
contrary to the above shall be the responsibility of the SPG. The SPG shall coordinate 
with JVVNL in case of any clarifications. 

c) Any cost associated with getting the above required clearances for the project shall 
be borne by the SPG only. 

D.11. Applicable Land Lease Rent 

a) In case the land is leased to the Solar Power Plant Developer and plant is developed 
by Solar Power Plant Developer, then the applicable annual lease rent (Rs. per 

hectare) applicable to this RfS (as per SKAY Scheme) shall be applicable as per 
following for initially 26 years (including 25 years PPA duration): 

 

Prevailing DLC rate of Land at the time of 

registration (Rs. per hectare) 

Annual Lease Rent  

(Rs. per hectare) 
Upto 8 lakhs 80,000 

More than 8 lakhs and less than 12 lakhs 1,00,000 
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More than 12 lakhs and less than 20 lakhs 1,40,000 

More than 20 lakhs 1,60,000 

 

b) The above applicable annual lease rent (Rs. per hectare) shall be escalated 5% every 
two years. 

c) Solar Power Plant developer to pay the agreed lease rent amount to the land-owner 
/ farmer, authorized individual directly as per agreement payable during plant 
installation and commissioning phase (i.e. 09 months from award of contract). 

d) JVVNL / RUVNL to pay the applicable land lease rent (after signing of tripartite 

agreement between land owner / farmer, developer and JVVNL / RUVNL) directly to 
the land-owner / farmer or, authorized individual after recovering the same from the 
monthly energy payables to developer after commissioning of the solar power plant. 

e) The applicable lease rent under the scheme shall be payable to the land-owner / 
farmer or, authorized individual only after meeting following conditions as below: 

i. Work for setting up a solar PV project on the referenced land is awarded to a 
developer by JVVNL, 

ii. The selected developer has executed tripartite land lease agreement with the 

land-owner / farmer and JVVNL for the land registered. 

Note: For more details about the SKAY Scheme including its modalities, please visit 

https://skayrajasthan.org.in 

D.12. Notice Board for display at site 

a) The selected bidder will have to put a notice board (atleast 180cmx120cm) at its 

project site main entrance prominently displaying the following message before 
declaration of COD: 

…….. MWp Grid Connected Solar PV Project 
Owned and operated by …<insert name of the selected bidder>… 

Implemented by <DISCOM name>  

…<Name of location, district>…, Rajasthan 

https://skayrajasthan.org.in/
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SECTION - E: ELIGIBILITY & QUALIFICATION 

E.1. Eligibility Requirement 

1.1.1. The detail of eligibility requirements is provided in the table below. The bidders are 
required to furnish the required supporting documents along with the Technical Bid. 

S. No. Criteria Documents Required 

1.1.   Bidder can be sole/ single bidder OR, Joint 

Venture (JV) of up to 2 (two) members, with 
one of the members as a Lead Member 

In case of JV, Deed of 

Undertaking  

1.2.   The Bidder should have any of the following 
legal status: 

a) Body incorporated in India under the 
Companies Act, 2013 including any 
amendment thereto; OR 

b) Body incorporated in India under the 

Limited Liability Partnership (LLP) Act, 
2008 including any amendment thereto; 
OR 

c) Firm registered under Partnership Act, 
1932 in India; OR 

d) Sole Proprietor; OR 

e) Any land owner / farmer 
f) Group of Farmers / Land Owners / 

cooperatives / panchayats / Farmer 

Producer Organisations or Bidding 
Company (mandatory to submit Power of 
Attorney in favor of nominated Farmer / 
land Owner as per Format enclosed as 

Annexure II) 
 
In case of JV, all the members must fulfill this 

requirement and submit the documents as per 
the RfS document. 

a) In case of Company – 
Copy of Registration/ 

Incorporation Certificate 
b) In case of LLP – Copy of 

Deed of Partnership 
c) In case of Partnership – 

Copy of Deed of 
Partnership 

d) In case of Sole Proprietor 

– Duly notarized 
Undertaking from Sole 
proprietor 

e) In case of “Body 
incorporated in India 
under the Companies Act, 

2013 including any 
amendment thereto” OR, 
“Body incorporated in 
India under the Limited 

Liability Partnership (LLP) 
Act, 2008 including any 
amendment thereto” OR, 

“Firm registered under 
Partnership Act, 1932 in 
India” – Copy of Board of 

Directors (BoD) resolution 
towards the authorized 
signatory, Memorandum 

of Association (MoA) and 
Articles of Association 
(AoA) shall be submitted. 

f) In case of land-owner / 
farmer – Copy of any 
government issued 
identity proof 

g) In case of Group of 
Farmers / Land-Owners / 
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S. No. Criteria Documents Required 

cooperatives / panchayats 
/ Farmer Producer 

Organisations or Bidding 
Company – Mandatory to 
submit Power of Attorney 
in favor of nominated 

Farmer / Land-Owner as 
per Format enclosed as 
Annexure II 

1.3.   The Bidder must have valid PAN Number 

In case of JV, all the partners of the JV shall 
collectively meet this criteria. 

Copy of Pan Card 

1.4.   The bidders should be qualified, not be 
insolvent, not be in receivership, not be 

bankrupt or being wound up, should not have 
affairs administered by a court or a judicial 
officer, should not have business activities 
suspended, should not be blacklisted or 

debarred by any utility / government agency, 
should not have a conflict of interest. 
 

In case of JV, all the members must fulfill this 
requirement. 

The bidder shall provide an 
Undertaking as per the Format 

K.17. 
 
In case of JV, all the members 
must submit the undertaking 

as per the Format K.17. 

1.5.   The bidder must submit a Power of Attorney 
(POA) authorizing a person to sign the 

documents on behalf of the Bidder, submit 
technical, commercial information and attend 
meetings on behalf of the Bidder. 

 
In case of JV, all the JV members must submit 
individual PoA with supporting BoD resolution, 
except in case of land owner / farmer wherein 

only undertaking in this regard is to be 
submitted along with combined PoA (signed by 
individual authorized person of each JV 

member)  

Sole Bidder to provide POA as 
per the applicable Law as 

provided in SECTION - K: 
Format K.2 
 

In case of JV, Undertaking by 
JV as per the Format K.4 and 
POA as per the format 
provided in Format K.3 

1.6.   The bidder should have “No Conflict of Interest” 
as defined in SECTION - G: clause SECTION - 
G:5.1.5 of this RfS document. Bidders have an 

obligation to disclose any situation of actual or 

potential conflict of interest. Failure to disclose 
said situations may lead to the disqualification 

of the Bidder or the termination of its Contract. 
In case of JV, all the members must fulfill this 
requirement. 

The bidder shall provide an 
undertaking as per the format 
provided in as per the Format 

K.11 
 
In case of JV, all the members 
shall submit the undertaking 

as per the Format K.11 

1.7.   The bidder should submit token of acceptance The bidder shall provide an 
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S. No. Criteria Documents Required 

of RfS. undertaking in this regard as 
per the Format K.21 
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E.2. Qualification Requirement 

The details of qualification requirements are provided in the table below. The bidders are 
required to furnish the required supporting documents along with the Technical Bid. 

S. No. Criteria Documents Required 

1.1.   Technical Criteria 

1.1.1.   Bidder shall be required to submit an 

undertaking on non-judicial stamp paper of Rs. 
500 towards ensuring availability of required 
clear title land of adequate size / sufficient 

size (as per plant capacity) for the quoted 
capacity in prescribed format. 
 

A bidder can submit bid for one or more than 
one solar power plant listed in the bid 
document. 
 

In case of JV, all the partners of the JV shall 
collectively meet this technical criteria. 

Bidder shall be required to 

submit an undertaking on non-
judicial stamp paper of Rs. 500 
towards ensuring availability of 

required clear title land of 
adequate size / sufficient size 
(as per plant capacity) for the 

quoted capacity in prescribed 
Format K.22 
 

1.2.   Financial Criteria 

1.2.1.   In order to ascertain that the Bidder has 
sufficient means to manage the fund 

requirements for the Project, following 
financial qualification requirement is to be 
met by the bidder: 

 
(1) For land owner(s) / farmer(s) / any 
individual with required land for project(s) as 
sole bidder:  

An undertaking on non-judicial stamp paper of 
Rs. 500 certifying having ownership of assets 
(movable and immovable) of atleast 20% of 

the total cost of quoted capacity by the 
bidder, where total cost to be calculated @ Rs. 
3.5 Crores per MW. 

AND 
An undertaking on non-judicial stamp paper of 
Rs. 500 certifying having access to adequate 

financial tie-up (with lending institutions / 
banks / etc) for setting up the quoted capacity. 
 
(2) For others (any firm): 

The Bidder should have Minimum Annual 
Average Turnover (MAAT) of value of 30% of 
total cost of quoted capacity calculated @ Rs. 

3.5 Crores per MW during the last three 

1. In case of land owner(s) / 
farmer(s) / any individual / 

others (any firm) - 
Undertaking for having 
ownership of assets 

(movable and immovable) 
on non-judicial stamp paper 
of Rs. 500 in prescribed 
Format K.23 

2. In case of land owner(s) / 
farmer(s) / any individual / 
others (any firm) - 

Undertaking for having 
access to adequate financial 
tie-up (with lending 

institutions / banks / etc) on 
non-judicial stamp paper of 
Rs. 500. in prescribed 

Format K.25 
3. In case of others (any firm) - 

Certificate fulfilling required 
financial criteria in the name 

of Bidder duly certified by 
Practicing Chartered 
Accountant as per the 

format provided in Format 
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S. No. Criteria Documents Required 

financial year (i.e. FY 2019-20 to FY 2021-22) 
e.g. if the bidder has intends to bid for 10MW 

capacity then it must have minimum annual 
turnover of Rs. 10.5 Crores (10MW x Rs. 3.5 
Crores per MW x 30%).  
 

It is hereby clarified that “Other Income” as 
indicated in the annual accounts of the Bidder 
shall not be considered for arriving at the 
annual turnover. 

K.10, duly mentioning UDIN 
4. In case of others (any firm) - 

Firm’s Annual Audited 
Balance sheet and Profit & 
Loss statement for last three 
years i.e., FY19-20 to FY21-

22. 

 

2.1.1. Key Information regarding Documentary proofs 

a) The bidder must fill up above information clearly in enclosed sheet and attach all 
required documents in support as at a glance in Technical Bid.  

b) If supporting documents are not attached for each eligible criterion above, the bid 
may be rejected without further reference. 

c) In case a bidder submits bid for more than one solar power project in a DISCOM, 
the technical and financial qualification criteria shall be evaluated based on the 

cumulative capacity in a DISCOM for which the bid(s) has been submitted. 

d) It shall be mandatory for the bidder to submit an undertaking mentioning list of 

SPV plants for which the bidder has submitted the price bid, in the technical 
proposal and the price bid for only those plants will be considered / evaluated. 

e) In case, instead of single large land parcel required for the solar power plant, 
multiple land parcels are available, a Solar Power Generators (SPG) can install 

multiple solar power plants and inject power through a single 33 kV or 11 kV (as the 
case may be). However, preference shall be given to single large land parcel over 
multiple land parcels of same quantum of land. 

E.3. Joint Venture Participation 

3.1.1. Unless otherwise mentioned in Key Bid Data in SECTION - C:, bids submitted by a 
joint venture having not more than two partners with one partner as lead partner, if 
allowed as per stipulated Qualification Requirements, shall comply with the 

following requirements: 

i. The bid shall include all the information required as described above for each 
joint venture partner. 

ii. The bid shall be signed so as to be legally binding on both the partners. 

iii. One of the partners responsible for performing a key component of the 

contract shall be designated as leader; this authorization shall be evidenced by 
submitting with the bid a power of attorney signed by legally authorized 
signatories as per Format K.3. 
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iv. The leader shall be authorized to incur liabilities and receive instructions for 

and on behalf of any and both the partners of the joint venture, and the entire 
execution of the contract, including payment, shall be done exclusively with the 
leader. 

v. All partners of the joint venture shall be liable jointly and severally for the 
execution of the contract in accordance with the contract terms. 

vi. A copy of the agreement entered into by the joint venture partners shall be 

submitted with the bid as per Format K.4, including interalia delineation of 
responsibilities and obligations of each partners appended thereto, 
notwithstanding the joint and several liability. 

vii. The joint venture agreement should indicate precisely the responsibility of all 
members of JV in respect of planning, design, survey, manufacturing, supply, 

installation and commissioning. 

viii.  All members of JV should have active participation in execution of the contract. 

This should not be varied / modified subsequently without prior approval of 
JVVNL / RUVNL. 

ix. In order for a joint venture to qualify, both the partners must collectively meet 
the minimum criteria listed in the Qualification Requirement for the Bidder for 
an individual Bidder for the component of the contract they are designated to 

perform. Failure to comply with this requirement will result in rejection of the 
joint venture bid. 

x. For one SPV plant, A firm can be a partner in only one joint venture; bids 
submitted by joint ventures including the same firm as partner for the same 

SPV plant will be rejected. 
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SECTION - F: SUBMISSION OF BIDS 

F.1. Sale of RfS Document 

1.1.1. The sale / download of RfS Document shall commence as per the date specified in 
SECTION - C: The complete RfS Document is also placed on the Bidding Portal 
specified in SECTION - C: The prospective Bidders are permitted to download the RfS 

Document from Bidding Portal or, www.energy.rajasthan.gov.in/jvvnl but must pay 
the cost of Tender Document and E-procurement processing fees while submitting 
the Bid to JVVNL in the manner prescribed in the RfS Document. 

F.2. Local Conditions 

2.1.1. It will be imperative on each Bidder to fully acquaint himself of all local conditions 
and factors which may have any effect / bearing on the execution of the works 
covered under this RfS Document. JVVNL, as applicable, shall not entertain any 

request for clarifications from the Bidder, regarding such local conditions, post 
award of contract. It must be understood and agreed that such factors have properly 
been investigated and considered while submitting the Bid. No claim for financial 

adjustment to the contract awarded under this RfS Document will be entertained by 
the JVVNL as applicable. Neither any change in the time schedule of the contract nor 
any financial adjustments arising thereof shall be permitted by the JVVNL as 

applicable, which are based on the lack of such clear information or its effect on the 
cost of the works to the Contractor. The Contractor can take few visits of plant 
location and /or, consumers to get acquainted with local conditions, if required. 

F.3. Amendment of Bidding Document 

3.1.1. At any time prior to the deadline for submission of the Bids, JVVNL may amend the 
RfS document by issuing Corrigendum / Addenda. 

3.1.2. Any Corrigendum / Addendum issued shall be a part of the RfS document and shall 
be communicated on the Bidding Portal. 

3.1.3. To give prospective Bidders reasonable time in which to take a Corrigendum / 

Addendum into account in preparing their Bids, JVVNL may, at its discretion, extend 
the deadline for the submission of the Bids. 

3.1.4. Any change in date of submission and opening of bids would be published on Bidding 
Portal. 

F.4. Submission of Bid Security 

4.1.1. The bidder need to submit bid security of Rs. 1 Lakh per MW of the estimated cost 
by way of DD / Banker's Cheque in favour of Jaipur Vidyut Vitran Nigam Limited 
payable at Jaipur OR Bank Guarantee ("BG") in favour of Additional Chief Engineer 

(PPM), JVVNL Jaipur from any scheduled commercial bank in India. 

4.1.2. The Bank Guarantee for bid security shall be executed on Rajasthan Non-Judicial 

Stamp (NJS) Paper worth 0.25% of BG value (Maximum Stamp Duty of Rs. 25,000). If 
the BG is furnished from bank of other state with different Stamp Worth, then the 
difference value will be submitted on Rajasthan NJS Paper. 

http://www.energy.rajasthan.gov.in/jvvnl
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4.1.3. Government undertakings PSUs are exempted for Bid Security deposition on 

producing certificate issued by competent authority in Hard Copy in envelope-1 and 
also with online bid. 

4.1.4. As per RTPP Act 2013, Rule 42 (2) in case of open competitive bidding, two-stage 
bidding, rate contract, bid security shall be Rs. 1 Lakh per MW or as specified by the 
State Government of the estimated value of subject matter of procurement put to 

bid. In case of small-scale industries of Rajasthan it shall be 0.5% of the quantity 
offered for supply and in case of sick industries, other than small scale industries, 
whose cases are pending with Board of Industrial and Financial Reconstruction, it 

shall be 1% of the Estimated cost of the lot(s). Concessional bid security may be 
taken from registered bidders as specified by the State Government. Every bidder, if 
not exempted participating in the procurement process shall be required to furnish 

the bid security as specified in the tender document. 

4.1.5. Bid security shall remain valid for a period of thirty (30) days beyond the original 

validity period (180 days), and further beyond any extension subsequently 
requested. In case of submission of the Bid Security in form of Bank Guarantee (BG), 
bid security shall be submitted in standard format. 

4.1.6. The Bid Security will be refunded to all the Bidders within 30 days after execution / 
signing of the contract with successful bidder and Performance Bank Guarantee 

(PBG) is obtained from successful bidder. 

4.1.7. Bid Security of a bidder lying with the JVVNL in respect of other bids awaiting 
decision will not be adjusted towards bid security for the fresh bids. 

4.1.8. No interest shall be paid by JVVNL on the Bid Security. 

4.1.9. Forfeiture of Bid Security: The Bid Security taken from the Bidder shall be forfeited 
in the following cases:- 

i. If the Bidder modifies/ withdraws its Bid except as per the provisions specified 
in this Tender Document; 

ii. If the Bidder withdraws its Bid before the expiry of the Bid validity period; 

iii. If the successful bidder fails to provide the Performance Security to Discom and 
execute the Contract within the stipulated time or any extension thereof  
provided by Discom; 

iv. If any information or document furnished by the Bidder turns out to be 
misleading or untrue in any material respect. 

v. If the successful Bidder does not accept the Letter of Intent unconditionally 
within Three (3) days of issue of Letter of Intent or the period as extended by 

JVVNL. 

vi. If the Bidder breaches any provision of code of integrity prescribed for the 
Bidders specified by JVVNL. 

vii. In the event of a bidder not responding to further negotiations as required for 
selection of Successful Bidder, JVVNL reserves the right to forfeit the Bid 
Security Deposit amount furnished by such Bidders. 
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F.5. Submission of Bids 

5.1.1. Single stage Two-part system (tariff based competitive) bidding modality shall be 

followed under this RfS.  

5.1.2. E-procurement system shall be followed for the bidding as per the RTPP Act 2012 

and RTPP Rules 2013. 

5.1.3. The Bidder would ensure that all the required documents, as mentioned in this RfS 

Document, are submitted along with the Bid and in the prescribed format and 
manner only. Non-submission of the required documents or submission of the 
documents in different format / contents & different manner may lead to the 

rejections of the Bid submitted by the Bidder. 

F.6. Language of Bids 

6.1.1. Bidders are required to furnish all information and documents as called for in this RfS 

document in English Language. Any printed literature furnished by the bidder may 
be in another language, provided that this literature is accompanied by an English 
translation, in such case, for the purpose of interpretation of the document, the 

English version will govern. 

F.7. Submission of Technical Bid (Part 1) 

7.1.1. The technical bid comprises of: 

i. Submission of DD/Banker’s Cheque only of prescribed value towards the cost 
of tender document and RISL e-procurement processing fees, in original 

Physical/ Hard Form at the office of AO (PPM), JVVNL, Jaipur by next day from 
the scheduled date & time of online bid submission. Also, submission of 
original bid security at the office of AO (PPM), JVVNL, Jaipur by next day from 

the scheduled date & time of online bid submission. 

ii. Online submission of technical bid / proposal covering following prior to the 

scheduled date and time of bid submission: 

a. Scanned copy of document towards cost of tender document, bid security 
and RISL e-procurement fees at eproc Rajasthan Portal 

b. Documents / certificates pertaining to eligibility, qualification and other 
requirements in the prescribed format enclosed in this RfS (except Price 
Bid). 

iii. Submission of certificates / documents required to be submitted on non-
judicial stamp paper e.g. undertaking towards non-blacklisting or non-

debarment, Joint venture agreement, power of attorney / sole proprietor 
undertaking, etc at the office of Additional Chief Engineer (PPM), JVVNL, 
Jaipur by next day from the scheduled date & time of online bid submission. 

F.8. Submission of Price Bid:  

8.1.1. Bidders shall quote their lowest levelized tariff in Rs. per kWh for selling the power 
generated by solar power plant to JVVNL for 25 years (unless extended by both the 

parties on mutual agreement) from date of CoD (commercial operations date).  
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8.1.2. The tariff has to be quoted up to three places of decimal only. If it is quoted with 

more than three digits after decimal, it shall be ignored after first three decimal 
places. (For e.g. if the quoted tariff is INR 2.3357 / kWh, then it shall be considered 
as INR 2.335 / kWh). 

8.1.3. SPG to get eligible CFA as per scheme guidelines issued by MNRE (in-line with MNRE 
Order Dated 11.05.2022), through JVVNL on successful operation & performance of 

the solar plant for two months after commissioning with atleast 01 month CUF as 
per minimum CUF agreed in PPA. Therefore, bidders are advised to quote their 
levelized tariff considering the CFA benefit as well. 

8.1.4. Price bid in form of price schedule shall be uploaded by the bidder on Bidding Portal 
before scheduled due date and time for submission of bids. Indicative price bid 

format enclosed as Format K.19. 

8.1.5. Due intimation shall be given to technically and commercially cleared bidders about 
date and time of opening of prices bids on bidding portal. 

8.1.6. If price offer is submitted in technical bid, such bids will be rejected in technical bid 
evaluation stage and will not be considered for further process to conclude the bid. 

F.9. Cost of Bidding:  

9.1.1. The Bidder shall bear all costs associated with the preparation and submission of its 
Bid, and JVVNL shall not be responsible or liable for those costs, regardless of the 
conduct or outcome of the bidding process. 

F.10. Alternative Bids:  

10.1.1. Alternative bids shall NOT be considered at all. 

F.11. Period of Validity of Bids:  

11.1.1. Bids shall remain valid for 90 days from the date of opening of Technical Bid as 
prescribed by JVVNL. A Bid valid for a shorter period shall be rejected and treated as 
non-responsive.  

11.1.2. In exceptional circumstances, JVVNL may solicit the Bidder’s consent to an extension 
of the period of validity. The request and the responses thereto shall be made in 

writing. 

F.12. Format and Signing of Bid 

12.1.1. The bid forms / templates / annexure etc., wherever applicable, shall be typed or 

written in indelible ink and mandatory Format K.21 shall be signed by a person duly 
authorized by Bidder to sign as a token of acceptance of all the terms and conditions 
of the RfS Document. This authorization shall consist of a written confirmation in the 

form of Power of Attorney as specified in the RfS document and shall be attached to 
the bid. 

12.1.2. Any amendments such as interlineations, erasures, or overwriting shall be valid only 
if they are signed or initialled by the authorized person signing the bid. 

12.1.3. The bid documents shall be properly checked before uploading for submission of 
Bids.   
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12.1.4. The bid, duly signed (digitally) by Auth. Signatory, shall be uploaded on the Bidding 

portal in respective file / format. 

12.1.5. Bidders must submit their bids online at Bidding Portal. Bids received by another 

other means except as desired in this RfS Document shall not be accepted. 

12.1.6. If bids are not submitted as per the details mentioned in this RfS document and 
Bidding Portal, JVVNL shall reject the bid. 

12.1.7. Bidders are required to carefully go through the instructions included in the RfS 
Document and furnish complete information, necessary documents and schedules. 

12.1.8. The Bidder shall sign the bid on each page and also at the specified location. Each 
and every paper enclosed must be given a page no. like 1,2,3,.....etc. & a bid 
summary must be enclosed along with covering letter on the Letter Head of the firm 

in the following format: 

S.No. Particulars/brief of information/ schedule/ Annexure Page No: 

1.   

2.   

3   

......   

 Total Page  

 

Signature of Authorized Signatory, Seal of Entity, Date and Place 

 

F.13. Withdrawal, Substitution, and Modification of Bids 

13.1.1. A Bidder may withdraw its bid or re-submit its bid (technical and/ or financial cover) 
as per the instructions / procedure mentioned at Bidding Portal under the section 

“Bidder’s Manual Kit”, but not after bid submission end date and time. 

13.1.2. Bids withdrawn shall not be opened and processed further by JVVNL. 
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SECTION - G: BID OPENING & EVALUATION 

G.1. Bid Opening 

1.1.1. JVVNL will first perform the technical bid opening, which is a critical event in the 
bidding process. This shall be done online on the stipulated time. 

1.1.2. After opening of Bids and till final selection of successful Bidder, no correspondence 
of any type will be entertained, unless called for by JVVNL. Any type of uncalled for 
clarifications on prices and or rebates shall not be accepted. 

G.2. Confidentiality 

2.1.1. Information relating to the examination, evaluation, comparison, and post 
qualification of bids, and recommendation of contract award, shall not be disclosed 

to bidders or any other persons not officially concerned with such process until 
publication of the contract award. 

2.1.2. Any attempt by a bidder to influence JVVNL or other officials in the examination, 
evaluation, comparison, and post qualification of the bids or Contract award 
decisions may result in the rejection of his bid. 

G.3. Clarification of Bids 

3.1.1. To assist in the examination, evaluation, comparison and qualification of the bids, 
the JVVNL may, at its discretion, ask any bidder for a clarification regarding its bid. 

The JVVNL request for clarification and the response of the bidder shall be in writing. 

3.1.2. Any clarification submitted by a bidder with regard to its bid that is not in response 
to a request by JVVNL shall not be considered. 

3.1.3. No change in the prices or substance of the bid shall be sought, offered, or 
permitted, except to confirm the correction of arithmetic errors discovered by the 
committee in the evaluation of the financial bids. 

3.1.4. No substantive change to qualification information or to a submission, including 
changes aimed at making an unqualified bidder, qualified or an unresponsive 

submission, responsive shall be sought, offered or permitted. 

3.1.5. All communications generated under this rule shall be included in the record of the 
procurement proceedings. 

G.4. Conflict of Interest 

4.1.1. JVVNL considers a conflict of interest to be a situation in which a party has interests 

that could improperly influence that party’s performance of official duties or 
responsibilities, contractual obligations, or compliance with applicable laws and 
regulations. In pursuance of JVVNL procurement ethics, the bidders, suppliers, and 

contractors under contracts, observe the highest standard of ethics, JVVNL will take 
appropriate actions against the Bidder, if it determines that a conflict of interest has 
flawed the integrity of any procurement process. Consequently, all Bidders found to 

have a conflict of interest shall be disqualified. 
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4.1.2. Conflict of interest will be determined in accordance with clause 81 of the Rajasthan 

Transparency in Public Procurement Rules (RTPP) 2013. 

4.1.3. Further, it may be considered to be in a conflict of interest with one or more parties 

in the bidding process if 

a) they have controlling shareholders in common; or 

b) it receives or have received any direct or indirect subsidy from any of them; or 

c) they have the same legal representative for purposes of the Bid; or 

d) they have a relationship with each other, directly or through common third 
parties, that puts them in a position to have access to information about or 

influence on the Bid of another Bidder, or influence the decisions of JVVNL 
regarding this bidding process.  

G.5. Technical Bid opening and evaluation: 

5.1.1. The first part (Technical Bid submitted online) of only those bidders will be opened 
by JVVNL whose required documents as mentioned at clause SECTION - F:7.1.1.i of 
this RfS are received at the office of AO (PPM), JVVNL, Jaipur [for cost of tender 

document, e-processing fees and bid security] by next day from the submission of 
online bid documents. Documents received after the bid submission deadline, shall 
be rejected and returned unopened, if super-scribed properly with address, to the 

bidder. Online submitted technical bid of such bidders shall NOT be opened. 

5.1.2. If the above highlighted documents are received in order and as per the schedule, 

JVVNL will examine all the documents submitted by the Bidders and ascertain 
meeting of eligibility conditions prescribed in the RfS. During the examination of the 
bids, JVVNL may seek clarifications / additional documents to the documents 

submitted etc. from the Bidders if required to satisfy themselves for meeting the 
eligibility conditions by the Bidders. Bidders shall be required to respond to any 
clarifications / additional documents sought by JVVNL within the stipulated timeline. 
All correspondence in this regard shall be made through email / bidding portal. It 

shall be the responsibility of the Bidder to ensure that the email id of the authorized 
signatory of the Bidder is functional. It shall be the sole responsibility of the Bidders 
to remove all the discrepancies and furnish additional documents as requested. 

JVVNL shall not be responsible for rejection of any bid on account of the above.  

5.1.3. The response to RfS submitted by the Bidder shall be scrutinized to establish 
Technical eligibility as per RfS.  

5.1.4. However, it may be noted that if only one or two Bidder(s) is/are eligible for the next 
stage, opening of the financial bid of the Bidder(s) will be at the discretion of JVVNL. 
Thereafter, JVVNL will take appropriate action as deemed fit. 

5.1.5. Bids considered non-responsive are liable for disqualification / rejection for the 
following reasons: 

a) Bid is not received by the due date & time and Bids is not accompanied with the 

required documents & schedules.  

b) Bid not submitted in accordance with RfS document. 
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c) Bid do not meet the minimum eligibility criteria as mentioned in the bidding 

document. 

d) Bids is not accompanied by Bid Security / Cost of Tender Document / RISL E-

procurement processing Fees. 

e) Conditional Bid shall be rejected.  

f) Proposal is not valid for at least three (03) months from the date of opening of 

online Technical Bid. 

g) During validity of the Bid or its extended period, if any, Bidder increases his 
quoted prices.  

h) Desired certificates in the required in the RfS not attached by the bidder. 

i) Prices not quoted in prescribed Performa / schedule.  

j) Bidder has made misleading or false representations in the forms, statements 

and attachments submitted in proof of the eligibility requirements. 

k) Bidder is found to have a record of poor performance such as abandoning work, 

not properly completing the contract, inordinately delaying completion, being 
involved in major litigation or financial failures, etc. 

l) Bidder failed to provide clarifications related thereto, when sought. 

m) Bidder has submitted more than one bid. This will cause disqualification of all 
Bids submitted by such Bidders including forfeiture of the Bid Security. 

n) Bidder who is found to canvass, influence, or attempt to influence in any manner 
for the qualification or selection process, including without limitation, by offering 
bribes or other illegal gratification shall be disqualified from the process at any 

stage. 

o) Bid is not meeting any other pre-requisite as spelt out elsewhere in this 
document. 

G.6. Financial Bid Opening: 

6.1.1. JVVNL shall refer the evaluation report to the Competent Authority of JVVNL, which 

reserves the right to reject any Bid which is nonresponsive and no request for 
alteration, modification, substitution or withdrawal shall be entertained by JVVNL in 
respect of such Bids. 

6.1.2. The Price Bid shall be kept unopened and shall be opened later on the date and time 

intimated to the bidders who qualify in the evaluation of technical bids. 

6.1.3. The Bidders which could not qualify in technical evaluation will be informed about 

this fact. Their financial bid will be remain unopened for such Bidders.  

G.7. Financial Evaluation: 

7.1.1. To evaluate a bid, JVVNL shall consider the following: - 

a) The bid price as quoted in accordance with RfS document. 
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b) Price adjustment for correction of arithmetic errors in accordance with RfS 

document. 

7.1.2. JVVNL evaluation of a bid will exclude and not take into account any allowance for 

price adjustment during the period of performance of the Contract, if provided in the 
Bid. 

7.1.3. The evaluation shall include all costs and all taxes and duties applicable to the bidder 
as per law of the Central / State Government / Local Authorities. 

7.1.4. if there is a discrepancy between words and figures, the amount in words shall 
prevail. 

7.1.5. The Bidder will have to submit a single bid quoting a single levelized tariff in Rs. per 
kWh for supplying power from solar plant for 25 years (unless extended by both the 

parties on mutual agreement) without any escalation. 

7.1.6. The tariff has to be quoted up to three places of decimal only. If it is quoted with 
more than three digits after decimal, it shall be ignored after first three decimal 
places. (For e.g. if the quoted tariff is INR 2.3357 / kWh, then it shall be considered 

as INR 2.335 / kWh).  

7.1.7. Financial offers will be arranged in the ascending order for each lot, of their levelized 

tariff in the respective price bid i.e. L-1, L-2, L-3, L-4, L-5, …....Ln. 

7.1.8. If same tariff is quoted by two or more Bidders, then Lottery System shall be 

incorporated. Wherever there are more than one bidder quoting the same price at 
any level, their ascending order would be determined on the basis of drawl of lottery 
in presence of the bidder who wishes to be present. Where the firms are required to 

be identified by way of draw of lottery, such draws would be taken at the level of 
respective purchase committee except for purchase cases failing within the 
competence of corporate level purchase committee, such draw shall be made by CE 

level Committee.  

7.1.9. Further, the Bidder with the highest Tariff in the Bid will be called the “H1 Bidder”. 

7.1.10. If only single bid is received and no competition is found, then decision of the 

Competent Committee of JVVNL for consideration of the bid will be final. 

G.8. Negotiations 

8.1.1. Except in case of procurement by method of single source procurement or 

procurement by competitive negotiations, to the extent possible, no negotiations 
shall be conducted after the pre-bid stage. All clarifications needed to be sought shall 
be sought in the pre-bid stage itself. 

8.1.2. The Competent Committee appointed by JVVNL shall have full powers to undertake 
negotiations. Detailed reasons and results of negotiations shall be recorded in the 

proceedings. 

8.1.3. The lowest or most advantageous bidder shall be informed in writing either through 

registered letter and/or, email. In case of urgency the Competent Committee, after 
recording reasons, may reduce the time, provided the lowest or most advantageous 
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bidder has received the intimation and consented to regarding holding of 

negotiations. 

8.1.4. Negotiations shall not make the original offer made by the bidder inoperative. The 

Competent Committee shall have option to consider the original offer in case the 
bidder decides to increase tariff originally quoted or imposes any new terms or 
conditions. 

8.1.5. In case of non-satisfactory achievement of tariff from lowest or most advantageous 

bidder, the Competent Committee may choose to make a written counter offer to 
the lowest or most advantageous bidder and if this is not accepted by him, the 
committee may decide to reject and re-invite bids OR, to make the same counter-
offer first to the second lowest or most advantageous bidder, then to the third 

lowest or most advantageous bidder and so on in the order of their initial standing 
and work / supply order be awarded to the bidder who accepts the counter-offer. 
This procedure can be used in exceptional cases only. 

8.1.6. In case the tariff even after the negotiations is considered very high, fresh bids shall 

be invited.  

G.9. Right to Reject by JVVNL 

9.1.1. JVVNL reserves the right to accept or reject any bid, and to annul the bidding process 

and reject all bids at any time prior to award of contract, without thereby incurring 
any liability to the affected Bidder or bidders or any obligation to inform the affected 
Bidder or bidders of the grounds for JVVNL action. 
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SECTION - H: AWARD OF CONTRACT 

H.1. Award of contract 

1.1.1. Based on the results of the financial evaluation, JVVNL shall identify the L1 Bidder 
(after negotiation and final decision by JVVNL) for each SPV power plant i.e. bidder 
whose bid has been determined to be substantially responsive and to be the lowest 

evaluated financial bid for each SPV power plant. Further provided that the Bidder is 
determined to be qualified, as per the Qualification Requirement specified in RfS 
document to perform the contract satisfactorily. 

1.1.2. The selected bidder shall be required to submit copy of GST Registration Certificate 
within 01 month of award of contract. 

1.1.3. A Bidder which has been selected as Successful Bidder based on this RfS can also 
execute the Project through a Special Purpose Vehicle (SPV) i.e., a Project Company 

especially incorporated / acquired as a subsidiary Company of the successful bidder 
for setting up of the Project, with at least 51% shareholding in the SPV which has to 
be registered under the Indian Companies Act, 2013, before signing of PPA. 

1.1.4. If the selected bidder wishes to execute the project through SPV, the Memorandum 
of Association (MoA) / Articles of Association (AoA) of the SPV highlighting the 

relevant provision which highlights the objects relating to Solar Power Plant 
development has to be submitted to the Nodal officer prior to signing of PPA. 

1.1.5. The successful bidder shall be awarded the contract/ work order only after 
approval of the discovered tariff by hon’ble RERC (tentatively 01 month). 

H.2. RERC approval 

2.1.1. The bidders should note that after discovery of L1 price, completion of negotiations 
and acceptance of LoI by the successful bidder, work order and further contract 

processing will be done with the successful bidder only after adoption of discovered 
L1 levelized tariff by RERC. (Note: The expected time of RERC approval on 
discovered tariff shall be tentatively 01 month) 

2.1.2. For this, JVVNL / RUVNL shall file petition for the adoption of the discovered 
levelized tariff as well as the tariff applicable for energy import by the solar power 

plant. 

H.3. Performance Bank Guarantee 

3.1.1. The successful bidder shall be required to furnish Performance Bank Guarantee of 

(Rs. 5 Lakhs per MW for bid quantity / capacity in MWp) within 01 month from date 
of issue of Work order. The Performance bank guarantee shall be returned after 02 
months of commissioning of the project.  

3.1.2. The Performance Bank Guarantee shall be in the Form of unconditional Bank 
Guarantee as per the Format K.18 in favour of “Additional Chief Engineer (PPM), 

JVVNL, Jaipur” and to be submitted at the office of AO (PPM), JVVNL, Jaipur. 

3.1.3. It shall be responsibility of selected bidder to get the PBG extended, if required, such 

that it is valid till 02 months after date of commissioning of project. 
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3.1.4. Non submission of PBG within the above mentioned timelines shall be treated as 

follows:  

(a) Delay upto 01 month from due date of submission of PBG: Delay charges @1% 

of the PBG amount per month levied on per day basis shall be paid by the 
selected bidder to JVVNL in addition to the PBG amount.  

In case of delay in making full payment of above delay charges, the amount paid, 
if any, until the above deadline, along with interest, shall be first reduced from 

the total amount due towards the delay charges and interest amount (i.e. rate of 
interest as stated above). Further, balance amount to be paid shall attract 
Interest rate @12% per year.  

(b) Delay beyond 01 month from the due date of submission of PBG: The Project 
shall stand terminated.  

3.1.5. For the purpose of calculation of the above delay charges, “month‟ shall be 
considered as a period of 30 days. The selected bidder shall furnish the PBG from any 

Government bank and in case of private bank as enlisted in SECTION - C: of this RfS. 

3.1.6. In case of award of the contract to a Joint Venture, the Bank Guarantees for 
performance bank guarantee shall be submitted in the name of all the partner(s) of 
the Joint Venture “OR” in the name of Lead/other Partner in the Joint Venture 
submitting the bid.  

3.1.7. The BG for performance bank guarantee shall be executed on Rajasthan Non-Judicial 

Stamp Paper worth 0.25% of BG value or Rs. 25,000/- whichever is lower. 

H.4. Forfeiture of Performance bank guarantee: 

4.1.1. Apart from cases mentioned in the RfS regarding forfeiture of Performance bank 

guarantee, the Performance bank guarantee amount in full or part may also be 
forfeited in the following cases: 

a) Failure in executing the PPA 

b) When the terms and conditions of contract is breached / infringed by the SPG 

c) When contract is being terminated due to non-performance by the SPG 

Notice of reasonable time will be given in case of forfeiture of Performance bank 
guarantee deposit. The decision of the JVVNL, as applicable, in this regard shall be 

final. 

4.1.2. No interest will be paid by JVVNL on the amount of Performance bank guarantee. 

H.5. Signing of PPA: 

5.1.1. Power Purchase Agreement (PPA) shall be signed, (after unconditional acceptance of 

Work Order by Contractor and submission of PBG) within 7 days from date of 
submission and acceptance of Performance Bank Guarantee by the successful bidder 
in line with draft format enclosed as Format K.20. The PPA shall be valid for a period 
of 25 years from COD as per provisions of PPA. Any extension of the PPA period 

beyond 25 years shall be through mutual agreement between the SPG and RUVNL / 
JVVNL. 
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5.1.2. If the bidder, whose bid has been accepted, fails to furnish the required PBG or fails 

to sign a PPA within specified period, JVVNL shall take action against such bidder as 
per the provisions of the RTPP Act and rules. JVVNL may, in such case, may cancel 
the tender process or if it deems fit, offer the L1 tariff to the next lowest or most 

advantageous bidder for acceptance, in accordance with the criteria and procedures 
set out in this RfS. 

5.1.3. The bidder shall be asked to execute the PPA on a non-judicial stamp of Rajasthan 
State of Rs. 500 or the prevailing stamp duty whichever is higher and shall be 
submitted to the office of Additional Chief Engineer (PPM), JVVNL, Jaipur. 

5.1.4. All expenditure towards execution of Bank Guarantees such as stamp duty etc. shall 
be borne by the SPG. 

H.6. Reservation of Rights 

6.1.1. To take care of unexpected circumstances, JVVNL shall reserve the rights for the 
following: 

a) Extend the closing date for submission of the bids. 

b) Amend the bidding requirements at any time prior to the closing date, with the 
amendment being notified to prospective bidders. 

c) Seek information from or negotiate with one or more of the bidders on any issue 

at any time and to continue to negotiate with one or more of the bidders. 

d) Discontinue negotiations at any time with any bidder. 

e) Allow a bidder to change its technical proposal if the same opportunity is given 
to all bidders. 

f) To accept any bid not necessarily the lowest, reject any bid without assigning any 

reasons and accept bid for all or anyone or more of the articles for which bid has 
been invited or distribute items of stores to more than one bidder. 

g) Terminate or abandon the Tender procedure or the entire Project whether 
before or after the receipt of Bids. 

h) Seek the advice of external consultants to assist JVVNL in the evaluation or 
review of Bids. 

i) Make enquiries of any person, company, or organization to ascertain information 
regarding the bidder and its Bid. 

j) Reproduce for the purposes of the procedure the whole or any portion of the Bid 
despite any copyright or other intellectual property right that may subsist in the 

Bid. 
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SECTION - I: PAYMENT CONDITIONS  

I.1. Energy measurement for Monthly billing 

a) The meter readers on the first (1st) day of each Month at 00:00 hrs., of the 
Main, check and standby Meters shall be taken into consideration for energy 
measurements for monthly billing. The CMRI data shall be downloaded for all 

three meters jointly by concerned XEN (meter) of JVVNL and authorized 
representative of SPG. 

b) Subsequently, the SPG shall furnish the joint meter reading report (JMR)/Energy 
Account, duly verified by its authorized representative, and concerned XEN 
(Meter), along with downloaded CMRI data (of all three meters) to RUVNL 

through courier and/or e-mail along with the Monthly Bill (final energy net of 
import and export, multiplied by the Rs. per kWh tariff as per PPA and reactive 
power charges compensation) on the same day (i.e., 1st day of the month). 

c) Provided that:  

i. if the date of commencement or supply of power falls during the period 

between the first (1st) day and up to and including the fifteenth (15th) day 

of a Month, the first Monthly Bill shall be issued for the period until the 

last day of such Month, or  

ii.  if the date of commencement of supply of power falls after the fifteenth 

(15th) day of a Month, the first Monthly Bill shall be issued for the period 

commencing from the Delivery Date until the last day of the immediately 

following Month.  

d) Provided further that if a Monthly Bill is received on or before the second (2nd) 
day of a Month, it shall be deemed to have been received on the second (2nd) 

Business Day of such Month.  

e) Provided further that if a Monthly Bill for the immediately preceding Month is 

issued after 1st day of the next Month, the Due Date for payment of such 
Monthly Bill shall be extended accordingly. 

I.2. Inspection and Testing of Meters 

a) JVVNL and SPG shall jointly inspect and if necessary, recalibrate the metering 
system on a regular basis but in any event, at least once every year or at a 
shorter interval at the request of any of the two parties. 

b) Each Meter comprising the metering system shall be sealed by JVVNL, and shall 
be opened, tested, or calibrated in the presence of both the parties. 

I.3. Inaccuracy of Meters 

a) In case the difference between the energy recorded in the main meter and the 
check meter for any calendar month is within 0.5%, the energy recorded in the 

main meter shall be taken as final. 

b) However, if the variation exceeds ±0.5%, following steps shall be taken: 
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i. Both interface meters (Main as well Check) and metering system shall be 

tested and checked. 

ii.  Re-Calibration of both meters at site with reference standard meter of 

accuracy class higher than the meter under test, if no issues found in step 

(a) above. 

iii. On carrying out the re-calibration of the main meter, if it is discovered 

that either the percentage of inaccuracy exceeds ±0.5% or that the main 

meter is not working, the following procedure in order of priority, 

whichever is feasible, for arriving at the computation of quantity of 

energy during the period between the last calibration and the present, 

shall be followed:  

− On the basis energy recorded in the check meter if installed and 

functioned accurately; or  

− By correcting the error, if the percentage of error is ascertainable from 

calibration, tests, or mathematical calculation 

iv. The correction to the quantity of energy injected shall apply to the 

following periods (hereinafter referred to as the “Correction Period”):  

− To any period of time during which the main meter was known to be 

malfunctioning or to which the parties mutually agree;  

− If the period during which the main meter was malfunctioning is not 

known or is not agreed to between the parties, the correction shall be 

applicable for a period equal to half the time elapsed since the date of 

the preceding calibration test, provided that under no circumstance 

shall the Correction Period exceed one month.  

v. If the difference exists even after such checking or testing, then the 

defective meter(s) shall be replaced with a tested meter.  

vi. In case of conspicuous failures like burning of meter and erratic display of 

metered parameters and when the error found in testing of meter is 

beyond the permissible limit of error provided in the relevant standard, 

the meter shall be immediately replaced with a tested meter.  

vii. In case where both the Main meter and Check meter fail, energy 

recorded in the Standby meter shall be considered as final and at least 

one of the meters shall be immediately replaced by a tested meter. 
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I.4. Billing and Payment 

4.1.1. General  

a) From the Commercial Operations Date of the solar power plant, RUVNL shall pay to 
the selected bidder the monthly Tariff Payments subject to the adjustments as per 

provisions of the PPA and submission of following documents: 

i. Monthly bill (Excess injection net of import, multiplied by the Rs. per kWh 

tariff as per PPA) 

ii.  Insurance as per PPA 

iii. Validity of PBG 

iv. PPA and any other document as per the work order / PPA 

b) All Tariff Payments by RUVNL shall be in Indian Rupees.  

c) The SPG shall be required to make arrangements and payments for import of 
energy (if any) as per applicable regulations.  

d) Reactive power charges or any other charges as per CERC/RERC regulations shall 
be payable by SPG as per provisions of PPA. 

4.1.2. Delivery and Content of Monthly Bills / Supplementary Bills  

a) The SPG shall issue to RUVNL hard copy of a signed Monthly Bill for the 
immediately preceding Month based on the JMR/Energy Account along with all 

relevant documents (payments made by selected bidder for drawl of power, 
payment of reactive energy charges, Metering charges or any other charges as 
per regulations of CERC/RERC, if applicable.)  

b) Each Monthly Bill shall include all charges as per the Agreement for the energy 
supplied for the relevant Month based on JMR/Energy Accounts. The Monthly 

Bill amount shall be the product of the energy as per Energy Accounts and the 
applicable levelized tariff. Energy drawn from the grid will be regulated as per 
the regulations of respective State the Project is located in.  

4.1.3. Payment of Monthly Bills  

a) On receipt of JMR/Energy Account along with CMRI data (of both meters) and 
bill, RUVNL shall verify the readings and subsequent share the same along with 
original bill and other relevant documents to Rajasthan Urja Vikas Nigam Limited 

(RUVNL). 

b) RUVNL shall prepare the final accounts for the amount payable under the 
Monthly Bill by the Due Date to such account of the selected bidder, as shall 
have been previously notified by the SPG.  

c) As defined under the PPA, ‘Due Date’ shall mean the forty-fifth (45th) day after a 
Monthly Bill (including all the relevant documents) or a Supplementary Bill is 

received in hard copy and duly acknowledged by RUVNL or, if such day is not a 
Business Day, the immediately succeeding Business Day, by which date such 
Monthly Bill or a Supplementary Bill is payable by RUVNL. 
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d) All payments required to be made under this Agreement shall also include any 

deduction or set off for:  

i. deductions required by the Law; and  

ii.  Amount claimed by JVVNL/RUVNL, if any, from the SPG, will be adjusted 

from the monthly energy payment.  

iii. Charges for import of energy by the solar plant from the grid @ 

applicable tariff as per order of RERC. 

e) The SPG shall open a bank account (if not having any bank account) for all Tariff 

Payments to be made by RUVNL to the SPG and notify RUVNL of the details of 
such account at least sixty (60) Days before the dispatch of the first Monthly Bill.  

4.1.4. Late Payment Surcharge  

In the event of delay in payment of a Monthly Bill by RUVNL beyond its Due Date, a 
Late Payment Surcharge shall be payable to the SPG at the rate of 1.25% per month 
on the outstanding amount calculated on a day-to-day basis. The Late Payment 
Surcharge shall be claimed by the SPG through the Supplementary Bill.  

4.1.5. Rebate 

a) For payment of any Bill on or before Due Date, the following Rebate shall be 
paid by the SPG to JVVNL/RUVNL in the following manner and the SPG shall not 

raise any objections to the payments made under this article.  

i. For payment of bills of the SPG within 5 working days of presentation of 

bills, a rebate of 1.5% shall be allowed. 

Explanation: In case of computation of ‘5 days’ the number of days shall 

be counted consecutively without considering any holiday. However, in 

case the last day or 5th days official holiday, the 5th day for the purpose of 

Rebate shall be construed as the immediate succeeding working day (as 

per the official State Government’s calendar, where the Office of the 

Authorized Signatory or Representative of the beneficiary, for the purpose 

of receipt or acknowledgement of bill is situated). 

ii.  If payments of bills of SPG are made beyond 5 working days but within a 

period of 30 days of presentation of bills, a rebate of 1% shall be allowed. 

iii. No rebate shall be payable to JVVNL/RUVNL for payments made after 30 

clear working days of the date of presentation of hard copy of the bill 

along with the required supporting documents at JVVNL office upto due 

date. 

iv. For the above purpose, the date of presentation of Bill shall be the next 

Business Day of delivery of the physical copy of the Bill at RUVNL. 

v. No Rebate shall be payable on the Bills raised on account of Change in 

Law relating to taxes, duties, cess etc. and on Supplementary Bill.  
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b) For the above purpose date of presentation of bill shall be the same day  of 

delivery in hard copy. However, for consideration of rebate, next business day 
shall be considered. 

4.1.6. Quarterly and Annual Reconciliation  

a) The Parties acknowledge that all payments made against Monthly Bills and 
Supplementary Bills shall be subject to quarterly reconciliation within 30 days of 
the end of the quarter at the beginning of the following quarter of each Contract 

Year and annual reconciliation at the end of each Contract Year within 30 days to 
take into account the Energy Accounts, Tariff adjustment payments, Tariff 
Rebate, Late Payment Surcharge, or any other reasonable circumstance 
provided under this Agreement.  

b) The Parties, therefore, agree that as soon as all such data in respect of any 

quarter of a Contract Year or a full Contract Year as the case may be has been 
finally verified and adjusted, the SPG and JVVNL/RUVNL shall jointly sign such 
reconciliation statement. Within fifteen (15) days of signing of a reconciliation 

statement, the SPG shall make appropriate adjustments in the next Monthly Bill. 
Late Payment Surcharge/ interest shall be payable in such a case from the date 
on which such payment had been made to the invoicing Party or the date on 
which any payment was originally due, as may be applicable. Any Dispute with 

regard to the above reconciliation shall be dealt with in accordance with the 
provisions of Article 16 of PPA.  

4.1.7. Payment of Supplementary Bill  

a) SPG may raise a ("Supplementary Bill") for payment on account of:  

i. Adjustments required by the Energy Accounts (if applicable); or  

ii.  Change in Law as provided in Article 12  

  And such Supplementary Bill shall be paid by the other Party. 

b) RUVNL shall remit all amounts due under a Supplementary Bill raised by the SPG 
to the Designated Account by the Due Date, except open access charges, RLDC 
or scheduling charges and transmission charges (if applicable). For 

Supplementary Bill on account of adjustment required by energy account, 
Rebate as applicable to Monthly Bills shall equally apply. No surcharge will be 
applicable other than that on the monthly energy payment and associated debit 

and credit note.  

c) In the event of delay in payment of a Supplementary Bill by either Party beyond 
its Due Date, a Late Payment Surcharge shall be payable at the same terms 
applicable to the Monthly Bill. 

I.5. Payment Security Mechanism  

5.1.1. Letter of Credit (LC):  

a) RUVNL shall provide to the SPG, in respect of payment of its Monthly Bills 
and/or Supplementary Bills, a monthly unconditional, revolving and irrevocable 
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letter of credit (“Letter of Credit”), opened and maintained which may be drawn 

upon by the SPG in accordance with the PPA.  

b) Not later than one (1) Month before the start of supply, RUVNL through a 

scheduled bank open a Letter of Credit in favour of the SPG, to be made 
operative from a date prior to the Due Date of its first Monthly Bill under this 
Agreement. The Letter of Credit shall have a term of twelve (12) Months and 

shall be renewed annually, for an amount equal to:  

i. for the first Contract Year, equal to the estimated average monthly 

billing;  

ii.  for each subsequent Contract Year, equal to the average of the monthly 

billing of the previous Contract Year.  

c) Provided that the SPG shall not draw upon such Letter of Credit prior to the Due 
Date of the relevant Monthly Bill and/or Supplementary Bill, and shall not make 
more than one drawal in a Month. 

d) Provided further that if at any time, such Letter of Credit amount falls short of 
the amount specified above due to any reason whatsoever, RUVNL shall restore 

such shortfall within fifteen (15) days.  

e) RUVNL shall cause the scheduled bank issuing the Letter of Credit to intimate 

the SPG, in writing regarding establishing of such irrevocable Letter of Credit.  

f) RUVNL shall ensure that the Letter of Credit shall be renewed not later than its 
expiry.  

g) All costs relating to opening, maintenance of the Letter of Credit shall be borne 
by RUVNL.  

h) If RUVNL fails to pay undisputed Monthly Bill or Supplementary Bill or a part 
thereof within and including the Due Date, then, subject to above, the SPG may 
draw upon the Letter of Credit, and accordingly the bank shall pay without any 

reference or instructions from JVVNL, an amount equal to such Monthly Bill or 
Supplementary Bill or part thereof, in accordance with above, by presenting to 
the scheduled bank issuing the Letter of Credit, the following documents:  

i. a copy of the Monthly Bill or Supplementary Bill which has remained 

unpaid to SPG and;  

ii.  a certificate from the SPG to the effect that the bill at item (a) above, or 

specified part thereof, is in accordance with the Agreement and has 

remained unpaid beyond the Due Date;  

I.6. Disputed Bill  

a) If JVVNL/RUVNL does not dispute a Monthly Bill or a Supplementary Bill raised 
by the SPG within fifteen (15) days of receiving such Bill shall be taken as 
conclusive.  

b) If JVVNL/RUVNL disputes the amount payable under a Monthly Bill or a 

Supplementary Bill, as the case may be, it shall pay undisputed amount of the 
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invoice amount and it shall within fifteen (15) days of receiving such Bill, issue a 

notice (the "Bill Dispute Notice") to the invoicing Party setting out:  

i. the details of the disputed amount;  

ii. its estimate of what the correct amount should be; and  

iii. all written material in support of its claim.  

c) If the SPG agrees to the claim raised in the Bill Dispute Notice, the SPG shall 
revise such Bill and present along with the next Monthly Bill. In such a case 
excess amount shall be refunded along with interest at the same rate as Late 

Payment Surcharge, which shall be applied from the date on which such excess 
payment was made by the disputing Party to the invoicing Party and up to and 
including the date on which such payment has been received as refund. 

d) If the SPG does not agree to the claim raised in the Bill Dispute Notice, it shall, 
within fifteen (15) days of receiving the Bill Dispute Notice, furnish a notice (Bill 

Disagreement Notice) to JVVNL (i.e., Additional Chief Engineer (PPM), JVVNL, 
Jaipur) providing:  

i. reasons for its disagreement;  

ii.  its estimate of what the correct amount should be; and  

iii. all written material in support of its counter claim.  

e) Upon receipt of the Bill Disagreement Notice by Additional Chief Engineer 
(PPM), JVVNL, Jaipur, authorized representative(s) or a director of the board of 

directors / member of board of the JVVNL/RUVNL and SPG shall meet and make 
best endeavours to amicably resolve such dispute within fifteen (15) days of 
receipt of the Bill Disagreement Notice.  

f) If the Parties do not amicably resolve the Dispute within fifteen (15) days of 

receipt of Bill Disagreement Notice, the matter shall be referred to Dispute 
resolution in accordance with Article 16 of PPA.  

g) For the avoidance of doubt, it is clarified the despite a Dispute regarding an 
invoice, JVVNL/RUVNL shall, without prejudice to its right to Dispute, be under 
an obligation to make payment of undisputed amount of the invoice amount in 

the Monthly Bill.  
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SECTION - J: OTHER TERMS AND CONDITIONS 

J.1. Jurisdiction of Contract 

1.1.1. The laws applicable to the Contract shall be the Laws in force in India. The court at 
Jaipur District of Corporate Office of JVVNL shall have exclusive jurisdiction in all 
matters arising under this contract. 

J.2. Change in Laws & Regulations 

2.1.1. Unless otherwise specified in the Contract, if after the date of the submission of bids, 
any law, regulation, ordinance, order or bylaw having the force of law is enacted, 

promulgated, abrogated, or changed in Rajasthan / India, where the Site is located 
(which shall be deemed to include any change in interpretation or application by the 
competent authorities) that subsequently affects the Deployment Date and/ or the 
levelized tariff, then such Deployment Date and/ or Contract Price shall be 

correspondingly increased or decreased, to the extent that the Contractor has 
thereby been affected in the performance of any of its obligations under the 
Contract.  

2.1.2. It is clarified that any change in the rates of any Taxes after the last day of 

submission of the bid, including any duties and cess or introduction of any new tax 
made applicable for setting up the solar power project and supply of power from the 
Solar Power project by the selected bidder which have a direct effect on the Project, 
shall only be considered as change in law. However, change in law shall not include: 

(i) any change in taxes on corporate income; or  

(ii) any change in any withholding tax on income or dividends.  

2.1.3. In addition to the receipt of applicable CFA from MNRE for the SPV plant, the Bidders 
will be free to avail fiscal incentives like Accelerated Depreciation, Concessional 

Customs and Excise Duties, Tax Holidays etc. if available for such Projects. The same 
will not have any bearing on comparison of bids for selection. As equal opportunity is 
being provided to all bidders at the time of tendering itself, it is up to the bidders to 
avail various tax and other benefits. No claim shall arise on JVVNL or on RUVNL for 

any liability if bidders are not able to avail any available fiscal incentives and this will 
not have any bearing on the applicable tariff. 

2.1.4. If the Project is transferred or sold to a third party during its tenure (after initial lock 
in period of 1 year after COD), JVVNL/RUVNL will retain full rights to operationalize 

the PPA with the third party, which will be under full obligation to honor all the 
obligations and terms & conditions of the PPA.  

J.3. Min. Generation Guarantee 

3.1.1. The Selected bidder shall provide a minimum generation guarantee corresponding to 
a capacity utilization factor (CUF) of 19% (the “Guaranteed CUF”) with respect to the 
AC capacity of the PV system. 

3.1.2. This Guaranteed CUF shall be calculated on an annual-basis and shall be verified by 
JVVNL at the end of each year during the 25 (twenty-five) years operation period or 

any extension thereof on mutual agreement. 
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3.1.3. There shall be no year-on-year reduction on the Guaranteed CUF during the 25 

(twenty-five) years period. 

3.1.4. In case at any point of time, the peak of capacity reached is higher than the 

contracted capacity and causes disturbance in the system at the point where power 
is injected, the SPG will have to forego the excess generation and reduce the output 
to the contract capacity and shall also have to pay the penalty/charges (if applicable) 

as per applicable regulations. The SPG shall install adequate protection equipment at 
the interconnection point to avoid excess energy feeding into the grid and failure to 
do so will entitle JVVNL to not pay for the additional energy over and above the 

contracted capacity. 

3.1.5. Any excess generation from the solar power plant, upto the contracted generation 

capacity, will be purchased at the contracted levelized tariff for 25 years subjected to 
other terms and conditions of the RfS / PPA. 

3.1.6. Generation compensation for Off-take constraints 

a. Generation Compensation in offtake constraints due to Grid Unavailability: During 
the operation of the plant, JVVNL shall endeavour to ensure 95% of grid 
availability in a contract year, however, there can be some periods where the 

Project can generate power but due to temporary transmission unavailability, the 
power is not evacuated, for reasons not attributable to the SPG. In such cases, 
subject to the submission of documentary evidences from the competent 

authority, the generation compensation shall be restricted to the following and 
there shall be no other claim, directly or indirectly against JVVNL: 

Duration of Grid 
Unavailability 

Provision for Generation Compensation 

Grid unavailability in 
excess of 5% in a 
contract year as 

defined in the PPA 
(only period from 8 am 
to 6 pm to be counted): 

Generation Loss = [(Average Generation per hour 
during the Contract Year) × (number of hours of 
grid unavailability during the Contract Year)] 

Where, Average Generation per hour during the 
Contract Year (kWh) = Total generation in the 
Contract Year (kWh) ÷ Total hours of generation in 

the Contract Year. 

The excess generation by the SPG equal to this generation loss shall be procured 
by JVVNL at the PPA tariff so as to offset this loss in the succeeding 03 (three) 
Contract Years. 

b. Offtake constraints due to Backdown: In the eventuality of backdown, subject to 
the submission of documentary evidences from the competent authority, the SPG 
shall be eligible for a minimum generation compensation, from JVVNL, restricted 

to the following and there shall be no other claim, directly or indirectly against 
JVVNL. 
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Duration of 
Backdown 

Provision for Generation Compensation 

Hours of Backdown 
during a monthly 
billing cycle. 

Minimum Generation Compensation = 50% of 
[(Average Generation per hour during the month) X 
(number of backdown hours during the month)] X PPA 

tariff Where, Average Generation per hour during the 
month (kWh) = Total generation in the month (kWh) ÷ 
Total hours of generation in the month 

The SPG shall not be eligible for any compensation in case the Backdown is on 
account of events like consideration of grid security or safety of any equipment or 
personnel or other such conditions. The Generation Compensation shall be paid 
as part of the energy bill for the successive month after JMR. 

J.4. Other Key Responsibilities 

4.1.1. MNRE/ JVVNL Inspection & Reporting 

a) The Ministry officials or designated agency may inspect the ongoing installation or 
installed plants. In case the installed systems are not as per standards, non-
functional on account of poor quality of installation, or non-compliance of AMC, the 

Ministry reserves the right to blacklist the selected bidder. Blacklisting may inter-alia 
include the following: 

i) The SPG will not be eligible to participate in tenders for Government 
supported projects.  

ii)  In case, the concerned Director(s) of the SPG joins another existing or starts/ 
joins a new firm/company, the company will automatically be blacklisted. 

b) The SPG shall be responsible for providing daily / weekly / monthly or customized 
information regarding progress of projects required by JVVNL / MNRE, online or in 

hard copy. For which the SPG is also responsible for maintaining online & off-line 
records. 

c) Assist JVVNL with a real-time monitoring dedicated web-portal (SEDM). 

J.5. Code of Integrity 

5.1.1. Any Bidder participating in Tender process shall: 

a) not offer any bribe, reward or gift or any material benefit either directly or 
indirectly in exchange for an unfair advantage in procurement process or to 

otherwise influence the procurement process 

b) not misrepresent or omit information that misleads or attempts to mislead so as 
to obtain a financial or other benefit or avoid an obligation 

c) not indulge in any collusion, bid rigging or anticompetitive behaviour to impair 
the transparency, fairness, and progress of the Tender process 

d) not misuse any information shared between JVVNL and the bidders with an 
intent to gain unfair advantage in the Tender process 
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e) not indulge in any coercion including impairing or harming or threatening to do 

the same, directly, or indirectly, to any party or to its property to influence the 
Tender process; 

f) not obstruct any investigation or audit of a Tender process 

g) disclose conflict of interest, if any; and 

h) disclose any previous transgressions with any entity in India or any other country 

during the last three years or any debarment by any other procuring entity. 

J.6. Breach of code of integrity by the bidder 

6.1.1. Without prejudice to the provisions of Chapter IV of the RTPP Act 2013, in case of 

breach of any provision of the code of integrity by a bidder or prospective bidder, as 
the case may be, JVVNL may take appropriate action in accordance with the 
provisions of subsection (3) of section 11 and section 46 of the RTPP Act 2013. 

J.7. Vexatious Appeals & Complaints 

7.1.1. Whoever intentionally files any vexatious, frivolous or malicious appeal or complaint 
under the “The Rajasthan Transparency Public Procurement Act 2012 / Rules 2013”, 

with the intention of delaying or defeating any procurement or causing Loss to 
JVVNL or any other bidder, shall be punished with fine which may extend to Twenty 
Lakh Rupees or five per cent of the project value, whichever is less. 

J.8. Offences by Firms/ Companies 

8.1.1. Where an offence under “The Rajasthan Transparency Public Procurement Act 2012 
/ Rules 2013” has been committed by an entity, every person who at the time the 

offence was committed was in charge of and was responsible to the entity for the 
conduct of the business of the entity, as well as the entity, shall be deemed to be 
guilty of having committed the offence and shall be Liable to be proceeded against 
and punished accordingly: 

Provided that nothing contained in this sub-section shall render any such person 

Liable for any punishment if he proves that the offence was committed without his 
knowledge or that he had exercised all due diligence to prevent the commission of 
such offence. 

8.1.2. Notwithstanding anything contained in (a) above, where an offence under this Act 
has been committed by an entity and it is proved that the offence has been 

committed with the consent or connivance of or is attributable to any neglect on the 
part of any director, manager, secretary or other officer of the entity, such director, 
manager, secretary or other officer shall also be deemed to be guilty of having 

committed such offence and shall be Liable to be proceeded against and punished 
accordingly. 

8.1.3. For the purpose of this clause: 

a) "Entity" means a body corporate and includes a Limited Liability partnership, 
firm, registered society or co-operative society, trust, or other association of 
individuals; and 
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b) "Director" in relation to a Limited Liability partnership or firm, means a partner in 

the firm. 

8.1.4. Abetment of certain offences: Whoever abets an offence punishable under this Act, 

whether or not that offence is committed in consequence of that abetment, shall be 
punished with the punishment provided for the offence. 

J.9. Debarment from Bidding 

9.1.1. A bidder shall be debarred by JVVNL if he has been convicted of an offence 

a) under the Prevention of Corruption Act, 1988 (Central Act No. 49 of 1988); or 

b) Under the Indian Penal Code, 1860 (Central Act No. 45 of 1860) or any other Law 

for the time being in force, for causing any Loss of Life or property or causing a 
threat to public health as part of execution of a public procurement contract. 

9.1.2. A bidder debarred under sub-clause 9.1.1 (a) above shall not be eligible to 
participate in a bidding process of any of the three Rajasthan Discoms for a period 
not exceeding three years commencing from the date on which he was debarred. 

9.1.3. If JVVNL find that a bidder has breached the code of integrity prescribed in terms of 

“Code of Integrity for bidders” above, it may debar the bidder for a period not 
exceeding three years. 

9.1.4. Where the entire Bid Security or the entire Performance bank guarantee or any 
substitute thereof, as the case may be, of a bidder has been forfeited by the 
Purchaser in respect of any bidding process or contract, the bidder may be debarred 

from participating in any bidding process undertaken by JVVNL for a period not 
exceeding three years. 

9.1.5. JVVNL shall not debar a bidder under this section unless such bidder has been given 
a reasonable opportunity of being heard. 
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SECTION - K: BID SUBMISSION FORMATS 

K.1. Bid Security 

{To be executed on Non-judicial Stamp paper of worth 0.25% of Bank Guarantee Value (maximum stamp duty of Rs 

25000/-) If the BG is furnished from bank of other state with different Stamp Worth, then the difference value will be 

submitted on Rajasthan NJS Paper} 

Bank Guarantee No.: ........................… 
Date: ...................……... 

 
To: 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  
Banipark, Jaipur-302016 

 
WHEREAS M/s. …. (insert name of Bidder)…… having its Registered/Head Office at ….. (insert 
address of the Bidder) ……….. (Hereinafter called "the Bidder") has submitted its Bid for the 

performance of the Contract for the work of design, survey, supply, installation, testing, 
commissioning, operation & maintenance for 25 years (unless extended by both the parties 
on mutual agreement) from COD of grid connected solar power plants through RESCO 
mode, its associated 33kV OR, 11kV line to connect the plant various 33/11kV sub-stations 

and RMS of solar power plants for solarization of  agriculture consumers connected on  11kV 
feeders of ………. GSS in JVVNL under KUSUM Scheme – Component C (Feeder Level 
Solarization) in JVVNL under NIT No: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 (Hereinafter 

called "the Bid"). 
 
KNOW ALL PERSONS by these present that WE …….. (Insert name & address of the issuing 

bank) ……… having its Registered/Head Office at …..……. (Insert address of registered office 
of the bank)…….. (Hereinafter called "the Bank"), are bound unto Jaipur Vidyut Vitran Nigam 
Limited (hereinafter called "the Employer") in the sum of.................... (Insert amount of Bid 

Security in figures & words).......................... ............................……………. for which payment 
well and truly to be made to the said Employer, the Bank binds itself, its successors and 
assigns by these presents. 

 

Sealed with the Common Seal of the said Bank this ............... day of ............... 2023 

 

The “Conditions” of this obligation are: 
 

1. If the Bidder withdraws its bid during the period of bid validity specified in the “Tender 
Document” issued vide NIT No: ………………………….; or 

2. In case the Bidder does not withdraw the deviations proposed by him, if any, at the  cost 

of withdrawal stated by him in the bid and/ or accept the withdrawals/rectifications 
pursuant to the declaration/confirmation made by him in Format – Declaration on 
Deviation in the Bid; or 
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3. If the Bidder does not accept the corrections to arithmetical e rrors identified during 

preliminary evaluation of his bid pursuant to Tender Document; or 

4. In the case of a successful Bidder, if the Bidder fails within the specified time limit 

a. to sign the Contract Agreement, in accordance with Section H.4 of Tender 

Document; or 

b. to furnish the required Performance Security, in accordance with Section H.2 of 

Tender Document; or 

5. In any other case, specifically provided for in Tender Document. 

6. All disputes arising under this said Guarantee between the Bank and the Employer or 

between the Contractor and the Employer pertaining to this said Guarantee shall be 
subject to the jurisdiction of Courts only at Jaipur, Rajasthan alone. 

7. We undertake to pay to the Employer up to the above amount upon receipt of its first 
written demand, without the Employer having to substantiate its demand, provided that 
in its demand the Employer will note that the amount claimed by it is due to it, owing to 

the occurrence of any of the above-named Conditions or their combination, and 
specifying the occurred Condition or Conditions. 

8. This guarantee will remain in full force up to and including ……….. (valid for 30 days 
beyond the original validity i.e. 180 days + (plus) additional 30 days grace period)…... and 
any demand in respect thereof must reach the Bank not later than the above date. 

 

For and on behalf of the Bank 

[Signature of the authorised signatory (ies)] 

Signature_______________________ 

Name_______________________ 

Designation_______________________ 

POA Number_______________________ 

Contact Number(s): Tel.______________Mobile______________ 

Fax Number_______________________ 

email ____________________________ 

 

Common Seal of the Bank______________________ 

 

Witness: 

Signature_______________________ 

Name_______________________ 

Address______________________________ 

Contact Number(s): Tel.______________Mobile______________ 
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email ____________________________ 

 

Note: 

1. In case the bid is submitted by a Joint Venture, the Bid Security of a JV must be in the 

name of all the partners, lead or other partner in the joint venture submitting the 
bid. 

2. The Bank Guarantee shall be in accordance with the proforma as provided. However, 

in case the issuing bank insists for additional paragraph for limitation of liability, the 
following may be added at the end of the proforma of the Bank Guarantee [i.e., end 
paragraph of the Bank Guarantee preceding the signature(s) of the issuing 
authority(ies) of the Bank Guarantee]: 

 
Quote  
 

“Notwithstanding anything contained herein: 
 

1. Our liability under this Bank Guarantee shall not exceed ___ ______ (value in 
figures)____________ [_____________________ (value in words)____________]. 

 
2. This Bank Guarantee shall be valid upto ________(validity date)__________. 

 

3. We are liable to pay the guaranteed amount or any part thereof under this Bank 
Guarantee only & only if we receive a written claim or demand on or before 
________ (validity date) __________.” 

 
Unquote 
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K.2. Power of Attorney in favour of Authorized Signatory (In Case of Bidder 
is Single Entity) 

 

{On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate} 

 

The Bidder is required to submit the Power of Attorney in the Format as per the applicable 
Law. 
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K.3. Power of Attorney in favour of Authorized Signatory (In Case Bidder is 

Joint Venture) 

{On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate} 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given 

hereunder ................................................................................. have formed a Joint Venture 
under the laws of  ............................................ and having our Registered Office(s) / Head 
Office(s) at ............................................... (hereinafter called the 'Joint Venture' which 
expression shall unless repugnant to the context or meaning thereof, include its successors, 

administrators and assigns) acting through M/s ................................................................. 
being the Partner in-charge do hereby constitute, nominate and appoint 
M/s................................................... a Company incorporated under the laws of 

.............................…………………….... and having its Registered/Head Office at 

........................................... as our duly constituted lawful Attorney (hereinafter called 
"Attorney" or "Authorised Representative" or "Partner In-charge") to exercise all or any of 

the powers for and on behalf of the Joint Venture in regard to “Bid Specification” for the 
work of design, survey, supply, installation, testing, commissioning, operation & 
maintenance for 25 years (unless extended by both the parties on mutual agreement) from 

COD of grid connected solar power plants through RESCO mode, its associated 33kV OR, 
11kV line to connect the plant various 33/11kV sub-stations and RMS of solar power plants 
for solarization of  agriculture consumers connected on  11kV feeders of ……… GSS in JVVNL 
under KUSUM Scheme – Component C (Feeder Level Solarization) in JVVNL, under NIT No: 

JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03,  for which bids have been invited by Jaipur Vidyut 
Vitran Nigam Limited (“JVVNL” / “Jaipur Discom”) undertake the following acts: 

i. To submit proposal and participate in the aforesaid Bid Specification of JVVNL on 
behalf of the "Joint Venture". 

ii.  To negotiate with JVVNL the terms and conditions for award of the Contract 
pursuant to the aforesaid Bid and to sign the Contract with the JVVNL for and on 

behalf of the "Joint Venture". 

iii.  To do any other act or submit any document related to the above.  

iv. To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure 
performance of the Contract(s) and if one or more Partner fail to perform their 

respective portions of the Contract(s), the same shall be deemed to be a default by 
all the Partners. 

It is expressly understood that this Power of Attorney shall remain valid binding and 
irrevocable till completion of the period to complete all the Scope of Work awarded 
under the terms of Bid Specification / Contract. 

The Joint Venture hereby agrees and undertakes to ratify and confirm all the 

whatsoever the said Attorney / Authorised Representatives / Partner in-charge 
quotes in the bid and negotiates with JVVNL and signs the Contract with JVVNL 
and/or proposes to act on behalf of the Joint Venture by virtue of this Power of 

Attorney and the same shall bind the Joint Venture as if done by itself. 
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IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid have 

executed these presents on this  ...........  day of  …………........... under the Common 
Seal(s) of their Companies. 

  

For and on behalf of the  

 Partners of Joint Venture 

 ............................................. 

 ............................................. 

 ............................................. 

         

 The Common Seal of the above Partners of the Joint Venture: 

 

The Common Seal has been affixed there unto in the presence of: 

 

WITNESS 

 

1. Signature...................................................... 

Name ............................................…........... 

Designation ...................................….......... 

Occupation ......................................…........ 

 

2. Signature.................................................…. 

Name ..................................................…..... 

Designation ........................................….... 

Occupation ...............….............................. 

 

Note: 

1. For the purpose of executing the Agreement, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Joint Venture. 

2. The Agreement shall be signed on all the pages by the authorised representatives of 

each of the partners and shall invariably be witnessed. 
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K.4. Undertaking by the Joint Venture Partners (In Case Bidder is Joint 

Venture) 

{On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate} 

 

THIS JOINT DEED OF UNDERTAKING executed on this ………. day of ……….. Two Thousand and 

………....... by M/s …………………………………………….. a company incorporated under the laws of 
………………… and having its Registered Office at ........................ (hereinafter called the "Party 
No.1" which expression shall include its successors, executors and permitted assigns) and 
M/s………………………………………….… a company incorporated under the laws of ………..…………… 

and having its Registered Office at ………..………… (hereinafter called the "Party No.2" which 
expression shall include its successors, executors and permitted assigns) for the purpose of 
making a bid and entering into a contract [hereinafter called the "Contract" {in case of 

award}] against the “Bid Specification” for the work of design, survey, supply, installation, 
testing, commissioning, operation & maintenance for 25 years (unless extended by both the 
parties on mutual agreement) from COD of grid connected solar power plants through 

RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 33/11kV sub-
stations and RMS of solar power plants for solarization of  agriculture consumers connected 
on  11kV feeders of ………. GSS in JVVNL under KUSUM Scheme – Component C (Feeder Level 

Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03,  for which bids 
have been invited by Jaipur Vidyut Vitran Nigam Limited (“JVVNL” / “Jaipur Discom”).  

WHEREAS the Party No.1 and Party No.2 have entered into an Agreement dated................ 

AND WHEREAS JVVNL has invited bids as per the above mentioned Bid Specification for the 

work of design, survey, supply, installation, testing, commissioning, operation & 
maintenance for 25 years (unless extended by both the parties on mutual agreement) from 
COD of grid connected solar power plants through RESCO mode, its associated 33kV OR, 

11kV line to connect the plant various 33/11kV sub-stations and RMS of solar power plants 
for solarization of  agriculture consumers connected on  11kV feeders of ……... GSS in JVVNL 
under KUSUM Scheme – Component C (Feeder Level Solarization) in JVVNL, under NIT No: 

JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 

AND WHEREAS SECTION - E:(1.1.1) forming part of the RfS document, inter-alia stipulates 

that an Undertaking of upto two qualified entities as partners in a Joint Venture, meeting 
the requirements of Eligibility & Qualification Criteria SECTION - E:, as applicable may bid, 
provided, the Joint Venture fulfils all other requirements under SECTION - E: and in such a 

case, the Bid Formats shall be signed wherever applicable and as required by RfS document 
either by the Authorized Signatory (appointed by a Power of Attorney executed by all 
partners of Joint Venture) and/or all the partners so as to legally bind all the Partners of the 

Joint Venture, who will be jointly and severally liable to perform the Contract and all 
obligations hereunder. 

The above clause further states that this Undertaking shall be attached to the bid and the 
Performance bank guarantee will be as per the format enclosed with the RfS document 
without any restrictions or liability for either party. 

AND WHEREAS the bid is being submitted to JVVNL vide Bid No …………………. (Reference No: 

of Bid submitted by Bidder) dated ……........... by Party No.1 based on this Undertaking 
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between all the parties; under these presents and the bid in accordance with the 

requirements of RfS document, has been signed by all the parties. 

NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

In consideration of the above premises and agreements all the parties of this Deed of 

Undertaking do hereby declare and undertake: 

1. In requirement of the award of the Contract by JVVNL to the Joint Venture Partners, 

we, the Parties do hereby undertake that M/s ………………….……………... the Party No.1, 
shall act as Lead Partner and further declare and confirm that we the parties to the 
Joint Venture shall jointly and severally be bound onto JVVNL for the successful 

performance of the Contract and shall be fully responsible for successful completion 
and performance of Scope of Work as provided in Contract in accordance with the 
terms and conditions specified in the Contract. 

2. In case of any breach or default of the said Contract by any of the parties to the Joint 
Venture, the party(s) do hereby undertake to be fully responsible for the successful 

performance of the Contract and to carry out all the obligations and responsibilities 
under the Contract in accordance with the requirements of the Contract. 

3. Further, if JVVNL suffers any loss or damage on account of any breach in the 
Contract or any shortfall in the performance of the equipment in meeting the 
performances guaranteed as per the specification in terms of the Contract, the 

Party(s) of these presents undertake to promptly make good such loss or damages 
caused to JVVNL, on its demand without any demur. It shall not be necessary or 
obligatory for JVVNL to proceed against Lead Partner to these presents before 

proceeding against or dealing with the other Party(s), JVVNL can proceed against any 
of the parties who shall be jointly and severally liable for the performance and all 
other liabilities / obligations under the Contract to JVVNL. 

4. The financial liability of the Parties of this Deed of Undertaking to the JVVNL, as 
applicable, with respect to any of the claims arising out of the performance or non-

performance of the obligations set forth in this Deed of Undertaking, read in 
conjunction with the relevant conditions of the Contract shall, however not be 
limited in any way so as to restrict or limit the liabilities or obligations of any of the 

Parties of this Deed of Undertaking. 

5. It is expressly understood and agreed between the Parties to this Undertaking that 

the responsibilities and obligations of each of the Parties shall be as delineated in 
Appendix – ….. (to be suitably appended by the JV Partners alongwith this 
Undertaking in its bid) to this Deed of Undertaking. It is further undertaken by the 

parties that the above sharing of responsibilities and obligations shall not in any way 
be a limitation of joint and several responsibilities of the Parties under the Contract. 

6. It is also understood that this Undertaking is provided for the purposes of 
undertaking joint and several liabilities of the partners to the Joint Venture for 
submission of the bid and performance of the Contract and that this Undertaking 

shall not be deemed to give rise to any additional liabilities or obligations, in any 
manner or any law, on any of the Parties to this Undertaking or on the Joint Venture, 
other than the express provisions of the Contract.  
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7. This Undertaking shall be construed and interpreted in accordance with the 

provisions of the Contract. 

8. In case of an award of a Contract, we the parties to this Deed of Undertaking do 

hereby agree that we shall be jointly and severally responsible for furnishing a 
Contract Performance bank guarantee from a bank in favour of JVVNL in the 
currency / currencies of the Contract. 

9. It is further agreed that this Deed of Undertaking shall be irrevocable and shall form 

an integral part of the bid and shall continue to be enforceable till JVVNL discharges 
the same or upon the completion of the Contract in accordance with its provisions, 
whichever is earlier. It shall be effective from the date first mentioned above for all 
purposes and intents. 

IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through their 

authorised representatives executed these presents and affixed Common Seals of their 
companies, on the day, month and year first mentioned above. 

 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
Designation …………………. 
Signature ……………………. 
 
WITNESS: 
I. ……………………………… 
II. ……………………………… 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
Designation …………………. 
Signature ……………………. 
 
WITNESS: 
I. ……………………………… 
II. ……………………………… 

For Party No.-2 
For and on behalf of M/s………………….. 
 
 
 
(Signature of the authorized 
 representative) 

 

Note: 

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp 

papers of appropriate value shall be purchased in the name of Joint Venture. 
2. The Undertaking shall be signed on all the pages by the authorised representatives of 

each of the partners and shall invariably be witnessed. 
3. Attach the Appendix…..as mentioned in the Clause 5 of this Deed of Undertaking. 
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K.5. Bid Submission Letter/Undertaking 

(On Letterhead of Bidder/ Lead Member of JV) 

From: 

(Full name of Bidder / Lead Member of JV) ……………………………………. 

Address of the Organisation……………………………………………………. 
Name of Authorized Signatory: ………………………… 
Designation: ………………………… 

Email ID: ……………………………………………………… 
Phone / Mobile No.: …………………………………… 
 

To: 

The Additional Chief Engineer (PPM) 

Old Power House Premises,  
Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 

by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 

consumers connected on  11kV feeders of ………. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

Dear Sir, 

In connection with the above subject, I / We confirm the following:  

1. I/We, the undersigned……………………………………………[insert name of the ‘Bidder’] 

having read, examined and understood in detail the RfS document issued vide above 
referenced NIT, hereby submit our “Bid” in full compliance with terms & conditions 
of RfS document. A copy of the RfS document, duly signed on each page is also 

submitted as a proof of our acceptance of all specifications as well as terms/ 
Conditions. I/ We have submitted the Bid in electronic form on ON-LINE mode at the 
Bidding Portal mentioned in the RfS document. 

2. [Insert this clause in case JV] I/We are submitted our Bid in form of Joint Venture, 
whereby M/s…………………………… is the Lead Member and Partner, M/s…………………….. 

is the other JV Partner. We have enclosed the Joint Deed of Undertaking executed by 
us in our Bid as per the requirement mentioned in the RfS document. 

3. I/We have selected ……..……………………………, as our Authorized Signatory in our Bid. 
We have enclosed the Power of Attorney (POA) executed in favour of Authorized 

Signatory in our Bid as per the requirement mentioned in the RfS document. 
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4. I/We have paid the requisite amount of EMD. I/we understand that without 

payment of the EMD by us, our offer shall out rightly be rejected. 

5. If, I/we are selected and shortlisted for as successful Bidder, we agree pay the 

required Performance bank guarantee as per the terms & conditions mentioned in 
the RfS document. I/We understand that I/we shall not be awarded the Contract if 
we fail to pay the Performance bank guarantee in stipulated time. 

6. I/We agree to treat the RfS document and other records connected with the Scope 

of Work as secret and confidential documents and shall not communicate 
information described therein to any person other than the person authorized by 
you or use the information in any manner prejudicial to the safety requirement. 

7. I/We understand that you are not bound to accept the lowest or any bid you may 
receive. 

8. I/ We are participating, as Bidders, in not more than one Bid in this Bidding process. 

9. I/We are participating, as Bidders, for the proposed solar power plants as 
mentioned below: 

Sr. No. Circle Division Sub-division Sub-station 
SPV Capacity 

(MW) 

1      

2      

3      

…      

Note: The evaluation of the bid shall be carried-out only for the above-mentioned 
list of sub-stations. 

10. I / We declare that our Bid is strictly in line with RfS document Specification and 

there is no deviation. Further, I/We also agree that additional conditions / 
deviations, if any, found in our Bid, the Bid shall be out rightly rejected without 
assigning any reason thereof. We shall ensure that we execute such Bid documents 

as per the provisions of the NIT and provisions of such RfS document shall be binding 
on us. I/We confirm that we have not taken any deviation so as to be deemed non-
responsive. 

11. I/We hereby unconditionally and irrevocably agree and accept that the decision 
made by JVVNL in respect of any matter regarding or arising out of the Bid submitted 

by us/ RfS document issued by JVVNL shall be binding on us. We hereby expressly 
waive any and all claims in respect of Bid process.  

12. I/ We confirm that there are no litigations or disputes against us, which materially 
affect our ability to fulfil our obligations with regard to execution of Project 
mentioned in the RfS document. 

13. I / We hereby submit our Bid and undertake to keep our Bid valid for a period of 90 
days from the date of opening of Technical Bid. I / We hereby further undertake that 

during the said period, I / We shall not vary/alter or revoke my/ our Bid. 
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14. I/We also agree to abide by and fulfil all the terms, conditions, and provisions of the 

above mentioned RfS document. 

 

Enclosed: 

1. Summary Details of Bidder/ JV Partners (to be submitted with bid). 
2. Details of Material offered, Solar PV Modules, Configuration & Work execution 

capacity, existing & proposed after sales service centres in Rajasthan (to be 
submitted by the successful bidder on letterhead of Bidder / Lead Member of JV, 
after placement of LoI by JVVNL). 

 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 
Designation: 
Date: 

Place: 
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K.6. Summary Details of Bidder 

(On Letterhead of Bidder for which the said details are provided. In Case of JV the following 
format is to be provided by Each Member of the Joint Venture) 

In Response to NIT No:  JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

 

S. No.  Information: Details: 

1.  Name of Bidder:  

2.  Bidding entity: (JV / Sole Bidder) 

3.  JV partners:  
(Not applicable for 

Sole Bidder) 

1. Lead Member: 

2. Other Partner: 

4.  Registration status: (Company/ LLP/ Partnership/ Sole Proprietor/Land-
Owner/ Farmer) 

5.  Registration Number 
(if available):  

 

6.  PAN No:  

7.  Key Contact details: Name: 
Email id: 

Mobile no.: 

8.  Registered office 
details: 

Address: 
Phone no.: 
Email ids: 

9.  Other Branch offices 

in India: 

 

 (i)  Address: 
Phone no.: 
Email ids: 

 (ii)  Address: 
Phone no.: 

Email ids: 

10.   Details of firm’s 
Directors: 

 

(i) <Name of director> Designation: 
Address: 
Mobile Number: 

Email ID: 

(ii) <Name of director> Designation: 
Address: 
Mobile Number: 

Email ID: 

(iii) <Name of 
director> 

Designation: 
Address: 
Mobile Number: 

Email ID: 
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S. No.  Information: Details: 

(iv) <Name of 
director> 

Designation: 
Address: 

Mobile Number: 
Email ID: 

11.   If Manufacturer of any 
item, the Name of 
products being 

manufactured: 

 

12.   Address of 
Manufacturing unit: 

 

 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.7. Details of Material 

(To be submitted by the successful bidder on Bidders / Lead Member of JV, after placement 

of LoI by JVVNL) 

In Response to NIT No:  JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

 

S. 
No. 

Material 

Per 
unit 

power 
rating 

(Watts) 

Name of 
Manufacturer 

with whom 

Bidder has made 
MoU of supply 
material under 

this project 

Manufacturing 
Country 

Production 
Capacity 

of the 
material 

(per 

annum) 

Tested 
from....... 

{Enclose 
the test 

certificate} 

1 
SPV 

Modules 

     

2 Invertors 
     

3 Meters 
     

4 
Circuit 

Breakers 

     

5 
Conductor 
/ Cable 

     

6 
Other 
Material 

     

 

Note: 

1. Also power performance test data sheets of all modules. The exact power of the 

module shall be indicated if the data sheet consists of a range of modules with varying 
output power. 

2. Also provide complete technical data sheets for each equipment giving details of the 
specifications along with make/makes along with basic design of the PV Installation 
setup and power evacuation, synchronization along with protection equipment. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 

Designation: 
Date: 
Place: 
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K.8. Details of Bidder’s Eligibility Requirements 

(On Letterhead of Bidder/ Lead Member of JV) 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  
Banipark, Jaipur-302016 

 
Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 

by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 

consumers connected on  11kV feeders of ………. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

 
Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 
  

We hereby declare that we are eligible for bidding in reference to “Eligibility Requirements” 
of the RfS document vide above referenced NIT No. and submit the following certificate(s) 
/documents in support: 
 

S. 

No. 
Criteria Documents Required 

Status & Supporting 

Documents Attached 

1.  Bidder can be sole/ single 
bidder OR, Joint Venture (JV) 
of up to 2 (two) members, 

with one of the members as a 
Lead Member 

In case of JV, Deed of 
Undertaking  

Status: 
Documents Attached: 
Yes/No 

 
(Attached at 
Annexure…… to this 
letter) 

2.  The Bidder should have any of 

the following legal status: 
a) Body incorporated in India 

under the Companies Act, 

2013 including any 
amendment thereto; OR 

b) Body incorporated in India 

under the Limited Liability 
Partnership (LLP) Act, 
2008 including any 

amendment thereto; OR 
c) Firm registered under 

Partnership Act, 1932 in 
India; OR 

a) In case of Company – 

Copy of Registration/ 
Incorporation 
Certificate 

b) In case of LLP – Copy of 
Deed of Partnership 

c) In case of Partnership – 

Copy of Deed of 
Partnership 

d) In case of Sole 

Proprietor – Duly 
notarized Undertaking 
from Sole proprietor 

e) In case of “Body 

Status: 

Documents Attached: 
Yes/No 
 

(Attached at 
Annexure…… to this 
letter) 
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S. 
No. 

Criteria Documents Required 
Status & Supporting 
Documents Attached 

d) Sole Proprietor OR 

e) Any land owner / farmer 
OR 

f) Group of Farmers / Land 
Owners / cooperatives / 

panchayats / Farmer 
Producer Organisations or 
Bidding Company 

(mandatory to submit 
Power of Attorney in favor 
of nominated Farmer / 

land Owner as per Format 
enclosed as Annexure II) 

 

In case of JV, all the members 
must fulfill this requirement 
and submit the documents as 

per the RfS document. 

incorporated in India 

under the Companies 
Act, 2013 including any 
amendment thereto” 
OR, “Body incorporated 

in India under the 
Limited Liability 
Partnership (LLP) Act, 

2008 including any 
amendment thereto” 
OR, “Firm registered 

under Partnership Act, 
1932 in India” – Copy 
of Board of Directors 

(BoD) resolution 
towards the authorized 
signatory, 

Memorandum of 
Association (MoA) and 
Articles of Association 
(AoA) shall be 

submitted. 
f) In case of land owner / 

farmer – Copy of any 

government issued 
identity proof  

3.  The Bidder must have valid 
PAN Number 

 
In case of JV, all the partners 
of the JV shall collectively 
meet this requirement criteria. 

Copy of Pan Card Status: 
Documents Attached: 

Yes/No 
 
(Attached at 
Annexure…… to this 

letter) 

4.  The bidders should be 
qualified, not be insolvent, not 
be in receivership, not be 

bankrupt or being wound up, 
should not have affairs 
administered by a court or a 

judicial officer, should not 
have business activities 
suspended, should not be 

blacklisted or debarred by any 
utility / government agency, 
should not have a conflict of 

The bidder shall provide an 
Undertaking as per the 
Format K.17. 

 
In case of JV, all the 
members must submit the 

undertaking as per the 
Format K.17. 

Status: 
Documents Attached: 
Yes/No 

 
(Attached at 
Annexure…… to this 

letter) 
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S. 
No. 

Criteria Documents Required 
Status & Supporting 
Documents Attached 

interest. 

 
In case of JV, all the members 
must fulfill this requirement. 

5.  The bidder must submit a 
Power of Attorney (POA) 

authorizing a person to sign 
the documents on behalf of 
the Bidder, submit technical, 

commercial information and 
attend meetings on behalf of 
the Bidder. 

In case of JV, all the JV 
members must submit 
individual PoA with supporting 

BoD resolution, except in case 
of land owner / farmer 
wherein only undertaking in 
this regard is to be submitted 

along with combined PoA 
(signed by individual 
authorized person of each JV 

member)  

Sole Bidder to provide POA 
as per the applicable Law 

as provided in SECTION - K: 
Format K.2  
 

In case of JV, Undertaking 
by JV as per the Format 
K.4 and POA as per the 

format provided in Format 
K.3 

Status: 
Documents Attached: 

Yes/No 
 
(Attached at 

Annexure…… to this 
letter) 

6.  The bidder should have “No 
Conflict of Interest” as defined 
in SECTION - G: clause 

SECTION - G:5.1.5 of this RfS 
document. Bidders have an 

obligation to disclose any 
situation of actual or potential 

conflict of interest. Failure to 
disclose said situations may 

lead to the disqualification of 
the Bidder or the termination of 

its Contract. 
In case of JV, all the members 
must fulfill this requirement. 

The bidder shall provide an 
undertaking as per the 
format provided in as per 

the Format K.11 
 
In case of JV, all the 
members shall submit the 

undertaking as per the 
Format K.11 

Status: 
Documents Attached: 
Yes/No 

 
(Attached at 
Annexure…… to this 
letter) 

7.  The bidder should submit 

token of acceptance of RfS. 

The bidder shall provide an 

undertaking in this regard 
as per the Format K.21 

Status: 

Documents Attached: 
Yes/No 
 

(Attached at 
Annexure…… to this 
letter) 
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All supporting documents enclosed. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 

Designation: 
Date: 
Place: 
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K.9. Details of Bidder’s Qualification Requirements 

(On Letterhead of Bidder/ Lead Member of JV) 

 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  

Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 

by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ………. GSS in JVVNL under KUSUM Scheme – 

Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

We hereby declare that we are eligible for bidding in reference to “Qualification 
Requirements” of the RfS document vide above referenced NIT No. and submit the 
following certificate(s) /documents in support: 

S. No. Criteria Documents Attached Details 

1 Technical Criteria  

1.1 Bidder shall be required to submit an 
undertaking on non-judicial stamp paper of Rs. 
500 towards ensuring availability required 

clear title land of adequate size / sufficient 
size (as per plant capacity) for the quoted 
capacity in prescribed format. 
 

A bidder can submit bid for one or more than 
one solar power plant listed in the bid 
document. 

 
In case of JV, all the partners of the JV shall 
collectively meet this technical criteria. 

Meeting Qualification: (Yes/No) 
 
Documents along with 

Format……. attached in 
Annexure…. to this letter 

2 Financial Criteria  

2.1 In order to ascertain that the Bidder has 
sufficient means to manage the fund 
requirements for the Project, following 

financial qualification requirement is to be met 
by the bidder: 

Meeting Qualification: (Yes/No) 
 
Documents along with 

Format……. attached in 
Annexure….to this letter 
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S. No. Criteria Documents Attached Details 

(1) For land owner(s) / farmer(s) / any 

individual with required land for project(s) as 
sole bidder:  
 

An undertaking on non-judicial stamp paper of 
Rs. 500 certifying having ownership of assets 
(movable and immovable) of atleast 20% of the 

total cost of quoted capacity by the bidder, 
where total cost to be calculated @ Rs. 3.5 
Crores per MW. 

AND 
An undertaking on non-judicial stamp paper of 
Rs. 500 certifying having access to adequate 
financial tie-up (with lending institutions / 

banks / etc) for setting up the quoted capacity. 
 
(2) For others (any firm): 

The Bidder should have Minimum Annual 
Average Turnover (MAAT) of value of 30% of 
total cost of quoted capacity calculated @ Rs. 

3.5 Crores per MW during the last three 
financial year (i.e. FY 2019-20 to FY 2021-22) 
e.g. if the bidder has intends to bid for 10MW 

capacity then it must have minimum annual 
turnover of Rs. 10.5 Crores (10MW x Rs. 3.5 
Crores per MW x 30%).  

 
It is hereby clarified that “Other Income” as 
indicated in the annual accounts of the Bidder 
shall not be considered for arriving at the 

annual turnover. 

 

Supporting Documents enclosed. 

(Supporting Documents, wherever required & applicable are to be attached at Annexure to 

this letter……) 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 
Designation: 
Date: 
Place: 
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K.10. Certificate of Bidder’s Financial Qualification 

(On Letterhead of CA for the bidder (Bidder/ Lead Member/ Other Member) for which the 

below details are provided. In Case of JV the following format is to be provided by Each 
Member of the Joint Venture separately) 

Financial Qualification Certificate 

 

In Response to NIT No:  JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

 

 (Rupees in Lakhs) 

S. No. Financial parameters FY 2019-20 FY 2020-21 FY 2021-22 

1. 
Net Worth 

(only last three years) 
   

a) Paid up Capital    

b) Free Reserves and Surplus*    

c) 
Misc expenses to the extent not 
written off 

   

 Net Worth (a+b-c)    

     

2. Annual Turnover **     

* Free Reserve and Surplus shall be Exclusive of Revaluation Reserve, written back of 
Depreciation Provision and Amalgamation. 

** Annual total Income/ turnover as incorporated in the Profit and Loss Account excluding 
non-recurring income, i.e. sale of fixed asset, other income, etc. 

It is certified that all the figures are based on audited accounts read with auditors report and 
Notes to Accounts etc. 

(Signature & Seal of Authorized Signatory for 
which POA attached) 
Name of Authorized Signatory: 
Designation: 

Date: 
Place: 

(Signature & Seal of Practicing Chartered 
Account) 
Certifying Chartered Accountant: 
Name of Firm: 

UDIN No: 
Date: 
Place: 

Note: 

1. In addition to above certificate from Chartered Accountant, Bidder is required to submit 

firm’s annual audited Balance sheet and Profit & Loss statement for last three (03) years 
till FY22. 

2. In case of JV, the form shall also be signed by respective entity’s authorized signatory 
along with Authorized Signatory for which POA is attached. 
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K.11. Declaration for Compliance with the Code of integrity and No Conflict 

of Interest 

(In Compliance to RTPP Act 2012 & RTPP Rules 2013)  

 (On Letterhead of Bidder giving said declaration) 

(In Case of JV, the following format is to be provided by Each Member of the Joint Venture on 

their respective letterhead, signed by respective authorized Signatory along with Authorized 
Signatory for which POA is attached with Bid) 

To 

The Additional Chief Engineer (PPM) 

Old Power House Premises,  
Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 

through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 

Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

We hereby declare that, we are in complete compliance of with the Code of integrity and No 

Conflict of interest as per Rajasthan Transparency in Public Procurement Act 2012 (RTPP Act 
2012) & Rajasthan Transparency in Public Procurement Rules 2013 (RTPP Rules 2013), 
including any amendments issued thereafter. 

A. Rule 80. Code of integrity: 

(1) Any person participating in procurement process shall, 

(a) not offer any bribe, reward or gift or any material benefit either directly or in 

directly in exchange for an unfair advantage in procurement process or to 
otherwise influence the procurement process; 

(b) not misrepresent or omit information that misleads or attempts to mislead so as 
to obtain a financial or other benefit or avoid an obligation; 

(c) not indulge in any collusion, bid rigging or anticompetitive behavior to impair the 
transparency, fairness and progress of the procurement process; 

(d) not misuse any information shared between the procuring entity and the bidders 
with an intent to gain unfair advantage in the procurement process; 

(e) not indulge in any coercion including impairing or harming or threatening to do 
the same, directly or indirectly, to any party or to its property to influence the 

procurement process; 
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(f) not obstruct any investigation or audit of a procurement process; 

(g) disclose conflict of interest, if any; and 

(h) disclose any previous transgressions with any entity in India or any other country 
during the last three years or any debarment by any other procuring entity. 

B. Rule 81. Conflict of interest: 

(i) A conflict of interest for procuring entity or its personnel and bidders is 
considered to be a situation in which a party has interests that could improperly 

influence that party’s performance of official duties or responsibilities, contractual 
obligations, or compliance with applicable laws and regulations. 

(j) The situations in which a procuring entity or its personnel may be considered to 
be in conflict of interest includes, but not limited to, following: 

i) A conflict of interest occurs when procuring entity’s personnel’s private 
interests, such as outside professional or other relationships or personal 
financial assets, interfere or appear to interfere with the proper performance 

of its professional functions or obligations as a procurement official. 

ii) Within the procurement environment, a conflict of interest may arise in 
connection with such private interests as personal investments and assets, 
political or other outside activities and affiliations while in the service of the 
procuring entity, employment after retirement from the procuring entity’s 

service or the receipt of a gift that may place the procuring entity’s personnel 
in a position of obligation. 

iii)  A conflict of interest also includes the use of procuring entity’s assets, 
including human, financial and material assets, or the use of procuring 

entity’s office or knowledge gained from official functions for private gain or 
to prejudice the position of someone procuring entity’s personnel does not 
favour. 

iv) A conflict of interest may also arise in situations where procuring entity’s 
personnel is seen to benefit, directly or indirectly, or allow a third party, 

including family, friends or someone they favour, to benefit from procuring 
entity’s personnel’s actions or decisions. 

v) A Bidder may be considered to be in conflict of interest with one or more 
parties in a bidding process if, including but not limited to:- 

▪ they have controlling partners in common; 

▪ they receive or have received any direct or indirect subsidy from any of 
them; 

▪ they have the same legal representative for purposes of the bid; 

▪ they have a relationship with each other, directly or through common 
third parties, that puts them in a position to have access to information 
about or influence on the bid of another; 
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(k) A bidder participates in more than one bid in the same bidding process. However, 

this does not limit the inclusion of the same sub-contractor, not otherwise 
participating as a bidder, in more than one bid; or 

(l) A bidder or any of its affiliates participated as a consultant in the preparation of 
the design or technical specifications of the subject matter of procurement of the 
bidding process. All bidders shall provide in Qualification Criteria and Biding 

Forms, a statement that the bidder is neither associated nor has been associated 
directly or indirectly, with the consultant or any other entity that has prepared 
the design, specifications and other documents for the subject matter of 

procurement or being proposed as Project Manager for the contract. 

C. Rule 82. Breach of code of integrity by the bidder: Without prejudice to the 

provisions of Chapter IV of the Act, in case of breach of any provision of the code of 
integrity by a bidder or prospective bidder, as the case may be, the procuring entity 
may take appropriate action in accordance with the provisions of subsection (3) of 

section 11 and section 46. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.12. Declaration by the Bidder regarding Qualification 
(In Compliance to RTPP Act 2012 & RTPP Rules 2013) 

 (On Letterhead of Bidder giving said declaration) 
(In Case of JV the following format is to be provided by Each Member of the Joint Venture) 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  

Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 

by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 

consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

 

In relation to my/our Bid submitted to Jaipur Vidyut Vitran Nigam Limited, Jaipur (JVVNL) for 

the work of design, survey, supply, installation, testing, commissioning, operation & 
maintenance for 25 years (unless extended by both the parties on mutual agreement) from 
COD of grid connected solar power plants through RESCO mode, its associated 33kV OR, 

11kV line to connect the plant various 33/11kV sub-stations and RMS of solar power plants 
for solarization of  agriculture consumers connected on  11kV feeders of ……… GSS in JVVNL 
under KUSUM Scheme – Component C (Feeder Level Solarization) in JVVNL, under NIT No: 

JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03, I/we hereby declare under Section 7 of RTPP Act, 
2012, that:  

1. I/we possess the necessary professional, technical, financial, and managerial 
resources and competence required by the RfS document issued by JVVNL;  

2. I/we have fulfilled my/our obligation to pay such of the taxes payable to the Union 
and the State Government or any local authority as specified in the RfS document;  

3. I/we are not insolvent, in receivership, bankrupt or being wound up, not have 
my/our affairs administered by a court or a judicial officer, not have my/our business 

activities suspended & not subject of legal proceedings for any foregoing reasons;  

4. I/we do not have, and our directors and officers not have, been convicted of any 
criminal offence related to my/our professional conduct or the making of false 
statements or misrepresentations as to my/our qualifications to enter into a 

procurement contract within a period of three years preceding the commencement 
of this procurement process, or not have been otherwise disqualified pursuant to 
debarment proceedings;  
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5. I/we do not have a conflict of interest as specified in the Act, Rules, and the Bidding 

Document, which materially affects fair competition;  

 

 
 
(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 
Designation: 
Date: 

Place: 
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K.13. Declaration by the Bidder regarding Grievance Redressal during 
Procurement Process 

(In Compliance to RTPP Act 2012 & RTPP Rules 2013) 

 (On Letterhead of Bidder giving said declaration) 

(In Case of JV the following format is to be provided by Each Member of the Joint Venture on 
their respective letterhead, signed by respective authorized Signatory along with Authorized 

Signatory for which POA is attached with Bid) 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  

Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 

installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 

consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

We hereby declare that, we are in complete agreement with the Grievance Redressal during 
Procurement process and will follow the same in all respects as per Rajasthan Transparency 

in Public Procurement Act 2012 (RTPP Act 2012) & Rajasthan Transparency in Public 
Procurement Rules 2013 (RTPP Rules 2013), including any amendments issued thereafter. 

The designation of the First Appellate Authority is Managing Director, Jaipur Vidyut Vitran 

Nigam Limited (“JVVNL”/ “Jaipur Discom”) and the address is the Vidyut Bhawan at Jaipur, 
Rajasthan. The designation of the Second Appellate Authority is Chairman, Rajasthan 
Discoms, Jaipur address, Vidyut Bhawan, Near Vidhan Sabha, Jaipur.  

A. RTPP Rule 83: Form of Appeal: 

1. An appeal under sub-section (1) or (4) of section 38 shall be in Form along with as 

many copies as there are respondents in the appeal. 

2. Every appeal shall be accompanied by an order appealed against, if any, affidavit 

verifying the facts stated in the appeal and proof of payment of fee. 

3. Every appeal may be presented to First Appellate Authority or Second Appellate 
Authority, as the case may be, in person or through registered post or authorized 
representative. 
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B. Rule 84: Fee for filing appeal: 

1. Fee for first appeal shall be rupees two thousand five hundred and for second appeal 
shall be rupees ten thousand, which shall be nonrefundable. 

2. The fee shall be paid in the form of bank demand draft or banker’s cheque of a 

Scheduled Bank payable in the name of Appellate Authority concerned. 

C. Rule 85: Procedure for disposal of appeal: 

1. The First Appellate Authority or Second Appellate Authority, as the case may be, 

upon filing of appeal, shall issue notice accompanied by copy of appeal, affidavit and 
documents, if any, to the respondents and fix date of hearing. 

2. On the date fixed for hearing, the First Appellate Authority or Second Appellate 
Authority, as the case may be, shall: 

i. hear all the parties to appeal present before him; and 

ii. peruse or inspect documents, relevant records or copies thereof relating to the 
matter. 

iii. After hearing the parties, perusal or inspection of documents and relevant 
records or copies thereof relating to the matter, the Appellate Authority 
concerned shall pass an order in writing and provide the copy of order to the 

parties to appeal free of cost. 

iv. The order passed under sub-rule (3) shall also be placed on the State Public 

Procurement Portal. 

D. Rule 86: Repeal and savings: All rules, regulations, orders, notifications, 
departmental codes, manuals, by-laws, official memoranda or circulars relating to 
procurement of goods, services or works provided for in these rules, which are 

inforce on the date of commencement of these rules, in relation to the matter 
covered by these rules are hereby repealed to the extent they are covered by these 
rules: 

Provided that such repeal shall not affect the previous operation of rules, 
regulations, orders, notifications, departmental codes, manuals, by-laws, official 

memoranda or circulars, so repealed and the procurement process commenced 
before the commencement of these rules shall continue as per the provisions of 
rules, regulations, orders, notifications, departmental codes, manuals, by-laws, 
official memoranda or circulars, so repealed. 

FORM No. 1 

[See rule 83] 
 
Memorandum of Appeal under the Rajasthan Transparency in Public Procurement Act, 

2012 

Appeal No ………of ……………Before the ………………………… (First / Second Appellate Authority) 

1. Particulars of appellant: 

(i) Name of the appellant: 



RfS Document for Solarization of Agriculture Consumers in Jaipur Discom under TN-03 

 

JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03  89 

(ii) Official address, if any: 

(iii) Residential address: 

2. Name and address of the respondent(s): 

(i) 

(ii) 

3. Number and date of the order appealed against and name and designation of the officer / 

authority who passed the order (enclose copy), or a statement of a decision, action or 
omission of the procuring entity in contravention to the provisions of the Act by which the 
appellant is aggrieved: 

4. If the Appellant proposes to be represented by a representative, the name and postal 
address of the representative:  

5. Number of affidavits and documents enclosed with the appeal: 

6. Grounds of appeal: 

……………………………………………………………………… 

……………………………………………………………………… 

……………………………………………………………………… 

……………………………………………..... (Supported by an affidavit) 

  

7. Prayer: 

……………………………………………………………………… 

……………………………………………………………………… 

…………………………………………………… 

Place ……………………………………. 

Date …………………………………… 

Appellant's Signature 

 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.14. Declaration by the Bidder regarding Additional Condition of RfS 

document/ Contract 

(In Compliance to RTPP Act 2012 & RTPP Rules 2013) 

 (On Letterhead of Bidder giving said declaration)  

(In Case of JV the following format is to be provided by Each Member of the Joint Venture) 

To 

The Additional Chief Engineer (PPM) 

Old Power House Premises,  
Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 

through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ………. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-

DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

We hereby declare that, we are in complete agreement with the Additional Conditions of 

RfS document/ Contract and will follow the same in all respects as per Rajasthan 
Transparency in Public Procurement Act 2012 (RTPP Act 2012) & Rajasthan Transparency in 
Public Procurement Rules 2013 (RTPP Rules 2013), including any amendments issued 

thereafter. 

Correction of arithmetical errors  

Provided that a Financial Bid is substantially responsive, Jaipur Vidyut Vitran Nigam Limited 

(“JVVNL”) will correct arithmetical errors during evaluation of Financial Bids on the following 
basis:  

i. if there is a discrepancy between the unit price and the total price that is obtained by 
multiplying the unit price and quantity, the unit price shall prevail and the total price 
shall be corrected, unless in the opinion of JVVNL there is an obvious misplacement of 

the decimal point in the unit price, in which case the total price as quoted shall govern 
and the unit price shall be corrected;  

ii.  if there is an error in a total corresponding to the addition or subtraction of subtotals, 
the subtotals shall prevail, and the total shall be corrected; and  

iii.  if there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case 
the amount in figures shall prevail subject to (i) and (ii) above.  
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If the Bidder that submitted the lowest evaluated Bid does not accept the correction of 

errors, its Bid shall be disqualified and its Bid Security shall be forfeited or its Bid Securing 
Declaration shall be executed.  

 
JVVNL Right to Vary Quantities  
 

i. At the time of award of contract, the quantity of Goods, works or services originally 
specified in the Bidding Document may be increased or decreased by a specified 
percentage, but such increase or decrease shall not exceed fifty percent, but may be 

decreased as per requirement of JVVNL, of the quantity specified in the Bidding 
Document. It shall be without any change in the unit prices or other terms and 
conditions of the Bid and the conditions of contract.  

ii. If JVVNL does not procure any subject matter of procurement or procures less than 
the quantity specified in the Bidding Document due to change in circumstances, the 

Bidder / Successful Bidder / Contractor shall not be entitled for any claim or 
compensation except otherwise provided in the Conditions of Contract.  

iii. In case of procurement of' Goods or services, additional quantity may be procured by 
placing a repeat order on the rates and conditions of the original order. However, the 
additional quantity can be upto 50% of the value of Goods of the original 

contract/work order and shall be within one month from the date of expiry of last 
supply. If the Contractor fails to do so, JVVNL shall be free to arrange for the balance 
supply by limited Bidding or otherwise and the extra cost incurred shall be recovered 

from the Contractor. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.15. Declaration Regarding Alternative, Deviations and Exceptions to the 

Provisions 

(On Letterhead of Bidder/ Lead Member of JV) 

To 

The Additional Chief Engineer (PPM) 

Old Power House Premises,  
Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 

by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 

consumers connected on  11kV feeders of ………. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

Dear Sir, 

The bidder shall itemize any deviation from the RfS document included in his bid. Each item 

shall be listed (separate sheets may be used and enclosed with this Attachment) with the 
following information: 

Sl. No. Reference clause in the 
RfS document 

Deviation Cost of withdrawal of the 
deviation 

1    

2    

3    

The above deviations and variations are exhaustive. We confirm that we shall withdraw the 
deviations proposed by us at the cost of withdrawal indicated in this attachment, failing 
which our bid may be rejected and Bid Security forfeited. 

Except for the above deviations and variations, the entire work shall be performed as per 
your specifications and documents.  Further, we agree that any deviations, conditionality or 
reservation introduced in this Declaration and/or in the Bid submitted, Price schedules & 

Technical Data Sheets and covering letter, or in any other part of the Bid will be reviewed to 
conduct a determination of the substantial responsiveness of the Bid. 

 
(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 

Designation: 
Date: 

Place: 
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K.16. Declaration Regarding No Omissions or Inconsistencies or Reservations 

(On Letterhead of Bidder/ Lead Member of JV) 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  
Banipark, Jaipur-302016 

 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 

through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-

DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

Dear Sir, 

We confirm that Bid submitted by us and have been filled up by us as per the provisions of 
the RfS document issued vide above-referenced NIT. We have also uploaded price bid 

electronically as per the provisions of the RfS document. Further, we have noted that the 
same shall be evaluated as per the provisions of the RfS document. 

Further, we hereby confirm that except as mentioned in the Declaration Regarding 
Alternative, Deviations and Exceptions to the Provisions hereof and/or the Covering Letter, 
forming part of our Bid: 

(i)  There are no discrepancies/inconsistencies and deviations/omissions/ reservations to 
the RfS document, in the price bid;  

(ii)  The description of items and the unit thereof in the price schedules are in conformity 

with those indicated in the price schedule of the RfS document without any deviation 
to the specified scope of work.  

We also confirm that in case any discrepancies / inconsistencies and  deviations / omissions 
/ reservations, as referred to in para (i) and (ii) above, is observed in the online price bid, the 
same shall be deemed as withdrawn/rectified without any financial implication, whatsoever 

to JVVNL. However, in case of any arithmetical errors, the same shall be governed as per the 
provisions of RfS document SECTION - G: 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.17.  Undertaking for No Blacklisting & No Banning 

(On Non-Judicial Stamp Paper of Rs. 100/- attested by Notary Public/ First Class Magistrate) 

(In case of JV the undertaking is to be provided by each Member of the Joint Venture) 
 

To 

The Additional Chief Engineer (PPM) 

Old Power House Premises,  
Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 

installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 

consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

I / We hereby declare that presently our Company / Limited Liability Partnership / 
Partnership Firm / Sole Proprietorship is not insolvent, not in receivership, not bankrupt or 

wound up, not have affairs administered by a court or a judicial officer, not have business 
activities suspended. 

I / We further declare that presently our Company / Limited Liability Partnership / 
Partnership Firm / Sole Proprietorship is not blacklisted or debarred by any utility / 
government agency, and not have a conflict of interest. 

If this declaration is found to be incorrect then without prejudice to any other action that 
may be taken, our security may be forfeited in full and the tender if any to the extent 

accepted may be cancelled. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.18. Performance Bank Guarantee Format 

   (On Non judicial Stamp of worth 0.25% of BG Value (maximum stamp duty of Rs. 25000/-)) 

 

Bank Guarantee No. ……………………   Date................... 

Contract No..................................... 

Contract for work of design, survey, supply, installation, testing, commissioning, 
operation & maintenance for 25 years (unless extended by both the parties on mutual 
agreement) from COD of grid connected solar power plants through RESCO mode, its 

associated 33kV OR, 11kV line to connect the plant various 33/11kV sub-stations and 
RMS of solar power plants for solarization of  agriculture consumers connected on  11kV 
feeders of ………….. GSS in JVVNL under KUSUM Scheme – Component C (Feeder Level 

Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 
15.05.2023 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  
Banipark, Jaipur-302016 

 

Dear Sir, 

We refer to the Letter of Intent ("LOI") <Insert LOI No: ………>, issued on <Insert Date of 

Issue of LOI by JVVNL by Jaipur Vidyut Vitran Nigam Limited (hereinafter referred to as 
“JVVNL”), having its Registered Office at Vidyut Bhawan, near Vidhana Sabha, Jyoti Nagar, 
Jaipur-302001 (Rajasthan), to M/s ................. (Name of SPG) .................., having its Principal 
place of business at ………....(Address of Contractor) ............................... and Registered 

Office at ……….... (Registered address of Contractor) .................................................... ("SPG") 
concerning  “Work of design, survey, supply, installation, testing, commissioning, 
operation & maintenance for 25 years (unless extended by both the parties on mutual 

agreement) from COD of grid connected solar power plants through RESCO mode, its 
associated 33kV OR, 11kV line to connect the plant various 33/11kV sub-stations and RMS 
of solar power plants for solarization of  agriculture consumers connected on  11kV 

feeders of …………. GSS in JVVNL under KUSUM Scheme – Component C (Feeder Level 
Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 on RESCO 
mode, and the LOI having been accepted by the SPG vide <……Insert Letter No….>, resulting 

in Letter of Award to be issued vide <……Insert Work order No….> dated ………………….. 

By this letter we, the undersigned, ………(insert name & address of the issuing bank) ………, a 

Bank (which expression shall include its successors, administrators, executors and assigns) 
organized under the laws of .................................... and having its Registered/Head Office  at 
…..…….(insert address of registered office of the bank)……..... do hereby irrevocably 

guarantee payment to JVVNL of Rs. 5 Lakhs per MW until 02 months (i.e. sixty (60) days) 
beyond the 09 months from the date of signing of Power Purchase Agreement (PPA) 
between SPG and RUVNL (on behalf of JVVNL i.e., upto and inclusive of ……………. 

(dd/mm/yy).  
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We undertake to make payment under this Letter of Guarantee upon receipt by us of your 

first written demand signed by JVVNL duly authorized officer or the authorized officer of 
JVVNL declaring the SPG to be in default under the Contract and without civil or argument 
any sum or sums within the above named limits, without your need to prove or show 

grounds or reasons for your demand and without the right of the SPG to dispute or question 
such demand. 

Our liability under this Letter of Guarantee shall be to pay to JVVNL whichever is the lesser 
of the sum so requested or the amount then guaranteed hereunder in respect of any 
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being 

entitled to inquire whether or not this payment is lawfully demanded. 

This letter of Guarantee shall remain in full force and shall be valid from the date of issue 

until 2 months (i.e. sixty (60) days) beyond the 09 months from the date of signing of Power 
Purchase Agreement (PPA) between SPG and RUVNL (on behalf of JVVNL) i.e., upto and 
inclusive of ……………. (dd/mm/yy) and shall be extended from time to time for such period 

(not exceeding one year), as per the terms & conditions of RfS document. 

Except for the documents herein specified, no other documents or other action shall be 
required, notwithstanding any applicable law or regulation. 

Our liability under this Letter of Guarantee shall become null and void immediately upon its 
expiry, whether it is returned or not, and no claim may be made hereunder after such expiry 
or after the aggregate of the sums paid by us to JVVNL shall equal the sums guaranteed 

hereunder, whichever is the earlier. 

All notices to be given under shall be given by registered (airmail) posts to the addressee at 

the address herein set out or as otherwise advised by and between the parties hereto. 

All disputes arising under the said Guarantee between the Bank and JVVNL or between the 
SPG and JVVNL pertaining to the Guarantee shall be subject to the jurisdiction of courts only 
at Jaipur in Rajasthan alone. 

We hereby agree that any part of the Contract may be amended, renewed, extended, 
modified, compromised, released or discharged by mutual agreement between you and the 

SPG, and this security may be exchanged or surrendered without in any way impairing or 
affecting our liabilities hereunder without notices to us and without the necessity for any 
additional endorsement, consent or guarantee by us, provided, however, that the sum 
guaranteed shall not be increased or decreased. 

No action, event or condition which by any applicable law shall operate to discharge us from 

liability hereunder shall have any effect and we hereby waive any right we may have to 
apply such law so that in all respects our liability hereunder shall be irrevocable and, except 
as stated herein, unconditional in all respects. 

For and on behalf of the Bank 

 

[Signature of the authorised signatory(ies)] 

 

Signature_______________________ 

Name_______________________ 
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Designation_______________________ 

POA Number_______________________ 
Contact Number(s): Tel.______________Mobile______________ 
Fax Number_______________________ 

email ____________________________ 
Common Seal of the Bank______________________ 

Witness: 
 
Signature_______________________ 

 
Name_______________________ 
Address______________________________ 

Contact Number(s): Tel.______________ Mobile______________ 
email ____________________________ 
 

Note: 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 
appropriate value shall be purchased in the name of Bank who issues the ‘Bank 
Guarantee’.  

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 

indicating their POA nos. and shall invariably be witnessed. 

3. The Bank Guarantee shall be in accordance with the proforma as provided. However, 

in case the issuing bank insists for additional paragraph for limitation of liability, the 
following may be added at the end of the proforma of the Bank Guarantee [i.e., end 
paragraph of the Bank Guarantee preceding the signature(s) of the issuing 

authority(ies) of the Bank Guarantee]: 

Quote 

“Notwithstanding anything contained herein: 

1. Our liability under this Bank Guarantee shall not exceed Rs. 5 Lakhs per MW. 

2.   This Bank Guarantee shall be valid upto ________ (validity date)__________. 

3.  We are liable to pay the guaranteed amount or any part thereof under this 
Bank Guarantee only & only if we receive a written claim or demand on or 
before ________ (validity date) __________.” 

Unquote 
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K.19. Indicative Price Bid Format 

 

Name of the 

Bidder/ Bidding 

Firm / Company 

:

NUMBER # TEXT # NUMBER # TEXT # NUMBER # TEXT TEXT TEXT TEXT NUMBER #

Sl.

No.

Name of Proposed 33/11 kV Sub-

stations  

SPV 

Capacity

Units All inclusive tariff 

(up to three 

decimal places 

only) To be 

entered by the 

Bidder INR per 

kWh

Name of Circle Name of Division Name of Sub-division Plant No. All inclusive tariff 

considered for 

evaluation 

INR per kWh

1 2 3 4 5 6 7 8 9 10

1 GANDALA 1.60 MW ALWAR XEN_OM_BEHROR AEN_OM_BEHROR_RURAL Plant No. 1 0.0000

2 BHAGWARI 1.30 MW ALWAR XEN_OM_BEHROR AEN_OM_BEHROR_RURAL Plant No. 2 0.0000

3 HASPUR KALA 2.85 MW ALWAR XEN_OM_K.G.BASS AEN_OM_KOTKASIM Plant No. 3 0.0000

4 CHIMRAWALI 2.93 MW ALWAR XEN_OM_LAXMMANGARH AEN_OM_LAXMANGARH Plant No. 4 0.0000

5 BEEJWAR 3.26 MW ALWAR XEN_DD_ALWAR AEN_OM_MALAKHERA Plant No. 5 0.0000

6 NANGAL BAWALA 2.55 MW ALWAR XEN_OM_BANSUR
AEN_OM_MUNDAWAR_NE

W
Plant No. 6 0.0000

7 SIRYANI 2.95 MW ALWAR XEN_OM_BEHROR AEN_OM_NEEMRANA Plant No. 7 0.0000

8 SIRYANI 2.64 MW ALWAR XEN_OM_BEHROR AEN_OM_NEEMRANA Plant No. 8 0.0000

9 GUNTA SHAHPUR 2.78 MW ALWAR XEN_OM_BANSUR AEN_OM_RAMNAGAR Plant No. 9 0.0000

10 KALYAN NAGAR 4.03 MW ALWAR XEN_OM_BANSUR AEN_OM_RAMNAGAR Plant No. 10 0.0000

11 MOTHUKA 2.20 MW ALWAR XEN_OM_BANSUR AEN_OM_RAMNAGAR Plant No. 11 0.0000

12 MOLAWASH 1.98 MW ALWAR XEN_OM_BANSUR AEN_OM_SODAWAS Plant No. 12 0.0000

13 CHHATARGANJ 2.34 MW BARAN XEN_DD_BARAN AEN_OM_BHANWARGARH Plant No. 13 0.0000

14 ISWARPURA 2.20 MW BARAN XEN_DD_BARAN AEN_OM_MANGROL Plant No. 14 0.0000

15 ITAWA BHOPJI 3.97 MW JPDC XEN_OM_CHOMU AEN_A-2_CHOMU Plant No. 15 0.0000

16 RAWAN BAGRU 1.61 MW JPDC XEN_DD-2_BANIPARK AEN_OM_BAGRU Plant No. 16 0.0000

17 BAGRU CITY 2.16 MW JPDC XEN_DD-2_BANIPARK AEN_OM_BAGRU Plant No. 17 0.0000

18 BICHOON 1.41 MW JPDC XEN_OM_DUDU AEN_OM_BICHOON Plant No. 18 0.0000

19
CHAKSU NEW NEAR SDM 

OFFICE
0.60 MW JPDC XEN_OM_SANGANER AEN_OM_CHAKSU_NEW Plant No. 19 0.0000

20 NARAINA 2.32 MW JPDC XEN_OM_DUDU AEN_OM_DUDU Plant No. 20 0.0000

21 SAWARDA 1.04 MW JPDC XEN_OM_DUDU AEN_OM_DUDU Plant No. 21 0.0000

22 AMARPURA 2.07 MW JPDC XEN_OM_CHOMU AEN_OM_KHEJORLI Plant No. 22 0.0000

23 NAGAL KOJU 3.76 MW JPDC XEN_OM_CHOMU AEN_OM_KHEJORLI Plant No. 23 0.0000

24 RATANPURA 4.90 MW JPDC XEN_OM_SHAHPURA AEN_OM_MANOHARPUR Plant No. 24 0.0000

25 MANOHARPUR 3.66 MW JPDC XEN_OM_SHAHPURA AEN_OM_MANOHARPUR Plant No. 25 0.0000

26 GOVINDPURA BASRI 1.25 MW JPDC XEN_OM_SHAHPURA AEN_OM_RADAWAS Plant No. 26 0.0000

27 Kariri 0.55 MW JPDC XEN_OM_SHAHPURA AEN_OM_RADAWAS Plant No. 27 0.0000

28 BHAISLANA 1.27 MW JPDC XEN_OM_SAMBHAR AEN_OM_RENWAL Plant No. 28 0.0000

29 ASALPUR 1.69 MW JPDC XEN_OM_SAMBHAR AEN_OM_SAMBHAR Plant No. 29 0.0000

30 SAIWAD 1.48 MW JPDC XEN_OM_SHAHPURA AEN_OM_SHAHPURA Plant No. 30 0.0000

31 JAWANPURA 3.20 MW JPDC XEN_OM_SHAHPURA AEN_OM_VIRAT NAGAR Plant No. 31 0.0000

32 JAWANPURA 2.53 MW JPDC XEN_OM_SHAHPURA AEN_OM_VIRAT NAGAR Plant No. 32 0.0000

33 JEENDOLI 4.22 MW ALWAR XEN_OM_BANSUR
AEN_OM_MUNDAWAR_NE

W
Plant No. 33 0.0000

34 PAHEL 4.15 MW ALWAR XEN_OM_BANSUR	
AEN_OM_MUNDAWAR_NE

W
Plant No. 34 0.0000

35 NAGAL BHARDA 2.82 MW JPDC XEN_OM_CHOMU AEN_A-2_CHOMU Plant No. 35 0.0000

36 JAT BEHROR 2.74 MW ALWAR XEN_OM_BANSUR AEN_OM_SODAWAS Plant No. 36 0.0000

37 CHAK MANOHARPUR 3.00 MW JPDC XEN_OM_SHAHPURA AEN_OM_MANOHARPUR Plant No. 37 0.0000

38 SYO SINGH PURA 2.30 MW JPDC XEN_DD-2_BANIPARK AEN_OM_BAGRU Plant No. 38 0.0000

39 MISHROLI 4.31 MW JHALAWAR XEN_OM_BHAWANIMANDI AEN_OM_BHAWANIMANDI Plant No. 39 0.0000

40 MISHROLI 3.59 MW JHALAWAR XEN_OM_BHAWANIMANDI AEN_OM_BHAWANIMANDI Plant No. 40 0.0000

41 DHARONIYA 3.17 MW JHALAWAR XEN_OM_BHAWANIMANDI AEN_OM_PIRAWA Plant No. 41 0.0000

42 DHARONIYA 2.82 MW JHALAWAR XEN_OM_BHAWANIMANDI AEN_OM_PIRAWA Plant No. 42 0.0000

43 BUDIBAWAL 4.99 MW ALWAR XEN_OM_K.G.BASS AEN_OM_KOTKASIM Plant No. 43 0.0000

PRICE SCHEDULE

(DOMESTIC TENDERS - RATES ARE TO GIVEN IN RUPEES (INR) ONLY)

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to 

enter the Bidder Name and Values only )

Item Wise BoQ

Tender Inviting Authority: Additional Chief Engineer (PPM), Jaipur Vidyut Vitran Nigam Limited (JVVNL)

Name of Work: Design, Survey, Supply, Installation, Testing, Commissioning, Operation & Maintenance for 25 Years (unless extended by both the parties on mutual agreement) from COD of Grid Connected 

Solar Power Plants through RESCO Mode, its associated 33kV / 11kV line to connect the plant with various 33/11kV Sub-stations and RMS of Solar Power Plants for Solarization of Agriculture Consumers 

connected on 11kV Feeders on Various 33/11 kV Sub-stations in JVVNL under KUSUM Scheme - Component C (Feeder Level Solarization)

Contract No:  JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-01 

Validate Print Help

 

SAMPLE 
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K.20. DRAFT Power Purchase Agreement (PPA) 

 

 

DRAFT POWER PURCHASE AGREEMENT 

for 

Procurement of ……… MWp Solar Power on Long Term Basis 

under PM-KUSUM Component-C Scheme 

Between 

<name of Solar Power Generator (SPG)> 

and 

RAJASTHAN URJA VIKAS NIGAM LIMITED 

on behalf of 

JAIPUR VIDYUT VITARAN NIGAM LIMITED  

[ __________2023] 
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This Power Purchase Agreement is made on the _____ day of ______ of 2023 at Jaipur. 

Between 

…….<name of SPG>……………, selected as Solar Power Generator for implementation of Solar 

Power Project with associated 33kV line under Pradhan Mantri Kisan Urja Suraksha evem 

Utthan Mahabhiyan (PM KUSUM) Scheme Component C (feeder level solarization), having 

registered office at ……………..<Address of SPG>…………. (hereinafter referred to as “Solar 

Power Generator or SPG”, which expression shall, unless repugnant to the context or 

meaning thereof, be deemed to include its successors and permitted assigns) as a Party of 

the First Part; 

And 

RAJASTHAN URJA VIKAS NIGAM LIMITED, a company incorporated under the companies 

Act 2013, having Registered/ Head Office at Vidyut Bhawan, Jan Path, Jaipur (hereinafter 

referred to as “RUVNL, is an authorized representative of Rajasthan DISCOMs to effect Bulk 

Power Purchase on behalf of DISCOMs), as a Party of the Second Part; 

On behalf of  

JAIPUR VIDYUT VITARAN NIGAM LIMITED a company incorporated under the Companies 

Act 1956, having its registered office at Vidyut Bhawan, Jan Path, Jaipur (hereinafter 

referred to as 'JVVNL' " which expression shall, unless repugnant to the context or meaning 

thereof, be deemed to include its successors and assignees). 

The SPG and RUVNL are individually referred to as ‘Party’ and collectively referred to as 

‘Parties’. 

WHEREAS: 

A. The Ministry of New and Renewable Energy [MNRE] has launched a guidelines for 

feeder level solarization under Component C of PM KUSUM Scheme on 04th Dec 

2020. 

B. JVVNL initiated a selection process for Solar Power Generator (SPG) to set up ……… 

MWp solar power plant through RESCO mode and procurement of power generated 

from the solar power plant as per the terms and conditions contained in the RfS NIT 

No.: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 

C. The SPG has been selected for the work of design, survey, supply, installation, 

testing, commissioning, operation & maintenance for 25 years (unless extended by 

both the parties on mutual agreement) from COD of grid connected solar power 

plants through RESCO mode, its associated 33kV OR, 11kV line to connect the plant 

various 33/11kV sub-stations and RMS of solar power plants for solarization of  

agriculture consumers connected on  11kV feeders of ……… GSS in JVVNL under 

KUSUM Scheme – Component C (Feeder Level Solarization) in JVVNL. 
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D. RRECL has issued the Letter of Award No. …………………. dated …………………. in favour 

of …………<name of SPG>………. as per the terms and conditions contained in the RfS. 

E. The SPG has furnished the Project Security Amount of …………… in the form of Bank 

Guarantee in favour of Additional Chief Engineer (PPM), JVVNL, Jaipur.  

F. The SPG has fulfilled the terms and conditions for signing this Power Purchase 

Agreement as a definitive agreement for establishing the Solar Power Project of …….. 

MWp near …………….. substation under ……… district and sale of electricity by the SPG 

to JVVNL at 33/11 kV ……….. substation. 

G. The parties have agreed to execute this Power Purchase Agreement in terms of the 

RfS and the Letter of Award in regard to the work of design, survey, supply, 

installation, testing, commissioning, operation & maintenance for 25 years (unless 

extended by both the parties on mutual agreement) from COD of grid connected 

solar power plants through RESCO mode, its associated 33kV OR, 11kV line to 

connect the plant various 33/11kV sub-stations and RMS of solar power plants for 

solarization of  agriculture consumers connected on  11kV feeders of ………. GSS in 

JVVNL under KUSUM Scheme – Component C (Feeder Level Solarization). 

H. As per MNRE guidelines dated 11.05.2022, under RESCO mode of operation, 

developer shall be not allowed to sell solar power to any other buyer except the 

concerned DISCOM during the entire tenure of this PPA, including penal provision 

calling for refund of proportionate CFA granted to the project by MNRE on violation 

of this condition. In case of any liquidation of assets to the of the solar power plant 

prior to completion of PPA period, the first charge shall be towards recovery of 

proportionate CFA granted to the project by MNRE. 

Now therefore, in consideration of the premises and mutual agreements, covenants and 

conditions set forth herein, it is hereby agreed by and between the Parties as follows: 

ARTICLE 1: DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

The terms used in this Agreement, unless as defined below or repugnant to the 

context, shall have the same meaning as assigned to them by the Electricity Act, 

2003 and the rules or regulations framed there under, including those issued / 

framed by the Appropriate Commission (as defined hereunder), as amended or re-

enacted from time to time. 

“Electricity 

Act,2003” 

shall mean the Electricity Act, 2003 and include any 

modifications, amendments and substitution from time to 
time; 

“Agreement” or 
"Power Purchase 

Agreement" or 

shall mean this Power Purchase Agreement including its 
recitals and Schedules, amended or modified from time to 

time in accordance with the terms hereof; 
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“PPA” 

"Appropriate 
Commission 

Appropriate Commission or “RERC” shall mean the 
Rajasthan Electricity Regulatory Commission (RERC) 

"Bill Dispute 

Notice" 

shall mean the notice issued by a Party raising a Dispute 

regarding a Monthly Bill or a Supplementary Bill issued by 
the other Party; 

“Business Day” shall mean with respect to SPG and DISCOM, a day other 
than Sunday or a statutory holiday, on which the banks 

remain open for business in the State; 

“Capacity 
Utilisation Factor” 
or “CUF” 

CUF in a Year shall mean the ratio of the output of the SPV 
Power Plant in a Year versus installed Project capacity x 
365 x 24 (i.e. CUF = Cumulative Project output in kWh / 
(installed Project capacity in kWp x 24 x 365)) 

The annual CUF will be calculated every year from 1st 
April of the year (COD for first year) to 31st March next 
year. 

“Change in Law” shall have the meaning ascribed thereto in Article 12 of 

this Agreement; 

“Commercial 
Operation Date 
(COD)” 

shall mean the date on which the commissioning 
certificate is issued upon successful commissioning (as per 
provisions of this Agreement) of the project 

“Competent Court 
of Law” 

shall mean court under Jaipur District 

“Consents, 

Clearances and 
Permits 

shall mean all authorizations, licenses, approvals, 

registrations, permits, waivers, privileges, 
acknowledgements, agreements, or concessions required 
to be obtained from or provided by any concerned 

authority for the purpose of setting up of the generation 
facilities and/ or supply of power; 

“Consultation 
Period” 

shall mean the period of ninety (90) days or such other 
longer period as the Parties may agree, commencing from 

the date of issuance of a SPG  Preliminary Default Notice 
or DISCOM Preliminary Default Notice as provided in 
Article 13 of this Agreement, for consultation between the 
Parties to mitigate the consequence of the relevant event 

having regard to all the circumstances; 

“Contract Year” shall mean the period beginning from the Effective Date 
and ending on the immediately succeeding March 31 and 
thereafter each period of 12 months beginning on April 1 

and ending on March 31 provided that: 
1) in the financial year in which the COD would occur, the 

Contract Year shall end on the date immediately 

before the COD and a new Contract Year shall  
commence once again from the COD and end on the 
immediately succeeding March 31, and  thereafter  
each period of  twelve (12)  months commencing on 
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April 1 and ending on March 31, and 
2) provided further that the last Contract Year of this 

Agreement shall end on the last day of the Term of 
this Agreement 

"Contracted 
Capacity" 

shall mean ……… MWp contracted with DISCOM for 
supply by the SPG to DISCOM at the Delivery Point. 

“Delivery Point” Delivery Point” shall mean the point at the voltage level of 
11kV or above of the 33/11 kV Sub-station i.e. 33kV side 

of 33/11kV …………… substation under this PPA. 
Metering shall be done at this interconnection point 
where the power is injected into the 33/11 kV Sub-

station. For interconnection with grid and metering, the 
SPG shall abide by the relevant and applicable regulations, 
Grid Code notified by the State Commission and Central 

Electricity Authority (Installation and Operation of Meters) 
Regulations, 2006 as amended and revised from time to 
time, or orders passed thereunder by the Appropriate 

Commission or CEA. All charges and losses related to 
Transmission of power from project up to Delivery Point 
as notified by the Appropriate Commission shall be borne 
by the SPG. 

“Dispute” shall mean any dispute or difference of any kind between 

DISCOM and the SPG, in connection with or arising out of 
this Agreement including but not limited to any issue on 
the interpretation and scope of the terms of this 

Agreement as provided in Article 16 of this Agreement; 

"Due Date" Due Date shall mean the forty-fifth (45th) day after a 
Monthly Bill (including all the relevant documents) or a 
Supplementary Bill is received in hard copy and duly 

acknowledged by JVVNL or, if such day is not a Business 
Day, the immediately succeeding Business Day, by which 
date such Monthly Bill or a Supplementary Bill is payable 
by JVVNL. 

“Effective Date” shall have the meaning ascribed thereto in Article 2.1 of 

this Agreement; 

“Electricity Laws” shall mean the Electricity Act, 2003 and the rules and 
regulations made there under from time to time along 
with amendments thereto and replacements thereof and 

any other Law pertaining to electricity including 
regulations framed by the Appropriate Commission; 

“Event of Default” shall mean the events as defined in Article 13 of this 
Agreement; 

“Expiry Date” Shall mean the date occurring twenty-five (25) years from 
the Commercial Operation Date subject to that the supply 

of power shall be limited for a period of 25 years from the 
COD (unless extended by both the parties on mutual 
agreement); 
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“Financing 
Agreements” 

shall mean the agreements pursuant to which the SPG has 
sought financing for the Power Project including the loan 

agreements, security documents, for the Power Project 
including the loan agreements, security documents, notes, 
indentures, security agreements, letters of credit and 

other documents, as may be amended, modified, or 
replaced from time to time, but without in anyway 
increasing the liabilities of JVVNL; 

"Force Majeure" or 
“Force Majeure 

Event” 

shall have the meaning ascribed thereto in Article 11 of 
this Agreement; 

“Indian 
Governmental 
Instrumentality” 

shall mean the Government of India, Governments of 
state of Rajasthan and any ministry, department, board, 
authority, agency, corporation, commission under the 

direct or indirect control of Government of India or the 
above state Government or both, any political sub-
division of any of them including any court or Appropriate 

Commission or tribunal or judicial or quasi-judicial body in 
India 

“Insurances” shall mean the insurance cover to be obtained and 
maintained by the SPG in accordance with Article 8 of this 
Agreement; 

"Interconnection 

Facilities" 

shall mean the facilities on SPG’s side of the Delivery Point 

for scheduling, transmitting and metering the electrical 
output in accordance with this Agreement and which shall 
include, without limitation, all other transmission lines 

and associated equipment, transformers, relay and 
switching equipment and protective devices, safety 
equipment and RTU, Data Transfer and Acquisition 

facilities for transmitting data subject to Article 7, the 
Metering System required for supply of power as per the 
terms of this Agreement; 

“Invoice” or “Bill” shall mean either a Monthly Bill / Supplementary Bill or a 
Monthly Invoice/ Supplementary Invoice raised by any of 

the Parties; 

“Joint Meter 
Reading” or “JMR”: 

Shall mean the monthly joint meter reading statement 
which shall be jointly signed by SPG and JVVNL 
representative 

“Late Payment 
Surcharge” 

shall have the meaning ascribed thereto in Article 10.3.3 
of this Agreement; 

"Law" shall mean in relation to this Agreement, all laws including 

Electricity Laws in force in India and any statute, 
ordinance, regulation, notification or code, rule, or any 
interpretation of any of them by an Indian Governmental 

Instrumentality and having force of law and shall further 
include without limitation all applicable rules, regulations, 
orders, notifications by an Indian Governmental 
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Instrumentality pursuant to or under any of them and 
shall include without limitation all rules, regulations, 

decisions and orders of the RERC; 

“Letter of Credit” 
or “LC” 

shall have the meaning ascribed thereto in Article 10.4 of 
this Agreement; 

“Letter of Award” 
or “LoA” 

shall mean work order issued by JVVNL to the SPG for the 
project; 

MNRE” shall mean the Ministry of New and Renewable Energy, 
Government of India; 

"Month" shall mean a period of thirty (30) days from (and 

excluding) the date of the event, where applicable, else a 
calendar month; 

"Party" and 
"Parties" 

shall have the meaning ascribed thereto in the recital to 
this Agreement; 

“Payment Security  
Mechanism” 

shall have the meaning ascribed thereto in Article 10.4 of 
this Agreement 

“Power Project” or 

“Project” 

shall mean the Solar Power generation facility of 

Contracted Capacity having a separate control system, 
metering and separate points of injection into the grid at 
Delivery point of 33/11 kV substation The Project shall 

include all units and auxiliaries such as water supply, 
treatment or storage facilities, bay(s) for transmission 
system in the switchyard, dedicated transmission line up 

to the Delivery Point and all the other assets, buildings / 
structures, equipment, plant and machinery, facilities and 
related assets required for the efficient and economic 
operation of the power generation facility, whether 

completed or at any stage of development and 
construction or intended to be developed and 
constructed for the purpose of supply of power as per this 

Agreement;. 

“Preliminary 
Default Notice” 

shall have the meaning ascribed thereto in Article 13 of 
this Agreement; 

“Project Capacity” shall mean the maximum AC capacity of the Project at the 
point of injection on which the Power Purchase 
Agreement has been signed. 

"Prudent Utility 

Practices" 

shall mean the practices, methods and standards that are 

generally accepted internationally from time to time by 
electric utilities for the purpose of ensuring the safe, 
efficient and economic design, construction, 

commissioning, operation and maintenance of power 
generation equipment and which practices, methods and 
standards shall be adjusted as necessary to take account 

of: 
a. operation and maintenance guidelines recommended 

by the manufacturers of the plant and equipment to 

be incorporated in the Power Project 
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b. the requirements of Indian Law; and the physical 
conditions at the site of the Power Project 

“Rebate” shall have the same meaning as ascribed thereto in Article 

10.3.5 of this Agreement; 
“RESCO” shall mean Renewable Energy Service Company i.e. an 

energy service company that develops, installs, finances, 
operates and owns the rooftop solar power project and 
supplies power generated from the Project to the 

consumer. 

"Rupees", "Rs.", shall mean Indian rupees, the lawful currency of India; 

“Scheduled 

Commissioning 
Date” or “SCD” of 
the Project 

Shall mean date that is nine (9) Months from the Date of 

execution of this PPA between SPG and RUVNL (on behalf 
of JVVNL); 

"Tariff" Shall have the same meaning as provided for in Article 9 
of this Agreement; 

"Tariff Payment" shall mean the payments to be made under Monthly Bills 

as referred to in Article 10 and the relevant 
Supplementary Bills; 

“Termination 
Notice” 

shall mean the notice given by either Parties for 
termination of this Agreement in accordance with Article 

13 of this Agreement; 
"Term of 

Agreement" 

shall have the meaning ascribed thereto in Article 2 of this 

Agreement; 

 

1.2  INTERPRETATION 

Save where the contrary is indicated, any reference in this Agreement to:  

i) "Agreement" shall be construed as including a reference to its Schedules, 
Appendices 

ii) An "Article", a "Recital", a "Schedule" and a "paragraph I clause" shall be 
construed as a reference to an Article, a Recital, a Schedule, and a paragraph / 
clause respectively of this Agreement; 

iii)  A "crore" means a reference to ten million (10,000,000) and a "lakh" means a 

reference to one tenth of a million (1,00,000). 

iv) An "encumbrance" shall be construed as a reference to a mortgage, charge, 

pledge, lien, or other encumbrance securing any obligation of any person or 
any other type of preferential arrangement (including, without limitation, title 
transfer and retention arrangements) having a similar effect;  

v) "Indebtedness" shall be construed so as to include any obligation (whether 
incurred as principal or surety) for the payment or repayment of money, 

whether present or future, actual or contingent;  

vi) A "person" shall be construed as a reference to any person, firm, company, 
corporation, society, trust, government, state or agency of a state or any 
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association or partnership (whether or not having separate legal personality) of 

two or more of the above and a person shall be construed as including a 
reference to its successors, permitted transferees and permitted assigns in 
accordance with their respective interests;  

vii) "Rupee", "Rupees" and "Rs." shall denote Indian Rupees, the lawful currency of 
India;  

viii)  The "winding-up", "dissolution", "insolvency", or "reorganization" of a company 

or corporation shall be construed so as to include any equivalent or analogous 
proceedings under the Law of the jurisdiction in which such company or 
corporation is incorporated or any jurisdiction in which such company or 
corporation carries on business including the seeking of liquidation, winding-

up, reorganization, dissolution, arrangement, protection or relief of debtors;  

ix) Words importing the singular shall include the plural and vice versa;  

x) This Agreement itself or any other agreement or document shall be construed 

as a reference to this or to such other agreement or document as it may have 
been, or may from time to time be, amended, varied, novated, replaced or 
supplemented;  

xi) A Law shall be construed as a reference to such Law including its amendments 
or re-enactments from time to time;  

xii) A time of day shall, save as otherwise provided in any agreement or document 

be construed as a reference to Indian Standard Time;  

xiii) Different parts of this Agreement are to be taken as mutually explanatory and 

supplementary to each other and if there is any inconsistency between or 
among the parts of this Agreement, they shall be interpreted in a harmonious 
manner so as to give effect to each part; 

xiv) The tables of contents and any headings or sub-headings in this Agreement 
have been inserted for ease of reference only and shall not affect the 

interpretation of this Agreement. 

xv) The words "hereof" or "herein", if and when used in this Agreement shall mean 
a reference to this Agreement. 

xvi) The terms "including" or "including without limitation" shall mean that any list 
of examples following such term shall in no way restrict or limit the generality 
of the word or provision in respect of which such examples are provided. 

ARTICLE 2: TERM OF AGREEMENT 

2.1 Effective Date 

2.1.1 This Agreement shall come into effect from the date of its execution by all the 

parties and such date shall be referred to as the Effective Date. 

2.2 Term of Agreement 
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2.2.1  Subject to Article 2.3 and 2.4 of this Agreement, this Agreement shall be valid for a 

term from the Effective Date until the Expiry Date. This Agreement may be 

extended for a further period at least one hundred eighty (180) days prior to the 

Expiry Date, on mutually agreed terms and conditions. 

2.2.2  The SPG is free to operate their plants beyond the Expiry Date if other conditions 

like land lease / Right to Use of Land (as applicable), permits, approvals and 

clearances etc. allow. In such case unless otherwise agreed by JVVNL, Jaipur Discom 

shall not be obligated to procure power beyond the Expiry Date. 

2.3 Early Termination 

2.3.1  This Agreement shall terminate before the Expiry Date if either JVVNL or SPG 

terminates the Agreement, pursuant to Article 13 of this Agreement. 

2.4 Survival 

2.4.1  The expiry or termination of this Agreement shall not affect any accrued rights, 

obligations and liabilities of the Parties under this Agreement, including the right to 

receive penalty as per the terms of this Agreement, nor shall it affect the survival of 

any continuing obligations for which this Agreement provides, either expressly or by 

necessary implication, which are to survive after the Expiry Date or termination 

including those under Article 11 (Force Majeure), Article 13 (Events of Default and 

Termination), Article 14 (Liability and Indemnification), Article 16 (Governing Law 

and Dispute Resolution), Article 17 (Miscellaneous Provisions), and other Articles 

and Schedules of this Agreement which expressly or by their nature survive the 

Term or termination of this Agreement shall continue and survive any expiry or 

termination of this Agreement. 

2.5 Performance Bank Guarantee (PBG) 

2.5.1. The Performance Bank Guarantee furnished under this Agreement shall be for 

guaranteeing the successful commissioning of RE plant of power up to the 

Contracted Capacity within the time specified in this Agreement. 

2.5.2. The failure on the part of the SPG to furnish and maintain the Performance Bank 

Guarantee shall be a material breach of the term of this Agreement on the part of 

the SPG. 

2.5.3. The PBG shall be initially valid from the date of issue until 2 months (i.e. sixty (60) 

days) beyond the 9 months from the date of signing of Power Purchase Agreement 

(PPA). 

2.5.4. The PBG will be returned to the SPG immediately after successful commissioning of 

Solar power plant, after taking into account any penalties due to delay in 

commissioning as per terms and conditions of RfS. 
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ARTICLE 3: CONDITIONS SUBSEQUENT 

3.1  The SPG agrees and undertakes to make Project Financing Arrangements for its 

Project and shall provide necessary documents to JVVNL in this regard within six 

Months from the Date of issue of Work order by JVVNL for the project. 

3.2  The SPG shall have provided an irrevocable letter to the lenders duly accepting and 

acknowledging the rights provided to the lenders under the terms of this 

agreement. 

ARTICLE 4: CONSTRUCTION & DEVELOPMENT OF THE PROJECT 

4.1 SPG’s Obligations 

4.1.1  The SPG undertakes to be responsible, at SPG’s own cost and risk, for: 

a) The SPG shall be solely responsible and make arrangements for infrastructure 

for development of the Project and for Connectivity with the 33/11 kV sub-
station for confirming the evacuation of power by the Scheduled 
Commissioning date or COD, whichever is earlier, and all clearances related 

thereto; 

b) obtaining all Consents, Clearances and Permits as required and maintaining all 

documents. 

c) Designing, constructing, erecting, commissioning, completing and testing the 
Power Project in accordance with the applicable Law, the Grid Code, the terms 
and conditions of this Agreement and Prudent Utility Practices. 

d) the commencement of supply of power up to the Contracted Capacity to JVVNL 
no later than the Scheduled Commissioning Date and continuance of the 

supply of power throughout the term of the Agreement; 

e) Connecting the Power Project switchyard with the Interconnection Facilities at 

the Delivery Point. The SPG shall make adequate arrangements to connect the 
Power Project switchyard with the Interconnection Facilities at Interconnection 
/ Metering / Delivery Point. SPG will be responsible for laying of dedicated 11 

KV line from Solar Power Plant to sub-station, construction of bay and related 
switchgear & metering equipment at sub-station where the plant is connected 
to the grid and metering is done. 

f) owning the Power Project throughout the Term of Agreement free and clear of 
encumbrances, except those expressly permitted under Article 15; 

g) fulfilling all obligations undertaken by the SPG under this Agreement. 

h) The SPG shall be responsible to for directly coordinating and dealing with 
JVVNL, and other authorities in all respects in regard to declaration of 

availability, scheduling and dispatch of Power and due compliance with 
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deviation and settlement mechanism and the applicable Grid code / State 

Regulations. 

i) The SPG shall be required to follow the applicable rules regarding project 

registration with the State Nodal Agency (JVVNL) in line with the provisions of 
the applicable policies / regulations of the State of Rajasthan. It shall be the 
responsibility of the SPG to remain updated about the applicable charges 

payable to JVVNL under the respective State Solar Policy. 
 

4.2 Purchase and sale of Contracted Capacity 

4.2.1 Subject to the terms and conditions of this Agreement, the SPG undertakes to sell 

to RUVNL (on behalf of JVVNL) and RUVNL undertakes to pay Tariff for all the 

energy supplied at the Delivery Point corresponding to the Contracted Capacity. 

4.3 Right to Contracted Capacity & Energy 

4.3.1 JVVNL, in any Contract Year shall not be obliged to purchase any additional energy 

from the SPG beyond the contract capacity. If for any Contract Year except for the 

first year of operation, it is found that the SPG has not been able to generate 

minimum energy of ………….. Lacs Units (LU) (corresponding to 19% minimum CUF) 

during the term of the agreement, on account of reasons solely attributable to the 

SPG, the non-compliance by SPG shall make the SPG liable to pay the 

compensation. For the first year of operation, the above limits shall be considered 

on pro-rata basis. The lower limit will, however, be relaxable by JVVNL/RUVNL to 

the extent of grid non-availability for evacuation which is beyond the control of the 

SPG. Any excess generation from the solar power plant, upto the contracted 

generation capacity of ………MWp, will be purchased at the contracted levelized 

tariff for 25 years subjected to other terms and conditions of the RfS / PPA. 

 This compensation shall be applied to the amount of shortfall in generation during 

the Contract Year. The amount of such penalty shall be as determined by the RERC, 

and such penalty shall ensure that the RUVNL (on behalf of JVVNL) is offset for all 

potential costs associated with low generation and supply of power under the PPA. 

However, the minimum compensation payable to RUVNL (on behalf of JVVNL) by 

the SPG shall be 25% (twenty-five percent) of the cost of this shortfall in energy 

terms, calculated at PPA tariff. This compensation shall not be applicable in events 

of Force Majeure identified under PPA. 

4.3.2  In case at any point of time, the peak of capacity reached is higher than the 

contracted capacity and causes disturbance in the system at the point where power 

is injected, the SPG will have to forego the excess generation and reduce the output 

to the contract capacity and shall also have to pay the penalty/charges (if 

applicable) as per applicable regulations. The SPG shall install adequate protection 

equipment at the interconnection point to avoid excess energy feeding into the grid 
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and failure to do so will entitle DISCOM to not pay for the additional energy over 

and above the contracted capacity. 

4.4 Extensions of Time 

4.4.1  In the event that the SPG is prevented from performing its obligations under Article 

4.1 by the Scheduled Commissioning Date due to: 

(a) any DISCOM Event of Default; or 

(b) Force Majeure Events affecting RUVNL / JVVNL, or 

(c) Force Majeure Events affecting the SPG, 

 the Scheduled Commissioning Date and the Expiry Date shall be deferred, subject to 

Article 4.4.5, for a reasonable period but not less than ‘day for day’ basis, to permit 

the SPG or DISCOM through the use of due diligence, to overcome the effects of the 

Force Majeure Events affecting the SPG or RUVNL / JVVNL, or till such time such 

Event of Default is rectified by RUVNL / JVVNL. 

4.4.2  In case of extension due to reasons specified in Article 4.4.1(b) and (c), and if such 

Force Majeure Event continues even after a maximum period of three (3) months, 

any of the Parties may choose to terminate the Agreement as per the provisions of 

Article 13.5. In case neither party terminates the agreement under this clause, the 

agreement shall stand terminated on the expiry of twelve (12) months of the 

continuation of the Force majeure event unless the parties mutually agree to 

extend the agreement for the further period. 

4.4.3  If the Parties have not agreed, within thirty (30) days after the affected Party’s 

performance has ceased to be affected by the relevant circumstance, on the time 

period by which the Scheduled Commissioning Date or the Expiry Date should be 

deferred, any Party may raise the Dispute to be resolved in accordance with Article 

16. 

4.4.4  As a result of such extension, the newly determined Scheduled Commissioning Date 

and newly determined Expiry Date shall be deemed to be the Scheduled 

Commissioning Date and the Expiry Date for the purposes of this Agreement. 

4.4.5  Notwithstanding anything to the contrary contained in this Agreement, any 

extension of the Scheduled Commissioning Date arising due to any reason 

envisaged in this Agreement shall not be allowed beyond the date pursuant to 

Article 4.5.2. 

4.4.6  Delay in commissioning of the project beyond the scheduled commissioning date 

for reasons other than those specified in Article 4.4.1 shall be an event of default on 

part of the SPG and shall be subject to the consequences specified in the Article 4.5. 
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4.5 Liquidated Damages not amounting to penalty for delay in 

Commissioning 

4.5.1  If the SPG is unable to commission the Project by the Scheduled Commissioning Date 
other than for the reasons specified in Article 4.4.1, the SPG shall pay to JVVNL, 
damages for the delay in such commissioning and making the Contracted Capacity 

available for dispatch by the Scheduled Commissioning Date as per following: 

20.1.1. In case any SPG fails to achieve this milestone, JVVNL shall encash the Performance 

Bank Guarantee (PBG) as liquidated damages (LD) in the following manner:  

Delay up to two months: LD equal to the PBG on per day basis. The no. of days in 

“month” for the LD calculation shall be considered as 30. 

In case the commissioning of the solar power plant is delayed over two months: The 
complete PBG amount shall be encashed and PPA shall stand cancelled. 

In case of delays of plant commissioning due to the reasons beyond the control of 
the SPG, Procurer / JVVNL after having been satisfied with documentary evidences 
produced by the SPG for the purpose, can extend the time for commissioning date 

without any financial implications on the SPG.  

4.5.3 The SPG further acknowledge that the amount of the liquidated damages fixed is 

genuine and reasonable pre-estimate of the damages that may be suffered by 

DISCOM. 

4.6 Acceptance/ Performance Test 

4.6.1  Prior to synchronization of the Power Project, the SPG shall be required to get the 

Project certified for the requisite acceptance / performance test as may be laid 

down by JVVNL and duly certified by the designated official of JVVNL. 

4.7 Third Party Verification 

4.7.1  The SPG shall be further required to provide entry to the site of the Power Project 

free of all encumbrances at all times during the Term of the Agreement to JVVNL 

and a third Party nominated by any Indian Governmental Instrumentality for 

inspection and verification of the works being carried out by the SPG at the site of 

the Power Project. 

4.7.2  The third party may verify the construction works/operation of the Power Project 

being carried out by the SPG and if it is found that the construction works/operation 

of the Power Project is not as per the Prudent Utility Practices, it may seek 

clarifications from SPG or require the works to be stopped or to comply with the 

instructions of such third party. 

4.8 Breach of Obligations 

4.8.1 The Parties herein agree that during the subsistence of this Agreement, subject to 

JVVNL being in compliance of its obligations & undertakings under this Agreement, 

the SPG would have no right to negotiate or enter into any dialogue with any third 
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party for the sale of Contracted Capacity of power which is the subject matter of 

this Agreement. It is the specific understanding between the Parties that such bar 

will apply throughout the entire term of this Agreement. 

4.9 Generation compensation for Off-take constraints 

4.9.1  Generation Compensation in offtake constraints due to Grid Unavailability: During 

the operation of the plant, JVVNL shall endeavour to ensure 95% of grid availability 

in a contract year, however, there can be some periods where the Project can 

generate power but due to temporary transmission unavailability, the power is not 

evacuated, for reasons not attributable to the SPG. In such cases, subject to the 

submission of documentary evidences from the competent authority, the 

generation compensation shall be restricted to the following and there shall be no 

other claim, directly or indirectly against JVVNL: 

Duration of Grid unavailability Provision for Generation Compensation 

Grid unavailability in excess of 
5% in a contract year as defined 

in the PPA(only period from 8 
am to 6 pm to be counted): 

Generation Loss = [(Average Generation per hour 
during the Contract Year) × (number of hours of 

grid unavailability during the Contract Year)] 
Where, Average Generation per hour during the 
Contract Year (kWh) = Total generation in the 
Contract Year (kWh) ÷ Total hours of generation in 

the Contract Year. 

 The excess generation by the SPG equal to this generation loss shall be procured by 

JVVNL at the PPA tariff so as to offset this loss in the succeeding 03 (three) Contract 

Years. 

4.9.2  Offtake constraints due to Backdown: The SPG and JVVNL shall follow the 

forecasting and scheduling process as per the regulations in this regard by the 

Appropriate Commission. In the eventuality of backdown, subject to the submission 

of documentary evidences from the competent authority, the SPG shall be eligible 

for a minimum generation compensation, from JVVNL, restricted to the following 

and there shall be no other claim, directly or indirectly against JVVNL. 

Duration of Backdown Provision for Generation Compensation 

Hours of Backdown 
during a monthly 

billing cycle. 

Minimum Generation Compensation = 50% of 
[(Average Generation per hour during the month) X 

(number of backdown hours during the month)] X 
PPA tariff  

Where, Average Generation per hour during the 
month (kWh) = Total generation in the month (kWh) ÷ 
Total hours of generation in the month 
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 The SPG shall not be eligible for any compensation in case the Backdown is on 

account of events like consideration of grid security or safety of any equipment or 

personnel or other such conditions. The Generation Compensation shall be paid as 

part of the energy bill for the successive month after JMR. 

ARTICLE 5: SYNCHRONISATION, COMMISSIONING AND COMMERCIAL 
OPERATION 

5.1 Synchronization, Commissioning and Commercial Operation 

5.1.1  The SPG shall give JVVNL at least thirty (30) days’ advanced preliminary written 

notice and at least fifteen (15) days’ advanced final written notice, of the date on 

which it intends to synchronize the Solar Power Project to the Grid System. 

5.1.2  Subject to Article 5.1.1, the Power Project may be synchronized by the SPG to the 

Grid System when it meets all the connection conditions prescribed in applicable 

Grid Code then in effect and otherwise meets all other Indian legal requirements for 

synchronization to the Grid System. 

5.1.3  The synchronization equipment and all necessary arrangements / equipment 

including RTU for scheduling of power generated from the Project and transmission 

of data to the concerned authority as per applicable regulation shall be installed by 

the SPG at its generation facility of the Power Project at its own cost. The SPG shall 

synchronize its system with the Grid System only after the approval of 

synchronization scheme is granted by the head of the concerned substation/ and 

checking/verification is made by the concerned authorities of the JVVNL. 

5.1.4  The SPG shall immediately after each synchronization / tripping of generator, 

inform the sub-station of the Grid System to which the Power Project is electrically 

connected in accordance with applicable Grid Code. In addition, the SPG will inject 

in-firm power to grid time to time to carry out operational / functional test prior to 

commercial operation. For avoidance of doubt, it is clarified that Synchronization / 

Connectivity of the Project with the grid shall not to be considered as 

Commissioning of the Project. 

5.1.5  The SPG shall commission the Project within nine (09) Months from the Date of 

execution of this PPA. Declaration of COD shall be certified by the commissioning 

committee. 

5.1.6 The Parties agree that for the purpose of commencement of the supply of 

electricity by SPG to JVVNL, liquidated damages for delay etc., the Scheduled 

Commissioning Date as defined in this Agreement shall be the relevant date. 

ARTICLE 6: DISPATCH AND SCHEDULING 

6.1 Dispatch and Scheduling 
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6.1.1  The SPG shall be required to schedule its power as per the applicable regulations of 

RERC /SLDC or any other competent agency and same being recognized by the SLDC 

or any other competent authority / agency as per applicable regulation/ law / 

direction and maintain compliance to the applicable Codes/ Grid Code 

requirements and directions, if any, as specified by concerned SLDC from time to 

time. Any deviation from the Schedule will attract the provisions of applicable 

regulation / guidelines / directions and any financial implication on account of this 

shall be on the account of the SPG. 

6.1.2  The SPG shall be responsible for directly coordinating and dealing with the JVVNL, 

State Load Dispatch Centres, and other authorities in all respects in regard to 

declaration of availability, scheduling and dispatch of Power and due compliance 

with deviation and settlement mechanism and the applicable Grid code 

Regulations. 

6.1.3  The SPG shall be responsible for any deviation from scheduling and for any resultant 

liabilities on account of charges for deviation as per applicable regulations. UI 

charges on this account shall be directly paid by the SPG. 

6.1.4  Auxiliary power consumption will be treated as per the order of RERC or concerned 

RERC regulations. 

ARTICLE 7: METERING 

7.1 Meters 

7.1.1  Metering and grid connectivity of the projects would be the responsibility of the 
SPG in accordance with the prevailing guidelines of JVVNL and / or CEA. JVVNL may 

facilitate in the process; however, the entire responsibility lies only with the SPG. 
The cost of required meters shall be borne by the SPG. 

7.1.2 Meters and metering equipment shall be tested as per provision of RERC and as per 
IS 14697 at CPRI or at any NABL accredited / distribution licensee lab before 
installation at site on the cost of SPG and should be properly sealed in the presence 

of designated authority from JVVNL at the time of installation. 

7.1.3 The accuracy class, current rating and certifications of the metering system shall 
confirm with relevant CERC/ RERC Regulations, Grid Code and Central Electricity 
Authority (Installation and Operation of Meters) Regulations, 2006 as amended and 

revised from time to time. 
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7.1.4 SPG to install 3 ABT meters (main, check and standby) with RMS connectivity AND 2 

CT-PT sets (one for main & check meter and another for standby meter) at 
substation end of the 33kV line OR 11 kV line (as the case may be). An indicative 
layout of metering arrangement is given below: 

7.1.5 Installation and timely replacement of meters (main, check and standby) as 

required to directly measure energy supplied by the Solar Power Plant shall be the 
responsibility of selected bidder. 

7.1.6 The cost of all required meters (main, check, standby meter at substation end along 
with consumer meters) and associated CT-PT sets shall be borne by the SPG. 

7.2 Remote Monitoring System (RMS) 

7.2.1 As per the MNRE guidelines for feeder level solarization under Component C of 
KUSUM scheme, it is mandatory for Discoms to monitor solar power generation and 
performance of the solar power plant through online system. The online data will be 

integrated with central monitoring portal of MNRE which will extract data from the 
State portals for monitoring of the scheme. 

7.2.2 In line with MNRE model guidelines for State Level SEDM Software Development 
issued in July 2020, State Level Solar Energy Data Management (SEDM) platform has 
been developed to integrate & monitor the performance of all systems installed 

under Component A, B & C (individual as well as feeder level solarization) of PM-
KUSUM scheme. 

7.2.3 Also, as per the Specifications for Remote Monitoring System for Component A & C 
of the scheme, issued by MNRE on 15 Jul 2020, the SPG under this RfS shall be 

required to install required remote monitoring systems for solar power plant to 
integrate with State SEDM platform directly which in turn will have interface with 
National Level Solar Energy Data Management Platform of MNRE. 
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7.2.4 MNRE and Discoms will develop and host the of National and State Level SEDM 

platform which is excluded from the scope of the SPG but SPG needs to operate and 
do various data entries related to application processing, asset and workflow mgmt. 

 

7.2.5 As shown in above diagram SPG needs to provide a remote monitoring system for: 

(a) Solar Power Plant Remote Monitoring system: To capture electrical parameters 

from multiple devices such as ABT Meter, Generation Meter, Inverters, String 
Combiner boxes or String inverters. Remote monitoring system will capture 
important Electrical and Status parameters such as AC/DC voltage, control, power, 

energy as well as monitoring of Breaker etc and will transmit data to State Level 
Solar Energy data management (SEDM) platform. It shall be also possible to control 
Inverter Active and Reactive power. 

(b) Communication Connectivity for Solar Plant RMS and Farmer RMS: 

i. Field Device Connectivity: RMS will connect to Inverter, String combiner boxes or 
string inverters using RS485 MODBUS communication protocol as well as meters 

using RS232 DLMS protocol. Both protocols are widely used by equipment 
manufacturers. 

ii. Remote Connectivity: RMS will connect to State Level SEDM Server using 
2G/3G/4G or any other suitable cellular communication. 

iii. Local Connectivity: Ethernet / Bluetooth / Wi-Fi connectivity to configure 
parameter, notifications, communication intervals, set points, operation mode 
configuration or to download locally stored data. 

7.2.6 It is the responsibility of SPG to provide SIM card, recurring communication charges 

and maintain communication connectivity of more than 96% and data availability of 
99% for the 25 years (unless extended by both the parties on mutual agreement) of 
operation & maintenance of solar power plant and its associated 33kV line. 
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ARTICLE 8: INSURANCES 

8.1 Insurance 

8.1.1  The SPG shall effect and maintain or cause to be effected and maintained, at its 

own cost and expense, throughout the Term of PPA, Insurances against such risks to 

keep the Project in good condition and shall take Industrial All Risk insurance policy 

covering risks against any loss or damage, with such deductibles and with such 

endorsements and co-insured(s), which the Prudent Utility Practices would 

ordinarily merit maintenance of and as required under the Financing Agreements, 

and under the applicable laws. 

8.2 Application of Insurance Proceeds 

8.2.1  In case of the Project not being implemented through Financing Agreement(s), save 

as expressly provided in this Agreement or the Insurances, the proceeds of any 

insurance claim made due to loss or damage to the Power Project or any part of the 

Power Project shall be first applied to reinstatement, replacement or renewal of 

such loss or damage. 

 In case of the Project being financed through Financing Agreement(s), save as 

expressly provided in this Agreement or the Insurances, the proceeds of any 

insurance claim made due to loss or damage to the Power Project or any part of the 

Power Project shall be applied as per such Financing Agreements. 

8.2.2  If a Force Majeure Event renders the Power Project no longer economically and 

technically viable and the insurers under the Insurances make payment on a “total 

loss” or equivalent basis, JVVNL shall have claim on such proceeds of such Insurance 

limited to outstanding dues of JVVNL against SPG. 

8.3 Effect on liability of DISCOM 

8.3.1  Notwithstanding any liability or obligation that may arise under this Agreement, any 

loss, damage, liability, payment, obligation or expense which is insured or not or for 

which the SPG can claim compensation, under any Insurance shall not be charged to 

or payable by JVVNL. It is for the SPG to ensure that appropriate insurance coverage 

is taken for payment by the insurer for the entire loss and there is no under 

insurance or short adjustment etc. 

ARTICLE 9: APPLICABLE TARIFF 

9.1 The SPG shall be entitled to receive the Tariff of …………………….. per kWh, fixed for 

the entire term of 25 years (unless extended by both the parties on mutual 

agreement), with effect from the COD, for the power sold to RUVNL (on behalf of 

JVVNL) as reflected in the Energy Accounts/JMR. 
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ARTICLE 10: BILLING AND PAYMENT 

10.1.1 Energy measurement for Monthly billing 

a) The meter readers on the first (1st) day of each Month at 00:00 hrs., of the 

Main, check and standby Meters shall be taken into consideration for energy 

measurements for monthly billing. The CMRI data shall be downloaded for all 

three meters jointly by concerned XEN (meter) of JVVNL and authorized 

representative of SPG. 

b) Subsequently, the SPG shall furnish the joint meter reading report 

(JMR)/Energy Account, duly verified by its authorized representative, and 

concerned XEN (Meter), along with downloaded CMRI data (of all three 

meters) to RUVNL through courier and/or e-mail along with the Monthly Bill 

(final energy net of import and export, multiplied by the Rs. per kWh tariff as 

per PPA and reactive power charges or any other charges compensation) on 

the same day (i.e., 1st day of the month). 

c) Provided that:  

i. if the date of commencement or supply of power falls during the period 

between the first (1st) day and up to and including the fifteenth (15th) day 

of a Month, the first Monthly Bill shall be issued for the period until the 

last day of such Month, or  

ii.  if the date of commencement of supply of power falls after the fifteenth 

(15th) day of a Month, the first Monthly Bill shall be issued for the period 

commencing from the Delivery Date until the last day of the immediately 

following Month.  

d) Provided further that if a Monthly Bill is received on or before the second (2nd) 

day of a Month, it shall be deemed to have been received on the second (2nd) 

Business Day of such Month.  

e) Provided further that if a Monthly Bill for the immediately preceding Month is 

issued after 1st day of the next Month, the Due Date for payment of such 

Monthly Bill shall be extended accordingly. 

10.1.2 Inspection and Testing of Meters 

a) JVVNL and SPG shall jointly inspect and if necessary, recalibrate the metering 

system on a regular basis but in any event, at least once every year or at a 

shorter interval at the request of any of the two parties. 

b) Each Meter comprising the metering system shall be sealed by JVVNL, and shall 

be opened, tested, or calibrated in the presence of both the parties. 

10.1.3 Inaccuracy of Meters 
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a) In case the difference between the energy recorded in the main meter and the 

check meter for any calendar month is within 0.5%, the energy recorded in the 

main meter shall be taken as final. 

b) However, if the variation exceeds ±0.5%, following steps shall be taken: 

i. Both interface meters (Main as well Check) and metering system shall be 

tested and checked. 

ii.  Re-Calibration of both meters at site with reference standard meter of 

accuracy class higher than the meter under test, if no issues found in step 

(a) above. 

iii. On carrying out the re-calibration of the main meter, if it is discovered 

that either the percentage of inaccuracy exceeds ±0.5% or that the main 

meter is not working, the following procedure in order of priority, 

whichever is feasible, for arriving at the computation of quantity of 

energy during the period between the last calibration and the present, 

shall be followed:  

− On the basis energy recorded in the check meter if installed and 

functioned accurately; or  

− By correcting the error, if the percentage of error is ascertainable from 

calibration, tests, or mathematical calculation 

iv. The correction to the quantity of energy injected shall apply to the 

following periods (hereinafter referred to as the “Correction Period”):  

− To any period of time during which the main meter was known to be 

malfunctioning or to which the parties mutually agree;  

− If the period during which the main meter was malfunctioning is not 

known or is not agreed to between the parties, the correction shall be 

applicable for a period equal to half the time elapsed since the date of 

the preceding calibration test, provided that under no circumstance 

shall the Correction Period exceed one month.  

v. If the difference exists even after such checking or testing, then the 

defective meter(s) shall be replaced with a tested meter.  

vi. In case of conspicuous failures like burning of meter and erratic display of 

metered parameters and when the error found in testing of meter is 

beyond the permissible limit of error provided in the relevant standard, 

the meter shall be immediately replaced with a tested meter.  

vii. In case where both the Main meter and Check meter fail, energy 

recorded in the Standby meter shall be considered as final and at least 

one of the meters shall be immediately replaced by a tested meter. 
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10.1.4 General  

a) From the Commercial Operations Date of the solar power plant, RUVNL shall pay 

to the selected bidder the monthly Tariff Payments subject to the adjustments 

as per provisions of the PPA and submission of following documents: 

i. Monthly bill (Excess injection net of import, multiplied by the Rs. per kWh 

tariff as per PPA) 

ii. Insurance as per PPA 

iii. Validity of PBG 

iv. PPA and any other document as per the work order / PPA 

b) All Tariff Payments by RUVNL shall be in Indian Rupees.  

c) The SPG shall be required to make arrangements and payments for import of 

energy (if any) as per applicable regulations.  

d) Reactive power charges or any other charges as per CERC/ RERC regulations 

shall be payable by SPG as per provisions of PPA. 

10.1.5 Delivery and Content of Monthly Bills/Supplementary Bills  

a) The SPG shall issue to RUVNL hard copy of a signed Monthly Bill for the 

immediately preceding Month based on the JMR/Energy Account along with all 
relevant documents (payments made by selected bidder for drawl of power, 
payment of reactive energy charges, Metering charges or any other charges as 
per regulations of CERC/RERC, if applicable.)  

b) Each Monthly Bill shall include all charges as per the Agreement for the energy 

supplied for the relevant Month based on JMR/Energy Accounts. The Monthly 
Bill amount shall be the product of the energy as per Energy Accounts and the 
applicable levelized tariff. Energy drawn from the grid will be regulated as per 

the regulations of respective State the Project is located in.  

10.1.6 Payment of Monthly Bills  

a) On receipt of JMR/Energy Account along with CMRI data (of both meters) and 

bill, RUVNL shall verify the readings and subsequent share the same along with 
original bill and other relevant documents to Rajasthan Urja Vikas Nigam Limited 
(RUVNL). 

b) RUVNL shall prepare the final accounts for the amount payable under the 
Monthly Bill by the Due Date to such account of the selected bidder, as shall 

have been previously notified by the SPG.  

c) As defined under the PPA, ‘Due Date’ shall mean the forty-fifth (45th) day after a 
Monthly Bill (including all the relevant documents) or a Supplementary Bill is 
received in hard copy and duly acknowledged by Additional Chief Engineer 

(PPM), JVVNL Jaipur or, if such day is not a Business Day, the immediately 
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succeeding Business Day, by which date such Monthly Bill or a Supplementary 

Bill is payable by JVVNL. 

d) All payments required to be made under this Agreement shall also include any 

deduction or set off for:  

iv. deductions required by the Law; and  

v. Amount claimed by JVVNL/RUVNL, if any, from the SPG, will be adjusted 

from the monthly energy payment.  

vi. Charges for import of energy by the solar plant from the grid @ 

applicable tariff as per order of RERC. 

e) The SPG shall open a bank account (if not having any bank account) for all Tariff 

Payments to be made by RUVNL to the SPG and notify RUVNL of the details of 
such account at least sixty (60) Days before the dispatch of the first Monthly Bill.  

10.1.7 Late Payment Surcharge  

In the event of delay in payment of a Monthly Bill by RUVNL beyond its Due Date, a 
Late Payment Surcharge shall be payable to the SPG at the rate of 1.25% per month 

on the outstanding amount calculated on a day-to-day basis. The Late Payment 
Surcharge shall be claimed by the SPG through the Supplementary Bill.  

10.1.8 Rebate 

a) For payment of any Bill on or before Due Date, the following Rebate shall be 
paid by the SPG to JVVNL/RUVNL in the following manner and the SPG shall not 
raise any objections to the payments made under this article.  

i. For payment of bills of the SPG within 5 working days of presentation of 

bills, a rebate of 1.5% shall be allowed.  

Explanation: In case of computation of ‘5 days’ the number of days shall 

be counted consecutively without considering any holiday. However, in 

case the last day or 5th days official holiday, the 5th day for the purpose 

of Rebate shall be construed as the immediate succeeding working day 

(as per the official State Government’s calendar, where the Office of the 

Authorized Signatory or Representative of the beneficiary, for the 

purpose of receipt or acknowledgement of bill is situated). 

ii.  If payments of bills of SPG are made beyond 5 working days but within a 

period of 30 days of presentation of bills, a rebate of 1% shall be allowed.  

iii. No rebate shall be payable to JVVNL/RUVNL for payments made after 30 

clear working days of the date of presentation of hard copy of the bill 

along with the required supporting documents at JVVNL office upto Due 

date. 
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iv. For the above purpose, the date of presentation of Bill shall be the next 

Business Day of delivery of the physical copy of the Bill at JVVNL (i.e., 

Additional Chief Engineer (PPM), JVVNL Jaipur). 

v. No Rebate shall be payable on the Bills raised on account of Change in 

Law relating to taxes, duties, cess etc. and on Supplementary Bill.  

b) For the above purpose date of presentation of bill shall be the same day of 
delivery in hard copy. However, for consideration of rebate, next business day 

shall be considered. 

10.1.9 Quarterly and Annual Reconciliation  

a) The Parties acknowledge that all payments made against Monthly Bills and 
Supplementary Bills shall be subject to quarterly reconciliation within 30 days of 
the end of the quarter at the beginning of the following quarter of each Contract 

Year and annual reconciliation at the end of each Contract Year within 30 days to 
take into account the Energy Accounts, Tariff adjustment payments, Tariff 
Rebate, Late Payment Surcharge, or any other reasonable circumstance 

provided under this Agreement.  

b) The Parties, therefore, agree that as soon as all such data in respect of any 

quarter of a Contract Year or a full Contract Year as the case may be has been 
finally verified and adjusted, the SPG and JVVNL/RUVNL shall jointly sign such 
reconciliation statement. Within fifteen (15) days of signing of a reconciliation 

statement, the SPG shall make appropriate adjustments in the next Monthly Bill. 
Late Payment Surcharge / interest shall be payable in such a case from the date 
on which such payment had been made to the invoicing Party or the date on 

which any payment was originally due, as may be applicable. Any Dispute with 
regard to the above reconciliation shall be dealt with in accordance with the 
provisions of Article 16 of PPA.  

10.1.10 Payment of Supplementary Bill  

a) SPG may raise a ("Supplementary Bill") for payment on account of:  

iii. Adjustments required by the Energy Accounts (if applicable); or  

iv. Change in Law as provided in Article 12  

  And such Supplementary Bill shall be paid by the other Party. 

b) RUVNL shall remit all amounts due under a Supplementary Bill raised by the SPG 
to the Designated Account by the Due Date, except open access charges, RLDC 

or scheduling charges and transmission charges (if applicable). For 
Supplementary Bill on account of adjustment required by energy account, 
Rebate as applicable to Monthly Bills shall equally apply. No surcharge will be 

applicable other than that on the monthly energy payment and associated debit 
and credit note.  
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c) In the event of delay in payment of a Supplementary Bill by either Party beyond 

its Due Date, a Late Payment Surcharge shall be payable at the same terms 
applicable to the Monthly Bill. 

10.1.11 Payment Security Mechanism  

Letter of Credit (LC):  

a) RUVNL shall provide to the SPG, in respect of payment of its Monthly Bills 
and/or Supplementary Bills, a monthly unconditional, revolving and irrevocable 
letter of credit (“Letter of Credit”), opened and maintained which may be drawn 

upon by the SPG in accordance with the PPA.  

b) Not later than one (1) Month before the start of supply, RUVNL through a 

scheduled bank open a Letter of Credit in favour of the SPG, to be made 
operative from a date prior to the Due Date of its first Monthly Bill under this 
Agreement. The Letter of Credit shall have a term of twelve (12) Months and 

shall be renewed annually, for an amount equal to:  

i. for the first Contract Year, equal to the estimated average monthly 

billing;  

ii.  for each subsequent Contract Year, equal to the average of the monthly 

billing of the previous Contract Year.  

c) Provided that the SPG shall not draw upon such Letter of Credit prior to the Due 
Date of the relevant Monthly Bill and/or Supplementary Bill, and shall not make 
more than one drawal in a Month. 

d) Provided further that if at any time, such Letter of Credit amount falls short of 
the amount specified above due to any reason whatsoever, RUVNL shall restore 

such shortfall within fifteen (15) days.  

e) RUVNL shall cause the scheduled bank issuing the Letter of Credit to intimate 

the SPG, in writing regarding establishing of such irrevocable Letter of Credit.  

f) RUVNL shall ensure that the Letter of Credit shall be renewed not later than its 
expiry.  

g) All costs relating to opening, maintenance of the Letter of Credit shall be borne 
by RUVNL.  

h) If RUVNL fails to pay undisputed Monthly Bill or Supplementary Bill or a part 
thereof within and including the Due Date, then, subject to above, the SPG may 
draw upon the Letter of Credit, and accordingly the bank shall pay without any 

reference or instructions from JVVNL, an amount equal to such Monthly Bill or 
Supplementary Bill or part thereof, in accordance with above, by presenting to 
the scheduled bank issuing the Letter of Credit, the following documents:  

i. a copy of the Monthly Bill or Supplementary Bill which has remained unpaid 

to SPG and;  
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ii.  a certificate from the SPG to the effect that the bill at item (a) above, or 

specified part thereof, is in accordance with the Agreement and has 

remained unpaid beyond the Due Date;  

10.1.12 Disputed Bill  

a) If JVVNL/RUVNL does not dispute a Monthly Bill or a Supplementary Bill raised 
by the SPG within fifteen (15) days of receiving such Bill shall be taken as 
conclusive.  

b) If JVVNL/RUVNL disputes the amount payable under a Monthly Bill or a 
Supplementary Bill, as the case may be, it shall pay undisputed amount of the 

invoice amount and it shall within fifteen (15) days of receiving such Bill, issue a 
notice (the "Bill Dispute Notice") to the invoicing Party setting out:  

i. the details of the disputed amount;  

ii. its estimate of what the correct amount should be; and  

iii. all written material in support of its claim.  

c) If the SPG agrees to the claim raised in the Bill Dispute Notice, the SPG shall 
revise such Bill and present along with the next Monthly Bill. In such a case 

excess amount shall be refunded along with interest at the same rate as Late 
Payment Surcharge, which shall be applied from the date on which such excess 
payment was made by the disputing Party to the invoicing Party and up to and 

including the date on which such payment has been received as refund. 

d) If the SPG does not agree to the claim raised in the Bill Dispute Notice, it shall, 

within fifteen (15) days of receiving the Bill Dispute Notice, furnish a notice (Bill 
Disagreement Notice) to JVVNL (i.e., Additional Chief Engineer (PPM), JVVNL 
Jaipur) providing:  

i. reasons for its disagreement;  

ii.  its estimate of what the correct amount should be; and  

iii. all written material in support of its counter claim.  

e) Upon receipt of the Bill Disagreement Notice Additional Chief Engineer (PPM), 

JVVNL Jaipur, authorized representative(s) or a director of the board of directors 
/ member of board of the JVVNL/RUVNL and SPG shall meet and make best 
endeavours to amicably resolve such dispute within fifteen (15) days of receipt 

of the Bill Disagreement Notice.  

f) If the Parties do not amicably resolve the Dispute within fifteen (15) days of 

receipt of Bill Disagreement Notice, the matter shall be referred to Dispute 
resolution in accordance with Article 16 of PPA.  

g) For the avoidance of doubt, it is clarified the despite a Dispute regarding an 
invoice, JVVNL/RUVNL shall, without prejudice to its right to Dispute, be under 
an obligation to make payment of undisputed amount of the invoice amount in 

the Monthly Bill. 
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10.1.13 Escrow Arrangement  

10.1.13.1 JVVNL shall also establish escrow arrangement in favor of Developer(s). JVVNL 

shall enter into a Tripartite Escrow Agreement to be executed amongst Developer 

as Borrower, Financial Institutions as Lender and RUVNL on behalf of JVVNL as 

Power Procurer wherein JVVNL obligation is restricted only to the extend that all 

the tariff payments shall be made remitted / credited to the notified bank account 

of the RPG(s) designated as escrow account as per the provisions of PPA. The 

Tripartite Escrow Agreement will be the integral part of the PPA. 

ARTICLE 11: FORCE MAJEURE 

11.1 Definitions 

11.1.1  In this Article, the following terms shall have the following meanings: 

11.2 Affected Party 

11.2.1  An affected Party means DISCOM or the SPG whose performance has been affected 

by an event of Force Majeure. 

11.3 Force Majeure 

11.3.1  A ‘Force Majeure’ means any event or circumstance or combination of events those 

stated below that wholly or partly prevents or unavoidably delays an Affected Party 

in the performance of its obligations under this Agreement, but only if and to the 

extent that such events or circumstances are not within the reasonable control, 

directly or indirectly, of the Affected Party and could not have been avoided if the 

Affected Party had taken reasonable care or complied with Prudent Utility Practices: 

a) Act of God, including, but not limited to lightning, drought, fire and explosion 

(to the extent originating from a source external to the site), earthquake, 

volcanic eruption, landslide, flood, cyclone, typhoon or tornado if and only if it 

is declared / notified by the competent state / central authority / agency (as 

applicable); 

b) any act of war (whether declared or undeclared), invasion, armed conflict or 

act of foreign enemy, blockade, embargo, revolution, riot, insurrection, 

terrorist or military action, lockdown if and only if it is declared / notified by 

the competent state / central authority / agency (as applicable); or 

c) radioactive contamination or ionising radiation originating from a source in 

India or resulting from another Force Majeure Event mentioned above 

excluding circumstances where the source or cause of contamination or 

radiation is brought or has been brought into or near the Power Project by the 

Affected Party or those employed or engaged by the Affected Party. 
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11.4 Force Majeure Exclusions 

11.4.1  Force Majeure shall not include (i) any event or circumstance which is within the 

reasonable control of the Parties and (ii) the following conditions, except to the 

extent that they are consequences of an event of Force Majeure: 

(a) Unavailability, late delivery, or changes in cost of the plant, machinery, 

equipment, materials, spare parts or consumables for the Power Project; 

(b) Delay in the performance of any contractor, sub-contractor or their agents; 

(c) Non-performance resulting from normal wear and tear typically experienced in 

power generation materials and equipment; 

(d) Strikes at the facilities of the Affected Party; 

(e) Insufficiency of finances or funds or the agreement becoming onerous to 

perform; and 

(f) Non-performance caused by, or connected with, the Affected Party’s: 

i. Negligent or intentional acts, errors or omissions; 

ii. Failure to comply with an Indian Law; or 

iii. Breach of, or default under this Agreement. 

11.5 Notification of Force Majeure Event 

11.5.1  The Affected Party shall give notice to the other Party of any event of Force 

Majeure as soon as reasonably practicable, but not later than seven (7) days after 

the date on which such Party knew or should reasonably have known of the 

commencement of the event of Force Majeure. If an event of Force Majeure results 

in a breakdown of communications rendering it unreasonable to give notice within 

the applicable time limit specified herein, then the Party claiming Force Majeure 

shall give such notice as soon as reasonably practicable after reinstatement of 

communications, but not later than one (1) day after such reinstatement. 

11.5.2  Provided that such notice shall be a pre-condition to the Affected Party’s 

entitlement to claim relief under this Agreement. Such notice shall include full 

particulars of the event of Force Majeure, its effects on the Party claiming relief and 

the remedial measures proposed. The Affected Party shall give the other Party 

regular (and not less than monthly) reports on the progress of those remedial 

measures and such other information as the other Party may reasonably request 

about the Force Majeure Event. 

11.5.3  The Affected Party shall give notice to the other Party of (i) the cessation of the 

relevant event of Force Majeure; and (ii) the cessation of the effects of such event 

of Force Majeure on the performance of its rights or obligations under this 
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Agreement, as soon as practicable after becoming aware of each of these 

cessations. 

11.6 Duty to Perform and Duty to Mitigate 

11.6.1  To the extent not prevented by a Force Majeure Event pursuant to Article 11.3, the 

Affected Party shall continue to perform its obligations pursuant to this Agreement. 

The Affected Party shall use its reasonable efforts to mitigate the effect of any Force 

Majeure Event as soon as practicable. 

11.7 Available Relief for a Force Majeure Event 

11.7.1  Subject to this Article 11: 

(a) no Party shall be in breach of its obligations pursuant to this Agreement except 

to the extent that the performance of its obligations was prevented, hindered 

or delayed due to a Force Majeure Event; 

(b) every Party shall be entitled to claim relief in relation to a Force Majeure Event 

in regard to its obligations; 

(c) For avoidance of doubt, neither Party’s obligation to make payments of money 

due and payable prior to occurrence of Force Majeure events under this 

Agreement shall be suspended or excused due to the occurrence of a Force 

Majeure Event in respect of such Party. 

(d) Provided that no payments shall be made by either Party affected by a Force 

Majeure Event for the period of such event on account of its inability to 

perform its obligations due to such Force Majeure Event. 

ARTICLE 12: CHANGE IN LAW 

12.1 Definitions 

12.1.1 In this Article 12, the term Change in Law shall refer to the occurrence of any of the 

following events pertaining to this project only after the last date of the bid 

submission, including 

(a) the enactment of any new law; or 

(b) an amendment, modification or repeal of an existing law; or 

(c) the requirement to obtain a new consent, permit or license; or 

(d) any modification to the prevailing conditions prescribed for obtaining an 

consent, permit or license, not owing to any default of the SPG; or  any change 

in the rates of any Taxes including any duties and cess or Introduction of any 

new tax made applicable for setting up the power project 
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(e) and supply of power from the Power project by the SPG Which have a direct 

effect on the Project. However, Change in Law shall not include (i) any change 

in taxes on corporate income or (ii) any change in any withholding tax on 

income or dividends distributed to the shareholders of the SPG, or (iii) any 

change on account of regulatory measures by the Appropriate Commission. 

 In the event a Change in Law results in any adverse financial loss/ gain to the SPG 

then, in order to ensure that the SPG is placed in the same financial position as it 

would have been had it not been for the occurrence of the Change in Law, the SPG/ 

DISCOM shall be entitled to compensation by the other party, as the case may be, 

subject to the condition that the quantum and mechanism of compensation 

payment shall be determined and shall be effective from such date as may be 

decided by the Appropriate Commission. 

 In the event of any decrease in the recurring/ nonrecurring expenditure by the SPG 

or any income to the SPG on account of any of the events as indicated above, SPG 

shall file an application to the Appropriate Commission no later than sixty (60) days 

from the occurrence of such event, for seeking approval of Change in Law. In the 

event of the SPG failing to comply with the above requirement, in case of any gain 

to the SPG, DISCOM shall withhold the monthly tariff payments on immediate basis, 

until compliance of the above requirement by the SPG. 

12.2 Relief for Change in Law 

12.2.1 The aggrieved Party shall be required to approach the Appropriate Commission for 

seeking approval of Change in Law. 

12.2.2 The decision of the Appropriate Commission to acknowledge a Change in Law and 

the date from which it will become effective, provide relief for the same, shall be 

final and governing on both the Parties. 

ARTICLE 13: EVENTS OF DEFAULT AND TERMINATION 

13.1 SPG Event of Default 

13.1.1  The occurrence and/or continuation of any of the following events, unless any such 

event occurs as a result of a Force Majeure Event or a breach by DISCOM of its 

obligations under this Agreement, shall constitute an SPG Event of Default: 

(i)   the failure to commence supply of power to DISCOM up to the Contracted Capacity, 

by the end of the period specified in Article 4, or failure to continue supply of 

Contracted Capacity to DISCOM after Commercial Operation Date throughout the 

term of this Agreement, or 

if 
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▪ the SPG assigns, mortgages or charges or purports to assign, mortgage or charge 

any of its assets or rights related to the Power Project in contravention of the 

provisions of this Agreement; or 

▪ the SPG transfers or novates any of its rights and/ or obligations under this 

agreement, in a manner contrary to the provisions of this Agreement; except 

where such transfer 

▪ is in pursuance of a Law; and does not affect the ability of the transferee to 

perform, and such transferee has the financial capability to perform, its 

obligations under this Agreement or 

▪ is to a transferee who assumes such obligations under this Agreement and the 

Agreement remains effective with respect to the transferee; 

if  

a. the SPG becomes voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain 

uncontested for a period of thirty (30) days, or  

b. any winding up or bankruptcy or insolvency order is passed against the SPG, or  

c. the SPG goes into liquidation or dissolution or has a receiver or any similar 

officer appointed over all or substantially all of its assets or official liquidator is 

appointed to manage its affairs, pursuant to Law, provided that a dissolution or 

liquidation of the SPG will not be a SPG Event of Default if such dissolution or 

liquidation is for the purpose of a merger, consolidation or reorganization and 

where the resulting company retains creditworthiness similar to the SPG and 

expressly assumes all obligations of the SPG under this Agreement and is in a 

position to perform them; or 

(ii) the SPG repudiates this Agreement and does not rectify such breach within a 

period of thirty (30) days from a notice from DISCOM/RUVN in this regard; or 

(iii) except where due to any DISCOM’s failure to comply with its material obligations, 

the SPG is in breach of any of its material obligations pursuant to this Agreement, 

and such material breach is not rectified by the SPG within thirty (30) days of 

receipt of first notice in this regard given by DISCOM/RUVN. 

(iv) Occurrence of any other event which is specified in this agreement to be a  material 

breach/default of the SPG 

(v) except where due to any DISCOM’s failure to comply with its material obligations, 

the SPG is in breach of any of its material obligations pursuant to this Agreement, 

and such material breach is not rectified by the SPG within thirty (30) days of 

receipt of first notice in this regard given by DISCOM/RUVN. 

13.2 DISCOM Event of Default 
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13.2.1  The occurrence and the continuation of any of the following events, unless any such 

event occurs as a result of a Force Majeure Event or a breach by the SPG of its 

obligations under this Agreement, shall constitute the Event of Default on the part 

of defaulting DISCOM: 

(i) DISCOM fails to pay (with respect to a Monthly Bill or a Supplementary Bill), 

subject to Article 10.5, for a period of ninety (90) days after the Due Date and 

the SPG is unable to recover the amount outstanding to the SPG through the 

Letter of Credit, 

(ii) DISCOM repudiates this Agreement and does not rectify such breach even 

within a period of sixty (60) days from a notice from the SPG in this regard; or 

(iii) except where due to any SPG’s failure to comply with its obligations, DISCOM is 

in material breach of any of its obligations pursuant to this Agreement, and such 

material breach is not rectified by DISCOM within sixty (60) days of receipt of 

notice in this regard from the SPG to DISCOM; or 

 if 

▪ DISCOM become voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain uncontested 

for a period of sixty (60) days, or 

▪ any winding up or bankruptcy or insolvency order is passed against DISCOM, or 

▪ DISCOM go into liquidation or dissolution or a receiver or any similar officer is 

appointed over all or substantially all of its assets or official liquidator is 

appointed to manage its affairs, pursuant to Law, provided that it shall not 

constitute a DISCOM Event of Default, where such dissolution or liquidation of 

DISCOM or DISCOM are for the purpose of a merger, consolidation or 

reorganization and where the resulting entity has the financial standing to 

perform its obligations under this Agreement and has creditworthiness similar to 

DISCOM and expressly assumes all obligations of DISCOM and is in a position to 

perform them; or; 

▪ Occurrence of any other event which is specified in this Agreement to be a 

material breach or default of DISCOM. 

13.3 Procedure for cases of SPG Event of Default 

13.3.1  Upon the occurrence and continuation of any SPG Event of Default under Article 

13.1, DISCOM shall have the right to deliver to the SPG, with a copy to the 

representative of the lenders to the SPG with whom the SPG has executed the 

Financing Agreements, a notice stating its intention to terminate this Agreement 

(DISCOM Preliminary Default Notice), which shall specify in reasonable detail, the 

circumstances giving rise to the issue of such notice. 
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13.3.2  Following the issue of a DISCOM Preliminary Default Notice, the Consultation Period 

of ninety (90) days or such longer period as the Parties may agree, shall apply and it 

shall be the responsibility of the Parties to discuss as to what steps shall be taken 

with a view to mitigate the consequences of the relevant Event of Default having 

regard to all the circumstances. 

13.3.3  During the Consultation Period, the Parties shall continue to perform their 

respective obligations under this Agreement. 

13.3.4  Within a period of seven (7) days following the expiry of the Consultation Period 

unless the Parties shall have otherwise agreed to the contrary or the SPG Event of 

Default giving rise to the Consultation Period shall have ceased to exist or shall have 

been remedied, DISCOM may terminate this Agreement by giving a written 

Termination Notice of sixty (60) days to the SPG. 

13.3.5  Subject to the terms of this Agreement, upon occurrence of a SPG Event of Default 

under this Agreement, the lenders in concurrence with the DISCOM, may exercise 

their rights, if any, under Financing Agreements, to seek substitution of the SPG by a 

selectee for the residual period of the Agreement, for the purpose of securing the 

payments of the total debt amount from the SPG and performing the obligations of 

the SPG. However, in the event the lenders are unable to substitute the defaulting 

SPG within the stipulated period, DISCOM may terminate the PPA and may acquire 

the Project assets for an amount equivalent to 90% of the debt due or less as 

mutually agreed, failing which, the lenders may exercise their mortgage rights and 

liquidate the Project assets. 

 Provided that any substitution under this Agreement can only be made with the 

prior consent of DISCOM/RUVN including the condition that the selectee meets the 

eligibility requirements of RfS issued by JVVNL and accepts the terms and conditions 

of this Agreement. 

13.3.6  The lenders in concurrence with DISCOM/RUVN, may seek to exercise right of 

substitution under Article 13.3.5 by an amendment or novation of the PPA in favour 

of the selectee. The SPG shall cooperate with DISCOM/RUVN to carry out such 

substitution and shall have the duty and obligation to continue to operate the 

Power Project in accordance with this PPA till such time as the substitution is 

finalized. In the event of Change in Shareholding/Substitution of Promoters 

triggered by the Financial Institutions leading to signing of fresh PPA with a new 

entity, an amount of Rs. 1 Lakh per MW +18% GST per transaction as facilitation fee 

(non-refundable) shall be deposited by the SPG to DISCOM/RUVN. 

13.3.7  In the event the lenders are unable to substitute the defaulting SPG within the 

stipulated period, DISCOM may terminate the PPA and may acquire the Project 

assets for an amount equivalent to 90% of the debt due, failing which, the lenders 

may exercise their mortgage rights and liquidate the Project assets. 
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13.4 Procedure for cases of DISCOM Event of Default 

13.4.1  Upon the occurrence and continuation of any DISCOM Event of Default specified in 

Article 13.2, the SPG shall have the right to deliver to DISCOM, a SPG Preliminary 

Default Notice, which notice shall specify in reasonable detail the circumstances 

giving rise to its issue. 

13.4.2  Following the issue of a SPG Preliminary Default Notice, the Consultation Period of 

ninety days or such longer period as the Parties may agree, shall apply and it shall 

be the responsibility of the Parties to discuss as to what steps shall be taken with a 

view to mitigate the consequences of the relevant Event of Default having regard to 

all the circumstances. 

13.4.3  During the Consultation Period, the Parties shall continue to perform their 

respective obligations under this Agreement. 

13.4.4  After a period of two hundred ten (210) days following the expiry of the 

Consultation Period and unless the Parties shall have otherwise agreed to the 

contrary or DISCOM Event of Default giving rise to the Consultation Period shall 

have ceased to exist or shall have been remedied, DISCOM under intimation to SPG 

shall, subject to the prior consent of the SPG, novate its part of the PPA to any third 

party, including its Affiliates within the stipulated period. In the event the aforesaid 

novation is not acceptable to the SPG, or if no offer of novation is made by DISCOM 

within the stipulated period, then the SPG may terminate the PPA and at its 

discretion require DISCOM to either (i) takeover the Project assets by making a 

payment of the termination compensation equivalent to the amount of the debt 

due and 150% (one hundred and fifty per cent) of the adjusted equity or, (ii) pay to 

the SPG, damages, equivalent to 6 (six) months, or balance PPA period whichever is 

less, of charges for its contracted capacity, with the Project assets being retained by 

the SPG. 

 Provided further that at the end of three (3) months period from the period 

mentioned in this Article 13.4.4, this Agreement may be terminated by the SPG. 

13.5 Termination due to Force Majeure 

13.5.1  If the Force Majeure Event or its effects continue to be present beyond a period as 

specified in Article 4.4.2, either Party shall have the right to cause termination of 

the Agreement. In such an event this Agreement shall terminate on the date of such 

Termination Notice without any further liability to either Party from the date of 

such termination. 

ARTICLE 14: LIABILITY AND INDEMNIFICATION 

14.1 Indemnity 
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14.1.1  The SPG shall indemnify, defend and hold DISCOM harmless against: 

(a) any and all third party claims against DISCOM for any loss of or damage to property 

of such third party, or death or injury to such third party, arising out of a breach by 

the SPG of any of its obligations under this Agreement; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest actually suffered or incurred by DISCOM from third party 

claims arising by reason of a breach by the SPG of any of its obligations under this 

Agreement, (provided that this Article 14 shall not apply to such breaches by the 

SPG, for which specific remedies have been provided for under this Agreement). 

14.1.2 DISCOM shall indemnify, defend and hold the SPG harmless against: 

(a) any and all third party claims against the SPG, for any loss of or damage to property 

of such third party, or death or injury to such third party, arising out of a breach by 

DISCOM of any of their obligations under this Agreement; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the 

SPG from third party claims arising by reason of a breach by DISCOM of any of its 

obligations. 

14.2 Procedure for claiming Indemnity 

14.2.1 Third party claims 

 Where the Indemnified Party is entitled to indemnification from the Indemnifying 

Party pursuant to Article 14.1.1(a) or 14.1.2(a), the Indemnified Party shall promptly 

notify the Indemnifying Party of such claim referred to in Article 14.1.1(a) or 

14.1.2(a) in respect of which it is entitled to be indemnified. Such notice shall be 

given as soon as reasonably practicable after the Indemnified Party becomes aware 

of such claim. The Indemnifying Party shall be liable to settle the indemnification 

claim within thirty (30) days of receipt of the above notice. Provided however that, 

if: 

i. the Parties choose to refer the dispute before the Arbitrator in accordance with 

Article 16.3.2; and 

ii. the claim amount is not required to be paid/ deposited to such third party 

pending the resolution of the Dispute, the Indemnifying Party shall become 

liable to pay the claim amount to the Indemnified Party or to the third party, as 

the case may be, promptly following the resolution of the Dispute, if such 

Dispute is not settled in favour of the Indemnified Party. 

 The Indemnified Party may contest the claim by referring to the Arbitrator for which 

it is entitled to be Indemnified under Article 14.1.1(a) or 14.1.2(a) and the 

Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs 
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and expenses incurred by the Indemnified party. However, such Indemnified Party 

shall not settle or compromise such claim without first getting the consent of the 

Indemnifying Party, which consent shall not be unreasonably withheld or delayed. 

 An Indemnifying Party may, at its own expense, assume control of the defence of 

any proceedings brought against the Indemnified Party if it acknowledges its 

obligation to indemnify such Indemnified Party, gives such Indemnified Party 

prompt notice of its intention to assume control of the defence, and employs an 

independent legal counsel at its own cost that is reasonably satisfactory to the 

Indemnified Party. 

14.3 Indemnifiable Losses 

14.3.1  Where an Indemnified Party is entitled to Indemnifiable Losses from the 

Indemnifying Party pursuant to Article 14.1.1(b) or 14.1.2(b), the Indemnified Party 

shall promptly notify the Indemnifying Party of the Indemnifiable Losses actually 

incurred by the Indemnified Party. The Indemnifiable Losses shall be reimbursed by 

the Indemnifying Party within thirty (30) days of receipt of the notice seeking 

Indemnifiable Losses by the Indemnified Party. In case of non-payment of such 

losses after a valid notice under this Article 14.3, such event shall constitute a 

payment default under Article 13. 

14.4 Limitation on Liability 

14.4.1  Except as expressly provided in this Agreement, neither the SPG nor its/ their 

respective officers, directors, agents, employees or affiliates (or their officers, 

directors, agents or employees), shall be liable or responsible to the other Party or 

its affiliates, officers, directors, agents, employees, successors or permitted assigns 

or their respective insurers for incidental, indirect or consequential damages, 

connected with or resulting from performance or non-performance of this 

Agreement, or anything done in connection herewith, including claims in the nature 

of lost revenues, income or profits (other than payments expressly required and 

properly due under this Agreement), any increased expense of, reduction in or loss 

of power generation or equipment used therefore, irrespective of whether such 

claims are based upon breach of warranty, tort (including negligence, whether of 

DISCOM, the SPG or others), strict liability, contract, breach of statutory duty, 

operation of law or otherwise. 

14.4.2  DISCOM shall have no recourse against any officer, director or shareholder of the 

SPG or any Affiliate of the SPG or any of its officers, directors or shareholders for 

such claims excluded under this Article. The SPG shall have no recourse against any 

officer, director or shareholder of DISCOM, or any affiliate of DISCOM or any of its 

officers, directors or shareholders for such claims excluded under this Article. 

14.5  Duty to Mitigate 
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14.5.1 The Parties shall endeavor to take all reasonable steps so as mitigate any loss or 

damage which has occurred under this Article 14. 

ARTICLE 15: ASSIGNMENTS AND CHARGES 

15.1 Assignments 

a. This Agreement shall be binding upon and inure to the benefit of the Parties and 

their respective successors and permitted assigns. This Agreement shall not be 

assigned -by any Party, except to the Project Lenders or Lender’s Representative  

as security for their debt under the Financing Agreements, other than by mutual 

consent between the Parties to be evidenced in writing. Such assignment shall 

be agreed to by DISCOM subject to the compliance of provisions contained in 

this Agreement and more specifically to the provisions of Article 4.1.1 of this 

Agreement. In no case, such assignment shall be permissible prior to the 

declaration of COD. 

b. Provided that, DISCOM / RUVN shall permit assignment of any of SPG’s rights 

and obligations under this Agreement in favour of the lenders to the SPG, if 

required under the Financing Agreements. Provided that, such consent shall not 

be withheld if DISCOM seeks to transfer to any transferee all of its rights and 

obligations under this Agreement. 

c. The enforcement of the rights and obligation between the SPG and the DISCOM 

provided in this Agreement shall not be treated as an assignment but an 

enforcement of the terms agreed under this Agreement. 

d. Provided further that any successor(s) or permitted assign(s) identified after 

mutual agreement between the Parties may be required to execute a new 

agreement on the same terms and conditions as are included in this Agreement. 

An amount of Rs. 1 Lakh per Transaction as Facilitation Fee (non-refundable) 

shall be deposited by the SPG to DISCOM/RUVN. Provided further that, such 

consent shall not be withheld by the SPG if DISCOM seeks to transfer to any 

affiliate all of its rights and obligations under this Agreement. 

e. In the event of Change in Shareholding/Substitution of Promoters triggered by 

the Financial Institutions leading to signing of fresh PPA with a New Entity, an 

amount of Rs. 1 Lakh per Transaction as Facilitation Fee (non-refundable) shall 

be deposited by the SPG to DISCOM/RUVN. 

15.2 Permitted Charges 

15.2.1  SPG shall not create or permit to subsist any encumbrance over all or any of its 

rights and benefits under this Agreement, other than as set forth in Article 15.1 and 

the Guidelines. 
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ARTICLE 16: GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law 

16.1.1  This Agreement shall be governed by and construed in accordance with the Laws of 

India. Any legal proceedings in respect of any matters, claims or disputes under this 

Agreement shall be under the jurisdiction of appropriate courts Jaipur. 

16.2 Amicable Settlement and Dispute Resolution 

16.2.1 Amicable Settlement 

(a) Either Party is entitled to raise any claim, dispute or difference of whatever nature 

arising under, out of or in connection with this Agreement (“Dispute”) by giving a 

written notice (Dispute Notice) to the other Party, which shall contain: 

i. a description of the Dispute; 

ii. the grounds for such Dispute; and 

iii. all written material in support of its claim. 

(b) The other Party shall, within thirty (30) days of issue of Dispute Notice issued under 

Article16.2.1(i), furnish: 

i. counter-claim and defenses, if any, regarding the Dispute; and 

ii. all written material in support of its defenses and counter-claim. 

(c) Within thirty (30) days of issue of Dispute Notice by any Party pursuant to Article 

16- 

i. if the other Party does not furnish any counter claim or defense under Article 

16 

ii. or thirty (30) days from the date of furnishing counter claims or defense by 

the other Party, both the Parties to the Dispute shall meet to settle such 

Dispute amicably. If the Parties fail to resolve the Dispute amicably within 

thirty (30) days from the later of the dates mentioned in this Article 16.2.1. 

iii. the Dispute shall be referred for dispute resolution in accordance with Article 

16.3. 

16.3 Dispute Resolution 

16.3.1 Dispute Resolution by the Appropriate Commission 

(a) Where any Dispute or differences arises in relation to this agreement of any nature 

whatsoever including the construction, interpretation or implementation of the 

provisions of this agreement as well as claim made by any Party for any change in or 

determination of the Tariff or any matter related to Tariff or claims made by any 

Party which partly or wholly relate to any change in the Tariff or determination of 
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any of such claims could result in change in the Tariff, and relates to any matter 

agreed to be referred to the Appropriate Commission, shall be submitted to 

adjudication by the Appropriate Commission. Appeal against the decisions of the 

Appropriate Commission shall be made only as per the provisions of the Electricity 

Act, 2003, as amended from time to time. 

(b) DISCOM shall be entitled to co-opt the lenders (if any) as a supporting party in such 

proceedings before the Appropriate Commission. 

16.3.2 Dispute Resolution through Arbitration 

(a) If the Dispute arising as per Article 16.2.1 is not amicably resolved & such dispute is 

not covered in Article 16.3.1(i), such Dispute shall be resolved by arbitration under 

the provisions of the Electricity Act, 2003 (as amended from time to time) as under: 

Proceedings as well as appointment of the arbitrator(s) shall be carried out by the 

Appropriate Commissions under the Electricity Act 2003 as amended from time to 

time. As stipulated by the said Electricity Act, 2003, the said arbitration will take 

place as per the provisions of the Arbitration and Conciliation Act 1996 as amended 

from time to time 

(b) The place of arbitration shall be the Jaipur. The language of the arbitration shall be 

English. 

(c) The Arbitration Tribunal’s award shall be substantiated in writing. The Arbitration 

Tribunal shall also decide on the costs of the arbitration proceedings and the 

allocation thereof. 

(d) The provisions of this Article shall survive the termination of this PPA for any reason 

whatsoever. 

(e) The award shall be of majority decision. 

(f) DISCOM shall be entitled to co-opt the lenders (if any) as a supporting party in such 

arbitration proceedings. 

16.4 Parties to Perform Obligations 

16.4.1 Notwithstanding the existence of any Dispute and difference referred to the 

Appropriate Commission and save as the Appropriate Commission may otherwise 

direct by a final or interim order, the Parties hereto shall continue to perform their 

respective obligations (which are not in dispute) under this Agreement. 

ARTICLE 17: MISCELLANEOUS PROVISIONS 

17.1 Amendment 

17.1.1 This Agreement may only be amended or supplemented by a written agreement 

between the Parties. 
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17.2 Third Party Beneficiaries 

17.2.1  This Agreement is solely for the benefit of the Parties and their respective 

successors and permitted assigns and shall not be construed as creating any duty, 

standard of care or any liability to, any person not a party to this Agreement. 

17.3 Waiver 

17.3.1  No waiver by either Party of any default or breach by the other Party in the 

performance of any of the provisions of this Agreement shall be effective unless in 

writing duly executed by an authorised representative of such Party. 

17.3.2  Neither the failure by either Party to insist on any occasion upon the performance 

of the terms, conditions and provisions of this Agreement nor time or other 

indulgence granted by one Party to the other Parties shall act as a waiver of such 

breach or acceptance of any variation or the relinquishment of any such right or any 

other right under this Agreement, which shall remain in full force and effect. 

17.4 Confidentiality 

17.4.1  The Parties undertake to hold in confidence this Agreement and not to disclose the 

terms and conditions of the transaction contemplated hereby to third parties, 

except: 

(a) to their professional advisors; 

(b) to their officers, contractors, employees, agents or representatives, financiers, 

who need to have access to such information for the proper performance of 

their activities; or 

(c) disclosures required under Law, without the prior written consent of the other 

Party. 

 

 

17.5 Severability 

17.5.1  The invalidity or unenforceability, for any reason, of any part of this Agreement 

shall not prejudice or affect the validity or enforceability of the remainder of this 

Agreement, unless the part held invalid or unenforceable is fundamental to this 

Agreement. 

17.6 Notices 

17.6.1  All notices or other communications which are required to be given under this 

Agreement shall be in writing and in the English language. 



RfS Document for Solarization of Agriculture Consumers in Jaipur Discom under TN-03 

 

JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03  140 

17.6.2  If to the SPG, all notices or other communications which are required must be 

delivered personally or by registered post or facsimile or any other method duly 

acknowledged to the addresses below: 

Address  

Attention  

Email   
Mobile /WhatsApp No.  

Telephone  

17.6.3  If, to RUVN / DISCOM, all notices or communications must  be delivered personally 

or by registered post or facsimile or any other mode duly acknowledged to the 

address(es) below: 

Address  

Attention  

Email   
Telephone  

17.6.4  All notices or communications given by facsimile shall be confirmed by sending a 

copy of the same via post office in an envelope properly addressed to the 

appropriate Party for delivery by registered mail. All notices shall be deemed validly 

delivered upon receipt evidenced by an acknowledgement of the recipient, unless 

the Party delivering the notice can prove in case of delivery through the registered 

post that the recipient refused to acknowledge the receipt of the notice despite 

efforts of the postal authorities. 

17.6.5  Any Party may by notice of at least fifteen (15) days to the other Party change the 

address and/or addresses to which such notices and communications to it are to be 

delivered or mailed. 

17.7 Language 

17.7.1  All agreements, correspondence and communications between the Parties relating 

to this Agreement and all other documentation to be prepared and supplied under 

the Agreement shall be written in English, and the Agreement shall be construed 

and interpreted in accordance with English language. 

17.7.2  If any of the agreements, correspondence, communications or documents are 

prepared in any language other than English, the English translation of such 

agreements, correspondence, communications or documents shall prevail in 

matters of interpretation. 

17.8 Restriction of Shareholders / Owners’ Liability 

17.8.1  Parties expressly agree and acknowledge that none of the shareholders of the 

Parties hereto shall be liable to the other Parties for any of the contractual 

obligations of the concerned Party under this Agreement. Further, the financial 
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liabilities of the shareholder/s of each Party to this Agreement, shall be restricted to 

the extent provided in the Indian Companies Act, 2013. 

17.9 Taxes and Duties 

17.9.1  The SPG shall bear and promptly pay all statutory taxes, duties, levies and cess, 

assessed/ levied on the SPG, contractors or their employees that are required to be 

paid by the SPG as per the Law in relation to the execution of the Agreement and 

for supplying power as per the terms of this Agreement. 

17.9.2  DISCOM shall be indemnified and held harmless by the SPG against any claims that 

may be made against DISCOM in relation to the matters set out in Article 17.9.1. 

17.9.3  DISCOM shall not be liable for any payment of, taxes, duties, levies, cess 

whatsoever for discharging any obligation of the SPG by DISCOM on behalf of SPG. 

17.10  Independent Entity 

17.10.1The SPG shall be an independent entity performing its obligations pursuant to the 

Agreement. 

17.10.2 Subject to the provisions of the Agreement, the SPG shall be solely responsible for 

the manner in which its obligations under this Agreement are to be performed. All 

employees and representatives of the SPG or contractors engaged by the SPG in 

connection with the performance of the Agreement shall be under the complete 

control of the SPG and shall not be deemed to be employees, representatives, 

contractors of DISCOM and nothing contained in the Agreement or in any 

agreement or contract awarded by the SPG shall be construed to create any 

contractual relationship between any such employees, representatives or 

contractors and DISCOM. 

17.11  Compliance with Law 

17.11.1 Despite anything contained in this Agreement but without prejudice to this Article, 

if any provision of this Agreement shall be in deviation or inconsistent with or 

repugnant to the provisions contained in the Electricity Act, 2003, or any rules and 

regulations made there under, such provision of this Agreement shall be deemed to 

be amended to the extent required to bring it into compliance with the aforesaid 

relevant provisions as amended from time to time. 

17.12 Order of priority in application 

17.12.1 In case of inconsistencies in the agreements executed between the Parties, 

applicable Law including rules and regulations framed thereunder, the order of 

priority shall be as mentioned below: 

(i) applicable Law, rules and regulations framed thereunder, 

(ii) this Agreement 
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17.13 Affirmation 

17.13.1 The SPG and RUVN, both affirm that; 

a)  neither it nor its respective directors, employees, or agents has paid or undertaken 

to pay or shall in the future pay any unlawful commission, bribe, pay-off or kick-

back; and  

b)  it has not in any other manner paid any sums, whether in Indian currency or foreign 

currency and whether in India or abroad to the other Party to procure this 

Agreement, and the SPG and DISCOM hereby undertake not to engage in any 

similar acts during the Term of Agreement. 

17.14 No consequential or Indirect Losses 

17.14.1. The liability of the Seller and the Procurers is limited to that explicitly provided in 

this Agreement.  

17.14.2. Provided that notwithstanding anything contained in this Agreement, under no 

event shall the Procurers or the Seller claim from one another any indirect or 

consequential losses or damages. 

17.15 Breach of Obligations 

17.15.1 The Parties acknowledge that a breach of any of the obligations contained herein 

would result in injuries. The Parties further acknowledge that the amount of the 

liquidated damages or the method of calculating the liquidated damages specified 

in this Agreement is a genuine and reasonable pre-estimate of the damages that 

may be suffered by the non-defaulting party in each case specified under this 

Agreement. 

IN WITNESS WHEREOF the Parties have caused the Agreement to be executed through their 

duly authorized representatives as of the date and place set forth above. 

Signature  Signature with Seal 

Solar Power Generator Rajasthan Urja Vikas Nigam Limited (On behalf of Discom) 
Witness:  Witness: 
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SCHEDULE PROPERTY 

All that piece and parcel of Barren / Agricultural land measuring ____ Hectare share out of 

Khasra No.___________ situated at Village- / City _____________ Tehsil __________ 

District and bounded on the: (Note: The legal revenue terms to be changes to those 

prevalent in the State) 

East by :  

West by :  

North by :  

South by : 
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K.21. Letter of Undertaking (Token of Acceptance)  

(On Non-Judicial Stamp Paper of Rs. 100/- attested by Notary Public/ First Class Magistrate) 
(In case of JV the undertaking is to be provided by each Member of the Joint Venture) 

 

To 

The Additional Chief Engineer (PPM) 

Old Power House Premises,  
Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 

by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 

consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

Dear Sir, 

The undersigned bidder, having read and examined in detail all the RfS documents including 

any amendments thereof in respect of the appointment of Solar Power Generator for JVVNL 
for the said project, do hereby express their interest to provide their work as specified. 

We confirm that Bid submitted by us and have been filled up by us as per the provisions of 
the RfS document issued vide above-referenced NIT. All the terms and conditions of the RfS 
document along with any amendment thereof are well known and hereby submitting our 

undertaking towards token of acceptance. 

 

 

 

(Seal & Signature) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.22.  Undertaking (Availability of Land) 

(On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate) 

 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  

Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 

through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 

Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

 

Dear Sir, 

I / We hereby declare that the offered land (In Hectares) for quoted capacity for work of 
design, survey, supply, installation, testing, commissioning, operation & maintenance for 25 

years from COD of grid connected solar power plants through RESCO mode is/are available 
and free from any type of disputes as summarized below with supporting documents 
enclosed (such as Copy of Government Issued Document’s like Jamabandi towards Land 

Ownership): 

S.No. Land Size (in Hectares) Ownership (self / leased) 
Supporting documents 
enclosed? (Yes / No) 

1    

2    

..    

 

If this declaration is found to be incorrect then without prejudice to any other action that 
may be taken, our security may be forfeited in full and the tender if any to the extent 
accepted may be cancelled. 

(Seal & Signature) 

Name of Authorized Signatory: 
Designation: 
Date: 

Place: 
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K.23. Undertaking (Ownership of Assets) 

(On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate) 

 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  

Banipark, Jaipur-302016 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 

through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 

Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-
DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

 

Dear Sir, 

I / We hereby certify that I/We is/are having the ownership of assets (movable and 
immovable) of atleast 20% of the total cost (calculated @ Rs. 3.5 Crores per MW) of quoted 

capacity as summarized below with supporting documents: 

S.No. 
Asset Particulars (e.g. 

Land / house / etc) 
Type of Asset (Movable / 

Immovable) 
Value (in Rs.) 

1    

2    

..    

If this declaration is found to be incorrect then without prejudice to any other action that 
may be taken, our security may be forfeited in full and the tender if any to the extent 
accepted may be cancelled. 

 

(Seal & Signature) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place:                   
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K.24. FORMAT FOR POWER OF ATTORNEY 

(Applicable in case of multiple ownership of proposed land parcel / area) 

(To be submitted on Non-Judicial Stamp Paper of Rajasthan of Rs. 500) 
 

TO ALL TO WHOM THESE PRESENTS SHALL COME, I /We <Name of Person(s) Giving Power 

of Attorney>, Son/Daughter of <Father’s Name>, aged <Age in Years>, residing at <Address> 

owner of land parcel(s) / area(s) as listed in Annexure 1, is / are desirous of appointing 

<Name of Person Receiving Powers>, Son/Daughter of <Father’s Name>, aged <Age in 

Years>, residing at <Address> (hereinafter called ‘the Attorney’) to act on behalf of me / us 

and manage the affairs which the Attorney has consented to do to participate in the RfS 

document vide TN-03 of JVVNL under PM-KUSUM Component C (feeder level solarization). 

NOW KNOW YOU ALL AND THESE PRESENTS WITNESS that I, the said and do hereby appoint 

the said Attorney as my / our true and lawful Attorney with full power and authority to do 

and execute all acts, deeds, and things as hereinafter mentioned. 

(a) To offer my / our land for submitting bid against TN-03 of JVVNL under PM-KUSUM 

Component C (feeder level solarization). 

(b) To pay or allow all taxes, rates, assessments, charges, deductions, expenses and all 

other payments and outgoings whatsoever due and payable or to become due and 

payable for or on account of my / our said land parcel(s) / area(s) . 

(c) To enter into, make, sign, seal, execute, deliver, acknowledge, perform all 

engagements, contracts, agreements, declarations and other documents, papers, 

writings and things that may be necessary or proper to be entered into, made signed, 

executed, delivered, acknowledged and performed for any of the purposes of these 

presents or to or in which I am or may be party or in any way interested. 

(d) To contract with any person for leasing for such period at such rent subject to such 

conditions as the attorney shall see fit, all or any of the said premises and any such 

person, to let into possession thereof and to accept surrenders of leases and for that 

purpose to make and execute any lease or grant or other lawful deed or instrument 

whatsoever which shall be necessary or proper in that behalf. 

(e) To continue and / or to open new, current and or overdraft accounts in my / our name 

with any Banks or Bankers and also to draw cheques and otherwise to operate upon 

any such accounts. 

(f) To receive any lease amount as per the modalities of TN-03 of JVVNL / lease agreement 

with lessee on behalf of me / us. 

(g) To defend any suit or legal proceedings taken against me in any court of law and to do 

all acts and things as are mentioned above. 
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(h) To accept service of any writ of summons or other legal processes or notice in any suit 

or legal proceedings and any person to represent in such court civil or criminal, or 

revenue court or tribunal or before any officer or other Tribunal whatsoever. 

(i) To exercise any power and any duty vested in me whether solely or jointly with another 

or others as executor, administrator, trustee or in any other fiduciary capacity (including 

powers and trusts to sell or lease land or to receive and give good receipts for money) 

so far as such power or duty is capable of being validity delegated. 

AND I/we, the abovenamed do hereby undertake to ratify whatever the Attorney or any 

substitute or agent appointed by him under the power in that behalf hereinbefore 

contained may lawfully do or cause to be done in and by virtue of these presents. 

IN WITNESS WHEREOF I/We, the abovenamed have hereunto set my hand this <Day> day of 

<Date> in the <Month, Year>. 

1st Holder 

 

 

Signature: 

Name: 

Address: 

2nd Holder 

 

 

Signature: 

Name: 

Address: 

3rd Holder 

 

 

Signature: 

Name: 

Address: 

 

WITNESS  

1. Signature:  

Name:  

Address:  

 

2. Signature:  

Name:  

Address:  
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K.25. UNDERTAKING FOR FINANCIAL TIE-UP 

(On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate) 
 

To 

The Additional Chief Engineer (PPM) 
Old Power House Premises,  
Banipark, Jaipur-302016 

 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 

through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in JVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in JVVNL, under NIT No: JVVNL/ACE(PPM)/XEN(RE-

DSM)/TN-03 

Ref: NIT NO: JVVNL/ACE(PPM)/XEN(RE-DSM)/TN-03 dated 15.05.2023 

 

Dear Sir, 

I / We hereby certify that I/We is/are having access to adequate financial tie-up (with 
lending institutions / banks / etc.) for setting up the quoted capacity. 

If this declaration is found to be incorrect then without prejudice to any other action that 
may be taken, our security may be forfeited in full and the tender if any to the extent 
accepted may be cancelled. 

 

 

(Seal & Signature) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place:                   
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Annexure – I 

Sub-station/ SPV Capacity Wise Bid Security/ EMD (In Rs.) 

Sr. No. Substation Name 
Substation  

Code 
Substation wise 

Plant No. 
SPV Capacity 

(MW) 

EMD  
(@Rs. 1 Lakh 

per MW) 

1 AASTI 863 Plant no. 1 2.68 2.68 

2 BADHAL ROHI 1063 Plant no. 1 2.54 2.54 

3 BEGUS 1029 Plant No. 1 4.76 4.76 

4 BEGUS 1029 Plant No. 2 4.78 4.78 

5 BEGUS 1029 Plant No. 3 2.90 2.90 

6 BHAISLANA 1060 Plant No. 1 1.27 1.27 

7 BICHOON 1124 Plant No. 1 1.41 1.41 

8 BOBAS 1126 Plant no. 1 2.73 2.73 

9 CHAKSU 982 Plant no. 1 4.60 4.60 

10 CHIMANPURA 1131 Plant no. 1 3.47 3.47 

11 DANGARWARA 935 Plant no. 1 3.94 3.94 

12 DEHLALA 983 Plant no. 1 3.95 3.95 

13 DOONGARI KHURD 1065 Plant no. 1 1.64 1.64 

14 DOULATPURA 876 Plant no. 1 2.04 2.04 

15 GARUDWASI 986 Plant no. 1 3.31 3.31 

16 HANUTPURA 1070 Plant no. 1 2.40 2.40 

17 HASANPURA 1140 Plant no. 1 3.09 3.09 

18 JAGATPURA 1078 Plant no. 1 1.27 1.27 

19 KALADERA RURAL 887 Plant no. 1 2.97 2.97 

20 KARANSAR 1055 Plant no. 1 2.44 2.44 

21 KHEJROLI 860 Plant no. 1 3.26 3.26 

22 Khelna 2519 Plant no. 1 1.99 1.99 

23 KISHANMANPURA 865 Plant no. 1 4.02 4.02 

24 KOTKHAWADA 989 Plant no. 1 3.31 3.31 

25 LADANA 1000 Plant no. 1 1.00 1.00 

26 LOCHU KA BAS 1084 Plant no. 1 2.35 2.35 

27 RATANPURA 955 Plant No. 1 4.90 4.90 

28 GOVINDPURA BASRI 1074 Plant No. 1 1.25 1.25 

29 Kariri 2644 Plant No. 1 0.55 0.55 

30 ASALPUR 1038 Plant No. 1 1.69 1.69 

31 SAIWAD 1082 Plant No. 1 1.48 1.48 

32 JAWANPURA 1101 Plant No. 1 3.20 3.20 

33 JAWANPURA 1101 Plant No. 2 2.53 2.53 

34 CHAK MANOHARPUR 1080 Plant no. 1 3.00 3.00 

 

 


