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DISCLAIMER 

The information contained in this RfS document or subsequently provided to bidder(s), 
written or, verbal, by or on behalf of AVVNL or any of its employees, is provided to bidder(s) 
on the terms and conditions of this RfS document and its subsequent amendment(s). 

This RfS document is non-transferable and is neither an agreement nor an offer by AVVNL to 
the prospective bidders or any other person. The purpose of this document is to provide 
interested parties / bidders with information that may be required by them in the 
preparation of their bid for stated scope of work. 

Although adequate care has been taken while preparing the RfS document, however, the 
bidders shall satisfy themselves that document is complete in all respects. If noticed, bidders 
shall intimate any discrepancy in the RfS document to office of the undersigned within 03 
days from the date of issuance of the RfS document. If no intimation is received from the 
Bidders within the stipulated period, it shall be assumed that the RfS document is complete 
in all respects and fulfils the expectations of the Bidders. 

AVVNL, its officers, employees and consultants have made best efforts to provide as 
accurate and reliable information as possible. However, before submitting their bids, the 
Bidders are expected to independently assess, verify and validate the information / data 
provided in the RfS document. 

AVVNL reserves the right to annul the bid process and/or reject any or all of the Bids 
submitted in response to this RfS document at any stage without assigning any reasons 
whatsoever. In such cases AVVNL will refund the Bid Security, if any, and cannot be 
subjected to any liability whatsoever due to such rejection / cancelation. 

AVVNL, its officers, employees and consultants have no responsibility for authenticity of the 
information / data hence shall not be held liable for any possible omission, 
misrepresentation, mistake or error in the information / data provided in the RfS document 
and consequences thereof. 

AVVNL also accepts no liability of any nature whether resulting from negligence or 
otherwise howsoever caused arising from reliance of any applicant upon the statements 
contained in this document.  

AVVNL may modify, amend or supplement any aspect of this RfS document, including 
selection process and evaluation criteria, if deemed necessary by it or the same is required 
under Law. Further, AVVNL or its authorized officers reserve the right, without prior notice, 
to change the selection procedure and the delivery of information at any time before 
submission of bids without assigning any reasons thereof. However, such change shall be 
posted on Bidding Portal. 

The bidder, regardless of the conduct or outcome of the Bidding Process, shall bear all its 
costs associated with or relating to the preparation and submission of its bid including but 
not limited to preparation, copying, postage, delivery fees, expenses associated with any 
demonstrations or presentations which may be required by AVVNL or any other costs 
incurred in connection with or relating to its bid. 
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LIST OF ABBREVIATIONS 
1. + Plus (Addition) 
2. AC Alternating Current 
3. Ag. Agriculture 
4. BOQ Bill of Quantity 
5. BOS Balance-of-System 
6. CEA Central Electricity Authority 
7. CEIG Chief Electrical Inspector of Rajasthan 
8. CERC Central Electricity Regulatory Commission 
9. COD Commercial Operation Date 
10. DC Direct Current 
11. DCR certificate Domestic Content Requirement certificate 
12. DTR Distribution Transformer 
13. DWC Double Walled corrugated 
14. FF Fill Factor 
15. HP Horse-Power 
16. IEC International Electrotechnical Commission 
17. IEEE Institute of Electrical and Electronics Engineers 
18. IoT Internet of Things 
19. IS Indian Standard 
20. IST Indian Standard Time 
21. kV Kilo Volt 
22. kW Kilo Watts 
23. kWp Kilo Watt peak 
24. LoI Letter of Intent 
25. LT Low Tension 
26. MCB Miniature Circuit Breaker 
27. MDAS Meter Data Acquisition System 
28. MIS Management Information System 
29. MNRE Ministry of New & Renewable Energy, Government of India 
30. MWp Mega Watt Peak 
31. NIT Notice Inviting RfS 
32. OEM Original Equipment Manufacturer 
33. PCU Power Conditioning Unit 
34. PID Potential-induced degradation 
35. POC Proof of Concept 
36. PBG Performance Bank Guarantee 
37. PV Photovoltaic 
38. PVC Poly vinyl chloride 
39. RCCB Residual Current Circuit Breaker 
40. RDBMS Relational Data Base Management System 
41. REC Ltd. Rural Electrification Corporation, Govt. of India 
42. RERC Rajasthan Electricity Regulatory Commission 
43. RESCO Renewable Energy Service Company 
44. RMS Remote Monitoring System 
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45. RTC Real Time Clock 

46. RTPP Act 2012 
Rajasthan Transparency in Public Procurement Act 2012 
including any amendments issued thereto; 

47. RTPP Rules 2013 Rajasthan Transparency in Public Procurement Rules 2013 
including any amendments issued thereto; 

48. RTPP (Amendment) 
Rules 2020 

Rajasthan Transparency in Public Procurement 
(Amendment) Rules, 2020 

49. SCADA Supervisory Control and Data Acquisition 
50. SECI Solar Energy Corporation of India 
51. SMB Sub Miniature version Board 
52. SNA State Nodal Agency for Renewable Energy 
53. SPG Solar Power Generator 
54. SPV Solar Photo Voltaic 

55. STC 

Standard Testing Condition (“STC” shall mean Standard 
Testing Condition for solar cells and PV modules with air 
mass AM1.5, irradiance 1000W/ m2, and cell temperature of 
25°C) 

56. TPI Third-party inspection 

57. TPIA 
Third-Party Inspection Agency’ appointed by Discom and / 
or MNRE as may be applicable 

58. UAT User Acceptance Test 
59. -ve Negative 
60. W Watt 
61. WO Work Order 
62. Wp Watt peak 
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SECTION - A: INTRODUCTION 

A.1. Background 
1.1.1. Ajmer Vidyut Vitran Nigam Limited (AVVNL) is a public utility company under the 

Department of Energy, Govt. of Rajasthan and is holder of the distribution and retail 
supply business licenses in the State of Rajasthan (hereafter referred as “DISCOM”). 
The  Distribution Company came in to existence on 19 July 2000 pursuant to the 
“Rajasthan Power Sector Reforms Transfer Scheme, 2000” and restructuring 
undertaken in the State under which the vertically integrated Electricity Board 
(Rajasthan State Electricity Board or RSEB) was unbundled and the power 
generation, transmission and distribution business was segregated to form 5 
successor companies viz. 

a) Rajasthan Rajya Vidyut Utpadan Nigam Limited (RVUN) to manage the electricity 
generation business of erstwhile RSEB 

b) Rajasthan Rajya Vidyut Prasaran Nigam Limited (RVPN) to manage the electricity 
transmission and bulk supply business of erstwhile RSEB.  

c) Ajmer Vidyut Vitran Nigam Limited (AVVNL) to manage the electricity 
distribution and retail supply business of erstwhile RSEB in Ajmer City Circle, 
Ajmer District Circle, Bhilwara, Nagaur, Jhunjhunu, Sikar, Udaipur, Chittorgarh, 
Rajsamand, Banswara, Pratapgarh and Dungarpur Circles. 

d) Jaipur Vidyut Vitran Nigam Limited (JVVNL) to manage the electricity 
distribution and retail supply business of erstwhile RSEB in Alwar, Bharatpur, 
Jaipur City, Jaipur District, Dausa, Kota, Jhalawar, Sawai Madhopur, Bundi, 
Baran, Tonk, Karauli and Dholpur Circles. 

e) Jodhpur Vidyut Vitran Nigam Limited (JDVVNL) to manage the electricity 
distribution and retail supply business of erstwhile RSEB in Sriganganagar, 
Hanumangarh, Churu, Bikaner District, Bikaner City, Jaisalmer, Jalore, Barmer, 
Jodhpur City, Jodhpur District, Sirohi, Jalore, and Pali Circles. 

1.1.2. On 08 March 2019, Hon’ble Prime Minister of India launched Pradhan Mantri Kisan 
Urja Suraksha evam Utthan Mahabhiyan (PM-KUSUM) scheme for farmers for 
installation of solar pumps and grid connected solar power plants through three 
components, viz. 

− Component A: 10,000 MW of Decentralized Ground Mounted Grid Connected 
Renewable Energy (RE) based Power Plants of individual plant size up to 2 MW. 

− Component B: Installation of 17.50 lakh standalone Solar Powered Agriculture 
Pumps of individual pump capacity up to 7.5 HP. 

− Component C: Solarization of 10 Lakh Grid-connected Agriculture Pumps of 
individual pump capacity up to 7.5 HP. 

1.1.3. Subsequently on 04 December 2020, MNRE introduced and issued guidelines for 
implementation of feeder level solarization under Component-C of PM-KUSUM 
Scheme. Under the scheme, agriculture feeders already segregated or, feeders 
having major load for agriculture may be solarized using installation of grid 
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connected solar power plant to cater the annual power requirement of feeder(s). 
This will lead to lower cost both in terms of lower capital cost and cost of power. 

1.1.4. As per MNRE guidelines for feeder level solarization, the requirement of total annual 
power for an agriculture feeder(s) is to be assessed and a solar power plant of 
capacity that can cater to the requirement of annual power for that agriculture 
feeder(s) can be installed either through CAPEX mode or RESCO mode, which will 
supply solar power to that feeder(s). 

1.1.5. As per MNRE guidelines for feeder level solarization, for installation of feeder level 
solar power plants through RESCO model, the SPGs will be selected on the basis of 
lowest tariff offered for supply of required solar power for a period of 25 years 
(unless extended by both the parties on mutual agreement). The developer will get 
CFA @ 30% of the estimated cost of installation of solar power plant i.e. Rs. 1.05 
Cr/MW (30% of Rs. 3.5 Cr/MW). Also, solarization of pumps of any pump capacity is 
allowed, however in case of pumps of capacity above 7.5 HP, the CFA shall be limited 
to solar capacity for 7.5 HP pumps. 

1.1.6. As per MNRE guidelines dated 11.05.2022, under RESCO mode of operation, 
developer shall be not allowed to sell solar power to any other buyer except the 
concerned DISCOM during the entire tenure of this PPA, including penal provision 
calling for refund of proportionate CFA granted to the project by MNRE on violation 
of this condition. In case of any liquidation of assets to the of the solar power plant 
prior to completion of PPA period, the first charge shall be towards recovery of 
proportionate CFA granted to the project by MNRE. 

A.2. Saur Krishi Ajivika Yojna (SKAY) - https://skayrajasthan.org.in/ 

2.1.1. The solar PV plants envisaged under KUSUM Component C (feeder level solarization) 
are ground mounted, wherein cost of land is the second most significant component 
(after solar PV panels cost) in the total project cost. 

2.1.2. Also based on pilot project experience by AVVNL, land identification and 
procurement is most critical for successful installation of solar PV power plants. 

2.1.3. To address this challenge, on 17.10.2022 Rajasthan Discoms launched ‘Saur Krishi 
Ajivika Yojna (SKAY)’ under PM-KUSUM Component C – feeder level solarization 
wherein a dedicated portal (https://skayrajasthan.org.in) has been developed. 

2.1.4. The objective of SKAY is to utilize state’s abundant land resources by giving farmers / 
land owners an opportunity to lease out their barren / unutilized land on pre-fixed 
lease basis (Government of Rajasthan approved) for setting up of Solar PV power 
plant. 

2.1.5. The portal facilitates a platform for registration of land by interested farmers / land 
owners and Solar Power Plant Developers to collaborate for setting up solar power 
plants in the vicinity of identified 33/11kV GSS of DISCOMs under PM-KUSUM 
Component C (Feeder level solarization). 

2.1.6. As per the scheme modalities, all applications of land registration are to be verified 
by concerned office of AVVNL through actual joint site visit (with applicant) to the 
land parcel along with submitted documentary proofs and subsequently Joint Survey 



Rf S Document for Solarization of Agriculture Consumers in Ajmer Discom TN-DSM-14 

NIT No.: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14  7 

Report (JSR) with broad Single Line Diagram (SLD) for plant connectivity to GSS are to 
be uploaded on the portal. 

2.1.7. AVVNL has identified 100 nos. plants with total SPV capacity of 248.95 MW and the 
plant wise list has been made available on the SKAY portal for land owners / farmers 
as well as developers: 

DISCOM No. of GSS 
No. of SPV 

Plants 
Total SPV 
Capacity 

AVVNL 90 94 191.18 MW 

2.1.8. Against the above mentioned 191.18 MW, land has been successfully registered and 
jointly verified by AVVNL & Farmer / land owner, the details of which is available on 
SKAY portal. 

2.1.9. As highlighted above, there is huge potential for: 

a) Farmers / land owners to register their available land in the vicinity of listed SPV 
plant locations available on the SKAY portal so that potential RESCO developers 
can connect and collaborate for setting up solar PV plants under PM-KUSUM 
Component C – feeder level solarization and earn additional income in the form 
of pre-determined lease rent. 

b) RESCO developers, which are not having their own land, to register and connect 
with the registered farmers / land owners for arranging the land required for 
setting up of solar PV power plants under PM-KUSUM Component C – feeder 
level solarization. 

2.1.10. Single farmer / land owner can offer their land to multiple developers for the 
purpose of submission of bid under this RfS, however, the tri-partite land lease 
agreement shall be executed with the successful developer only. 

A.3. Objective 
3.1.1. AVVNL intends to select competent, experienced and eligible bidder, hereafter to be 

referred as “Solar Power Generator” or, SPG, for the work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless 
extended by both the parties on mutual agreement) from COD of grid connected 
solar power plants through RESCO mode, its associated 33kV OR, 11kV line to 
connect the plant with various 33/11kV sub-stations and RMS of solar power plants 
for solarization of agriculture consumers connected on 11 kV feeders of various GSS 
in AVVNL under KUSUM Scheme – Component C (Feeder Level Solarization). 

 

A.4. Mode of execution of project 
4.1.1. Solar power plants along with its associated 33 kV line to connect the plant with 

concerned substation and RMS of solar power plant are to be installed in RESCO 
mode. Detailed scope of work mentioned in Clause D.1. 

4.1.2. The basis of evaluation of the bids shall be the levelized tariff for 25 years in Rs. Per 
kWh quoted in the Price Schedule (after negotiation and final decision of AVVNL). To 
further clarify, all the costs including applicable taxes (incl. GST), duties, etc. 
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pertaining to design, survey, supply, installation, testing, commissioning, operation & 
maintenance of grid connected solar power plant, its associated 33kV or, 11kV line 
to connect the plant with concerned substation and RMS of solar power plant, shall 
be inclusive in the Price Bid quoted by Bidders for the purpose of comparison and 
evaluation. Bidders are required to quote the tariff on firm basis and no price 
variation on any account shall be considered. 
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SECTION - B: KEY DEFINITIONS 

(1) "Act" or "EA 2003" shall mean the Electricity Act, 2003 and include any modifications, 
amendments, and substitution from time to time; 

(2) “Affiliate” shall mean a Bidder or a Bidding Entity that, directly or indirectly, controls, 
or is controlled by, or is under the common control with such Company. The 
expression “control” shall mean the ownership, directly or indirectly, of more than 
50% of the voting shares of such Company or right to appoint majority Directors. 

(3) “Appropriate Commission” shall mean as defined in the PPA or, RERC; 

(4) “Authorized Officer” shall mean Officer Designated by Discom for specific task 

(5) “Bid” shall mean the “Proposal” / “Quotation” submitted by eligible bidders for the 
work envisaged under this RfS 

(6) “Bidder” or “Bidding Entity” shall mean farmers / group of farmers / cooperatives / 
panchayats / Farmer Producer Organisations (FPO) / Water User associations (WUA) 
or Bidding Company or a Limited Liability Company (LLC) or a Joint Venture or a 
Proprietary Concern or an Individual or a registered Partnership Firm or, a Co-
operative Society submitting the Bid.  Any reference to the Bidder includes an entity 
including its successors, executors and permitted assigns severally, as the context may 
require. 

(7) “Bidding Portal” shall mean www.eproc.rajasthan.gov.in  

(8) “Capacity Utilisation Factor (CUF)” shall have the same meaning as provided in CERC 
(Terms & Conditions for tariff determination from renewable energy sources) 
Regulations, 2009 as amended from time to time. However, for avoidance of any 
doubt, it is clarified that the CUF in a Year shall be calculated as the ratio of the output 
of the SPV Power Plant in a Year versus installed Project capacity x 365 x 24 (i.e., CUF = 
Cumulative Project output in kWh / (installed Project capacity in kWp x 24 x 365)). 

(9) “CEIG” shall mean Chief Electrical Inspector to Government. 

(10) “Chartered Accountant” for bidders or its Parent, Affiliate or Ultimate Parent or any 
Group Company incorporated in India, “Chartered Accountant” shall mean a person 
practicing in India or a firm whereof all the partners practicing in India as a Chartered 
Accountant(s) within the meaning of the Chartered Accountants Act, 1949; For bidders 
or its Parent, Affiliate or Ultimate Parent or any Group Company incorporated in 
countries other than India, "Chartered Accountant" shall mean a person or a firm 
practicing in the respective country and designated / registered under the 
corresponding Statutes / laws of the respective country. 

(11) “Company” shall mean a body incorporated in India under the Companies Act, 1956 or 
the Companies Act, 2013, as applicable; 

(12) “Commissioning” with respect to the Project / Unit as certified by AVVNL shall mean 
when all equipment as per rated capacity has been installed and energy has flown into 
the grid. 

(13) "Commercial Operation Date" (COD) with respect to the Project / Unit shall mean the 
date on which the Project / Unit is commissioned (certified by AVVNL) and available 
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for commercial operation and such date as specified in a written notice given at least 
30 days in advance by the SPG to AVVNL.” 

(14) “Conflict of Interest” shall mean a Bidder may be considered to be in a conflict of 
interest with one or more Bidders in the same bidding process if they have a 
relationship with each other. 

(15) “Contracted Capacity” shall mean the capacity contracted with DISCOM for supply by 
the SPG at the Delivery Point from the Solar Power Project. 

(16) “Contract Year” shall mean, with respect to the initial Contract Year, the period 
beginning on the Commercial Operation Date and ending at 12.00 midnight on 31st 
March of that Fiscal Year. Each successive Contract Year shall coincide with the 
succeeding Fiscal Year, i.e., a period of twelve months commencing on April 1 and 
ending on following March 31, except that the final Contract Year shall end on the 
date of expiry of the Term or on Termination of this Agreement whichever is earlier. 

(17) “Control” shall mean holding not less than 51% of voting rights or of paid-up share 
capital. 

(18) “Controlling shareholding” shall mean not less than 51% of the voting rights or paid-
up share capital in the Company / Consortium. 

(19) “Co-Operative Society” shall mean a body registered in India under the Co-operative 
Societies Act, 1912; 

(20) “Day” shall mean calendar day. 

(21) “Delivered Energy" means the kilowatt hours of energy actually fed and measured by 
the energy meters at the Delivery Point and as certified by AVVNL. 

(22) "Delivery Point” shall mean the point(s) of connection(s) at which energy is delivered 
into the Grid System i.e., the Interconnection Point. 

(23) “Effective Date” shall mean the date of issuance of work order 

(24) “Electrical Inspectorate” shall mean Electrical Inspectorate Department Rajasthan 

(25) “Engineer In-charge” shall mean concerned XEN (Project) of DISCOM 

(26) “EQUITY” shall mean Net Worth as defined in Companies Act, 2013.  

(27) “eproc” shall mean electronic procurement system of Rajasthan.  

(28) “Financial Closure” or “Project Financing Arrangements” shall mean the agreements 
pursuant to which the SPG has sought financing for the Power Project including the 
loan agreements, security documents, notes, indentures, security agreements, letters 
of credit and other documents, as may be amended, modified, or replaced from time 
to time, but without in anyway increasing the liabilities of AVVNL. 

(29) "Financing Documents" mean the agreements and documents (including asset leasing 
arrangements) entered/to be entered into between the bidder and the Financing 
Parties relating to the financing of the Project. 

(30) “Financing Parties” means Parties financing the Project, pursuant to Financing 
Documents. 
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(31)  “Group Business Entity” shall mean a Business Entity, which directly or indirectly 
holds not less than 26% of voting securities in the Bidder; or A Business Entity in which 
the Bidder directly or indirectly holds not less than 26% of voting securities. 

(32) “Guidelines” shall mean the “Guidelines for Implementation of Feeder Level 
Solarisation under Component-C of PM-KUSUM Scheme” issued by the Ministry of 
New and Renewable Energy vide OM 32/645/2017 –SPV dated 04/12/2020.  

(33) “Interconnection Point” shall mean the point(s) of connection(s) at which the project 
is connected to the grid i.e., it shall be at 33kV or 11kV (as the case may be) bus bar 
level of concerned 33/11 kV substation. 

(34) “AVVNL” / “Ajmer Discom” shall mean Ajmer Vidyut Vitran Nigam Limited. 

(35) “Letter of Award” or “LOA” shall mean the work order issued by AVVNL to the 
Selected Bidder for award of contract. 

(36) “LLC” shall mean Limited Liability Company. 

(37) “Metering Point” shall be at 33kV or 11kV level (as the case may be) of concerned 
33/11kV substation. 

(38) “Month” shall mean calendar month. 

(39) “Nodal Officer” shall mean Additional Chief Engineer (Project), AVVNL, Ajmer 

(40) “Net-Worth” means the Net-Worth as defined in Section 2 of the Companies Act 
2013. 

(41) “NIT” / “RfS document” / “RfS” / “Notice Inviting Tender” shall refer to this “Request 
for Selection of Solar Power Generator (SPG) for the work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless 
extended by both the parties on mutual agreement) from COD of grid connected solar 
power plants through RESCO mode, its associated 33kV OR, 11kV line to connect the 
plant with various 33/11kV sub-stations and RMS of solar power plants for solarization 
of  agriculture consumers connected on  11 kV feeders of 30 nos. GSS in AVVNL under 
KUSUM Scheme – Component C (Feeder Level Solarization). 

(42) “Paid-up share capital” means the paid-up share capital as defined in Section 2 of the 
Companies Act, 2013. 

(43) “Payment Officer” shall mean concerned Superintending Engineer  

(44) “Performance Bank Guarantee” shall mean the irrevocable unconditional bank 
guarantee to be submitted by the successful bidder as per the RfS. 

(45) “PPA” shall mean the Power Purchase Agreement signed between the SPG and RUVNL 
(on behalf of AVVNL) according to the terms and conditions of the standard PPA 
enclosed with this RfS, to purchase energy generated at the RERC approved levelized 
tariff by procurer. 

(46) “Procurer” shall mean Rajasthan Urja Vika Nigam Limited on behalf of Discoms 

(47) “Rajasthan Discoms” shall mean all 3 Discoms in Rajasthan namely: JVVNL, AVVNL & 
JdVVNL 
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(48) “Power Project” or “Solar Project” or “Project” shall mean the solar power 
generation facility at single location, having single point of injection into the grid at 
Interconnection / Delivery / Metering Point and having a control system and metering. 
The Project shall include all units and auxiliaries such as water supply, treatment or 
storage facilities, dedicated 33kV / 11kV line up to the Delivery Point and all the other 
assets, buildings/structures, equipment, plant and machinery, facilities and related 
assets required for the efficient and economic operation of the power generation 
facility, whether completed or at any stage of development and construction or 
intended to be developed and constructed for the purpose of supply of power to 
AVVNL. 

(49) “Project Site” means any and all parcels of real property, rights-of-way, easements, 
and access roads, upon which the Project and its related infrastructure will be located. 

(50) “Project Capacity” means the AC capacity of the project at the generating terminal(s) 
and to be contracted with RUVNL (on behalf of AVVNL) for supply from the Solar 
Power Project. 

(51) “Project Commissioning” shall mean the Project will be considered as commissioned if 
all equipment as per rated project capacity has been installed and energy has flown 
into grid, in line with the Commissioning procedures defined in the RfS/PPA. 

(52) “Project Developer” or “Developer” or “Solar Power Generator (SPG)” shall mean the 
successful Bidder whose Bid to perform the Contract as per this RfS has been accepted 
by AVVNL, Work order is issued by AVVNL and is named as such in the Contract 
Agreement, and includes the legal successors or permitted assigns of the Contractor 

(53) “RESCO” shall mean Renewable Energy Service Company i.e., an energy service 
company that develops, installs, finances, operates and owns the rooftop solar power 
project and supplies power generated from the Project to the consumer. 

(54) “Selected Bidder” or “Successful Bidder” shall mean the Bidder selected pursuant to 
this RfS to set up the Project and supply electrical output as per the terms of standard 
PPA. 

(55) “SLDC” means the State Load Dispatch Centre as notified by the State Government. 

(56) “Solar PV Project” means the solar Photo Voltaic Power project that uses sunlight for 
direct conversion into electricity through Photo Voltaic technology. 

(57) “Week” shall mean calendar week. 

(58) “Voltage of Delivery” means the voltage at which the Electricity generated by the 
Project is required to be delivered at 33/11 kV substation of AVVNL.  
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SECTION - C: KEY BID DATA 

1 NIT No. AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 
2 NIT Issue Date 04-03-2024 
3 Bidding portal www.eproc.rajasthan.gov.in 
4 Bidding procedure Single Stage Two Part Bidding 
5 Programme & detail 

of work / “Project” 
Design, survey, supply, installation, testing, commissioning, 
operation & maintenance for 25 years (unless extended by 
both the parties on mutual agreement) from COD of grid 
connected solar power plants through RESCO mode, its 
associated 33kV OR, 11kV line to connect the plant with 
various 33/11kV sub-stations and RMS of solar power plants 
for solarization of agriculture consumers connected on 11kV 
feeders of various GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization). 

6 Plant technology The Project shall provide for deployment of Solar PV 
Technology using Crystalline Silicon or Thin Film or CPV, with 
or without Trackers. Only commercially established and 
operational technologies can be used, to minimize the 
technology risk and to achieve the timely commissioning of 
the Project. 

7 Delivery point Concerned 33/11 kV substation of DISCOM as mentioned in 
list placed at clause no. 1.1.12 of SECTION - C: of this RfS. 

8 11 kV feeders to be 
solarized 

As per list placed at clause no. 1.1.12 of SECTION - C: of this 
RfS. 

9 Guaranteed CUF / 
min CUF 

19% (fixed i.e. no deration permitted) 
CUF in a Year shall mean the ratio of the output of the SPV 
Power Plant in a Year versus installed Project capacity x 365 x 
24 (i.e. CUF = Cumulative Project output in kWh / (installed 
Project capacity in kWp x 24 x 365)) 
The annual CUF will be calculated every year from 1st April of 
the year (CoD for first year) to 31st March next year and shall 
be subjected to Min. Generation Guarantee clause J.3.  

10 Eligible CFA by MNRE Successful bidder to get eligible CFA as per scheme guidelines 
issued by MNRE, through DISCOM on successful operation & 
performance of the solar plant for two months after 
commissioning with at least 01 month CUF as per minimum 
CUF agreed in PPA. 

11 Mode of bid 
submission 

Technical & financial bids complete in all respect in line with 
this RfS is to be submitted online at the eproc bidding portal 
only.  
 

12 Selection criteria SPV plant wise Lowest (L1) quoted levelized tariff after 
successful negotiation and as decided by AVVNL/ Committee 
Members for 25 years (unless extended by both the parties 
on mutual agreement). 
 



Rf S Document for Solarization of Agriculture Consumers in Ajmer Discom TN-DSM-14 

NIT No.: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14  14 

13 Bid Security / EMD Rs. 1.0 Lakh  per MW   
(Detailed SPV plant wise Bid Security Amount/ EMD 
attached in Annexure-I) 
To be deposited in Physical / Hard Form at the office of 
Sr.AO(EA& Cash), AVVNL Ajmer by way of DD / Banker's 
Cheque in favour of Sr.AO(EA& Cash), AVVNL Ajmer, payable 
at Ajmer OR Bank Guarantee ("BG") in favour of The 
Superintending Engineer (TW), AVVNL Ajmer from any 
scheduled commercial bank in India, upto 3:00 PM of the 
scheduled date of online bid submission and the scanned 
copy of the same is to be uploaded on Bidding Portal along 
with technical bid.  
(Note: Bid Security/ EMD may be deposited in cumulative 
sum of the bid security/ EMD for the plants for which bidder 
intend to quote as mentioned in the bid submission 
undertaking) 

14 Date of downloading  08/03/2024 from 11:00 AM Onwards 
15 Bid Submission Start 22/03/2024 from 11:00 AM Onwards 
16 Last Date of online 

submission of Bid 
(Technical & 
Financial) 

15/04/2024 up to 5:00 PM 

17 Date of Opening of 
online Technical bid 

 16/04 /2024 at 5:00 PM 

18 Date of opening of 
Financial bid 

Shall be intimated to eligible & qualified bidders after 
evaluation of Technical bid. 

19 Estimated Project 
Cost 

Rs. 3.5 Cr per MWp for the bidded SPV capacity by the bidder. 

20 Cost of Tender 
Document 

Rs. 2950/- inclusive of GST @18% 
Cost of tender document should be in favour of “Sr.AO 
(EA&Cash), AVVNL, Ajmer” payable at Ajmer and shall be 
deposited in the office of Sr AO (EA&Cash), AVVNL, Ajmer 
upto 3:00 PM of the scheduled date of online bid submission 

21 RISL E-procurement 
processing Fees 

Rs 2950/- inclusive of GST @18% 
Cost of e-procurement processing fees should be in favour of 
MD RISL, payable at Jaipur shall be deposited in the office of 
Superintending Engineer (TW), AVVNL Ajmer upto 3:00 PM of 
the scheduled date of online bid submission 

22 Bid Validity 120 days from the date of opening of online technical bid. 
23 Performance Bank 

Guarantee (PBG) 
Rs. 5 Lakhs per MW for the bidded SPV Capacity by the 
bidder. (To be submitted by selected bidder only). 
PBG to be in favour of The Superintending Engineer (TW), 
AVVNL and to be submitted at the office of Sr. AO (Project), 
AVVNL, Ajmer within 01 month of date of issuance of Work 
order. 
The PBG shall be initially valid from the date of issue until 02 
months (i.e. sixty (60) days) beyond the 09 months from the 
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date of signing of Power Purchase Agreement (PPA). It shall 
be responsibility of selected bidder to get the PBG extended, 
if required, such that it is valid till 02 months after date of 
commissioning of project. 

24 Power Purchase 
Agreement (PPA) 

PPA for a period of 25 years (unless extended by both the 
parties on mutual agreement), at the levelized tariff approved 
by RERC is to be executed between selected bidder and 
Procurer (i.e. RUVNL) within 07 days of acceptance of PBG. 

25 Date of Project 
commissioning 

Within 18 months from date of signing of PPA and thereafter 
25 years (unless extended by both the parties on mutual 
agreement) of O&M. 

NOTE: Bids are to be submitted online in electronic format on Bidding Portal with scanned 
copies of all required documents. Documents regarding Bid Security Proof, Cost of 
Tender Document and RISL E-procurement processing Fees to be submitted in 
physical form as detailed in subsequent clauses.  

Bidders who wish to participate in this tender, will have to register on Bidding Portal (bidders 
registered earlier on the Bidding Portal need not to get registered again). To participate in 
online tenders, Bidders will have to procure Digital Signature Certificate (Class II & Class 
III) as per requirement under Information Technology Act-2000 using which they can sign 
their electronic bids. Bidders can procure the same from any CCA approved certifying 
agency or they may contact e-Procurement Cell, Department of IT & C, Government of 
Rajasthan on the address e-Procurement Cell, RISL, Yojana Bhawan, Tilak Marg, C-
Scheme, Jaipur, e-mail:  eproc@rajasthan.gov.in  

1.1.1. Bidders are also advised to refer “Bidders Manual” available under “Downloads” 
section on Bidding Portal for further details about the e-tendering process.  

1.1.2. The bidders are requested to submit their bids prior to scheduled date & time to 
avoid event of non-submission of their bids due to non-availability / connectivity or 
any other issue of Bidding portal, at last moment or any reason whatsoever. The last 
date of submission of bids will not be extended in such circumstances.  

1.1.3. It is mandatory for all the participating bidders to submit the following in original 
(Envelope 1) at the office of Superintending Engineer(TW), AVVNL Ajmer by next day 
from the scheduled date & time of online bid submission and upload the scanned 
copy on the eproc bidding portal along with technical bid: 

a. DD / Banker's Cheque only of prescribed cost of Tender document as mentioned in 
Section C: Point No. 21 in favour of Sr. AO(EA & Cash), Ajmer Vidyut Vitran Nigam 
Limited payable at Ajmer. 

b. DD / Banker’s Cheque only of prescribed processing fee of RISL as mentioned in Section  
C: Point No. 22 in favour of MD RISL, payable at Jaipur; and  

c. Bid security of prescribed value as mentioned in Section C: Point No. 13 by way of DD / 
Banker's Cheque in favour Sr AO (EA& Cash) Ajmer Vidyut Vitran Nigam Limited payable 
at Ajmer;     OR 

Bank Guarantee ("BG") in favour of Superintending Engineer (TW), AVVNL, Ajmer from 
any scheduled commercial bank in India valid for a period of 06 (six) months with a 
grace period of 30 days. 
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i. Government undertakings PSUs are exempted from submission of Bid Security on 
producing certificate issued by competent authority. As per RTPP Act 2013, Rule 42 (2) 
in case of open competitive bidding, two-stage bidding, rate contract, electronic reverse 
auction, bid security shall be 2% or as specified by the State Government of the 
estimated value of subject matter of procurement put to bid. In case of small-scale 
industries of Rajasthan it shall be 0.5% of the quantity offered for supply and in case of 
sick industries, other than small scale industries, whose cases are pending with Board of 
Industrial and Financial Reconstruction, it shall be 1% of the Estimated cost of the lot(s). 
Concessional bid security may be taken from registered bidders as specified by the 
State Government. Every bidder, if not exempted participating in the procurement 
process shall be required to furnish the bid security as specified in the tender 
document. 

ii. Bid security shall remain valid for a period of thirty (30) days beyond the original bid 
validity period, and beyond any extension subsequently requested. In case of 
submission of the Bid Security in form of Bank Guarantee (BG), bid security shall be 
submitted in standard format as per Format K.1 

Both hard copy submission and online submission of scanned copy of the above 
documents is essential otherwise the bid (Technical Bid & Financial Bid) in 
electronic form will not be opened for that bidder. 

1.1.4. Cutting / overwriting if any in the figures of the tendered documents is required to 
be clarified / indicated in words, duly signed, failing which the tender may be 
rejected.  

1.1.5. Bidders shall not quote any ddeviation of any kind in the bid. Such deviations shall 
not prevail.  

1.1.6. The bidders shall provide complete information at the time of submission of bid. If 
the bidders are asked to furnish some more clarification / confirmation / document, 
they shall be required to furnish the same within specified time, failing which the 
case shall be finalized / decided on the basis of available information / documents. 
The responsibility of ignorance of their bid on account of delay in furnishing of 
desired information / documents shall be of the bidder. However, if there are any 
shortcomings in the submission of the information which may not materially affects 
the qualification criterion, then AVVNL shall have the power to consider the facts on 
the merit of the case and decide the bid evaluation accordingly. 

1.1.7. All the required information shall be furnished strictly in the prescribed Formats 
only. Any information indicated other than the prescribed Formats shall not be 
entertained. The bid shall be evaluated on the basis of information furnished in the 
prescribed Formats only.  

1.1.8. Clarifications regarding this RfS document for any type of typographical Errors or 
misunderstanding of document, the version / final decision of AVVNL shall be final. 

1.1.9. AVVNL reserves the right to cancel / withdraw or alter the RfS without assigning any 
reason and shall bear no liability whatsoever consequent upon such a decision.  

1.1.10. Correspondence for enquiries and clarifications: All correspondence in respect of 
this RfS and submission of the bid shall be addressed to:  

The Superintending Engineer (TW) 
              Vidut Bhawan, Panchsheel nagar, Ajmer 

Email- ceprojectavvnl2023@gmail.com  

Website : www.energy.rajasthan.gov.in/AVVNL  
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1.1.11. Proposed list of Solar Power Projects: 

 

Plant List TN-DSM-14 

Circle Name Sub-station Name Plant 
No. 

Sub-
station 
Code 

No. of 
11 kV 

feeders 

No. of AG 
Consumers 

(other 
than PDC) 

SPV 
Plant 

Capacity 
(MW) 

Approx. 
Eligible 

CFA                            
(Cr.) 

EMD 
(Rs.) 

Banswara BHUWASA 1063082 Plant 1 4 163 0.99 0.73 99000 
Banswara KHARSANA 1132679 Plant 1 4 448 1.87 1.97 187000 

Bhilwara 33KV GSS AT 132 KV 
MANDALGADH 1066279 Plant 1 7 468 1.63 1.71 163000 

Bhilwara ANT 1182674 Plant 1 3 139 1.07 0.78 107000 
Bhilwara BADA MAHUA 1066266 Plant 1 7 353 1.33 1.40 133000 
Bhilwara BADLIYAS 1066306 Plant 1 7 752 3.81 4.00 381000 
Bhilwara BAN KA KHERA 2486908 Plant 1 4 385 1.38 1.45 138000 
Bhilwara FALAMADA 1110177 Plant 1 6 195 0.83 0.87 83000 
Bhilwara HARPURA 1066290 Plant 1 9 459 2.77 2.58 277000 
Bhilwara JHANJHOLA 1133506 Plant 1 5 88 0.63 0.50 63000 
Bhilwara JIVA KA KHEDA 1132476 Plant 1 4 365 2.33 2.05 233000 
Bhilwara KAASIYA 1066276 Plant 1 6 207 1.35 1.17 135000 
Bhilwara KACHOLA 1066291 Plant 1 7 495 2.42 2.54 242000 
Bhilwara KANKAROLIYA GHATI 1132475 Plant 1 4 475 2.38 2.50 238000 
Bhilwara KOT 2486117 Plant 1 4 175 0.65 0.68 65000 
Bhilwara KOTRI 1066347 Plant 1 3 157 0.72 0.75 72000 
Bhilwara LADUWAS 1066362 Plant 1 5 332 0.91 0.96 91000 
Bhilwara LAMBA 1066344 Plant 1 5 360 1.28 1.34 128000 
Bhilwara MAHUA 1066289 Plant 1 6 624 2.70 2.83 270000 
Bhilwara MAL KA KHEDA 1066278 Plant 1 6 589 3.91 3.32 391000 
Bhilwara MANPURA 1066288 Plant 1 7 783 3.76 3.95 376000 
Bhilwara NEEM KA KHEDA 1066286 Plant 1 4 328 1.43 1.50 143000 
Bhilwara PADODAS 1066346 Plant 1 3 452 2.82 2.54 282000 
Bhilwara RAJGADH 1066292 Plant 1 5 231 0.99 1.04 99000 
Bhilwara RANI KHERA 1066296 Plant 1 4 571 3.88 3.21 388000 
Bhilwara SALAWTIYA 1066274 Plant 1 4 419 2.81 2.36 281000 
Bhilwara SARERI 1066342 Plant 1 5 525 2.77 2.90 277000 
Bhilwara SAWAIPUR 1066316 Plant 1 5 447 1.88 1.97 188000 
Bhilwara SAWAIPUR 1066316 Plant 2 3 513 2.29 2.40 229000 
Bhilwara SHYAMPURA 1066277 Plant 1 5 390 2.91 2.20 291000 
Bhilwara SINGOLI 1066283 Plant 1 8 509 2.58 2.71 258000 
Bhilwara SOLANKIYO KA KHERA 1066307 Plant 1 6 740 2.59 2.72 259000 
Bhilwara SUWANA 1066263 Plant 1 5 510 1.86 1.95 186000 
Bhilwara THALKALAN 2486824 Plant 1 4 249 1.37 1.40 137000 
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Bhilwara UDLIYAS 1113505 Plant 1 5 710 2.77 2.91 277000 
Bhilwara UMA JI KA KHERA 1182872 Plant 1 6 293 1.43 1.50 143000 

Chittorgarh Anooppura 1069980 Plant 1 3 232 1.56 1.59 156000 

Chittorgarh Anwalheda Plant 
No. 1 

1069900 4 650 3.63 3.81 363000 

Chittorgarh ARNIYAJOSHI 
Plant 
No. 1 1069879 5 733 3.38 3.55 338000 

Chittorgarh Badodiya 1069947 Plant 1 4 432 3.39 2.97 339000 

Chittorgarh BANGERA GHATA Plant 
No. 1 

1069868 4 598 3.91 4.11 391000 

Chittorgarh Borda 1069929 Plant 1 5 578 3.39 3.56 339000 
Chittorgarh Dindoli 1069989 Plant 1 5 295 2.30 2.03 230000 

Chittorgarh Gandhrav Plant 
No. 1 

1069984 3 289 2.32 1.98 232000 

Chittorgarh Kapsan Plant 
No. 1 

1069961 6 302 1.57 1.65 157000 

Chittorgarh Katunda Mod 
Plant 
No. 1 1069906 5 462 2.90 3.05 290000 

Chittorgarh LOTHIYANA 
Plant 
No. 1 

1069852 4 519 3.83 3.56 383000 

Chittorgarh Mandawri Plant 
No. 1 

1133204 3 391 2.25 2.36 225000 

Chittorgarh Meghpura 
Plant 
No. 1 1069908 5 339 1.87 1.97 187000 

Chittorgarh Nandwai 
Plant 
No. 1 

1069907 5 555 3.04 3.19 304000 

Chittorgarh Rayti Plant 
No. 1 

1069903 4 502 2.69 2.83 269000 

Chittorgarh Rupakheri 
Plant 
No. 1 1069963 3 324 2.16 2.22 216000 

Chittorgarh Samariya Kala 
Plant 
No. 1 

1069911 3 342 2.08 2.18 208000 

Chittorgarh Singhpur Plant 
No. 1 

1069968 5 484 2.84 2.98 284000 

Chittorgarh Singhpur 
Plant 
No. 2 1069968 4 491 2.62 2.75 262000 

Chittorgarh Sudri 
Plant 
No. 1 

1069932 4 372 2.54 2.55 254000 

Chittorgarh Tejpur Plant 
No. 1 

1069910 5 407 2.56 2.69 256000 

Dungarpur BANKODA 1020928 Plant 1 4 261 0.85 0.76 85000 
Dungarpur KHADGDA 1020939 Plant 1 7 497 1.74 1.73 174000 
Dungarpur KHEDA 1020903 Plant 1 4 179 0.54 0.49 54000 
Dungarpur MADA 1020905 Plant 1 5 781 2.42 2.20 242000 
Dungarpur MADA 1020905 Plant 2 4 735 2.34 2.17 234000 
Dungarpur PEETH 1020891 Plant 1 5 637 2.64 2.22 264000 
Dungarpur PEETH 1020891 Plant 2 3 705 2.82 2.46 282000 
Dungarpur SAKANI 1200561 Plant 1 3 153 0.50 0.50 50000 
Dungarpur SAMALIYA 1020932 Plant 1 6 262 0.66 0.70 66000 



Rf S Document for Solarization of Agriculture Consumers in Ajmer Discom TN-DSM-14 

NIT No.: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14  19 

Dungarpur SARODA 1020934 Plant 1 5 259 0.94 0.99 94000 
Dungarpur VED 1020908 Plant 1 4 536 1.68 1.76 168000 

Pratapgarh BAGWAS 1065210 
Plant 
No. 1 

7 258 1.21 1.27 121000 

Pratapgarh BASAD 1065215 Plant 1 5 586 2.18 2.29 218000 

Pratapgarh DEVGARH 1065190 
Plant 
No. 1 6 1209 3.50 3.68 350000 

Pratapgarh KHORIYA 1133559 
Plant 
No. 1 

5 546 2.02 2.13 202000 

Pratapgarh KULTHANA 1065221 Plant 
No. 1 

5 618 2.43 2.55 243000 

Pratapgarh MANOHARGARH 1065216 Plant 1 4 267 0.91 0.96 91000 
Pratapgarh SATOLA 1065930 Plant 1 6 877 3.93 4.13 393000 
Rajasamand kuraj 1035482 Plant 1 3 218 0.46 0.48 46000 
Rajasamand pachhmata 1035484 Plant 1 5 738 2.88 3.03 288000 
Rajasamand Piparda Plant 1 1035498 4 164 0.71 0.75 71000 

Salumbar Karawali 1022798 Plant 1 5 593 2.23 2.34 223000 
Salumbar Kherad 1022803 Plant 1 3 292 1.66 1.18 166000 
Shahpura AAMALDA 2413598 Plant 1 5 251 1.43 1.41 143000 
Shahpura BANERA 1066332 Plant 1 6 332 1.21 1.27 121000 
Shahpura BHAGUNAGAR 1066330 Plant 1 5 514 2.80 2.89 280000 
Shahpura DABLA 1066339 Plant 1 4 263 0.78 0.82 78000 
Shahpura KAMALPURA 1066335 Plant 1 7 439 1.71 1.79 171000 
Shahpura KOTHIYA 1066319 Plant 1 4 228 0.80 0.84 80000 
Shahpura RAYLA 1066333 Plant 1 13 768 3.10 3.26 310000 
Shahpura SARDAARNAGAR 1066336 Plant 1 4 234 0.85 0.89 85000 
Udaipur Bagthala 1022817 Plant 1 4 318 1.46 1.28 146000 
Udaipur Bathedakhurd 1022865 Plant 1 5 498 1.85 1.94 185000 
Udaipur Bhatewar 1022852 Plant 1 7 408 1.90 1.65 190000 
Udaipur Chandesra 1022753 Plant 1 2 202 0.50 0.53 50000 
Udaipur Falichada 2536610 Plant 1 4 365 1.06 1.12 106000 
Udaipur Gupdi 1022863 Plant 1 1 150 0.55 0.57 55000 

 

90 sub-stations 
  

94 
plants 453 40537 191.18 

   

Note: The calculation for the total SPV capacity (MW), land requirement (Hectares) and approx. 
eligible CFA (Rs. Cr.) is based on actual consumption of the agricultural pumps. However, CFA has 
been computed based on capping of 7.5 HP agricultural pumps. 
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SECTION - D: SCOPE OF WORK 

D.1. Scope of Work 
1.1.1. Overall scope of work of the SPG under this RfS covers: 

a. Detailed site survey; 

b. Execution of land lease agreement applicable for 27 years, which includes 18 
months project commissioning period (unless extended by both the parties on 
mutual agreement) between Land-Owner/ Farmer and Solar Power Plant 
Developer on non-judicial stamp of applicable value for Rajasthan State and 
development of the land for the solar power project; (Note: In case of any 
dispute between the Land-Owner/ Farmer and the Bidder/ Solar Power Plant 
Developer, AVVNL shall NOT take any responsibility on any dispute resolution 
or in any kind of discussions). 

c. Design, supply and installation of solar power plant near the concerned 33/11 
kV substation of DISCOM, in line with requirements under MNRE guidelines; 

d. Supply and erection of associated 33kV OR, 11kV line (as the case may be) 
connecting the solar power plant with concerned 33/11 kV substation 
(including bay, breakers and metering system at substation) as per design and 
specifications of DISCOM / MNRE / CEA; 

e. Testing and commissioning of plant & associated 33kV OR, 11kV line (as the 
case may be) by designated official(s) of AVVNL; 

f. Construction of control room or any other relative civil work (at the plant end) 
essential for Commissioning of Project. 

g. Operation & maintenance of the solar power plant as well as 33kV / 11kV line 
(as the case may be) for 25 years (unless extended by both the parties on 
mutual agreement) from COD. 

h. Injection of power at delivery point for 25 years at the awarded levelized tariff 
(Rs. per kWh) (inclusive of applicable taxes incl. GST, duties, etc.), extendable 
on mutual agreement. 

i. The delivery point for solar power plant(s) having installed capacity upto 2.55 
MWp shall be 11kV side and for installation capacity above 2.55 MWp, delivery 
point shall be 33kV side of the concerned 33/11 kV GSS of DISCOM. 

j. Remote Monitoring of installed solar power plant through RMS for 25 years 
(unless extended by both the parties on mutual agreement). 

k. It is clarified that bidder is solely responsible for Land identification, 
hiring/procurement & further for project development. If the bidder fails to 
arrange the land after successful bidding, then his available bid security/bank 
guarantee should forfeited, and   future action shall be taken as per provision of 
the RTPP Acts/ Rules.  

1.1.2. It will be mandatory to use indigenously manufactured solar panels with indigenous 
modules. Domestic manufacturing of solar panels will also be ensured through 
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inspection and verification at module/panel manufacturing unit of the respective 
OEM. Pre-dispatch inspection shall be carried out by AVVNL at the works of OEM 
where modules/panels are manufactured. If required, MNRE may conduct its 
independent inspection or verification to ensure domestic manufacturing 
requirement. 

1.1.3. As per MNRE’s Order dated 01.08.2022, the condition of the Domestic Content 
Requirement (DCR) for solar cells has been waived off for the projects awarded by 
the implementation agency/ developer on or before 20.06.2023. Later, as per MNRE 
order dated 11-09-2023, the above condition has been relaxed till 31-03-2024. 
Thereafter, it is mandatory to use indigenously manufactured solar panels with 
indigenous solar modules only. 

1.1.4. SPG shall be responsible for all the works related to testing & commissioning of the 
project.  

1.1.5. In no case, Procurer or AVVNL shall be responsible to pay for increase in tariff for any 
work related to Project. 

1.1.6. The project (solar power plant and associated 33kV OR, 11kV line, as the case may 
be) is to be set up with adequate arrangements up to the delivery point and O&M 
for 25 years (unless extended by both the parties on mutual agreement) from COD, 
by the SPG at its own cost and in accordance with this RfS document. All approvals, 
permits and clearances required for setting up of the Project including those 
required from State Government and local bodies along with any associated cost for 
getting the clearances shall be in the scope of the SPG. 

1.1.7. It shall be the responsibility of the SPG, entirely at its cost and expense, to install 
such number of solar panels and associated equipment as may be necessary to 
achieve the required min. CUF of 19%, and for this purpose selected bidder shall 
make its own study and investigation of the Global Horizontal Irradiation (GHI) and 
other factors prevalent in the area which have implication on the quantum of 
generation. 

1.1.8. All components used for installation of solar power plants shall confirm to applicable 
BIS/MNRE specifications and follow quality control guidelines issued by MNRE. 

1.1.9. The scope of work shall also include submission of following by the SPG: 

a. A layout plan of the site to the Inspecting Authority clearly indicating the 
identified location for installation of solar power plant & control room, where 
control panels shall be installed.  

b. Detailed planning of time bound smooth execution of Project; 

c. Performance testing of the completion and successful commissioning of the 
Project; 

d. O&M plan for the plant and 33kV or 11KV line (as the case may be)  for 
twenty-five (25) years from COD to assure faultless operation; 

e. Inventory plan to ensure availability of spare parts for minimal / no downtime 
of the project and/or, 33kV / 11kV line, as the case may be, during the term of 
PPA; 
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f. Coverage of risk liability of all personnel associated with implementation and 
realization of the Project. 

1.1.10  Developer can either approach the registered farmer/ land Owner on SKAY for 
arrange the required land their own.  

1.1.11 One Land parcel can be offered by multiple bidder but if awarded, final lease 
agreement shall be only for one SPV plant. 

1.1.12 SPV plant wise L1 bidder shall be identified for award of contact (post 
negotiation as per RTPP Rules). 

1.1.13 After award of contract, in case of any dispute/litigation on the originally 
proposed land, the developer shall be bound to arrange alternative land for the 
solar project.  

1.1.14 Multiple Plants for single capacity can be installed but with common injection 
line at single point of injection.  

D.2. Metering and grid connectivity 

2.1.1. Metering and grid connectivity of the projects would be the responsibility of the SPG 
in accordance with the prevailing guidelines / practices of DISCOM and / or CEA. 
AVVNL may facilitate in the process; however, the entire responsibility lies only with 
the SPG.  

2.1.2. Meters and metering equipment (CT-PT sets) shall be tested as per provision of RERC 
and as per IS 14697 at CPRI or at any NABL accredited / distribution licensee lab 
before installation at site at the cost of SPG and should be properly sealed in the 
presence of designated authority from AVVNL at the time of installation. 

2.1.3. The accuracy class, current rating and certifications of the metering system shall 
confirm with relevant CERC/ RERC Regulations, Grid Code and Central Electricity 
Authority (Installation and Operation of Meters) Regulations, 2006 as amended and 
revised from time to time. 

2.1.4. SPG to install 3 ABT meters (main, check and standby) with RMS connectivity AND 
2 CT-PT sets (one for main & check meter and another for standby meter) at 
substation end of the 33kV or 11KV line (As the case may be). An indicative layout 
of metering arrangement is given below:  

 
2.1.5. Installation and timely replacement of meters (main, check and standby) as required 

to directly measure energy supplied by the Solar Power Plant shall be the 
responsibility of selected bidder. 
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2.1.6. The cost of all required meters (main, check, standby meter at substation end) and 
associated CT-PT sets shall be borne by the SPG. 

D.3. Remote Monitoring System (RMS) 

3.1.1. As per the MNRE guidelines for feeder level solarization under Component C of 
KUSUM scheme, it is mandatory for Discoms to monitor solar power generation and 
performance of the solar power plant through online system. The online data will be 
integrated with central monitoring portal of MNRE which will extract data from the 
State portals for monitoring of the scheme. 

3.1.2. In line with MNRE model guidelines for State Level SEDM Software Development 
issued in July 2020, State Level Solar Energy Data Management (SEDM) platform has 
been developed to integrate & monitor the performance of all systems installed 
under Component A, B & C (individual as well as feeder level solarization) of PM-
KUSUM scheme. 

3.1.3. Also, as per the Specifications for Remote Monitoring System for Component A & C 
of the scheme, issued by MNRE on 15 Jul 2020, the SPG under this RfS shall be 
required to install required remote monitoring systems for solar power plant to 
integrate with State SEDM platform directly which in turn will have interface with 
National Level Solar Energy Data Management Platform of MNRE. 

3.1.4. MNRE and Discoms will develop and host the of National and State Level SEDM 
platform which is excluded from the scope of the SPG, but SPG needs to operate and 
do various data entries related to application processing, asset and workflow mgmt. 

 

3.1.5. As shown in above diagram SPG needs to provide a remote monitoring system for: 
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(a) Solar Power Plant Remote Monitoring system: To capture electrical parameters 
from multiple devices such as ABT Meter, Generation Meter, Inverters, String 
Combiner boxes or String inverters. Remote monitoring system will capture 
important Electrical and Status parameters such as AC/DC voltage, control, power, 
energy as well as monitoring of Breaker etc and will transmit data to State Level 
Solar Energy data management (SEDM) platform. It shall be also possible to control 
Inverter Active and Reactive power. 

(b) Communication Connectivity for Solar Plant RMS: 

i. Field Device Connectivity: RMS will connect to Inverter, String combiner boxes or 
string inverters using RS485 MODBUS communication protocol as well as meters 
using RS232 DLMS protocol. Both protocols are widely used by equipment 
manufacturers. 

ii. Remote Connectivity: RMS will connect to State Level SEDM Server using 
2G/3G/4G or any other suitable cellular communication. 

iii. Local Connectivity: Ethernet / Bluetooth / Wi-Fi connectivity to configure 
parameter, notifications, communication intervals, set points, operation mode 
configuration or to download locally stored data. 

3.1.6. Details of Communication Modes, Communication Protocols, Security and Message 
formats and equipment wise parameter details shall be provided to successful 
bidder. 

3.1.7. It is the responsibility of SPG to provide SIM card, recurring communication charges 
and maintain communication connectivity of more than 96% and data availability of 
99% for the 25 years (unless extended by both the parties on mutual agreement) of 
operation & maintenance of solar power plant and its associated 33kV line or 11kV 
line (as the case may be). 

D.4. Insurance 

4.1.1. The SPG shall also take insurance for third party liability covering loss of human life, 
engineers and workmen and also covering the risks of damage, theft of material/ 
equipment/ properties after completion of the work(s). Before commencement of 
the work, the SPG shall ensure that all its employees and representatives are 
covered by suitable insurance against any damage, loss, injury or death arising out of 
the execution of the work. Liquidation, Death, Bankruptcy etc., shall be the 
responsibility of SPG only. 

4.1.2. Aapplication of Insurance Proceeds 

a. In case of the Project not being implemented through Financing Agreement(s), 
save as expressly provided in this Agreement or the Insurances, the proceeds of 
any insurance claim made due to loss or damage to the Power Project or any 
part of the Power Project shall be first applied to reinstatement, replacement or 
renewal of such loss or damage. 

b. In case of the Project being financed through Financing Agreement(s), save as 
expressly provided in this Agreement or the Insurances, the proceeds of any 
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insurance claim made due to loss or damage to the Power Project or any part of 
the Power Project shall be applied as per such Financing Agreements. 

c. If a Force Majeure Event renders the Power Project no longer economically and 
technically viable and the insurers under the Insurances make payment on a 
“total loss” or equivalent basis, AVVNL shall have claim on such proceeds of such 
Insurance limited to outstanding dues of AVVNL against SPG. 

D.5. Type and quality of materials and workmanship 

5.1.1. The design, supply, installation, testing, commissioning, operation and maintenance 
of the solar power plant and the associated 33kV OR, 11kV line (as the case may be) 
shall be in accordance with latest / appropriate IEC/Indian Standards. Where 
appropriate Indian Standards and Codes are not available, other suitable standards 
and codes as approved by the MNRE / CEA / RERC / AVVNL shall be used. All the 
relevant test certifications must be kept valid up to one (1) Year from the COD of the 
Project. 

5.1.2. The SPG shall ensure that the specifications of the components / equipments like 
33kV or 11kV line (as the case may be) circuit breaker, 33kV or 11kV line (as the case 
may be) CT-PT metering unit, etc should meet the technical specifications of AVVNL. 

5.1.3. Any material / equipment which have not been specifically mentioned in this RfS but 
which are necessary during construction or O&M period of the plant & associated 
33kV OR, 11kV line (as the case may be) shall be provided by the SPG without any 
extra cost and within the time schedule for efficient and smooth construction and 
O&M activities. 

D.6. Completion and commissioning 
6.1.1. Part Commissioning is NOT allowed for the Project. SPG, in coordination with AVVNL, 

shall submit ccommissioning certificate, issued by AVVNL, in accordance with all 
applicable regulations / policies. For the purpose of obtaining Completion certificate 
following documents shall be required: 

a) Inspection Report of the Work(s) for all equipments / material 

b) CEIG approval for the PPA Capacity & 33/11KV Line (as the case may be)  

D.7. Completion Period 
7.1.1. The design, survey, supply, installation, testing and commissioning of solar power 

plant with associated 33kV OR, 11kV line (as the case may be) connecting the solar 
power plant with concerned substation and RMS of solar power plant as per terms & 
conditions of this RfS is to be completed within 18 (Eighteen) months from date of 
execution of Power Purchase Agreement (PPA). 

D.8. Delay in commissioning 

8.1.1. A duly constituted Committee of AVVNL officials will physically inspect the Solar 
Power Plant in not more than 03 days from the date of receiving a call from the SPG 
and certify successful commissioning of the solar power plant.  

8.1.2. In case any SPG fails to achieve this milestone, AVVNL shall encash the Performance 
Bank Guarantee (PBG) as liquidated damages (LD) in the following manner:  
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Delay up to two months: LD equal to the PBG on per day basis. The no. of days in 
“month” for the LD calculation shall be considered as 30. 

In case the commissioning of the solar power plant is delayed over two months: The 
complete PBG amount shall be encashed and PPA shall stand cancelled. 

In case of delays of plant commissioning due to the reasons beyond the control of 
the SPG, Procurer / AVVNL after having been satisfied with documentary evidences 
produced by the SPG for the purpose, can extend the time for commissioning date 
without any financial implications on the SPG.  

D.9. Project milestones and timeline 

S. 
No. 

Milestone Timeline 
 

1 Issuance of Letter of Intent (LoI) to the successful bidder T1 

2 Unconditional acceptance of LoI by successful Bidder T1 + 3 days 

Petition filing by AVVNL to RERC for adoption of discovered levelized tariff for 
the solar power plant 

3 Issuance of work order after approval of discovered tariff 
by RERC (tentatively 01 month) to the successful bidder 

T2 

4 Unconditional acceptance of work order by successful 
Bidder 

T2 + 3 days 

5 Submission of Performance Bank Guarantee (PBG), Team 
mobilization and Site survey 

T2 + 1 month 

6 Signing of PPA between selected bidder (SPG) and RUVNL T3 = Within 7 
days of PBG 
acceptance 

7 Completion of design, supply, installation, testing and 
commissioning of the SPV power plant and associated 
33kV OR 11kV line for connecting solar power plant with 
concerned substation 

T3 + 18 months 

8 Operation and maintenance of power plant and 
associated 33kV OR 11kV line 

25 years from 
COD (unless 
extended by 

both the parties 
on mutual 

agreement) 

D.10. Clearances required from the state government and other local bodies 

a) The SPG is required to obtain necessary clearances and permits as required for 
setting up the Solar Power Project, including but not limited to the following:  

i. Approval for water from the concerned authority (if applicable) required for the 
solar power plant and/or, associated 33kV OR, 11kV line (as the case may be). 

ii. Any other clearances (forest dept., etc) as may be legally required, in order to 
establish and operate the solar power plant and/or, associated 33kV OR, 11kV 
line (as the case may be). 
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b) The above clearances, as applicable for the solar power plant and/or, associated 
AVVNL prior to commissioning of the Project. In case of any of the clearances as 
indicated above being not applicable for the said Project, the SPG shall submit an 
undertaking in this regard, and it shall be deemed that the SPG has obtained all the 
necessary clearances for establishing and operating the Project. Any consequences 
contrary to the above shall be the responsibility of the SPG. The SPG shall coordinate 
with AVVNL in case of any clarifications. 

c) Any cost associated with getting the above required clearances for the project shall 
be borne by the SPG only. 

D.11. Applicable Land Lease Rent 

a) In case the land is leased to the Solar Power Plant Developer and plant is developed 
by Solar Power Plant Developer, then the applicable annual lease rent (Rs. per 
hectare) applicable to this RfS (as per SKAY Scheme) shall be applicable as per 
following for initially 26 years (including 25 years PPA duration): 

 

Prevailing DLC rate of Land at the time of 
registration (Rs. per hectare) 

Annual Lease Rent  
(Rs. per hectare) 

Upto 8 lakhs 80,000 
More than 8 lakhs and less than 12 lakhs 1,00,000 

More than 12 lakhs and less than 20 lakhs 1,40,000 
More than 20 lakhs 1,60,000 

 

b) The above applicable annual lease rent (Rs. per hectare) shall be escalated 5% every 
two years. 

c) Solar Power Plant developer to pay the agreed lease rent amount to the land-owner 
/ farmer, authorized individual directly as per agreement payable during plant 
installation and commissioning phase (i.e. 09 months from award of contract). 

d) AVVNL / RUVNL to pay the applicable land lease rent (after signing of bi-partite 
agreement between land owner / farmer& developer and after signing of tripartite 
agreement (format enclosed as Appendix - I) between land owner / farmer, 
developer & RUVNL) directly to the land-owner / farmer or, authorized individual 
after recovering the same from the monthly energy payables to developer after 
commissioning of the solar power plant. 

e) The applicable lease rent under the scheme shall be payable to the land-owner / 
farmer or, authorized individual only after meeting following conditions as below: 

i.Work for setting up a solar PV project on the referenced land is awarded to a 
developer by AVVNL, 

ii.The selected developer has executed bi-partite land lease agreement with the 
land-owner / farmer for the land registered. 

Note: For more details about the SKAY Scheme including its modalities, please visit 
https://skayrajasthan.org.in 
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D.12. Notice Board for display at site 

a) The selected bidder will have to put a notice board (at least 180cmx120cm) at its 
project site main entrance prominently displaying the following message before 
declaration of COD: 

…….. MWp Grid Connected Solar PV Project 
Owned and operated by …<insert name of the selected bidder>… 

Implemented by <DISCOM name>  
…<Name of location, district>…, Rajasthan 
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SECTION - E: ELIGIBILITY & QUALIFICATION 

E.1. Eligibility Requirement 
1.1.1. The detail of eligibility requirements is provided in the table below. The bidders are 

required to furnish the required supporting documents along with the Technical Bid. 

S. 
No. 

Criteria Documents Required 

1.1.  Bidder can be sole/ single bidder OR, Joint 
Venture (JV) of up to 2 (two) members, with 
one of the members as a Lead Member 

In case of JV, Deed of 
Undertaking  

1.2.  The Bidder should have any of the following 
legal status: 

a) Body incorporated in India under the 
Companies Act, 2013 including any 
amendment thereto; OR 

b) Body incorporated in India under the 
Limited Liability Partnership (LLP) Act, 
2008 including any amendment thereto; 
OR 

c) Firm registered under Partnership Act, 
1932 in India; OR 

d) Sole Proprietor; OR 
e) Any land owner / farmer; OR  
f) Group of Farmers / Land 

owners/Coopreratives/Panchayat/Farm
er producer organisation (mandatory to 
submit Power of Attorney in favor of 
Nominated farmer/Land Owner as per 
format K-24)     

In case of JV, all the members must fulfill this 
requirement and submit the documents as 
per the RfS document. 

a) In case of Company – Copy of 
Registration/ Incorporation 
Certificate 

b) In case of LLP – Copy of Deed 
of Partnership 

c) In case of Partnership – Copy 
of Deed of Partnership 

d) In case of Sole Proprietor – 
Duly notarized Undertaking 
from Sole proprietor 

e) In case of land-owner / 
farmer – Copy of any 
government issued identity 
proof 

f) In case of “Body incorporated 
in india under the companies 
act, 2013 including any 
amendment thereto” OR, 
“Body incorporated in india  
under the Limited  liability 
Partnership (LLP) Act, 2008 
including any amendment 
thereto” OR, Firm registered 
under Partnership Act, 1932 
in India”- copy of Board 
Directors (BOD) resolution 
towards the authorised 
signatory, Memorendum of 
Association (MOA) and 
articles of Association (AOA) 
shall be submitted. 

g) In case of Group of Farmers / 
Land Ownera/ 
Coopreratives/Panchayat/Far
mer producer organisation 
(mandatory to submit Power 
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S. 
No. 

Criteria Documents Required 

of Attorney in favor of 
Nominated farmer/Land 
Owner as per format 
enclosed as Annexure-II 

1.3.  The Bidder must have valid PAN Number 
In case of JV, all the partners of the JV shall 
collectively meet this criteria. 

Copy of Pan Card 

1.4.  The bidders should be qualified, not be 
insolvent, not be in receivership, not be 
bankrupt or being wound up, should not have 
affairs administered by a court or a judicial 
officer, should not have business activities 
suspended, should not be blacklisted or 
debarred by any utility / government agency, 
should not have a conflict of interest. 
In case of JV, all the members must fulfill this 
requirement. 

The bidder shall provide an 
Undertaking as per the Format 
K.17. 
 
In case of JV, all the members 
must submit the undertaking as 
per the Format K.17. 

1.5.  The bidder must submit a Power of Attorney 
(POA) authorizing a person to sign the 
documents on behalf of the Bidder, submit 
technical, commercial information and attend 
meetings on behalf of the Bidder. 
In case of JV, all the JV members must submit 
individual PoA with supporting BoD 
resolution, except in case of land owner / 
farmer wherein only undertaking in this 
regard is to be submitted along with 
combined PoA (signed by individual 
authorized person of each JV member)  

Sole Bidder to provide POA as per 
the applicable Law as provided in 
SECTION - K: Format K.2 
 
In case of JV, Undertaking by JV 
as per the Format K.4 and POA as 
per the format provided in 
Format K.3 

1.6.  The bidder should have “No Conflict of 
Interest” as defined in SECTION - G: clause 
SECTION - G:5.1.5 of this RfS document. 
Bidders have an obligation to disclose any 
situation of actual or potential conflict of 
interest. Failure to disclose said situations 
may lead to the disqualification of the Bidder 
or the termination of its Contract. 
In case of JV, all the members must fulfill this 
requirement. 

The bidder shall provide an 
undertaking as per the format 
provided in as per the Format 
K.11 
 
In case of JV, all the members 
shall submit the undertaking as 
per the Format K.11 

1.7.  The bidder should submit token of acceptance 
of RfS. 

The bidder shall provide an 
undertaking in this regard as per 
the Format K.21 
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E.2. Qualification Requirement 

The details of qualification requirements are provided in the table below. The bidders are 
required to furnish the required supporting documents along with the Technical Bid. 

S. No. Criteria Documents Required 
1.1.  Technical Criteria 
1.1.1.  Bidder shall be required to submit an 

undertaking on non-judicial stamp paper of Rs. 
500 towards ensuring availability of required 
clear title land of adequate size/sufficient size 
(as per plant capacity) for the quoted 
capacity in prescribed format. 
 
A bidder can submit bid for one or more than 
one solar power plant listed in the bid 
document. 
 
In case of JV, all the partners of the JV shall 
collectively meet this technical criteria. 

Bidder shall be required to 
submit an undertaking on non-
judicial stamp paper of Rs. 500 
towards ensuring availability of 
required clear title land 
adequate size/sufficient size (as 
per plant capacity) in prescribed 
Format K.22 
 

1.2.  Financial Criteria 
1.2.1.  In order to ascertain that the Bidder has 

sufficient means to manage the fund 
requirements for the Project, following 
financial qualification requirement is to be 
met by the bidder: 
 
(1) For land owner(s) / farmer(s) / any 
individual with required land for project(s) as 
sole bidder:  
An undertaking on non-judicial stamp paper of 
Rs. 500 certifying having ownership of assets 
(movable and immovable) of atleast 20% of 
the total cost of quoted capacity by the 
bidder, where total cost to be calculated @ Rs. 
3.5 Crores per MW. 

AND 
An undertaking on non-judicial stamp paper of 
Rs. 500 certifying having access to adequate 
financial tie-up (with lending institutions / 
banks / etc) for setting up the quoted capacity. 
 
(2) For others (any firm): 
The Bidder should have Minimum Annual 
Average Turnover (MAA) of value of 30% of 
total cost of quoted capacity calculated @ Rs. 
3.5 Crores per MW during the last three 
financial year (i.e. FY 2020-21 to FY 2022-23) 

1. In case land owner(s) / 
farmer(s) / any 
individual/others (any 
firm)-Undertaking for 
having ownership of asset 
(movable and immovable) 
on non –judicial stamp 
paper of Rs.500  in 
prescribed Format K.23. 

2. In case of land 
owner(s)/farmers / any 
individual/others (any 
firm)- Undertaking for 
having acess to adequate 
financial tie-up (with 
lending 
institutions/bank/etc) pn 
non judicial stamp paper of 
Rs 500 in prescribed 
format.25 

3. In case of others (any firm)- 
certificate fulfilng required 
financial criteria in the 
name of bidder duly 
certified by practicing 
Charted Accountant as per 
the Format provided in 
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S. No. Criteria Documents Required 
e.g. if the bidder has intends to bid for 10MW 
capacity then it must have minimum annual 
average turnover of Rs. 10.5 Crores (10MW x 
Rs. 3.5 Crores per MW x 30%).  
 

It is hereby clarified that “Other Income” as 
indicated in the annual accounts of the Bidder 
shall not be considered for arriving at the 
annual turnover. 

Format K.10 duly 
mentioning  UDIN. 

In case of others (any firm)- 
Firm’s Annual Audited Balance 
sheet and Profit & Loss 
statement for last three years 
i.e(i.e. FY 2020-21 to FY 2022-23) 

 

2.1.1. Key Information regarding Documentary proofs 

a) The bidder must fill up above information clearly in enclosed sheet and attach all 
required documents in support as at a glance in Technical Bid.  

b) If supporting documents are not attached for each eligible criterion above, the bid 
may be rejected without further reference. 

c) In case a bidder submits bid for more than one solar power project in a DISCOM, 
the technical and financial qualification criteria shall be evaluated based on the 
cumulative capacity in a DISCOM for which the bid(s) has been submitted. 

d) It shall be mandatory for the bidder to submit an undertaking mentioning list of 
SPV plants for which the bidder has submitted the price bid, in the technical 
proposal and the price bid for only those plants will be considered / evaluated. 

e) In case, instead of single large land parcel required for the solar power plant, 
multiple land parcels are available, a Solar Power Generators (SPG) can install 
multiple solar power plants & inject power through a single 33KV or 11KV (as the 
case may be). However, preference shall be given to single large land parcel over 
multiple land parcels of same quantum of land. 

E.3. Joint Venture Participation 

3.1.1. Unless otherwise mentioned in Key Bid Data in SECTION - C:, bids submitted by a 
joint venture having not more than two partners with one partner as lead partner, if 
allowed as per stipulated Qualification Requirements, shall comply with the 
following requirements: 

i. The bid shall include all the information required as described above for each  
joint venture partner. 

ii. The bid shall be signed so as to be legally binding on both the partners. 

iii. One of the partners responsible for performing a key component of the 
contract shall be designated as leader; this authorization shall be evidenced by 
submitting with the bid a power of attorney signed by legally authorized 
signatories as per Format K.3. 

iv. The leader shall be authorized to incur liabilities and receive instructions for 
and on behalf of any and both the partners of the joint venture, and the entire 
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execution of the contract, including payment, shall be done exclusively with the 
leader. 

v. All partners of the joint venture shall be liable jointly and severally for the 
execution of the contract in accordance with the contract terms. 

vi. A copy of the agreement entered into by the joint venture partners shall be 
submitted with the bid as per Format K.4, including interalia delineation of 
responsibilities and obligations of each partners appended thereto, 
notwithstanding the joint and several liability. 

vii. The joint venture agreement should indicate precisely the responsibility of all 
members of JV in respect of planning, design, survey, manufacturing, supply, 
installation and commissioning. 

viii. All members of JV should have active participation in execution of the contract. 
This should not be varied / modified subsequently without prior approval of 
AVVNL / RUVNL. 

ix. In order for a joint venture to qualify, both the partners must collectively meet 
the minimum criteria listed in the Qualification Requirement for the Bidder for 
an individual Bidder for the component of the contract they are designated to 
perform. Failure to comply with this requirement will result in rejection of the 
joint venture bid. 

x. For one SPV Plant, a firm can be a partner in only one joint venture; bids 
submitted by joint ventures including the same firm as partner for the same 
SPV Plant will be rejected. 
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SECTION - F: SUBMISSION OF BIDS 

F.1. Sale of RfS Document 
1.1.1. The sale / download of RfS Document shall commence as per the date specified in 

SECTION - C: The complete RfS Document is also placed on the Bidding Portal 
specified in SECTION - C: The prospective Bidders are permitted to download the RfS 
Document from Bidding Portal or, www.energy.rajasthan.gov.in/AVVNL but must 
pay the cost of Tender Document and E-procurement processing fees while 
submitting the Bid to AVVNL in the manner prescribed in the RfS Document. 

F.2. Local Conditions 
2.1.1. It will be imperative on each Bidder to fully acquaint himself of all local conditions 

and factors which may have any effect / bearing on the execution of the works 
covered under this RfS Document. AVVNL, as applicable, shall not entertain any 
request for clarifications from the Bidder, regarding such local conditions, post 
award of contract. It must be understood and agreed that such factors have properly 
been investigated and considered while submitting the Bid. No claim for financial 
adjustment to the contract awarded under this RfS Document will be entertained by 
the AVVNL as applicable. Neither any change in the time schedule of the contract nor 
any financial adjustments arising thereof shall be permitted by the AVVNL as 
applicable, which are based on the lack of such clear information or its effect on the 
cost of the works to the Contractor. The Contractor can take few visits of plant 
location and /or, consumers to get acquainted with local conditions, if required. 

F.3. Amendment of Bidding Document 
3.1.1. At any time prior to the deadline for submission of the Bids, AVVNL may amend the 

RfS document by issuing Corrigendum / Addenda. 

3.1.2. Any Corrigendum / Addendum issued shall be a part of the RfS document and shall 
be communicated on the Bidding Portal. 

3.1.3. To give prospective Bidders reasonable time in which to take a Corrigendum / 
Addendum into account in preparing their Bids, AVVNL may, at its discretion, extend 
the deadline for the submission of the Bids. 

3.1.4. Any change in date of submission and opening of bids would be published on Bidding 
Portal. 

F.4. Submission of Bid Security 

4.1.1. The bidder need to submit bid security of 1 Lakh/MW by way of DD / Banker's 
Cheque in favour of Sr. AO (EA & Cash), Ajmer Vidyut Vitran Nigam Limited payable 
at Ajmer OR Bank Guarantee ("BG") in favour of The Superintending Engineer (TW), 
AVVNL Ajmer from any scheduled commercial bank in India. 

4.1.2. The Bank Guarantee for bid security shall be executed on Rajasthan Non-Judicial 
Stamp (NJS) Paper worth 0.25% of BG value (Maximum Stamp Duty of Rs. 25,000). If 
the BG is furnished from bank of other state with different Stamp Worth, then the 
difference value will be submitted on Rajasthan NJS Paper. 
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4.1.3. Government undertakings PSUs are exempted for Bid Security deposition on 
producing certificate issued by competent authority in Hard Copy in envelope-1 and 
also with online bid. 

4.1.4. As per RTPP Act 2013, Rule 42 (2) in case of open competitive bidding, two-stage 
bidding, rate contract, bid security shall be 1 lakh per MW or as specified by the 
State Government of the estimated value of subject matter of procurement put to 
bid. In case of small-scale industries of Rajasthan it shall be 0.5% of the quantity 
offered for supply and in case of sick industries, other than small scale industries, 
whose cases are pending with Board of Industrial and Financial Reconstruction, it 
shall be 1% of the Estimated cost of the lot(s). Concessional bid security may be 
taken from registered bidders as specified by the State Government. Every bidder, if 
not exempted participating in the procurement process shall be required to furnish 
the bid security as specified in the tender document. 

4.1.5. Bid security shall remain valid for a period of thirty (30) days beyond the original bid 
validity period (180 days), and beyond any extension subsequently requested. In 
case of submission of the Bid Security in form of Bank Guarantee (BG), bid security 
shall be submitted in standard format. 

4.1.6. The Bid Security will be refunded to all the Bidders within 30 days after execution / 
signing of the contract with successful bidder and Performance Bank Guarantee 
(PBG) is obtained from successful bidder. 

4.1.7. Bid Security of a bidder lying with the AVVNL in respect of other bids awaiting 
decision will not be adjusted towards bid security for the fresh bids. 

4.1.8. No interest shall be paid by AVVNL on the Bid Security. 

4.1.9. Forfeiture of Bid Security: The Bid Security taken from the Bidder shall be forfeited 
in the following cases:- 

i. If the Bidder modifies/ withdraws its Bid except as per the provisions specified 
in this Tender Document; 

ii. If the Bidder withdraws its Bid before the expiry of the Bid validity period; 

iii. If the successful bidder fails to provide the Performance Security to Discom and 
execute the Contract within the stipulated time or any extension thereof 
provided by Discom; 

iv. If any information or document furnished by the Bidder turns out to be 
misleading or untrue in any material respect. 

v. If the successful Bidder does not accept the Letter of Intent unconditionally 
within Three (3) days of issue of Letter of Intent or the period as extended by 
AVVNL. 

vi. If the Bidder breaches any provision of code of integrity prescribed for the 
Bidders specified by AVVNL. 

vii. In the event of a bidder not responding to further negotiations as required for 
selection of Successful Bidder, AVVNL reserves the right to forfeit the Bid 
Security Deposit amount furnished by such Bidders. 
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F.5. Submission of Bids 

5.1.1. Single stage Two-part system (tariff based competitive) bidding modality shall be 
followed under this RfS.  

5.1.2. E-procurement system shall be followed for the bidding as per the RTPP Act 2012 
and RTPP Rules 2013. 

5.1.3. The Bidder would ensure that all the required documents, as mentioned in this RfS 
Document, are submitted along with the Bid and in the prescribed format and 
manner only. Non-submission of the required documents or submission of the 
documents in different format / contents & different manner may lead to the 
rejections of the Bid submitted by the Bidder. 

F.6. Language of Bids 
6.1.1. Bidders are required to furnish all information and documents as called for in this RfS 

document in English Language. Any printed literature furnished by the bidder may 
be in another language, provided that this literature is accompanied by an English 
translation, in such case, for the purpose of interpretation of the document, the 
English version will govern. 

F.7. Submission of Technical Bid (Part 1) 
7.1.1. The technical bid comprises of: 

i. Submission of DD/Banker’s Cheque only of prescribed value towards the cost 
of tender document and RISL e-procurement processing fees, in original 
Physical/ Hard Form at the office of The Superintending Engineer (TW), 
AVVNL, Ajmer on the scheduled date & time of online bid submission. Also, 
submission of original bid security at the office of The Superintending Engineer 
(TW), AVVNL, Ajmer on the scheduled date & time of online bid submission. 

ii. Online submission of technical bid / proposal covering following prior to the 
scheduled date and time of bid submission: 

a. Scanned copy of document towards cost of tender document, bid security 
and RISL e-procurement fees at eproc. Rajasthan Portal 

b. Documents / certificates pertaining to eligibility, qualification and other 
requirements in the prescribed format enclosed in this RfS (except Price 
Bid). 

iii. Submission of certificates / documents required to be submitted on non-
judicial stamp paper e.g. undertaking towards non-blacklisting or non-
debarment, Joint venture agreement, power of attorney / sole proprietor 
undertaking, etc at the office of Superintending Engineer (TW), AVVNL, Ajmer 
by next day from the scheduled date & time of online bid submission. 

F.8. Submission of Price Bid:  
8.1.1. Bidders shall quote their lowest levelized tariff in Rs. per kWh for selling the power 

generated by solar power plant to AVVNL for 25 years (unless extended by both the 
parties on mutual agreement) from date of CoD (commercial operations date).  
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8.1.2. The tariff has to be quoted up to three places of decimal only. If it is quoted with 
more than three digits after decimal, it shall be ignored after first three decimal 
places. (For e.g. if the quoted tariff is INR 2.3357 / kWh, then it shall be considered 
as INR 2.335 / kWh). 

8.1.3. SPG to get eligible CFA as per scheme guidelines issued by MNRE vide office 
memorandum dated 11-05-2022, 17-01-2024 and 01-03-2024. Therefore, bidders 
are advised to quote their levelized tariff considering the CFA benefit as well. 

8.1.4. Price bid in form of price schedule shall be uploaded by the bidder on Bidding Portal 
before scheduled due date and time for submission of bids. Indicative price bid 
format enclosed as Format K.19. 

8.1.5. Due intimation shall be given to technically and commercially cleared bidders about 
date and time of opening of prices bids on bidding portal. 

8.1.6. If price offer is submitted in technical bid, such bids will be rejected in technical bid 
evaluation stage and will not be considered for further process to conclude the bid. 

F.9. Cost of Bidding:  
9.1.1. The Bidder shall bear all costs associated with the preparation and submission of its 

Bid, and AVVNL shall not be responsible or liable for those costs, regardless of the 
conduct or outcome of the bidding process. 

F.10. Alternative Bids:  

10.1.1. Alternative bids shall NOT be considered at all. 

F.11. Period of Validity of Bids:  

11.1.1. Bids shall remain valid for 180 days from the date of opening of Technical Bid as 
prescribed by AVVNL. A Bid valid for a shorter period shall be rejected and treated as 
non-responsive.  

11.1.2. In exceptional circumstances, AVVNL may solicit the Bidder’s consent to an extension 
of the period of validity. The request and the responses thereto shall be made in 
writing. 

F.12. Format and Signing of Bid 
12.1.1. The bid forms / templates / annexure etc., wherever applicable, shall be typed or 

written in indelible ink and mandatory Format K.21 shall be signed by a person duly 
authorized by Bidder to sign as a token of acceptance of all the terms and conditions 
of the RfS Document. This authorization shall consist of a written confirmation in the 
form of Power of Attorney as specified in the RfS document and shall be attached to 
the bid. 

12.1.2. Any amendments such as interlineations, erasures, or overwriting shall be valid only 
if they are signed or initialled by the authorized person signing the bid. 

12.1.3. The bid documents shall be properly checked before uploading for submission of 
Bids.   

12.1.4. The bid, duly signed (digitally) by Auth. Signatory, shall be uploaded on the Bidding 
portal in respective file / format. 
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12.1.5. Bidders must submit their bids online at Bidding Portal. Bids received by another 
other means except as desired in this RfS Document shall not be accepted. 

12.1.6. If bids are not submitted as per the details mentioned in this RfS document and 
Bidding Portal, AVVNL shall reject the bid. 

12.1.7. Bidders are required to carefully go through the instructions included in the RfS 
Document and furnish complete information, necessary documents and schedules. 

12.1.8. The Bidder shall sign the bid on each page and also at the specified location. Each 
and every paper enclosed must be given a page no. like 1,2,3,.....etc. & a bid 
summary must be enclosed along with covering letter on the Letter Head of the firm 
in the following format: 

S.No. Particulars/brief of information/ schedule/ Annexure Page No: 
1.   
2.   
3   

......   
 Total Page  

 

Signature of Authorized Signatory, Seal of Entity, Date and Place 

 

F.13. Withdrawal, Substitution, and Modification of Bids 

13.1.1. A Bidder may withdraw its bid or re-submit its bid (technical and/ or financial cover) 
as per the instructions / procedure mentioned at Bidding Portal under the section 
“Bidder’s Manual Kit”, but not after bid submission end date and time. 

13.1.2. Bids withdrawn shall not be opened and processed further by AVVNL. 
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SECTION - G: BID OPENING & EVALUATION 

G.1. Bid Opening 
1.1.1. AVVNL will first perform the technical bid opening, which is a critical event in the 

bidding process. This shall be done online on the stipulated time. 

1.1.2. After opening of Bids and till final selection of successful Bidder, no correspondence 
of any type will be entertained, unless called for by AVVNL. Any type of uncalled for 
clarifications on prices and or rebates shall not be accepted. 

G.2. Confidentiality 

2.1.1. Information relating to the examination, evaluation, comparison, and post 
qualification of bids, and recommendation of contract award, shall not be disclosed 
to bidders or any other persons not officially concerned with such process until 
publication of the contract award. 

2.1.2. Any attempt by a bidder to influence AVVNL or other officials in the examination, 
evaluation, comparison, and post qualification of the bids or Contract award 
decisions may result in the rejection of his bid. 

G.3. Clarification of Bids 

3.1.1. To assist in the examination, evaluation, comparison and qualification of the bids, 
the AVVNL may, at its discretion, ask any bidder for a clarification regarding its bid. 
The AVVNL request for clarification and the response of the bidder shall be in 
writing. 

3.1.2. Any clarification submitted by a bidder with regard to its bid that is not in response 
to a request by AVVNL shall not be considered. 

3.1.3. No change in the prices or substance of the bid shall be sought, offered, or 
permitted, except to confirm the correction of arithmetic errors discovered by the 
committee in the evaluation of the financial bids. 

3.1.4. No substantive change to qualification information or to a submission, including 
changes aimed at making an unqualified bidder, qualified or an unresponsive 
submission, responsive shall be sought, offered or permitted. 

3.1.5. All communications generated under this rule shall be included in the record of the 
procurement proceedings. 

G.4. Conflict of Interest 
4.1.1. AVVNL considers a conflict of interest to be a situation in which a party has interests 

that could improperly influence that party’s performance of official duties or 
responsibilities, contractual obligations, or compliance with applicable laws and 
regulations. In pursuance of AVVNL procurement ethics, the bidders, suppliers, and 
contractors under contracts, observe the highest standard of ethics, AVVNL will take 
appropriate actions against the Bidder, if it determines that a conflict of interest has 
flawed the integrity of any procurement process. Consequently, all Bidders found to 
have a conflict of interest shall be disqualified. 
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4.1.2. Conflict of interest will be determined in accordance with clause 81 of the Rajasthan 
Transparency in Public Procurement Rules (RTPP) 2013. 

4.1.3. Further, it may be considered to be in a conflict of interest with one or more parties 
in the bidding process if 

a) they have controlling shareholders in common; or 

b) it receives or have received any direct or indirect subsidy from any of them; or 

c) they have the same legal representative for purposes of the Bid; or 

d) they have a relationship with each other, directly or through common third 
parties, that puts them in a position to have access to information about or 
influence on the Bid of another Bidder, or influence the decisions of AVVNL 
regarding this bidding process.  

G.5. Technical Bid opening and evaluation: 
5.1.1. The first part (Technical Bid submitted online) of only those bidders will be opened 

by AVVNL whose required documents as mentioned at clause SECTION - F:7.1.1.i of 
this RfS are received at the office of the Superintending Engineer (TW) AVVNL, Ajmer 
[for cost of tender document, e-processing fees and bid security] by next day from 
the submission of online bid documents. Documents received after the bid 
submission deadline, shall be rejected and returned unopened, if super-scribed 
properly with address, to the bidder. Online submitted technical bid of such bidders 
shall NOT be opened. 

5.1.2. If the above highlighted documents are received in order and as per the schedule, 
AVVNL will examine all the documents submitted by the Bidders and ascertain 
meeting of eligibility conditions prescribed in the RfS. During the examination of the 
bids, AVVNL may seek clarifications / additional documents to the documents 
submitted etc. from the Bidders if required to satisfy themselves for meeting the 
eligibility conditions by the Bidders. Bidders shall be required to respond to any 
clarifications / additional documents sought by AVVNL within the stipulated timeline. 
All correspondence in this regard shall be made through email / bidding portal. It 
shall be the responsibility of the Bidder to ensure that the email id of the authorized 
signatory of the Bidder is functional. It shall be the sole responsibility of the Bidders 
to remove all the discrepancies and furnish additional documents as requested. 
AVVNL shall not be responsible for rejection of any bid on account of the above.  

5.1.3. The response to RfS submitted by the Bidder shall be scrutinized to establish 
Technical eligibility as per RfS.  

5.1.4. However, it may be noted that if only one or two Bidder(s) is/are eligible for the next 
stage, opening of the financial bid of the Bidder(s) will be at the discretion of AVVNL. 
Thereafter, AVVNL will take appropriate action as deemed fit. 

5.1.5. Bids considered non-responsive are liable for disqualification / rejection for the 
following reasons: 

a) Bid is not received by the due date & time and Bids is not accompanied with the 
required documents & schedules.  

b) Bid not submitted in accordance with RfS document. 
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c) Bid does not meet the minimum eligibility criteria as mentioned in the bidding 
document. 

d) Bids are not accompanied by Bid Security / Cost of Tender Document / RISL E-
procurement processing Fees. 

e) Conditional Bid shall be rejected.  

f) Proposal is not valid for at least three (03) months from the date of opening of 
online Technical Bid. 

g) During validity of the Bid or its extended period, if any, Bidder increases his 
quoted prices.  

h) Desired certificates in the required in the RfS not attached by the bidder. 

i) Prices not quoted in prescribed Performa / schedule.  

j) Bidder has made misleading or false representations in the forms, statements 
and attachments submitted in proof of the eligibility requirements. 

k) Bidder is found to have a record of poor performance such as abandoning work, 
not properly completing the contract, inordinately delaying completion, being 
involved in major litigation or financial failures, etc. 

l) Bidder failed to provide clarifications related thereto, when sought. 

m) Bidder has submitted more than one bid. This will cause disqualification of all 
Bids submitted by such Bidders including forfeiture of the Bid Security. 

n) Bidder who is found to canvass, influence, or attempt to influence in any manner 
for the qualification or selection process, including without limitation, by offering 
bribes or other illegal gratification shall be disqualified from the process at any 
stage. 

o) Bid is not meeting any other pre-requisite as spelt out elsewhere in this 
document. 

G.6. Financial Bid Opening: 

6.1.1. AVVNL shall refer the evaluation report to the Competent Authority of AVVNL, which 
reserves the right to reject any Bid which is nonresponsive and no request for 
alteration, modification, substitution or withdrawal shall be entertained by AVVNL in 
respect of such Bids. 

6.1.2. The Price Bid shall be kept unopened and shall be opened later on the date and time 
intimated to the bidders who qualify in the evaluation of technical bids. 

6.1.3. The Bidders which could not qualify in technical evaluation will be informed about 
this fact. Their financial bid will be remain unopened for such Bidders.  

G.7. Financial Evaluation: 
7.1.1. To evaluate a bid, AVVNL shall consider the following: - 

a) The bid price as quoted in accordance with RfS document. 

b) Price adjustment for correction of arithmetic errors in accordance with RfS 
document. 
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7.1.2. AVVNL evaluation of a bid will exclude and not take into account any allowance for 
price adjustment during the period of performance of the Contract, if provided in the 
Bid. 

7.1.3. The evaluation shall include all costs and all taxes and duties applicable to the bidder 
as per law of the Central / State Government / Local Authorities. 

7.1.4. if there is a discrepancy between words and figures, the amount in words shall 
prevail. 

7.1.5. The Bidder will have to submit a single bid quoting a single levelized tariff in Rs. per 
kWh for supplying power from solar plant for 25 years (unless extended by both the 
parties on mutual agreement) without any escalation. 

7.1.6. The tariff has to be quoted up to three places of decimal only. If it is quoted with 
more than three digits after decimal, it shall be ignored after first three decimal 
places. (For e.g. if the quoted tariff is INR 2.3357 / kWh, then it shall be considered 
as INR 2.335 / kWh).  

7.1.7. Financial offers will be arranged in the ascending order for each lot, of their levelized 
tariff in the respective price bid i.e. L-1, L-2, L-3, L-4, L-5, …....Ln. 

7.1.8. If same tariff is quoted by two or more Bidders, then Lottery System shall be 
incorporated. Wherever there are more than one bidder quoting the same price at 
any level, there ascending order would be determined on the basis of drawl of 
lottery in presence of the bidder who wishes to be present. Where the firms are 
required to be identifying by way of draw of lottery, such draws would be taken at 
the level of respective purchase committee except for purchase cases failing within 
the competence of corporate Level Purchase Committee, such draw shall be made 
by CE Level committee. 

7.1.9. Further, the Bidder with the highest Tariff in the Bid will be called the “H1 Bidder”. 

7.1.10. If only single bid is received and no competition is found, then decision of the 
Competent Committee of AVVNL for consideration of the bid will be final. 

G.8. Negotiations 
8.1.1. Except in case of procurement by method of single source procurement or 

procurement by competitive negotiations, to the extent possible, no negotiations 
shall be conducted after the pre-bid stage. All clarifications needed to be sought shall 
be sought in the pre-bid stage itself. 

8.1.2. The Competent Committee appointed by AVVNL shall have full powers to undertake 
negotiations. Detailed reasons and results of negotiations shall be recorded in the 
proceedings. 

8.1.3. The lowest or most advantageous bidder shall be informed in writing either through 
registered letter and/or, email. In case of urgency the Competent Committee, after 
recording reasons, may reduce the time, provided the lowest or most advantageous 
bidder has received the intimation and consented to regarding holding of 
negotiations. 

8.1.4. Negotiations shall not make the original offer made by the bidder inoperative. The 
Competent Committee shall have option to consider the original offer in case the 
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bidder decides to increase tariff originally quoted or imposes any new terms or 
conditions. 

8.1.5. In case of non-satisfactory achievement of tariff from lowest or most advantageous 
bidder, the Competent Committee may choose to make a written counter offer to 
the lowest or most advantageous bidder and if this is not accepted by him, the 
committee may decide to reject and re-invite bids OR, to make the same counter-
offer first to the second lowest or most advantageous bidder, then to the third 
lowest or most advantageous bidder and so on in the order of their initial standing 
and work / supply order be awarded to the bidder who accepts the counter-offer. 
This procedure can be used in exceptional cases only. 

8.1.6. In case the tariff even after the negotiations is considered very high, fresh bids shall 
be invited.  

G.9. Right to Reject by AVVNL 
9.1.1. AVVNL reserves the right to accept or reject any bid, and to annul the bidding 

process and reject all bids at any time prior to award of contract, without thereby 
incurring any liability to the affected Bidder or bidders or any obligation to inform 
the affected Bidder or bidders of the grounds for AVVNL action. 
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SECTION - H: AWARD OF CONTRACT 

H.1. Award of contract 
1.1.1. Based on the results of the financial evaluation, AVVNL shall identify the L1 Bidder 

(after negotiation and final decision by AVVNL) for each SPV power plant i.e. bidder 
whose bid has been determined to be substantially responsive and to be the lowest 
evaluated financial bid for each SPV power plant. Further provided that the Bidder is 
determined to be qualified, as per the Qualification Requirement specified in RfS 
document to perform the contract satisfactorily. 

1.1.2. The selected bidder shall be required to submit copy of GST Registration Certificate 
within 01 month of award of contract. 

1.1.3. A Bidder which has been selected as Successful Bidder based on this RfS can also 
execute the Project through a Special Purpose Vehicle (SPV) i.e., a Project Company 
especially incorporated / acquired as a subsidiary Company of the successful bidder 
for setting up of the Project, with at least 51% shareholding in the SPV which has to 
be registered under the Indian Companies Act, 2013, before signing of PPA. 

1.1.4. If the selected bidder wishes to execute the project through SPV, the Memorandum 
of Association (MoA) / Articles of Association (AoA) of the SPV highlighting the 
relevant provision which highlights the objects relating to Solar Power Plant 
development has to be submitted to the Nodal officer prior to signing of PPA. 

1.1.5. The successful bidder shall be awarded the contract/ work order only after 
approval of the discovered tariff by Hon’ble RERC (tentatively 01 month). 

H.2. RERC approval 
2.1.1. The bidders should note that after discovery of L1 price, completion of negotiations 

and acceptance of LoI by the successful bidder, work order and further contract 
processing will be done with the successful bidder only after adoption of discovered 
L1 levelized tariff by RERC. (Note: The expected time of RERC approval on 
discovered tariff shall be tentatively 01 month) 

2.1.2. For this, AVVNL / RUVNL shall file petition for the adoption of the discovered 
levelized tariff as well as the tariff applicable for energy import by the solar power 
plant. 

H.3. Performance Bank Guarantee 

3.1.1. The successful bidder or Special Purpose Vehicle (SPV) shall be required to furnish 
Performance Bank Guarantee of (Rs. 5 Lakhs per MW for bid quantity / capacity in 
MWp) within 01 month from date of issue of Work order. The Performance bank 
guarantee shall be returned after 02 months of commissioning of the project.  

3.1.2. The Performance Bank Guarantee shall be in the Form of unconditional Bank 
Guarantee as per the Format K.18 in favour of “Superintending  Engineer (TW), 
AVVNL, Ajmer” and to be submitted at the office of Superintending  Engineer (TW), 
AVVNL, Ajmer. 
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3.1.3. It shall be responsibility of selected bidder Special Purpose Vehicle (SPV) to get the 
PBG extended, if required, such that it is valid till 02 months after date of 
commissioning of project. 

3.1.4. Non submission of PBG within the above mentioned timelines shall be treated as 
follows:  

(a) Delay upto 01 month from due date of submission of PBG: Delay charges @1% 
of the PBG amount per month levied on per day basis shall be paid by the 
selected bidder to AVVNL in addition to the PBG amount.  

In case of delay in making full payment of above delay charges, the amount paid, 
if any, until the above deadline, along with interest, shall be first reduced from 
the total amount due towards the delay charges and interest amount (i.e. rate of 
interest as stated above). Further, balance amount to be paid shall attract 
Interest rate @12% per year.  

(b) Delay beyond 01 month from the due date of submission of PBG: The Project 
shall stand terminated.  

3.1.5. For the purpose of calculation of the above delay charges, “month‟ shall be 
considered as a period of 30 days. The selected bidder shall furnish the PBG from any 
Government bank and in case of private bank as enlisted in SECTION - C: of this RfS. 

3.1.6. In case of award of the contract to a Joint Venture, the Bank Guarantees for 
performance bank guarantee shall be submitted in the name of all the partner(s) of 
the Joint Venture “OR” in the name of Lead/other Partner in the Joint Venture 
submitting the bid or in the name of Special Purpose Vehicle (SPV). 

3.1.7. The BG for performance bank guarantee shall be executed on Rajasthan Non-Judicial 
Stamp Paper worth 0.25% of BG value or Rs. 25,000/- whichever is lower. 

H.4. Forfeiture of Performance bank guarantee: 
4.1.1. Apart from cases mentioned in the RfS regarding forfeiture of Performance bank 

guarantee, the Performance bank guarantee amount in full or part may also be 
forfeited in the following cases: 

a) Failure in executing the PPA 

b) When the terms and conditions of contract is breached / infringed by the SPG 

c) When contract is being terminated due to non-performance by the SPG 

Notice of reasonable time will be given in case of forfeiture of Performance bank 
guarantee deposit. The decision of the AVVNL, as applicable, in this regard shall be 
final. 

4.1.2. No interest will be paid by AVVNL on the amount of Performance bank guarantee. 

H.5. Signing of PPA: 
5.1.1. Power Purchase Agreement (PPA) shall be signed, (after unconditional acceptance of 

Work Order by Contractor and submission of PBG) within 7 days from date of 
submission and acceptance of Performance Bank Guarantee by the successful bidder 
in line with draft format enclosed as Format K.20. The PPA shall be valid for a period 
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of 25 years from COD as per provisions of PPA. Any extension of the PPA period 
beyond 25 years shall be through mutual agreement between the SPG and RUVNL / 
AVVNL. 

5.1.2. If the bidder, whose bid has been accepted, fails to furnish the required PBG or fails 
to sign a PPA within specified period, AVVNL shall take action against such bidder as 
per the provisions of the RTPP Act and rules. AVVNL may, in such case, may cancel 
the tender process or if it deems fit, offer the L1 tariff to the next lowest or most 
advantageous bidder for acceptance, in accordance with the criteria and procedures 
set out in this RfS. 

5.1.3. The bidder shall be asked to execute the PPA on a non-judicial stamp of Rajasthan 
State of Rs. 500/- or the prevailing stamp duty whichever is higher & shall be 
submitted to the office of the Superintending Engineer (TW), AVVNL, Ajmer. 

5.1.4. All expenditure towards execution of Bank Guarantees such as stamp duty etc. shall 
be borne by the SPG. 

H.6. Reservation of Rights 
6.1.1. To take care of unexpected circumstances, AVVNL shall reserve the rights for the 

following: 

a) Extend the closing date for submission of the bids. 

b) Amend the bidding requirements at any time prior to the closing date, with the 
amendment being notified to prospective bidders. 

c) Seek information from or negotiate with one or more of the bidders on any issue 
at any time and to continue to negotiate with one or more of the bidders. 

d) Discontinue negotiations at any time with any bidder. 

e) Allow a bidder to change its technical proposal if the same opportunity is given 
to all bidders. 

f) To accept any bid not necessarily the lowest, reject any bid without assigning any 
reasons and accept bid for all or anyone or more of the articles for which bid has 
been invited or distribute items of stores to more than one bidder. 

g) Terminate or abandon the Tender procedure or the entire Project whether 
before or after the receipt of Bids. 

h) Seek the advice of external consultants to assist AVVNL in the evaluation or 
review of Bids. 

i) Make enquiries of any person, company, or organization to ascertain information 
regarding the bidder and its Bid. 

j) Reproduce for the purposes of the procedure the whole or any portion of the Bid 
despite any copyright or other intellectual property right that may subsist in the 
Bid. 
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SECTION - I: PAYMENT CONDITIONS  

I.1. Energy measurement for Monthly billing 
a) The meter reading (s) on the first (1st) day of each Month at 00:00 hrs., of the    

Main, check and standby Meters shall be taken into consideration for Enegry 
measurement for monthly billing. The CMRI data shall be downloaded for (all 
three meters jointly by concerned XEN (M&P) of AVVNL and authorized 
representative of SPG. 

b) Subsequently, the SPG shall furnish the joint meter reading report (JMR)/Energy 
Account, duly verified by its authorized representative, and concerned XEN 
(Meter), along with downloaded CMRI data (of all three meters) to RUVNL 
through courier and/or e-mail along with the Monthly Bill (final energy net of 
import and export, multiplied by the Rs. per kWh tariff as per PPA and reactive 
power charges compensation) on the same day (i.e., 1st day of the month). 

c) Provided that:  

i. if the date of commencement or supply of power falls during the period 
between the first (1st) day and up to and including the fifteenth (15th) day 
of a Month, the first Monthly Bill shall be issued for the period until the 
last day of such Month, or  

ii. if the date of commencement of supply of power falls after the fifteenth 
(15th) day of a Month, the first Monthly Bill shall be issued for the period 
commencing from the Delivery Date until the last day of the immediately 
following Month.  

d) Provided further that if a Monthly Bill is received on or before the second (2nd) 
day of a Month, it shall be deemed to have been received on the second (2nd) 
Business Day of such Month.  

e) Provided further that if a Monthly Bill for the immediately preceding Month is 
issued after 1st day of the next Month, the Due Date for payment of such 
Monthly Bill shall be extended accordingly. 

I.2. Inspection and Testing of Meters 
a) AVVNL and SPG shall jointly inspect and if necessary, recalibrate the metering 

system on a regular basis but in any event, at least once every year or at a 
shorter interval at the request of any of the two parties. 

b) Each Meter comprising the metering system shall be sealed by AVVNL, and shall 
be opened, tested, or calibrated in the presence of both the parties. 

I.3. Inaccuracy of Meters 

a) In case the difference between the energy recorded in the main meter and the 
check meter for any calendar month is within 0.5%, the energy recorded in the 
main meter shall be taken as final. 

b) However, if the variation exceeds ±0.5%, following steps shall be taken: 
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i. Both interface meters (Main as well Check) and metering system shall be 
tested and checked. 

ii. Re-Calibration of both meters at site with reference standard meter of 
accuracy class higher than the meter under test, if no issues found in step 
(a) above. 

iii. On carrying out the re-calibration of the main meter, if it is discovered 
that either the percentage of inaccuracy exceeds ±0.5% or that the main 
meter is not working, the following procedure in order of priority, 
whichever is feasible, for arriving at the computation of quantity of 
energy during the period between the last calibration and the present, 
shall be followed:  

− On the basis energy recorded in the check meter if installed and 
functioned accurately; or  

− By correcting the error, if the percentage of error is ascertainable from 
calibration, tests, or mathematical calculation 

iv. The correction to the quantity of energy injected shall apply to the 
following periods (hereinafter referred to as the “Correction Period”):  

− To any period of time during which the main meter was known to be 
malfunctioning or to which the parties mutually agree;  

− If the period during which the main meter was malfunctioning is not 
known or is not agreed to between the parties, the correction shall be 
applicable for a period equal to half the time elapsed since the date of 
the preceding calibration test, provided that under no circumstance 
shall the Correction Period exceed one month.  

v. If the difference exists even after such checking or testing, then the 
defective meter(s) shall be replaced with a tested meter.  

vi. In case of conspicuous failures like burning of meter and erratic display of 
metered parameters and when the error found in testing of meter is 
beyond the permissible limit of error provided in the relevant standard, 
the meter shall be immediately replaced with a tested meter.  

vii. In case where both the Main meter and Check meter fail, energy 
recorded in the Standby meter shall be considered as final and at least 
one of the meters shall be immediately replaced by a tested meter. 

I.4. Billing and Payment 
4.1.1. General  

a) From the Commercial Operations Date of the solar power plant, RUVNL shall pay to 
the selected bidder the monthly Tariff Payments subject to the adjustments as per 
provisions of the PPA and submission of following documents: 
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i. Monthly bill (Excess injection net of import, multiplied by the Rs. per kWh 
tariff as per PPA) 

ii. Insurance as per PPA 

iii. Validity of PBG 

iv. PPA and any other document as per the work order / PPA 

b) All Tariff Payments by RUVNL shall be in Indian Rupees.  

c) The SPG shall be required to make arrangements and payments for import of 
energy (if any) as per applicable regulations.  

d) Reactive power charges or any other charges as per CERC/RERC regulations shall 
be payable by SPG as per provisions of PPA. 

4.1.2. Delivery and Content of Monthly Bills / Supplementary Bills  

a) The SPG shall issue to RUVNL hard copy of a signed Monthly Bill for the 
immediately preceding Month based on the JMR/Energy Account along with all 
relevant documents (payments made by selected bidder for drawl of power, 
payment of reactive energy charges, Metering charges or any other charges as 
per regulations of CERC/RERC, if applicable.)  

b) Each Monthly Bill shall include all charges as per the Agreement for the energy 
supplied for the relevant Month based on JMR/Energy Accounts. The Monthly 
Bill amount shall be the product of the energy as per Energy Accounts and the 
applicable levelized tariff. Energy drawn from the grid will be regulated as per 
the regulations of respective State the Project is located in.  

4.1.3. Payment of Monthly Bills  

a) On receipt of JMR/Energy Account along with CMRI data (of both meters) and 
bill, RUVNL shall verify the readings and subsequent share the same along with 
original bill and other relevant documents to Rajasthan Urja Vikas Nigam Limited 
(RUVNL). 

b) RUVNL shall prepare the final accounts for the amount payable under the 
Monthly Bill by the Due Date to such account of the selected bidder, as shall 
have been previously notified by the SPG.  

c) As defined under the PPA, ‘Due Date’ shall mean the forty-fifth (45th) day after a 
Monthly Bill (including all the relevant documents) or a Supplementary Bill is 
received in hard copy and duly acknowledged by RUVNL or, if such day is not a 
Business Day, the immediately succeeding Business Day, by which date such 
Monthly Bill or a Supplementary Bill is payable by RUVNL. 

d) All payments required to be made under this Agreement shall also include any 
deduction or set off for:  

i. deductions required by the Law; and  

ii. Amount claimed by AVVNL/RUVNL, if any, from the SPG, will be adjusted 
from the monthly energy payment.  
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iii. Charges for import of energy by the solar plant from the grid @ 
applicable tariff as per order of RERC. 

e) The SPG shall open a bank account (if not having any bank account) for all Tariff 
Payments to be made by RUVNL to the SPG and notify RUVNL of the details of 
such account at least sixty (60) Days before the dispatch of the first Monthly Bill.  

4.1.4. Late Payment Surcharge  

In the event of delay in payment of a Monthly Bill by RUVNL beyond its Due Date, a 
Late Payment Surcharge shall be payable to the SPG at the rate of 1.25% per month 
on the outstanding amount calculated on a day-to-day basis. The Late Payment 
Surcharge shall be claimed by the SPG through the Supplementary Bill.  

4.1.5. Rebate 

a) For payment of any Bill on or before Due Date, the following Rebate shall be 
paid by the SPG to AVVNL/RUVNL in the following manner and the SPG shall not 
raise any objections to the payments made under this article.  

i. For payment of bills of the SPG within 5 working days of presentation of 
bills, a rebate of 1.5% shall be allowed. 

Explanation: In case of computation of ‘5 days’ the number of days shall 
be counted consecutively without considering any holiday. However, in 
case the last day or 5th days official holiday, the 5th day for the purpose of 
Rebate shall be construed as the immediate succeeding working day (as 
per the official State Government’s calendar, where the Office of the 
Authorized Signatory or Representative of the beneficiary, for the purpose 
of receipt or acknowledgement of bill is situated). 

ii. If payments of bills of SPG are made beyond 5 working days but within a 
period of 30 days of presentation of bills, a rebate of 1% shall be allowed. 

iii. No rebate shall be payable to AVVNL/RUVNL for payments made after 30 
clear working days of the date of presentation of hard copy of the bill 
along with the required supporting documents at AVVNL office upto due 
date. 

iv. For the above purpose, the date of presentation of Bill shall be the next 
Business Day of delivery of the physical copy of the Bill at RUVNL. 

v. No Rebate shall be payable on the Bills raised on account of Change in 
Law relating to taxes, duties, cess etc. and on Supplementary Bill.  

b) For the above purpose date of presentation of bill shall be the same day of 
delivery in hard copy. However, for consideration of rebate, next business day 
shall be considered. 

4.1.6. Quarterly and Annual Reconciliation  

a) The Parties acknowledge that all payments made against Monthly Bills and 
Supplementary Bills shall be subject to quarterly reconciliation within 30 days of 
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the end of the quarter at the beginning of the following quarter of each Contract 
Year and annual reconciliation at the end of each Contract Year within 30 days to 
take into account the Energy Accounts, Tariff adjustment payments, Tariff 
Rebate, Late Payment Surcharge, or any other reasonable circumstance 
provided under this Agreement.  

b) The Parties, therefore, agree that as soon as all such data in respect of any 
quarter of a Contract Year or a full Contract Year as the case may be has been 
finally verified and adjusted, the SPG and AVVNL/RUVNL shall jointly sign such 
reconciliation statement. Within fifteen (15) days of signing of a reconciliation 
statement, the SPG shall make appropriate adjustments in the next Monthly Bill. 
Late Payment Surcharge/ interest shall be payable in such a case from the date 
on which such payment had been made to the invoicing Party or the date on 
which any payment was originally due, as may be applicable. Any Dispute with 
regard to the above reconciliation shall be dealt with in accordance with the 
provisions of Article 16 of PPA.  

4.1.7. Payment of Supplementary Bill  

a) SPG may raise a ("Supplementary Bill") for payment on account of:  

i. Adjustments required by the Energy Accounts (if applicable); or  

ii. Change in Law as provided in Article 12  

  And such Supplementary Bill shall be paid by the other Party. 

b) RUVNL shall remit all amounts due under a Supplementary Bill raised by the SPG 
to the Designated Account by the Due Date, except open access charges, RLDC 
or scheduling charges and transmission charges (if applicable). For 
Supplementary Bill on account of adjustment required by energy account, 
Rebate as applicable to Monthly Bills shall equally apply. No surcharge will be 
applicable other than that on the monthly energy payment and associated debit 
and credit note.  

c) In the event of delay in payment of a Supplementary Bill by either Party beyond 
its Due Date, a Late Payment Surcharge shall be payable at the same terms 
applicable to the Monthly Bill. 

I.5. Payment Security Mechanism  
5.1.1. Letter of Credit (LC):  

a) RUVNL shall provide to the SPG, in respect of payment of its Monthly Bills 
and/or Supplementary Bills, a monthly unconditional, revolving and irrevocable 
letter of credit (“Letter of Credit”), opened and maintained which may be drawn 
upon by the SPG in accordance with the PPA.  

b) Not later than one (1) Month before the start of supply, RUVNL through a 
scheduled bank open a Letter of Credit in favour of the SPG, to be made 
operative from a date prior to the Due Date of its first Monthly Bill under this 
Agreement. The Letter of Credit shall have a term of twelve (12) Months and 
shall be renewed annually, for an amount equal to:  
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i. for the first Contract Year, equal to the estimated average monthly 
billing;  

ii. for each subsequent Contract Year, equal to the average of the monthly 
billing of the previous Contract Year.  

c) Provided that the SPG shall not draw upon such Letter of Credit prior to the Due 
Date of the relevant Monthly Bill and/or Supplementary Bill, and shall not make 
more than one drawal in a Month. 

d) Provided further that if at any time, such Letter of Credit amount falls short of 
the amount specified above due to any reason whatsoever, RUVNL shall restore 
such shortfall within fifteen (15) days.  

e) RUVNL shall cause the scheduled bank issuing the Letter of Credit to intimate 
the SPG, in writing regarding establishing of such irrevocable Letter of Credit.  

f) RUVNL shall ensure that the Letter of Credit shall be renewed not later than its 
expiry.  

g) All costs relating to opening, maintenance of the Letter of Credit shall be borne 
by RUVNL.  

h) If RUVNL fails to pay undisputed Monthly Bill or Supplementary Bill or a part 
thereof within and including the Due Date, then, subject to above, the SPG may 
draw upon the Letter of Credit, and accordingly the bank shall pay without any 
reference or instructions from AVVNL, an amount equal to such Monthly Bill or 
Supplementary Bill or part thereof, in accordance with above, by presenting to 
the scheduled bank issuing the Letter of Credit, the following documents:  

i. a copy of the Monthly Bill or Supplementary Bill which has remained 
unpaid to SPG and;  

ii. a certificate from the SPG to the effect that the bill at item (a) above, or 
specified part thereof, is in accordance with the Agreement and has 
remained unpaid beyond the Due Date;  

I.6. Disputed Bill  

a) If AVVNL/RUVNL does not dispute a Monthly Bill or a Supplementary Bill raised 
by the SPG within fifteen (15) days of receiving such Bill shall be taken as 
conclusive.  

b) If AVVNL/RUVNL disputes the amount payable under a Monthly Bill or a 
Supplementary Bill, as the case may be, it shall pay undisputed amount of the 
invoice amount and it shall within fifteen (15) days of receiving such Bill, issue a 
notice (the "Bill Dispute Notice") to the invoicing Party setting out:  

i. the details of the disputed amount;  

ii. its estimate of what the correct amount should be; and  

iii. all written material in support of its claim.  
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c) If the SPG agrees to the claim raised in the Bill Dispute Notice, the SPG shall 
revise such Bill and present along with the next Monthly Bill. In such a case 
excess amount shall be refunded along with interest at the same rate as Late 
Payment Surcharge, which shall be applied from the date on which such excess 
payment was made by the disputing Party to the invoicing Party and up to and 
including the date on which such payment has been received as refund. 

d) If the SPG does not agree to the claim raised in the Bill Dispute Notice, it shall, 
within fifteen (15) days of receiving the Bill Dispute Notice, furnish a notice (Bill 
Disagreement Notice) to AVVNL (i.e., Additional Chief Engineer (Project), AVVNL, 
Ajmer) providing:  

i. reasons for its disagreement;  

ii. its estimate of what the correct amount should be; and  

iii. all written material in support of its counter claim.  

e) Upon receipt of the Bill Disagreement Notice by the Superintending Engineer 
(TW), AVVNL, Ajmer, authorized representative(s) or a director of the board of 
directors / member of board of the AVVNL/RUVNL and SPG shall meet and make 
best endeavours to amicably resolve such dispute within fifteen (15) days of 
receipt of the Bill Disagreement Notice.  

f) If the Parties do not amicably resolve the Dispute within fifteen (15) days of 
receipt of Bill Disagreement Notice, the matter shall be referred to Dispute 
resolution in accordance with Article 16 of PPA.  

g) For the avoidance of doubt, it is clarified the despite a Dispute regarding an 
invoice, AVVNL/RUVNL shall, without prejudice to its right to Dispute, be under 
an obligation to make payment of undisputed amount of the invoice amount in 
the Monthly Bill.  
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SECTION - J: OTHER TERMS AND CONDITIONS 

J.1. Jurisdiction of Contract 
1.1.1. The laws applicable to the Contract shall be the Laws in force in India. The court at 

Ajmer District of Corporate Office of AVVNL shall have exclusive jurisdiction in all 
matters arising under this contract. 

J.2. Change in Laws & Regulations 

2.1.1. Unless otherwise specified in the Contract, if after the date of the submission of bids, 
any law, regulation, ordinance, order or bylaw having the force of law is enacted, 
promulgated, abrogated, or changed in Rajasthan/ India, where the Site is located 
(which shall be deemed to include any change in interpretation or application by the 
competent authorities) that subsequently affects the Deployment Date and/ or the 
levelized tariff, then such Deployment Date and/ or Contract Price shall be 
correspondingly increased or decreased, to the extent that the Contractor has 
thereby been affected in the performance of any of its obligations under the 
Contract.  

2.1.2. It is clarified that any change in the rates of any Taxes after the last day of 
submission of the bid, including any duties and cess or introduction of any new tax 
made applicable for setting up the solar power project and supply of power from the 
Solar Power project by the selected bidder which have a direct effect on the Project, 
shall only be considered as change in law. However, change in law shall not include: 

(i) any change in taxes on corporate income; or  

(ii) any change in any withholding tax on income or dividends.  

2.1.3. In addition to the receipt of applicable CFA from MNRE for the SPV plant, the Bidders 
will be free to avail fiscal incentives like Accelerated Depreciation, Concessional 
Customs and Excise Duties, Tax Holidays etc. if available for such Projects. The same 
will not have any bearing on comparison of bids for selection. As equal opportunity is 
being provided to all bidders at the time of tendering itself, it is up to the bidders to 
avail various tax and other benefits. No claim shall arise on AVVNL or on RUVNL for 
any liability if bidders are not able to avail any available fiscal incentives and this will 
not have any bearing on the applicable tariff. 

2.1.4. If the Project is transferred or sold to a third party during its tenure (after initial lock 
in period of 1 year after COD), AVVNL/RUVNL will retain full rights to operationalize 
the PPA with the third party, which will be under full obligation to honor all the 
obligations and terms & conditions of the PPA.  

J.3. Min. Generation Guarantee 
3.1.1. The Selected bidder shall provide a minimum generation guarantee corresponding to 

a capacity utilization factor (CUF) of 19 % (the “Guaranteed CUF”) with respect to the 
AC capacity of the PV system. 

3.1.2. This Guaranteed CUF shall be calculated on an annual-basis and shall be verified by 
AVVNL at the end of each year during the 25 (twenty-five) years operation period or 
any extension thereof on mutual agreement. 
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3.1.3. There shall be no year-on-year reduction on the Guaranteed CUF during the 25 
(twenty-five) years period. 

3.1.4. In case at any point of time, the peak of capacity reached is higher than the 
contracted capacity and causes disturbance in the system at the point where power 
is injected, the SPG will have to forego the excess generation and reduce the output 
to the contract capacity and shall also have to pay the penalty/charges (if applicable) 
as per applicable regulations. The SPG shall install adequate protection equipment at 
the interconnection point to avoid excess energy feeding into the grid and failure to 
do so will entitle AVVNL to not pay for the additional energy over and above the 
contracted capacity. 

3.1.5. Any excess generation from the solar power plant, upto the contracted generation 
capacity, will be purchased at the contracted levelized tariff for 25 years subjected to 
other terms and conditions of the RfS / PPA. 

3.1.6. Generation compensation for Off-take constraints 

a. Generation Compensation in offtake constraints due to Grid Unavailability: During 
the operation of the plant, AVVNL shall endeavour to ensure 95% of grid 
availability in a contract year, however, there can be some periods where the 
Project can generate power but due to temporary transmission unavailability, the 
power is not evacuated, for reasons not attributable to the SPG. In such cases, 
subject to the submission of documentary evidences from the competent 
authority, the generation compensation shall be restricted to the following and 
there shall be no other claim, directly or indirectly against AVVNL: 

Duration of Grid 
Unavailability 

Provision for Generation Compensation 

Grid unavailability in 
excess of 5% in a 
contract year as 
defined in the PPA 
(only period from 8 am 
to 6 pm to be counted): 

Generation Loss = [(Average Generation per hour 
during the Contract Year) × (number of hours of 
grid unavailability during the Contract Year)] 
Where, Average Generation per hour during the 
Contract Year (kWh) = Total generation in the 
Contract Year (kWh) ÷ Total hours of generation in 
the Contract Year. 

The excess generation by the SPG equal to this generation loss shall be procured 
by AVVNL at the PPA tariff so as to offset this loss in the succeeding 03 (three) 
Contract Years. 

b. Offtake constraints due to Backdown: In the eventuality of backdown, subject to 
the submission of documentary evidences from the competent authority, the SPG 
shall be eligible for a minimum generation compensation, from AVVNL, restricted 
to the following and there shall be no other claim, directly or indirectly against 
AVVNL. 
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Duration of 
Backdown 

Provision for Generation Compensation 

Hours of Backdown 
during a monthly 
billing cycle. 

Minimum Generation Compensation = 50% of 
[(Average Generation per hour during the month) X 
(number of backdown hours during the month)] X PPA 
tariff Where, Average Generation per hour during the 
month (kWh) = Total generation in the month (kWh) ÷ 
Total hours of generation in the month 

The SPG shall not be eligible for any compensation in case the Backdown is on 
account of events like consideration of grid security or safety of any equipment or 
personnel or other such conditions. The Generation Compensation shall be paid 
as part of the energy bill for the successive month after JMR. 

J.4. Other Key Responsibilities 

4.1.1. MNRE/ AVVNL Inspection & Reporting 

a) The Ministry officials or designated agency may inspect the ongoing installation or 
installed plants. In case the installed systems are not as per standards, non-
functional on account of poor quality of installation, or non-compliance of AMC, the 
Ministry reserves the right to blacklist the selected bidder. Blacklisting may inter-alia 
include the following: 

i) The SPG will not be eligible to participate in tenders for Government 
supported projects.  

ii) In case, the concerned Director(s) of the SPG joins another existing or starts/ 
joins a new firm/company, the company will automatically be blacklisted. 

b) The SPG shall be responsible for providing daily / weekly / monthly or customized 
information regarding progress of projects required by AVVNL / MNRE, online or in 
hard copy. For which the SPG is also responsible for maintaining online & off-line 
records. 

c) Assist AVVNL with a real-time monitoring dedicated web-portal (SEDM). 

J.5. Code of Integrity 

5.1.1. Any Bidder participating in Tender process shall: 

a) not offer any bribe, reward or gift or any material benefit either directly or 
indirectly in exchange for an unfair advantage in procurement process or to 
otherwise influence the procurement process 

b) not misrepresent or omit information that misleads or attempts to mislead so as 
to obtain a financial or other benefit or avoid an obligation 

c) not indulge in any collusion, bid rigging or anticompetitive behaviour to impair 
the transparency, fairness, and progress of the Tender process 

d) not misuse any information shared between AVVNL and the bidders with an 
intent to gain unfair advantage in the Tender process 
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e) not indulge in any coercion including impairing or harming or threatening to do 
the same, directly, or indirectly, to any party or to its property to influence the 
Tender process; 

f) not obstruct any investigation or audit of a Tender process 

g) disclose conflict of interest, if any; and 

h) disclose any previous transgressions with any entity in India or any other country 
during the last three years or any debarment by any other procuring entity. 

J.6. Breach of code of integrity by the bidder 

6.1.1. Without prejudice to the provisions of Chapter IV of the RTPP Act 2013, in case of 
breach of any provision of the code of integrity by a bidder or prospective bidder, as 
the case may be, AVVNL may take appropriate action in accordance with the 
provisions of subsection (3) of section 11 and section 46 of the RTPP Act 2013. 

J.7. Vexatious Appeals & Complaints 

7.1.1. Whoever intentionally files any vexatious, frivolous or malicious appeal or complaint 
under the “The Rajasthan Transparency Public Procurement Act 2012 / Rules 2013”, 
with the intention of delaying or defeating any procurement or causing Loss to 
AVVNL or any other bidder, shall be punished with fine which may extend to Twenty 
Lakh Rupees or five per cent of the project value, whichever is less. 

J.8. Offences by Firms/ Companies 
8.1.1. Where an offence under “The Rajasthan Transparency Public Procurement Act 2012 

/ Rules 2013” has been committed by an entity, every person who at the time the 
offence was committed was in charge of and was responsible to the entity for the 
conduct of the business of the entity, as well as the entity, shall be deemed to be 
guilty of having committed the offence and shall be Liable to be proceeded against 
and punished accordingly: 

Provided that nothing contained in this sub-section shall render any such person 
Liable for any punishment if he proves that the offence was committed without his 
knowledge or that he had exercised all due diligence to prevent the commission of 
such offence. 

8.1.2. Notwithstanding anything contained in (a) above, where an offence under this Act 
has been committed by an entity and it is proved that the offence has been 
committed with the consent or connivance of or is attributable to any neglect on the 
part of any director, manager, secretary or other officer of the entity, such director, 
manager, secretary or other officer shall also be deemed to be guilty of having 
committed such offence and shall be Liable to be proceeded against and punished 
accordingly. 

8.1.3. For the purpose of this clause: 

a) "Entity" means a body corporate and includes a Limited Liability partnership, 
firm, registered society or co-operative society, trust, or other association of 
individuals; and 
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b) "Director" in relation to a Limited Liability partnership or firm, means a partner in 
the firm. 

8.1.4. Abetment of certain offences: Whoever abets an offence punishable under this Act, 
whether or not that offence is committed in consequence of that abetment, shall be 
punished with the punishment provided for the offence. 

J.9. Debarment from Bidding 

9.1.1. A bidder shall be debarred by AVVNL if he has been convicted of an offence 

a) under the Prevention of Corruption Act, 1988 (Central Act No. 49 of 1988); or 

b) Under the Indian Penal Code, 1860 (Central Act No. 45 of 1860) or any other Law 
for the time being in force, for causing any Loss of Life or property or causing a 
threat to public health as part of execution of a public procurement contract. 

9.1.2. A bidder debarred under sub-clause 9.1.1 (a) above shall not be eligible to 
participate in a bidding process of any of the three Rajasthan Discoms for a period 
not exceeding three years commencing from the date on which he was debarred. 

9.1.3. If AVVNL find that a bidder has breached the code of integrity prescribed in terms of 
“Code of Integrity for bidders” above, it may debar the bidder for a period not 
exceeding three years. 

9.1.4. Where the entire Bid Security or the entire Performance bank guarantee or any 
substitute thereof, as the case may be, of a bidder has been forfeited by the 
Purchaser in respect of any bidding process or contract, the bidder may be debarred 
from participating in any bidding process undertaken by AVVNL for a period not 
exceeding three years. 

9.1.5. AVVNL shall not debar a bidder under this section unless such bidder has been given 
a reasonable opportunity of being heard. 
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SECTION - K: BID SUBMISSION FORMATS 

K.1. Bid Security 
{To be executed on Non-judicial Stamp paper of worth 0.25% of Bank Guarantee Value (maximum stamp duty of Rs 
25000/-) If the BG is furnished from bank of other state with different Stamp Worth, then the difference value will be 

submitted on Rajasthan NJS Paper} 

Bank Guarantee No.: ........................… 
Date: ...................……... 
 
To: 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 
WHEREAS M/s. …. (Insert name of Bidder)…… having its Registered/Head Office at ….. (insert 
address of the Bidder) ……….. (Hereinafter called "the Bidder") has submitted its Bid for the 
performance of the Contract for the work of design, survey, supply, installation, testing, 
commissioning, operation & maintenance for 25 years (unless extended by both the parties 
on mutual agreement) from COD of grid connected solar power plants through RESCO 
mode, its associated 33kV OR, 11kV line to connect the plant various 33/11kV sub-stations 
and RMS of solar power plants for solarization of  agriculture consumers connected on  11kV 
feeders of ………. GSS in AVVNL under KUSUM Scheme – Component C (Feeder Level 
Solarization) in AVVNL under NIT No: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 (Hereinafter 
called "the Bid"). 
 
KNOW ALL PERSONS by these present that WE …….. (Insert name & address of the issuing 
bank) ……… having its Registered/Head Office at …..……. (Insert address of registered office 
of the bank)…….. (Hereinafter called "the Bank"), are bound unto Ajmer Vidyut Vitran Nigam 
Limited (hereinafter called "the Employer") in the sum of.................... (Insert amount of Bid 
Security in figures & words).......................... ............................……………. for which payment 
well and truly to be made to the said Employer, the Bank binds itself, its successors and 
assigns by these presents. 
 

Sealed with the Common Seal of the said Bank this ............... day of ............... 2023 

 

The “Conditions” of this obligation are: 
 

1. If the Bidder withdraws its bid during the period of bid validity specified in the “Tender 
Document” issued vide NIT No: ………………………….; or 

2. In case the Bidder does not withdraw the deviations proposed by him, if any, at the cost 
of withdrawal stated by him in the bid and/ or accept the withdrawals/rectifications 
pursuant to the declaration/confirmation made by him in Format – Declaration on 
Deviation in the Bid; or 
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3. If the Bidder does not accept the corrections to arithmetical errors identified during 
preliminary evaluation of his bid pursuant to Tender Document; or 

4. In the case of a successful Bidder, if the Bidder fails within the specified time limit 

a. to sign the Contract Agreement, in accordance with Section H.4 of Tender 
Document; or 

b. to furnish the required Performance Security, in accordance with Section H.2 of 
Tender Document; or 

5. In any other case, specifically provided for in Tender Document. 

6. All disputes arising under this said Guarantee between the Bank and the Employer or 
between the Contractor and the Employer pertaining to this said Guarantee shall be 
subject to the jurisdiction of Courts only at Ajmer, Rajasthan alone. 

7. We undertake to pay to the Employer up to the above amount upon receipt of its first 
written demand, without the Employer having to substantiate its demand, provided that 
in its demand the Employer will note that the amount claimed by it is due to it, owing to 
the occurrence of any of the above-named Conditions or their combination, and 
specifying the occurred Condition or Conditions. 

8. This guarantee will remain in full force up to and including ……….. (Valid for 30 days 
beyond the Bid Validity i.e. 180 days + (plus) additional 30 days grace period)…... and any 
demand in respect thereof must reach the Bank not later than the above date. 

 

For and on behalf of the Bank 

[Signature of the authorised signatory (ies)] 

Signature_______________________ 

Name_______________________ 

Designation_______________________ 

POA Number_______________________ 

Contact Number(s): Tel.______________Mobile______________ 

Fax Number_______________________ 

email ____________________________ 

 

Common Seal of the Bank______________________ 

 

Witness: 

Signature_______________________ 

Name_______________________ 

Address______________________________ 

Contact Number(s): Tel.______________Mobile______________ 
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email ____________________________ 
 

Note: 

1. In case the bid is submitted by a Joint Venture, the Bid Security of a JV must be in the 
name of all the partners, lead or other partner in the joint venture submitting the 
bid. 

2. The Bank Guarantee shall be in accordance with the proforma as provided. However, 
in case the issuing bank insists for additional paragraph for limitation of liability, the 
following may be added at the end of the performance of the Bank Guarantee [i.e., 
end paragraph of the Bank Guarantee preceding the signature(s) of the issuing 
authority(ies) of the Bank Guarantee]: 

 
Quote  
 
“Notwithstanding anything contained herein: 
 

1. Our liability under this Bank Guarantee shall not exceed _________ (value in 
figures)____________ [_____________________ (value in words)____________]. 
 

2. This Bank Guarantee shall be valid upto ________(validity date)__________. 
 

3. We are liable to pay the guaranteed amount or any part thereof under this Bank 
Guarantee only & only if we receive a written claim or demand on or before 
________ (validity date) __________.” 

 
Unquote 
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K.2. Power of Attorney in favour of Authorized Signatory (In Case of Bidder 
is Single Entity) 

 

{On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate} 

 

The Bidder is required to submit the Power of Attorney in the Format as per the applicable 
Law. 
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K.3. Power of Attorney in favour of Authorized Signatory (In Case Bidder is 
Joint Venture) 

{On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate} 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given 
hereunder ................................................................................. have formed a Joint Venture 
under the laws of  ............................................ and having our Registered Office(s) / Head 
Office(s) at ............................................... (hereinafter called the 'Joint Venture' which 
expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators and assigns) acting through M/s ................................................................. 
being the Partner in-charge do hereby constitute, nominate and appoint 
M/s................................................... a Company incorporated under the laws of 
.............................…………………….... and having its Registered/Head Office at 
........................................... as our duly constituted lawful Attorney (hereinafter called 
"Attorney" or "Authorised Representative" or "Partner In-charge") to exercise all or any of 
the powers for and on behalf of the Joint Venture in regard to “Bid Specification” for the 
work of design, survey, supply, installation, testing, commissioning, operation & 
maintenance for 25 years (unless extended by both the parties on mutual agreement) from 
COD of grid connected solar power plants through RESCO mode, its associated 33kV OR, 
11kV line to connect the plant various 33/11kV sub-stations and RMS of solar power plants 
for solarization of  agriculture consumers connected on  11kV feeders of ……… GSS in AVVNL 
under KUSUM Scheme – Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14,  for which bids have been invited by Ajmer Vidyut 
Vitran Nigam Limited (“AVVNL” / “Ajmer Discom”) undertake the following acts: 

i. To submit proposal and participate in the aforesaid Bid Specification of AVVNL on 
behalf of the "Joint Venture". 

ii. To negotiate with AVVNL the terms and conditions for award of the Contract 
pursuant to the aforesaid Bid and to sign the Contract with the AVVNL for and on 
behalf of the "Joint Venture". 

iii. To do any other act or submit any document related to the above.  

iv. To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure 
performance of the Contract(s) and if one or more Partner fail to perform their 
respective portions of the Contract(s), the same shall be deemed to be a default by 
all the Partners. 

It is expressly understood that this Power of Attorney shall remain valid binding and 
irrevocable till completion of the period to complete all the Scope of Work awarded 
under the terms of Bid Specification / Contract. 

The Joint Venture hereby agrees and undertakes to ratify and confirm all the 
whatsoever the said Attorney / Authorised Representatives / Partner in-charge 
quotes in the bid and negotiates with AVVNL and signs the Contract with AVVNL 
and/or proposes to act on behalf of the Joint Venture by virtue of this Power of 
Attorney and the same shall bind the Joint Venture as if done by itself. 
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IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid have 
executed these presents on this  ...........  day of  …………........... under the Common 
Seal(s) of their Companies. 

  

For and on behalf of the  

 Partners of Joint Venture 

 ............................................. 

 ............................................. 

 ............................................. 

         

 The Common Seal of the above Partners of the Joint Venture: 

 

The Common Seal has been affixed there unto in the presence of: 

 

WITNESS 

 

1. Signature...................................................... 

Name ............................................…........... 

Designation ...................................….......... 

Occupation ......................................…........ 

 

2. Signature.................................................…. 

Name ..................................................…..... 

Designation ........................................….... 

Occupation ...............….............................. 

 

Note: 

1. For the purpose of executing the Agreement, the non-judicial stamp papers of 
appropriate value shall be purchased in the name of Joint Venture. 

2. The Agreement shall be signed on all the pages by the authorised representatives of 
each of the partners and shall invariably be witnessed. 
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K.4. Undertaking by the Joint Venture Partners (In Case Bidder is Joint 
Venture) 

{On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate} 

 

THIS JOINT DEED OF UNDERTAKING executed on this ………. day of ……….. Two Thousand and 
………....... by M/s …………………………………………….. a company incorporated under the laws of 
………………… and having its Registered Office at ........................ (Hereinafter called the "Party 
No.1" which expression shall include its successors, executors and permitted assigns) and 
M/s………………………………………….… a company incorporated under the laws of ………..…………… 
and having its Registered Office at ………..………… (hereinafter called the "Party No.2" which 
expression shall include its successors, executors and permitted assigns) for the purpose of 
making a bid and entering into a contract [hereinafter called the "Contract" {in case of 
award}] against the “Bid Specification” for the work of design, survey, supply, installation, 
testing, commissioning, operation & maintenance for 25 years (unless extended by both the 
parties on mutual agreement) from COD of grid connected solar power plants through 
RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 33/11kV sub-
stations and RMS of solar power plants for solarization of  agriculture consumers connected 
on  11kV feeders of ………. GSS in AVVNL under KUSUM Scheme – Component C (Feeder 
Level Solarization) in AVVNL, under NIT No: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14,  for which 
bids have been invited by Ajmer Vidyut Vitran Nigam Limited (“AVVNL” / “Ajmer Discom”).  

WHEREAS the Party No.1 and Party No.2 have entered into an Agreement dated................ 

AND WHEREAS AVVNL has invited bids as per the above mentioned Bid Specification for the 
work of design, survey, supply, installation, testing, commissioning, operation & 
maintenance for 25 years (unless extended by both the parties on mutual agreement) from 
COD of grid connected solar power plants through RESCO mode, its associated 33kV OR, 
11kV line to connect the plant various 33/11kV sub-stations and RMS of solar power plants 
for solarization of  agriculture consumers connected on  11kV feeders of ……... GSS in AVVNL 
under KUSUM Scheme – Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

AND WHEREAS SECTION - E:(1.1.1) forming part of the RfS document, inter-alia stipulates 
that an Undertaking of upto two qualified entities as partners in a Joint Venture, meeting 
the requirements of Eligibility & Qualification Criteria SECTION - E:, as applicable may bid, 
provided, the Joint Venture fulfils all other requirements under SECTION - E: and in such a 
case, the Bid Formats shall be signed wherever applicable and as required by RfS document 
either by the Authorized Signatory (appointed by a Power of Attorney executed by all 
partners of Joint Venture) and/or all the partners so as to legally bind all the Partners of the 
Joint Venture, who will be jointly and severally liable to perform the Contract and all 
obligations here under. 

The above clause further states that this Undertaking shall be attached to the bid and the 
Performance bank guarantee will be as per the format enclosed with the RfS document 
without any restrictions or liability for either party. 

AND WHEREAS the bid is being submitted to AVVNL vide Bid No …………………. (Reference No: 
of Bid submitted by Bidder) dated ……........... by Party No.1 based on this Undertaking 
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between all the parties; under these presents and the bid in accordance with the 
requirements of RfS document, has been signed by all the parties. 

NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

In consideration of the above premises and agreements all the parties of this Deed of 
Undertaking do hereby declare and undertake: 

1. In requirement of the award of the Contract by AVVNL to the Joint Venture Partners, 
we, the Parties do hereby undertake that M/s ………………….……………... the Party No.1, 
shall act as Lead Partner and further declare and confirm that we the parties to the 
Joint Venture shall jointly and severally be bound onto AVVNL for the successful 
performance of the Contract and shall be fully responsible for successful completion 
and performance of Scope of Work as provided in Contract in accordance with the 
terms and conditions specified in the Contract. 

2. In case of any breach or default of the said Contract by any of the parties to the Joint 
Venture, the party(s) do hereby undertake to be fully responsible for the successful 
performance of the Contract and to carry out all the obligations and responsibilities 
under the Contract in accordance with the requirements of the Contract. 

3. Further, if AVVNL suffers any loss or damage on account of any breach in the 
Contract or any shortfall in the performance of the equipment in meeting the 
performances guaranteed as per the specification in terms of the Contract, the 
Party(s) of these presents undertake to promptly make good such loss or damages 
caused to AVVNL, on its demand without any demur. It shall not be necessary or 
obligatory for AVVNL to proceed against Lead Partner to these presents before 
proceeding against or dealing with the other Party(s), AVVNL can proceed against 
any of the parties who shall be jointly and severally liable for the performance and 
all other liabilities / obligations under the Contract to AVVNL. 

4. The financial liability of the Parties of this Deed of Undertaking to the AVVNL, as 
applicable, with respect to any of the claims arising out of the performance or non-
performance of the obligations set forth in this Deed of Undertaking, read in 
conjunction with the relevant conditions of the Contract shall, however not be 
limited in any way so as to restrict or limit the liabilities or obligations of any of the 
Parties of this Deed of Undertaking. 

5. It is expressly understood and agreed between the Parties to this Undertaking that 
the responsibilities and obligations of each of the Parties shall be as delineated in 
Appendix – ….. (to be suitably appended by the JV Partners alongwith this 
Undertaking in its bid) to this Deed of Undertaking. It is further undertaken by the 
parties that the above sharing of responsibilities and obligations shall not in any way 
be a limitation of joint and several responsibilities of the Parties under the Contract. 

6. It is also understood that this Undertaking is provided for the purposes of 
undertaking joint and several liabilities of the partners to the Joint Venture for 
submission of the bid and performance of the Contract and that this Undertaking 
shall not be deemed to give rise to any additional liabilities or obligations, in any 
manner or any law, on any of the Parties to this Undertaking or on the Joint Venture, 
other than the express provisions of the Contract.  
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7. This Undertaking shall be construed and interpreted in accordance with the 
provisions of the Contract. 

8. In case of an award of a Contract, we the parties to this Deed of Undertaking do 
hereby agree that we shall be jointly and severally responsible for furnishing a 
Contract Performance bank guarantee from a bank in favour of AVVNL in the 
currency / currencies of the Contract. 

9. It is further agreed that this Deed of Undertaking shall be irrevocable and shall form 
an integral part of the bid and shall continue to be enforceable till AVVNL discharges 
the same or upon the completion of the Contract in accordance with its provisions, 
whichever is earlier. It shall be effective from the date first mentioned above for all 
purposes and intents. 

IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through their 
authorised representatives executed these presents and affixed Common Seals of their 
companies, on the day, month and year first mentioned above. 

 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
Designation …………………. 
Signature ……………………. 
 
WITNESS: 
I. ……………………………… 
II. ……………………………… 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
Designation …………………. 
Signature ……………………. 
 
WITNESS: 
I. ……………………………… 
II. ……………………………… 

For Party No.-2 
For and on behalf of M/s………………….. 
 
 
 
(Signature of the authorized 
 representative) 

 

Note: 

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp 
papers of appropriate value shall be purchased in the name of Joint Venture. 

2. The Undertaking shall be signed on all the pages by the authorised representatives of 
each of the partners and shall invariably be witnessed. 

3. Attach the Appendix…..as mentioned in the Clause 5 of this Deed of Undertaking. 
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K.5. Bid Submission Letter/Undertaking 

(On Letterhead of Bidder/ Lead Member of JV) 

From: 

(Full name of Bidder / Lead Member of JV) ……………………………………. 
Address of the Organisation……………………………………………………. 
Name of Authorized Signatory: ………………………… 
Designation: ………………………… 
Email ID: ……………………………………………………… 
Phone / Mobile No.: …………………………………… 
 
To: 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of agriculture 
consumers connected on  11kV feeders of ………. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14. 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

Dear Sir, 

In connection with the above subject, I / We confirm the following:  

1. I/We, the undersigned……………………………………………[insert name of the ‘Bidder’] 
having read, examined and understood in detail the RfS document issued vide above 
referenced NIT, hereby submit our “Bid” in full compliance with terms & conditions 
of RfS document. A copy of the RfS document, duly signed on each page is also 
submitted as a proof of our acceptance of all specifications as well as terms/ 
Conditions. I/ We have submitted the Bid in electronic form on ON-LINE mode at the 
Bidding Portal mentioned in the RfS document. 

2. [Insert this clause in case JV] I/We are submitted our Bid in form of Joint Venture, 
whereby M/s…………………………… is the Lead Member and Partner, M/s…………………….. 
is the other JV Partner. We have enclosed the Joint Deed of Undertaking executed by 
us in our Bid as per the requirement mentioned in the RfS document. 

3. I/We have selected ……..……………………………, as our Authorized Signatory in our Bid. 
We have enclosed the Power of Attorney (POA) executed in favour of Authorized 
Signatory in our Bid as per the requirement mentioned in the RfS document. 
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4. I/We have paid the requisite amount of EMD. I/we understand that without 
payment of the EMD by us, our offer shall out rightly be rejected. 

5. If, I/we are selected and shortlisted for as successful Bidder, we agree pay the 
required Performance bank guarantee as per the terms & conditions mentioned in 
the RfS document. I/We understand that I/we shall not be awarded the Contract if 
we fail to pay the Performance bank guarantee in stipulated time. 

6. I/We agree to treat the RfS document and other records connected with the Scope 
of Work as secret and confidential documents and shall not communicate 
information described therein to any person other than the person authorized by 
you or use the information in any manner prejudicial to the safety requirement. 

7. I/We understand that you are not bound to accept the lowest or any bid you may 
receive. 

8. I/ We are participating, as Bidders, in not more than one Bid in this Bidding process. 

9. I/We are participating, as Bidders, for the proposed solar power plants as 
mentioned below: 

Sr. No. Circle Division Sub-division Sub-station 
SPV Capacity 

(MW) 

1      

2      

3      

…      

Note: The evaluation of the bid shall be carried-out only for the above-mentioned 
list of sub-stations. 

10. I / We declare that our Bid is strictly in line with RfS document Specification and 
there is no deviation. Further, I/We also agree that additional conditions / 
deviations, if any, found in our Bid, the Bid shall be out rightly rejected without 
assigning any reason thereof. We shall ensure that we execute such Bid documents 
as per the provisions of the NIT and provisions of such RfS document shall be binding 
on us. I/We confirm that we have not taken any deviation so as to be deemed non-
responsive. 

11. I/We hereby unconditionally and irrevocably agree and accept that the decision 
made by AVVNL in respect of any matter regarding or arising out of the Bid 
submitted by us/ RfS document issued by AVVNL shall be binding on us. We hereby 
expressly waive any and all claims in respect of Bid process.  

12. I/ We confirm that there are no litigations or disputes against us, which materially 
affect our ability to fulfil our obligations with regard to execution of Project 
mentioned in the RfS document. 

13. I / We hereby submit our Bid and undertake to keep our Bid valid for a period of 90 
days from the date of opening of Technical Bid. I / We hereby further undertake that 
during the said period, I / We shall not vary/alter or revoke my/ our Bid. 
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14. I/We also agree to abide by and fulfil all the terms, conditions, and provisions of the 
above mentioned RfS document. 

 

Enclosed: 

1. Summary Details of Bidder/ JV Partners (to be submitted with bid) 
2. Details of Material offered, Solar PV Modules, Configuration & Work execution 

capacity, existing & proposed after sales service centres in Rajasthan (To be 
submitted by the successful bidder on Letterhead of bidder/Lead member of JV, 
after placement of LOI by AVVNL) 

 

 

(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 
Designation: 
Date: 
Place: 
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K.6. Summary Details of Bidder 

(On Letterhead of Bidder for which the said details are provided. In Case of JV the following 
format is to be provided by Each Member of the Joint Venture) 

In Response to NIT No:  AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

 

S. No.  Information: Details: 
1. Name of Bidder:  
2. Bidding entity: (JV / Sole Bidder) 
3. JV partners:  

(Not applicable for 
Sole Bidder) 

1. Lead Member: 
2. Other Partner: 

4. Registration status: (Company/ LLP/ Partnership/ Sole Proprietor/Land-
Owner/ Farmer) 

5. Registration Number 
(if available): 

 

6. PAN No:  
7. Key Contact details: Name: 

Email id: 
Mobile no.: 

8. Registered office 
details: 

Address: 
Phone no.: 
Email ids: 

9. Other Branch offices 
in India: 

 

 (i)  Address: 
Phone no.: 
Email ids: 

 (ii)  Address: 
Phone no.: 
Email ids: 

10. Details of firm’s 
Directors: 

 

(i) <Name of director> Designation: 
Address: 
Mobile Number: 
Email ID: 

(ii) <Name of director> Designation: 
Address: 
Mobile Number: 
Email ID: 

(iii) <Name of 
director> 

Designation: 
Address: 
Mobile Number: 
Email ID: 
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S. No.  Information: Details: 
(iv) <Name of 
director> 

Designation: 
Address: 
Mobile Number: 
Email ID: 

11. If Manufacturer of any 
item, the Name of 
products being 
manufactured: 

 

12. Address of 
Manufacturing unit: 

 

 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.7. Details of Material 

(To be submitted by the successful bidder On Letterhead of Bidder/ Lead Member of JV after 
placement of LoI by AVVNL) 

In Response to NIT No:  AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

 

S. 
No. Material 

Per 
unit 

power 
rating 

(Watts) 

Name of 
Manufacturer 

with whom 
Bidder has made 
MoU of supply 
material under 

this project 

Manufacturing 
Country 

Production 
Capacity 

of the 
material 

(per 
annum) 

Tested 
from....... 
{Enclose 
the test 

certificate} 

1 
SPV 
Modules 

     

2 Invertors 
     

3 Meters 
     

4 
Circuit 
Breakers 

     

5 Conductor 
/ Cable 

     

6 Other 
Material 

     

 

Note: 

1. Also power performance test data sheets of all modules. The exact power of the 
module shall be indicated if the data sheet consists of a range of modules with varying 
output power. 

2. Also provide complete technical data sheets for each equipment giving details of the 
specifications along with make/makes along with basic design of the PV Installation 
setup and power evacuation, synchronization along with protection equipment. 

 

 

(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 
Designation: 
Date: 
Place: 
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K.8. Details of Bidder’s Eligibility Requirements 

(On Letterhead of Bidder/ Lead Member of JV) 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 
Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of agriculture 
consumers connected on  11kV feeders of ………. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 
 
Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 
  
We hereby declare that we are eligible for bidding in reference to “Eligibility Requirements” 
of the RfS document vide above referenced NIT No. and submit the following certificate(s) 
/documents in support: 
 

S. 
No. Criteria Documents Required Status & Supporting 

Documents Attached 
1.  Bidder can be sole/ single 

bidder OR, Joint Venture (JV) 
of up to 2 (two) members, 
with one of the members as a 
Lead Member 

In case of JV, Deed of 
Undertaking  

Status: 
Documents Attached: 
Yes/No 
 
(Attached at 
Annexure…… to this 
letter) 

2.  The Bidder should have any of 
the following legal status: 
a) Body incorporated in India 

under the Companies Act, 
2013 including any 
amendment thereto; OR 

b) Body incorporated in India 
under the Limited Liability 
Partnership (LLP) Act, 
2008 including any 
amendment thereto; OR 

c) Firm registered under 
Partnership Act, 1932 in 
India; OR 

d) Sole Proprietor OR 

a) In case of Company – 
Copy of Registration/ 
Incorporation 
Certificate 

b) In case of LLP – Copy of 
Deed of Partnership 

c) In case of Partnership – 
Copy of Deed of 
Partnership 

d) In case of Sole 
Proprietor – Duly 
notarized Undertaking 
from Sole proprietor 

e) In case of land owner / 
farmer – Copy of any 

Status: 
Documents Attached: 
Yes/No 
 
(Attached at 
Annexure…… to this 
letter) 
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S. 
No. 

Criteria Documents Required Status & Supporting 
Documents Attached 

e) Any land owner / farmer  
 
In case of JV, all the members 
must fulfill this requirement 
and submit the documents as 
per the RfS document. 

government issued 
identity proof  

3.  The Bidder must have valid 
PAN Number 
 
In case of JV, all the partners 
of the JV shall collectively 
meet this requirement criteria. 

Copy of Pan Card Status: 
Documents Attached: 
Yes/No 
 
(Attached at 
Annexure…… to this 
letter) 

4.  The bidders should be 
qualified, not be insolvent, not 
be in receivership, not be 
bankrupt or being wound up, 
should not have affairs 
administered by a court or a 
judicial officer, should not 
have business activities 
suspended, should not be 
blacklisted or debarred by any 
utility / government agency, 
should not have a conflict of 
interest. 
 
In case of JV, all the members 
must fulfill this requirement. 

The bidder shall provide an 
Undertaking as per the 
Format K.17. 
 
In case of JV, all the 
members must submit the 
undertaking as per the 
Format K.17. 

Status: 
Documents Attached: 
Yes/No 
 
(Attached at 
Annexure…… to this 
letter) 

5.  The bidder must submit a 
Power of Attorney (POA) 
authorizing a person to sign 
the documents on behalf of 
the Bidder, submit technical, 
commercial information and 
attend meetings on behalf of 
the Bidder. 
In case of JV, all the JV 
members must submit 
individual PoA with supporting 
BoD resolution, except in case 
of land owner / farmer 
wherein only undertaking in 
this regard is to be submitted 
along with combined PoA 

Sole Bidder to provide POA 
as per the applicable Law 
as provided in SECTION - K: 
Format K.2  
 
In case of JV, Undertaking 
by JV as per the Format 
K.4 and POA as per the 
format provided in Format 
K.3 

Status: 
Documents Attached: 
Yes/No 
 
(Attached at 
Annexure…… to this 
letter) 
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S. 
No. 

Criteria Documents Required Status & Supporting 
Documents Attached 

(signed by individual 
authorized person of each JV 
member)  

6.  The bidder should have “No 
Conflict of Interest” as defined 
in SECTION - G: clause 
SECTION - G:5.1.5 of this RfS 
document. Bidders have an 
obligation to disclose any 
situation of actual or potential 
conflict of interest. Failure to 
disclose said situations may 
lead to the disqualification of 
the Bidder or the termination of 
its Contract. 
In case of JV, all the members 
must fulfill this requirement. 

The bidder shall provide an 
undertaking as per the 
format provided in as per 
the Format K.11 
 
In case of JV, all the 
members shall submit the 
undertaking as per the 
Format K.11 

Status: 
Documents Attached: 
Yes/No 
 
(Attached at 
Annexure…… to this 
letter) 

7.  The bidder should submit 
token of acceptance of RfS. 

The bidder shall provide an 
undertaking in this regard 
as per the Format K.21 

Status: 
Documents Attached: 
Yes/No 
 
(Attached at 
Annexure…… to this 
letter) 

 

All supporting documents enclosed. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 
Designation: 
Date: 
Place: 
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K.9. Details of Bidder’s Qualification Requirements 

(On Letterhead of Bidder/ Lead Member of JV) 

 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of agriculture 
consumers connected on  11kV feeders of ………. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DSM)/TN-DSM-09 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 19.05.2023 

We hereby declare that we are eligible for bidding in reference to “Qualification 
Requirements” of the RfS document vide above referenced NIT No. and submit the 
following certificate(s) /documents in support: 

S. No. Criteria Documents Attached Details 

1 Technical Criteria  

1.1 Bidder shall be required to submit an 
undertaking on non-judicial stamp paper of Rs. 
500 towards ensuring availability if required 
clean title land of adequate size/sufficient size 
(as per plant capacity) for the quoted capacity 
in prescribed format. 
 
A bidder can submit bid for one or more than 
one solar power plant listed in the bid 
document. 
 
In case of JV, all the partners of the JV shall 
collectively meet this technical criteria. 

Meeting Qualification: (Yes/No) 
 
Documents along with 
Format……. attached in 
Annexure…. to this letter 

2 Financial Criteria  

2.1 In order to ascertain that the Bidder has 
sufficient means to manage the fund 
requirements for the Project, following 
financial qualification requirement is to be met 
by the bidder: 

Meeting Qualification: (Yes/No) 
 
Documents along with 
Format……. attached in 
Annexure….to this letter 
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S. No. Criteria Documents Attached Details 

(1) For land owner(s) / farmer(s) / any 
individual with required land for project(s) as 
sole bidder:  
 
An undertaking on non-judicial stamp paper of 
Rs. 500 certifying having ownership of assets 
(movable and immovable) of at least 20% of 
the total cost of quoted capacity by the bidder, 
where total cost to be calculated @ Rs. 3.5 
Crores per MW. 

AND 
An undertaking on non-judicial stamp paper of 
Rs. 500 certifying having access to adequate 
financial tie-up (with lending institutions / 
banks / etc) for setting up the quoted capacity. 
 
(2) For others (any firm): 
The Bidder should have Minimum Annual 
Average Turnover (MAAT) of value of 30% of 
total cost of quoted capacity calculated @ Rs. 
3.5 Crores per MW during the last three 
financial year (i.e. FY 2019-20 to FY 2021-22) 
e.g. if the bidder has intends to bid for 10MW 
capacity then it must have minimum annual 
turnover of Rs. 10.5 Crores (10MW x Rs. 3.5 
Crores per MW x 30%).  
 
It is hereby clarified that “Other Income” as 
indicated in the annual accounts of the Bidder 
shall not be considered for arriving at the 
annual turnover. 

 

Supporting Documents enclosed. 

(Supporting Documents, wherever required & applicable are to be attached at Annexure to 
this letter……) 

 

(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 
Designation: 
Date: 
Place: 
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K.10. Certificate of Bidder’s Financial Qualification 

(On Letterhead of CA for the bidder (Bidder/ Lead Member/ Other Member) for which the 
below details are provided. In Case of JV the following format is to be provided by Each 

Member of the Joint Venture separately) 

Financial Qualification Certificate 

 

In Response to NIT No:  AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 Dated 
04.03.2024 

 

 (Rupees in Lakhs) 

S. No. Financial parameters FY 2020-21 FY 2021-22 FY 2022-23 

1. Annual Turnover *   

 
 
 
 

* Annual total Income/ turnover as incorporated in the Profit and Loss Account excluding non-
recurring income, i.e. sale of fixed asset, other income & Taxes, etc. 

It is certified that all the figures are based on audited accounts read with auditors report and 
Notes to Accounts etc. 

 

(Signature & Seal of Authorized Signatory for 
which POA attached) 
Name of Authorized Signatory: 
Designation: 
Date: 
Place: 

(Signature & Seal of Practicing Chartered 
Account) 
Certifying Chartered Accountant: 
Name of Firm: 
UDIN No: 
Date: 
Place: 

Note: 

1. In addition to above certificate from Chartered Accountant, Bidder is required to submit 
firm’s annual audited Balance sheet and Profit & Loss statement for last three (03) years 
till FY23. 

2. In case of JV, the form shall also be signed by respective entity’s authorized signatory 
along with Authorized Signatory for which POA is attached. 
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K.11. Declaration for Compliance with the Code of integrity and No Conflict 
of Interest 

(In Compliance to RTPP Act 2012 & RTPP Rules 2013)  

 (On Letterhead of Bidder giving said declaration) 

(In Case of JV, the following format is to be provided by Each Member of the Joint Venture on 
their respective letterhead, signed by respective authorized Signatory along with Authorized 

Signatory for which POA is attached with Bid) 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

We hereby declare that, we are in complete compliance of with the Code of integrity and No 
Conflict of interest as per Rajasthan Transparency in Public Procurement Act 2012 (RTPP Act 
2012) & Rajasthan Transparency in Public Procurement Rules 2013 (RTPP Rules 2013), 
including any amendments issued thereafter. 

A. Rule 80. Code of integrity: 

(1) Any person participating in procurement process shall, 

(a) not offer any bribe, reward or gift or any material benefit either directly or in 
directly in exchange for an unfair advantage in procurement process or to 
otherwise influence the procurement process; 

(b) not misrepresent or omit information that misleads or attempts to mislead so as 
to obtain a financial or other benefit or avoid an obligation; 

(c) not indulge in any collusion, bid rigging or anticompetitive behavior to impair the 
transparency, fairness and progress of the procurement process; 

(d) not misuse any information shared between the procuring entity and the bidders 
with an intent to gain unfair advantage in the procurement process; 

(e) not indulge in any coercion including impairing or harming or threatening to do 
the same, directly or indirectly, to any party or to its property to influence the 
procurement process; 
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(f) not obstruct any investigation or audit of a procurement process; 

(g) disclose conflict of interest, if any; and 

(h) disclose any previous transgressions with any entity in India or any other country 
during the last three years or any debarment by any other procuring entity. 

B. Rule 81. Conflict of interest: 

(i) A conflict of interest for procuring entity or its personnel and bidders is 
considered to be a situation in which a party has interests that could improperly 
influence that party’s performance of official duties or responsibilities, contractual 
obligations, or compliance with applicable laws and regulations. 

(j) The situations in which a procuring entity or its personnel may be considered to 
be in conflict of interest includes, but not limited to, following: 

i) A conflict of interest occurs when procuring entity’s personnel’s private 
interests, such as outside professional or other relationships or personal 
financial assets, interfere or appear to interfere with the proper performance 
of its professional functions or obligations as a procurement official. 

ii) Within the procurement environment, a conflict of interest may arise in 
connection with such private interests as personal investments and assets, 
political or other outside activities and affiliations while in the service of the 
procuring entity, employment after retirement from the procuring entity’s 
service or the receipt of a gift that may place the procuring entity’s personnel 
in a position of obligation. 

iii) A conflict of interest also includes the use of procuring entity’s assets, 
including human, financial and material assets, or the use of procuring 
entity’s office or knowledge gained from official functions for private gain or 
to prejudice the position of someone procuring entity’s personnel does not 
favour. 

iv) A conflict of interest may also arise in situations where procuring entity’s 
personnel is seen to benefit, directly or indirectly, or allow a third party, 
including family, friends or someone they favour, to benefit from procuring 
entity’s personnel’s actions or decisions. 

v) A Bidder may be considered to be in conflict of interest with one or more 
parties in a bidding process if, including but not limited to:- 

 they have controlling partners in common; 

 they receive or have received any direct or indirect subsidy from any of 
them; 

 they have the same legal representative for purposes of the bid; 

 they have a relationship with each other, directly or through common 
third parties, that puts them in a position to have access to information 
about or influence on the bid of another; 
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(k) A bidder participates in more than one bid in the same bidding process. However, 
this does not limit the inclusion of the same sub-contractor, not otherwise 
participating as a bidder, in more than one bid; or 

(l) A bidder or any of its affiliates participated as a consultant in the preparation of 
the design or technical specifications of the subject matter of procurement of the 
bidding process. All bidders shall provide in Qualification Criteria and Biding 
Forms, a statement that the bidder is neither associated nor has been associated 
directly or indirectly, with the consultant or any other entity that has prepared 
the design, specifications and other documents for the subject matter of 
procurement or being proposed as Project Manager for the contract. 

C. Rule 82. Breach of code of integrity by the bidder: Without prejudice to the 
provisions of Chapter IV of the Act, in case of breach of any provision of the code of 
integrity by a bidder or prospective bidder, as the case may be, the procuring entity 
may take appropriate action in accordance with the provisions of subsection (3) of 
section 11 and section 46. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.12. Declaration by the Bidder regarding Qualification 
(In Compliance to RTPP Act 2012 & RTPP Rules 2013) 

 (On Letterhead of Bidder giving said declaration) 
(In Case of JV the following format is to be provided by Each Member of the Joint Venture) 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 
 
Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 
 
Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 
 
In relation to my/our Bid submitted to Ajmer Vidyut Vitran Nigam Limited, Ajmer (AVVNL) 
for the work of design, survey, supply, installation, testing, commissioning, operation & 
maintenance for 25 years (unless extended by both the parties on mutual agreement) from 
COD of grid connected solar power plants through RESCO mode, its associated 33kV OR, 
11kV line to connect the plant various 33/11kV sub-stations and RMS of solar power plants 
for solarization of  agriculture consumers connected on  11kV feeders of ……… GSS in AVVNL 
under KUSUM Scheme – Component C (Feeder Level Solarization) in AVVNL, under NIT No: ‘, 
I/we hereby declare under Section 7 of RTPP Act, 2012, that:  

1. I/we possess the necessary professional, technical, financial, and managerial 
resources and competence required by the RfS document issued by AVVNL;  

2. I/we have fulfilled my/our obligation to pay such of the taxes payable to the Union 
and the State Government or any local authority as specified in the RfS document;  

3. I/we are not insolvent, in receivership, bankrupt or being wound up, not have 
my/our affairs administered by a court or a judicial officer, not have my/our business 
activities suspended & not subject of legal proceedings for any foregoing reasons;  

4. I/we do not have, and our directors and officers not have, been convicted of any 
criminal offence related to my/our professional conduct or the making of false 
statements or misrepresentations as to my/our qualifications to enter into a 
procurement contract within a period of three years preceding the commencement 
of this procurement process, or not have been otherwise disqualified pursuant to 
debarment proceedings;  
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5. I/we do not have a conflict of interest as specified in the Act, Rules, and the Bidding 
Document, which materially affects fair competition;  

 
(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 
Designation: 
Date: 
Place: 
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K.13. Declaration by the Bidder regarding Grievance Redressal during 
Procurement Process 

(In Compliance to RTPP Act 2012 & RTPP Rules 2013) 

 (On Letterhead of Bidder giving said declaration) 

(In Case of JV the following format is to be provided by Each Member of the Joint Venture on 
their respective letterhead, signed by respective authorized Signatory along with Authorized 

Signatory for which POA is attached with Bid) 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14. 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

We hereby declare that, we are in complete agreement with the Grievance Redressal during 
Procurement process and will follow the same in all respects as per Rajasthan Transparency 
in Public Procurement Act 2012 (RTPP Act 2012) & Rajasthan Transparency in Public 
Procurement Rules 2013 (RTPP Rules 2013), including any amendments issued thereafter. 

The designation of the First Appellate Authority is Chairman Discoms and the address is 
Vidyut Bhawan, Janpath, Jaipur, Rajasthan. The designation of the Second Appellate 
Authority is Energy Department, Govt. of Rajasthan, Jaipur 

A. RTPP Rule 83: Form of Appeal: 

1. An appeal under sub-section (1) or (4) of section 38 shall be in Form along with as 
many copies as there are respondents in the appeal. 

2. Every appeal shall be accompanied by an order appealed against, if any, affidavit 
verifying the facts stated in the appeal and proof of payment of fee. 

3. Every appeal may be presented to First Appellate Authority or Second Appellate 
Authority, as the case may be, in person or through registered post or authorized 
representative. 

 

 

B. Rule 84: Fee for filing appeal: 
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1. Fee for first appeal shall be rupees two thousand five hundred and for second appeal 
shall be rupees ten thousand, which shall be nonrefundable. 

2. The fee shall be paid in the form of bank demand draft or banker’s cheque of a 
Scheduled Bank payable in the name of Appellate Authority concerned. 

C. Rule 85: Procedure for disposal of appeal: 

1. The First Appellate Authority or Second Appellate Authority, as the case may be, 
upon filing of appeal, shall issue notice accompanied by copy of appeal, affidavit and 
documents, if any, to the respondents and fix date of hearing. 

2. On the date fixed for hearing, the First Appellate Authority or Second Appellate 
Authority, as the case may be, shall: 

i. hear all the parties to appeal present before him; and 

ii. peruse or inspect documents, relevant records or copies thereof relating to the 
matter. 

iii. After hearing the parties, perusal or inspection of documents and relevant 
records or copies thereof relating to the matter, the Appellate Authority 
concerned shall pass an order in writing and provide the copy of order to the 
parties to appeal free of cost. 

iv. The order passed under sub-rule (3) shall also be placed on the State Public 
Procurement Portal. 

D. Rule 86: Repeal and savings: All rules, regulations, orders, notifications, 
departmental codes, manuals, by-laws, official memoranda or circulars relating to 
procurement of goods, services or works provided for in these rules, which are 
inforce on the date of commencement of these rules, in relation to the matter 
covered by these rules are hereby repealed to the extent they are covered by these 
rules: 

Provided that such repeal shall not affect the previous operation of rules, 
regulations, orders, notifications, departmental codes, manuals, by-laws, official 
memoranda or circulars, so repealed and the procurement process commenced 
before the commencement of these rules shall continue as per the provisions of 
rules, regulations, orders, notifications, departmental codes, manuals, by-laws, 
official memoranda or circulars, so repealed. 
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FORM No. 1 
[See rule 83] 

 
Memorandum of Appeal under the Rajasthan Transparency in Public Procurement Act, 
2012 

Appeal No ………of ……………Before the ………………………… (First / Second Appellate Authority) 

1. Particulars of appellant: 

(i) Name of the appellant: 

(ii) Official address, if any: 

(iii) Residential address: 

2. Name and address of the respondent(s): 

(i) 

(ii) 

3. Number and date of the order appealed against and name and designation of the officer / 
authority who passed the order (enclose copy), or a statement of a decision, action or 
omission of the procuring entity in contravention to the provisions of the Act by which the 
appellant is aggrieved: 

4. If the Appellant proposes to be represented by a representative, the name and postal 
address of the representative:  

5. Number of affidavits and documents enclosed with the appeal: 

6. Grounds of appeal: 

……………………………………………………………………… 

……………………………………………………………………… 

……………………………………………………………………… 

……………………………………………..... (Supported by an affidavit) 

  

7. Prayer: 

……………………………………………………………………… 

……………………………………………………………………… 

…………………………………………………… 

Place ……………………………………. 

Date …………………………………… 

Appellant's Signature 

 

 

(Signature & Seal of Authorized Signatory for which POA attached) 
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Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.14. Declaration by the Bidder regarding Additional Condition of RfS 
document/ Contract 

(In Compliance to RTPP Act 2012 & RTPP Rules 2013) 

 (On Letterhead of Bidder giving said declaration)  
(In Case of JV the following format is to be provided by Each Member of the Joint Venture) 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of agriculture 
consumers connected on  11kV feeders of ………. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

We hereby declare that, we are in complete agreement with the Additional Conditions of 
RfS document/ Contract and will follow the same in all respects as per Rajasthan 
Transparency in Public Procurement Act 2012 (RTPP Act 2012) & Rajasthan Transparency in 
Public Procurement Rules 2013 (RTPP Rules 2013), including any amendments issued 
thereafter. 

Correction of arithmetical errors  

Provided that a Financial Bid is substantially responsive, Ajmer Vidyut Vitran Nigam Limited 
(“AVVNL”) will correct arithmetical errors during evaluation of Financial Bids on the 
following basis:  

i. if there is a discrepancy between the unit price and the total price that is obtained by 
multiplying the unit price and quantity, the unit price shall prevail and the total price 
shall be corrected, unless in the opinion of AVVNL there is an obvious misplacement of 
the decimal point in the unit price, in which case the total price as quoted shall govern 
and the unit price shall be corrected;  

ii. if there is an error in a total corresponding to the addition or subtraction of subtotals, 
the subtotals shall prevail, and the total shall be corrected; and  

iii. if there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case 
the amount in figures shall prevail subject to (i) and (ii) above.  
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If the Bidder that submitted the lowest evaluated Bid does not accept the correction of 
errors, its Bid shall be disqualified and its Bid Security shall be forfeited or its Bid Securing 
Declaration shall be executed.  

 
AVVNL Right to Vary Quantities  
 
i. At the time of award of contract, the quantity of Goods, works or services originally 

specified in the Bidding Document may be increased or decreased by a specified 
percentage, but such increase or decrease shall not exceed fifty percent, but may be 
decreased as per requirement of AVVNL, of the quantity specified in the Bidding 
Document. It shall be without any change in the unit prices or other terms and 
conditions of the Bid and the conditions of contract.  

ii. If AVVNL does not procure any subject matter of procurement or procures less than 
the quantity specified in the Bidding Document due to change in circumstances, the 
Bidder / Successful Bidder / Contractor shall not be entitled for any claim or 
compensation except otherwise provided in the Conditions of Contract.  

iii. In case of procurement of' Goods or services, additional quantity may be procured by 
placing a repeat order on the rates and conditions of the original order. However, the 
additional quantity can be upto 50% of the value of Goods of the original 
contract/work order and shall be within one month from the date of expiry of last 
supply. If the Contractor fails to do so, AVVNL shall be free to arrange for the balance 
supply by limited Bidding or otherwise and the extra cost incurred shall be recovered 
from the Contractor. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.15. Declaration Regarding Alternative, Deviations and Exceptions to the 
Provisions 

(On Letterhead of Bidder/ Lead Member of JV) 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of agriculture 
consumers connected on  11kV feeders of ………. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: AVVNL/SE 
TW)/XEN(DF)/TN-DSM-09 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

Dear Sir, 

The bidder shall itemize any deviation from the RfS document included in his bid. Each item 
shall be listed (separate sheets may be used and enclosed with this Attachment) with the 
following information: 

Sl. No. Reference clause in the 
RfS document 

Deviation Cost of withdrawal of the 
deviation 

1    

2    

3    

The above deviations and variations are exhaustive. We confirm that we shall withdraw the 
deviations proposed by us at the cost of withdrawal indicated in this attachment, failing 
which our bid may be rejected and Bid Security forfeited. 

Except for the above deviations and variations, the entire work shall be performed as per 
your specifications and documents.  Further, we agree that any deviations, conditionality or 
reservation introduced in this Declaration and/or in the Bid submitted, Price schedules & 
Technical Data Sheets and covering letter, or in any other part of the Bid will be reviewed to 
conduct a determination of the substantial responsiveness of the Bid. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 
Name of Authorized Signatory: 
Designation: 
Date: 

Place: 
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K.16. Declaration Regarding No Omissions or Inconsistencies or Reservations 

(On Letterhead of Bidder/ Lead Member of JV) 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

Dear Sir, 

We confirm that Bid submitted by us and have been filled up by us as per the provisions of 
the RfS document issued vide above-referenced NIT. We have also uploaded price bid 
electronically as per the provisions of the RfS document. Further, we have noted that the 
same shall be evaluated as per the provisions of the RfS document. 

Further, we hereby confirm that except as mentioned in the Declaration Regarding 
Alternative, Deviations and Exceptions to the Provisions hereof and/or the Covering Letter, 
forming part of our Bid: 

(i)  There are no discrepancies/inconsistencies and deviations/omissions/ reservations to 
the RfS document, in the price bid;  

(ii)  The description of items and the unit thereof in the price schedules are in conformity 
with those indicated in the price schedule of the RfS document without any deviation 
to the specified scope of work.  

We also confirm that in case any discrepancies / inconsistencies and  deviations / omissions 
/ reservations, as referred to in para (i) and (ii) above, is observed in the online price bid, the 
same shall be deemed as withdrawn/rectified without any financial implication, whatsoever 
to AVVNL. However, in case of any arithmetical errors, the same shall be governed as per 
the provisions of RfS document SECTION - G: 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.17.  Undertaking for No Blacklisting & No Banning 

(On Non-Judicial Stamp Paper of Rs. 100/- attested by Notary Public/ First Class Magistrate) 
(In case of JV the undertaking is to be provided by each Member of the Joint Venture) 

 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 
 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

I / We hereby declare that presently our Company / Limited Liability Partnership / 
Partnership Firm / Sole Proprietorship is not insolvent, not in receivership, not bankrupt or 
wound up, not have affairs administered by a court or a judicial officer, not have business 
activities suspended. 

I / We further declare that presently our Company / Limited Liability Partnership / 
Partnership Firm / Sole Proprietorship is not blacklisted or debarred by any utility / 
government agency, and not have a conflict of interest. 

If this declaration is found to be incorrect then without prejudice to any other action that 
may be taken, our security may be forfeited in full and the tender if any to the extent 
accepted may be cancelled. 

 

(Signature & Seal of Authorized Signatory for which POA attached) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.18. Performance Bank Guarantee Format 

   (On Non judicial Stamp of worth 0.25% of BG Value (maximum stamp duty of Rs. 25000/-)) 

 

Bank Guarantee No. ……………………   Date................... 

Contract No..................................... 

Contract for work of design, survey, supply, installation, testing, commissioning, operation 
& maintenance for 25 years (unless extended by both the parties on mutual agreement) 
from COD of grid connected solar power plants through RESCO mode, its associated 33kV 
OR, 11kV line to connect the plant various 33/11kV sub-stations and RMS of solar power 
plants for solarisation of agriculture consumers connected on  11kV feeders of ………….. GSS 
in AVVNL under KUSUM Scheme – Component C (Feeder Level Solarization) in AVVNL, 
under NIT No: AVVNL/ACE(Project)/XEN(DF)/TN-DSM-09 dated 08.08.2023 

To 

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 

Dear Sir, 

We refer to the Letter of Intent ("LOI") <Insert LOI No: ………>, issued on <Insert Date of 
Issue of LOI by AVVNL by Ajmer Vidyut Vitran Nigam Limited (hereinafter referred to as 
“AVVNL”), having its Registered Office at Vidyut Bhawan, Makarwali road, Panchsheel 
Nagar, Ajmer-305004 (Rajasthan), to M/s ................. (Name of SPG) .................., having its 
Principal place of business at ………....(Address of Contractor) ............................... and 
Registered Office at ……….... (Registered address of Contractor) 
.................................................... ("SPG") concerning  “Work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless 
extended by both the parties on mutual agreement) from COD of grid connected solar 
power plants through RESCO mode, its associated 33kV OR, 11kV line to connect the plant 
various 33/11kV sub-stations and RMS of solar power plants for solarization of  
agriculture consumers connected on  11kV feeders of …………. GSS in AVVNL under KUSUM 
Scheme – Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

on RESCO mode, and the LOI having been accepted by the SPG vide <……Insert Letter No….>, 
resulting in Letter of Award to be issued vide <……Insert Work order No….> dated 
………………….. 

By this letter we, the undersigned, ………(insert name & address of the issuing bank) ………, a 
Bank (which expression shall include its successors, administrators, executors and assigns) 
organized under the laws of .................................... and having its Registered/Head Office at 
…..…….(insert address of registered office of the bank)……..... do hereby irrevocably 
guarantee payment to AVVNL of Rs. 5 Lakhs per MW until 02 months (i.e. sixty (60) days) 
beyond the 09 months from the date of signing of Power Purchase Agreement (PPA) 
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between SPG and RUVNL (on behalf of AVVNL i.e., upto and inclusive of ……………. 
(dd/mm/yy).  

We undertake to make payment under this Letter of Guarantee upon receipt by us of your 
first written demand signed by AVVNL duly authorized officer or the authorized officer of 
AVVNL declaring the SPG to be in default under the Contract and without civil or argument 
any sum or sums within the above named limits, without your need to prove or show 
grounds or reasons for your demand and without the right of the SPG to dispute or question 
such demand. 

Our liability under this Letter of Guarantee shall be to pay to AVVNL whichever is the lesser 
of the sum so requested or the amount then guaranteed hereunder in respect of any 
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being 
entitled to inquire whether or not this payment is lawfully demanded. 

This letter of Guarantee shall remain in full force and shall be valid from the date of issue 
until 2 months (i.e. sixty (60) days) beyond the 09 months from the date of signing of Power 
Purchase Agreement (PPA) between SPG and RUVNL (on behalf of AVVNL) i.e., upto and 
inclusive of ……………. (dd/mm/yy) and shall be extended from time to time for such period 
(not exceeding one year), as per the terms & conditions of RfS document. 

Except for the documents herein specified, no other documents or other action shall be 
required, notwithstanding any applicable law or regulation. 

Our liability under this Letter of Guarantee shall become null and void immediately upon its 
expiry, whether it is returned or not, and no claim may be made hereunder after such expiry 
or after the aggregate of the sums paid by us to AVVNL shall equal the sums guaranteed 
hereunder, whichever is the earlier. 

All notices to be given under shall be given by registered (airmail) posts to the addressee at 
the address herein set out or as otherwise advised by and between the parties hereto. 

All disputes arising under the said Guarantee between the Bank and AVVNL or between the 
SPG and AVVNL pertaining to the Guarantee shall be subject to the jurisdiction of courts 
only at Ajmer in Rajasthan alone. 

We hereby agree that any part of the Contract may be amended, renewed, extended, 
modified, compromised, released or discharged by mutual agreement between you and the 
SPG, and this security may be exchanged or surrendered without in any way impairing or 
affecting our liabilities hereunder without notices to us and without the necessity for any 
additional endorsement, consent or guarantee by us, provided, however, that the sum 
guaranteed shall not be increased or decreased. 

No action, event or condition which by any applicable law shall operate to discharge us from 
liability hereunder shall have any effect and we hereby waive any right we may have to 
apply such law so that in all respects our liability hereunder shall be irrevocable and, except 
as stated herein, unconditional in all respects. 

For and on behalf of the Bank 

 

[Signature of the authorised signatory(ies)] 
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Signature_______________________ 
Name_______________________ 
Designation_______________________ 
POA Number_______________________ 
Contact Number(s): Tel.______________Mobile______________ 
Fax Number_______________________ 
email ____________________________ 
Common Seal of the Bank______________________ 

Witness: 
 
Signature_______________________ 
 
Name_______________________ 
Address______________________________ 
Contact Number(s): Tel.______________ Mobile______________ 
email ____________________________ 
 

Note: 

1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 
appropriate value shall be purchased in the name of Bank who issues the ‘Bank 
Guarantee’.  

2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 
indicating their POA nos. and shall invariably be witnessed. 

3. The Bank Guarantee shall be in accordance with the proforma as provided. However, 
in case the issuing bank insists for additional paragraph for limitation of liability, the 
following may be added at the end of the proforma of the Bank Guarantee [i.e., end 
paragraph of the Bank Guarantee preceding the signature(s) of the issuing 
authority(ies) of the Bank Guarantee]: 

Quote 

“Notwithstanding anything contained herein: 

1. Our liability under this Bank Guarantee shall not exceed Rs. 5 Lakhs per MW. 

2.   This Bank Guarantee shall be valid upto ________ (validity date)__________. 

3.  We are liable to pay the guaranteed amount or any part thereof under this 
Bank Guarantee only & only if we receive a written claim or demand on or 
before ________ (validity date) __________.” 

Unquote 
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K.19. Indicative Price Bid Format 
 

Item Wise BoQ 

 
       

Tender Inviting Authority: Superintending Engineer (TW), Ajmer Vidyut Vitran Nigam Limited (AVVNL) 

Name of Work: Design, Survey, Supply, Installation, Testing, Commissioning, Operation & Maintenance for 25 Years (unless extended by both the parties on 
mutual agreement) from COD of Grid Connected Solar Power Plants through RESCO Mode, its associated 33kV / 11kV line to connect the plant with various 
33/11kV Sub-stations and RMS of Solar Power Plants for Solarization of Agriculture Consumers connected on 11kV Feeders on Various 33/11 kV Sub-stations 
in AVVNL under KUSUM Scheme - Component C (Feeder Level Solarization) 

Contract No:  AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 
Name of the 
Bidder/ Bidding 
Firm / Company 
: 

  

PRICE SCHEDULE 
(DOMESTIC TENDERS - RATES ARE TO GIVEN IN RUPEES (INR) ONLY) 

(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the bidder is liable 
to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only ) 

Sl. 
No. 

Name of 
Proposed 

33/11 kV Sub-
stations   

SPV 
Capacity 

Units All inclusive 
tariff (up to three 
decimal places 

only) To be 
entered by the 
Bidder INR per 

kWh 

  Name of 
Circle  

Name of 
Division  

Name of 
Sub-

division  

Plant No.  All 
inclusive 

tariff 
considere

d for 
evaluation  

INR per 
kWh 

1 2 3 4 5   6 7 8 9 10 

1 Chosla 1.11 MW     Nagaur Kuchaman Nawa Plant No 1 0.0000 

2 Maroth 4.36 MW     Nagaur Kuchaman Nawa Plant No 1 0.0000 

3 Chitawa 4.06 MW     Nagaur Kuchaman Chitawa Plant No 1 0.0000 

4 Chitawa 4.20 MW     Nagaur Kuchaman Chitawa Plant No 2 0.0000 

5 Rajliya 1.48 MW     Nagaur Kuchaman Nawa Plant No 1 0.0000 

6 Gugadwar 3.60 MW     Nagaur Kuchaman Chitawa Plant No 1 0.0000 

7 Gugadwar 3.22 MW     Nagaur Kuchaman Chitawa Plant No 2 0.0000 

8 Chawandiya 4.69 MW     Nagaur Kuchaman Chitawa Plant No 1 0.0000 

9 Dhankoli 4.14 MW     Nagaur Deedwana Molasar Plant No 1 0.0000 

10 Dindarpura 3.46 MW     Nagaur Deedwana Molasar Plant No 1 0.0000 

11 KHUNKHUNA 2.80 MW     NAGAUR Deedwana Choti 
khatu Plant No 1 0.0000 

12 KHUNKHUNA 2.53 MW     NAGAUR Deedwana Choti 
khatu Plant No 2 0.0000 

13 Jewaliyabas 4.95 MW     Nagaur Deedwana Deedwan
a Plant No 1 0.0000 

14 Molasar 3.15 MW     Nagaur Deedwana Molasar Plant No 1 0.0000 

15 Molasar 3.00 MW     Nagaur Deedwana Molasar Plant No 2 0.0000 

16 Dukiyo Ki Dhani 2.41 MW     Nagaur Merta  Gotan Plant No 1 0.0000 

17 Rohisa 3.58 MW     Nagaur Merta  Riyabadi Plant No 1 0.0000 

18 GAGUDA 4.88 MW     NAGAUR Merta  Merta 
(Rural) 

Plant No 1 0.0000 

19 AANWLIYASAR 0.92 MW     Nagaur Nagaur Deh Plant No 1 0.0000 

20 BHAKHARWASI 2.15 MW     Sikar 
LAXMANGAR

H FATEHPUR Plant No 1 0.0000 

21 LALASI 3.25 MW     SIKAR Laxmangarh Laxmanga
rh Plant No 1 0.0000 

22 ARNIYAJOSHI 1.896 MW     Chittorgar
h Nimbahera Mangrol Plant No 1 0.0000 

23 
BANGERA 

GHATA 
2.24 MW     

Chittorgar
h Nimbahera Mangrol Plant No 1 0.0000 

24 CHUNDAWADA 3.65 MW     Dungarpu
r 

Dungarpur Bichhiwar
a Plant No 1 0.0000 

25 ved 2.51 MW     
Dungarpu

r 
Dungarpur 

Bichhiwar
a Plant No 1 0.0000 

26 pachhmata 4.70 MW     Rajsaman
d 

Kankroli Gilund Plant No 1 0.0000 
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K20. DRAFT Power Purchase Agreement (PPA) 

 

 

DRAFT POWER PURCHASE AGREEMENT 

for 

Procurement of ……… MWp Solar Power on Long Term Basis 

under PM-KUSUM Component-C Scheme 

Between 

<name of Solar Power Generator (SPG)> 

and 

RAJASTHAN URJA VIKAS NIGAM LIMITED 

on behalf of 

AJMER VIDYUT VITARAN NIGAM LIMITED  

[ __________2023] 
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This Power Purchase Agreement is made on the _____ day of ______ of 2023 at Jaipur. 

Between 

…….<name of SPG>……………, selected as Solar Power Generator for implementation of Solar 
Power Project with associated 33kV line under Pradhan Mantri Kisan Urja Suraksha evem 
Utthan Mahabhiyan (PM KUSUM) Scheme Component C (feeder level solarization), having 
registered office at ……………..<Address of SPG>…………. (Hereinafter referred to as “Solar 
Power Generator or SPG”, which expression shall, unless repugnant to the context or 
meaning thereof, be deemed to include its successors and permitted assigns) as a Party of 
the First Part; 

And 

RAJASTHAN URJA VIKAS NIGAM LIMITED, a company incorporated under the companies 
Act 2013, having Registered/ Head Office at Vidyut Bhawan, Jan Path, Jaipur (hereinafter 
referred to as “RUVNL, is an authorized representative of Rajasthan DISCOMs to effect Bulk 
Power Purchase on behalf of DISCOMs), as a Party of the Second Part; 

On behalf of  

AJMER VIDYUT VITARAN NIGAM LIMITED a company incorporated under the Companies 
Act 1956, having its registered office at Vidyut Bhawan,  Ajmer (hereinafter referred to as 
'AVVNL' " which expression shall, unless repugnant to the context or meaning thereof, be 
deemed to include its successors and assignees). 

The SPG and RUVNL are individually referred to as ‘Party’ and collectively referred to as 
‘Parties’. 

WHEREAS: 

A. The Ministry of New and Renewable Energy [MNRE] has launched a guidelines for 
feeder level solarization under Component C of PM KUSUM Scheme on 04th Dec 
2020. 

B. AVVNL initiated a selection process for Solar Power Generator (SPG) to set up ……… 
MWp solar power plant through RESCO mode and procurement of power generated 
from the solar power plant as per the terms and conditions contained in the RfS NIT 
No.: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

C. The SPG has been selected for the work of design, survey, supply, installation, 
testing, commissioning, operation & maintenance for 25 years (unless extended by 
both the parties on mutual agreement) from COD of grid connected solar power 
plants through RESCO mode, its associated 33kV OR, 11kV line to connect the plant 
various 33/11kV sub-stations and RMS of solar power plants for solarization of  
agriculture consumers connected on  11kV feeders of ……… GSS in AVVNL under 
KUSUM Scheme – Component C (Feeder Level Solarization) in AVVNL. 
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D. RRECL has issued the Letter of Award No. …………………. dated …………………. in favour 
of …………<name of SPG>………. as per the terms and conditions contained in the RfS. 

E. The SPG has furnished the Project Security Amount of …………… in the form of Bank 
Guarantee in favour of the Superintending Engineer (TW), AVVNL, Ajmer. 

F. The SPG has fulfilled the terms and conditions for signing this Power Purchase 
Agreement as a definitive agreement for establishing the Solar Power Project of …….. 
MWp near …………….. substation under ……… district and sale of electricity by the SPG 
to AVVNL at 33/11 kV ……….. substation. 

G. The parties have agreed to execute this Power Purchase Agreement in terms of the 
RfS and the Letter of Award in regard to the work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless 
extended by both the parties on mutual agreement) from COD of grid connected 
solar power plants through RESCO mode, its associated 33kV OR, 11kV line to 
connect the plant various 33/11kV sub-stations and RMS of solar power plants for 
solarization of  agriculture consumers connected on  11kV feeders of ………. GSS in 
AVVNL under KUSUM Scheme – Component C (Feeder Level Solarization). 

H. As per MNRE guidelines dated 11.05.2022, under RESCO mode of operation, 
developer shall be not allowed to sell solar power to any other buyer except the 
concerned DISCOM during the entire tenure of this PPA, including penal provision 
calling for refund of proportionate CFA granted to the project by MNRE on violation 
of this condition. In case of any liquidation of assets to the of the solar power plant 
prior to completion of PPA period, the first charge shall be towards recovery of 
proportionate CFA granted to the project by MNRE. 

Now therefore, in consideration of the premises and mutual agreements, covenants and 
conditions set forth herein, it is hereby agreed by and between the Parties as follows: 

ARTICLE 1: DEFINITIONS AND INTERPRETATION 

1.1 Definitions 

The terms used in this Agreement, unless as defined below or repugnant to the 
context, shall have the same meaning as assigned to them by the Electricity Act, 
2003 and the rules or regulations framed there under, including those issued / 
framed by the Appropriate Commission (as defined hereunder), as amended or re-
enacted from time to time. 

“Electricity 
Act,2003” 

shall mean the Electricity Act, 2003 and include any 
modifications, amendments and substitution from time to 
time; 

“Agreement” or 
"Power Purchase 
Agreement" or 

shall mean this Power Purchase Agreement including its 
recitals and Schedules, amended or modified from time to 
time in accordance with the terms hereof; 
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“PPA” 
"Appropriate 
Commission 

Appropriate Commission or “RERC” shall mean the 
Rajasthan Electricity Regulatory Commission (RERC) 

"Bill Dispute 
Notice" 

shall mean the notice issued by a Party raising a Dispute 
regarding a Monthly Bill or a Supplementary Bill issued by 
the other Party; 

“Business Day” shall mean with respect to SPG and DISCOM, a day other 
than Sunday or a statutory holiday, on which the banks 
remain open for business in the State; 

“Capacity 
Utilisation Factor” 
or “CUF” 

CUF in a Year shall mean the ratio of the output of the SPV 
Power Plant in a Year versus installed Project capacity x 
365 x 24 (i.e. CUF = Cumulative Project output in kWh / 
(installed Project capacity in kWp x 24 x 365)) 
The annual CUF will be calculated every year from 1st 
April of the year (COD for first year) to 31st March next 
year. 

“Change in Law” shall have the meaning ascribed thereto in Article 12 of 
this Agreement; 

“Commercial 
Operation Date 
(COD)” 

shall mean the date on which the commissioning 
certificate is issued upon successful commissioning (as per 
provisions of this Agreement) of the project 

“Competent Court 
of Law” 

shall mean court under Ajmer District 

“Consents, 
Clearances and 
Permits 

shall mean all authorizations, licenses, approvals, 
registrations, permits, waivers, privileges, 
acknowledgements, agreements, or concessions required 
to be obtained from or provided by any concerned 
authority for the purpose of setting up of the generation 
facilities and/ or supply of power; 

“Consultation 
Period” 

shall mean the period of ninety (90) days or such other 
longer period as the Parties may agree, commencing from 
the date of issuance of a SPG  Preliminary Default Notice 
or DISCOM Preliminary Default Notice as provided in 
Article 13 of this Agreement, for consultation between the 
Parties to mitigate the consequence of the relevant event 
having regard to all the circumstances; 

“Contract Year” shall mean the period beginning from the Effective Date 
and ending on the immediately succeeding March 31 and 
thereafter each period of 12 months beginning on April 1 
and ending on March 31 provided that: 
1) in the financial year in which the COD would occur, the 

Contract Year shall end on the date immediately 
before the COD and a new Contract Year shall  
commence once again from the COD and end on the 
immediately succeeding March 31, and  thereafter  
each period of  twelve (12)  months commencing on 
April 1 and ending on March 31, and 
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2) provided further that the last Contract Year of this 
Agreement shall end on the last day of the Term of 
this Agreement 

"Contracted 
Capacity" 

shall mean ……… MWp contracted with DISCOM for 
supply by the SPG to DISCOM at the Delivery Point. 

“Delivery Point” Delivery Point” shall mean the point at the voltage level of 
11kV or above of the 33/11 kV Sub-station i.e. 33kV side 
of 33/11kV …………… substation under this PPA. 
Metering shall be done at this interconnection point 
where the power is injected into the 33/11 kV Sub-
station. For interconnection with grid and metering, the 
SPG shall abide by the relevant and applicable regulations, 
Grid Code notified by the State Commission and Central 
Electricity Authority (Installation and Operation of Meters) 
Regulations, 2006 as amended and revised from time to 
time, or orders passed thereunder by the Appropriate 
Commission or CEA. All charges and losses related to 
Transmission of power from project up to Delivery Point 
as notified by the Appropriate Commission shall be borne 
by the SPG. 

“Dispute” shall mean any dispute or difference of any kind between 
DISCOM and the SPG, in connection with or arising out of 
this Agreement including but not limited to any issue on 
the interpretation and scope of the terms of this 
Agreement as provided in Article 16 of this Agreement; 

"Due Date" Due Date shall mean the forty-fifth (45th) day after a 
Monthly Bill (including all the relevant documents) or a 
Supplementary Bill is received in hard copy and duly 
acknowledged by AVVNL or, if such day is not a Business 
Day, the immediately succeeding Business Day, by which 
date such Monthly Bill or a Supplementary Bill is payable 
by AVVNL. 

“Effective Date” shall have the meaning ascribed thereto in Article 2.1 of 
this Agreement; 

“Electricity Laws” shall mean the Electricity Act, 2003 and the rules and 
regulations made there under from time to time along 
with amendments thereto and replacements thereof and 
any other Law pertaining to electricity including 
regulations framed by the Appropriate Commission; 

“Event of Default” shall mean the events as defined in Article 13 of this 
Agreement; 

“Expiry Date” Shall mean the date occurring twenty-five (25) years from 
the Commercial Operation Date subject to that the supply 
of power shall be limited for a period of 25 years from the 
COD (unless extended by both the parties on mutual 
agreement); 

“Financing shall mean the agreements pursuant to which the SPG has 
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Agreements” sought financing for the Power Project including the loan 
agreements, security documents, for the Power Project 
including the loan agreements, security documents, notes, 
indentures, security agreements, letters of credit and 
other documents, as may be amended, modified, or 
replaced from time to time, but without in anyway 
increasing the liabilities of AVVNL; 

"Force Majeure" or 
“Force Majeure 
Event” 

shall have the meaning ascribed thereto in Article 11 of 
this Agreement; 

“Indian 
Governmental 
Instrumentality” 

shall mean the Government of India, Governments of 
state of Rajasthan and any ministry, department, board, 
authority, agency, corporation, commission under the 
direct or indirect control of Government of India or the 
above state Government or both, any political sub-
division of any of them including any court or Appropriate 
Commission or tribunal or judicial or quasi-judicial body in 
India 

“Insurances” shall mean the insurance cover to be obtained and 
maintained by the SPG in accordance with Article 8 of this 
Agreement; 

"Interconnection 
Facilities" 

shall mean the facilities on SPG’s side of the Delivery Point 
for scheduling, transmitting and metering the electrical 
output in accordance with this Agreement and which shall 
include, without limitation, all other transmission lines 
and associated equipment, transformers, relay and 
switching equipment and protective devices, safety 
equipment and RTU, Data Transfer and Acquisition 
facilities for transmitting data subject to Article 7, the 
Metering System required for supply of power as per the 
terms of this Agreement; 

“Invoice” or “Bill” shall mean either a Monthly Bill / Supplementary Bill or a 
Monthly Invoice/ Supplementary Invoice raised by any of 
the Parties; 

“Joint Meter 
Reading” or “JMR”: 

Shall mean the monthly joint meter reading statement 
which shall be jointly signed by SPG and AVVNL 
representative 

“Late Payment 
Surcharge” 

shall have the meaning ascribed thereto in Article 10.3.3 
of this Agreement; 

"Law" shall mean in relation to this Agreement, all laws including 
Electricity Laws in force in India and any statute, 
ordinance, regulation, notification or code, rule, or any 
interpretation of any of them by an Indian Governmental 
Instrumentality and having force of law and shall further 
include without limitation all applicable rules, regulations, 
orders, notifications by an Indian Governmental 
Instrumentality pursuant to or under any of them and 
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shall include without limitation all rules, regulations, 
decisions and orders of the RERC; 

“Letter of Credit” 
or “LC” 

shall have the meaning ascribed thereto in Article 10.4 of 
this Agreement; 

“Letter of Award” 
or “LoA” 

shall mean work order issued by AVVNL to the SPG for the 
project; 

MNRE” shall mean the Ministry of New and Renewable Energy, 
Government of India; 

"Month" shall mean a period of thirty (30) days from (and 
excluding) the date of the event, where applicable, else a 
calendar month; 

"Party" and 
"Parties" 

shall have the meaning ascribed thereto in the recital to 
this Agreement; 

“Payment Security  
Mechanism” 

shall have the meaning ascribed thereto in Article 10.4 of 
this Agreement 

“Power Project” or 
“Project” 

shall mean the Solar Power generation facility of 
Contracted Capacity having a separate control system, 
metering and separate points of injection into the grid at 
Delivery point of 33/11 kV substation The Project shall 
include all units and auxiliaries such as water supply, 
treatment or storage facilities, bay(s) for transmission 
system in the switchyard, dedicated transmission line up 
to the Delivery Point and all the other assets, 
buildings/structures, equipment, plant and machinery, 
facilities and related assets required for the efficient and 
economic operation of the power generation facility, 
whether completed or at any stage of development and 
construction or intended to be developed and 
constructed for the purpose of supply of power as per this 
Agreement;. 

“Preliminary 
Default Notice” 

shall have the meaning ascribed thereto in Article 13 of 
this Agreement; 

“Project Capacity” shall mean the maximum AC capacity of the Project at the 
point of injection on which the Power Purchase 
Agreement has been signed. 

"Prudent Utility 
Practices" 

shall mean the practices, methods and standards that are 
generally accepted internationally from time to time by 
electric utilities for the purpose of ensuring the safe, 
efficient and economic design, construction, 
commissioning, operation and maintenance of power 
generation equipment and which practices, methods and 
standards shall be adjusted as necessary to take account 
of: 
a. operation and maintenance guidelines recommended 

by the manufacturers of the plant and equipment to 
be incorporated in the Power Project 

b. the requirements of Indian Law; and the physical 
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conditions at the site of the Power Project 
“Rebate” shall have the same meaning as ascribed thereto in Article 

10.3.5 of this Agreement; 
“RESCO” shall mean Renewable Energy Service Company i.e. an 

energy service company that develops, installs, finances, 
operates and owns the rooftop solar power project and 
supplies power generated from the Project to the 
consumer. 

"Rupees", "Rs.", shall mean Indian rupees, the lawful currency of India; 
“Scheduled 
Commissioning 
Date” or “SCD” of 
the Project 

Shall mean date that is nine (9) Months from the Date of 
execution of this PPA between SPG and RUVNL (on behalf 
of AVVNL); 

"Tariff" Shall have the same meaning as provided for in Article 9 
of this Agreement; 

"Tariff Payment" shall mean the payments to be made under Monthly Bills 
as referred to in Article 10 and the relevant 
Supplementary Bills; 

“Termination 
Notice” 

shall mean the notice given by either Parties for 
termination of this Agreement in accordance with Article 
13 of this Agreement; 

"Term of 
Agreement" 

shall have the meaning ascribed thereto in Article 2 of this 
Agreement; 

 

1.2  INTERPRETATION 

Save where the contrary is indicated, any reference in this Agreement to:  

i) "Agreement" shall be construed as including a reference to its Schedules, 
Appendices 

ii) An "Article", a "Recital", a "Schedule" and a "paragraph I clause" shall be 
construed as a reference to an Article, a Recital, a Schedule, and a paragraph / 
clause respectively of this Agreement; 

iii) A "crore" means a reference to ten million (10,000,000) and a "lakh" means a 
reference to one tenth of a million (1,00,000). 

iv) An "encumbrance" shall be construed as a reference to a mortgage, charge, 
pledge, lien, or other encumbrance securing any obligation of any person or 
any other type of preferential arrangement (including, without limitation, title 
transfer and retention arrangements) having a similar effect;  

v) "Indebtedness" shall be construed so as to include any obligation (whether 
incurred as principal or surety) for the payment or repayment of money, 
whether present or future, actual or contingent;  

vi) A "person" shall be construed as a reference to any person, firm, company, 
corporation, society, trust, government, state or agency of a state or any 
association or partnership (whether or not having separate legal personality) of 
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two or more of the above and a person shall be construed as including a 
reference to its successors, permitted transferees and permitted assigns in 
accordance with their respective interests;  

vii) "Rupee", "Rupees" and "Rs." shall denote Indian Rupees, the lawful currency of 
India;  

viii) The "winding-up", "dissolution", "insolvency", or "reorganization" of a company 
or corporation shall be construed so as to include any equivalent or analogous 
proceedings under the Law of the jurisdiction in which such company or 
corporation is incorporated or any jurisdiction in which such company or 
corporation carries on business including the seeking of liquidation, winding-
up, reorganization, dissolution, arrangement, protection or relief of debtors;  

ix) Words importing the singular shall include the plural and vice versa;  

x) This Agreement itself or any other agreement or document shall be construed 
as a reference to this or to such other agreement or document as it may have 
been, or may from time to time be, amended, varied, novated, replaced or 
supplemented;  

xi) A Law shall be construed as a reference to such Law including its amendments 
or re-enactments from time to time;  

xii) A time of day shall, save as otherwise provided in any agreement or document 
be construed as a reference to Indian Standard Time;  

xiii) Different parts of this Agreement are to be taken as mutually explanatory and 
supplementary to each other and if there is any inconsistency between or 
among the parts of this Agreement, they shall be interpreted in a harmonious 
manner so as to give effect to each part; 

xiv) The tables of contents and any headings or sub-headings in this Agreement 
have been inserted for ease of reference only and shall not affect the 
interpretation of this Agreement. 

xv) The words "hereof" or "herein", if and when used in this Agreement shall mean 
a reference to this Agreement. 

xvi) The terms "including" or "including without limitation" shall mean that any list 
of examples following such term shall in no way restrict or limit the generality 
of the word or provision in respect of which such examples are provided. 

ARTICLE 2: TERM OF AGREEMENT 

2.1 Effective Date 

2.1.1 This Agreement shall come into effect from the date of its execution by all the 
parties and such date shall be referred to as the Effective Date. 

2.2 Term of Agreement 

2.2.1  Subject to Article 2.3 and 2.4 of this Agreement, this Agreement shall be valid for a 
term from the Effective Date until the Expiry Date. This Agreement may be 
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extended for a further period at least one hundred eighty (180) days prior to the 
Expiry Date, on mutually agreed terms and conditions. 

2.2.2  The SPG is free to operate their plants beyond the Expiry Date if other conditions 
like land lease / Right to Use of Land (as applicable), permits, approvals and 
clearances etc. allow. In such case unless otherwise agreed by AVVNL, Ajmer 
Discom shall not be obligated to procure power beyond the Expiry Date. 

2.3 Early Termination 

2.3.1  This Agreement shall terminate before the Expiry Date if either AVVNL or SPG 
terminates the Agreement, pursuant to Article 13 of this Agreement. 

2.4 Survival 

2.4.1  The expiry or termination of this Agreement shall not affect any accrued rights, 
obligations and liabilities of the Parties under this Agreement, including the right to 
receive penalty as per the terms of this Agreement, nor shall it affect the survival of 
any continuing obligations for which this Agreement provides, either expressly or by 
necessary implication, which are to survive after the Expiry Date or termination 
including those under Article 11 (Force Majeure), Article 13 (Events of Default and 
Termination), Article 14 (Liability and Indemnification), Article 16 (Governing Law 
and Dispute Resolution), Article 17 (Miscellaneous Provisions), and other Articles 
and Schedules of this Agreement which expressly or by their nature survive the 
Term or termination of this Agreement shall continue and survive any expiry or 
termination of this Agreement. 

2.5 Performance Bank Guarantee (PBG) 

2.5.1. The Performance Bank Guarantee furnished under this Agreement shall be for 
guaranteeing the successful commissioning of RE plant of power up to the 
Contracted Capacity within the time specified in this Agreement. 

2.5.2. The failure on the part of the SPG to furnish and maintain the Performance Bank 
Guarantee shall be a material breach of the term of this Agreement on the part of 
the SPG. 

2.5.3. The PBG shall be initially valid from the date of issue until 2 months (i.e. sixty (60) 
days) beyond the 9 months from the date of signing of Power Purchase Agreement 
(PPA). 

2.5.4. The PBG will be returned to the SPG immediately after successful commissioning of 
Solar power plant, after taking into account any penalties due to delay in 
commissioning as per terms and conditions of RfS. 

 

 



Rf S Document for Solarization of Agriculture Consumers in Ajmer Discom TN-DSM-14 

AVVNL/SE(TW)/XEN(DF)/TN-DSM-14  108 

ARTICLE 3: CONDITIONS SUBSEQUENT 

3.1  The SPG agrees and undertakes to make Project Financing Arrangements for its 
Project and shall provide necessary documents to AVVNL in this regard within six 
Months from the Date of issue of Work order by AVVNL for the project. 

3.2  The SPG shall have provided an irrevocable letter to the lenders duly accepting and 
acknowledging the rights provided to the lenders under the terms of this 
agreement. 

ARTICLE 4: CONSTRUCTION & DEVELOPMENT OF THE PROJECT 

4.1 SPG’s Obligations 

4.1.1  The SPG undertakes to be responsible, at SPG’s own cost and risk, for: 

a) The SPG shall be solely responsible and make arrangements for infrastructure 
for development of the Project and for Connectivity with the 33/11 kV sub-
station for confirming the evacuation of power by the Scheduled 
Commissioning date or COD, whichever is earlier, and all clearances related 
thereto; 

b) obtaining all Consents, Clearances and Permits as required and maintaining all 
documents. 

c) Designing, constructing, erecting, commissioning, completing and testing the 
Power Project in accordance with the applicable Law, the Grid Code, the terms 
and conditions of this Agreement and Prudent Utility Practices. 

d) the commencement of supply of power up to the Contracted Capacity to 
AVVNL no later than the Scheduled Commissioning Date and continuance of 
the supply of power throughout the term of the Agreement; 

e) Connecting the Power Project switchyard with the Interconnection Facilities at 
the Delivery Point. The SPG shall make adequate arrangements to connect the 
Power Project switchyard with the Interconnection Facilities at Interconnection 
/ Metering / Delivery Point. SPG will be responsible for laying of dedicated 11 
KV line from Solar Power Plant to sub-station, construction of bay and related 
switchgear & metering equipment at sub-station where the plant is connected 
to the grid and metering is done. 

f) owning the Power Project throughout the Term of Agreement free and clear of 
encumbrances, except those expressly permitted under Article 15; 

g) fulfilling all obligations undertaken by the SPG under this Agreement. 

h) The SPG shall be responsible to for directly coordinating and dealing with 
AVVNL, and other authorities in all respects in regard to declaration of 
availability, scheduling and dispatch of Power and due compliance with 
deviation and settlement mechanism and the applicable Grid code / State 
Regulations. 
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i) The SPG shall be required to follow the applicable rules regarding project 
registration with the State Nodal Agency (AVVNL) in line with the provisions of 
the applicable policies / regulations of the State of Rajasthan. It shall be the 
responsibility of the SPG to remain updated about the applicable charges 
payable to AVVNL under the respective State Solar Policy. 

 

4.2 Purchase and sale of Contracted Capacity 

4.2.1 Subject to the terms and conditions of this Agreement, the SPG undertakes to sell 
to RUVNL (on behalf of AVVNL) and RUVNL undertakes to pay Tariff for all the 
energy supplied at the Delivery Point corresponding to the Contracted Capacity. 

4.3 Right to Contracted Capacity & Energy 

4.3.1 AVVNL, in any Contract Year shall not be obliged to purchase any additional energy 
from the SPG beyond the contract capacity. If for any Contract Year except for the 
first year of operation, it is found that the SPG has not been able to generate 
minimum energy of ………….. Lacs Units (LU) (corresponding to 19% minimum CUF) 
during the term of the agreement, on account of reasons solely attributable to the 
SPG, the non-compliance by SPG shall make the SPG liable to pay the 
compensation. For the first year of operation, the above limits shall be considered 
on pro-rata basis. The lower limit will, however, be relaxable by AVVNL/RUVNL to 
the extent of grid non-availability for evacuation which is beyond the control of the 
SPG. Any excess generation from the solar power plant, upto the contracted 
generation capacity of ………MWp, will be purchased at the contracted levelized 
tariff for 25 years subjected to other terms and conditions of the RfS / PPA. 

 This compensation shall be applied to the amount of shortfall in generation during 
the Contract Year. The amount of such penalty shall be as determined by the RERC, 
and such penalty shall ensure that the RUVNL (on behalf of AVVNL) is offset for all 
potential costs associated with low generation and supply of power under the PPA. 
However, the minimum compensation payable to RUVNL (on behalf of AVVNL) by 
the SPG shall be 25% (twenty-five percent) of the cost of this shortfall in energy 
terms, calculated at PPA tariff. This compensation shall not be applicable in events 
of Force Majeure identified under PPA. 

4.3.2  In case at any point of time, the peak of capacity reached is higher than the 
contracted capacity and causes disturbance in the system at the point where power 
is injected, the SPG will have to forego the excess generation and reduce the output 
to the contract capacity and shall also have to pay the penalty/charges (if 
applicable) as per applicable regulations. The SPG shall install adequate protection 
equipment at the interconnection point to avoid excess energy feeding into the grid 
and failure to do so will entitle DISCOM to not pay for the additional energy over 
and above the contracted capacity. 
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4.4 Extensions of Time 

4.4.1  In the event that the SPG is prevented from performing its obligations under Article 
4.1 by the Scheduled Commissioning Date due to: 

(a) any DISCOM Event of Default; or 

(b) Force Majeure Events affecting RUVNL / AVVNL, or 

(c) Force Majeure Events affecting the SPG, 

 the Scheduled Commissioning Date and the Expiry Date shall be deferred, subject to 
Article 4.4.5, for a reasonable period but not less than ‘day for day’ basis, to permit 
the SPG or DISCOM through the use of due diligence, to overcome the effects of the 
Force Majeure Events affecting the SPG or RUVNL / AVVNL, or till such time such 
Event of Default is rectified by RUVNL / AVVNL. 

4.4.2  In case of extension due to reasons specified in Article 4.4.1(b) and (c), and if such 
Force Majeure Event continues even after a maximum period of three (3) months, 
any of the Parties may choose to terminate the Agreement as per the provisions of 
Article 13.5. In case neither party terminates the agreement under this clause, the 
agreement shall stand terminated on the expiry of twelve (12) months of the 
continuation of the Force majeure event unless the parties mutually agree to 
extend the agreement for the further period. 

4.4.3  If the Parties have not agreed, within thirty (30) days after the affected Party’s 
performance has ceased to be affected by the relevant circumstance, on the time 
period by which the Scheduled Commissioning Date or the Expiry Date should be 
deferred, any Party may raise the Dispute to be resolved in accordance with Article 
16. 

4.4.4  As a result of such extension, the newly determined Scheduled Commissioning Date 
and newly determined Expiry Date shall be deemed to be the Scheduled 
Commissioning Date and the Expiry Date for the purposes of this Agreement. 

4.4.5  Notwithstanding anything to the contrary contained in this Agreement, any 
extension of the Scheduled Commissioning Date arising due to any reason 
envisaged in this Agreement shall not be allowed beyond the date pursuant to 
Article 4.5.2. 

4.4.6  Delay in commissioning of the project beyond the scheduled commissioning date 
for reasons other than those specified in Article 4.4.1 shall be an event of default on 
part of the SPG and shall be subject to the consequences specified in the Article 4.5. 

4.5 Liquidated Damages not amounting to penalty for delay in 
Commissioning 

4.5.1  If the SPG is unable to commission the Project by the Scheduled Commissioning Date 
other than for the reasons specified in Article 4.4.1, the SPG shall pay to AVVNL, 
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damages for the delay in such commissioning and making the Contracted Capacity 
available for dispatch by the Scheduled Commissioning Date as per following: 

19.1.1. In case any SPG fails to achieve this milestone, AVVNL shall encash the Performance 
Bank Guarantee (PBG) as liquidated damages (LD) in the following manner:  

Delay up to two months: LD equal to the PBG on per day basis. The no. of days in 
“month” for the LD calculation shall be considered as 30. 

In case the commissioning of the solar power plant is delayed over two months: The 
complete PBG amount shall be encashed and PPA shall stand cancelled. 

In case of delays of plant commissioning due to the reasons beyond the control of 
the SPG, Procurer / AVVNL after having been satisfied with documentary evidences 
produced by the SPG for the purpose, can extend the time for commissioning date 
without any financial implications on the SPG.  

4.5.3 The SPG further acknowledge that the amount of the liquidated damages fixed is 
genuine and reasonable pre-estimate of the damages that may be suffered by 
DISCOM. 

4.6 Acceptance/ Performance Test 

4.6.1  Prior to synchronization of the Power Project, the SPG shall be required to get the 
Project certified for the requisite acceptance / performance test as may be laid 
down by AVVNL and duly certified by the designated official of AVVNL. 

4.7 Third Party Verification 

4.7.1  The SPG shall be further required to provide entry to the site of the Power Project 
free of all encumbrances at all times during the Term of the Agreement to AVVNL 
and a third Party nominated by any Indian Governmental Instrumentality for 
inspection and verification of the works being carried out by the SPG at the site of 
the Power Project. 

4.7.2  The third party may verify the construction works/operation of the Power Project 
being carried out by the SPG and if it is found that the construction works/operation 
of the Power Project is not as per the Prudent Utility Practices, it may seek 
clarifications from SPG or require the works to be stopped or to comply with the 
instructions of such third party. 

4.8 Breach of Obligations 
4.8.1 The Parties herein agree that during the subsistence of this Agreement, subject to 

AVVNL being in compliance of its obligations & undertakings under this Agreement, 
the SPG would have no right to negotiate or enter into any dialogue with any third 
party for the sale of Contracted Capacity of power which is the subject matter of 
this Agreement. It is the specific understanding between the Parties that such bar 
will apply throughout the entire term of this Agreement. 
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4.9 Generation compensation for Off-take constraints 

4.9.1  Generation Compensation in offtake constraints due to Grid Unavailability: During 
the operation of the plant, AVVNL shall endeavour to ensure 95% of grid availability 
in a contract year, however, there can be some periods where the Project can 
generate power but due to temporary transmission unavailability, the power is not 
evacuated, for reasons not attributable to the SPG. In such cases, subject to the 
submission of documentary evidences from the competent authority, the 
generation compensation shall be restricted to the following and there shall be no 
other claim, directly or indirectly against AVVNL: 

Duration of Grid unavailability Provision for Generation Compensation 

Grid unavailability in excess of 
5% in a contract year as defined 
in the PPA(only period from 8 
am to 6 pm to be counted): 

Generation Loss = [(Average Generation per hour 
during the Contract Year) × (number of hours of 
grid unavailability during the Contract Year)] 
Where, Average Generation per hour during the 
Contract Year (kWh) = Total generation in the 
Contract Year (kWh) ÷ Total hours of generation in 
the Contract Year. 

 The excess generation by the SPG equal to this generation loss shall be procured by 
AVVNL at the PPA tariff so as to offset this loss in the succeeding 03 (three) Contract 
Years. 

4.9.2  Offtake constraints due to Backdown: The SPG and AVVNL shall follow the 
forecasting and scheduling process as per the regulations in this regard by the 
Appropriate Commission. In the eventuality of backdown, subject to the submission 
of documentary evidences from the competent authority, the SPG shall be eligible 
for a minimum generation compensation, from AVVNL, restricted to the following 
and there shall be no other claim, directly or indirectly against AVVNL. 

Duration of Backdown Provision for Generation Compensation 

Hours of Backdown 
during a monthly 
billing cycle. 

Minimum Generation Compensation = 50% of 
[(Average Generation per hour during the month) X 
(number of backdown hours during the month)] X 
PPA tariff  

Where, Average Generation per hour during the 
month (kWh) = Total generation in the month (kWh) ÷ 
Total hours of generation in the month 

  
 The SPG shall not be eligible for any compensation in case the Backdown is on 

account of events like consideration of grid security or safety of any equipment or 
personnel or other such conditions. The Generation Compensation shall be paid as 
part of the energy bill for the successive month after JMR. 
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ARTICLE 5: SYNCHRONISATION, COMMISSIONING AND COMMERCIAL 
OPERATION 

5.1 Synchronization, Commissioning and Commercial Operation 

5.1.1  The SPG shall give AVVNL at least thirty (30) days’ advanced preliminary written 
notice and at least fifteen (15) days’ advanced final written notice, of the date on 
which it intends to synchronize the Solar Power Project to the Grid System. 

5.1.2  Subject to Article 5.1.1, the Power Project may be synchronized by the SPG to the 
Grid System when it meets all the connection conditions prescribed in applicable 
Grid Code then in effect and otherwise meets all other Indian legal requirements for 
synchronization to the Grid System. 

5.1.3  The synchronization equipment and all necessary arrangements / equipment 
including RTU for scheduling of power generated from the Project and transmission 
of data to the concerned authority as per applicable regulation shall be installed by 
the SPG at its generation facility of the Power Project at its own cost. The SPG shall 
synchronize its system with the Grid System only after the approval of 
synchronization scheme is granted by the head of the concerned substation/ and 
checking/verification is made by the concerned authorities of the AVVNL. 

5.1.4  The SPG shall immediately after each synchronization / tripping of generator, 
inform the sub-station of the Grid System to which the Power Project is electrically 
connected in accordance with applicable Grid Code. In addition, the SPG will inject 
in-firm power to grid time to time to carry out operational / functional test prior to 
commercial operation. For avoidance of doubt, it is clarified that Synchronization / 
Connectivity of the Project with the grid shall not to be considered as 
Commissioning of the Project. 

5.1.5  The SPG shall commission the Project within nine (09) Months from the Date of 
execution of this PPA. Declaration of COD shall be certified by the commissioning 
committee. 

5.1.6 The Parties agree that for the purpose of commencement of the supply of 
electricity by SPG to AVVNL, liquidated damages for delay etc., the Scheduled 
Commissioning Date as defined in this Agreement shall be the relevant date. 

ARTICLE 6: DISPATCH AND SCHEDULING 

6.1 Dispatch and Scheduling 
6.1.1  The SPG shall be required to schedule its power as per the applicable regulations of 

RERC /SLDC or any other competent agency and same being recognized by the SLDC 
or any other competent authority / agency as per applicable regulation/ law / 
direction and maintain compliance to the applicable Codes/ Grid Code 
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requirements and directions, if any, as specified by concerned SLDC from time to 
time. Any deviation from the Schedule will attract the provisions of applicable 
regulation / guidelines / directions and any financial implication on account of this 
shall be on the account of the SPG. 

6.1.2  The SPG shall be responsible for directly coordinating and dealing with the AVVNL, 
State Load Dispatch Centres, and other authorities in all respects in regard to 
declaration of availability, scheduling and dispatch of Power and due compliance 
with deviation and settlement mechanism and the applicable Grid code 
Regulations. 

6.1.3  The SPG shall be responsible for any deviation from scheduling and for any resultant 
liabilities on account of charges for deviation as per applicable regulations. UI 
charges on this account shall be directly paid by the SPG. 

6.1.4  Auxiliary power consumption will be treated as per the order of RERC or concerned 
RERC regulations. 

ARTICLE 7: METERING 

7.1 Meters 
7.1.1  Metering and grid connectivity of the projects would be the responsibility of the 

SPG in accordance with the prevailing guidelines of AVVNL and / or CEA. AVVNL 
may facilitate in the process; however, the entire responsibility lies only with the 
SPG. The cost of required meters shall be borne by the SPG. 

7.1.2 Meters and metering equipment shall be tested as per provision of RERC and as per 
IS 14697 at CPRI or at any NABL accredited / distribution licensee lab before 
installation at site on the cost of SPG and should be properly sealed in the presence 
of designated authority from AVVNL at the time of installation. 

7.1.3 The accuracy class, current rating and certifications of the metering system shall 
confirm with relevant CERC/ RERC Regulations, Grid Code and Central Electricity 
Authority (Installation and Operation of Meters) Regulations, 2006 as amended and 
revised from time to time. 

7.1.4 SPG to install 3 ABT meters (main, check and standby) with RMS connectivity AND 2 
CT-PT sets (one for main & check meter and another for standby meter) at 
substation end of the 33kV line. An indicative layout of metering arrangement is 
given below: 
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7.1.5 Installation and timely replacement of meters (main, check and standby) as 
required to directly measure energy supplied by the Solar Power Plant shall be the 
responsibility of selected bidder. 

7.1.6 The cost of all required meters (main, check, standby meter at substation end along 
with consumer meters) and associated CT-PT sets shall be borne by the SPG. 

7.2 Remote Monitoring System (RMS) 

7.2.1 As per the MNRE guidelines for feeder level solarization under Component C of 
KUSUM scheme, it is mandatory for Discoms to monitor solar power generation and 
performance of the solar power plant through online system. The online data will be 
integrated with central monitoring portal of MNRE which will extract data from the 
State portals for monitoring of the scheme. 

7.2.2 In line with MNRE model guidelines for State Level SEDM Software Development 
issued in July 2020, State Level Solar Energy Data Management (SEDM) platform has 
been developed to integrate & monitor the performance of all systems installed 
under Component A, B & C (individual as well as feeder level solarization) of PM-
KUSUM scheme. 

7.2.3 Also, as per the Specifications for Remote Monitoring System for Component A & C 
of the scheme, issued by MNRE on 15 Jul 2020, the SPG under this RfS shall be 
required to install required remote monitoring systems for solar power plant to 
integrate with State SEDM platform directly which in turn will have interface with 
National Level Solar Energy Data Management Platform of MNRE. 

7.2.4 MNRE and Discoms will develop and host the of National and State Level SEDM 
platform which is excluded from the scope of the SPG but SPG needs to operate and 
do various data entries related to application processing, asset and workflow mgmt. 
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7.2.5 As shown in above diagram SPG needs to provide a remote monitoring system for: 

(a) Solar Power Plant Remote Monitoring system: To capture electrical parameters 
from multiple devices such as ABT Meter, Generation Meter, Inverters, String 
Combiner boxes or String inverters. Remote monitoring system will capture 
important Electrical and Status parameters such as AC/DC voltage, control, power, 
energy as well as monitoring of Breaker etc and will transmit data to State Level 
Solar Energy data management (SEDM) platform. It shall be also possible to control 
Inverter Active and Reactive power. 

(b) Communication Connectivity for Solar Plant RMS and Farmer RMS: 

i. Field Device Connectivity: RMS will connect to Inverter, String combiner boxes or 
string inverters using RS485 MODBUS communication protocol as well as meters 
using RS232 DLMS protocol. Both protocols are widely used by equipment 
manufacturers. 

ii. Remote Connectivity: RMS will connect to State Level SEDM Server using 
2G/3G/4G or any other suitable cellular communication. 

iii. Local Connectivity: Ethernet / Bluetooth / Wi-Fi connectivity to configure 
parameter, notifications, communication intervals, set points, operation mode 
configuration or to download locally stored data. 

7.2.6 It is the responsibility of SPG to provide SIM card, recurring communication charges 
and maintain communication connectivity of more than 96% and data availability of 
99% for the 25 years (unless extended by both the parties on mutual agreement) of 
operation & maintenance of solar power plant and its associated 33kV line or 11 kV 
line (as the case may be). 

ARTICLE 8: INSURANCES 

8.1 Insurance 

8.1.1  The SPG shall effect and maintain or cause to be effected and maintained, at its 
own cost and expense, throughout the Term of PPA, Insurances against such risks to 
keep the Project in good condition and shall take Industrial All Risk insurance policy 
covering risks against any loss or damage, with such deductibles and with such 
endorsements and co-insured(s), which the Prudent Utility Practices would 
ordinarily merit maintenance of and as required under the Financing Agreements, 
and under the applicable laws. 

8.2 Application of Insurance Proceeds 

8.2.1  In case of the Project not being implemented through Financing Agreement(s), save 
as expressly provided in this Agreement or the Insurances, the proceeds of any 
insurance claim made due to loss or damage to the Power Project or any part of the 
Power Project shall be first applied to reinstatement, replacement or renewal of 
such loss or damage. 
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 In case of the Project being financed through Financing Agreement(s), save as 
expressly provided in this Agreement or the Insurances, the proceeds of any 
insurance claim made due to loss or damage to the Power Project or any part of the 
Power Project shall be applied as per such Financing Agreements. 

8.2.2  If a Force Majeure Event renders the Power Project no longer economically and 
technically viable and the insurers under the Insurances make payment on a “total 
loss” or equivalent basis, AVVNL shall have claim on such proceeds of such 
Insurance limited to outstanding dues of AVVNL against SPG. 

8.3 Effect on liability of DISCOM 
8.3.1  Notwithstanding any liability or obligation that may arise under this Agreement, any 

loss, damage, liability, payment, obligation or expense which is insured or not or for 
which the SPG can claim compensation, under any Insurance shall not be charged to 
or payable by AVVNL. It is for the SPG to ensure that appropriate insurance 
coverage is taken for payment by the insurer for the entire loss and there is no 
under insurance or short adjustment etc. 

ARTICLE 9: APPLICABLE TARIFF 

9.1 The SPG shall be entitled to receive the Tariff of …………………….. per kWh, fixed for 
the entire term of 25 years (unless extended by both the parties on mutual 
agreement), with effect from the COD, for the power sold to RUVNL (on behalf of 
AVVNL) as reflected in the Energy Accounts/JMR. 

ARTICLE 10: BILLING AND PAYMENT 

10.1.1 Energy measurement for Monthly billing 

a) On the first (1st) day of each Month, meter readings of the Main, check and 
standby Meters shall be taken along with download of CMRI data (all three 
meters) of the previous month at 12.00 hrs jointly by concerned XEN (meter) of 
AVVNL and authorized representative of SPG. 

b) Subsequently, the SPG shall furnish the joint meter reading report 
(JMR)/Energy Account, duly verified by its authorized representative, and 
concerned XEN (Meter), along with downloaded CMRI data (of all three 
meters) to RUVNL through courier and/or e-mail along with the Monthly Bill 
(final energy net of import and export, multiplied by the Rs. per kWh tariff as 
per PPA and reactive power charges or any other charges compensation) on 
the same day (i.e., 1st day of the month). 

c) Provided that:  

i. if the date of commencement or supply of power falls during the period 
between the first (1st) day and up to and including the fifteenth (15th) day 
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of a Month, the first Monthly Bill shall be issued for the period until the 
last day of such Month, or  

ii. if the date of commencement of supply of power falls after the fifteenth 
(15th) day of a Month, the first Monthly Bill shall be issued for the period 
commencing from the Delivery Date until the last day of the immediately 
following Month.  

d) Provided further that if a Monthly Bill is received on or before the second (2nd) 
day of a Month, it shall be deemed to have been received on the second (2nd) 
Business Day of such Month.  

e) Provided further that if a Monthly Bill for the immediately preceding Month is 
issued after 1st day of the next Month, the Due Date for payment of such 
Monthly Bill shall be extended accordingly. 

10.1.2 Inspection and Testing of Meters 

a) AVVNL and SPG shall jointly inspect and if necessary, recalibrate the metering 
system on a regular basis but in any event, at least once every year or at a 
shorter interval at the request of any of the two parties. 

b) Each Meter comprising the metering system shall be sealed by AVVNL, and 
shall be opened, tested, or calibrated in the presence of both the parties. 

10.1.3 Inaccuracy of Meters 

a) In case the difference between the energy recorded in the main meter and the 
check meter for any calendar month is within 0.5%, the energy recorded in the 
main meter shall be taken as final. 

b) However, if the variation exceeds ±0.5%, following steps shall be taken: 

i. Both interface meters (Main as well Check) and metering system shall be 
tested and checked. 

ii. Re-Calibration of both meters at site with reference standard meter of 
accuracy class higher than the meter under test, if no issues found in step 
(a) above. 

iii. On carrying out the re-calibration of the main meter, if it is discovered 
that either the percentage of inaccuracy exceeds ±0.5% or that the main 
meter is not working, the following procedure in order of priority, 
whichever is feasible, for arriving at the computation of quantity of 
energy during the period between the last calibration and the present, 
shall be followed:  

− On the basis energy recorded in the check meter if installed and 
functioned accurately; or  
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− By correcting the error, if the percentage of error is ascertainable from 
calibration, tests, or mathematical calculation 

iv. The correction to the quantity of energy injected shall apply to the 
following periods (hereinafter referred to as the “Correction Period”):  

− To any period of time during which the main meter was known to be 
malfunctioning or to which the parties mutually agree;  

− If the period during which the main meter was malfunctioning is not 
known or is not agreed to between the parties, the correction shall be 
applicable for a period equal to half the time elapsed since the date of 
the preceding calibration test, provided that under no circumstance 
shall the Correction Period exceed one month.  

v. If the difference exists even after such checking or testing, then the 
defective meter(s) shall be replaced with a tested meter.  

vi. In case of conspicuous failures like burning of meter and erratic display of 
metered parameters and when the error found in testing of meter is 
beyond the permissible limit of error provided in the relevant standard, 
the meter shall be immediately replaced with a tested meter.  

vii. In case where both the Main meter and Check meter fail, energy 
recorded in the Standby meter shall be considered as final and at least 
one of the meters shall be immediately replaced by a tested meter. 

10.1.4 General  

a) From the Commercial Operations Date of the solar power plant, RUVNL shall pay 
to the selected bidder the monthly Tariff Payments subject to the adjustments 
as per provisions of the PPA and submission of following documents: 

i. Monthly bill (Excess injection net of import, multiplied by the Rs. per kWh 
tariff as per PPA) 

ii. Insurance as per PPA 

iii. Validity of PBG 

iv. PPA and any other document as per the work order / PPA 

b) All Tariff Payments by RUVNL shall be in Indian Rupees.  

c) The SPG shall be required to make arrangements and payments for import of 
energy (if any) as per applicable regulations.  

d) Reactive power charges or any other charges as per CERC/ RERC regulations 
shall be payable by SPG as per provisions of PPA. 

10.1.5 Delivery and Content of Monthly Bills/Supplementary Bills  
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a) The SPG shall issue to RUVNL hard copy of a signed Monthly Bill for the 
immediately preceding Month based on the JMR/Energy Account along with all 
relevant documents (payments made by selected bidder for drawl of power, 
payment of reactive energy charges, Metering charges or any other charges as 
per regulations of CERC/RERC, if applicable.)  

b) Each Monthly Bill shall include all charges as per the Agreement for the energy 
supplied for the relevant Month based on JMR/Energy Accounts. The Monthly 
Bill amount shall be the product of the energy as per Energy Accounts and the 
applicable levelized tariff. Energy drawn from the grid will be regulated as per 
the regulations of respective State the Project is located in.  

10.1.6 Payment of Monthly Bills  

a) On receipt of JMR/Energy Account along with CMRI data (of both meters) and 
bill, RUVNL shall verify the readings and subsequent share the same along with 
original bill and other relevant documents to Rajasthan Urja Vikas Nigam Limited 
(RUVNL). 

b) RUVNL shall prepare the final accounts for the amount payable under the 
Monthly Bill by the Due Date to such account of the selected bidder, as shall 
have been previously notified by the SPG.  

c) As defined under the PPA, ‘Due Date’ shall mean the forty-fifth (45th) day after a 
Monthly Bill (including all the relevant documents) or a Supplementary Bill is 
received in hard copy and duly acknowledged by Additional Chief Engineer 
(Project), AVVNL Ajmer or, if such day is not a Business Day, the immediately 
succeeding Business Day, by which date such Monthly Bill or a Supplementary 
Bill is payable by AVVNL. 

d) All payments required to be made under this Agreement shall also include any 
deduction or set off for:  

iv. deductions required by the Law; and  

v. Amount claimed by AVVNL/RUVNL, if any, from the SPG, will be adjusted 
from the monthly energy payment.  

vi. Charges for import of energy by the solar plant from the grid @ 
applicable tariff as per order of RERC. 

e) The SPG shall open a bank account (if not having any bank account) for all Tariff 
Payments to be made by RUVNL to the SPG and notify RUVNL of the details of 
such account at least sixty (60) Days before the dispatch of the first Monthly Bill.  

10.1.7 Late Payment Surcharge  

In the event of delay in payment of a Monthly Bill by RUVNL beyond its Due Date, a 
Late Payment Surcharge shall be payable to the SPG at the rate of 1.25% per month 
on the outstanding amount calculated on a day-to-day basis. The Late Payment 
Surcharge shall be claimed by the SPG through the Supplementary Bill.  
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10.1.8 Rebate 

a) For payment of any Bill on or before Due Date, the following Rebate shall be 
paid by the SPG to AVVNL/RUVNL in the following manner and the SPG shall not 
raise any objections to the payments made under this article.  

i. For payment of bills of the SPG within 5 working days of presentation of 
bills, a rebate of 1.5% shall be allowed.  

Explanation: In case of computation of ‘5 days’ the number of days shall 
be counted consecutively without considering any holiday. However, in 
case the last day or 5th days official holiday, the 5th day for the purpose 
of Rebate shall be construed as the immediate succeeding working day 
(as per the official State Government’s calendar, where the Office of the 
Authorized Signatory or Representative of the beneficiary, for the 
purpose of receipt or acknowledgement of bill is situated). 

ii. If payments of bills of SPG are made beyond 5 working days but within a 
period of 30 days of presentation of bills, a rebate of 1% shall be allowed.  

iii. No rebate shall be payable to AVVNL/RUVNL for payments made after 30 
clear working days of the date of presentation of hard copy of the bill 
along with the required supporting documents at AVVNL office upto Due 
date. 

iv. For the above purpose, the date of presentation of Bill shall be the next 
Business Day of delivery of the physical copy of the Bill at AVVNL (i.e., 
Additional Chief Engineer (Project), AVVNL Ajmer). 

v. No Rebate shall be payable on the Bills raised on account of Change in 
Law relating to taxes, duties, cess etc. and on Supplementary Bill.  

b) For the above purpose date of presentation of bill shall be the same day of 
delivery in hard copy. However, for consideration of rebate, next business day 
shall be considered. 

10.1.9 Quarterly and Annual Reconciliation  

a) The Parties acknowledge that all payments made against Monthly Bills and 
Supplementary Bills shall be subject to quarterly reconciliation within 30 days of 
the end of the quarter at the beginning of the following quarter of each Contract 
Year and annual reconciliation at the end of each Contract Year within 30 days to 
take into account the Energy Accounts, Tariff adjustment payments, Tariff 
Rebate, Late Payment Surcharge, or any other reasonable circumstance 
provided under this Agreement.  

b) The Parties, therefore, agree that as soon as all such data in respect of any 
quarter of a Contract Year or a full Contract Year as the case may be has been 
finally verified and adjusted, the SPG and AVVNL/RUVNL shall jointly sign such 
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reconciliation statement. Within fifteen (15) days of signing of a reconciliation 
statement, the SPG shall make appropriate adjustments in the next Monthly Bill. 
Late Payment Surcharge / interest shall be payable in such a case from the date 
on which such payment had been made to the invoicing Party or the date on 
which any payment was originally due, as may be applicable. Any Dispute with 
regard to the above reconciliation shall be dealt with in accordance with the 
provisions of Article 16 of PPA.  

10.1.10 Payment of Supplementary Bill  

a) SPG may raise a ("Supplementary Bill") for payment on account of:  

iii. Adjustments required by the Energy Accounts (if applicable); or  

iv. Change in Law as provided in Article 12  

  And such Supplementary Bill shall be paid by the other Party. 

b) RUVNL shall remit all amounts due under a Supplementary Bill raised by the SPG 
to the Designated Account by the Due Date, except open access charges, RLDC 
or scheduling charges and transmission charges (if applicable). For 
Supplementary Bill on account of adjustment required by energy account, 
Rebate as applicable to Monthly Bills shall equally apply. No surcharge will be 
applicable other than that on the monthly energy payment and associated debit 
and credit note.  

c) In the event of delay in payment of a Supplementary Bill by either Party beyond 
its Due Date, a Late Payment Surcharge shall be payable at the same terms 
applicable to the Monthly Bill. 

10.1.11 Payment Security Mechanism  

Letter of Credit (LC):  

a) RUVNL shall provide to the SPG, in respect of payment of its Monthly Bills 
and/or Supplementary Bills, a monthly unconditional, revolving and irrevocable 
letter of credit (“Letter of Credit”), opened and maintained which may be drawn 
upon by the SPG in accordance with the PPA.  

b) Not later than one (1) Month before the start of supply, RUVNL through a 
scheduled bank open a Letter of Credit in favour of the SPG, to be made 
operative from a date prior to the Due Date of its first Monthly Bill under this 
Agreement. The Letter of Credit shall have a term of twelve (12) Months and 
shall be renewed annually, for an amount equal to:  

i. for the first Contract Year, equal to the estimated average monthly 
billing;  

ii. for each subsequent Contract Year, equal to the average of the monthly 
billing of the previous Contract Year.  

c) Provided that the SPG shall not draw upon such Letter of Credit prior to the Due 
Date of the relevant Monthly Bill and/or Supplementary Bill, and shall not make 
more than one drawal in a Month. 
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d) Provided further that if at any time, such Letter of Credit amount falls short of 
the amount specified above due to any reason whatsoever, RUVNL shall restore 
such shortfall within fifteen (15) days.  

e) RUVNL shall cause the scheduled bank issuing the Letter of Credit to intimate 
the SPG, in writing regarding establishing of such irrevocable Letter of Credit.  

f) RUVNL shall ensure that the Letter of Credit shall be renewed not later than its 
expiry.  

g) All costs relating to opening, maintenance of the Letter of Credit shall be borne 
by RUVNL.  

h) If RUVNL fails to pay undisputed Monthly Bill or Supplementary Bill or a part 
thereof within and including the Due Date, then, subject to above, the SPG may 
draw upon the Letter of Credit, and accordingly the bank shall pay without any 
reference or instructions from AVVNL, an amount equal to such Monthly Bill or 
Supplementary Bill or part thereof, in accordance with above, by presenting to 
the scheduled bank issuing the Letter of Credit, the following documents:  

i. a copy of the Monthly Bill or Supplementary Bill which has remained unpaid 
to SPG and;  

ii. a certificate from the SPG to the effect that the bill at item (a) above, or 
specified part thereof, is in accordance with the Agreement and has 
remained unpaid beyond the Due Date;  

10.1.12 Disputed Bill  
a) If AVVNL/RUVNL does not dispute a Monthly Bill or a Supplementary Bill raised 

by the SPG within fifteen (15) days of receiving such Bill shall be taken as 
conclusive.  

b) If AVVNL/RUVNL disputes the amount payable under a Monthly Bill or a 
Supplementary Bill, as the case may be, it shall pay undisputed amount of the 
invoice amount and it shall within fifteen (15) days of receiving such Bill, issue a 
notice (the "Bill Dispute Notice") to the invoicing Party setting out:  

i. the details of the disputed amount;  

ii. its estimate of what the correct amount should be; and  

iii. all written material in support of its claim.  

c) If the SPG agrees to the claim raised in the Bill Dispute Notice, the SPG shall 
revise such Bill and present along with the next Monthly Bill. In such a case 
excess amount shall be refunded along with interest at the same rate as Late 
Payment Surcharge, which shall be applied from the date on which such excess 
payment was made by the disputing Party to the invoicing Party and up to and 
including the date on which such payment has been received as refund. 

d) If the SPG does not agree to the claim raised in the Bill Dispute Notice, it shall, 
within fifteen (15) days of receiving the Bill Dispute Notice, furnish a notice (Bill 
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Disagreement Notice) to AVVNL (i.e., Superintending Engineer (TW), AVVNL 
Ajmer) providing:  

i. reasons for its disagreement;  

ii. its estimate of what the correct amount should be; and  

iii. all written material in support of its counter claim.  

e) Upon receipt of the Bill Disagreement Notice Additional Chief Engineer (Project), 
AVVNL Ajmer, authorized representative(s) or a director of the board of 
directors / member of board of the AVVNL/RUVNL and SPG shall meet and make 
best endeavours to amicably resolve such dispute within fifteen (15) days of 
receipt of the Bill Disagreement Notice.  

f) If the Parties do not amicably resolve the Dispute within fifteen (15) days of 
receipt of Bill Disagreement Notice, the matter shall be referred to Dispute 
resolution in accordance with Article 16 of PPA.  

g) For the avoidance of doubt, it is clarified the despite a Dispute regarding an 
invoice, AVVNL/RUVNL shall, without prejudice to its right to Dispute, be under 
an obligation to make payment of undisputed amount of the invoice amount in 
the Monthly Bill.  

Escrow Arrangement: 
10.1.13 “AVVNL Shall also establish ESCROW arrangement in favour of Developer(s). 
AVVNL shall enter into a Tripartite ESCROW agreement to be executed amongst 
Developer as Borrower, financing institution as Lender & RUVNL on behalf of AVVNL as 
power procurer wherein AVVNL obligation is restricted only to the extent that all the tariff 
payments shall be made remitted/credited to the notified bank account of the RPG (S) 
designated as ESCROW account as per the provisions of PPA. The  Tripartite ESCROW 
agreement will be the integral part of the PPA.” 

ARTICLE 11: FORCE MAJEURE 

11.1 Definitions 

11.1.1  In this Article, the following terms shall have the following meanings: 

11.2 Affected Party 

11.2.1  An affected Party means DISCOM or the SPG whose performance has been affected 
by an event of Force Majeure. 

11.3 Force Majeure 

11.3.1  A ‘Force Majeure’ means any event or circumstance or combination of events those 
stated below that wholly or partly prevents or unavoidably delays an Affected Party 
in the performance of its obligations under this Agreement, but only if and to the 
extent that such events or circumstances are not within the reasonable control, 
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directly or indirectly, of the Affected Party and could not have been avoided if the 
Affected Party had taken reasonable care or complied with Prudent Utility Practices: 

a) Act of God, including, but not limited to lightning, drought, fire and explosion 
(to the extent originating from a source external to the site), earthquake, 
volcanic eruption, landslide, flood, cyclone, typhoon or tornado if and only if it 
is declared / notified by the competent state / central authority / agency (as 
applicable); 

b) any act of war (whether declared or undeclared), invasion, armed conflict or 
act of foreign enemy, blockade, embargo, revolution, riot, insurrection, 
terrorist or military action, lockdown if and only if it is declared / notified by 
the competent state / central authority / agency (as applicable); or 

c) radioactive contamination or ionising radiation originating from a source in 
India or resulting from another Force Majeure Event mentioned above 
excluding circumstances where the source or cause of contamination or 
radiation is brought or has been brought into or near the Power Project by the 
Affected Party or those employed or engaged by the Affected Party. 

11.4 Force Majeure Exclusions 
11.4.1  Force Majeure shall not include (i) any event or circumstance which is within the 

reasonable control of the Parties and (ii) the following conditions, except to the 
extent that they are consequences of an event of Force Majeure: 

(a) Unavailability, late delivery, or changes in cost of the plant, machinery, 
equipment, materials, spare parts or consumables for the Power Project; 

(b) Delay in the performance of any contractor, sub-contractor or their agents; 

(c) Non-performance resulting from normal wear and tear typically experienced in 
power generation materials and equipment; 

(d) Strikes at the facilities of the Affected Party; 

(e) Insufficiency of finances or funds or the agreement becoming onerous to 
perform; and 

(f) Non-performance caused by, or connected with, the Affected Party’s: 

i. Negligent or intentional acts, errors or omissions; 

ii. Failure to comply with an Indian Law; or 

iii. Breach of, or default under this Agreement. 

11.5 Notification of Force Majeure Event 
11.5.1  The Affected Party shall give notice to the other Party of any event of Force 

Majeure as soon as reasonably practicable, but not later than seven (7) days after 
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the date on which such Party knew or should reasonably have known of the 
commencement of the event of Force Majeure. If an event of Force Majeure results 
in a breakdown of communications rendering it unreasonable to give notice within 
the applicable time limit specified herein, then the Party claiming Force Majeure 
shall give such notice as soon as reasonably practicable after reinstatement of 
communications, but not later than one (1) day after such reinstatement. 

11.5.2  Provided that such notice shall be a pre-condition to the Affected Party’s 
entitlement to claim relief under this Agreement. Such notice shall include full 
particulars of the event of Force Majeure, its effects on the Party claiming relief and 
the remedial measures proposed. The Affected Party shall give the other Party 
regular (and not less than monthly) reports on the progress of those remedial 
measures and such other information as the other Party may reasonably request 
about the Force Majeure Event. 

11.5.3  The Affected Party shall give notice to the other Party of (i) the cessation of the 
relevant event of Force Majeure; and (ii) the cessation of the effects of such event 
of Force Majeure on the performance of its rights or obligations under this 
Agreement, as soon as practicable after becoming aware of each of these 
cessations. 

11.6 Duty to Perform and Duty to Mitigate 
11.6.1  To the extent not prevented by a Force Majeure Event pursuant to Article 11.3, the 

Affected Party shall continue to perform its obligations pursuant to this Agreement. 
The Affected Party shall use its reasonable efforts to mitigate the effect of any Force 
Majeure Event as soon as practicable. 

11.7 Available Relief for a Force Majeure Event 
11.7.1  Subject to this Article 11: 

(a) no Party shall be in breach of its obligations pursuant to this Agreement except 
to the extent that the performance of its obligations was prevented, hindered 
or delayed due to a Force Majeure Event; 

(b) every Party shall be entitled to claim relief in relation to a Force Majeure Event 
in regard to its obligations; 

(c) For avoidance of doubt, neither Party’s obligation to make payments of money 
due and payable prior to occurrence of Force Majeure events under this 
Agreement shall be suspended or excused due to the occurrence of a Force 
Majeure Event in respect of such Party. 

(d) Provided that no payments shall be made by either Party affected by a Force 
Majeure Event for the period of such event on account of its inability to 
perform its obligations due to such Force Majeure Event. 
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ARTICLE 12: CHANGE IN LAW 

12.1 Definitions 
12.1.1 In this Article 12, the term Change in Law shall refer to the occurrence of any of the 

following events pertaining to this project only after the last date of the bid 
submission, including 

(a) the enactment of any new law; or 

(b) an amendment, modification or repeal of an existing law; or 

(c) the requirement to obtain a new consent, permit or license; or 

(d) any modification to the prevailing conditions prescribed for obtaining an 
consent, permit or license, not owing to any default of the SPG; or  any change 
in the rates of any Taxes including any duties and cess or Introduction of any 
new tax made applicable for setting up the power project 

(e) and supply of power from the Power project by the SPG Which have a direct 
effect on the Project. However, Change in Law shall not include (i) any change 
in taxes on corporate income or (ii) any change in any withholding tax on 
income or dividends distributed to the shareholders of the SPG, or (iii) any 
change on account of regulatory measures by the Appropriate Commission. 

 In the event a Change in Law results in any adverse financial loss/ gain to the SPG 
then, in order to ensure that the SPG is placed in the same financial position as it 
would have been had it not been for the occurrence of the Change in Law, the SPG/ 
DISCOM shall be entitled to compensation by the other party, as the case may be, 
subject to the condition that the quantum and mechanism of compensation 
payment shall be determined and shall be effective from such date as may be 
decided by the Appropriate Commission. 

 In the event of any decrease in the recurring/ nonrecurring expenditure by the SPG 
or any income to the SPG on account of any of the events as indicated above, SPG 
shall file an application to the Appropriate Commission no later than sixty (60) days 
from the occurrence of such event, for seeking approval of Change in Law. In the 
event of the SPG failing to comply with the above requirement, in case of any gain 
to the SPG, DISCOM shall withhold the monthly tariff payments on immediate basis, 
until compliance of the above requirement by the SPG. 

12.2 Relief for Change in Law 

12.2.1 The aggrieved Party shall be required to approach the Appropriate Commission for 
seeking approval of Change in Law. 
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12.2.2 The decision of the Appropriate Commission to acknowledge a Change in Law and 
the date from which it will become effective, provide relief for the same, shall be 
final and governing on both the Parties. 

ARTICLE 13: EVENTS OF DEFAULT AND TERMINATION 

13.1 SPG Event of Default 

13.1.1  The occurrence and/or continuation of any of the following events, unless any such 
event occurs as a result of a Force Majeure Event or a breach by DISCOM of its 
obligations under this Agreement, shall constitute an SPG Event of Default: 

(i)   the failure to commence supply of power to DISCOM up to the Contracted Capacity, 
by the end of the period specified in Article 4, or failure to continue supply of 
Contracted Capacity to DISCOM after Commercial Operation Date throughout the 
term of this Agreement, or 

if 

 the SPG assigns, mortgages or charges or purports to assign, mortgage or charge 
any of its assets or rights related to the Power Project in contravention of the 
provisions of this Agreement; or 

 the SPG transfers or novates any of its rights and/ or obligations under this 
agreement, in a manner contrary to the provisions of this Agreement; except 
where such transfer 

 is in pursuance of a Law; and does not affect the ability of the transferee to 
perform, and such transferee has the financial capability to perform, its 
obligations under this Agreement or 

 is to a transferee who assumes such obligations under this Agreement and the 
Agreement remains effective with respect to the transferee; 

if  
a. the SPG becomes voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain 
uncontested for a period of thirty (30) days, or  

b. any winding up or bankruptcy or insolvency order is passed against the SPG, or  

c. the SPG goes into liquidation or dissolution or has a receiver or any similar 
officer appointed over all or substantially all of its assets or official liquidator is 
appointed to manage its affairs, pursuant to Law, provided that a dissolution or 
liquidation of the SPG will not be a SPG Event of Default if such dissolution or 
liquidation is for the purpose of a merger, consolidation or reorganization and 
where the resulting company retains creditworthiness similar to the SPG and 
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expressly assumes all obligations of the SPG under this Agreement and is in a 
position to perform them; or 

(ii) the SPG repudiates this Agreement and does not rectify such breach within a 
period of thirty (30) days from a notice from DISCOM/RUVN in this regard; or 

(iii) except where due to any DISCOM’s failure to comply with its material obligations, 
the SPG is in breach of any of its material obligations pursuant to this Agreement, 
and such material breach is not rectified by the SPG within thirty (30) days of 
receipt of first notice in this regard given by DISCOM/RUVN. 

(iv) Occurrence of any other event which is specified in this agreement to be a  material 
breach/default of the SPG 

(v) except where due to any DISCOM’s failure to comply with its material obligations, 
the SPG is in breach of any of its material obligations pursuant to this Agreement, 
and such material breach is not rectified by the SPG within thirty (30) days of 
receipt of first notice in this regard given by DISCOM/RUVN. 

13.2 DISCOM Event of Default 

13.2.1  The occurrence and the continuation of any of the following events, unless any such 
event occurs as a result of a Force Majeure Event or a breach by the SPG of its 
obligations under this Agreement, shall constitute the Event of Default on the part 
of defaulting DISCOM: 

(i) DISCOM fails to pay (with respect to a Monthly Bill or a Supplementary Bill), 
subject to Article 10.5, for a period of ninety (90) days after the Due Date and 
the SPG is unable to recover the amount outstanding to the SPG through the 
Letter of Credit, 

(ii) DISCOM repudiates this Agreement and does not rectify such breach even 
within a period of sixty (60) days from a notice from the SPG in this regard; or 

(iii) except where due to any SPG’s failure to comply with its obligations, DISCOM is 
in material breach of any of its obligations pursuant to this Agreement, and such 
material breach is not rectified by DISCOM within sixty (60) days of receipt of 
notice in this regard from the SPG to DISCOM; or 

 if 

 DISCOM become voluntarily or involuntarily the subject of any bankruptcy or 
insolvency or winding up proceedings and such proceedings remain uncontested 
for a period of sixty (60) days, or 

 any winding up or bankruptcy or insolvency order is passed against DISCOM, or 

 DISCOM go into liquidation or dissolution or a receiver or any similar officer is 
appointed over all or substantially all of its assets or official liquidator is 
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appointed to manage its affairs, pursuant to Law, provided that it shall not 
constitute a DISCOM Event of Default, where such dissolution or liquidation of 
DISCOM or DISCOM are for the purpose of a merger, consolidation or 
reorganization and where the resulting entity has the financial standing to 
perform its obligations under this Agreement and has creditworthiness similar to 
DISCOM and expressly assumes all obligations of DISCOM and is in a position to 
perform them; or; 

 Occurrence of any other event which is specified in this Agreement to be a 
material breach or default of DISCOM. 

13.3 Procedure for cases of SPG Event of Default 

13.3.1  Upon the occurrence and continuation of any SPG Event of Default under Article 
13.1, DISCOM shall have the right to deliver to the SPG, with a copy to the 
representative of the lenders to the SPG with whom the SPG has executed the 
Financing Agreements, a notice stating its intention to terminate this Agreement 
(DISCOM Preliminary Default Notice), which shall specify in reasonable detail, the 
circumstances giving rise to the issue of such notice. 

13.3.2  Following the issue of a DISCOM Preliminary Default Notice, the Consultation Period 
of ninety (90) days or such longer period as the Parties may agree, shall apply and it 
shall be the responsibility of the Parties to discuss as to what steps shall be taken 
with a view to mitigate the consequences of the relevant Event of Default having 
regard to all the circumstances. 

13.3.3  During the Consultation Period, the Parties shall continue to perform their 
respective obligations under this Agreement. 

13.3.4  Within a period of seven (7) days following the expiry of the Consultation Period 
unless the Parties shall have otherwise agreed to the contrary or the SPG Event of 
Default giving rise to the Consultation Period shall have ceased to exist or shall have 
been remedied, DISCOM may terminate this Agreement by giving a written 
Termination Notice of sixty (60) days to the SPG. 

13.3.5  Subject to the terms of this Agreement, upon occurrence of a SPG Event of Default 
under this Agreement, the lenders in concurrence with the DISCOM, may exercise 
their rights, if any, under Financing Agreements, to seek substitution of the SPG by a 
selectee for the residual period of the Agreement, for the purpose of securing the 
payments of the total debt amount from the SPG and performing the obligations of 
the SPG. However, in the event the lenders are unable to substitute the defaulting 
SPG within the stipulated period, DISCOM may terminate the PPA and may acquire 
the Project assets for an amount equivalent to 90% of the debt due or less as 
mutually agreed, failing which, the lenders may exercise their mortgage rights and 
liquidate the Project assets. 
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 Provided that any substitution under this Agreement can only be made with the 
prior consent of DISCOM/RUVN including the condition that the selectee meets the 
eligibility requirements of RfS issued by AVVNL and accepts the terms and 
conditions of this Agreement. 

13.3.6  The lenders in concurrence with DISCOM/RUVN, may seek to exercise right of 
substitution under Article 13.3.5 by an amendment or novation of the PPA in favour 
of the selectee. The SPG shall cooperate with DISCOM/RUVN to carry out such 
substitution and shall have the duty and obligation to continue to operate the 
Power Project in accordance with this PPA till such time as the substitution is 
finalized. In the event of Change in Shareholding/Substitution of Promoters 
triggered by the Financial Institutions leading to signing of fresh PPA with a new 
entity, an amount of Rs. 1 Lakh per MW +18% GST per transaction as facilitation fee 
(non-refundable) shall be deposited by the SPG to DISCOM/RUVN. 

13.3.7  In the event the lenders are unable to substitute the defaulting SPG within the 
stipulated period, DISCOM may terminate the PPA and may acquire the Project 
assets for an amount equivalent to 90% of the debt due, failing which, the lenders 
may exercise their mortgage rights and liquidate the Project assets. 

13.4 Procedure for cases of DISCOM Event of Default 

13.4.1  Upon the occurrence and continuation of any DISCOM Event of Default specified in 
Article 13.2, the SPG shall have the right to deliver to DISCOM, a SPG Preliminary 
Default Notice, which notice shall specify in reasonable detail the circumstances 
giving rise to its issue. 

13.4.2  Following the issue of a SPG Preliminary Default Notice, the Consultation Period of 
ninety days or such longer period as the Parties may agree, shall apply and it shall 
be the responsibility of the Parties to discuss as to what steps shall be taken with a 
view to mitigate the consequences of the relevant Event of Default having regard to 
all the circumstances. 

13.4.3  During the Consultation Period, the Parties shall continue to perform their 
respective obligations under this Agreement. 

13.4.4  After a period of two hundred ten (210) days following the expiry of the 
Consultation Period and unless the Parties shall have otherwise agreed to the 
contrary or DISCOM Event of Default giving rise to the Consultation Period shall 
have ceased to exist or shall have been remedied, DISCOM under intimation to SPG 
shall, subject to the prior consent of the SPG, novate its part of the PPA to any third 
party, including its Affiliates within the stipulated period. In the event the aforesaid 
novation is not acceptable to the SPG, or if no offer of novation is made by DISCOM 
within the stipulated period, then the SPG may terminate the PPA and at its 
discretion require DISCOM to either (i) takeover the Project assets by making a 
payment of the termination compensation equivalent to the amount of the debt 
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due and 150% (one hundred and fifty per cent) of the adjusted equity or, (ii) pay to 
the SPG, damages, equivalent to 6 (six) months, or balance PPA period whichever is 
less, of charges for its contracted capacity, with the Project assets being retained by 
the SPG. 

 Provided further that at the end of three (3) months period from the period 
mentioned in this Article 13.4.4, this Agreement may be terminated by the SPG. 

13.5 Termination due to Force Majeure 

13.5.1  If the Force Majeure Event or its effects continue to be present beyond a period as 
specified in Article 4.4.2, either Party shall have the right to cause termination of 
the Agreement. In such an event this Agreement shall terminate on the date of such 
Termination Notice without any further liability to either Party from the date of 
such termination. 

ARTICLE 14: LIABILITY AND INDEMNIFICATION 

14.1 Indemnity 
14.1.1  The SPG shall indemnify, defend and hold DISCOM harmless against: 

(a) any and all third party claims against DISCOM for any loss of or damage to property 
of such third party, or death or injury to such third party, arising out of a breach by 
the SPG of any of its obligations under this Agreement; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 
penalties and interest actually suffered or incurred by DISCOM from third party 
claims arising by reason of a breach by the SPG of any of its obligations under this 
Agreement, (provided that this Article 14 shall not apply to such breaches by the 
SPG, for which specific remedies have been provided for under this Agreement). 

14.1.2 DISCOM shall indemnify, defend and hold the SPG harmless against: 

(a) any and all third party claims against the SPG, for any loss of or damage to property 
of such third party, or death or injury to such third party, arising out of a breach by 
DISCOM of any of their obligations under this Agreement; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 
penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the 
SPG from third party claims arising by reason of a breach by DISCOM of any of its 
obligations. 

14.2 Procedure for claiming Indemnity 

14.2.1 Third party claims 
 Where the Indemnified Party is entitled to indemnification from the Indemnifying 

Party pursuant to Article 14.1.1(a) or 14.1.2(a), the Indemnified Party shall promptly 
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notify the Indemnifying Party of such claim referred to in Article 14.1.1(a) or 
14.1.2(a) in respect of which it is entitled to be indemnified. Such notice shall be 
given as soon as reasonably practicable after the Indemnified Party becomes aware 
of such claim. The Indemnifying Party shall be liable to settle the indemnification 
claim within thirty (30) days of receipt of the above notice. Provided however that, 
if: 

i. the Parties choose to refer the dispute before the Arbitrator in accordance with 
Article 16.3.2; and 

ii. the claim amount is not required to be paid/ deposited to such third party 
pending the resolution of the Dispute, the Indemnifying Party shall become 
liable to pay the claim amount to the Indemnified Party or to the third party, as 
the case may be, promptly following the resolution of the Dispute, if such 
Dispute is not settled in favour of the Indemnified Party. 

 The Indemnified Party may contest the claim by referring to the Arbitrator for which 
it is entitled to be Indemnified under Article 14.1.1(a) or 14.1.2(a) and the 
Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs 
and expenses incurred by the Indemnified party. However, such Indemnified Party 
shall not settle or compromise such claim without first getting the consent of the 
Indemnifying Party, which consent shall not be unreasonably withheld or delayed. 

 An Indemnifying Party may, at its own expense, assume control of the defence of 
any proceedings brought against the Indemnified Party if it acknowledges its 
obligation to indemnify such Indemnified Party, gives such Indemnified Party 
prompt notice of its intention to assume control of the defence, and employs an 
independent legal counsel at its own cost that is reasonably satisfactory to the 
Indemnified Party. 

14.3 Indemnifiable Losses 
14.3.1  Where an Indemnified Party is entitled to Indemnifiable Losses from the 

Indemnifying Party pursuant to Article 14.1.1(b) or 14.1.2(b), the Indemnified Party 
shall promptly notify the Indemnifying Party of the Indemnifiable Losses actually 
incurred by the Indemnified Party. The Indemnifiable Losses shall be reimbursed by 
the Indemnifying Party within thirty (30) days of receipt of the notice seeking 
Indemnifiable Losses by the Indemnified Party. In case of non-payment of such 
losses after a valid notice under this Article 14.3, such event shall constitute a 
payment default under Article 13. 

14.4 Limitation on Liability 
14.4.1  Except as expressly provided in this Agreement, neither the SPG nor its/ their 

respective officers, directors, agents, employees or affiliates (or their officers, 
directors, agents or employees), shall be liable or responsible to the other Party or 
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its affiliates, officers, directors, agents, employees, successors or permitted assigns 
or their respective insurers for incidental, indirect or consequential damages, 
connected with or resulting from performance or non-performance of this 
Agreement, or anything done in connection herewith, including claims in the nature 
of lost revenues, income or profits (other than payments expressly required and 
properly due under this Agreement), any increased expense of, reduction in or loss 
of power generation or equipment used therefore, irrespective of whether such 
claims are based upon breach of warranty, tort (including negligence, whether of 
DISCOM, the SPG or others), strict liability, contract, breach of statutory duty, 
operation of law or otherwise. 

14.4.2  DISCOM shall have no recourse against any officer, director or shareholder of the 
SPG or any Affiliate of the SPG or any of its officers, directors or shareholders for 
such claims excluded under this Article. The SPG shall have no recourse against any 
officer, director or shareholder of DISCOM, or any affiliate of DISCOM or any of its 
officers, directors or shareholders for such claims excluded under this Article. 

14.5  Duty to Mitigate 
14.5.1 The Parties shall endeavor to take all reasonable steps so as mitigate any loss or 

damage which has occurred under this Article 14. 

ARTICLE 15: ASSIGNMENTS AND CHARGES 

15.1 Assignments 
a. This Agreement shall be binding upon and inure to the benefit of the Parties and 

their respective successors and permitted assigns. This Agreement shall not be 
assigned -by any Party, except to the Project Lenders or Lender’s Representative 
as security for their debt under the Financing Agreements, other than by mutual 
consent between the Parties to be evidenced in writing. Such assignment shall 
be agreed to by DISCOM subject to the compliance of provisions contained in 
this Agreement and more specifically to the provisions of Article 4.1.1 of this 
Agreement. In no case, such assignment shall be permissible prior to the 
declaration of COD. 

b. Provided that, DISCOM / RUVN shall permit assignment of any of SPG’s rights 
and obligations under this Agreement in favour of the lenders to the SPG, if 
required under the Financing Agreements. Provided that, such consent shall not 
be withheld if DISCOM seeks to transfer to any transferee all of its rights and 
obligations under this Agreement. 

c. The enforcement of the rights and obligation between the SPG and the DISCOM 
provided in this Agreement shall not be treated as an assignment but an 
enforcement of the terms agreed under this Agreement. 
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d. Provided further that any successor(s) or permitted assign(s) identified after 
mutual agreement between the Parties may be required to execute a new 
agreement on the same terms and conditions as are included in this Agreement. 
An amount of Rs. 1 Lakh per Transaction as Facilitation Fee (non-refundable) 
shall be deposited by the SPG to DISCOM/RUVN. Provided further that, such 
consent shall not be withheld by the SPG if DISCOM seeks to transfer to any 
affiliate all of its rights and obligations under this Agreement. 

e. In the event of Change in Shareholding/Substitution of Promoters triggered by 
the Financial Institutions leading to signing of fresh PPA with a New Entity, an 
amount of Rs. 1 Lakh per Transaction as Facilitation Fee (non-refundable) shall 
be deposited by the SPG to DISCOM/RUVN. 

15.2 Permitted Charges 

15.2.1  SPG shall not create or permit to subsist any encumbrance over all or any of its 
rights and benefits under this Agreement, other than as set forth in Article 15.1 and 
the Guidelines. 

ARTICLE 16: GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law 
16.1.1  This Agreement shall be governed by and construed in accordance with the Laws of 

India. Any legal proceedings in respect of any matters, claims or disputes under this 
Agreement shall be under the jurisdiction of appropriate courts Ajmer. 

16.2 Amicable Settlement and Dispute Resolution 

16.2.1 Amicable Settlement 

(a) Either Party is entitled to raise any claim, dispute or difference of whatever nature 
arising under, out of or in connection with this Agreement (“Dispute”) by giving a 
written notice (Dispute Notice) to the other Party, which shall contain: 

i. a description of the Dispute; 

ii. the grounds for such Dispute; and 

iii. all written material in support of its claim. 

(b) The other Party shall, within thirty (30) days of issue of Dispute Notice issued under 
Article16.2.1(i), furnish: 

i. counter-claim and defences, if any, regarding the Dispute; and 

ii. all written material in support of its defences and counter-claim. 

(c) Within thirty (30) days of issue of Dispute Notice by any Party pursuant to Article 
16- 
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i. if the other Party does not furnish any counter claim or defense under Article 
16 

ii. or thirty (30) days from the date of furnishing counter claims or defense by 
the other Party, both the Parties to the Dispute shall meet to settle such 
Dispute amicably. If the Parties fail to resolve the Dispute amicably within 
thirty (30) days from the later of the dates mentioned in this Article 16.2.1. 

iii. the Dispute shall be referred for dispute resolution in accordance with Article 
16.3. 

16.3 Dispute Resolution 

16.3.1 Dispute Resolution by the Appropriate Commission 

(a) Where any Dispute or differences arises in relation to this agreement of any nature 
whatsoever including the construction, interpretation or implementation of the 
provisions of this agreement as well as claim made by any Party for any change in or 
determination of the Tariff or any matter related to Tariff or claims made by any 
Party which partly or wholly relate to any change in the Tariff or determination of 
any of such claims could result in change in the Tariff, and relates to any matter 
agreed to be referred to the Appropriate Commission, shall be submitted to 
adjudication by the Appropriate Commission. Appeal against the decisions of the 
Appropriate Commission shall be made only as per the provisions of the Electricity 
Act, 2003, as amended from time to time. 

(b) DISCOM shall be entitled to co-opt the lenders (if any) as a supporting party in such 
proceedings before the Appropriate Commission. 

16.4 Parties to Perform Obligations 

16.4.1 Notwithstanding the existence of any Dispute and difference referred to the 
Appropriate Commission and save as the Appropriate Commission may otherwise 
direct by a final or interim order, the Parties hereto shall continue to perform their 
respective obligations (which are not in dispute) under this Agreement. 

ARTICLE 17: MISCELLANEOUS PROVISIONS 

17.1 Amendment 

17.1.1 This Agreement may only be amended or supplemented by a written agreement 
between the Parties. 

17.2 Third Party Beneficiaries 

17.2.1  This Agreement is solely for the benefit of the Parties and their respective 
successors and permitted assigns and shall not be construed as creating any duty, 
standard of care or any liability to, any person not a party to this Agreement. 
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17.3 Waiver 

17.3.1  No waiver by either Party of any default or breach by the other Party in the 
performance of any of the provisions of this Agreement shall be effective unless in 
writing duly executed by an authorised representative of such Party. 

17.3.2  Neither the failure by either Party to insist on any occasion upon the performance 
of the terms, conditions and provisions of this Agreement nor time or other 
indulgence granted by one Party to the other Parties shall act as a waiver of such 
breach or acceptance of any variation or the relinquishment of any such right or any 
other right under this Agreement, which shall remain in full force and effect. 

17.4 Confidentiality 

17.4.1  The Parties undertake to hold in confidence this Agreement and not to disclose the 
terms and conditions of the transaction contemplated hereby to third parties, 
except: 

(a) to their professional advisors; 

(b) to their officers, contractors, employees, agents or representatives, financiers, 
who need to have access to such information for the proper performance of 
their activities; or 

(c) disclosures required under Law, without the prior written consent of the other 
Party. 

17.5 Severability 

17.5.1  The invalidity or unenforceability, for any reason, of any part of this Agreement 
shall not prejudice or affect the validity or enforceability of the remainder of this 
Agreement, unless the part held invalid or unenforceable is fundamental to this 
Agreement. 

17.6 Notices 

17.6.1  All notices or other communications which are required to be given under this 
Agreement shall be in writing and in the English language. 

17.6.2  If to the SPG, all notices or other communications which are required must be 
delivered personally or by registered post or facsimile or any other method duly 
acknowledged to the addresses below: 

Address  
Attention  
Email   
Mobile /WhatsApp No.  
Telephone  
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17.6.3  If, to RUVN / DISCOM, all notices or communications must  be delivered personally 
or by registered post or facsimile or any other mode duly acknowledged to the 
address(es) below: 

Address  
Attention  
Email   
Telephone  

17.6.4  All notices or communications given by facsimile shall be confirmed by sending a 
copy of the same via post office in an envelope properly addressed to the 
appropriate Party for delivery by registered mail. All notices shall be deemed validly 
delivered upon receipt evidenced by an acknowledgement of the recipient, unless 
the Party delivering the notice can prove in case of delivery through the registered 
post that the recipient refused to acknowledge the receipt of the notice despite 
efforts of the postal authorities. 

17.6.5  Any Party may by notice of at least fifteen (15) days to the other Party change the 
address and/or addresses to which such notices and communications to it are to be 
delivered or mailed. 

17.7 Language 

17.7.1  All agreements, correspondence and communications between the Parties relating 
to this Agreement and all other documentation to be prepared and supplied under 
the Agreement shall be written in English, and the Agreement shall be construed 
and interpreted in accordance with English language. 

17.7.2  If any of the agreements, correspondence, communications or documents are 
prepared in any language other than English, the English translation of such 
agreements, correspondence, communications or documents shall prevail in 
matters of interpretation. 

17.8 Restriction of Shareholders / Owners’ Liability 

17.8.1  Parties expressly agree and acknowledge that none of the shareholders of the 
Parties hereto shall be liable to the other Parties for any of the contractual 
obligations of the concerned Party under this Agreement. Further, the financial 
liabilities of the shareholder/s of each Party to this Agreement, shall be restricted to 
the extent provided in the Indian Companies Act, 2013. 

17.9 Taxes and Duties 
17.9.1  The SPG shall bear and promptly pay all statutory taxes, duties, levies and cess, 

assessed/ levied on the SPG, contractors or their employees that are required to be 
paid by the SPG as per the Law in relation to the execution of the Agreement and 
for supplying power as per the terms of this Agreement. 
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17.9.2  DISCOM shall be indemnified and held harmless by the SPG against any claims that 
may be made against DISCOM in relation to the matters set out in Article 17.9.1. 

17.9.3  DISCOM shall not be liable for any payment of, taxes, duties, levies, cess 
whatsoever for discharging any obligation of the SPG by DISCOM on behalf of SPG. 

17.10  Independent Entity 
17.10.1The SPG shall be an independent entity performing its obligations pursuant to the 

Agreement. 

17.10.2 Subject to the provisions of the Agreement, the SPG shall be solely responsible for 
the manner in which its obligations under this Agreement are to be performed. All 
employees and representatives of the SPG or contractors engaged by the SPG in 
connection with the performance of the Agreement shall be under the complete 
control of the SPG and shall not be deemed to be employees, representatives, 
contractors of DISCOM and nothing contained in the Agreement or in any 
agreement or contract awarded by the SPG shall be construed to create any 
contractual relationship between any such employees, representatives or 
contractors and DISCOM. 

17.11  Compliance with Law 

17.11.1 Despite anything contained in this Agreement but without prejudice to this Article, 
if any provision of this Agreement shall be in deviation or inconsistent with or 
repugnant to the provisions contained in the Electricity Act, 2003, or any rules and 
regulations made there under, such provision of this Agreement shall be deemed to 
be amended to the extent required to bring it into compliance with the aforesaid 
relevant provisions as amended from time to time. 

17.12 Order of priority in application 

17.12.1 In case of inconsistencies in the agreements executed between the Parties, 
applicable Law including rules and regulations framed thereunder, the order of 
priority shall be as mentioned below: 

(i) applicable Law, rules and regulations framed thereunder, 

(ii) this Agreement 

17.13 Affirmation 

17.13.1 The SPG and RUVN, both affirm that; 

a)  neither it nor its respective directors, employees, or agents has paid or undertaken 
to pay or shall in the future pay any unlawful commission, bribe, pay-off or kick-
back; and  

b)  it has not in any other manner paid any sums, whether in Indian currency or foreign 
currency and whether in India or abroad to the other Party to procure this 
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Agreement, and the SPG and DISCOM hereby undertake not to engage in any 
similar acts during the Term of Agreement. 

17.14 No consequential or Indirect Losses 
17.14.1. The liability of the Seller and the Procurers is limited to that explicitly provided in 

this Agreement.  

17.14.2. Provided that notwithstanding anything contained in this Agreement, under no 
event shall the Procurers or the Seller claim from one another any indirect or 
consequential losses or damages. 

17.15 Breach of Obligations 
17.15.1 The Parties acknowledge that a breach of any of the obligations contained herein 

would result in injuries. The Parties further acknowledge that the amount of the 
liquidated damages or the method of calculating the liquidated damages specified 
in this Agreement is a genuine and reasonable pre-estimate of the damages that 
may be suffered by the non-defaulting party in each case specified under this 
Agreement. 

IN WITNESS WHEREOF the Parties have caused the Agreement to be executed through their 
duly authorized representatives as of the date and place set forth above. 

Signature  Signature with Seal 
Solar Power Generator Rajasthan Urja Vikas Nigam Limited (On behalf of Discom) 
Witness:  Witness: 
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SCHEDULE PROPERTY 

All that piece and parcel of Barren / Agricultural land measuring ____ Hectare share out of 
Khasra No.___________ situated at Village- / City _____________ Tehsil __________ 
District and bounded on the: (Note: The legal revenue terms to be changes to those 
prevalent in the State) 

East by :  

West by :  

North by :  

South by : 
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K.21 Letter of Undertaking (Token of Acceptance)  

(On Non-Judicial Stamp Paper of Rs. 100/- attested by Notary Public/ First Class Magistrate) 
(In case of JV the undertaking is to be provided by each Member of the Joint Venture) 

 

To 

The Superintending Engineer (TW) 
Room No 311,Vidut Bhawan, 
 Panchsheel Nagar,  
Ajmer-305001 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

Dear Sir, 

The undersigned bidder, having read and examined in detail all the RfS documents including 
any amendments thereof in respect of the appointment of Solar Power Generator for 
AVVNL for the said project, do hereby express their interest to provide their work as 
specified. 

We confirm that Bid submitted by us and have been filled up by us as per the provisions of 
the RfS document issued vide above-referenced NIT. All the terms and conditions of the RfS 
document along with any amendment thereof are well known and hereby submitting our 
undertaking towards token of acceptance. 

 

 

 

(Seal & Signature) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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K.22 Undertaking (Availability of Land) 

(On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate) 
 

To 

The Superintending Engineer (TW) 
Room No 311, Vidyut Bhawan, 
 Panchsheel Nagar,  
Ajmer-305001 

 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

 

Dear Sir, 

I / We hereby declare to ensure availability of required clear title land of adequate size / 
sufficient size (as per plant capacity) for the quoted capacity, free from any type of disputes, 
for the work of design, survey, supply, installation, testing, commissioning, operation & 
maintenance for 25 years ) from COD of grid connected solar power plants through RESCO 
mode. 

 

If this declaration is found to be incorrect then without prejudice to any other action that 
may be taken, our security may be forfeited in full and the tender if any to the extent 
accepted may be cancelled. 

 

(Seal & Signature) 
Name of Authorized Signatory: 
Designation: 
Date: 
Place: 
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K.23 Undertaking (Ownership of Assets) 

(On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate) 
 

To 

The Superintending Engineer (TW) 
Room No 311,Vidut Bhawan, 
 Panchsheel Nagar,  
Ajmer-305001 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarisation of agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

TW 

Dear Sir, 

I / We hereby certify that I/We is/are having the ownership of assets (movable and 
immovable) of at least 20% of the total cost (calculated @ Rs. 3.5 Crores per MW) of quoted 
capacity as summarized below: 

S.No. Asset Particulars (e.g. 
Land / house / etc) 

Type of Asset (Movable / 
Immovable) 

Value (in Rs.) 

1    

2    

..    

If this declaration is found to be incorrect then without prejudice to any other action that 
may be taken, our security may be forfeited in full and the tender if any to the extent 
accepted may be cancelled. 

(Seal & Signature) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place 
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Annexure II 

FORMAT K.24. FORMAT FOR POWER OF ATTORNEY 

(Applicable in case of multiple ownership of proposed land parcel / area) 
(To be submitted on Non-Judicial Stamp Paper of Rajasthan of Rs. 500) 

 

TO ALL TO WHOM THESE PRESENTS SHALL COME, I /We <Name of Person(s) 
Giving Power of Attorney>, Son/Daughter of <Father’s Name>, aged <Age in Years>, 
residing at <Address> owner of land parcel(s) / area(s) as listed in Annexure 1, is / are 
desirous of appointing <Name of Person Receiving Powers>, Son/Daughter of <Father’s 
Name>, aged <Age in Years>, residing at <Address> (hereinafter called ‘the Attorney’) to 
act on behalf of me / us and manage the affairs which the Attorney has consented to do to 
participate in the RfS document vide TN-DSM-09 of AVVNL under PM-KUSUM 
Component C (feeder level solarization). 

NOW KNOW YOU ALL AND THESE PRESENTS WITNESS that I, the said and do 
hereby appoint the said Attorney as my / our true and lawful Attorney with full power and 
authority to do and execute all acts, deeds, and things as hereinafter mentioned. 

(a) To offer my / our land for submitting bid against TN-DSM-09 of AVVNL under PM-
KUSUM Component C (feeder level solarization). 

(b) To pay or allow all taxes, rates, assessments, charges, deductions, expenses and all other 
payments and outgoings whatsoever due and payable or to become due and payable for 
or on account of my / our said land parcel(s) / area(s). 

(c) To enter into, make, sign, seal, execute, deliver, acknowledge, perform all engagements, 
contracts, agreements, declarations and other documents, papers, writings and things that 
may be necessary or proper to be entered into, made signed, executed, delivered, 
acknowledged and performed for any of the purposes of these presents or to or in which I 
am or may be party or in any way interested. 

(d) To contract with any person for leasing for such period at such rent subject to such 
conditions as the attorney shall see fit, all or any of the said premises and any such 
person, to let into possession thereof and to accept surrenders of leases and for that 
purpose to make and execute any lease or grant or other lawful deed or instrument 
whatsoever which shall be necessary or proper in that behalf. 

(e) To continue and / or to open new, current and or overdraft accounts in my / our name 
with any Banks or Bankers and also to draw cheques and otherwise to operate upon any 
such accounts. 

(f) To receive any lease amount as per the modalities of TN-DSM-09 of AVVNL / lease 
agreement with lessee on behalf of me / us. 

(g) To defend any suit or legal proceedings taken against me in any court of law and to do all 
acts and things as are mentioned above. 
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(h) To accept service of any writ of summons or other legal processes or notice in any suit or 
legal proceedings and any person to represent in such court civil or criminal, or revenue 
court or tribunal or before any officer or other Tribunal whatsoever. 

(i) To exercise any power and any duty vested in me whether solely or jointly with another 
or others as executor, administrator, trustee or in any other fiduciary capacity (including 
powers and trusts to sell or lease land or to receive and give good receipts for money) so 
far as such power or duty is capable of being validity delegated. 

AND I/we, the above named do hereby undertake to ratify whatever the Attorney or any 
substitute or agent appointed by him under the power in that behalf herein before contained 
may lawfully do or cause to be done in and by virtue of these presents. 

IN WITNESS WHEREOF I/We, the above named have hereunto set my hand this <Day> 
day of <Date> in the <Month, Year>. 

1st Holder 

 

 

Signature: 

Name: 

Address: 

2nd Holder 

 

 

Signature: 

Name: 

Address: 

3rd Holder 

 

 

Signature: 

Name: 

Address: 

 

WITNESS  

1. Signature:  
Name:  

Address:  

 

2. Signature:  
Name:  

Address:  
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K.25 Undertaking (Financial Tie-ups) 

(On Non-Judicial Stamp Paper of Rs. 500/- attested by Notary Public/ First Class Magistrate) 
 

To       

The Superintending Engineer (TW) 
Vidut Bhawan, Panchsheel Nagar,  
Ajmer-305001 

Sub: Bid towards RfS for Solar Power Generator (SPG) for work of design, survey, supply, 
installation, testing, commissioning, operation & maintenance for 25 years (unless extended 
by both the parties on mutual agreement) from COD of grid connected solar power plants 
through RESCO mode, its associated 33kV OR, 11kV line to connect the plant various 
33/11kV sub-stations and RMS of solar power plants for solarization of  agriculture 
consumers connected on  11kV feeders of ……….. GSS in AVVNL under KUSUM Scheme – 
Component C (Feeder Level Solarization) in AVVNL, under NIT No: 
AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 

Ref: NIT NO: AVVNL/SE(TW)/XEN(DF)/TN-DSM-14 dated 04.03.2024 

 

Dear Sir, 

I / We hereby certify that I/We is/are having the access to adequate financial tie-up (with 
lending institutions / banks / etc) as summarized below for setting up the quoted capacity: 

S.No. Lending institution / 
bank name 

Type of financial tie-up (loan / 
overdraft / etc) Value (in Rs.) 

1    

2    

..    

 

If this declaration is found to be incorrect then without prejudice to any other action that 
may be taken, our security may be forfeited in full and the tender if any to the extent 
accepted may be cancelled. 

 

 

 

(Seal & Signature) 

Name of Authorized Signatory: 

Designation: 

Date: 

Place: 
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                                                       Annexure – I 

Sub-station/ SPV Capacity Wise Bid Security/ EMD (In Rs.) 

Plant List TN-DSM-14 

Circle Name Sub-station Name 
Plant 
No. 

Sub-
station 
Code 

No. of 
11 kV 

feeders 

No. of AG 
Consumers 

(other 
than PDC) 

SPV 
Plant 

Capacity 
(MW) 

Approx. 
Eligible 

CFA                            
(Cr.) 

EMD 
(Rs.) 

Banswara BHUWASA 1063082 Plant 1 4 163 0.99 0.73 99000 

Banswara KHARSANA 1132679 Plant 1 4 448 1.87 1.97 187000 

Bhilwara 
33KV GSS AT 132 KV 

MANDALGADH 
1066279 Plant 1 7 468 1.63 1.71 163000 

Bhilwara ANT 1182674 Plant 1 3 139 1.07 0.78 107000 

Bhilwara BADA MAHUA 1066266 Plant 1 7 353 1.33 1.40 133000 

Bhilwara BADLIYAS 1066306 Plant 1 7 752 3.81 4.00 381000 

Bhilwara BAN KA KHERA 2486908 Plant 1 4 385 1.38 1.45 138000 

Bhilwara FALAMADA 1110177 Plant 1 6 195 0.83 0.87 83000 

Bhilwara HARPURA 1066290 Plant 1 9 459 2.77 2.58 277000 

Bhilwara JHANJHOLA 1133506 Plant 1 5 88 0.63 0.50 63000 

Bhilwara JIVA KA KHEDA 1132476 Plant 1 4 365 2.33 2.05 233000 

Bhilwara KAASIYA 1066276 Plant 1 6 207 1.35 1.17 135000 

Bhilwara KACHOLA 1066291 Plant 1 7 495 2.42 2.54 242000 

Bhilwara KANKAROLIYA GHATI 1132475 Plant 1 4 475 2.38 2.50 238000 

Bhilwara KOT 2486117 Plant 1 4 175 0.65 0.68 65000 

Bhilwara KOTRI 1066347 Plant 1 3 157 0.72 0.75 72000 

Bhilwara LADUWAS 1066362 Plant 1 5 332 0.91 0.96 91000 

Bhilwara LAMBA 1066344 Plant 1 5 360 1.28 1.34 128000 

Bhilwara MAHUA 1066289 Plant 1 6 624 2.70 2.83 270000 

Bhilwara MAL KA KHEDA 1066278 Plant 1 6 589 3.91 3.32 391000 

Bhilwara MANPURA 1066288 Plant 1 7 783 3.76 3.95 376000 

Bhilwara NEEM KA KHEDA 1066286 Plant 1 4 328 1.43 1.50 143000 

Bhilwara PADODAS 1066346 Plant 1 3 452 2.82 2.54 282000 

Bhilwara RAJGADH 1066292 Plant 1 5 231 0.99 1.04 99000 

Bhilwara RANI KHERA 1066296 Plant 1 4 571 3.88 3.21 388000 

Bhilwara SALAWTIYA 1066274 Plant 1 4 419 2.81 2.36 281000 

Bhilwara SARERI 1066342 Plant 1 5 525 2.77 2.90 277000 

Bhilwara SAWAIPUR 1066316 Plant 1 5 447 1.88 1.97 188000 

Bhilwara SAWAIPUR 1066316 Plant 2 3 513 2.29 2.40 229000 

Bhilwara SHYAMPURA 1066277 Plant 1 5 390 2.91 2.20 291000 

Bhilwara SINGOLI 1066283 Plant 1 8 509 2.58 2.71 258000 

Bhilwara SOLANKIYO KA KHERA 1066307 Plant 1 6 740 2.59 2.72 259000 

Bhilwara SUWANA 1066263 Plant 1 5 510 1.86 1.95 186000 
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Bhilwara THALKALAN 2486824 Plant 1 4 249 1.37 1.40 137000 

Bhilwara UDLIYAS 1113505 Plant 1 5 710 2.77 2.91 277000 

Bhilwara UMA JI KA KHERA 1182872 Plant 1 6 293 1.43 1.50 143000 

Chittorgarh Anooppura 1069980 Plant 1 3 232 1.56 1.59 156000 

Chittorgarh Anwalheda 
Plant 
No. 1 

1069900 4 650 3.63 3.81 363000 

Chittorgarh ARNIYAJOSHI Plant 
No. 1 

1069879 5 733 3.38 3.55 338000 

Chittorgarh Badodiya 1069947 Plant 1 4 432 3.39 2.97 339000 

Chittorgarh BANGERA GHATA 
Plant 
No. 1 

1069868 4 598 3.91 4.11 391000 

Chittorgarh Borda 1069929 Plant 1 5 578 3.39 3.56 339000 

Chittorgarh Dindoli 1069989 Plant 1 5 295 2.30 2.03 230000 

Chittorgarh Gandhrav 
Plant 
No. 1 

1069984 3 289 2.32 1.98 232000 

Chittorgarh Kapsan 
Plant 
No. 1 

1069961 6 302 1.57 1.65 157000 

Chittorgarh Katunda Mod 
Plant 
No. 1 

1069906 5 462 2.90 3.05 290000 

Chittorgarh LOTHIYANA 
Plant 
No. 1 1069852 4 519 3.83 3.56 383000 

Chittorgarh Mandawri Plant 
No. 1 

1133204 3 391 2.25 2.36 225000 

Chittorgarh Meghpura 
Plant 
No. 1 

1069908 5 339 1.87 1.97 187000 

Chittorgarh Nandwai Plant 
No. 1 1069907 5 555 3.04 3.19 304000 

Chittorgarh Rayti 
Plant 
No. 1 

1069903 4 502 2.69 2.83 269000 

Chittorgarh Rupakheri 
Plant 
No. 1 

1069963 3 324 2.16 2.22 216000 

Chittorgarh Samariya Kala 
Plant 
No. 1 

1069911 3 342 2.08 2.18 208000 

Chittorgarh Singhpur 
Plant 
No. 1 

1069968 5 484 2.84 2.98 284000 

Chittorgarh Singhpur 
Plant 
No. 2 1069968 4 491 2.62 2.75 262000 

Chittorgarh Sudri 
Plant 
No. 1 

1069932 4 372 2.54 2.55 254000 

Chittorgarh Tejpur 
Plant 
No. 1 

1069910 5 407 2.56 2.69 256000 

Dungarpur BANKODA 1020928 Plant 1 4 261 0.85 0.76 85000 

Dungarpur KHADGDA 1020939 Plant 1 7 497 1.74 1.73 174000 

Dungarpur KHEDA 1020903 Plant 1 4 179 0.54 0.49 54000 

Dungarpur MADA 1020905 Plant 1 5 781 2.42 2.20 242000 

Dungarpur MADA 1020905 Plant 2 4 735 2.34 2.17 234000 

Dungarpur PEETH 1020891 Plant 1 5 637 2.64 2.22 264000 

Dungarpur PEETH 1020891 Plant 2 3 705 2.82 2.46 282000 

Dungarpur SAKANI 1200561 Plant 1 3 153 0.50 0.50 50000 

Dungarpur SAMALIYA 1020932 Plant 1 6 262 0.66 0.70 66000 

Dungarpur SARODA 1020934 Plant 1 5 259 0.94 0.99 94000 
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Dungarpur VED 1020908 Plant 1 4 536 1.68 1.76 168000 

Pratapgarh BAGWAS 1065210 
Plant 
No. 1 

7 258 1.21 1.27 121000 

Pratapgarh BASAD 1065215 Plant 1 5 586 2.18 2.29 218000 

Pratapgarh DEVGARH 1065190 Plant 
No. 1 

6 1209 3.50 3.68 350000 

Pratapgarh KHORIYA 1133559 
Plant 
No. 1 

5 546 2.02 2.13 202000 

Pratapgarh KULTHANA 1065221 
Plant 
No. 1 

5 618 2.43 2.55 243000 

Pratapgarh MANOHARGARH 1065216 Plant 1 4 267 0.91 0.96 91000 

Pratapgarh SATOLA 1065930 Plant 1 6 877 3.93 4.13 393000 

Rajasamand kuraj 1035482 Plant 1 3 218 0.46 0.48 46000 

Rajasamand pachhmata 1035484 Plant 1 5 738 2.88 3.03 288000 

Rajasamand Piparda Plant 1 1035498 4 164 0.71 0.75 71000 

Salumbar Karawali 1022798 Plant 1 5 593 2.23 2.34 223000 

Salumbar Kherad 1022803 Plant 1 3 292 1.66 1.18 166000 

Shahpura AAMALDA 2413598 Plant 1 5 251 1.43 1.41 143000 

Shahpura BANERA 1066332 Plant 1 6 332 1.21 1.27 121000 

Shahpura BHAGUNAGAR 1066330 Plant 1 5 514 2.80 2.89 280000 

Shahpura DABLA 1066339 Plant 1 4 263 0.78 0.82 78000 

Shahpura KAMALPURA 1066335 Plant 1 7 439 1.71 1.79 171000 

Shahpura KOTHIYA 1066319 Plant 1 4 228 0.80 0.84 80000 

Shahpura RAYLA 1066333 Plant 1 13 768 3.10 3.26 310000 

Shahpura SARDAARNAGAR 1066336 Plant 1 4 234 0.85 0.89 85000 

Udaipur Bagthala 1022817 Plant 1 4 318 1.46 1.28 146000 

Udaipur Bathedakhurd 1022865 Plant 1 5 498 1.85 1.94 185000 

Udaipur Bhatewar 1022852 Plant 1 7 408 1.90 1.65 190000 

Udaipur Chandesra 1022753 Plant 1 2 202 0.50 0.53 50000 

Udaipur Falichada 2536610 Plant 1 4 365 1.06 1.12 106000 

Udaipur Gupdi 1022863 Plant 1 1 150 0.55 0.57 55000 

90 sub-stations 
  

94 
plants 453 40537 191.18 

 


