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ABRIDGED INVITATION 

 

NTPC VIDYUT VYAPAR NIGAM LIMITED 
(A wholly owned Subsidiary of NTPC Limited) 

 
CONTRACTS & MATERIALS 

 
INVITATION FOR BIDS (IFB) 

FOR 
DEVELOPMENT OF 6809 KW GRID CONNECTED 

ROOFTOP SOLAR PROJECTS AT VARIOUS LOCATIONS OF CENTRAL 
ARMED FORCES AND DEPARTMENTS UNDER MINISTRY OF HOME 

AFFAIRS - ZONE 3 (PUNJAB, CHANDIGARH, HARYANA) 
 
BID DOCUMENT NO: NVVN/C&M/RE-312/2024-25  DATE: As per NIT in 
GEPNIC portal 
 
NTPC VIDYUT VYAPAR NIGAM LIMITED (NVVN) invites online Bids from eligible bidders 
on 'Single Stage Two Envelope' bidding basis (Envelope-I: Techno-Commercial Bid & 
Envelope- II: Price Bid) for aforesaid Package. 
 
For the detailed IFB and Bidding Documents please visit at e-procurement portal 
https://eprocurentpc.nic.in or may contact Sr. Manager (Contracts), NTPC VIDYUT 
VYAPAR NIGAM LIMITED, Engineering Office Complex, Plot No. A-8A Sector 24, Block A,  
Noida, Uttar Pradesh 201301, Email: nvvncontracts@ntpc.co.in; Tel No: 0120-4947236  
 
Registered office: NTPC Bhawan, Scope Complex, 7, Institutional Area, Lodhi Road, New 
Delhi-110003, Corporate Identification Number: U40108DL2002GOI117584, Website: 
www.nvvn.co.in  
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Acronyms 

BDS  Bid Data Sheet 

CIF   Cost, Insurance and Freight 

CIP   Carriage and Insurance paid to (place) 

CPM   Critical Path Method 

EDI   Electronic Data Interchange 

EXW   Ex factory, ex works or ex warehouse 

FCA   Free Carrier 

FOB   Free on Board 

FOR   Free on Rail / Road 

FP   Bid Forms, Procedures & attachments 

GCC   General Conditions of Contract 

ICC   International Chamber of Commerce 

IFB  Invitation for Bids 

ITB   Instructions to Bidders 

SCC  Special Conditions of Contract 

TS   Technical Specifications and Drawings 

UNCITRAL  United Nations Commission on International Trade Law 

INCOTERMS  International Rules for interpreting Trade Terms. 

Note :   The terms EXW, CIF, etc. shall be governed by the rules prescribed in the current 
edition of INCOTERMS, published by the international chambers of commerce, 38, 
Cours Atbert 1er. 75008, Paris, France. 
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NTPC VIDYUT VYAPAR NIGAM LIMITED 

(A wholly owned Subsidiary of NTPC Limited) 

 

CONTRACT & MATERIALS 

 

INVITATION FOR BIDS (IFB) 

FOR 

DEVELOPMENT OF 6809 KW GRID CONNECTED 
ROOFTOP SOLAR PROJECTS AT VARIOUS LOCATIONS OF CENTRAL ARMED FORCES 

AND DEPARTMENTS UNDER MINISTRY OF HOME AFFAIRS  
ZONE 3 (PUNJAB, CHANDIGARH, HARYANA)  

(Domestic Competitive Bidding) 

 

 

Bidding Document No.: NVVN/ C&M/RE-312/2024-25   Date: As per NIT in GEPNIC portal 

 

1.0 NTPC VIDYUT VYAPAR NIGAM LTD (NVVN) invites on-line bids at Government e-procurement portal 

of NIC (GePNIC) at website- https://eprocurentpc.nic.in/ on Single Stage Two Envelope Basis (i.e. 

Envelope-I: Techno-Commercial Bid and Envelope-II: Price Bid) from eligible Bidders for aforesaid 

package, as per the scope of work briefly mentioned hereinafter. 

 

2.0 BRIEF SCOPE OF WORK 

 

 The Solar Photo Voltaic (PV) installation on Rooftop of various/multiple buildings to be installed of 

various government agencies in the States of Punjab, Chandigarh and Haryana as mentioned in 

Annexure-A of Section-VI. Further any other Government Buildings/Areas in these states may be given 

for installation of Solar Plants and it shall be carried out in such a way that the generation is maximized 

on each building suitable for installation of Solar PV power plants. The tentative Roof Top Solar 

Capacity is 6809 KW .The final plant capacity shall be as per the detailed engineering and approved 

design of each of the building’s rooftops solar. 

 

The successful bidder shall be exclusively responsible for design, engineering, testing and all other 

relevant activities like preliminary visual assessment of roof, water arrangements, electricity, security and 

determining optimal capacity for setting up of Solar PV Plants and O&M activities for 10 years. 

. 

 Detailed scope of work in provided in the Technical Specification (Section VI) of bidding document.  

 

3.0 NVVN intends to finance subject Package through External Commercial Borrowings/ Domestic 

Commercial Borrowings / Own sources. 

 

4.0 Detailed specification, scope of work and terms & conditions are given in the Bidding Documents, which 

are available at the GePNIC (e-tender) portal at https://eprocurentpc.nic.in/. The Bidding Schedule* for 

the Tender is as under:   
 

Issuance of IFB                                  As per NIT in GEPNIC portal 

Bidding Document Sale Date & Time As per NIT in GEPNIC portal 
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Last Date for receipt of queries from 
bidders (if any) ** 

As per NIT in GEPNIC portal 

Bid Submission Start  As per NIT in GEPNIC portal 

Bid Submission End Date & Time* As per NIT in GEPNIC portal 

Bid Opening Date & Time for 
Techno-Commercial Bid* 

As per NIT in GEPNIC portal 

Price Bid Opening Date & Time  Shall be intimated separately by NVVN. 

Cost of Bidding Document NIL 

Bid Security Rs 50,00,000/- (Indian Rupees Fifty Lakh Only) 

 
*Bidders are advised to visit the GePNIC (e-tender) portal of NTPC for updated bidding schedule 
of the Tender. 

 
**It is to be noted that “No Queries from Bidders, whatsoever, shall be entertained by the Employer 
beyond the last date of receipt of Queries/ Pre-Bid Conference (if applicable) as specified at GePNIC 
portal of NTPC”. 
 
Note: Bidders are advised to visit the site and collect all necessary information required for 
installation of solar PV plants, before submission of their bids. Bidder shall be responsible for 
accessing the site conditions before submission of bid and NO ADDITIONAL CLAIM shall be 
entertained in this regard. 

  

5.0 All bids must be accompanied by Bid Security for an amount of INR 50,00,000/- (Indian Rupees Fifty 

Lakh only) in the form as stipulated in the Bidding Documents.  

  

 ANY BID NOT ACCOMPANIED BY AN ACCEPTABLE BID SECURITY SHALL BE REJECTED BY 

THE EMPLOYER AS BEING NON-RESPONSIVE AND SHALL NOT BE OPENED. BIDDER SHALL 

SUBMIT THE PROOF OF E-PAYMENT IN SEPARATE SEALED ENVELOPE OR IN THE E-

TENDERING PORTAL, IF BID SECURITY IS SUBMITTED THROUGH ELECTRONIC FUND 

TRANSFER  

 

  BANK DETAILS FOR EFT PAYMENT 

  
  (i) Bank Name: ICICI Bank Limited 
  (ii) Branch: CONNAUGHT PLACE BRANCH 
  (iii) Bank Address: 9A, PHELPS BUILDING, CONNAUGHT PLACE, NEW DELHI- 110001 
  (iv) IFSC Code: ICIC0000007 
  (iv)Account No.: 000705008910 
 

6.0 A complete set of Bidding Documents may be downloaded by any interested Bidder from the e-Tender 

Portal as per specified schedule. The tender is invited under e-tendering process. The bidders can enroll 

themselves on the website https://eprocurentpc.nic.in/. The use of Digital Signature Certificate (DSC) 

Class-3 key is mandatory for e-tendering activities. Accordingly, bidders should have Digital Signature 

Certificate (DSC) key of Class 3 to participate in e-tendering. Bidders, if required, can obtain DSC Class-3 

key from agencies authorized by Govt. of India. The e-Tender Portal also has the user manuals with 

detailed guidelines on enrolment and participation in the bidding process.   
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No hard copy of Bidding Documents shall be issued. Bids shall be submitted ONLY at the e-

Tender Portal i.e. https://eprocurentpc.nic.in/ 

 

7.0.  Class-I local suppliers’ and ‘Class-II local suppliers’ only are eligible to participate in this tender,  as 

defined in the bidding documents/ Public Procurement (Preference to Make in India), Order. The bidders 

may apprise themselves of the relevant provisions of bidding documents in this regard before submission 

of their bids. 

 
8.0. Any ‘Bidder from a country which shares a land border with India’, as specified in the Bidding Documents, 

will be eligible to bid in this tender only if bidder is registered with the Competent Authority as mentioned 
in the Bidding Documents. 

 
Further, any bidder (including bidder from India) having specified Transfer of Technology (ToT) 
arrangement with an entity from a country which shares a land border with India, will be eligible to bid 
only if the bidder is registered with the same competent authority. 

 
However, the said requirement of registration will not apply to bidders from those countries (even if 
sharing a land border with India) to which the Government of India has extended lines of credit or in 
which the Government of India is engaged in development projects. 

 
9.0 Transfer of Bidding Documents by one intending Bidder to another is not permissible. 
 
10.0 Downloading/Issuance of Bidding Documents and /or submission of Bid shall not construe that bidder is 

considered qualified. 
 

11.0  NVVN reserves the right to reject any or all bids or cancel/withdraw the Invitation for Bids (IFB) without 
assigning any reason whatsoever and in such case no bidder/intending bidder shall have any claim 
arising out of such action. 

 

12.0 Address for communication: 

 Sr. Manager (C&M) 

 NTPC VIDYUT VYAPAR NIGAM LIMITED 

 Engineering Office Complex, Plot No. A-8A Sector 24, Block A,  

 Noida, Uttar Pradesh 201301 

 Email: nvvncontracts@ntpc.co.in  

 Corporate Identification Number: U40108DL2002GOI117584,  

 website: www.eprocurentpc.nic.n  

 Phone No: 0120-4947236  

 

13.0 Registered Office 

 

NTPC VIDYUT VYAPAR NIGAM LIMITED, 

NTPC Bhawan, Core-7, SCOPE Complex,  

7, Institutional Area, Lodhi Road,  

New Delhi – 110003  

Corporate Identification Number: U40108DL2002GOI117584. 

Website:  www.nvvn.co.in  

 

14.0      Other Instructions 
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i. Please use ‘Online Bidder Enrollment’ link provided on portal https://eprocurentpc.nic.in (GePNIC) to 

register 

ii. Go through Help, FAQ etc. as provided on the above portal. 

iii. Class III digital signature (DSC) is required for submission of BID on above portal. 

iv. Important Note: It is strongly recommended that all authorized users of Supplier organizations should 

thoroughly peruse the information provided under the relevant links, and take appropriate action. This 

will prevent hiccups, and minimize teething problems during the use of GePNIC. 

 

 

GePNIC Helpdesk Telephone: 24X7 Customer Support +91-120-4001 002/+91-120-4200 462/ +91-120-

4001 005/+91-120-6277 787 
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41. Restrictions on procurement from a Bidder of a country which shares a land border with India 
42. Conflict of Interest 
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INSTRUCTIONS TO BIDDERS 
 
 

A.  Introduction 
    
1.0 Source of Funds 
 
1.1 The Employer as defined in Bid Data Sheet (BDS) intends to finance the package named 

in the BDS, through domestic / own resources/ External Commercial Borrowings. 
 
2.0 Plant, Equipment and Services 
 
2.1 For the purposes of these bidding documents, the word "facilities" means the plant and 

equipment to be supplied and installed, together with the services to be carried out by the 
contractor under the contract. The words "plant and equipment", "installation services" 
etc., shall be construed in accordance with the respective definitions given to them in the 
General Conditions of Contract. 

 
2.2 Eligible Bidders 
 
 Bidding for the package named in the Bid Data Sheet (BDS) is open to bidders from 

within the Employer's country only, subject to fulfillment of conditions specified in ITB 
Clause “Restrictions on procurement from a Bidder of a country which shares a 
land border with India”.  

 
 
3.0 Cost of Bidding 
 

 The Bidder shall bear all costs associated with the preparation and submission of its bid, 
and the Employer will in no case be responsible or liable for these costs, regardless of 
the conduct or outcome of the bidding process. 

 
 

B.  The Bidding Documents 
 

 

4.0 Content of Bidding Documents 
 
 

4.1 The facilities required, bidding procedures, contract terms and technical requirements are 
prescribed in the bidding documents. The bidding documents include the following 
sections: 

 

 Section I – Invitation for Bids (IFB) 
 
 Section II – Instructions to Bidders (ITB) 
 
 Section III – Bid Data Sheet (BDS) 
 
 Section IV – General Conditions of Contract (GCC) 
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 Section V – Special Conditions of Contract (SCC) 
 
 Section VI – Technical Specifications (TS) 
 
 Section VII – Forms and Procedures (FP)  
 
    Part 1 of 2- Bid Form along with Attachments and Price Schedules  
 
    Part 2 of 2- Standard Forms & Procedures 
   
4.2 The Bidder is expected to examine all instructions, forms, terms, conditions, 

specifications and other information in the bidding documents. Failure to furnish all 
information required as per the bidding documents or submission of a bid not 
substantially responsive to the bidding documents in every respect will be at the Bidder’s 
risk and may result in rejection of its bid. 

 
4.3 Mode of Tendering 
 
 The Bid is invited under e-tendering process. The bidding documents shall be published 

on the Government e-procurement portal of NIC (GePNIC) at address 
https://eprocurentpc.nic.in/ (e-Tender Portal). The bidders can enroll themselves on the 
portal using the “Online Bidder Enrollment” tab. The use of Digital Signature Certificate 
(DSC) key is mandatory for e-tendering activities. Accordingly, bidders should have 
Digital Signature Certificate (DSC) key of Class 3 to participate in e-tendering. Bidders, if 
required, can obtain digital signature certificate (DSC) Key of Class 3 from agencies 
authorized by Govt. of India. The said portal also has the user manuals with detailed 
guidelines on enrollment and participation in the bidding process. 

 
5.0 Clarification on Bidding Documents 
 
5.1 A prospective Bidder requiring any clarification to the bidding documents may notify the 

Employer through ‘Seek Clarifications’ tab under e-Tender portal or through e-mail at the 
address indicated in Bid Data Sheet (BDS). The Employer will respond to any request for 
clarification or modification of the bidding documents that it receives no later than the last 
date of receipt of queries as specified in Invitation for Bids (IFB). The Employer will post 
the Clarifications at e-Tender Portal and Bidders can view these clarifications once they 
are posted at the portal. Bidders are also advised to regularly check at e-Tender Portal 
regarding posting of clarification, if any.   

 
 Further, no queries from Bidders shall be entertained after last date of receipt of Queries/ 

Pre-Bid Conference (if applicable) as specified in IFB. Accordingly, any query (ies) 
received from Bidders after the cut-off date shall not be considered and bidders to submit 
the bid based on the bidding documents (and amendments/ Errata/ Clarifications etc. 
thereof) issued. 

  
5.2 The Bidder is advised to visit and examine the site where the facilities are to be installed 

and its surroundings and obtain for itself on its own responsibility all information that may 
be necessary for preparing the bid and entering into a contract for supply and installation 
of the facilities. The costs of visiting the site shall be borne by the bidder fully. 
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5.3 The Bidder and any of its personnel or agents will be granted permission by the Employer 
to enter upon its premises and lands for the purpose of such inspection, but only upon 
the express condition that the Bidder, its personnel and agents will release and indemnify 
the Employer and its personnel and agents from and against all liability in respect thereof 
and will be responsible for death or personal injury, loss of or damage to property and 
any other loss, damage, costs and expenses incurred as a result of the inspection. 

 
6.0 Amendment to Bidding Documents 
 
6.1 At any time prior to the deadline for submission of bids, the Employer may, for any 

reason, whether at its own initiative, or in response to a clarification requested by a 
prospective Bidder, amend the bidding documents.  

 
6.2 The amendments will be posted at e-Tender Portal for viewing by the Bidder. The 

amendments will be binding on Bidders and it will be assumed that the information 
contained therein will have been taken into account by the Bidder in its bid. Bidders are 
also advised to regularly check e-Tender Portal regarding posting of Amendment, if any. 

 
6.3 In order to afford prospective Bidders reasonable time in which to take the amendment 

into account in preparing their bid, the Employer may, at its discretion, extend the 
deadline for the submission of bids. 

 
C.  Preparation of Bids 

 
7.0 Language of Bid 
 
 The bid prepared by the Bidder and all correspondence and documents related to the bid 

exchanged between the Bidder and the Employer shall be written in English language, 
provided that any printed literature furnished by the Bidder may be written in another 
language, as long as such literature is accompanied by a translation of its pertinent 
passages in English language in which case, for purposes of interpretation of the bid, the 
translation shall govern. 

 
 The English Translation of the documents shall be carried out by professional translators 

and the translator shall certify that he is proficient in both languages in order to translate 
the document and that the translation is complete and accurate. Further, translation shall 
be authenticated by the Indian Consulate located in the Country where the documents 
have been issued or the Embassy of that Country in India. 

 
8.0 Documents Comprising the Bid 
 
 Single Stage Two Envelope Bidding Procedure shall be followed for the subject package 

as under: 
 
 Envelope-I : Techno-Commercial Bid 
 
 Envelope-II : Price Bid 
 
  
 The bidder has to submit Techno-Commercial Bid (Envelope-I) and Price Bid (Envelope-

II) through e-Tender Portal only. In addition, the documents mentioned in clause no. 8.1.1 
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have also to be submitted in Original in physical mode before the last date & time of 
submission of bid. To submit their bid through electronic mode at the e-Tender Portal, 
bidder has to use their digital signature certificate keys.  The bidders are requested to 
download the entire bidding documents from the e-Tender Portal.   

 
 

8.1 Techno-Commercial Bid (Envelope-I) 
 

 The Techno-Commercial Bid shall comprise of the following: 
 
8.1.1 Documents to be submitted in physical form in separate sealed envelope (s) duly 

marked in accordance with ITB clause 15.1 i.e. “Sealing and Marking of Physical 
Documents”: 

  
 (a) Attachment 1: Bid Security  
 
  Bid security shall be furnished in accordance with ITB Clause 12. 
 
  Bidder can also submit the Bid Security Online prior to the last date and time for 

submission of Bid through NEFT/RTGS transfer in the account of NTPC Vidyut 
Vyapar Nigam Limited as per details given below 

 
  (i) Bank Name: ICICI Bank Limited 
  (ii) Branch: CONNAUGHT PLACE BRANCH 
  (iii) Bank Address: 9A, PHELPS BUILDING, CONNAUGHT PLACE, NEW 

DELHI- 110001 
  (iv) IFSC Code: ICIC0000007 
  (iv) Account No.: 000705008910 
 
  In such case, upon successful e-payment of the Bid Security to NVVNs bank 

account, payment details shall be submitted by the bidder as a part of its bid, in 
the e-tendering portal and in a separate sealed envelope, as a proof of e-
payment of Bid Security. 

 
 (b) Attachment 2: Power of Attorney  
 
  A power of attorney, duly notarized by a Notary Public, indicating that the person 

signing the bid has the authority to sign the bid and that the bid is binding upon 
the Bidder during the full period of its validity in accordance with ITB Clause 13. 

   

  The Authority of the person issuing the Power of Attorney shall also be 
submitted. 

 
 Power of attorney(s), duly notarized by Notary Public, indicating that the 
person(s) signing the documents on behalf of Associate(s)/ collaborator(s)/ 
executants(s) of JV Agreement (if permissible in Section-III, Bid Data Sheet) have 
the authority to sign the same and the said documents are binding upon them 
during the full period of their validity. 
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Further, Bidder to note that bid can be submitted/digitally signed by only 
one person. The Power of Attorney must be in the name of person digitally 
signing the bids. 

 
 

 In addition, the scanned copy of above-mentioned physical forms shall be uploaded by 
Bidder in “Fee Cover” or Techno-commercial Envelope on the e-tender portal. 

 
8.1.2 Documents to be submitted online through e-tender mode: 
 
 The Bid Form as per Section-VII, Part 1 of 2, duly completed together with the following 

Attachments shall be uploaded at the e-Tender Portal in the Pre-Qual/Technical 
Cover/Envelope  

 

 (a) Attachment 3: Deleted 

 

 (b) Attachment 4: Conformity of the Facilities 

 

  The documentary evidence of the conformity of the facilities to the bidding 

documents may be in the form of literature, drawings and data, and shall include: 
 
  (i) a detailed description of the essential technical and performance 

characteristics of the facilities; 
 
  (ii) a list giving full particulars, including available sources, of all spare parts, 

special tools, etc., necessary for the proper and continuing functioning of 
the facilities following completion of facilities in accordance with 
provisions of contract; and  

 
  (iii) a commentary on the Employer's Technical Specifications and adequate 

evidence demonstrating the substantial responsiveness of the facilities to 
those specifications. Bidder shall note that standards for workmanship, 
materials and equipment designated by Employer in the bidding 
documents are intended to be descriptive (establishing standards of 
quality and performance) only and not restrictive. The bidder may 
substitute alternative standards, brand names and/or catalogue numbers 
in its bid, provided that it demonstrates to Employer's satisfaction that the 
substitutions are substantially equivalent or superior to the standards 
designated in the Technical Specifications.  

 
  Attachment 4A: Special Tools and Tackles  
 
  The bidder shall provide the details regarding Special Maintenance Tools and 

Tackles. The cost of these Tools and Tackles shall be included in the Bid Price. 
 
  (c) Attachment 5: Erection Tools and Plant and Safety Equipments & 
  Safety Personal Protective Equipments 
 
  List of Erection Tools and Plant and Safety Equipments & Safety Personal 

Protective Equipments which the bidder proposes to bring to site in case the 
contract is awarded to him. 
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  Attachment 5A: Commissioning / Start-up spares 

  List of Commissioning / Start-up spares which the bidder proposes to bring to site 
in case the contract is awarded to him. 

 

 (d) Attachment 6:  Quality Assurance Programme  
 

  Details regarding the overall quality management & procedures which the bidder 
proposes to follow during various phases of execution of the contract. 

 

 (e) Attachment 7:  Additional Information  
 

  Additional Information which the bidder wishes to provide in his bid. 
 
 (f)  Attachment 8: Demonstration Parameter / Guarantee Declaration 
  

   The declaration on the demonstration parameters as per Employer’s format.  

Attachment 8A: Functional Guarantees  

  The declaration on the guaranteed values of parameters as per Employer’s 
format.  

(g)  Attachment-9: Integrity Pact : Applicable 

(h) Attachment 10: Details of Foreign Principals of Indian Bidders 

The Bidder shall furnish information with regards to disclosure of the details of its 
foreign principals or associates. 

(i) Check List 

  
 Other Attachment (s), if any, shall be as specified in BDS. 
   

8.1.3 General Technical Evaluation (GTE) Conditions: 

 

 Bidders shall be required to accept the following mandatory General Technical Evaluation 

(GTE) condition of the Tender at e-Tender Portal prior to the submission of Bid: 

   
“Do you certify full compliance to all provisions of Bidding Document?” 

 
By accepting above GTE, Bidder shall certify their compliance to all provisions of Bidding 
Documents including but not limited to the following important provisions: 

 (a) Full compliance on Qualifying Requirements. 

 (b) Fraud Prevention Policy of NTPC/NVVN. 

 (c) Policy for Debarment from Business Dealings of NTPC/NVVN. 

(d) ITB Clause “Restrictions on procurement from a Bidder of a country which shares a 

land border with India” 

 (e) All provisions of the Integrity Pact  
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(f) Anti-Bribery and Anti-Corruption (ABAC) Policy of NTPC 

(g) Conflict of Interest Clause of ITB 
 
Acceptance of above GTE shall be considered as Bidder's confirmation that any 
deviation to the any provision found anywhere in their Bid Proposal, implicit or 
explicit, shall stand unconditionally withdrawn, without any cost implication 
whatsoever to the Employer, failing which the bid shall be rejected and bid security 
shall be forfeited. 

 
 Note: The Techno-Commercial Bid should not contain any price content entry. In 

case, the Techno-Commercial Bid is found to contain any price content, such bid 
shall be liable for rejection.  

 
8.2 Price Envelope 
 
 The Price envelope submitted by the Bidder shall comprise of the following: 
 

8.2.1 The following Attachments to Price Envelope as per Section-VII, part 1 of 2, duly 

completed together with Bill of Quantity (BOQ)/Price Schedules shall be uploaded at e-

Tender Portal in ‘Finance’ cover/Envelope:  

 

 (Bidders may note that Attachments to Price Envelope together with BOQ/Price 

Schedules should NOT be uploaded in Pre-Qual/Technical Cover/Envelope at the e-

Tender Portal.) 
   

(i) Attachment 1P: Declaration regarding Import Content in Ex-works price 

Bidder may note that CIF value of import content in the Ex-works (India) price 
quoted in Schedule-1 of the bid, if any, shall be necessarily declared by the 
bidders in Attachment-1P. Bidder may further note that the relevant certificate 
for claiming the concessional custom duty benefits, if any shall be issued on the 
aforesaid declaration basis only. In case no such import content is envisaged in 
the bid or the CIF value of import content to be declared is zero, the bidder shall 
indicate “NIL” against the CIF value of import content. 

  
In cases where no value is indicated by the bidder against the CIF value of 
import content in Attachment-1P or statement/ any declaration like ‘later’, ‘to be 
furnished later’, ‘NA’ etc. are indicated by the bidder, in such cases the CIF value 
of import content in the bid shall be considered as “NIL” for the purpose of 
issuance of relevant certificate for claiming the concessional custom duty 
benefits, if any. No further claim in this regard shall be entertained by the 
Employer.  

(ii) Attachment 2P: Not Applicable 

(iii) Attachment 3P: Functional Guarantees 

  The declaration on the guaranteed values of parameters as per Employer’s format.  

(iv) Attachment 4P: Price Adjustment Data – Not Applicable 
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(vi)  Check List 

 

Other Attachment (s), if any, shall be as specified in BDS. 
 
8.3 Price envelope should not contain any matter in respect of Technical and / or Commercial 

aspects other than the details specifically sought in the Price envelope. If the 
Technical/commercial matters indicated in Price envelope are found to be in contradiction 
with the details furnished in Techno-Commercial envelope, the details furnished in 
Techno-Commercial envelope shall prevail.    

 
8.4 The Envelope-I (Techno-Commercial Bid) & Envelope-II (Price) Bid submitted by the 

Bidder should be without any deviations and strictly in conformity with the provisions of all 
bidding documents and amendments/ addenda/ corrigenda/errata/clarifications to the 
Bidding Documents issued by Employer prior to deadline for submission of bids. A 
conditional Price Bid shall run the risk of rejection. 

 

 

9.0 Price Envelope including Price Schedules 
 

 The Bidder shall complete the Attachments to Price envelope and the appropriate BOQ 
(excel sheet) along with Price Schedules (if provided) furnished in the bidding documents 
as indicated therein, following the requirements of ITB Clauses 10 and 11. 

 
10.0 Bid Prices 
 
10.1 Unless otherwise specified in the Technical Specifications, Bidders shall  quote  for the 

entire facilities on a “single responsibility” basis such that the total bid price covers all the 
Contractor’s obligations mentioned in or to be reasonably inferred from the bidding 
documents in respect of the design, manufacture, including procurement and 
subcontracting (if any), delivery, construction, installation, commissioning, civil & steel 
structural works (as applicable), O&M for 10 years, Completion of the facilities and 
conductance of Guarantee tests for the facilities including supply of mandatory spares (if 
applicable). This includes all requirements under the Contractor’s responsibilities for 
testing, pre-commissioning and commissioning of the facilities, conducting Guarantee 
tests and, where so required by the bidding documents, the acquisition of all permits, 
approvals and licenses, etc.; the operation, maintenance and training services and such 
other items and services as may be specified in the bidding documents, all in accordance 
with the requirements of the General Conditions of Contract and Technical Specifications. 

 

10.2 Bidders are required to quote the price for the commercial, contractual and technical 
obligations outlined in the bidding documents.     

 
10.3 Bidders shall give a breakdown of the prices in the manner and detail called for in the Bill 

of Quantity (BOQ) (excel format)  
 
 Further, Bidder are also required to furnish the detailed break-up of their BOQ price in the 

Price Schedules (if provided along with Bidding documents) in the following manner:   

   
 
 Schedule No. 1  Plant and Equipment  
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 Schedule No. 2  Local Transportation including Inland transit insurance and other 
local costs incidental to delivery of Plant & Equipment  

 
 Schedule No. 3  Installation Services including Erection and Civil/Structural 

Works (as applicable) and O&M (Schedule 3A), Insurance 
covers other than inland transit insurance, Safety 
Aspects/Compliance to Safety Rules and other services as 
specified in the bidding documents.  

 
 Schedule No. 4  Goods and Services Tax (GST), applicable on Schedules – 1,2, 

& 3 , not included in bid price.  
 
 

 
 Bidders shall note that the plant and equipment included in Schedule no. 1 above shall 

exclude all materials used in civil, building and other construction works, if any. All such 
materials shall be included and priced under Schedule No.3 (Installation Services). 

 
10.4 In the BOQ/Price Schedules, Bidders shall give the required details and a breakdown of 

their prices as follows: 

     
            
 (a) Schedule 1: Plant and Equipment to be supplied from within the Employer’s 

country (Schedule No. 1) shall be quoted on EXW (Ex-Factory, Ex-Works, Ex-
Warehouse or Off-the-Shelf, as applicable) basis and shall be inclusive of all 
costs as well as taxes, duties and levies paid or payable on components and raw 
materials incorporated or to be incorporated in the facilities.  

 
 (b) Schedule 2: Local Transportation, Inland Transit Insurance and other local costs 

incidental to delivery of the Plant and Equipment shall be quoted in Schedule-2.  
 
 (d) Schedule 3: Installation Services including Erection and Civil & Allied Works (as 

applicable) and Operation & Maintenance (O&M) for 10 years (Schedule 3A) 
shall be quoted separately (Schedule No. 3) and shall include rates or prices for 
all labour, contractor’s equipment, temporary works, materials, consumables and 
all matters and things of whatsoever nature, charges for insurance covers other 
than inland transit Insurance, charges for Safety Aspects/Compliance to Safety 
Rules including operations and maintenance services (if applicable), the 
provision of operations and maintenance manuals, training of employer’s 
personnel, etc., and other services, as identified in the Bidding Documents, as 
necessary for the proper execution of the Installation Services. 

   
(i) Bidders are advised to price their bids in such a manner that Installation 

Price Component of the bid price (excluding Civil/Structural works price 
(if applicable)) should not be less than minimum percentage (as specified 
in BDS) and should not be more than the maximum percentage (if 
applicable and specified in BDS) of the cumulative total of Ex-works 
Price of Main Equipment indicated in Schedule No.1. 

 
  In case the Installation Price is below the minimum percentage specified 

above, the amount by which it is lower shall be retained proportionately 
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from the Ex-works component of Contract price while releasing payments 
due on receipt of equipment, and no interest shall be payable on the 
retained amount. The aforesaid retained amount shall be paid on pro-rata 
basis upon completion of installation of the respective equipment and its 
certification by the Project Manager.  

 
 In case the Installation Price is above the maximum percentage specified 
above, the amount by which it is higher shall be retained while releasing 
progressive payments due on installation of equipment, and no interest 
shall be payable on the retained amount. The aforesaid retained amount 
shall be paid along with payment due on completion of Trial Operation / 
Completion of Facilities of entire project.  

    
(ii) Bidders are advised to price their bids in such a manner that the Civil Works 

Price Component of the bid price (including Site Fabricated Structural works 
price) should not be less than minimum percentage (as specified in BDS) 
and should not be more than maximum percentage (if applicable and 
specified in BDS) of the cumulative total of Ex-works Price of Main 
Equipment indicated in Schedule No.1. 
 
In case the Civil Works Price (including Site Fabricated Structural works 
price) is below the minimum percentage specified above, the amount by 
which it is lower shall be retained proportionately from Ex-Works 
component of Contract price while releasing payments due on dispatch of 
equipment, and no interest shall be payable on the retained amount. The 
aforesaid retained amount shall be paid on pro-rata basis upon 
completion of Civil Works including Structural works (if any) corresponding to 
the respective equipment and its certification by the Project Manager. 
 
In case the Civil Works Price (including Site Fabricated Structural Works 
Price) is above the maximum percentage specified above, the amount by 
which it is higher shall be retained while releasing progressive payments 
due on completion of civil works (including Site Fabricated Structural 
works), and no interest shall be payable on the retained amount. The 
aforesaid retained amount shall be paid along with payment due on 
completion of Trial Operation / Completion of Facilities of entire project. 
 

(iii) Bidders are advised to price their bids in such a manner that the 
component for ‘Amount linked to Safety Aspects/ compliance to Safety 
Rules’ should not be less than minimum percentage (as specified in 
BDS) of the cumulative total of Civil + Installation/ Erection + Structural 
Works portion of the Contract.  
 
In case ‘Amount linked to Safety Aspects/ compliance to Safety Rules’ is 
less than aforesaid minimum percentage specified of the cumulative total 
of Civil + Installation/ Erection + Structural Works portion of the Contract, 
the amount by which it is lower shall be retained proportionately from the 
other components of Schedule-4 of the Contract price while releasing 
payments of each RA bill. No interest shall be payable on the amounts 
linked to Safety Aspects / Compliance to Safety Rules including 
aforesaid retained amount. The amounts linked to Safety Aspects/ 
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Compliance to Safety Rules including aforesaid retained amount shall be 
payable in part or full based on safety compliance duly certified by 
Project Manager and Safety-in-charge on quarterly basis. 
 

(iv) Bidders are advised to price their bids in such a manner that the O&M 
Component should not be less than minimum percentage (as specified in 
BDS) of the cumulative total of EPC Price (i.e Supply (Sch-1), 
Transportation (Sch-2) and Installation Services (incl Civil & Safety)) 
 
In case O&M Charges are below the minimum price as mentioned, the 
amount by which it is lower shall be retained from the Ex-Works 
component of Contract price while releasing payments due on receipt of 
equipment, and no interest shall be payable on the retained amount. The 
aforesaid retained amount shall be paid on pro- rata basis upon 
completion of O&M Period and its certification by the project manager 
 

(v) Bidders are advised to price their bids in such a manner that Schedule 2 
(Local Transportation and Inland Transit Insurance and Other Local 
Costs Incidental To Delivery Of Plant & Equipment) Price Component of 
the bid price should not be more than maximum percentage (as specified 
in BDS) of the cumulative total of Ex-works Price of Main Equipment 
indicated in Schedule No.1. 
 
In case the Transportation (including Inland Transit Insurance) is above 
the maximum percentage specified above, the amount by which it is 
higher shall be retained while releasing progressive payments due on 
transportation, and no interest shall be payable on the retained amount. 
The aforesaid retained amount shall be paid along with payment due on 
Commissioning of the premise.  
 

 
 (e) Deleted. 
 
 (f) The prices quoted in Schedule Nos. 1,2 & 3 shall be inclusive of all Taxes, 

Duties, Levies & charges, except Goods and Services Tax (GST), payable in the 
Employer’s country as of seven (7) days prior to the deadline for submission of 
price bids. Further, all Taxes, Duties, Levies & Charges on the Materials 
incorporated in Erection and Civil & Allied Works (as applicable) shall also be 
included in the prices quoted in Schedule No. 3 & no separate payment on this 
account, whatsoever, shall be made by Employer. 

 

Goods and Services Tax (GST) applicable on goods and services specified in 
Schedule Nos. 1, 2 & 3 shall not be included in respective schedules but shall be 
quoted separately in Schedule No. 4.  The Goods & Services Tax (GST) quoted 
by the bidder in Schedule No. 4 shall be as applicable in the Employer’s country 
as on seven (7) days prior to the deadline for submission of Price Bids. 

   
  Due Input Tax credits under GST as per the relevant Govt. Policy, wherever 

applicable, shall be taken into account by the Bidder while quoting his price. 
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10.5 The terms EXW, FOB, CIF, etc., shall be governed by the rules prescribed in the current 

edition of Incoterms, published by the International Chamber of Commerce, 38, Cours 
Albert 1er, 75008, Paris, France. 

 

10.6 Benefits / Concessional Custom Duty  

 - Solar Photo Voltaic Power Generation Projects 

 Bidder may ascertain the availability of Custom Duty benefits under the Customs Tariff 
Act, available on import of Raw Materials/ Sub- Assembly/ Items, which are required for 
the manufacture and supply of plant and equipment to be incorporated in the facilities 
under the Contract. The Employer shall issue the required Certificate, as per relevant 
policies of the Govt. of India, to facilitate the bidders to avail any such benefit under the 
Contract. For issuance of such Certificate by the Employer, the bidders shall be required 
to indicate the import content included in their bid price, in Attachment-1P of Price Bid. 
The relevant Certificate will be issued on this basis only. 

 
 In addition, Bidder may also like to ascertain the availability of Custom Duty Benefits 

available for import of construction Equipment, if any, as per the extant Customs Acts & 
Notification of Govt. of India. Where the Bidder has quoted taking into account the 
Custom Duty benefits available for import of Construction Equipment, he must give all 
information required for issue of relevant Certificate by Employer in Attachment-2P. The 
relevant Certificate will be issued on this basis only and no subsequent change will be 
permitted.  

 
 However, if the above certificates are required to be issued by any department/ministry of 

Government of India or State Government where the Project is located other than 
Employer, the bidder shall itself be responsible for obtaining such certificate from the 
concerned department/ministry. In such a case, the Employer may issue a letter of 
recommendation. 

 
 Further, the bidders shall themselves be solely responsible for availing the above 

benefits, which they have considered in their bid. In case of failure of the bidders to 
receive the benefits partly or fully from the Govt. of India and/or in case of any delay in 
receipt of such benefits and/or withdrawal of such benefits by the Govt. of India, the 
Employer shall neither be liable nor responsible in any manner whatsoever. 

 
 
 
10.7 Price Basis 
 
 Prices quoted by the Bidder shall remain firm and fixed for the entire period of execution 

of the Contract. 
 
11.0 Bid Currencies  
 
11.1 Bidders shall quote all prices in Indian Rupees only.  
 
 
12.0 Bid Security 
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12.1  The Bidder shall furnish, as part of its Bid, a Bid Security in a separate sealed envelope 

in the amount and currency as stipulated in the Bid Data Sheet (BDS). In case bid 
security amount is deposited as EFT, Proof of e-payment of Bid Security, shall be 
submitted in the e-tendering portal or in a separate sealed envelope. 

 
12.2  The Bid Security shall, at the Bidder's option, be in the form of Electronic Fund Transfer 

(EFT) or a bank guarantee from any of the banks specified in the Bid Data Sheets or an 
Insurance Surety Bond from an Insurer as per guidelines issued by Insurance Regulatory 
and Development Authority of India (IRDAI). 

 
Bidder can Submit the Bid Security Online prior to the last date and time for submission 
of Bid through NEFT/RTGS transfer in the account of NTPC Vidyut Vyapar Nigam 
Limited as per details given below 
 
(i) Bank Name: ICICI Bank Limited 
(ii) Branch: CONNAUGHT PLACE BRANCH 
(iii) Bank Address: 9A, PHELPS BUILDING, CONNAUGHT PLACE, NEW DELHI- 
110001 
(iv) IFSC Code: ICIC0000007 
(vi) Account No.: 000705008910 

 
Upon successful e-payment of the Bid Security to NVVNs bank account, payment details 
shall be submitted by the bidder as a part of its bid, in the e-tendering portal or in a 
separate sealed envelope, as a proof of e-payment of Bid Security. 
 
The format of the Bank Guarantee/ Insurance Surety Bond shall be in accordance with 
the form of bank guarantee/ Insurance Surety Bond towards bid security included in the 
Bidding Documents. Bid Security shall remain valid for a period of forty-five (45) days 
beyond the original Bid validity period and beyond any extension of bid validity 
subsequently requested under relevant clause of ITB. 
 

12.3  Deleted 
 
12.4  Any bid not accompanied by an acceptable bid security in a separate sealed 

envelope shall be rejected by the employer as being non-responsive and shall not 
be opened. In case, the bid security is submitted as EFT, bidder to submit the 
proof of e-payment of bid security either in separate sealed envelope or in the e-
tendering portal.  

 
12.5  BG against Bid Security issued by a Bank outside India needs to bear stamp duty of 

appropriate value applicable to the place where BG is to be submitted. The BG may be 
got adjudicated by the employer from Collector of Stamps, within 3 months of arrival of 
BG in India. Expenses incurred in this regard shall be borne by Employer. 

 
Insurance Surety Bond against Bid Security issued by an Indian Insurance company 
outside India needs to bear stamp duty of appropriate value applicable to the place where 
Insurance Surety Bond is to be submitted. The Insurance Surety Bond may be got 
adjudicated by the employer from Collector of Stamps, within 3 months of arrival of 
Insurance Surety Bond in India. Expenses incurred in this regard shall be borne by 
Employer. 
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12.6  Subject to clause 12.8 below, the Bid Security of the Bidder whose Techno-Commercial 

Bid has not been found acceptable, shall be returned along with letter communicating 
rejection of Techno-Commercial Bid. The Bid Security of the bidders who are 
unsuccessful after opening of Price Bids shall be returned expeditiously. 

 
12.7  The Bid Security of the successful Bidder to whom the contract is awarded will be 

returned when the said Bidder has signed the Contract Agreement and has furnished the 
required Performance Securities pursuant to relevant clauses of ITB. 

 
12.8  The Bid Security may be forfeited 
 

a)  If the Bidder withdraws or varies its Bid during the period of Bid validity; 
b)  If the Bidder does not accept the correction of its Bid Price pursuant to ITB Sub- 

Clause for Arithmetical Correction. 
c)  If the Bidder refuses to withdraw, without any cost to the Employer, any deviation, 

variation, additional condition or any other mention anywhere in the bid, contrary 
to the provisions of bidding documents; 

d) In the case of a successful Bidder, if the Bidder fails within the specified time limit 
to furnish the required Contract Performance Guarantee/Security Deposit in 
accordance with relevant clause of ITB. 

e)  If the bidder/his representatives commits any fraud while competing for this 
contract pursuant to Fraud Prevention Policy of EMPLOYER. 

f)  In case the Bidder/Contractor is disqualified from bidding process in terms of 
Section 3 and 4 of Integrity Pact. 

 
 

12.9   CONFIRMATION OF BGs THROUGH STRUCTURED FINANCIAL MESSAGING 
SYSTEM (SFMS)/ SWIFT 

 
While issuing the physical BGs, the Bidder’s Bank shall also send electronic message 
through secure SFMS (in case of BGs issued from within India) or SWIFT (in case of BGs 
issued from outside India) to Employer’s Beneficiary Bank whose details are provided 
herein below: 
 
(i) Bank Name: ICICI Bank Limited 
(ii) Branch: CONNAUGHT PLACE BRANCH 
(iii) Bank Address: 9A, PHELPS BUILDING, INNER CIRCLE, NEW DELHI-110001 
(iv) IFSC Code: ICIC0000007 
 
BG issuing/amending bank must send the BG advice in the form of message format via 
SFMS (Structured Financial Messaging System) as provided by RBI. The format of the 
message for confirmation of the BG shall be as below: 
 
BG advising message: IFN 760COV/ IFN 767COV via SFMS 
 
Field Number: Particulars (to be mentioned in Row 1) 
 

  7037: NVVNBG8910 (unique identifier) 
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12.10.1 Wherever the submission of Bid Security has been prescribed in the Bidding Documents, 

the Bid must be accompanied by the Bid Security in a separate envelope. The envelope 

must be clearly marked on top to evidence the presence of bid security and suitable 

marking instructions to this effect may be included in the bidding documents. 

 

  In case the Bid Security is deposited by the Bidder/ vendor to NVVNs bank account, 

bidder to submit the proof of e- payment of bid security either in separate envelope or in 

the e-tendering portal. 

 

12.10.2 In case of Bidders opting for Bank Guarantee as Bid Security but unable to submit the 

Original Bank Guarantee in physical form at the tender opening location, before the 

deadline for submission of bids, following shall also be considered acceptable, subject to 

para 12.10.2.1 below: 

 

 (i) The issuing bank shall intimate through their own official e-mail id to 

concerned C&M department with a copy to Bidder regarding issuance / 

extension of Bank Guarantee (BG) along with following documents, before the 

deadline of submission of bids: - 

  

  a)  The scanned copy of the BG. 

 b) SFMS / SWIFT message acknowledgement copy sent to Employer / 

Employer’s banker stating the date of sending. 

 c)           An undertaking from the issuing Bank strictly as per format enclosed 

at Annexure-III to BDS. 

 

  SFMS / SWIFT message must be sent to the Employer/Employer’s bank, details 

of which are mentioned in Bidding documents. 

 

(ii) Bidders shall also be required to upload the scanned copy of the BG on e-

Tender Portal in Fee Cover. 

 

12.10.2.1 The bidder shall be required to submit all the documents in the manner as specified at 

para 12.10.2 above, to reach Employer before the deadline for submission of bids, failing 

which its bid shall be rejected as being non- responsive and shall not be opened. 

 
In such a case, Bidder shall also be required to submit the Original BG in physical form to 
reach Employer at the address mentioned in Bidding Documents, not later than 10 days 
from the date of submission of Techno-Commercial bids or before the Price Bid opening, 
whichever is earlier, failing which its bid shall be rejected and not considered for further 
evaluation. 
   

13.0 Period of Validity of Bids  
 
13.1 The Bid (comprising Techno-Commercial and Price envelope) shall remain valid for a 

period of one hundred twenty (120) days from the deadline set for submission of Bid. The 
bid valid for a shorter period shall be rejected by Employer as being non-responsive. 
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13.1.1 Deleted  
 
13.2 In exceptional circumstances, Employer may solicit the Bidder's consent to an extension 

of the bid validity period. The request and responses thereto shall be made in writing by 
post, or e-mail. If a Bidder accepts to extend the period of bid validity, the validity of bid 
security shall also be suitably extended. A Bidder may refuse the request without 
forfeiting its bid security. A Bidder granting the request will not be required nor permitted 
to modify its bid. 

 
14.0 Format and Signing of Bid  
 
 The Bids including all the documents uploaded at the e-Tender Portal shall be digitally 

signed (using the appropriate class of digital signature prescribed at e-Tender Portal)  by 
a duly authorised representative of the Bidder to bind him to the contract. The 
authorization shall be indicated by written power of attorney as per ITB Clause 8.1.1 (b) 
and shall be submitted in physical form in a separate sealed envelope prior to the 
deadline for submission of bids. 

 
 

D.  Submission of Bids 

 
15.0 The Bid [comprising the Bid Form as per Section-VII, Part 1 of 2, together with its 

Attachments (Techno-commercial and price) and BOQ/Price Schedules] shall be 
submitted simultaneously at the e-tender portal through e-tender mode in the manner 
specified elsewhere in bidding document. No Manual/ Physical Copy of the Bid shall be 
acceptable, except the documents specified to be submitted in physical form as per ITB 
Clause 8.1.1. 

 

Bidder shall upload the completed Bid Form, Attachments pertaining to Techno-

commercial envelope along with all annexures under ‘Technical Cover’ at the e-Tender 

Portal.  

 

 The Attachments to Price Envelope, duly completed together with Price Schedule (excel 

format) shall be uploaded in ‘Finance cover’ at the e-Tender Portal. Further, the detailed 

break-up of price in the Price Schedules (if provided along with Bidding documents) shall 

also be furnished in ‘Finance cover’. Bidders may note that Attachments to Price 

Envelope together with BOQ (excel sheet)/Price Schedule should not be uploaded in the 

‘Technical cover’ at the e-Tender Portal. 

 

Bidder to further ensure that documents uploaded online are being downloaded 

properly. Employer shall not be responsible for corrupt files, if any, uploaded 

online by bidder. Further file related to particular Attachment/Schedule including 

their annexures/ appendices, if any, shall be given name of that 

Attachment/Schedule only. 
 
15.1 Sealing and Marking of Physical Documents  
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15.1.1 Documents to be submitted in physical form (as brought out at ITB clause 8.1.1) shall be 
sealed and marked in the following manner: 

 

(i) The bid security furnished in accordance with ITB Clause 12 shall be sealed in a 

separate envelope duly marking the envelope as "ATTACHMENT-1: BID 

SECURITY". 

 

(ii) All other Original documents required to be submitted in physical form in line with 

ITB Clause 8.1.1 shall be sealed in a separate envelope duly marking the 

envelope as “Techno-Commercial Bid – Physical Documents” 
 

The envelopes shall then be sealed in an outer envelope. 
 
15.1.2   The inner and outer envelopes shall: 

 
(a)   be addressed to the Employer at the address given in the Bid Data Sheet (BDS), and 
 
(b)   bear the Package name indicated in the Bid Data Sheet (BDS), the Invitation for Bids 

number indicated in the Bid Data Sheet (BDS), and the statement "DO NOT OPEN 
BEFORE [date]," to be completed with the time and date specified in the Bid Data 
Sheet (BDS), pursuant to ITB clause 16 i.e. ‘Deadline for Submission of Bids’. 

 
15.1.3 The inner envelopes shall also indicate the name and address of the Bidder. 
 
15.1.4 If the outer envelope is not sealed and marked in the manner specified above, the 

Employer will assume no responsibility for its misplacement.  
 
 
16.0 Deadline for Submission of Bids 
 
16.1 Bids (both Techno-Commercial and Price) must be submitted online at e-tender portal not 

later than the time and date stated in the e-Tender Portal. 
 
16.2 The physical documents in line with ITB Clause 8.1.1 shall be submitted before stipulated 

bid submission time at the address specified in BDS and Employer shall not be liable for 
loss/non-receipt/late receipt of above documents in postal transit.   

 
16.3 Employer may, at its discretion, extend this deadline for submission of bids by amending 

the bidding documents in accordance with ITB Clause 6.0 i.e. ‘Amendment to Bidding 
Documents’, in which case all rights and obligations of Employer and Bidders will 
thereafter be subject to the deadline as extended. 

 
17.0 Deleted 
 
18.0 Modification and Withdrawal of Bids 
 
18.1 The bidder may withdraw or modify its bid after the bid submission as per provision 

available in the e-tender portal.  However, no bid can be withdrawn or modified 
subsequent to the deadline prescribed for submission of bids. Bidder may modify and re-
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submit its bid prior to the deadline prescribed for submission of bids. However, if the 
bidder once withdraws its bids, it cannot be submitted again.  

 
18.2 DELETED  
 
18.3 DELETED  
 
18.4 No bid may be withdrawn in the interval between the bid submission deadline and the 

expiration of the bid validity period specified in ITB Clause 13.  Withdrawal of a bid during 
this interval may result in the Bidder’s forfeiture of its bid security, pursuant to ITB Sub-
Clause 12.8(a). 

 
 

E.  Bid Opening and Evaluation 

 
19.0 Opening of Bids  
 
19.1 Techno-Commercial Bid Opening  
 
19.1.1 The Employer will first open Techno-Commercial Bid online in the presence of bidders' 

representatives who choose to attend the opening at the time, on the date and at the 
place specified in the Bid Data Sheet (BDS). In the event of the specified date for the 
opening of bids being declared a holiday for Employer, the bids will be opened at the 
appointed time on the next working day. All important information and other such details 
as Employer, at its discretion, may consider appropriate, will be announced at the 
opening. 
 

19.1.2 In case requisite bid security pursuant to ITB Clause 12 are not submitted before 
the stipulated bid submission closing date and time then Bid shall be rejected by 
Employer as being non-responsive and shall not be opened. 
 

19.2 Price Bid Opening 
  
19.2.1 After the evaluation process of Techno-Commercial bid is completed, Employer will 

inform in writing the eligible Bidders regarding date, time and venue set for the opening of 
Price Bid.  

  
 Bidders, whose Techno-Commercial Bid is not substantially responsive or does not meet 

the Qualification Requirements set forth in the bidding documents or who are debarred 
under Employer’s Policy for Debarment from Business Dealings relating to some 
other tender/contract, shall also be informed in writing that their bid has been rejected 
and their bid security shall be returned, in accordance with ITB clause 12.6. 

   
 
19.2.2 Price bids of those Bidders, who have been considered qualified and whose Techno-

Commercial Bid found to be responsive, will be opened online in presence of the Bidder's 
authorised representatives who choose to attend. The Employer will open Price Bids at 
the time, on the date and at the place specified by the Employer. In the event of the 
specified date for the opening of bids being declared a holiday for the Employer, the bids 
will be opened at the appointed time on the next working day. All important information 

Page 29 of 472



`` 
 

 
Clause No. 

 
INSTRUCTIONS TO BIDDERS (ITB) 

 
 

 

DEVELOPMENT OF GRID CONNECTED 
ROOFTOP SOLAR PROJECTS AT BUILIDINGS 

OF DEPARTMENTS UNDER MHA  

BIDDING DOCUMENT NO. NVVN/ C&M /RE-312/2024-
25  SECTION - II (ITB) 

Page 19 of 32 

 

and other such details as the Employer, at its discretion, may consider appropriate, will 
be announced at the opening. 

 
19.2.3 The participating bidders will be able to view the bid prices of all the bidders after online 

opening of Price Bids by Employer.  
 
19.2.4 Deleted 
 
20.0 Clarification on Bids  
 
 During bid evaluation, Employer may, at its discretion, ask the Bidder for a clarification of 

its bid including documentary evidence pertaining to the reference plants declared in the 
bid for the purpose of meeting Qualifying Requirement specified in Bid Data Sheet (BDS). 
The request for clarification and the response shall be in writing, and no change in the 
price or substance of the bid including substitution of reference plants in the bid by 
new/additional plant for conforming to Qualifying Requirement shall be sought, offered or 
permitted.  

 
21.0 PRELIMINARY EXAMINATION OF TECHNO-COMMERCIAL BIDS 

 
21.1 Employer will examine the bids to determine whether they are complete, whether 

required securities have been furnished, whether the documents have been properly 
signed and whether the bids are generally in order. 

  
21.2 Prior to the detailed evaluation, EMPLOYER will initially determine whether each Techno-

Commercial bid is of acceptable quality, is generally complete and is substantially 
responsive to the bidding documents. For purposes of this determination, a substantially 
responsive bid is one that conforms to all the terms, conditions and specifications of the 
bidding documents without material deviations, objections, conditionalities or 
reservations. A material deviation, objection, conditionality or reservation is one (i) that 
affects in any substantial way the scope, quality or performance of the contract; (ii) that 
limits in any substantial way, inconsistent with the bidding documents, the Employer’s 
rights or the successful Bidder’s obligations under the contract; or (iii) whose rectification 
would unfairly affect the competitive position of other Bidders who are presenting 
substantially responsive bids. 

 
21.3 No deviation, whatsoever, is permitted by Employer to any provision of Bidding 

Documents. The Bidders are advised that while making their Bid proposals and 
quoting prices, all conditions may appropriately be taken into consideration. 
Bidders shall certify their compliance to the complete Bidding Documents by accepting 
the following General Technical Evaluation (GTE) of the Tender at e-Tender Portal: 

 
     “Do you certify full compliance to all provisions of Bid Doc?” 

 Acceptance of above condition shall be considered as Bidder's confirmation that 
any deviation to the any provision found anywhere in their Bid Proposal, implicit or 
explicit, shall stand unconditionally withdrawn, without any cost implication 
whatsoever to the Employer, failing which the bid shall be rejected and bid security 
shall be forfeited.  
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21.3.1 The Employer may waive any minor informality, nonconformity or irregularity in a bid that 
does not constitute a material deviation. 

 
21.4 Employer’s determination of a bid’s responsiveness is to be based on the contents of the 

bid itself without recourse to extrinsic evidence. If a bid is not substantially responsive, it 
will be rejected by Employer, and may not subsequently be made responsive by the 
Bidder by correction of the nonconformity. 

 
22.0 QUALIFICATION  
 
22.1 Bidders shall certify their compliance on "Qualifying Requirements" of Employer by 

accepting the following General Technical Evaluation (GTE) of the Tender at e-Tender 
Portal:  
   
“Do you certify full compliance to all provisions of Bid Doc?” 

 
 
22.2 Employer, by the examination of Techno-Commercial Bid, will determine to its 

satisfaction whether the participating bidders are qualified to satisfactorily perform the 
contract in terms of the qualifying requirements stipulated in the Invitation for Bid (IFB). 
The determination will take into account the bidder’s financial capabilities, in particular its 
contracts, works in hand, future commitments and current litigation. It will be based upon 
an examination of documentary evidence of bidder’s qualification submitted by the 
bidder, pursuant to ITB Clause 8.1.2(a) as well as such other information as Employer 
deems necessary and appropriate.  

 
 Notwithstanding anything stated anywhere else in the bidding documents, Employer 

reserves the right to seek in writing information relating to qualifying requirements in 
addition to details contained in the bid. The bidder shall furnish required information 
promptly to the Employer. 

 
22.3 A negative determination will result in rejection of the Bidder’s Techno-Commercial Bid in 

which event Employer will not open the Price Bid of the concerned bidder and his bid 
security shall be returned in accordance with ITB clause 12.6.   

 
22.4 The capabilities of the vendors and subcontractors, proposed in relevant attachment, will 

also be evaluated for acceptability. Should a vendor or sub-contractor be determined to 
be unacceptable, the bid will not be rejected, but the Bidder will be required to substitute 
an acceptable vendor or sub-contractor without any change in the bid price quoted in 
Price Proposal, prior to award. 

 
 23.0 EVALUATION OF TECHNO-COMMERCIAL BIDS  

 
23.1  EMPLOYER will carry out a detailed evaluation of the Techno-Commercial bids in order 

to determine whether the technical aspects are in accordance with the requirements set 
forth in the bidding documents. In order to reach such a determination, Employer will 
examine and compare the technical aspects of the bids on the basis of the information 
supplied by the bidders, taking into account the following factors: 

 
 (a) overall completeness and compliance with the Technical Specifications and 

Drawings; suitability of the facilities offered in relation to the environmental and 
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climatic conditions prevailing at the site; and quality, function and operation of 
any process control concept included in the bid. The bid that does not meet 
minimum acceptable standards of completeness, consistency and detail will be 
rejected for non-responsiveness. 

 (b) Any other relevant factors listed in the Bid Data Sheet (BDS), General Conditions 
of Contract, Special Conditions of Contract and Instruction to Bidders, or that 
EMPLOYER deems necessary or prudent to take into consideration. 

 (c)  Functional Guarantees 

Bidders shall state the functional guarantees (e.g. performance, efficiency, power 
consumption) of the proposed facilities in response to the Technical 
Specifications. In case a minimum (or a maximum, as the case may be) level of 
functional guarantee is specified in the Technical Specifications for the bids to be 
considered responsive, bids offering plant and equipment with such functional 
guarantees less (or more) than the minimum (or maximum) specified may be 
rejected. 

 
Bidder may note that deviations, variations and additional conditions etc. found 
anywhere in the bid, shall not be given effect to in evaluation and it will be 
assumed that the Bidder complies with all the conditions of Bidding Documents. In 
case the Bidder refuses to withdraw deviations, implicit or explicit, found anywhere 
in the bid, without any financial implication whatsoever to the Employer, the bid 
shall be rejected and bid security shall be forfeited. 
 
 

24.0  PRELIMINARY EXAMINATION OF PRICE BID  
 
24.1   After opening of Price bids, The Employer will examine the Price bids to determine 

whether they are complete, whether any computational errors have been made, and 
whether the bids are generally in order. 

 
24.2 Arithmetical Correction 
 
 Arithmetical errors will be rectified on the following basis. 
  
 The Bidder shall complete the Attachments to Price envelope and the appropriate Price 

Schedules furnished in the bidding documents as indicated therein, following the 
requirements of ITB Clauses 10 and 11. The price schedule is obtained on a formula 
based excel file. If there is any discrepancy in the calculated total price due to 
multiplication or summation error, then quoted unit price shall be considered valid and 
total price (by summation/multiplication) shall be calculated.  

 
 If the Bidder does not accept such correction of errors, its bid will be rejected, and the bid 

security will be forfeited in accordance with ITB Sub-Clause 12.8.  
 
25.0 EVALUATION OF PRICE BID 
 
25.1 The comparison shall be of the EXW Price of Plant and Equipment offered from within the 

Employer's country, such price to include all costs as well as duties and taxes paid or 
payable on components and raw materials incorporated or to be incorporated in the Plant 
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and Equipment, plus the cost of Local Transportation, Insurance Covers, all Installation 
Services and civil/ structural works required under the Contract, plus the Goods and 
Services Tax (GST) specified by the Bidder in its Bid (applicable on goods and services 
quoted in Schedules -1, 2 & 3). 

 
 The Employer's comparison will also include the costs resulting from application of the 

evaluation procedures described in ITB Sub Clauses 25.3. However, the Price of 
recommended spare parts quoted in Price Schedule No. 5 shall not be considered for 
evaluation of Bids. 

 
25.2 The Employer's evaluation of a bid will take into account the following: 
  

(i) The bid prices indicated in Price Schedules Nos. 1 through 3; 
  

(ii) Deleted 
 

(iii) The corrections pursuant to ITB sub-clause 24.2; 
 

(iv) The costs and factors on account of offered functional guarantees of the facilities 
(if applicable), that will be added to each Bidder's bid price in the evaluation using 
pricing information available to the Employer, in the manner and to the extent 
indicated in ITB Sub Clause 25.3 and in the Technical Specifications. 

 
25.3 Pursuant to ITB Sub Clause 25.2, for the purposes of evaluation, the adjustment (if any) 

specified in the Bid Data Sheets (BDS) will be added to the bid price for each drop (or 
excess) in the responsive functional guarantees offered by the Bidder, below (or above) 
either a norm of 100 or the value committed in the responsive bid with the most 
performing functional guarantees, as specified in the Bid Data Sheets (BDS). 

 
The adjustment factors shall be converted to such currencies as specified in Bid Data 
Sheets (BDS). 

 
25.3.1 Specific Additional Criteria: The relevant evaluation method, if any, shall be detailed in 

the Bid Data Sheets (BDS). 
 
25.4 Any adjustments in price that result from the procedures indicated in ITB Sub Clause 

25.3 shall be added, for purposes of comparative evaluation only, to arrive at an 
"Evaluated Bid Price." Bid prices quoted by Bidders shall remain unaltered. 

 

25.5 The method of evaluation is illustrated below: 

Illustrative Method of Evaluation 
             Any Bidder   

                                                           ------(Equivalent INR)---------- 

 1. Quoted Bid Price  

  (after considering arithmetical corrections) 

 

  (i) Ex-works price    N1 
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  (ii) Local Transportation and      N2 

   Inland transit Insurance and Other  

   local costs incidental to Delivery of  

   Plant and Equipment  

 

  (iii) Price for Installation Services and O&M (for 10 years)  N3 

 

   

  (v) Total Price  N   

    (N1+N2+N3) 

 2. Taxes & Duties (not included in 1 above) 

 

  (i) GST  P 

 

 4 Evaluated Bid Price  FEP 

     (N+P) 

                        

 Note: Aforesaid method of evaluation shall be equally applicable for all bidders. 
 
 
 

25.6 PREFERENCE TO MAKE IN INDIA AND GRANTING OF PURCHASE PREFERENCE 

TO LOCAL SUPPLIERS 
 
 Purchase preference shall be given to local suppliers as per methodology specified in 

Annexure–II to Section-III (Bid Data Sheet) of Bidding Documents. 
 
26.0 Contacting the Employer 
 
26.1 Subject to ITB Clause 20.0, no Bidder shall contact Employer on any matter relating to its 

bid, from the time of the opening of bids to the time the contract is awarded. 
 
 Any effort by a Bidder to influence Employer in bid evaluation, bid comparison or contract 

award decisions may result in rejection of the Bidder’s bid. 
 

 
F.  Award of Contract 

 
27.0 Award Criteria 
 
27.1 Subject to ITB Clause 28 (Employer’s Right to Accept any Bid and to Reject any or all 

bids) and Employer’s Policy for Debarment from Business Dealings, the Employer will 
award the Contract to the successful Bidder [whose Techno-Commercial bid has been 
determined to be substantially responsive and the bidder is determined to be qualified to 
perform the Contract satisfactorily and whose Price Bid is determined to be the lowest 
evaluated bid as per methodology indicated in Annexure-II to BDS. 
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 No contract shall be awarded to a bidder against whom a Debarment Order has been 
issued as per Employer’s Policy for Debarment from Business Dealings. 

 
27.2 The Bidder will be required to comply with all requirements of the Bidding Documents 

without any extra cost to the Employer, failing which his bid security will be forfeited.  
 
27.3 The Employer reserves the right to vary the quantity of any of the Spares and/or delete 

any item of Spares altogether at the time of Award of Contract. 
 

27.4 The mode of contracting with the successful bidder will be as per stipulation outlined in 
GCC Clause 3.6 and briefly indicated below: 

 In the case of successful Bidder, the award shall be made as follows: 
 
 (ii) First Contract: For Ex-works (India) supply of plant and equipment. 
 
 (ii) Second Contract: For providing all services i.e. inland transportation for delivery 

at site, inland transit insurance, unloading, storage, handling at site, installation, 
insurance covers other than inland transit insurance, testing, commissioning and 
conducting Guarantee tests in respect of all the plant and equipment supplied 
under the 'First Contract' and Civil & Steel structural works (as applicable) and all 
other services as specified in the Contract Documents. 

‘ 
 (iii) “Third Contract” for Operation & Maintenance of complete Solar PV plant  for a 

period of Ten (10) years from the date of successful completion of 
commissioning.  

   
  Both the First & Second Contracts will contain a crossfall breach clause 

specifying that breach of one will constitute breach of the other Contract which 
will confer a right on the Employer to terminate the other contracts also at the risk 
and the cost of Contractor. 

 
28.0 Employer’s Right to Accept Any Bid and to Reject Any or All Bids 
 
28.1 Employer reserves the right to accept or reject any bid, and to annul the bidding process 

and reject all bids at any time prior to award of contract, without thereby incurring any 
liability to the affected Bidder or bidders or any obligation to inform the affected Bidder or 
bidders of the grounds for Employer’s action. 

 
29.0 Notification of Award 
 
29.1 Prior to the expiration of the period of bid validity, the Employer will notify the successful 

Bidder in writing by registered letter or by e-mail that its bid has been accepted. The 
notification of award will constitute the formation of the contract.  

 
30.0 Signing the Contract Agreement  
 
 On receipt of Employer’s notification that its bid has been accepted, Bidder shall prepare 

and finalize the Contract Documents for signing of the formal Contract Agreement and 
shall enter into the Contract Agreement with the Employer, as per Proforma enclosed 
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with the Bidding Documents, on non-judicial stamp paper of appropriate value within 28 
days from the date of the Notification of Award. 

 
31.0 Performance Security 
 
31.1 Within twenty-eight (28) days after receipt of the Notification of Award, the successful 

Bidder shall furnish performance securities as specified in BDS for all the contracts and 
in the form provided in the section "Forms and Procedures" of the bidding documents. 

 
31.2 Deleted 
 
31.3 The Bank Guarantees submitted towards Performance Security shall be essentially from 

any of the Banks listed in Annexure-I to SCC.  
 

The Bank guarantee submitted from within India towards Performance Security shall be 
issued on Non-Judicial Stamp Paper of appropriate value as per Stamp Act prevailing in 
the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the 
State where the BG is executed whichever is higher. 

 
In case of guarantees issued by branches outside India for foreign banks, the bank 
guarantees shall be routed through the correspondent Bank in India for due verification of 
signatures of the executant and lodgement of claim. 
 
The BG issued by a Bank outside India also needs to bear Stamp Duty of appropriate 
value applicable to the place where BG is to be submitted, the BG will be adjudicated 
from Collector of Stamps, within 3 months of arrival of BG in India and the expenses 
incurred in this regard shall be recovered from the Contractor. 
 
 

31.5             While issuing the physical BG, the Bidder’s Bank shall also send electronic message to 
Employer’s Beneficiary Bank whose details are provided in ITB clause 12.0 through 
secure SFMS (in case of BGs issued from within India) or SWIFT (in case of BGs issued 
from outside India). 

 
32.0  Annulment of award 
   
32.1  Failure of the successful Bidder to comply with the requirements of ITB Clause 30 or ITB 

Clause 31 shall constitute sufficient grounds for the annulment of the award and forfeiture 
of his bid security.  

 
G. Other Instructions 

 
33.0 Ineligibility for participation in re-tender/ future tenders 
 
i) Notwithstanding the provisions specified in ITB Sub-Clause 12.8 and ITB Clause 32, if a 

bidder after having been issued the Notification of Award, either does not sign the 
Contract Agreement pursuant to ITB Clause 30 or does not submit an acceptable 
Performance Security pursuant to ITB Clause 31.1 to 31.4, and which results in 
retendering of the package, then such bidder/contractor shall be treated ineligible for 
participation in re-tendering of this particular package. Further, such bidder/contractor 
shall also be dealt as per the provisions of policy for Debarment from Business Dealings.    
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ii) If a bidder after opening of tenders where EMD is ‘NIL/Not applicable’ or exempted for 

bidders as per policy guidelines, withdraws its offer within the validity period of the offer, 
then such bidder shall be treated as ineligible for participation in the future tenders for a 
period of 6 months from the date of withdrawal of the bid,  and also in re-tendering of this 
particular package.  

  
iii) If a bidder after having been issued the Notification of Award/ Purchase Order of a 

package where EMD is ‘NIL/Not applicable’ or exempted for bidder as per policy 
guidelines, either does not sign the Contract Agreement pursuant to ITB Clause titled 
‘Signing the Contract Agreement’ or does not submit an acceptable Performance Security 
pursuant to ITB Clause titled ‘Performance Security’, and which result in retendering of 
the package, then such bidder/contractor shall be treated ineligible for participation in re-
tendering of this particular package. Further, such bidder/contractor shall also be dealt as 
per the provisions of the contract and policy for Debarment from Business Dealings. 

 
34.0 Time Schedule (programme of performance) 
 
 The plant and equipment covered by this bidding document are required to be shipped 

and installed, and the facilities are to be completed within the period named in the Bid 
Data Sheet after the effective date specified in the Contract Agreement. Bidders are 
required to base their prices on the time schedule given in relevant appendix to the form 
of Contract Agreement (Time Schedule) or, where no time schedule is given, on the 
completion date(s) given in the Bid Data Sheet. No credit will be given for earlier 
completion. 

 
 
35.0 Corrupt or Fraudulent Practices 
 
35.1 Employer requires that Bidders, Contractors and Suppliers observe the highest standard 

of ethics during the procurement and execution of the contracts. In pursuance of this 
policy, Employer: 

 
 (a) defines, for the purposes of this provision, the terms set forth below as follows: 
 
  (i) "corrupt practice" means the offering, giving, receiving or soliciting of 

anything of value to influence the action of a public official in the 
procurement process or in contract execution; and 

 
  (ii) "fraudulent practice" means a misrepresentation of facts in order  to 

influence a procurement process or the execution of a contract to the 
detriment of the Employer, and includes  

 
   collusive practice among Bidders (prior to or after bid submission) 

designed to establish bid prices at artificial non-competitive levels and to 
deprive the Employer of the benefits of free and open competition; 

 
 (b) will reject a proposal for award if it determines that the Bidder recommended for 

award has engaged in corrupt or fraudulent practices in competing for the 
contract in question; 

 

Page 37 of 472



`` 
 

 
Clause No. 

 
INSTRUCTIONS TO BIDDERS (ITB) 

 
 

 

DEVELOPMENT OF GRID CONNECTED 
ROOFTOP SOLAR PROJECTS AT BUILIDINGS 

OF DEPARTMENTS UNDER MHA  

BIDDING DOCUMENT NO. NVVN/ C&M /RE-312/2024-
25  SECTION - II (ITB) 

Page 27 of 32 

 

 (c) will declare a firm ineligible, for a period of time as specified in the policy for 
Debarment from Business Dealings, to be awarded a contract if it at any time 
determines that the firm has engaged in corrupt or fraudulent practices in 
competing for or in executing a contract of the Employer. 

 
35.2 Furthermore, Bidders shall be aware of the provision stated in GCC Sub-Clause 42.2. 
 
36.0 Fraud Prevention Policy 
 
36.1 The Bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ 

consultants/ service providers shall strictly adhere to the Fraud Prevention Policy of 
Employer displayed on its tender website https://ntpctender.ntpc.co.in/ and/or 
http://www.nvvn.co.in shall immediately apprise Employer about any fraud or suspected 
fraud as soon as it comes to their notice. If in terms of above policy it is established that 
the bidder/his representatives have committed any fraud while competing for this contract 
then the bid security of the bidder shall be forfeited. 

 
 Bidders shall certify their compliance on “Fraud Prevention Policy" of Employer by 

accepting the following GTE  at the e-Tender Portal:  
 
 “Do you certify full compliance to all provisions of Bidding Document?” 
 

  Acceptance of General Technical Evaluation (GTE) of the Tender at e-Tender Portal shall 
be considered as bidder's confirmation that they have read the contents of the Fraud 
Prevention Policy as displayed on tender website at https://ntpctender.ntpc.co.in/ under 
section ‘policy docs’ and/or http://www.nvvn.co.in and undertake that they along with their 
associate/collaborator/ subcontractors / sub vendors / consultants / service providers 
shall strictly abide by the provisions of the Fraud Prevention Policy. 

 
 
37.0 Policy for Debarment from Business Dealings 
 
37.1 The Employer has in place a Policy for Debarment from Business dealings displayed on 

the website www.ntpc.co.in/ ntpctender.ntpc.co.in/ http://www.nvvn.co.in. The version of 
Policy presently followed by NTPC is as mentioned in BDS. Business dealings may be 
withheld or banned with the Bidder/Contractor on account of any of the grounds and 
following the procedures as detailed in the said Policy for Debarment from Business 
Dealings. 

 
Bidders shall certify their compliance on "Policy for Debarment from Business 
Dealings " of Employer by accepting the following General Technical Evaluation (GTE) of 
the Tender at e-Tender Portal.  
 
 
“Do you certify full compliance to all provisions of Bid Doc?” 

 
   

  Acceptance of above GTE shall be considered as bidder's confirmation to the following 
conditions: 
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 (1) Bidder have read the contents of Debarment Policy (version mentioned in BDS) 
displayed on the website www.ntpc.co.in / ntpctender.ntpc.co.in / 
http://www.nvvn.co.in and agreed to abide by this policy. 

 
 a) Bidder have not been Banned/Blacklisted as on date of submission of 

bid by Ministry of Power or Deptt. of Expenditure, Ministry of Finance. 
 
 b) Bidder have not employed any public servant dismissed/removed or 

person convicted for an offence involving corruption or abetment of 
such offences. 

 
 c) Bidder’s Director(s)/ Owner(s)/ Proprietor/ Partner(s) have not been 

convicted by any court of law for offences involving corrupt and 
fraudulent practices including moral turpitude in relation to business 
dealings with Government of India or NTPC or NTPC's group 
companies during the last five years. 

 
 (2) Bidder further confirms as under: 
 
  that if at any point subsequent to award of Contract, the declarations given above 

are found to be incorrect, NTPC Limited/ Employer shall have the full right to 
terminate the Contract and take any action as per applicable laws for breach of 
contract including forfeiture of Bid Security/Performance Bank Guarantee. 

 
 
38.0 Pre-Bid Conference : Not Applicable 

 
39.0  Integrity Pact:  
 
 Bidders are required to unconditionally accept all the conditions of the "Integrity Pact (IP)" 

as per Attachment-9 to the Bidding Documents which has been pre-signed by the 
Employer.  

 
 Bidders shall certify their compliance on "Integrity Pact " by accepting the following 

General Technical Evaluation (GTE) of the Tender at e-Tender Portal: 
 

“Do you certify full compliance to all provisions of Bidding Document?” 
 
 On Bidder’s acceptance to the above GTE condition, Bidder confirms to have read, 

understood and unconditionally accept & commit to all the contents, terms, conditions and 
undertakings mentioned in the Integrity Pact which has been pre-signed by the Employer 
and enclosed with the Bidding Documents. Where the Joint Venture(s) / Consortium are 
permitted to participate in the bid pursuant to ITB Clause 8.1.2(a), acceptance of above 
GTE by bidder shall mean that all the JV Partner(s)/ Consortium members have read, 
understood and unconditionally accept & commit to all the contents, terms, conditions and 
undertakings mentioned in the Integrity Pact which has been pre-signed by the Employer 
and enclosed with the Bidding Documents. 

 
 On Acceptance of the above GTE, Integrity Pact shall be considered signed by the Bidder 

/ JV Partner(s)/ Consortium members and the same shall come into force from the date of 
submission of bid. 
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 It may also be noted that subsequent to Employer’s evaluation of Bids, resulting 

into award of Contract to a particular Bidder, the Integrity Pact so submitted shall 
form an integral part of the Contract. 

 
 
40.0  Independent External Monitors (IEM)s :  
 
 

In respect of this package, the Independent External Monitors (IEMs) would be 
monitoring the bidding process and execution of Contract to oversee implementation and 
effectiveness of the Integrity Pact Program.   

 
 This panel is authorized to examine / consider all references made to it under this tender. 

The bidder(s), in case of any dispute(s) / complaint(s) pertaining to this package may 
raise the issue either with the designated 'Nodal Officer' in NVVN or directly with the IEMs 
address 

 
 
 The Independent External Monitors (IEMs) has the right to access without restriction to all 

Project documentations of the Employer including that provided by the Contractor. The 
Contractor will also grant the IEMs, upon his request and demonstration of a valid 
interest, unrestricted and unconditional access to his Project Documentations. The same 
is applicable to Subcontractors. The IEMs are under contractual obligation to treat the 
information and documents of the Bidder/ Contractor/ Sub-Contractors/ JV partners/ 
Consortium member with confidentiality. 

 
The Nodal Officer for necessary coordination with Independent External Monitors shall be 
as under:  
 

(i)) Concerned Group 
Head in C&M 

: if the issue pertains to 
awarding of Contract by C&M  

(ii) Concerned Head of  
Department 

: if the issue pertains to other 
departments 

(iii) Concerned Head of of 
Department 

: if the issue pertains to 
post- award execution of Contract  

 
IEMs appointed in NVVN to oversee the implementation of Integrity Pact 
 

S 
No 

Independent External Monitors (IEMs) 

1 Shri Sanjeev Sharma, Ex- Director (Fin) Mazagon Dock Shipbuilders Ltd  

2 Shri Rakesh Sehgal, IDAS(Retd) 
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Details of IEM is published in NVVN website and can be accessed through the following 
link 

 
https://nvvn.co.in/assets/files/INTEGRITY_PACT_AND_INDEPENDENT_EXTERNAL_M
ONITORS.pdf 

 
 

41.0 “Restrictions on procurement from a Bidder of a country which shares a land 
border with India” 

 
                            41.1 Any Bidder (including its Collaborator/Associate/DJU Partner/JV partner/Consortium 

Member/Assignee, wherever applicable) from a country which shares a land border with 
India will be eligible to bid in this tender only if bidder is registered with the Competent 
Authority as mentioned in Special Conditions of Contract (SCC). 

 
Further, any bidder having specified Transfer of Technology (ToT) arrangement with an 
entity from a country which shares a land border with India, will be eligible to bid only if 
the bidder is registered with the same competent authority as mentioned in Special 
Conditions of Contract (SCC). 
 
(Definition/Requirement of ToT shall be as specified in DOE OM Ref. No. 
F.7/10/2021-PPD(1) dated 23.02.2023, enclosed with SCC) 
 
Such registration should be valid for the entire period of bid validity or any extension 
thereof. However, in case the validity period of registration is less than bid validity period, 
the Bidder shall be required to submit the extension of the validity period of registration 
before the opening of price bids, failing which the bid shall be rejected. 
 
Further the successful bidder shall not be allowed to sub-contract services/works to any 
“Sub-contractor” from a country which shares a land border with India unless such Sub-
contractor is registered with the competent Authority as mentioned in SCC. 
 
However, the said requirement of registration will not apply to bidders/sub- contractors 
from those countries (even if sharing a land border with India) to which the Government of 
India has extended lines of credit or in which the Government of India is engaged in 
development projects. Bidders may apprise themselves of the updated lists of such 
countries available in the website of the Ministry of External Affairs. 
 

 
                                41.2 “Bidder” (including the term 'tenderer', 'consultant' or 'service provider' in certain contexts) 

means any person or firm or company, every artificial juridical person not falling in any 
of the descriptions of bidders stated hereinbefore, including any agency, branch or 
office controlled by such person, participating in a procurement process. 

  
  

                               41.3 “Sub-contractor” (including the term ‘Sub-vendor’/Sub-supplier’ in certain contexts) 
means any person or firm or company, every artificial juridical person not falling in any 
of the descriptions of Sub-contractors stated hereinbefore, including any agency branch 
or office controlled by such person, participating in a procurement process. 
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                               41.4 “Bidders from a country which shares a land border with India” / “Subcontractor  from a 
country which shares a land border with India” / “Entity from a country which shares a 
land border with India” mentioned in para 41.1 above means; 

 
a)  An entity incorporated, established or registered in such a country; or 
b)  A subsidiary of an entity incorporated, established or registered in such a 

country; or 
c)   An entity substantially controlled through entities incorporated, established or 

registered in such a country; or 
d)  An entity whose beneficial owner is situated in such a country; or 
e)  An Indian (or other) agent of such an entity; or 
f)  A natural person who is a citizen of such a country; or 
g)   A consortium or joint venture where any member of the consortium or joint 

venture falls under any of the above. 
  

                             41.5 The beneficial owner for the purpose of clause “41.4” above will be as under; 
 

a) In case of company or Limited Liability Partnership, the beneficial owner is the natural 
person(s), who, whether acting alone or together, or through one or more juridical 
person, has a controlling ownership interest or who exercises control through other 
means. 

 
Explanation- 
 

i. “Controlling ownership interest” means ownership of or entitlement to more than 
twenty-five per cent of shares or capital or profits of the company; 

 
ii. “Control” shall include the right to appoint majority of the directors or to control the 

management or policy decisions including by virtue of their shareholdings or 
management rights or shareholders agreements or voting agreements; 

 
b)  In case of a partnership firm, the beneficial owner is the natural person(s) who, 

whether acting alone or together, or through one or more judicial person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership; 

 
c)  In case of an unincorporated associations or body of individuals, the beneficial owner 

is the natural person(s) who, whether acting alone or together, or through one or more 
juridical person, has ownership of or entitlement to more than fifteen percent of the 
property or capital or profits of such association or body of individuals; 

 
d)  Where no natural person is identified under (a) or (b) or (c) above, the beneficial 

owner is the relevant natural person who holds the position of senior managing 
officials; 

 
e)  In case of a trust, the identifications of beneficial owner(s) shall include identification of 

the author of trust, the trustee, the beneficiaries with fifteen percent or more interest in 
the trust and any other natural person exercising ultimate effective control over the 
trust through a chain of control or ownership. 
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41.6 An Agent for the purpose of clause “41.4” is a person employed to do any act for another, 
or to represent another in dealings with third person. 

 
[Note: i. A person who procures and supplies finished goods from an entity from a country 
which shares a land border with India will, regardless of the nature of his legal or 
commercial relationship with the producer of the goods, be deemed to be an Agent. 
 
ii. However, a bidder who only procures raw material, components etc. from an entity 
from a country which shares a land border with India and then manufactures or converts 
them into other goods will not be treated as an Agent.] 
 

 
 Bidders shall certify their compliance to ITB Clause “Restrictions on procurement from a 

Bidder of a country which shares a land border with India” by accepting the following 
General Technical Evaluation (GTE) of the Tender at e-Tender Portal: 

 
“Do you certify full compliance to all provisions of Bidding Document?” 

 
Acceptance of above attribute shall be considered as Bidder's confirmation that Bidder 
has read and understood the ITB Clause regarding “Restrictions on procurement from a 
Bidder of a country which shares a land border with India” and its bid is in compliance to 
this clause. 

 
In case it is established that Bidder has provided any false information in pursuance of 
the aforesaid ITB Clause, while competing for this contract, then its bid shall be rejected 
and bid security shall be forfeited. 
 
In case of a successful bidder, if it is established that the Bidder has not complied with 
terms of aforesaid ITB Clause, during execution of contract, this would be considered as 
fraudulent practices as mentioned in 5.1 (j) of “Policy for Debarment from Business 
Dealings” and shall be dealt accordingly. 
 
 
 

42.0  CONFLICT OF INTEREST 
 
42.1   A bidder shall not have conflict of interest with other bidders. Such conflict of 

interest can lead to anti-competitive practices to the detriment of Employer’s 
interests. A bidder may be considered to have a conflict of interest with one or 
more parties in the bidding process, if: 
 
a) they directly or indirectly control, or are controlled by or are under common 
control of another entity; or 
b) they have the same legal representative/agent for purposes of their bids; 
 
c) they have relationship with each other, directly or through common third party(ies), that 
puts them in a position to have access to information about 
or influence on the bid of another Bidder; or 
d) Bidder and/or any of its allied entity(ies), which directly or indirectly control(s) or is(are) 
controlled by or is(are) under common control of another entity, has(ve) participated as a 
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consultant in the preparation of the design or technical specifications of the contract that 
is the subject of the tender; or 
e) Bidder participates in more than one bid in this bidding process. 

 
For the purposes of this clause the term ‘control’ shall have the following meaning: 
 
“Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions exercisable by a person or persons acting individually or 
in concert, directly or indirectly, including by virtue of their shareholding or management 
rights or shareholders’ agreements or voting agreements or in any other manner. 
 
Note: If two or more CPSEs/State PSEs participate in a tender, they will 
not be deemed to fall under the 'Conflict of Interest' provisions solely 
because they are under common control of Government of India / State 
Government. 
 

42.2  Bidders shall certify their compliance to ITB Clause “Conflict of Interest” by accepting the 
following General Technical Evaluation (GTE) of the Tender at eTender Portal: 

 
“Do you certify full compliance to all provisions of Bidding Document?” 

 
Acceptance of above GTE shall be considered as Bidder's confirmation that Bidder has 
read and understood the ITB Clause regarding “Conflict of Interest and its bid is in 
compliance to this clause. In case it is established that Bidder has provided any false 
information in pursuance of the aforesaid ITB Clause, while competing for this contract, 
then its bid shall be rejected and bid security shall be forfeited. 

 
In case of a successful bidder, if it is established that the Bidder has not complied with 
terms of aforesaid ITB Clause, during execution of contract, this would be considered as 
fraudulent practices as mentioned in para 5.1 (j) of “Policy for Debarment from Business 
Dealings” and shall be dealt accordingly. 
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  A.  INTRODUCTION 

 

 Bidders are required to go through the Guidelines provided at 

following e-tender portal:   

   
                               E-Tender Portal:  https://eprocurentpc.nic.in/nicgep/app  

 

1.1 ITB 1.1 and 2.2 Name of the Package: DEVELOPMENT OF 6809 KW GRID 

CONNECTED ROOFTOP SOLAR 

PROJECTS AT VARIOUS 

LOCATIONS OF CENTRAL 

ARMED FORCES AND 

DEPARTMENTS UNDER 

MINISTRY OF HOME AFFAIRS IN 

ZONE 3 (PUNJAB, CHANDIGARH, 

HARYANA) 

 

  Name of the Employer: NTPC VIDYUT VYAPAR NIGAM 

LIMITED 

 

 

1.2 ITB 4.3 Add the following at the end of Para 4.3 

 

  Tenders is invited among Enlisted Bidders of NVVN 

 

. 

  B.  THE BIDDING DOCUMENTS 

 

2.1 ITB 5.1 Address of the Employer for Communication: 

SECTION - III 

 

BID DATA SHEET (BDS) 

 

NAME OF PACKAGE: DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR 

PROJECTS AT BUILIDINGS OF DEPARTMENTS UNDER MHA   

 

The following bid specific data for the Plant & Equipment to be procured, shall amend and/or supplement 

the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall 

prevail over those in the ITB. 
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 Sr. Manager (C&M) 

 NTPC VIDYUT VYAPAR NIGAM LIMITED 

 Engineering Office Complex, Plot No. A-8A Sector 24,  

 Block A, Noida, Uttar Pradesh 201301 

 Email: nvvncontracts@ntpc.co.in  

 Corporate Identification Number: U40108DL2002GOI117584,  

  Phone No: 0120-4947236       

 

2.2                     ITB 5.3 Permission shall be arranged by the Employer from the 

Premise Owner to enter upon the premises and lands for the 

purpose of such inspection, but only upon the express condition 

that the Bidder, its personnel and agents will release and 

indemnify the Employer & Premise Owner and its personnel 

and agents from and against all liability in respect thereof and 

will be responsible for death or personal injury, loss of or 

damage to property and any other loss, damage, costs and 

expenses incurred as a result of the inspection.  

                                                  

 

  C.  PREPARATION OF BIDS 

 

3.1 ITB 8.1.1 & 15.1 Add the following at the end of Clause 8.1.1 & 15.1 

 

If the Bid security is submitted online through Electronic Fund 

Transfer (EFT), then physical documents are not required. 

Scanned Copy of the documents required as per ITB clause 

8.1.1 shall be considered acceptable.  

 

3.2 ITB 8.1.2 (a)   Qualification Requirements for Bidders: Not Applicable 

 Cl 19.2.1, Cl 20,  

 Cl 22.1, 22.2 &  

 22.3 

     

 

3.3   ITB 8.1.2(a)               Whether Joint Ventures are permitted  : NO 

                                                      Whether Associate/Collaborator permitted  : NO 

 

 

  4.1 ITB 8.1.2 (g)  Attachment-9: INTEGRITY PACT: APPLICABLE  
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4.2                 ITB 8.1.2 (j)           Attachment 11: Declaration regarding Local content in bid 
price  

 
Methodology regarding Purchase Preference is specified 
Annexure–II to BDS as per DPIIT circular dated 04.06.2020 & 
16.09.2020 regarding “Make in India”. 
 
The 'local content' requirement to categorize a supplier as 
'Class-I local supplier' is minimum 50%. For 'Class-Il local 
supplier', the 'local content' requirement is minimum 20%.  
 
Solar PV modules and Inverter shall be necessarily 
procured from Class-I supplier only. 
 
Declaration regarding local content as per the Employer’s 
format, for granting of purchase preference. 

 
  In case a bidder does not submit the aforesaid declaration or 

statement/any declaration like ‘later’, ‘to be furnished later’, ‘NA’ 
etc. are indicated by the bidder, then the Bidder is liable not to 
be considered as a local supplier and may not be eligible for 
any purchase preference”/ **“its bid is liable to be considered 
non-responsive and may be rejected”. 

 

 

5.1 ITB 10.4(d) (i) For Installation Price Component including Civil/Structural 

works price  

 

  Minimum Percentage: 10% 

 

  i.e Bidders are advised to price their bids in such a manner that 

Installation Price Component of the bid price including Civil / 

Structural works price should not be less than 10% of the Ex-

works Price of Main Equipment. 

 

  In case the Installation and Civil & Structural price is below the 

minimum percentage specified above, the amount by which it is 

lower shall be retained proportionately from the Ex-Works 

component of Contract price while releasing payments due on 

receipt of equipment, and no interest shall be payable on the 

retained amount. The aforesaid retained amount shall be paid 

on pro-rata basis upon completion of installation of the 
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respective equipment and its certification by the Project 

Manager. 

 

 

 

5.2 ITB 10.4(d) (ii) Deleted 

 

5.3 ITB 10.4(d) (iii) For Amount linked to Safety Aspects/ compliance to Safety 

Rules  

 

  Bidders are advised to price their bids in such a manner that 

the component for ‘Amount linked to Safety Aspects/ 

compliance to Safety Rules’ should not be less than 5% of the 

cumulative total of Service Portion of the Contract, i.e. Civil 

+ Installation/ Erection + Structural Works.  

 

  In case ‘Amount linked to Safety Aspects/ compliance to Safety 

Rules’ is less than aforesaid minimum percentage specified of 

the cumulative total of Service Portion of the Contract, i.e. Civil 

+ Installation/ Erection + Structural Works, the amount by which 

it is lower shall be retained proportionately from the other 

components of Schedule-3 of the Contract price while releasing 

payments of each RA bill. No interest shall be payable on the 

amounts linked to Safety Aspects / Compliance to Safety Rules 

including aforesaid retained amount. The amounts linked to 

Safety Aspects / Compliance to Safety Rules including 

aforesaid retained amount shall be payable in part or full based 

on safety compliance duly certified by Project Manager and 

Safety-in-charge on quarterly basis. 

 

 

5.4 ITB 10.4(d) (iv) For O&M Charges 

 

  Bidders shall quote their O&M charges for first year and O&M 

charges from 2nd year till 10th year shall be auto calculated 

based on O&M charges for 1st year and annual escalation 

factor @ 5.25% .  
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  In case total O&M Cost for 10 years is less than 13.5% of EPC 

price (Supply, Transportation & Installation services including 

Civil & Safety), the amount by which it is lower shall be retained 

from the Ex-Works component of Contract price while releasing 

payments due on receipt of equipment, and no interest shall be 

payable on the retained amount. The aforesaid retained 

amount shall be paid on pro- rata basis i.e 10% of it shall be 

released every year upon completion of O&M Period and its 

certification by the project manager. 

 

5.5 ITB 10.4(d) (iv) For Transportation and Inland Transit Insurance 

 

   

  Maximum Percentage: 4% 

 

  i.e Bidders are advised to price their bids in such a manner that 

Transportation including Transit Insurance Component 

(Schedule 2) of the bid price should not be more than 4% of the 

Ex-works Price of Main Equipment. 

 

  In case the Transportation including the Transit Insurance is 

above the maximum percentage specified above, the amount 

by which it is higher shall be retained proportionately from the 

Ex-Works component of Contract price while releasing 

payments due on transportation, and no interest shall be 

payable on the retained amount. The aforesaid retained 

amount shall be paid on pro-rata basis upon commissioning of 

the premise.  

 

 

        6 ITB 12.1 Amount of Bid Security: INR 50,00,000/- (Indian Rupees Fifty 

Lakh only)      

 

 

        6.1  ITB 12.2              For online payment of Bid security, bidders can do online transfer 

of Bid security through NEFT/RTGS to NVVN’s Bank account 

whose details are provided below. 

 

(i) Bank Name: ICICI Bank Limited  
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(ii) Branch: CONNAUGHT PLACE BRANCH  

 

(iii) Bank Address: 9A, PHELPS BUILDING, CONNAUGHT  

PLACE, NEW DELHI- 110001  

 

(iv) IFSC Code: ICIC0000007  

 

  (v) Account No.: 000705008910 

 

  While carrying out online transfer, Bidders shall ensure to enter 

“EMD Fee - Tender No.-Vendor Name” in the Text /Remarks / 

Reason field. 

 

  Bidder shall intimate the details of same through email to 

nvvncontracts@ntpc.co.in and also upload the details in the 

“Fee Section” folder in GepNIC in the following format 

  Tender No. : 

  Vendor Name : 

  UTR Reference : 

  Amount: 

  Date of Transfer: 

                                                          Transferor Bank: 

 

  (Signature of Vendor with Seal) 

                                 

 

6.2 ITB 12.2 Deleted 

 

                

  D.   SUBMISSION OF BIDS   
   

7.0 ITB 15.1.2 & 16.2 The documents to be furnished in physical form shall be 

addressed and submitted to the following address: 

 
   Sr Manager (C&M), 
                                  NTPC VIDYUT VYAPAR NIGAM LIMITED, 
                                        5th Floor, Engineering Office Complex 
                                        Plot No. A-8A, 
                                        Sector-24,NOIDA (UP), 
                                        India-201 301 
   Email: nvvncontracts@ntpc.co.in 
   

8.0 ITB 16.1 Deadline for Bid Submission- as indicated at e-Tender Portal . 
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   E.   BID OPENING AND EVALUATION 

 
9.1 ITB 19.1.1 Location of Bid Opening   
  
  NTPC VIDYUT VYAPAR NIGAM LIMITED 
  Engineering Office Complex, Plot No. A-8A Sector 24,  
  Block A, Noida, Uttar Pradesh 201301    

   

  Date and Time for Techno-Commercial Bid Opening:  
 
  Please refer  e-Tender Portal. 
 
  Date and Time of Opening of Price Bid: Shall be intimated 

separately by the Employer. 
 
 
9.2 ITB 19.2.1 Opening of Price bid shall be done expeditiously for all the 

responsive bids and shall be intimated by system generated 
intimation/email.  

 
 
10.0 ITB 19.2.4 Whether Reverse Auction applicable  : NO 
  
 
11.1 ITB 25.2 (iv)  The bid evaluation factor shall be as indicated below: 
 & 25.3 & 25.5 
 

Bidder have to quote Price (INR) for the entire bid quantity (in 
KW) with 10 years of O&M (including Taxes & Duties) - L 

 
The ranking shall be carried and the bidder with lowest L’ shall 
be declared successful bidder for the said Package.   

 
Award Criteria will be on the basis of Lowest Evaluated Bid 
Price (EP) discovered by e-tendering process  
 

              Any Bidder 
                                                             -----(Equivalent INR) -- 

   1. Quoted Bid Price  

           (after considering arithmetical corrections) 

 

   (i) Schedule 1:Ex-works price    N1 

  

    (ii) Schedule 2: Local Transportation and    N2 

   Inland transit Insurance and Other  
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   local costs incidental to Delivery of  

   Plant and Equipment  

 

   (iii) Schedule 3: Price for Installation Services and O&M (10 

years) (Schedule 3A)                           N3 

  (iv) Total Price      N

                  (N1+N2+N3) 

 

 2. Taxes & Duties (not included in 1 above) 

 

   GST  P 

 

 4        Evaluated Bid Price   FEP   (N+P) 

                        

  Note: Aforesaid method of evaluation shall be equally 

applicable for all bidders.  

   

  Bidder shall have to quote the prices for all the Capacity 

range for Rooftop Solar Plant in a zone and the Contract 

shall be awarded to Lowest Evaluated Bidder in a Zone 

based on the Overall Quoted Price (for the entire bid 

capacity). Bidder must quote for all the categories for 

cumulative capacity of 6809 KW. If bidder does not quote 

for any particular category or leaves any category blank or 

quotes for capacity less than the bid capacity (i.e 6809 

KW), then bid shall be rejected.  
 
11.2 ITB 25.3 Type of Transaction and Source of exchange rates: Bills Selling 

Exchange Rate established by STATE BANK OF INDIA 
 

Date of exchange rate: Deadline set for submission of Bids 
 
 

11.3 ITB 25.3.1 Specific Additional Criteria : Not applicable 
 
 

12.0                  ITB 31.1    The Contractor shall, within twenty-eight (28) days of the 
Notification of Award, provide securities for the due 
performance of the Contract for Ten Percent (10%) of Contract 
Price of all the Contracts, with an initial validity up to 15 months 
after the Completion of Facilities of the entire Project under the 
Contract.   
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 However, in case of delay in Completion of Facilities, the 
validity of all the contract performance securities shall be 
extended by the period of such delay. 
 
After the end of successful completion of period mentioned 
above, CPG shall be returned to agency provided agency has 
submitted CPG @10% of O&M Contract price and Security 
against Equipment Performance Guarantee during O&M Period 
 
The BG towards O&M Performance shall be submitted prior to 
return of the Contract Performance Guarantee (CPG) under the 
subject package. The above O&M Performance  Security shall 
be initially valid upto 90 days after the end of Operation & 
Maintenance (O&M) period as specified in the Technical 
Specifications. The above security amount shall be payable to 
the Employer without any condition whatsoever. 

               
Security against Equipment Performance Guarantee during 
O&M Period: BG for O&M. 

 
The successful Bidder, to whom the work is awarded, shall 
provide security equal to 0.1 x G x R (Where G is Annual 
Generation corresponding to CUF applicable for that year and 
R = Rs.5.00 per kWh) in million INR for ten years as per 
contract. 

 
 
13.0 ITB 33.0 (ii) &  Deleted 
 33.0 (iii) 
 
 
14.0 ITB 34.0 Time to complete the facilities from the date of Notification of 

Award :  240 days from the date of NOA.  
   
 

 

15.1  The program for supplying, installing, commissioning, 

completing the facilities and site delivery of all Mandatory 

spares covered in the package shall be in the form of Master 

Network identifying the Key phases in various areas of total 

works, like design, procurement, manufacture and field 

activities including civil construction and erection works. In 

addition, key milestone dates (10-15 nos.) shall also be 

identified for the complete facilities under the package. The 

Master Network shall conform to the following schedule dates 

for the key milestones. 
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  -------------------------------------------------------------------------------------
------Sl. Activity           Months 
from NOA* 

  No.            ----------------------------
------ 

       Start  Finish 
  -------------------------------------------------------------------------------------

------ 
   
  AS GIVEN IN APPENDIX TIME SCHEDULE TO CONTRACT 

AGREEMENT IN SECTION VII – FORMS  
 

 
        ------------------------------------------------------------------------------------ 

 

 

15.2  The successful bidder shall be required to submit a detailed 

integrated PERT Network (L2 Schedule) matching with the 

above work schedule. The L2 Schedule shall, inter-alia, include 

at least following activities for each systems listed above, 

showing their inter-relationship and duration so as to meet the 

above mentioned milestone details. 

 

(i) Milestones to be incorporated in L2 Network to be 

submitted:  

 

   1. Ordering on sub vendor (wherever applicable) 

   2. Start of engineering 

   3. Completion of engineering 

   4. Start of manufacturing/fabrication 

   5. Completion of manufacturing/fabrication 

   6. Commencement of Supplies 

   7. Completion of supplies of all items 

   8. Completion of site delivery of mandatory 

spares. 

   9. Readiness of Type test 

   10. Completion of Type test 

   11. Commencement of Civil works 

   12. Completion of Civil works 
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   13. Start of Erection 

   14. Completion of Erection 

15.3  The master network and the key milestone dates will be 

discussed with the successful Bidder and agreed upon after the 

issue of Notification of Award. Engineering Drawing and Data 

Submission Schedule shall also be discussed and finalised 

after the issue of Notification of Award. 

 

15.4  After the Notification of Award, the contractor shall plan the 

sequence of work of manufacture, supply and erection to meet 

the above stated dates of successful completion of facilities and 

shall ensure all work, manufacture, shop testing, inspection and 

shipment of the equipment in accordance with the required 

construction/ erection sequence. 

  

16.0 ITB 38.0 Address for pre-bid conference: NOT APPLICABLE 

                                           
 

    G. Other Instructions 

 

17.0 ITB 39.0 Integrity Pact: APPLICABLE 

 

18.0 ITB 40.0 Independent External Monitors (IEM)s: NOT APPLICABLE 

 

19.0 ITB clause 37.1 The version of Policy for Debarment from Business dealings 
presently followed by NTPC is Rev.04  

 
 
20.0                 ITB Clause 43.0 Add a new clause 43.0  
 

Benefits to MSEs (Micro and Small Enterprises) - NOT 
APPLICABLE     

 

21.0              ITB   
 Clause 44.0        Add a new clause 44.0 
 
  Royalty  
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The Bid Price shall be inclusive of any Royalties or Seigniorage 
Fee or Cess or other charges payable on the quarried or mined 
metal, minerals, or minor minerals, as the case may be, at the 
rate(s) prevailing as on seven (7) days prior to the deadline set 
for Price Bid submission. 

 
 
22.0 ITB Clause 45.0 Add a new clause 45.0 
 
  Exemption of GST or any other taxes and duties (if applicable) 

on Items Manufactured for Grid Connected Solar Photo Voltaic 
Power Generation Projects  

 
  As per extant guidelines of Govt. of India, the benefits of 

exemption of GST or any other taxes and duties (if applicable on 
items manufactured for grid connected Solar Photo Voltaic 
Power Generation Projects) may be available for the items to be 
supplied under the contract. Bidder may appraise itself of the 
relevant policies and quote accordingly. The Employer shall 
issue the requisite certificate (if required) as specified in the 
relevant policy of Govt. of India. However, if the certificate is 
required to be issued by any department/ ministry of Government 
of India or State Government where the Project is located other 
than Employer, the Bidder shall itself be responsible for obtaining 
such certificate from the concerned department/ministry. In such 
a case, the Employer may issue recommendatory letter to the 
bidder.   

 
  The Bidder shall be solely responsible for obtaining the benefits 

of exemption on GST or any other taxes and duties (if applicable) 
on the items to be supplied under the contract from the Govt. of 
India. In case of failure of the bidder to receive the benefits partly 
or fully from Govt. of India or in case of delay in receipt of such 
benefits, the Employer shall neither be responsible nor liable in 
this regard in any manner whatsoever. 

 
 
23.0 ITB Clause 46.0 Add a new clause 46.0  
 
  Anti-Bribery and Anti-Corruption (ABAC) Policy: 
   
  The Bidder and its employees along with its Associate/ 

Collaborator/ Sub- Contractors / Sub-Vendors / Consultants / 
Service Providers and all other persons associated with business 
of Employer shall strictly adhere to Anti- Bribery and Anti-
Corruption (ABAC) Policy of Employer displayed on tender 
website https://ntpctender.ntpc.co.in/. 
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  Bidders shall certify their compliance on “Anti-Bribery and Anti-
Corruption (ABAC) Policy" of Employer by accepting the 
following GTE at the e-Tender Portal: 

 
  “Do you certify full compliance to all provisions of Bidding 

Document?” 
   
  Acceptance of General Technical Evaluation (GTE) of the Tender 

at e-Tender Portal shall be considered as bidder's confirmation 
that they and their employees along with their associate / 
collaborator/ subcontractors / sub vendors / consultants / service 
providers shall strictly abide by “Anti-Bribery and Anti-Corruption 
(ABAC) Policy” of Employer as displayed on tender website at 
https://ntpctender.ntpc.co.in/ under section ‘policy docs’ and 
undertake that they represent and confirm that they are aware of, 
understand, and will comply with all applicable laws and 
regulations relating to anticorruption and anti-bribery and the 
ABAC Policy of Employer. 

 
 
 

 
24.0 ANNEXURES ENCLOSED WITH BDS 
 
 ANNEXURE-I: List of Banks 
 
 Annexure-II: Preference to Make In India and granting of 

purchase preference to local suppliers 
 
 Annexure-III: Format of Undertaking (To be sent by Issuing 

Bank through official email-I

Page 58 of 472



 

 

 

 

BIDDING DOCUMENT NO.: 

NVVN/ C&M /RE-312 /2024-25 

DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR PROJECTS AT 

BUILIDINGS OF DEPARTMENTS UNDER MHA  

  PAGE 

14 OF 38 

 
 

 

   LIST OF BANKS ACCEPTABLE FOR SUBMISSION  Annexure I 

OF BANK GUARANTEE FOR BID SECURITY 
 
SCHEDULED COMMERCIAL BANKS 
 
A. STATE BANK OF INDIA 
 
B. NATIONALISED BANKS 
 

1  Bank of Baroda 
2  Bank of India 
3  Bank of Maharashtra 
4  Canara Bank 
5  Central Bank of India 
6  Indian Overseas Bank 
7  Indian Bank 
8  Punjab National Bank 
9  Union Bank of India 
10  Punjab & Sind Bank 
11  UCO Bank 

 
C. SCHEDULED PRIVATE BANKS (INDIAN BANKS) 
 

1  Axis Bank Ltd 
2  Bandhan Bank Limited 
3  CSB Bank 
4  City Union Bank 
5  DCB Bank Ltd 
6  Dhanlaxmi Bank Ltd 
7  Federal Bank Ltd 
8  HDFC Bank Ltd 
9  ICICI Bank Ltdfifty 
10  IndusInd Bank Ltd 
11  IDFC FIRST Bank Limited 
12  Jammu & Kashmir Bank Ltd 
13  Karnataka Bank Ltd 
14  Karur Vysya Bank Ltd 
15  Kotak Mahindra Bank 
16  Lakshmi Vilas Bank Ltd 
17  Nainital Bank Ltd 
18  RBL Bank Limited 
19  South Indian Bank Ltd 
20  Tamilnad Mercantile Bank Ltd 
21  Yes Bank Ltd 
22  IDBI Bank Ltd. 
 

D. SCHEDULED PRIVATE BANKS (FOREIGN BANKS) 
 

1  AB Bank Ltd 
2  Abu Dhabi Commercial Bank PJSC 
3  American Express Banking Corporation 
4  Australia & Newzealand Banking Group Limited 
5  Barclays Bank Plc 
6  Bank of America 
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7  Bank of Bahrain & Kuwait B.S.C. 
8  Bank of Ceylon 
9  Bank of China Limited 
10  Bank of Nova Scotia 
11  BNP Paribas 
12  Citi Bank NA 
13  Cooperatieve Rabobank UA 
14  Crédit Agricole Corporate and Investment Bank 
15  Credit Suisse AG 
16  CTBC Bank Co Ltd 
17  DBS Bank India Ltd 
18  Deutsche Bank A.G. 
19  Doha Bank Q.P.S.C 
20  Emirates NBD Bank (PJSC) 
21  First Abu Dhabi Bank PJSC 
22  FirstRand Bank Ltd 
23  HSBC Ltd 
24  Industrial & Commercial Bank of China Ltd 
25  Industrial Bank of Korea 
26  JP Morgan Chase Bank, National Association 
27  JSC VTB Bank 
28  KEB Hana Bank 
29  Kookmin Bank 
30  Krung Thai Bank Public Company Ltd 
31  Mashreq Bank PSC 
32  Mizuho Bank Ltd 
33  MUFG Bank, Ltd 
34  NatWest Markets Plc 
35  PT Bank Maybank Indonesia TBK 
36  Qatar National Bank (Q.P.S.C.) 
37  Sberbank 
38  SBM Bank (India) Ltd 
39  Shinhan Bank 
40  Societe Generale  
41  Sonali Bank Ltd 
42  Standard Chartered Bank 
43  Sumitomo Mitsui Banking Corporation 
44  United Overseas Bank Ltd 
45  Westpac Banking Corporation 
46  Woori Bank 

 
Note - Any Addition/ Deletion/ Modification in Bank list shall be as per changes in Second Schedule 
List by RBI from time to time. 
 

* Bidder to take note of NTPC letter ref. NTPC/FC/CS/BG/01 dated 03.09.2014 and SBI letter ref. CAG-
I/AMT-1/2014-15/370 dated 04.09.2014 attached herewith this Annexure-I to BDS 
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Annexure-II to BDS 
 

Sub: Preference to Make In India and Eligibility for Participation/ granting of Purchase Preference 
to Class-I local suppliers- regarding 

 

It is the policy of the Government of India to encourage 'Make in India' and promote manufacturing 
and production of Goods and Services in India with a view to enhancing income and employment. In 
this regard, the following guidelines, concerning the procedure to be adopted for granting Eligibility for 
Participation/purchase preference to local suppliers, are hereby issued: 

 

1.0 Definitions: 

a) 'Local content' means the amount of value added in India which shall, unless otherwise 

prescribed by the Nodal Ministry, be the total value of the goods, services or works procured 

(excluding net domestic indirect taxes) minus the value of imported content in the goods, 

services or works (including all customs duties) as a proportion of the total value, in percent. 

b) 'Class-I local supplier' means a supplier or service provider, whose goods, services or 

works offered for procurement, meets the minimum local content as prescribed. 

'Class-II local supplier' means a supplier or service provider, whose goods, services or works 

offered for procurement, meets the minimum local content as prescribed for 'Class- II local 

supplier' but less than that prescribed for 'Class-I local supplier'. 

'Non-Local supplier' means a supplier or service provider, whose goods, services or works 

offered for procurement, has local content less than that prescribed for 'Class-II local supplier'. 

c) 'L1' means the lowest tender or lowest bid or the lowest quotation received in a tender, 

bidding process or other procurement solicitation as adjudged in the evaluation process as per 

the tender or other procurement solicitation. 

d) 'Margin of purchase preference' means the maximum extent to which the evaluated bid 

price of a ‘Class-I local supplier’ may be above the L1 for the purpose of purchase 

preference. 

e) Fraud Prevention Policy – shall mean the policy related to prevention of fraud displayed on 

NTPC tender website http://www.ntpctender.ntpc.co.in/ 

f) Policy & Procedure for Debarment from Business Dealings – shall mean the policy related 

to Debarment from Business Dealings forming part of Bidding Document. 
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2.0 Eligibility for Participation/Purchase Preference: 

 
Only Class-I and Class-II Local Suppliers are eligible to Bid. Bids received (if any) from 
Non-Local Supplier shall be out rightly rejected. 

 

3.0 Purchase Preference  

 

3.1 Margin of Purchase Preference:  The margin of purchase preference shall be 20%. 
 

3.2 Purchase preference shall be given to ‘Class-I local suppliers’ as specified 
hereunder: 

• Among all qualified bids and substantially responsive bids, the lowest bid will be 

termed as L1. If L1 is 'Class-I local supplier', the contract will be awarded to L1. 

• If L1 is not 'Class-I local supplier', the lowest evaluated bidder among the 'Class-I 

local supplier', will be invited to match the lowest evaluated bid (L1) price subject 

to Class-I local supplier's evaluated price falling within the margin of purchase 

preference, and the contract shall be awarded to such 'Class-I local supplier' 

subject to matching the lowest evaluated bid (L1) price. 

• In case such lowest eligible 'Class-I local supplier' fails to match the lowest 

evaluated bid (L1) price, the 'Class-I local supplier' with the next higher evaluated 

bid within the margin of purchase preference shall be invited to match the lowest 

evaluated bid (L1) price and so on and contract shall be awarded accordingly. In 

case none of the 'Class-I local supplier' within the margin of purchase 

preference matches the lowest evaluated bid (L1) price, the contract may be 

awarded to the L1 bidder. 

 

(ii) "Class-II local supplier" will not get purchase preference in any procurement, 

undertaken by NVVN. 

 

(iii) For the purpose of matching of lowest evaluated bid (L1) price, the Class-I local 

supplier would have to necessarily reduce all components of the quoted price on pro-

rata basis. The reduction should not apply on the evaluation loading on account of 

functional guarantees and other loadings (if any, which are not dependent on quoted 

price). Further, the Contract shall be awarded on such revised/ reduced quoted price. 

The summation of the revised / reduced quoted price and the evaluation loading on 

account of functional guarantees and other loadings (if any) shall be equal to the 

lowest evaluated bid (L1) price. 

 

 

4.0 Minimum Local Content 

 
4.1 The local content requirement to categorize a Bidder/Supplier as 'Class-I local supplier' is 

minimum 50%. For 'Class-II local supplier', the 'local content' requirement is minimum 20%.
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5.0 Verification of Local Content: 

5.1 The 'Class-I local supplier'/ 'Class-II local supplier' shall be required to provide, in the Bid 
Form/relevant Attachment of Techno- Commercial Bid, self-certification / declaration that the 
Item offered meets the local content requirement for 'Class-I local supplier'/ 'Class-II local 
supplier' and shall give details of the location(s) at which the local value addition is made. 

 
5.2 In case the total bid price of the supplier / bidder is in excess of INR 10 crore, the 'Class-I 

local supplier'/ 'Class-II local supplier' shall be required to provide a certificate from the 

statutory auditor or cost auditor of the company (in the case of companies) or from a practicing 

cost accountant or practicing chartered accountant (in respect of suppliers other than 

companies) giving the percentage of local content during execution prior to submission of 

last bill for payment. 

In case aforesaid Certificate furnished by Contractor/Vendor is not in line with the 

declaration in respect of Local content in their bid, same shall be treated as false 

declaration. 

 
5.3 False declarations will be dealt in line with the Fraud Prevention Policy and Policy  & 

Procedure for Debarment from Business Dealings of NTPC. 
 

5.4 In case of false declaration / violation of the provision of PPP-MII Order, if a bidder has 
been debarred / banned by NTPC, then the fact and duration of debarment should be 
promptly brought to the notice of the Member-Convenor of the Standing Committee (as per 
para 16 of PPP-MII Order) and the Department of Expenditure through Ministry of Power, 
GOI. 

5.5 A supplier who has been debarred / banned by any other procuring entity for violation of 
‘Public Procurement (Preference to Make In India), Order 2017’ (PPP-MII Order) dated 
15.06.2017 and its subsequent revisions / amendments issued by Department of Industrial 
Policy and Promotion (DIPP) shall not be eligible for evaluation/preference, as applicable, 
under the aforesaid procedures for duration of the debarment. The 'Class-I local supplier'/ 
'Class-II local supplier' shall be required to furnish a confirmation in this regard in the Bid 
Form/relevant Attachment of Techno-Commercial Bid. 

 
6.0 Local Sourcing 

 

6.1 The Bidder/its Sub-vendors must be Class-I local supplier for Item(s) mentioned at 

*clause no. 41 of GTR (if applicable) in Technical Specifications, as applicable or as per 
relevant government circular including Annexure I items in the MNRE Circular Public 

Procurement (Preference to Make in India) to provide for Purchase Preference (linked 
with local content) in respect of Renewable Energy (RE) Sector and/or any other 

appliable circulars/notifications etc, in case such  item(s) are Self Manufactured/Bought-
out. BIDDER TO REFER LATEST GOVERNMENT GUIDELINES WITH RESPECT TO 
THE ABOVE.  

6.2 The Bidder / Contractor are requested to encourage and promote domestic 
manufacturing and production of goods and services by sourcing goods and services 
applicable under the contract / package from domestic suppliers / service providers. In 
this regard, Bidder shall also follow guidelines / advisory issued by Government of India 
from time to time, to the extent applicable to them, regarding promotion of local sourcing 
of goods including Bought out Items and servic
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Annexure–III to BDS 

 

Format of Undertaking 

(To be sent by Issuing Bank through official email-
ID) 

 

 
                                                   
 From: xxxbank@xx.in  
 
To: xxx@ntpc.co.in  
 
 
We have issued BG No. …………………… dated ………………… for an amount of Rs.  
…………………on behalf of…………………[Name of Bidder] towards Bid Security / EMD for Tender 
No. ………… in favour of ………………… [Name of Employer].  
 
Please find enclosed the soft copy of the Bank Guarantee and SFMS acknowledgement. This 
SFMS is sent on ………………. (date).  
 
Any demand / claim made by the 'Employer' shall be conclusive and binding on us irrespective of 
any dispute or difference raised by the Bidder till the validity period mentioned in the Bank 
Guarantee.  
 
However, in absence of the physical copy of aforementioned BG with the Employer, we undertake 
that Employer’s demand / claim will be binding and conclusive on us without the physical copy of 
aforementioned BG till fourteen (14) days from the due date of submission of Techno-Commercial 
bids.  
 
We undertake not to cancel the aforementioned BG No. …………… without written consent / 
instruction from Employer.  
 
(Name of Bank Official)  
Authority No. ………….      
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Table of Clauses – General Conditions of Contract 

 
S. No.  Description  
 
A. Contract and Interpretation 
 
1.   Definitions  
2.   Contract Documents  
3.  Interpretation  
4.   Notices  
5.   Governing Law  
6.   Settlement of Disputes  
 
B. Subject Matter of Contract 
 
7.   Scope of Facilities  
8.   Time for Commencement and Completion  
9.   Contractor’s Responsibilities  
10.  Employer’s Responsibilities  
 
C. Payment 
 
11.   Contract Price  
12.  Terms of Payment  
13.   Securities  
14.   Taxes and Duties  
 
D. Intellectual Property 
 
15.   Copyright  
16.  Confidential Information 
 
E. Work Execution 
 
17.   Representatives  
18.   Work Program  
19.   Subcontracting  
20.   Design and Engineering  
21.   Procurement  
22.   Installation  
23.   Test and Inspection  
24.   Completion of the Facilities  
25.   Commissioning, Guarantee Tests and Operational Acceptance  
 
F. Guarantees and Liabilities 
 
26.   Completion Time Guarantee  
27.   Defect Liability  
28.   Functional Guarantees  
29.   Patent Indemnity  
30.   Limitation of Liability  
 
G. Risk Distribution 
 
31.   Transfer of Ownership  
32.   Care of Facilities  
33.  Loss of or Damage to Property; Accident or Injury to Workers; Indemnification  
34.   Insurance 
35.   Unforeseen Conditions  
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36.   Change in Laws and Regulations  
37.   Force Majeure  
38.   War Risks  
 
H. Change in Contract Elements 
 
39.   Change in the Facilities  
40.   Extension of Time for Completion  
41.   Suspension  
42.   Termination  
43.   Assignment 
 
I. Other Conditions 
 
44.  Contractor Performance Feedback and Evaluation System 
45.  Fraud Prevention Policy 
46.  Debarment 
47.  Integrity Pact  
48.  Independent External Monitors 
49.  Contractor’s Labor Information Management System 
50.  No Claim for interest or damage 
51.  Human Resources  
52.  Materials obtained from Excavation 
53.  Treasure, Trove, Fossils, etc 
54.  Protection of Trees 
55.  Security Watch and Lighting 
56.  Prevention of Pollution 
57.  Explosives 
58.  Royalty 
59.  Procedure for Contract Closing 
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Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

   A.  Contract and Interpretation 

1. Definitions 1.1  Definitions  

The following words and expressions shall have the meanings hereby 
assigned to them:  

“Contract” means the Contract Agreement entered into between the 
Employer and the Contractor, together with the Contract Documents 
referred to therein; they shall constitute the Contract, and the term “the 
Contract” shall in all such documents be construed accordingly. 

“Contract Documents” means the documents listed in Article 1.1 
(Contract Documents) of the Form of Contract Agreement (including any 
amendments thereto). 

“GCC” means the General Conditions of Contract hereof. 

“SCC” means the Special Conditions of Contract. 

“Day” means calendar day of the Gregorian Calendar. 

“Month” means calendar month of the Gregorian Calendar. 

“Employer” means the person named as such in the SCC and includes 
the legal successors or permitted assigns of the Employer. 

"Project Manager" means the person appointed by the Employer in the 
manner provided in GCC Sub-Clause 17.1 (Project Manager) hereof and 
named as such in the SCC to perform the duties delegated by the 
Employer.                                                              

“Contractor” means the person(s) whose bid to perform the Contract   
has been accepted by the Employer and is named as such in the 
Contract Agreement, and includes the legal successors or permitted 
assigns of the Contractor. 

“Contractor’s Representative” means any person nominated by the 
Contractor and approved by the Employer in the manner provided in 
GCC Sub-Clause 17.2 (Contractor’s Representative and Construction 
Manager) hereof to perform the duties delegated by the Contractor. 

“Subcontractor,” including vendors, means any person to whom 
execution of any part of the Facilities, including preparation of any 
design  or  supply  of  any  Plant and Equipment, is sub-contracted 
directly or indirectly by the Contractor, and includes its legal successors 
or permitted assigns. 

“Contract Price” means the sum specified in Article 2.1 (Contract Price) 
of the Contract Agreement, subject to such additions and adjustments   
thereto or deductions there from, as may be made pursuant to the 
Contract. 
 
“Facilities” means the Plant and Equipment to be supplied and installed, 
as well as all the Installation Services to be carried out by the Contractor 
under the Contract. 

“Plant and Equipment” means permanent plant, equipment, machinery,  
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Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

apparatus, articles and things of all kinds to be provided and 
incorporated  in the Facilities by the Contractor under the Contract 
(including the spare parts to be supplied by the Contractor  under  GCC  
Sub-Clause 7.3 hereof), but does not include Contractor’s Equipment. 

“Installation Services” means all those services ancillary to the supply  of  
the Plant and Equipment for the Facilities, to be provided by the 
Contractor under the Contract; e.g., transportation and provision of 
marine or other similar insurance, inspection,  expediting, Site 
preparation works (including the provision and use of Contractor’s 
Equipment and the supply of all construction materials required), 
installation, testing, pre-commissioning, commissioning, operations &  
maintenance required for achieving Completion of Facilities, the 
provision of operations and maintenance manuals, training of 
Employer's Personnel etc. 

“Contractor’s Equipment” means all plant, facilities, equipment, 
machinery,  tools, apparatus, appliances or things of every kind required  
in  or  for installation, completion and maintenance of Facilities that are 
to be provided by the Contractor, but does not include Plant and 
Equipment, or other things intended to form or forming part of the 
Facilities. 

“Site” means the land and other places upon which the Facilities are to 
be  installed,  and such other land or places as may be specified in the 
Contract as forming part of the Site. 

“Effective Date” means the date from which the Time for Completion 
shall be determined as stated in Article 3 (Effective Date for Determining 
Time for Completion) of the Form of Contract Agreement.  

“Time for Completion” means the time within which Completion of the 
Facilities as a whole (or of a part of the Facilities where a separate Time 
for Completion of such part has been prescribed) is to be attained in 
accordance with the stipulations in the SCC and the relevant provisions 
of the Contract. 

“Completion”/”Completion of Facilities”/”Completion of Facilities of entire 
Project” means that the Facilities (or a specific part thereof where 
specific parts are specified in the SCC) have been completed 
operationally and structurally and put in a tight and clean condition, and 
that all work in respect of Pre-commissioning of the Facilities or such 
specific part thereof has been completed; and Commissioning has been 
attained as per Technical Specifications. 

“Pre-commissioning”  means  the  testing,  checking  and  other 
requirements specified in the Technical Specifications that are to be  
carried  out by the Contractor in preparation for Commissioning  as  
provided  in GCC Clause 24 (Completion) hereof. 

“Commissioning” means trial/initial operation of the Facilities or any part 
thereof by the Contractor, which operation is to be carried out by the 
Contractor as provided in GCC Sub-Clause 25.1 (Commissioning) 
hereof, for the purpose of carrying out Guarantee Test(s). 

“Guarantee Test(s)” means the test(s) specified in the Technical 
Specifications to be carried out to ascertain whether the Facilities or a 
specified  part thereof is able to attain the Functional Guarantees 
specified in the Technical Specifications in accordance with  the 
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Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

provisions of GCC Sub-Clause 25.2 (Guarantee Test) hereof. 

“Operational Acceptance” means the acceptance by the Employer of the 
Facilities (or any part of the Facilities where the Contract provides for 
acceptance of the Facilities in parts), which certifies the  Contractor’s  
fulfilment  of  the  Contract  in  respect  of Functional  Guarantees  of  
the  Facilities  (or the relevant part thereof) in accordance with the 
provisions of GCC Clause 28 (Functional   Guarantees)   hereof  and  
shall  include  deemed acceptance in accordance with GCC Clause 25 
(Commissioning and Operational Acceptance) hereof. 

“Defect Liability  Period”  means  the period of validity of the warranties 
given by the Contractor commencing at Completion of the  Facilities  or 
a part thereof, during which the Contractor is responsible  for  defects  
with  respect  to the Facilities (or the relevant  part  thereof)  as provided 
in GCC Clause 27 (Defect Liability) hereof.  

“Goods and Services Tax” or “GST” means taxes levied under the 
Central Goods and Services Tax Act, Integrated Goods and Services 
Tax Act, Goods and Services Tax (Compensation to States) Act, and 
various State/Union Territory Goods and Services Tax Laws and 
applicable cesses, if any under the laws in force (hereinafter referred to 
as relevant GST Laws). 
 

  1.2 “Sub-contractor from a country which shares a land border with India” 
means; 

a) An entity incorporated, established or registered in such a country; or 

b) A subsidiary of an entity incorporated, established or registered in 
such a country; or 

c) An entity substantially controlled through entities incorporated, 
established or registered in such a country; or 

d) An entity whose beneficial owner is situated in such a country; or 

e) An Indian (or other) agent of such an entity; or 

f) A natural person who is a citizen of such a country; or 

g) A consortium or joint venture where any member of the consortium or 
joint venture falls under any of the above. 
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Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

  1.2.1 
The beneficial owner for the purpose of clause “1.2” above will be as 
under; 
 
a) In case of company or Limited Liability Partnership, the beneficial 

owner is the natural person(s), who, whether acting alone or together, 
or through one or more juridical person, has a controlling ownership 
interest or who exercises control through other means. 

 
Explanation 
 
i. “Controlling ownership interest” means ownership of or entitlement 

to more than twenty-five per cent of shares or capital or profits of 
the company; 

 
ii. “Control” shall include the right to appoint majority of the directors 

or to control the management or policy decisions including by 
virtue of their shareholdings or management rights or shareholders 
agreements or voting agreements; 

 
b) In case of a partnership firm, the beneficial owner is the natural 

person(s) who, whether acting alone or together, or through one or 
more judicial person, has ownership of entitlement to more than 
fifteen percent of capital or profits of the partnership; 

 
c) In case of an unincorporated associations or body of individuals, the 

beneficial owner is the natural person(s) who, whether acting alone or 
together, or through one or more juridical person, has ownership of or 
entitlement to more than fifteen percent of the property or capital or 
profits of such association or body of individuals; 

 
d) Where no natural person is identified under (a) or (b) or (c) above, the 

beneficial owner is the relevant natural person who holds the position 
of senior managing officials; 

 
e) In case of a trust, the identifications of beneficial owner(s) shall 

include identification of the author of trust, the trustee, the 
beneficiaries with fifteen percent or more interest in the trust and any 
other natural person exercising ultimate effective control over the trust 
through a chain of control or ownership. 

 

  1.2.2 
An Agent for the purpose of clause “1.2” is a person employed to do any 
act for another, or to represent another in dealings with third person: 
 
[Note: i.   A person who procures and supplies finished goods from an 

entity from a country which shares a land border with India 
will, regardless of the nature of his legal or commercial 
relationship with the producer of the goods, be deemed to be 
an Agent. 

 
ii.    However, a person who only procures raw material, 

components etc. from an entity from a country which shares a 
land border with India and then manufactures or converts them 
into other goods will not be treated as an Agent.] 

2. Contract Documents 

  2.1 Subject to Article1.2 (Order of Precedence) of the Contract Agreement, 
all documents forming part of the Contract (and all parts thereof) are 
intended to be correlative, complementary and mutually explanatory.  
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Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

The Contract shall be read as a whole. 

  2.2 The Contract will be signed in three originals and the Contractor shall be 
provided with one signed original and the rest will be retained by the 
Employer. 

  2.3 The Contractor shall provide free of cost to the Employer all the 
engineering data, drawing and descriptive materials submitted with the 
bid, in at least three (3) copies to form a part of the Contract immediately 
after Notification of Award. 

  2.4 Subsequent to signing of the Contract, the Contractor at his own cost 
shall provide the Employer electronic version of the signed Contract 
Agreement on CD-ROM/ USB drive within thirty (30) days of its signing. 

3. Interpretation 

  3.1 Language 

  3.1.1 Unless the Contractor is a national of the Employer’s country and the 
Employer and the Contractor agree to use the local language, all 
Contract Documents, all correspondence and communications to be 
given, and all other documentation to be prepared and supplied under 
the Contract shall be written in English, and the Contract shall be 
construed and interpreted in accordance with that language. 

  3.1.2 

 

 

3.1.3 

If any of the Contract Documents, correspondence or communications 
are prepared in any language other than the governing language under 
GCC Sub-Clause 3.1.1 above, the English translation of such 
documents, correspondence or communications shall prevail in matters 
of interpretation. 

The English Translation of the documents shall be carried out by 
professional translators and the translator shall certify that he is 
proficient in both languages in order to translate the document and that 
the translation is complete and accurate. Further, translation shall be 
authenticated by the Indian Consulate located in the Country where the 
documents have been issued or the Embassy of that Country in India. 

  3.2 Singular and Plural 

The singular shall include the plural and the plural the singular, except 
where the context otherwise requires. 

  3.3 Headings 

The headings and marginal notes in the General Conditions of Contract 
are included for ease of reference, and shall neither constitute a part of 
the Contract nor affect its interpretation. 

  3.4 Persons 

Words importing persons or parties shall include firms, corporations and 
government entities. 
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Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

  3.5 Incoterms 

Unless inconsistent with any provision of the Contract, the meaning of 
any trade term and the rights and obligations of parties thereunder shall 
be as prescribed by Incoterms. 

Incoterms means international rules for interpreting trade terms 
published by the International Chamber of Commerce (latest edition), 38 
Cours Albert 1er, 75008 Paris, France. 

  3.6 Construction of the Contract 

  3.6.1 

 

 

 

 

 

The Contracts to be entered into between the Employer and the 
successful bidder shall be as under: 

-     First Contract: For Ex-works (India) supply of Plant and Equipment 

including type test charges and Mandatory spares. 

 

- Second Contract: For providing all services i.e. inland 

transportation for delivery at site, inland transit insurance, 

unloading, storage, handling at site, installation (including civil, 

structural steel work & allied work, if applicable), insurance covers 

other than inland transit insurance, testing and commissioning and 

conducting guarantee tests in respect of all the Plant and 

Equipment supplied under the 'First Contract' and all other services 

specified in the Contract Documents.  

 

- “Third Contract” for Operation & Maintenance of complete Solar PV 

plant for a period of Ten (10) years from the date of successful 

completion of commissioning. 

 

  3.6.2 The award of separate Contracts shall not in any way dilute the 
responsibility of the Contractor for the successful completion of the 
Facilities as per Contract Documents and a breach in one Contract shall 
automatically be construed as a breach of the other Contract(s) which 
will confer a right on the Employer to terminate the other Contract(s) also 
at the risk and the cost of the Contractor. 

  3.7 Entire Agreement 

Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the 
entire agreement between the Employer and Contractor with respect  to  
the  subject matter of Contract and supersedes all communications,  
negotiations and agreements (whether written or oral) of parties with 
respect thereto made prior to the date of Contract. 

  3.8 Amendment 

No amendment or other variation of the Contract shall be effective 
unless it is in writing, is dated, expressly refers to the Contract, and is 
signed by a duly authorized representative of each party hereto. 

  3.9 Independent Contractor 

The Contractor shall be an independent contractor performing the 
Contract. The Contract does not create any agency, partnership, joint 
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venture or other joint relationship between the parties hereto. 

Subject to the provisions of the Contract, the Contractor shall be solely 
responsible for the manner in which the Contract is performed.  All 
employees, representatives or Subcontractors engaged by the 
Contractor in connection with the performance of the Contract shall be 
under the complete control of the Contractor and shall not be deemed to 
be employees of the Employer, and nothing contained in the Contract or 
in any subcontract awarded by the Contractor shall be construed to 
create any contractual relationship between any such employees, 
representatives or Subcontractors and the Employer.  

  3.10 Joint Venture or Consortium  

If the Contractor is a joint venture or consortium of two or more firms, all 
such firms shall be jointly and severally bound to the Employer for the 
fulfilment of the provisions of the Contract and shall designate one of 
such firms to act as a leader with authority to bind the joint venture or 
consortium. The composition or the constitution of the joint venture or 
consortium shall not be altered without the prior consent of the 
Employer. 

  3.11 Non-Waiver 

3.11.1 Subject to GCC Sub-Clause 3.11.2 below, no relaxation, 
forbearance, delay or indulgence by either party in enforcing 
any of the terms and conditions of the Contract or the granting 
of time by either party to the other shall prejudice, affect or 
restrict the rights of that party under the Contract, nor shall any 
waiver by either party of any breach of Contract operate as 
waiver of any subsequent or continuing breach of Contract. 

3.11.2 Any waiver of a party’s rights, powers or remedies under the 
Contract must be in writing, must be dated and signed by an 
authorized representative of the party granting such waiver, and 
must specify the right and the extent to which it is being waived. 

  3.12 Severability 

If any provision or condition of the Contract is prohibited or rendered 
invalid or unenforceable, such prohibition, invalidity or unenforceability 
shall not affect the validity or enforceability of any other provisions and 
conditions of the Contract. 

  3.13 Country of Origin 

“Origin” means the place where the materials, equipment and other 
supplies for the Facilities are mined, grown, produced or manufactured, 
and from which the services are provided. 

4. Notices 4.1 Unless otherwise stated in the Contract, all notices to be given under the 
Contract shall be in writing, and shall be sent by personal delivery, 
airmail post, special courier, or e-mail to the address of the relevant 
party set out in the Contract Coordination Procedure to be finalised 
pursuant to GCC Sub-Clause 17.2.3.1, with the following provisions. 

4.1.1 Any notice sent by airmail post or special courier shall be 
deemed (in the absence of evidence of earlier receipt) to have 
been delivered ten (10) days after despatch.  In proving the fact 
of despatch, it shall be sufficient to show that the envelope 
containing such notice was properly addressed, stamped and 
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conveyed to the postal authorities or courier service for 
transmission by airmail or special courier. 

4.1.2 Any notice delivered personally or sent by e-mail shall be 
deemed to have been delivered on date of its despatch. 

4.1.3 Either party may change its postal or e-mail address or 
addressee for receipt of such notices by ten (10) days’ notice to 
the other party in writing. 

  4.2 Notices shall be deemed to include any approvals, consents, 
instructions, orders and certificates to be given under the Contract. 

5. Governing Laws 

  5.1 The Contract shall be governed by and interpreted in accordance with 
laws in force in India. The Courts of Delhi shall have exclusive 
jurisdiction in all matters arising under the Contract. 

6. Settlement of Disputes 

 
 6.1 Mutual Consultation 

 
If any dispute of any kind whatsoever shall arise between the Employer 
and the Contractor in connection with or arising out of the Contract, 
including without prejudice to the generality of the foregoing, any 
question regarding its existence, validity or termination, or the execution 
of the Facilities, whether during the progress of the Facilities or after  
their completion and whether before or after the termination, 
abandonment or breach of the Contract, the parties shall seek to resolve 
any such dispute or difference by mutual consultation.   
 
On reference of such a dispute by either party, the Employer shall invite 
the Contractor for mutual consultation, within seven (07) working days of 
such reference.  

 
Without admitting the Employer’s liability, the Employer may obtain, 
within 30 days of reference of the dispute, further details from the 
Contractor and examine it relating to the dispute. Such examination (if 
any) by the Employer shall not imply acceptance of the accuracy or 
completeness of the details. The Employer may hold discussions with 
Contractor with an effort to resolve the dispute. 
 
If the parties fail to resolve such a dispute or difference by mutual 
consultation within a period of forty-five (45) days from the date of 
reference of such dispute or within such extended period as the parties 
shall agree in writing, then the dispute may be settled through 
Independent Engineer (if applicable) and/ or Mediation through 
Independent External Monitors (if applicable) and/or through Conciliation 
and/or Arbitration (if applicable) / other remedies available under the 
applicable laws. 
 
Notwithstanding anything contained in any other law for the time being in 
force, the parties shall keep confidential all matters relating to the Mutual 
consultation proceedings. Confidentiality shall extend also to any 
agreement reached during Mutual consultation, except where its 
disclosure is necessary for purposes of implementation and 
enforcement. 
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The parties shall not rely on or introduce as evidence in Independent 
Engineer/ Mediation/ Conciliation/ Arbitral or Judicial proceedings, 
whether or not such proceedings relate to the dispute that is the subject 
of the Mutual consultation proceedings- 

 
a) views expressed or suggestions made by the other party in 

respect of a possible settlement of the dispute; 
 

b) admissions made by the other party in the course of the mutual 
consultation proceedings; 
 

c) the fact that the other party had indicated his willingness to 
accept a proposal for mutual settlement. 

 
 6.2 

 

Deleted 

 
 6.3 *Mediation through Independent External Monitors (IEMs)      

 
If the parties fail to resolve a dispute or difference by mutual 
consultation and through Independent Engineer (if applicable) 
within a period specified at Cl. 6.1 and 6.2 above, the dispute, 
if the parties agree, may be referred to the Panel of IEMs for 
Mediation. 

 
The Mediation proceedings shall be completed in a time bound 
manner, in not more than 45 days from the date of 
reference to IEMs for Mediation. 

 
The IEMs may conduct the Mediation proceedings in the 
manner, they consider appropriate. In case of 3-member Panel 
of IEMs, 2 members will constitute a valid quorum and the 
meeting can take place to proceed in the matter after seeking 
consent from the member who is not available. However, IEMs 
recommendations will be signed by all the members.  

 
The fees for such meetings shall be as specified in the SCC. 
The travel and stay arrangement for such meetings shall be 
equal to that of Independent Board Member of Employer’s 
Organization. However, not more than five meetings shall be 
held for a particular dispute resolution. The fees/ expenses on 
dispute resolution shall be equally shared by both the parties. 

 
If decision of IEMs is acceptable to both the parties, a 
Settlement Agreement will be signed to the extent agreed by 
the parties within 15 days of acceptance by the parties and 
same shall be authenticated by all the IEMs.  

 
Notwithstanding anything contained in any other law for the 
time being in force, the Mediator and the parties shall keep 
confidential all matters relating to the Mediation proceedings. 
Confidentiality shall extend also to the settlement agreement, 
except where its disclosure is necessary for purposes of 
implementation and enforcement. 

 
The parties shall not rely on or introduce as evidence in 
Conciliation or Arbitral or Judicial proceedings, whether or not 
such proceedings relate to the dispute that is the subject of the 
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Mediation proceedings,— 
 

a) views expressed or suggestions made by the other party 
in respect of a possible settlement of the dispute; 

 
b) admissions made by the other party in the course of the 

Mediation proceedings; 
 
c) proposals made by the Mediator; and 
 
d) the fact that the other party had indicated his willingness 

to accept a proposal for settlement made by the Mediator. 
 
 

 
 6.4 Resolution of Dispute through Conciliation 

 
If the parties fail to resolve such a dispute or difference by 
mutual consultation and through Independent Engineer (if 
applicable) and/or through Mediation (if applicable) within a 
period as specified at Cl. 6.1, 6.2 and 6.3 above, the dispute if 
the parties agree, may be referred to Conciliation. 

 
(i) For cases where the disputed amount (Claim/ Counter 

claim, whichever is higher) is upto Rs. 25 Cr. (excluding 
interest), the matter for conciliation shall be referred to 
Expert Settlement Council (ESC), constituted by 
Employer. 

 
(ii) For cases where the disputed amount (Claim/ Counter 

claim, whichever is higher) is above Rs. 25 Cr. (excluding 
interest), the matter for conciliation shall be referred to 
Conciliation Committee of Independent Experts (CCIE), 
constituted by Ministry of Power (MoP). 

 
If the claim/Counter-claim is in foreign currency, the SBI Bills 
Selling Exchange rate prevailing on the date of claim shall be 
used for the purpose of converting the claim in Indian Rupee. 
 
The Conciliation process shall be conducted as per Part III of 
the Arbitration and Conciliation Act, 1996.  
 
In case of failure of the conciliation process at the level of the 
CCIE, the parties may withdraw from conciliation process and 
take recourse to the laid down legal process of Courts. The 
option of Arbitration would not be available once the 
conciliation mechanism through CCIE has been exercised. 

 
6.4.1. Resolution of Dispute through Expert Settlement Council 

(ESC), constituted by EMPLOYER {For cases with Disputed 
amount (Claim/ Counter claim, whichever is higher) upto 
Rs. 25 Crore excl. interest} 

 
If the parties fail to resolve such a dispute or difference by 
mutual consultation and through Independent Engineer (if 
applicable) and/or through Mediation (if applicable) within a 
period specified at Cl. 6.1, 6.2 and 6.3 above, the dispute, if 
the parties agree, may be referred to Conciliation through 
Expert Settlement Council (ESC), in cases where the Disputed 
amount (Claim/ Counter claim, whichever is higher) is upto 
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Rs.25crore (excl. interest). 
 
 
 
6.4.1.1. Invitation for Conciliation through ESC: 

 
6.4.1.1.1. A party shall notify the other party in writing about such a 

dispute it wishes to refer for Conciliation through ESC within a 
period of 15 days from the date of failure to resolve the dispute 
through Mutual Consultation and Independent Engineer (if 
applicable) and/or through Mediation (if applicable) within a 
period as specified at Cl. 6.1, 6.2 and 6.3 above. Such 
Invitation for Conciliation shall contain sufficient information as 
to the dispute to enable the other party to be fully informed as 
to the nature of the dispute, amount of the monetary claim, if 
any, and apparent cause of action. 

 
6.4.1.1.2. Upon acceptance of the invitation to conciliate, the other party 

shall submit its counter claim, if any, within a period of 15 days 
from the date of the invitation to conciliate. If the other party 
rejects the invitation or Disputed amount (Claim/ Counter 
claim, whichever is higher) exceeds Rs 25crore (excl. Interest), 
there will be no Conciliation proceedings through ESC.  

 
There shall be no Conciliation where disputed amount (Claim/ 
Counter claim, whichever is higher excl. interest) is only up to 
Rs 5 lakhs. 

 
6.4.1.1.3. If the party initiating Conciliation does not receive a reply within 

fifteen (15) days from the date on which it sends the invitation, 
or within such other period of time as specified in the invitation, 
it shall treat this as a rejection of the invitation to conciliate 
from the other party. 

 
6.4.1.2. Conciliation through ESC: 
 
6.4.1.2.1. Where Invitation for Conciliation has been furnished under 

GCC sub clause 6.4.1.1, the parties shall attempt to settle 
such dispute through Expert Settlement Council (ESC) which 
shall be constituted by CMD/Chairman of Employer. 

 
6.4.1.2.2. ESC will be formed from experts comprising three members 

from the panel of Conciliators maintained by EMPLOYER. 
However, there will be single member ESC for disputes 
involving disputed amount (Claim/ Counter claim, whichever is 
higher excl. interest) is up to Rs. 1 crore. 

 
CMD/ Chairman of Employer shall have the authority to 
reconstitute the ESC to fill any vacancy. 

 
6.4.1.2.3. The ESC shall be amongst Civil Servants of Govt. of India 

retired from the level of Joint Secretary and above, Retired 
Judges, Officers retired from the level of Executive Director 
and above of any Maharatna /Navratna company in India, 
other than NTPC Ltd, Retired Independent Directors who have 
served on the Board of any Maharatna / Navratna company in 
India, other than NTPC Ltd. 

 
6.4.1.3. Proceedings before ESC: 
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6.4.1.3.1. The claimant shall submit its Statement of Claims (SOC) along 

with relevant documents to ESC members, and to the party(s) 
indicated in the appointment letter within 15 days of 
appointment of ESC. The respondent shall file its 
reply/Statement of Defence (SOD) and counter claim (if any) 
within 15 days of the receipt of the Statement of claims. Each 
party shall send a copy of such Statement along with relevant 
documents to the other party.  

 
Parties may file their rejoinder/additional documents, if any in 
support of their Claim/Counterclaim within next 7 days. No 
documents shall be allowed thereafter, except with the 
permission of ESC. 

 
6.4.1.3.2. The parties shall file their claim and counterclaim in the 

following format 
 

a.  Chronology of the dispute 
b.  Brief of the contract 
c.  Brief history of the dispute 
d. Issues 
 

Sl. 
No. 

Description of 
Claims/ Counter 
claims 

Amount (in 
foreign 
currency/INR) 

Relevant 
Contract 
Clause 

    

    

    

 
e.   Details of Claim(s)/Counter Claim(s) 
f.  Basis/Ground of claim(s)/counter claim(s) (along with 

relevant clause of contract 
 

Note: Statement of claims shall be restricted to maximum limit 
of 20 pages.  

 
6.4.1.3.3. In case of 3 members ESC, 2 members will constitute a valid 

quorum and the meeting can take place to proceed in the 
matter after seeking consent from the member who is not 
available. However, ESC recommendations will be signed by 
all the members. 

 
If required, meetings can be conducted through video 
conferencing/other digital means subject to the agreement 
between the parties and the ESC. 

 
6.4.1.3.4. The parties shall be represented by their in house employees. 

No party shall be allowed to bring any advocate or outside 
consultant/advisor/agent to contest on their behalf. Ex-officers 
of Employer’s Organization who have handled the subject 
matter in any capacity shall not be allowed to  attend  and  
present  the  case  before  ESC  on  behalf  of  contractor.  
However, ex-employees of parties may represent their 
respective organizations. Parties shall not claim any interest on 
claims/counter-claims from the date of notice invoking 
Conciliation till execution of settlement agreement, if so 
arrived. In case, parties are unable to reach a settlement, no 
interest shall be claimed by either party for the period from the 
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date of notice invoking Conciliation till the date of ESC 
recommendations and 30 days thereafter in any further 
proceeding. 

 
6.4.1.3.5. ESC   will   conclude   its   proceedings   in   maximum   10   

meetings,   and   give   its recommendations within 90 days 
from the date of reference to ESC. ESC will give its 
recommendations to both the parties recommending possible 
terms of settlement.CMD/ Chairman of Employer may extend 
the time/number of meetings, in exceptional cases, if ESC 
requests for the same with sufficient reasons and as agreed by 
the parties. 

 
6.4.1.3.6. Depending upon the location of ESC members and the parties, 

the venue of the ESC meeting shall be either 
Delhi/Mumbai/Kolkata/Chennai or any other city whichever is 
most economical from the point of view of travel and stay etc. 
All the  expenditure incurred in ESC proceedings shall be 
shared by the parties in equal proportion. 

 
6.4.1.4. Fees & Facilities to the Members of the ESC 

            
The cost of Conciliation proceedings including but not limited to 
fees for Conciliator, Airfare, Local transport, Accommodation, 
cost towards conference facility etc shall be as provided herein 
below: 

 

Sl. No. Fees/ Facility Entitlement 

1 Fees Rs. 25,000 per meeting 
subject to max. of Rs. 
2,50,000 per case per 
Conciliator. 

2 Secretarial expenses Rs. 10,000 lump sum (to 1 
member only). 

3 Transportation in the 
city of the meeting 

Car as per entitlement or 
Rs. 2,000 per day 

4 Venue for meeting Employer’s conference 
rooms 
 
 
 
 
  

Facilities to be provided to the out-stationed member 

5 Travel from the city of 
residence to the city of 
meeting 

As per entitlement of 
Independent Directors. 
Executive class air tickets / 
first class AC train tickets/ 
Luxury car/ reimbursement 
of actual fare. However, 
entitlement of air travel by 
Business class shall be 
subject to austerity 
measures, if any, ordered by 
Govt of India. 

6 Transport to and fro 
airport/ railway station 
in the city of residence 

Car as per entitlement or Rs. 
3,000 

7 Stay for out stationed 
members 

As per entitlement of 
Independent Directors. 
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8 Transport in the city of 
meeting 

Car as per entitlement or Rs. 
2000 per day 

                
Aforesaid fees is subject to revision by Employer from time to 
time and subject to government guidelines on austerity 
measures, if any. All the expenditure incurred in the ESC 
proceedings shall be shared by the parties in equal 
proportions. The Parties shall maintain the account of 
expenditure and present to the other for the purpose of sharing 
on conclusion of the ESC proceedings.  

 
6.4.1.5. If recommendations/ report of ESC is acceptable to both the 

parties, a Settlement Agreement under Section 73 of the 
Arbitration and Conciliation Act, 1996 will be signed to the 
extent agreed by the parties within 15 days of acceptance by 
the parties and same shall be authenticated by all the ESC 
members. 

 
Parties are free to terminate Conciliation proceedings at any 
stage as provided under the Arbitration and Conciliation Act 
1996. 

 
6.4.1.6. Notwithstanding anything contained in any other law for the 

time being in force, the Conciliator and the parties shall keep 
confidential all matters relating to the Conciliation proceedings. 
Confidentiality shall extend also to the settlement agreement, 
except where its disclosure is necessary for purposes of 
implementation and enforcement. 

 
The parties shall not rely on or introduce as evidence in 
Arbitral or judicial proceedings, whether or not such 
proceedings relate to the dispute that is the subject of the 
Conciliation proceedings,— 

 
a) views expressed or suggestions made by the other 

party in respect of a possible settlement of the dispute; 
 

b) admissions made by the other party in the course of the 
Conciliation proceedings; 

 
c) proposals made by the Conciliator; and 

 
d) the fact that the other party had indicated his willingness 

to accept a proposal for settlement made by the 
Conciliator. 

 
 
6.4.2. Resolution of Dispute through Conciliation Committee of 

Independent Experts (CCIE), constituted by Ministry of 
Power (MoP) {For cases with Disputed amount (Claim/ 
Counter claim whichever is higher) above Rs. 25 Crore excl. 
interest} 

 
If the parties fail to resolve such a dispute or difference by 
mutual consultation and through Independent Engineer (if 
applicable) and/or through Mediation (if applicable) within a 
period specified at Cl. 6.1, 6.2, 6.3 above, the dispute, if the 
parties agree, may be referred to Conciliation Committee of 
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Independent Experts (CCIE), in cases where the Disputed 
amount (Claim/ Counter claim whichever is higher) is above Rs. 
25 crore excl. interest. The option of Arbitration would not be 
available once the conciliation mechanism through CCIE has 
been exercised.  
 

6.4.2.1. Invitation for Conciliation through CCIE: 
 
6.4.2.1.1. A party shall notify the other party in writing about such a 

dispute it wishes to refer for CCIE within a period of 15 days 
from the date of failure to resolve the dispute through Mutual 
Consultation and Independent Engineer (if applicable) and/or 
through Mediation (if applicable) within a period as specified at 
Cl. 6.1, 6.2 and 6.3 above. Such Invitation for Conciliation shall 
contain sufficient information as to the dispute to enable the 
other party to be fully informed as to the nature of the dispute, 
amount of the monetary claim, if any, and apparent cause of 
action. 

 
6.4.2.1.2. If the party initiating Conciliation does not receive a reply within 

fifteen (15) days from the date on which it sends the invitation, 
or within such other period of time as specified in the invitation, 
it shall treat this as a rejection of the invitation to conciliate 
from the other party. 

 
 
6.4.2.2. Conciliation Committee of Independent Experts: 
 
6.4.2.2.1. Where Invitation for Conciliation has been consented to under 

GCC sub clause 6.4.2.1, the same shall be referred to the 
Conciliation Committee of Independent Experts (CCIE) within 
30 days. 

 
Conciliation Committees of Independent Experts (CCIE) have 
been constituted and notified by MoP for settlement of disputes 
arising in the Contract. There are three CCIEs, as specified in 
Special Conditions of Contract. 

 
6.4.2.2.2. The Contractor may select three CCIEs, in priority order, from 

the list of CCIEs enclosed with the Special Conditions of 
Contract, for finalization by Central Electricity Authority (CEA).  
There shall not be any conflict of interest for the members of 
the CCIE due to their past assignments. Individuals CCIE 
members shall submit an undertaking in this regard to the 
Employer, prior to appointment. It shall be ensured that they 
have not been engaged for providing any services to any of the 
parties i.e. either Employer or the Contractor in the last five 
years. An Undertaking in this regard, shall also be furnished by 
the Contractor for the purpose of avoiding any conflict of 
interest. 

 
6.4.2.3. Proceedings before CCIE: 
 
6.4.2.3.1. The procedure of CCIE shall not be treated as alternate 

arbitration proceedings where both parties come with 
Statement of claims/defence, arguments/counter arguments, 
rejoinders, written submissions etc., aided by their respective 
lawyers. 
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6.4.2.3.2. The parties shall be brief and to the point before the 
Committee with regard to their respective stance and view the 
exercise in the spirit of conciliation/settlement. 

 
6.4.2.3.3. The possibility of non-availability of any one of the members of 

CCIE in any proceedings cannot be ruled out. As such, the 
Committee comprising the other two members shall be 
competent to proceed in the matter. The proceedings of the 
Committee shall not be vitiated if one of the three members of 
CCIE is not present in the deliberations of the Committee. 
When the parties sign the settlement agreement, at least two 
members of CCIE shall authenticate the same. Such 
conciliation proceedings shall be considered valid and the 
settlement agreement will be binding on the parties.  

 
6.4.2.3.4. The parties shall be represented by their in house employees. 

No party shall be allowed to bring any advocate or outside 
consultant/advisor/agent to contest on their behalf. Ex-officers 
of Employer’s Organization who have handled the subject 
matter in any capacity shall not be allowed to attend and 
present the case before CCIE on behalf of contractor. 
However, ex-employees of parties may represent their 
respective organizations.  

 
6.4.2.3.5. The Conciliation proceedings shall be completed in each case 

through 5 sittings in a period of not more than three months 
from the date the reference made to the CCIE. In exceptional 
cases, if any dispute so merits, the time period may be 
extended at the discretion of Conciliation Committee (with 
reasons to be recorded in writing), for a further period of three 
months.  

 
6.4.2.3.6. The CCIE shall hold day to day sitting at a suitable place 

(preferably the headquarter of the Employer or New Delhi) and 
may hold as many sittings every month as it deems 
appropriate keeping in view the volume of work.  

 
6.4.2.4. Fees & Facilities to the Members of the CCIE 

            
Each member of CCIE would be paid a sum of Rs. 50,000/- as 
sitting fee per sitting. In addition, Rs. 5,000/- per sitting will be 
paid for local transport charges for each day of proceeding. 

 
In case, a particular dispute requires more than 5 sittings, the 
same may be held at the discretion of the CCIE but with a cap 
on payment of fee for 5 sittings only. The local transport 
charges shall, however, be paid as provided for each day of 
sitting beyond the 5 sittings.  
 
All expenditure incurred on the conciliation proceedings 
including payment of fees to the Conciliators, office space, 
logistic, secretarial assistance and other incidental expenses 
etc. shall be borne by the Employer initially. Thereafter it shall 
be shared equally by both parties on completion of the 
conciliation process. 

 
6.4.2.5. The Parties shall maintain the account of expenditure and 

present to the other for the purpose of sharing on conclusion of 
the CCIE proceedings. 
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The Conciliation process shall be conducted under Part III of 
the Arbitration and Conciliation Act, 1996.  
 
In case of failure of the conciliation process at the level of the 
Conciliation Committee, the parties may withdraw from 
conciliation process and take recourse to the laid down legal 
process of Courts. However, the option of Arbitration would not 
be available once the conciliation mechanism through CCIE 
has been exercised.  
 
In the event of the conciliation proceedings being successful, 
the parties to the dispute would sign the written settlement 
agreement and the conciliators would authenticate the same. 
Such settlement agreement would then be binding on the 
parties in terms of Section 73 of the Arbitration and 
Conciliation Act, 1996. 
 
After successful conclusion of proceedings, the Parties to the 
conciliation process, have to undertake and complete all 
necessary actions for implementation of the terms of 
settlement within a period of 30 days from execution of 
settlement agreement, unless a different timeline not 
exceeding 60 days is agreed upon in settlement agreement. All 
pending claims of parties, in connection with the dispute, 
before any other legal forum are to be withdrawn within the 
said 30 days in pursuance of the settlement agreement. 

 
6.4.2.6. Notwithstanding anything contained in any other law for the 

time being in force, the Conciliator and the parties shall keep 
confidential all matters relating to the Conciliation proceedings. 
Confidentiality shall extend also to the settlement agreement, 
except where its disclosure is necessary for purposes of 
implementation and enforcement. 

 
The parties shall not rely on or introduce as evidence in 
Arbitral or judicial proceedings, whether or not such 
proceedings relate to the dispute that is the subject of the 
Conciliation proceedings,— 

 
a) views expressed or suggestions made by the other 

party in respect of a possible settlement of the dispute; 
 

b) admissions made by the other party in the course of the 
Conciliation proceedings; 

 
c) proposals made by the Conciliator; and 

 
d) the fact that the other party had indicated his willingness 

to accept a proposal for settlement made by the 
Conciliator. 

 

 
 6.5 

 

 

6.5. Arbitration 
 
6.5.1. If the process of mutual consultation and IE (if applicable)and/or 

Mediation (if applicable) and/or ESC fails to arrive at a 
settlement between the parties and/or settlement of dispute 
through CCIE not exercised as mentioned at GCC Sub-
Clauses 6.1, 6.2, 6.3, 6.4 above, Employer or the Contractor 
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may, within Thirty (30) days of such failure, give notice to the 
other party, of its intention to commence arbitration, as 
hereinafter provided, as to the matter in dispute, and no 
arbitration in respect of this matter may be commenced unless 
such notice is given. The mechanism of settling the disputes 
through arbitration shall be applicable only in cases where the 
disputed amount (i.e. Claim/ Counter claim, whichever is 
higher, excluding interest) does not exceed Rs. 25 crores. 

 
If the claim/ counter claim is in foreign currency, the SBI Bills 
Selling Exchange rate prevailing on the date of claim shall be 
used for the purpose of converting the claim in Indian Rupee 
 
In case the disputed amount (Claim/ Counter claim, whichever 
is higher, excl. interest) exceeds Rs. 25 Crores, the parties 
shall be within their rights to take recourse to remedies as may 
be available to them under the applicable laws other than 
Arbitration after prior intimation to the other party. There shall 
be no arbitration where the disputed amount (Claim/ counter 
claim, whichever is higher) is only up to Rs. 5 lakhs.  
 
The parties at the time of invocation of arbitration shall submit 
all the details of the claims and the counter-claims including the 
Heads/Sub-heads of the Claims/Counter-Claims and the 
documents relied upon by the parties for their respective claims 
and counter-claims. The parties shall not file any 
documents/details of the claims and counter-claims thereafter. 
 
The claims and the counter claims raised by the parties at the 
time of invocation of the arbitration shall be final and binding on 
the parties and no further change shall be allowed in the same 
at any stage during arbitration under any circumstances 
whatsoever. 
 
The parties to the contract shall invoke arbitration within Six 
months from the date of completion of the Facilities under the 
contract or the termination of the contract as the case may be 
and the parties shall not invoke arbitration later on after expiry 
of the said period of six months.  
 
In case, no claim is filed within this period of six months, it shall 
be presumed that there is no claim. Any claim filed after the 
aforesaid period of six months shall not be entertained. 

 
6.5.2. Any dispute in respect of which  a  notice  of  intention  to 

commence  arbitration  has  been  given,  in accordance with 
GCC Sub Clause 6.5.1, shall be finally settled by arbitration.   

 
6.5.3. It is agreed between the parties that the Arbitration 

proceedings shall be conducted as per the provisions of Fast 
Track Procedure as provided under The Arbitration and 
Conciliation Act, 1996, as amended from time to time. 

 
Any dispute raised by a party to arbitration shall be adjudicated 
by a Sole Arbitrator appointed by mutual consent from among 
the List of empanelled Arbitrators maintained by EMPLOYER, 
in the following manner: 

 
a) A party willing to commence arbitration proceeding shall 
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invoke Arbitration Clause by giving notice to the other party.   

 
b) EMPLOYER, shall within 30 days from the receipt of such 

notice shall send a panel of at least four arbitrators from 

among its empanelled arbitrators to the Contractor for short 

listing two among them for such appointment, within 15 days 

from the date of receipt of the Panel of Arbitrators from 

EMPLOYER. 

 
c) CMD/ Chairman of Employer shall appoint the sole arbitrator 

from among the two names short listed by the Contractor, 

within 15 days from the receipt of such nomination. Notice to 

the Parties of the constitution of the arbitral tribunal shall be 

issued by EMPLOYER. 

In case, the contractor fails to inform its shortlisted names 
for appointment of sole arbitrator from the panel of at least 
four arbitrators sent by the Employer or no response is 
received from the contractor, within 15 days from the date of 
receipt of the Panel of Arbitrators from EMPLOYER, CMD/ 
Chairman of Employer shall appoint the sole arbitrator from 
among the four names sent to the contractor earlier.  
 

d) If the Arbitrator so appointed dies, resigns, becomes 

incapacitated or withdraws for any reason from the 

proceedings or his mandate is terminated by the Court, it 

shall be lawful for CMD/ Chairman of Employer to appoint 

another person in his place in the same manner as 

aforesaid. Such person shall proceed with the reference 

from the stage where his predecessor had left. 

e) Arbitrator shall be paid fees as per the Fee Schedule 

(presently Fourth Schedule) provided in ‘The Arbitration and 

Conciliation Act, 1996’ as amended from time to time. If the 

claim/ counter claim is in foreign currency, the SBI Bills 

Selling Exchange rate prevailing on the date of claim shall 

be used for the purpose of converting the claim in Indian 

Rupee which may be used for determining the arbitration 

fee. 

 
f) If after commencement of the Arbitration proceedings, the 

parties agree to settle the dispute mutually or refer the 

dispute to mediation or Conciliation, the arbitrator shall put 

the proceedings in abeyance until such period as requested 

by the parties. Where the proceedings are put in abeyance 

or terminated on account of mutual settlement of dispute by 

the parties, the fees payable to the arbitrator shall be 

determined as under: 

(i) 40% of the fees if the Pleadings are complete. 
(ii) 60% of the fees if the Hearing has commenced.  
(iii) 80% of the fees if the Hearing is concluded but the 

Award is yet to be passed.  
 
g) Each party shall pay its share of arbitrator’s fees in stages 
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as under or as per the directions of Arbitrator: 

 
(i) 40 % of the fees on Completion of Pleadings. 
(ii) 40% of the fees on Conclusion of the Final 

Hearing. 
(iii) 20% at the time when arbitrator notifies the date 

of final award.  
 
h) The Claimant shall be responsible for making all necessary 

arrangements for the travel/ stay of the Arbitrator including 

venue of arbitration, hearings. The parties shall share the 

expenses for the same equally. 

 
i) The Arbitration shall be held at Delhi only. 

j) The Arbitrator shall give reasoned and speaking award and 

it shall be final and binding on the parties. 

k) Subject to the aforesaid conditions, provisions of the 

Arbitration and Conciliation Act, 1996 and any statutory 

modifications or re-enactment thereof as amended from time 

to time, shall apply to the arbitration proceedings under this 

clause. 

 
6.5.4. In the event of any dispute or difference relating to the 

interpretation and application of the provisions of commercial 
contract (s) between Central Public Sector Enterprises 
(CPSEs)/ Port Trusts inter se and also between CPSEs and 
Government Departments/ Organizations (excluding taxation 
matters), such disputes or difference shall be taken up by 
either party for resolution through Administrative Mechanism 
for Resolution of CPSEs Disputes (AMRCD) as mentioned in 
DPE Office Memorandum No. 4(1)/2013- DPE(GM)/FTS-1835 
dated 22.05.2018 issued by Department of Public Enterprises, 
Ministry of Heavy Industries and Public Enterprises, 
Government of India and its further clarifications, modifications 
and  amendments, issued from time to time. 

 
The aforesaid limit of Rs 25 crore shall not be applicable and 
matter may be referred to AMRCD irrespective of the amount 
involved in dispute, if the dispute could not be resolved through 
Mutual Consultation and IE (if applicable) as brought out at 
GCC Sub Clause 6.1 and 6.2 above.  
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6.6 Notwithstanding any reference to the Independent Engineer or Mediation 
or Conciliation or Arbitration herein, 
 
(a) the parties shall continue to perform their 

respective obligations under the Contract unless they otherwise 
agree. 

 
(b) the Employer shall pay the Contractor any 

monies due to the Contractor. 
 

 Settlement of Dispute clause cannot be invoked by the Contractor, if the 
Contract has been mutually closed or ‘No Demand Certificate’ has been 
furnished by the Contractor or any Settlement Agreement has been 
signed between the Employer and the Contractor. 

 
 

 B.  Subject Matter of Contract 

7. Scope Of Facilities 

  7.1 Unless otherwise expressly limited in the Technical Specifications, the 
Contractor’s obligations cover the provision of all Plant and Equipment 
including structural steel and  the  performance  of all Installation 
Services and civil works, allied works etc. required for the design, the 
manufacture (including procurement, quality assurance,  construction, 
installation, associated civil works, Pre-commissioning and  delivery) of 
the Plant and Equipment and the installation, completion, commissioning 
and performance testing of the Facilities in accordance  with  the plans, 
procedures, specifications, drawings, codes and any other documents 
as specified  in the Technical Specifications.  Such specifications 
include, but are not limited to, the provision of supervision and 
engineering services; the supply of labour, materials, equipment, spare  
parts (as specified in GCC Sub-Clause 7.3 below) and accessories;  
Contractor’s Equipment; construction utilities and supplies; temporary 
materials, structures and facilities; transportation (including, without 
limitation, unloading and hauling to, from and at the Site); and storage, 
except for those supplies, works and services that will be provided or 
performed by the Employer, as set forth in Appendix 6 (Scope of Works 
and Supply by the Employer) to the Contract Agreement. 

  7.2 The Contractor shall, unless specifically excluded in the Contract, 
perform all such work and/or supply all such items and materials not 
specifically mentioned in the Contract but that can be reasonably 
inferred from the Contract as being required for attaining Completion of 
the Facilities as if such work and/or items and materials were expressly 
mentioned in the Contract. 

  7.3 In addition to the supply of Mandatory Spare Parts included in the 
Contract, the Contractor agrees to supply spare parts required for the 
operation and maintenance of the Facilities. However, the identity, 
specifications and quantities of such spare parts and the terms and 
conditions relating to the supply thereof are to be agreed between the 
Employer and the Contractor, and the price of such spare parts shall be 
that given in Price Schedule No. 6, which shall be added to the Contract 
Price. The price of such spare parts shall include the purchase price 
therefor and other costs and expenses (including the Contractor’s fees) 
relating to the supply of spare parts. Prices of recommended spares 
covered under price Schedule No. 6 shall be kept valid for a period of six 
(6) months after placement of Notification of Award for Main Equipment 
and Mandatory spares. 

Page 107 of 472



 

BIDDING DOCUMENT NO.:  

NVVN/ C&M /RE-312/2024-25 

DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR PROJECTS AT 

BUILIDINGS OF DEPARTMENTS UNDER MHA  

PAGE 

22 OF 94 

 

Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

 

7.3.1 The Contractor agrees that the spare parts recommended by 
him for 3 years operation and quoted in Schedule No. 6 shall 
be supplied by him at the same terms and conditions as are 
otherwise applicable to this Contract.  Further, the Contractor 
also agrees to supply spare parts required for the operation 
and maintenance of the Facilities as per provision of 
subsequent paragraphs of this Sub-Clause. 

7.3.1.1 All the spares for the equipment under the Contract will 
strictly conform to the Specification and other relevant 
documents and will be identical to the corresponding main 
equipment/ components supplied under the Contract and 
shall be fully interchangeable. 

 7.3.1.2 All the mandatory spares covered under the Contract shall be 
produced along with the main equipment as a continuous 
operation and the delivery of the spares will be effected along 
with the main equipment in a phased manner and the delivery 
would be completed by the respective dates for the various 
categories of equipment as per the agreed network.  In case 
of recommended spares the above will be applicable 
provided the order for the recommended spares have been 
placed with the Contractor prior to commencement of 
manufacture of the main equipment. 

7.3.1.3 The Contractor will provide the Employer with the 
manufacturing drawings, catalogues, assembly drawings and 
any other document required by the Employer so as to 
enable the Employer to identify the recommended spares. 
Such details will be furnished to the Employer as soon as 
they are prepared but in any case not later than six months 
prior to commencement of manufacture of the corresponding 
main equipment. 

7.3.1.4 To enable the Employer to finalise the requirement of 
recommended spares which are ordered subsequent to 
placement of order for main equipment/plant, in addition to 
necessary technical details, catalogue and such other 
information brought-out herein above, the Contractor will also 
provide a justification in support of reasonableness of the 
quoted prices of spares which will, inter-alia, include 
documentary evidence that the prices quoted by the 
Contractor to the Employer are not higher than those charged 
by him from other customers in the same period. 

 7.3.1.5 In addition to the spares recommended by the Contractor, if 
the Employer further identifies certain items of spares, the 
Contractor will submit the prices and delivery quotation for 
such spares within thirty (30) days of receipt of such request 
with a validity period of six (6) months for consideration by 
the Employer and placement of order for additional spares if 
the Employer so desires. 

 7.3.1.6 The quality plan and the inspection requirement finalised for 
the main equipment will also be applicable to the 
corresponding spares. 

  7.3.1.7 The Contractor will provide the Employer with all the 
addresses and particulars of his sub-suppliers while placing 
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the order on vendors for items/components/equipment 
covered under the Contract and will further ensure with his 
vendors that the Employer, if so desires, will have the right to 
place order for spares directly on them on mutually agreed 
terms based on offers of such vendors. 

7.3.1.8 The Contractor shall guarantee the long term availability of 
spares to the Employer for the full life of the equipment 
covered under the Contract.  The Contractor shall guarantee 
that before going out of production of spare parts of the 
equipment covered under the Contract, he shall give the 
Employer at least 2 years advance notice so that the latter 
may order his bulk requirement of spares, if it so desires.  
The same provision will also be applicable to Sub-
contractors.  Further, in case of discontinuance of 
manufacture of any spares by the Contractor and/or his Sub-
contractor, Contractor will provide the Employer, two years in 
advance, with full manufacturing drawings, material 
specification and technical information including information 
on alternative equivalent makes required by the Employer for 
the purpose of manufacture/procurement of such items. 

 7.3.1.9 The prices of all future requirements of item of spares beyond 
3 years operational requirement will be derived from the 
corresponding ex-works price at which the order for such 
spares have been placed by Employer as a part of mandatory 
spares or recommended spares, or from the rates of 
mandatory spares or recommended spares as quoted 
by/negotiated with the Contractor. Ex-works order price of 
future spares shall be computed in accordance with the price 
adjustment provisions covered under the main Contract and 
there will be no ceiling on the amount of variation in the 
prices. The above option for procuring future recommended 
spares by the Employer shall remain valid for the period of 5 
years from the date of Commissioning of the equipment.   

7.3.1.10 The Contractor will indicate in advance the delivery period of 
the items of spares, which the Employer may procure in 
accordance with above sub-clause. In case of emergency 
requirements of spares, the Contractor would make every 
effort to expedite the manufacture and delivery of such 
spares on the basis of mutually agreed time schedule. 

 7.3.1.11 In case the Contractor fails to supply the mandatory, 
recommended spares or long term spares in the terms 
stipulated above, the Employer shall be entitled to purchase 
the same from the alternate sources at the risk and the cost 
of the Contractor and recover from the Contractor, the excess 
amount paid by the Employer over the rates worked on the 
above basis. In the event of such risk purchase by the 
Employer, the purchases will be as per the Works and 
Procurement Policy of the Employer prevalent at the time of 
such purchases and the Employer at his option may include a 
representative from the Contractor in finalising the purchases. 

   7.3.1.12 It is expressly understood that the final settlement between 
the parties in terms of relevant clauses of the Contract 
Documents shall not relieve the Contractor of any of his 
obligations under the provision of long term availability of 
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spares and such provisions shall continue to be enforced till 
the expiry of 5 years period reckoned from the scheduled 
date of Commissioning of the Plant and Equipment unless 
otherwise discharged expressly in writing by the Employer. 
Further, the provisions pertaining to long term availability of 
spares shall be extended beyond 5 years applicability period 
mentioned hereinabove if so desired by the Employer and at 
the mutually acceptable escalation formula. 

7.3.1.13  The Contractor shall warrant that all spares supplied will be 
new and in accordance with the Contract Documents and will 
be free from defects in design, material and workmanship 
and shall further guarantee as under: 

(i) For 3 years operational spares (both mandatory and 
recommended) 

a) For any item of spares ordered or to be ordered by 
the Employer for 3 years operational requirement 
of the plant which are manufactured as a 
continuous operation together with the 
corresponding main equipment/component, the 
Defect Liability Period will be twelve (12) months 
from the scheduled date of commercial operation of 
main equipment/plant under the Contract or 2 
months from the date of Completion of Facilities 
whichever is earlier. 'Commercial Operation' shall 
mean the conditions of operation in which the 
complete equipment covered under the Contract is 
officially declared by the Employer to be available 
for continuous operation at different loads up to 
and including rated capacity.  Such declaration by 
the Employer, however, shall not relieve or 
prejudice the Contractor any of his obligations 
under the Contract.  In case of any failure in the 
original component/ equipment due to faulty 
designs, materials and workmanship, the 
corresponding spare parts, if any, supplied will be 
replaced without any extra cost to the Employer 
unless a joint examination and analysis by the 
Employer and the Contractor of such spare parts 
prove that the defect found in the original part that 
failed, can safely be assumed not to be present in 
spare parts. Such replaced spare parts will have 
the same Defect Liability as applicable to the 
replacement made for the defective original 
part/component provided that such replacement for 
the original equipment and the spare replaced are 
again manufactured together.  The discarded spare 
parts will become the property of the Contractor as 
soon as they have been replaced by the 
Contractor. 

b) For the item of spares ordered or to be ordered by 
the Employer for 3 years operational requirement 
of the plant, which with the written approval of the 
Employer, are not manufactured as a continuous 
operation will be warranted for 7000 hrs of trouble 
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free operation if used within a period of eighteen 
(18) months reckoned from the date of delivery at 
site.  However, if such spare parts are put to use 
after eighteen (18) months of the delivery at Site 
then the guarantee of such spares will stand valid 
till the expiry of thirty six (36) months from the 
scheduled date of Commissioning of 
equipment/plant covered under the contract or 
7000 hrs of trouble free operation after such spares 
are put in service, whichever is earlier. 

(ii)   For long term requirement 

For item of spares that may be ordered by the Employer 
to cover requirements beyond 3 years of Initial Operation 
of the plant, the warranty will be till the expiry of 7000 hrs 
of trouble free operation if used within a period of 
eighteen (18) months from the date of delivery at site.  
For item of spares that may be used after eighteen (18) 
months from the date of delivery at site, the warranty 
period will be twel from the date they are put to use or 
7000 hrs of trouble free operation, whichever is earlier. In 
any case the defect liability of spares will expire at the 
end of forty eight (48) months from the date of their 
receipt at site. 

(iii) The Defect Liability of spares covered in para (i) & (ii) 
above, that are not used within 18 months from the 
respective date of the delivery at Site will, however, be 
subject to condition that all such spares being stored/ 
maintained/ preserved in accordance with Contractor's 
standard recommended practice, if any, and the same 
has been furnished to the Employer. 

8. Time for Commencement and Completion 

  8.1 The Contractor shall commence work on the Facilities from the date of 
Notification of Award and without  prejudice  to  GCC  Sub-Clause 26.2  
hereof,  the Contractor  shall  thereafter  proceed  with  the Facilities in 
accordance with the time schedule specified in Appendix 4 (Time 
Schedule) to the Contract Agreement. 

  8.2 The Contractor shall attain Completion of the Facilities (or of a part 
where a separate time for Completion of such part is specified in the 
Contract) within the time stated in the SCC or within such extended time 
to which the Contractor shall be entitled under GCC Clause 40 
(Extension of Time for Completion) hereof. 

9. Contractor’s Responsibilities 

  9.1 The Contractor shall design, manufacture (including associated 
purchases and/or subcontracting), install and complete the Facilities with 
due care and diligence in accordance with the Contract. 

  9.2 The Contractor confirms that it has entered into this Contract on the 
basis of a proper examination of the data relating to the Facilities 
(including any data as to boring tests) provided by the Employer, and on 
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the basis of information that the Contractor could have obtained from a 
visual inspection of the Site (if access thereto was available) and of 
other data readily available to it relating to the Facilities as at the date 
fifteen (15) days prior to deadline set for price bid submission.  The 
Contractor acknowledges that any failure to acquaint itself with all such 
data and information shall not relieve its responsibility for properly 
estimating the difficulty or cost of successfully performing the Facilities. 

  9.3 The Contractor shall acquire in its name all permits, approvals and/or 
licenses from all local, state or national government authorities or public 
service undertakings in the country where the Site is located that are 
necessary for the performance of the Contract, including, without 
limitation, visas for the Contractor’s and Subcontractor’s personnel and 
entry permits for all imported Contractor’s Equipment.  The Contractor 
shall acquire all other permits, approvals and/or licenses that are not the 
responsibility of the Employer under GCC Sub-Clause 10.3 hereof and 
that are necessary for the performance of the Contract.  

  9.4 The Contractor shall comply with all laws in force in the country where 
the Facilities are installed and where the Installation Services are carried 
out.  The laws will include all national, provincial, municipal or other laws 
that affect the performance of the Contract and bind upon the 
Contractor.  The Contractor shall indemnify and hold harmless the 
Employer from and against any and all liabilities, damages, claims, fines, 
penalties and expenses of whatever nature arising or resulting from the 
violation of such laws by  the  Contractor  or  its  personnel, including the 
Subcontractors and their personnel, but without prejudice to GCC Sub-
Clause 10.1 hereof. 

  9.5 Any Plant, Material and Services that will be incorporated in or be 
required for the Facilities and other supplies shall have their origin as 
specified under GCC Clause 3.13 (Country of Origin). 

10. Employer’s Responsibilities 

  10.1 The Employer shall ensure the accuracy of all information and/or data to 
be supplied by the Employer as described in Appendix 6 (Scope of 
Works and Supply by the Employer) to the Contract, except when 
otherwise expressly stated in the Contract. 

  10.2 The Employer shall be responsible for acquiring and providing legal and 
physical possession of the Site and access thereto, and for providing 
possession of and access to all other areas reasonably required for the 
proper execution of the Contract, including all requisite rights of way, as 
specified in Appendix 6 (Scope of Works and Supply by the Employer) to 
the Contract Agreement. The Employer shall give full possession of, and 
accord all rights of access thereto on or before the date(s) specified in 
Appendix 6. 

The Employer reserves the right to hand over the Site in parts 
progressively to the Contractor. The Contractor will be required to take 
possession of the Site without any undue delay and do work on the 
released fronts in parts without any reservation whatsoever. 

  10.3 The Employer shall acquire and pay for all permits, approvals and/or  
licenses  from all local, state or national government authorities or public 
service undertakings in the country where the Site is located which such 
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authorities or undertakings require the Employer to obtain them in the 
Employer’s name, are necessary for the execution of the Contract (they 
include those required for the performance by both the Contractor and 
the Employer of their respective obligations under the Contract), 
including those specified in Appendix 6 (Scope of Works and Supply by 
the Employer) to the Contract Agreement. 

  10.4 If requested by the Contractor, the Employer shall use its best 
endeavours to assist the Contractor in obtaining in a timely and 
expeditious manner all permits, approvals and/or licenses necessary for 
the execution of the Contract from all local, state or national government 
authorities or public service undertakings that such authorities or 
undertakings require the Contractor or Subcontractors or the personnel 
of the Contractor or Subcontractors, as the case may be, to obtain. 

  10.5 Unless otherwise specified in the Contract or agreed upon by the 
Employer and the Contractor, the Employer shall provide sufficient,  
properly  qualified operating and maintenance personnel; shall supply 
and make available all raw materials, utilities, lubricants, chemicals, 
catalysts, other materials and facilities ; and shall perform all work and 
services of whatsoever nature, to enable the Contractor to properly carry  
out  Pre-commissioning,  Commissioning and Guarantee Tests, all in 
accordance with the provisions of Appendix 6 (Scope of  Works  and  
Supply  by the Employer) to the Contract Agreement at or before the 
time specified in the program furnished  by  the  Contractor  under GCC 
Sub-Clause 18.2 (Program of Performance) hereof and in the manner 
thereupon specified or as otherwise agreed upon by the Employer and 
the Contractor. 

  10.6 The Employer shall be responsible for the continued operation of the 
Facilities after Completion, in accordance with GCC Sub-Clause 24.8, 
and shall be responsible for facilitating the Guarantee Test(s) for the 
Facilities, in accordance with GCC Sub-Clause 25.2. 

  10.7 All costs and expenses involved in the performance of the obligations 
under this GCC Clause 10 shall be the responsibility of the Employer, 
save those to be incurred by the Contractor with respect to the 
performance of Guarantee Tests, in accordance with GCC Sub-Clause 
25.2.  

C.  Payment 

11. Contract Price 

  11.1 The Contract Price shall be as specified in Article 2 (Contract Price and 
Terms of Payment) of the Form of Contract Agreement. 

  11.2 The Contract Price shall be adjusted in accordance with provisions of 
Appendix-2 (Price Adjustment) to the Contract Agreement. 

  11.3 Subject  to  GCC Sub-Clauses 9.2, 10.1 and 35 (Unforeseen Conditions)  
hereof,  the Contractor shall be deemed to have satisfied itself as to the 
correctness and sufficiency of the Contract Price,  which  shall, except 
as otherwise provided for in the Contract, cover all its obligations under 
the Contract. 
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12. Terms of Payment 

  12.1 The   Contract   Price    shall   be   paid   as   specified   in   Appendix 1 
(Terms and Procedures of Payment) to the Contract Agreement.  The 
procedures to be followed in making application for and processing 
payments shall be those outlined in the same Appendix 1. 

12.2 No payment made by the Employer herein shall be deemed to constitute 
acceptance by the Employer of the Facilities or any part(s) thereof. 

12.3 The currency or currencies in which payments are made to the 
Contractor under this Contract shall be specified in Appendix 1 (Terms 
and Procedures of Payment) to the Contract Agreement, subject to the 
general principle that payments will be made in the currency or 
currencies in which the Contract Price has been stated in the 
Contractor’s bid. 

12.4 For payments related to Erection / Civil / Site Fabricated Structural 
works (if applicable as per EIC):  

A single designated ESCROW account shall be opened by the 
Contractor in any Scheduled Bank of India under intimation to Employer. 
All payments related to Erection / Civil / Site Fabricated Structural works 
by the Employer due under the contract to the Contractor shall be 
released into above-mentioned ESCROW account set up as per the Tri-
Partite Escrow Agreement between Employer, Contractor and Escrow 
Bank. The payment shall be disbursed in accordance with the 
mechanism set out in the Contract and Escrow Agreement. The purpose 
of the Escrow Account would be to ensure that payments received under 
the contract are solely used for implementation of the Contract. Under 
Tripartite Escrow Agreement, the Escrow Bank will agree to ensure that 
amounts received in the ESCROW Account are utilized for making 
payments only to suppliers of goods and services, statutory authorities, 
establishment expenses etc. as may be required in the performance of 
the contract. 

All expenses/charges for opening /operation (including Annual Fee) of 
the Escrow Account shall be paid by the Contractor. 

The draft agreement is annexed as Annexure-III to Appendix-1 to Form 
of Contract Agreement, Section-VII, Book 3 of 3 (Part-1), which shall be 
followed for executing Escrow Account Agreement. 

The Detailed Operative Procedure and Terms and Conditions of Escrow 
Account (Schedule III of draft agreement) shall be finalized between the 
Employer, Contractor and the Escrow Bank within 15 days of the 
placement of award. 

13. Securities 

  13.1 Issuance of Securities 

The Contractor shall provide the securities specified below in favour of 
the Employer at the times, and in the amount, manner and form 
specified below. 

13.2 Advance Payment Security 
 
13.2.1 The Contractor shall, within twenty-eight (28) days of the 

Notification of Award of Contract, provide a security in an 
amount equal to the advance payment for supply of Plant & 
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Equipment and 110% of the advance amount for 
Installation Services and Civil & Allied Works calculated in 
accordance with Appendix 1 (Terms and Procedures of 
Payment) to the Contract Agreement, and in the currency or 
currencies of the Contract, with an initial validity of up to ninety 
(90) days beyond the schedule date of Completion of the last 
facility covered under the package in accordance with GCC 
Clause 24. However, in case of delay in completion of the 
facilities under the package, the validity of this security shall be 
extended by the period of such delay. The advance payment 
security shall also cover the amount of GST as applicable on 
the advance payment to be paid to the contractor. 

 
13.2.2 The security shall be in the form of an unconditional bank 

guarantee as per the proforma provided in Section VII (Forms 
and Procedures)- Form of Advance Payment Security. The 
Advance payment Security shall be reduced pro-rata every 
three (3) months after First Running Account Bill/Stage 
Payment under the Contract based on the value of the 
respective equipment/facilities received and applicable GST. 
The cumulative amount of reduction at any point of time shall 
not exceed ninety (90%) of the advance and the amount of 
GST paid on the advance amount corresponding to cumulative 
value of the respective equipment/Facilities supplied and 
received as per certificate issued by the Project Manager. The 
balance shall be released upon release of respective milestone 
linked payments as identified in Appendix-1 of form of Contract 
Agreement. In case milestone payment is not envisaged in the 
package, the balance shall be released after Completion of 
those Facilities on certification by the Project Manager. It 
should be clearly understood that reduction in the value of 
security for advance shall not in any way dilute the Contractor's 
responsibility and liabilities under the Contract including in 
respect of the Facilities for which the reduction in the value of 
security is allowed.  

 

13.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Security 
 
13.3.1 The Contractor shall, within twenty-eight (28) days of the 

Notification of Award, provide securities for the due 
performance of the Contract as Specified in SCC for all the 
Contracts, with an initial validity up to ninety (90) days beyond 
the end of scheduled Defect Liability Period of the last 
equipment covered under the Contract.   

 
              However, in case of delay in completion of the defect liability 

period, the validity of all the contract performance securities 
shall be extended by the period of such delay. 

 
13.3.2 The  performance security shall be denominated in the currency 

of  the Contract and shall be in the form of unconditional bank 
guarantee provided in Section-VII (Forms and Procedures)-
Form of Performance Security of the bidding documents.  

 
13.3.3 Unless otherwise stipulated in SCC, the security shall be 

reduced pro rata to the Contract Price of a part of the Facilities 
for which a separate time for Completion is provided, twenty 
one (21) months after Completion of the Facilities or where 
relevant part thereof, or fifteen (15) months after Operational 
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13.4 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
13.5 
 
 
 
 
 
 
 
 
 

Acceptance of the Facilities (or the relevant part thereof), 
whichever occurs first; provided, however, that if the Defects 
Liability Period has been  extended on any part of the Facilities 
pursuant to GCC Sub-Clause 27.8 hereof, the Contractor shall 
issue an additional  security in an amount proportionate to the 
Contract Price of that part. The security shall be returned to the 
Contractor  immediately after its expiration, provided, however, 
that if the Contractor, pursuant to GCC Sub-Clause 27.10, is 
liable for an extended warranty obligation, the performance 
security shall be extended for the period and up to the amount 
agreed upon or as specified in the SCC. 

 
13.3.4     Whenever adjustments under Clause 39 [Change in the 

Facilities] result in an accumulative increase or decrease of the 
Contract Price by more than fifteen percent (15%) of the 
Contract Price stated in the Contract Agreement: 

 
 

(a) in the case of such an increase, at the Project Manager’s 
request the Contractor shall promptly increase the amount of the 
Performance Security in that currency by a percentage equal to the 
accumulative increase; or 
 

(b) in the case of such a decrease, subject to the Project Manager’s 
prior consent the Contractor may decrease the amount of the 
Performance Security in that currency by a percentage equal to the 
accumulative decrease. 

 
 
Security for Deed of Joint Undertaking  

 
In case Deed(s) of Joint Undertaking by the Contractor along with his 
Collaborator(s) / Associate(s) form part of the Contract, then, in addition 
to the Contract performance securities furnished by the Contractor, the 
Collaborator(s) / Associate(s) shall furnish, within twenty eight (28) days 
of the Notification of Award, separate unconditional Bank Guarantee(s) 
towards faithful performance of the Deed(s) of Joint Undertaking for 
amount(s) specified in relevant Item of Bid Data Sheets and with validity 
till such period as specified in the corresponding format for Deed of 
Joint Undertaking. However, in case of delay in completion of defect 
liability period, the validity of Bank Guarantee(s) submitted towards 
faithful performance of Deed(s) of Joint Undertaking shall be extended 
by such period of delay. 
 

The Bank Guarantee(s) shall be denominated in the currency or 
currencies of Contract and shall be as per the proforma provided in 
Section-VII (Forms and Procedures) - Form of Bank Guarantee to be 
furnished by Associate(s) / Collaborator(s). 

 
The Bank Guarantees submitted towards Advance Payment Security, 
Contract Performance Security and Security in compliance to the Deed 
of Joint Undertaking (if applicable) shall be essentially from any of the 
Banks listed at Annexure-I to Section-V (Special Conditions of 
Contract) of the bidding documents.  
 
In case of guarantees issued by branches outside India for foreign 
banks, the bank guarantees shall be routed through the correspondent 
Bank in India for due verification of signatures of the executant and 
lodgement of claim. 
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13.6 
 
 
 
 
 
13.7 

 
The bank guarantee submitted from within India towards Advance 
Payment Security, Contract Performance Security and Security for 
Deed of Joint Undertaking (if applicable) shall be issued on a stamp 
paper of appropriate value as per stamp act prevailing in the State of 
the issuing Bank in India or the state of U.P. in India or the State from 
where the BG shall be operated, whichever is higher. 
 
Where a BG issued by a Bank outside India also needs to bear Stamp 
Duty of appropriate value applicable to the place in NVVN / Employer 
where BG is to be submitted, the BG will be adjudicated from Collector 
of Stamps, within 3 months of arrival of BG in India and the expenses 
incurred in this regard shall be borne by the Contractor. 
 

a) All BGs except BG issued by a Bank outside India and all 
Insurance Surety Bonds except those issued by an Indian 
Insurance company outside India , shall be received from 
issuing Bank/Insurance company directly through post/ courier, 
NVVN at below mentioned address: 
 

              NTPC VIDYUT VYAPAR NIGAM LIMITED 
 Engineering Office Complex, Plot No. A-8A Sector 24,  
 Block A, Noida, Uttar Pradesh 201301 
 Email: nvvncontracts@ntpc.co.in  
 
              A BG issued by a Bank outside India and Insurance Surety 

Bond issued by an Indian Insurance company outside India 
need to be submitted by the Bidder directly to the employer as 
defined in BDS. The BG/ Insurance Surety Bond also needs to 
bear stamp duty of appropriate value applicable to the place in 
NVVN where BG/ Insurance Surety Bond is to be submitted. 
The BG/ Insurance Surety Bond may be got adjudicated by the 
employer from Collector of Stamps, within 3 months of arrival of 
BG/ Insurance Surety Bond in India. Expenses incurred in this 
regard shall be adjusted from the payment due to the 
contractor. 

 
b) A soft copy of the BG/ Insurance Surety Bond is mandatorily 

required to be mailed to nvvncontracts@ntpc.co.in by the 
issuing Bank/ Insurance company. 

 
c) Confirmation of BGs through Structured Financial Messaging 

System (SFMS)/SWIFT 
  
              While issuing the physical BGs, the Bidder’s Bank shall also 

send electronic message through secure SFMS (in case of BGs 
issued from within India) or SWIFT (in case of BGs issued from 
outside India) to Employer’s Beneficiary Bank whose details are 
provided herein below: 

 
             (i) Bank Name: ICICI Bank Limited 
             (ii) Branch: CONNAUGHT PLACE BRANCH 
             (iii) Bank Address: 9A, PHELPS BUILDING, INNER CIRCLE, 

NEW DELHI-110001 
             (iv) IFSC Code: ICIC0000007 
 
              BG issuing/amending bank must send the BG advice in the 

form of message format via SFMS (Structured Financial 
Messaging System) as provided by RBI. The format of the 

Page 117 of 472



 

BIDDING DOCUMENT NO.:  

NVVN/ C&M /RE-312/2024-25 

DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR PROJECTS AT 

BUILIDINGS OF DEPARTMENTS UNDER MHA  

PAGE 

32 OF 94 

 

Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

message for confirmation of the BG shall be as below: 
 
              BG advising message: IFN 760COV/ IFN 767COV via SFMS 
              Field Number: Particulars (to be mentioned in Row 1) 
 

7037: NVVNBG8910 (unique identifier) 
 

d) All Bank Guarantees/ Insurance Surety Bond should be 
enforceable for minimum ninety (90 days) after expiry of its 
validity. 

 
e) Extension of all BGs/ Insurance Surety Bonds should be on 

Stamp paper of same value as that of the original BG/ 
Insurance Surety Bond. Minimum extension of any BG/ 
Insurance Surety Bond should be three months. 

14. Taxes and Duties 

  14.1 
 
 
 
 
 

Except as otherwise specifically provided in the Contract, the Contractor 
shall bear and pay all taxes, duties, levies and charges assessed on the 
Contractor, its Sub-contractor or their employees by all municipal, state 
or national government authorities in connection with the Facilities in and 
outside of the country where the Site is located. 
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14.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Notwithstanding GCC Sub-Clauses 14.1 above, the Employer shall bear 
and pay/reimburse to the Contractor Goods and Services Tax (GST) 
applicable on: (a) Plant and Equipment (including Type test Charges) 
and Mandatory spares to be supplied from within the Employer’s country 
specified in Price Schedule No. 2 (and also on locally supplied 
Recommended Spare Parts quoted in Price Schedule No. 6, when 
awarded) to be incorporated in the Facilities, by the law of country where 
the site is located, (b) local transportation & insurance, other local costs 
incidental to delivery of plant & equipment including mandatory spares 
specified in Price Schedule No. 3 (and also of locally supplied 
Recommended Spare Parts quoted in Price Schedule No. 6, when 
awarded) and (c) Installation Services including Erection, Civil & Allied 
Works and other services specified in Price Schedule No. 4. However, 
all other taxes, duties & levies as may be applicable on goods and 
services specified in Price Schedules Nos. 2, 3 & 4 and on the materials 
used for civil construction works and erection & commissioning shall be 
to the contractor's account and no separate claim in this regard will be 
entertained by the Employer. 
 
Notwithstanding anything to contrary contained in the Contract, the 
Contractor’s right to payment under the Contract is subject to issuance 
of valid tax invoice, payment of applicable GST to the credit of 
appropriate Government and submission of valid particulars of tax 
invoice under GST returns in accordance with GST Law. 
 
The Contractor shall issue tax invoices, file appropriate returns, and 
deposit the applicable GST to the account of appropriate government 
within the time limit prescribed under the GST Law. In the event of any 
default, Contractor shall be liable to pay any penalty/demand raised on 
the Employer due to default by Contractor, and the same shall be 
recovered/Contractor shall make good the loss. 
 
The Contractor shall be responsible for the issuance of e-way bill and 
other compliances relating to e-way bill as per GST law. 

 
The Employer will deduct GST at source at the applicable rates in case 
transactions under the contract are liable to GST deduction at source as 
per the prevailing provisions of GST Law. 

14.3 
 
 
 
 

If any tax exemptions, reductions, allowances or privileges are available 
to the Contractor in the country where the Site is located, the Employer 
shall use its best endeavours to enable the Contractor to benefit from 
any such tax savings to the maximum allowable extent. 
 

  14.4 For the purpose of the Contract, it is agreed that the Contract Price 
specified in Article 2 (Contract Price and Terms of Payment) of the 
Contract Agreement is based on the taxes, duties, levies and charges 
prevailing on seven (7) days prior to the deadline set for price bid 
submission in the country where the Site is located (hereinafter called 
“Tax” in this GCC Sub-Clause 14.4). If any rates of Tax are increased or 
decreased, a new Tax is introduced, an existing Tax is abolished, or any 
change in interpretation or application of any Tax occurs in the course of 
the performance of Contract, which was or will be assessed on the 
Contractor in connection with performance of the Contract, an equitable 
adjustment of the Contract Price shall be made to fully take into account 
any such change by addition to the Contract Price or deduction 
therefrom, as the case may be, in accordance with GCC Clause 36 
(Change in Laws and Regulations) hereof. However, these adjustments 
shall not be applicable on procurement of raw materials, intermediary 
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components and intermediary services etc. by the Contractor. 

14.5 

 

If the Employer orders any spare at a later date as per GCC Cl 7.3, all 
applicable additional taxes & duties, If any, not included in the original 
price shall be to the account of Employer.  
 

14.6 The Contractor will be required to submit PAN details to the Project 
Manager before the submission of the first bill. 

 
D.  Intellectual Property 

15. Copyright 

  15.1 The copyright in all drawings, documents and other materials containing 
data and information furnished to the Employer by the Contractor herein 
shall remain vested in the Contractor or, if they are furnished to the 
Employer directly or through the Contractor by any third party, including 
suppliers of materials, the copyright in such materials shall remain 
vested in such third party. The Employer shall however be free to 
reproduce all drawings, documents and other material furnished to the 
Employer for the purpose of the contract including, if required, for 
operation and maintenance of the facilities. 

16. Confidential Information 

  16.1 The Employer and the Contractor shall keep confidential and shall not, 
without the written consent of the other party hereto, divulge to any third 
party any documents, data or other information furnished directly or 
indirectly by the other party hereto in connection with the Contract, 
whether such information has been furnished prior to, during or following 
termination of the Contract. Notwithstanding the above, the Contractor 
may furnish to its Subcontractor(s) such documents, data and other 
information it receives from the Employer to the extent required for the 
Subcontractor(s) to perform its work under the Contract, in which event 
the Contractor shall obtain from such Subcontractor(s) an undertaking of 
confidentiality similar to that imposed on the Contractor under this GCC 
Clause 16. 

  16.2 The Employer shall not use such documents, data and other information 
received from the Contractor for any purpose other than the operation 
and maintenance of the Facilities.  Similarly, the Contractor shall not use 
such documents, data and other information received from the Employer 
for any purpose other than the design, procurement of Plant and 
Equipment, construction or such other work and services as are required 
for the performance of the Contract. 

  16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2 above, 
however, shall not apply to that information which 

(a) now or hereafter enters the public domain through no fault of that 
party 

(b) can be proven to have been possessed by that party at the time 
of disclosure and which was not previously obtained, directly or 
indirectly, from the other party hereto 

(c) otherwise lawfully becomes available to that party from a third 
party that has no obligation of confidentiality. 
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(d)   is required to be disclosed in accordance with a judicial or 
governmental order or decree. 

  16.4 The above provisions of this GCC Clause 16 shall not in any way modify 
any undertaking of confidentiality given by either of the parties hereto 
prior to the date of the Contract in respect of the Facilities or any part 
thereof. 

  16.5 The provisions of this GCC Clause 16 shall survive termination, for 
whatever reason, of the Contract. 

   E.  Work Execution 

17. Representatives 

  17.1 Project Manager 

If the Project Manager is not named in the Contract, then within fourteen 
(14) days of the Effective Date, the Employer shall appoint and notify the 
Contractor in writing of the name of the Project Manager. The Employer 
may from time to time appoint some other person as the Project 
Manager in place of the person previously so appointed, and shall give a 
notice of the name of such other person to the Contractor without delay. 
The Employer shall take reasonable care to see that no such 
appointment is made at such a time or in such a manner as to impede 
the progress of work on the Facilities. The Project Manager shall 
represent and act for the Employer at all times during the currency of the 
Contract. All notices, instructions, orders, certificates, approvals and all 
other communications under the Contract shall be given by the Project 
Manager, except as herein otherwise provided. 

All notices, instructions, information and other communications given by 
the Contractor to the Employer under the Contract shall be given to the 
Project Manager, except as herein otherwise provided. 

  17.2 

17.2.1 

 

Contractor’s Representative & Construction Manager 

The Contractor shall appoint the Contractor’s Representative within 
fourteen (14) days of the Effective Date or before start of work whichever 
is earlier and shall request the Employer in writing to approve the person 
so appointed.  

17.2.1.1 The Contractor's representative shall be a regular Employee/ 
Partner/ Director only and the Contractor shall be required to 
submit a Power of Attorney in original in favour of its 
representative. Notarized photocopy of the Power of Attorney 
shall be acceptable only if the Power of Attorney has been 
registered by the Contractor. The Employer may verify the 
photocopy of the Power of Attorney with the Original and the 
Contractor shall be required to produce the original Power of 
Attorney for verification, if required by the Employer. The 
relation of the Contractor's representative with the contractor 
such as Partner/ Employee etc. should be clearly brought out 
in the Power of Attorney. The Contractor would be required to 
submit a documentary proof of the relation of the Contractor's 
representative with the contractor in the form of self-attested 
copy of any of the following documents:  
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i. Previous financial year’s Form 16 as available at 
TRACES site of Income tax department, if the 
Contractor's representative is an employee of contractor 
or his Appointment Letter/ Salary Slip/ other documentary 
evidence (only in case of recent appointment or where 
Form 16 details are not uploaded at TRACES). Further, 
the Contractor shall submit the copy of Form 16 as 
available through TRACES site for every subsequent year 
also in respect of the Contractor's representative till the 
period of authorization.  

 
ii. Article of Association/ Registered Partnership Deed if the 

Contractor's representative is a partner or stake holder in 
Company.  

 
In case, the Contractor is not able to submit any of the 
documentary proofs as mentioned above at para (i) & (ii), he 
would be required to submit an affidavit stating the relationship 
between the Contractor's representative and the Contractor.  

 
17.2.1.2 In case, the Contractor's representative is also doing some 

other Contract(s)/ Work(s) as nominee of the same contractor, 
the Contractor shall give a declaration citing list of all works 
where the Contractor's representative is the nominee. 

 

17.2.1.3 If the Employer objects to the appointment giving the reason 
therefore, then the Contractor shall appoint a replacement 
within fourteen (14) days of such objection, and the foregoing 
provisions of this GCC Sub-Clause 17.2.1 shall apply thereto. 

   17.2.2 The Contractor’s Representative shall represent and act for the 
Contractor at all times during the currency of the Contract and 
shall give to the Project Manager all the Contractor’s notices, 
instructions, information and all other communications under 
the Contract. 

 All notices, instructions, information and all other 
communications given by the Employer or the Project Manager 
to the Contractor under the Contract shall be given to the 
Contractor’s Representative or, in its absence, its deputy, 
except as herein otherwise provided. 

 The Contractor shall not revoke the appointment of the 
Contractor’s Representative without the Employer’s prior written 
consent, which shall not be unreasonably withheld. If the 
Employer consents thereto, the Contractor shall appoint some 
other person as the Contractor’s Representative, pursuant to 
the procedure set out in GCC Sub-Clause 17.2.1. 

17.2.3 The Contractor’s Representative may, subject to the approval 
of the Employer (which shall not be unreasonably withheld), at 
any time delegate to any person any of the powers, functions 
and authorities vested in him or her.  Any such delegation may 
be revoked at any time.  Any such delegation or revocation 
shall be subject to a prior notice signed by the Contractor’s 
Representative, and shall specify the powers, functions and 
authorities thereby delegated or revoked.  No such delegation 
or revocation shall take effect unless and until a copy thereof 
has been delivered to the Employer and the Project Manager. 
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 Any act or exercise by any person of powers, functions and 
authorities so delegated to him or her in accordance with this 
GCC Sub-Clause 17.2.3 shall be deemed to be an act or 
exercise by the Contractor’s Representative. 

17.2.3.1 Notwithstanding anything stated in GCC Sub-clause 17.1 and 
17.2.1 above, for the purpose of execution of contract, the 
Employer and the Contractor shall finalise and agree to a 
Contract Co-ordination Procedure and all the communication 
under the Contract shall be in accordance with such Contract 
Co-ordination Procedure. 

17.2.4 From the commencement of installation of the Facilities at the 
Site until Operational Acceptance, the Contractor’s 
Representative shall appoint a suitable person as the 
construction manager (hereinafter referred to as “the 
Construction Manager”). The Construction Manager shall 
supervise all work done at the Site by the Contractor and shall 
be present at the Site throughout normal working hours except 
when on leave, sick or absent for reasons connected with the 
proper performance of the Contract.  Whenever the 
Construction Manager is absent from the Site, a suitable person 
shall be appointed to act as his or her deputy. 

17.2.5 The Employer may by notice to the Contractor object to any 
representative or person employed by the Contractor in the 
execution of the Contract who, in the reasonable opinion of the 
Employer, may behave inappropriately, may be incompetent or 
negligent, or may commit a serious breach of the Site 
regulations provided under GCC Sub-Clause 22.3. The 
Employer shall provide evidence of the same, whereupon the 
Contractor shall remove such person from the Facilities. 

17.2.6 If any representative or person employed by the Contractor is 
removed in accordance with GCC Sub-Clause 17.2.5, the 
Contractor shall, where required, promptly appoint a 
replacement. 

17.2.7 In case any of the information/ declaration/ undertaking provided 
by Contractor/Contractor's representative is found to be false 
and/ or the Contractor/ Contractor's representative suppresses 
any relevant information at any stage, the Contractor will be 
liable for actions in terms of Employer's Debarment policy. 

18. Work Program 

  18.1 Contractor’s Organization 

The Contractor shall supply to the Employer and the Project Manager a 
chart showing the proposed organization to be established by the 
Contractor for carrying out work on the Facilities. The chart shall include 
the identities of the key personnel together with the curricula vitae of 
such key personnel to be employed within twenty-one (21) days of the 
Effective Date. The Contractor shall promptly inform the Employer and 
the Project Manager in writing of any revision or alteration of such an 
organization chart. 

  18.2 Program of Performance 
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Within  twenty-eight (28)  days after the date of notification of award of 
Contract, the Contractor shall prepare and submit to the Project 
Manager a detailed program of performance of the Contract, made in the 
form of PERT Network and showing the sequence in which it proposes 
to design, manufacture, transport, assemble, install and pre-commission 
the Facilities, as well as the date by which the Contractor reasonably 
requires that the Employer shall have fulfilled its obligations under the 
Contract so as to enable the Contractor to execute the Contract in 
accordance with the program and to achieve Completion and 
Acceptance of the Facilities in accordance with the Contract. The 
program so submitted by the Contractor shall accord with the Time 
Schedule included in Appendix 4 (Time Schedule) to the Contract 
Agreement and any other dates and periods specified in the Contract.  
The Contractor shall update and revise the program as and when 
appropriate or when required by the Project Manager, but without 
modification in the Times for Completion given in the SCC and any 
extension granted in accordance with GCC Clause 40, and shall submit 
all such revisions to the Project Manager. 

  18.3 Progress Report 

The Contractor shall monitor progress of all the activities specified in the 
program referred to in GCC Sub-Clause 18.2 (Program of Performance) 
above, and supply a progress report to the Project Manager every 
month. 

The progress report shall be in a form acceptable to the Project Manager 
and shall also indicate: (a) percentage completion achieved compared 
with the planned percentage completion for each activity; and (b) where 
any activity is behind the program, giving comments and likely 
consequences and stating the corrective action being taken. 

  18.4 Progress of Performance 

If at any time the Contractor’s actual progress falls behind the program  
referred  to  in GCC Sub-Clause 18.2 (Program of Performance), or it 
becomes apparent that it will so fall behind, the Contractor shall, at the 
request of the Employer or the Project Manager, prepare and submit to 
the Project Manager a revised program, taking into account the 
prevailing circumstances, and shall  notify the Project Manager of the 
steps being taken to expedite progress so as to attain Completion of the 
Facilities within  the Time for Completion under GCC Sub-Clause 8.2 
(Time  for  Commencement  and Completion), any extension thereof 
entitled under GCC Sub-Clause 40.1 (Extension of Time for 
Completion), or any extended period as may otherwise be agreed upon 
between the Employer and the Contractor.  

  

 

 

 

 

 

 

 

18.5 
 
 
 
 
 
 
 
 
 
 

Work Procedures 

The Contract shall be executed in accordance with the Contract 
Documents and the procedures given in the section on Forms and 
Procedures of the Contract Documents. 

If agreed between the Employer and the Contractor, the Contractor may 
execute the Contract in accordance with its own standard project 
execution plans and procedures to the extent that they do not conflict 
with the provisions contained in the Contract. 
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18.6 Maintenance of Records of Weekly Progress Review Meetings at 
site 
 
The Contractor shall be required to attend all weekly site progress 
review meetings organized by the ‘Project Manager’ or his authorized 
representative. The deliberations in the meetings shall inter alia include 
the weekly program, progress of work (including details of manpower, 
tools and plants deployed by the contractor vis-a-vis agreed schedule), 
inputs to be provided by Employer, delays, if any, and recovery program, 
specific hindrances to work and work instructions by Employer. Record 
of Hindrances / events that lead to slow/ stoppage of smooth execution 
of work shall be maintained in “Hindrance Register”. The minutes of the 
weekly meetings shall be recorded in triplicate in a numbered register 
available with the ‘Project Manager’, or his authorized representative. 
These recordings shall be jointly signed by the Project Manager or his 
authorized representative and the Contractor and one copy of the signed 
records shall be handed over to the Contractor. 
 

19. Subcontracting 

  19.1 Appendix 5 (List of Approved Subcontractors) to the Contract Agreement 
specifies major items of supply or services and a list of approved 
Subcontractors against each item, including vendors.  Insofar as no 
Subcontractors are listed against any such item, the Contractor shall 
prepare a list of Subcontractors for such item for inclusion in such list.  
The Contractor may from time to time propose any addition to or deletion 
from any such list.  The Contractor shall submit any such list or any 
modification thereto to the Employer for its approval in sufficient time so 
as not to impede the progress of work on the Facilities.  Such approval 
by the Employer for any of the Subcontractors shall not relieve the 
Contractor from any of its obligations, duties or responsibilities under the 
Contract. 

  19.2 The Contractor shall select and employ its Subcontractors for such 
major items from those listed in the lists referred to in GCC Sub-Clause 
19.1. 

 

  19.3 For items or parts of the Facilities not specified in Appendix 5 (List of 
Approved Subcontractors) to the Contract Agreement, the Contractor 
may employ such Subcontractors as it may select, at its discretion. 

  19.4 The Contractor shall not be allowed to sub-contract works to any 
subcontractor/ sub-vendor from a country which shares a land border 
with India unless such sub-contractor is registered with the competent 
Authority. 

The Competent Authority for the purpose of registration shall be as 
mentioned in the relevant Annexure of SCC. 

However, the said requirement of registration will not apply to 
subcontractors from those countries (even if sharing a land border with 
India) to which the Government of India has extended lines of credit or in 
which the Government of India is engaged in development projects. The 
Contractor may apprise itself of the updated lists of such countries 
available in the website of the Ministry of External Affairs. 

Procurement of raw material, components, etc. does not constitute 
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subcontracting. 

20. Design And Engineering 

  20.1 Specifications and Drawings 

20.1.1 The Contractor shall execute the basic and detailed design and 
the engineering work in compliance with the provisions of the 
Contract, or where not so specified, in accordance with good 
engineering practice. 

The Contractor shall be responsible for any discrepancies, 
errors or omissions in the specifications, drawings and other 
technical documents that it has prepared, whether such 
specifications, drawings and other documents have been 
approved by the Project Manager or not, provided that such 
discrepancies, errors or omissions are not because of 
inaccurate information furnished in writing to the Contractor by 
or on behalf of the Employer. 
 

20.1.2 The Contractor shall be entitled to disclaim responsibility for 
any design, data, drawing, specification or other document, or 
any modification thereof provided or designated by or on behalf 
of the Employer, by giving a notice of such disclaimer to the 
Project Manager. 

  20.2 Codes and Standards 

Wherever  references are made in the Contract to codes and standards  
in  accordance  with  which the Contract shall be executed, the edition or 
the revised version of such codes and standards current at the date 
fifteen (15) days prior to deadline set for price bid submission shall apply 
unless otherwise specified. During Contract execution, any changes in 
such codes and standards shall be applied after approval by the 
Employer and shall be treated in accordance with GCC Clause 39 
(Changes Originating from Contractor). 

  20.3 Approval/Review of Technical Documents by Project Manager 

20.3.1 The Contractor shall prepare (or cause its Subcontractors to  
prepare)  and  furnish to the Project Manager the documents 
listed in Appendix 7 (List of Documents for Approval or Review) 
to the Contract Agreement for its approval or review as 
specified and as in accordance with the requirements of GCC 
Sub-Clause 18.2 (Program of Performance). 

 Any part of the Facilities covered by or related to the 
documents to be approved by the Project Manager shall be 
executed only after the Project Manager’s approval thereof. 

 GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to those 
documents requiring the Project Manager’s approval, but not to 
those furnished to the Project Manager for its review only. 

20.3.2 Within twenty one (21) days after receipt by the Project 
Manager of any document requiring the Project Manager’s 
approval in accordance with GCC Sub-Clause 20.3.1, the 
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Project Manager shall either return one copy thereof to the 
Contractor with its approval endorsed thereon or shall notify the 
Contractor in writing of its disapproval thereof and the reasons 
therefor and the modifications that the Project Manager 
proposes. 

20.3.3 The Project Manager shall not disapprove any document, 
except on the grounds that the document does not comply with 
some specified provision of the Contract or that it is contrary to 
good engineering practice. 

20.3.4 If the Project Manager disapproves the document, the 
Contractor shall modify the document and resubmit it for the 
Project Manager’s approval in accordance with GCC Sub-
Clause 20.3.2.  If the Project Manager approves the document 
subject to modification(s), the Contractor shall make the 
required modification(s), and upon resubmission with the 
required modifications the document shall be deemed to have 
been approved. 

 The procedure for submission of the documents by the 
Contractor and their approval by the Project Manager shall be 
discussed and finalised with the Contractor. 

20.3.5 If any dispute or difference occurs between the Employer and 
the Contractor in connection with or arising out of the 
disapproval by the Project Manager of any document and/or any 
modification(s) thereto that cannot be settled between the 
parties within a reasonable period, then such dispute or 
difference may be referred to Expert Settlement Council (ESC) 
for determination in accordance with GCC Sub-Clause 6.4.1 
hereof.  If such dispute or difference is referred to ESC, the 
Project Manager shall give instructions as to whether and if so, 
how, performance of the Contract is to proceed.  The Contractor 
shall proceed with  the  Contract in accordance with the Project 
Manager’s instructions, provided that if the ESC upholds the 
Contractor’s view on the dispute and if the Employer has not 
given notice under GCC Sub-Clause 6.5.1 hereof, then the 
Contractor shall  be  reimbursed by the Employer for any 
additional costs incurred by reason of such instructions and 
shall be relieved of such responsibility or liability in connection 
with the dispute and the execution of the instructions as the 
ESC shall decide, and the Time for Completion shall be 
extended accordingly.   

 

20.3.6 The Project Manager’s approval, with or without modification of 
the document furnished by the Contractor, shall not relieve the 
Contractor of any responsibility or liability imposed upon it by 
any provisions of the Contract except to the extent that any 
subsequent failure results from modifications required by the 
Project Manager. 

20.3.7 The Contractor shall not depart from any approved document 
unless the Contractor has first submitted to the Project 
Manager an amended document and obtained the Project 
Manager’s approval thereof, pursuant to the provisions of this 
GCC Sub-Clause 20.3. 

 If the Project Manager requests any change in any already 
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approved document and/or in any document based thereon, the 
provisions of GCC Clause 39 (Change in the Facilities) shall 
apply to such request. 

21. Procurement 

  21.1 Plant and Equipment 

Subject to GCC Sub-Clause 14.2, the Contractor shall manufacture or 
procure and transport all the Plant and Equipment in an expeditious and 
orderly manner to the Site. 

  21.2 Employer-Supplied Plant, Equipment, and Materials 

If Appendix 6 (Scope of Works and Supply by the Employer) to the 
Contract Agreement provides that the Employer shall furnish any 
specific items of machinery, equipment or materials to the Contractor, 
the following provisions shall apply: 

21.2.1 The Employer shall, at its own risk and expense, transport each 
item to the place on or near the Site as agreed upon by the 
parties and make such item available to the Contractor at the 
time specified in the program furnished by the Contractor, 
pursuant to GCC Sub-Clause 18.2 (Program of Performance), 
unless otherwise mutually agreed. 

21.2.2 Upon receipt of such item, the Contractor shall inspect the 
same visually and notify the Project Manager of any detected 
shortage, defect or default.  The Employer shall immediately 
remedy any shortage, defect or default, or the Contractor shall, 
if practicable and possible, at the request of the Employer, 
remedy such shortage, defect or default at the Employer’s cost 
and expense.  After inspection, such item shall fall under the 
care, custody and control of the Contractor.  The provision of 
this GCC Sub-Clause 21.2.2 shall apply to any item supplied to 
remedy any such shortage or default or to substitute for any 
defective item, or shall apply to defective items that have been 
repaired. 

21.2.3 The foregoing responsibilities of the Contractor and its 
obligations  of care, custody and control shall not relieve the 
Employer  of  liability for any undetected shortage, defect  or 
default, nor place the Contractor under any liability for any such 
shortage, defect or default whether under GCC Clause 27 
(Defect Liability) or under any other provision of Contract. 

  21.3 Transportation 

21.3.1 The Contractor shall at its own risk and expense transport all 
the Plant and Equipment and the Contractor’s Equipment to the 
Site by the mode of transport that the Contractor judges most 
suitable under all the circumstances. 

Packing Material 
 
The Contractor shall ensure that all the plant and equipment 
are suitably packed and protected to prevent damage or 
deterioration during its transportation to site, handling and 
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storage at site till the time of its installation. The ownership of all 
such packing material (except empty shipper's containers on 
which the customs duty has been paid by the Contractor 
pursuant to GCC Clause 14.2) shall stand transferred to the 
Employer upon dispatch of the plant and equipment and 
endorsement of dispatch documents in favour of the Employer. 
 

21.3.2 Unless otherwise provided in the Contract, the Contractor shall 
be entitled to select any safe mode of transport operated by any 
person to carry the Plant and Equipment and the Contractor’s 
Equipment. 

In case, the Contractor decides to transport the Plant and 
Equipment and the Contractor’s Equipment by road, then such 
Plant and Equipment and the Contractor’s Equipment must 
necessarily be transported through a registered common carrier 
as per Carriage by Road Rules 2011 of Central Government of 
India. 

21.3.3 Upon despatch of each shipment of the Plant and Equipment 
and the Contractor’s Equipment, the Contractor shall notify the 
Employer of the description of the Plant and Equipment and of 
the Contractor’s Equipment, the point and means of dispatch, 
and the estimated time and point of arrival in the country where 
the Site is located, if applicable, and at the Site.  The Contractor 
shall furnish the Employer with relevant shipping documents to 
be agreed upon between the parties. 

21.3.4 The Contractor shall be responsible for obtaining, if necessary, 
approvals from the authorities for transportation of the Plant 
and Equipment and the Contractor’s Equipment to the Site.  
The Employer shall use its best endeavours in a timely and 
expeditious manner to assist the Contractor in obtaining such 
approvals, if requested by the Contractor.  The Contractor shall 
indemnify and hold harmless the Employer from and against 
any claim for damage to roads, bridges or any other traffic 
facilities that may be caused by the transport of the Plant and 
Equipment and the Contractor’s Equipment to the Site. 

22. Installation  

  22.1 Setting Out/Supervision/Labour 

22.1.1 Bench Mark: The Contractor shall be responsible for the true 
and proper setting-out of the Facilities in relation to bench 
marks, reference marks and lines provided to it in writing by or 
on behalf of the Employer. 

 If, at any time during the progress of installation of the Facilities, 
any error shall appear in the position, level or alignment of the 
Facilities, the Contractor shall forthwith notify the Project 
Manager of such error and, at its own expense, immediately 
rectify such error to the reasonable satisfaction of the Project 
Manager. If such error is based on incorrect data provided in 
writing by or on behalf of the Employer, the expense of 
rectifying the same shall be borne by the Employer. 

22.1.2 Contractor’s Supervision:  The Contractor shall give or provide 
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all necessary superintendence during the installation of the 
Facilities, and the Construction Manager or its deputy shall be 
constantly on the Site to provide full-time superintendence of 
the installation. The Contractor shall provide and employ only 
technical personnel who are skilled and experienced in their 
respective callings and supervisory staff who are competent to 
adequately supervise the work at hand. 

22.1.3 Labour: 

(a) The Contractor shall provide and employ on the Site in 
the installation of the Facilities such skilled, semi-skilled 
and unskilled labour as is necessary for the proper and 
timely execution of the Contract.  The Contractor shall 
preferably engage skilled/ semiskilled/ unskilled workers. 
from amongst the land oustees of the Project. 

(b) Unless otherwise provided in the Contract, the Contractor 
shall be responsible for the recruitment, transportation, 
accommodation and catering of all labour, local or 
expatriate, required for the execution of the Contract and 
for all payments in connection therewith. 

(c) The Contractor shall be responsible for obtaining all 
necessary permit(s) and/or visa(s) from the appropriate 
authorities for the entry of all labour and personnel to be 
employed on the Site into the country where the Site is 
located. 

(d) The Contractor shall at its own expense provide the 
means of repatriation to all of its and its Subcontractor’s 
personnel employed on the Contract at the Site to their 
various home countries. It shall also provide suitable 
temporary maintenance of all such persons from the 
cessation of their employment on the Contract to the date 
programmed for their departure. In the event that the 
Contractor defaults in providing such means of 
transportation and temporary maintenance, the Employer 
may provide the same to such personnel and recover the 
cost of doing so from the Contractor. 

(e) The Contractor shall at all times during the progress of 
the Contract use its best endeavour to prevent any 
unlawful, riotous or disorderly conduct or behaviour by or 
amongst its employees and the labour of its 
Subcontractors. 

(f) The Contractor shall, in all dealings with its labour and 
the   labour  of  its Subcontractors currently employed on 
or connected with the Contract, pay due regard to all 
recognized  festivals, official holidays, religious or other 
customs and all local  laws and regulations pertaining to 
the employment of labour. 

  22.2 Contractor’s Equipment 

22.2.1 All Contractors’ Equipment brought by the Contractor onto the 
Site shall be deemed to be intended to be used exclusively for 
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the execution of the Contract.  The Contractor shall not remove 
the same from the Site without the Project Manager’s consent 
that such Contractor’s Equipment is no longer required for the 
execution of the Contract. 

22.2.2 Unless otherwise specified in the Contract, upon completion of 
the Facilities, the Contractor shall remove from the Site all 
Equipment brought by the Contractor onto the Site and any 
surplus materials remaining thereon. 

22.2.3 The Employer will, if requested, use its best endeavour to assist 
the Contractor in obtaining any local, state or national 
government permission required by the Contractor for the 
export of the Contractor’s Equipment imported by the 
Contractor for use in the execution of the Contract that is no 
longer required for the execution of the Contract.  

  22.3 Site Regulations and Safety 

22.3.1    The Employer and the Contractor shall establish Site 
regulations setting out the rules to be observed in the execution 
of the Contract at the Site and shall comply therewith. The 
Contractor shall prepare and submit to the Employer, with a 
copy to the Project Manager, proposed Site regulations for the 
Employer’s approval, which approval shall not be unreasonably 
withheld. 

Such Site regulations shall include, but shall not be limited to, 
rules in respect of security, safety of the Facilities in line with 
para 22.3.2, gate control, sanitation, medical care, and fire 
prevention. 

22.3.2   The Employer has formulated Safety Rules for Construction & 
Erection of Power Plants is displayed at 
https://nvvn.co.in/assets/files/NTPC_SAFETY_RULES.pdf and 
or 
https://ntpctender.ntpc.co.in/Heading/NTPC_Safety_Rules.pdf 

              These Safety Rules lay down the safety requirements for safe 
execution of project activities, responsibilities of the Contractor, 
and all concerned involved in Construction and Erection. The 
Contractor, including his sub-contractors, while executing the 
Works, shall strictly comply with these Safety rules and 
statutory requirements (including amendments thereof), as 
applicable, in respect of safety of personnel, equipment and 
materials at site area under execution of the Contractor. 

              In addition to above, b. Safety clauses relevant to rooftop 
solar projects as per latest CEA guidelines are applicable. 

22.3.3  In addition to other clauses specified in ‘NTPC Safety Rules for 
Construction and Erection of Power Plants’ [as enclosed with 
GCC], Contractor shall adhere to the following provisions for 
payment linked to Safety Compliances as specified in Payment 
Terms:    

i) Safety Personnel 
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Contractor shall adhere to the requirements of Clause 2.3 
(requirement of Safety personnel) of ‘NTPC Safety Rules 
for Construction and Erection of Power Plants’. 

ii) Personal Protective Equipment & Safety Equipment 

Contractor shall adhere to the requirements of Clause 4 
(Personal Protective Equipment) of ‘NTPC Safety Rules 
for Construction and Erection of Power Plants’ and the 
provisions of the Bidding Documents with regards to 
number of Safety Equipment/PPEs to be provided by the 
Contractor. 

In case Contractor fails to comply with aforesaid 
requirement, Project Manager /Safety Officer shall issue a 
warning letter/Non-compliance Memo to the Contractor 
regarding the same advising him to take corrective action.  

Project Manager /NTPC Safety Officer shall maintain 
written record of all such incidents when Warning 
letter/Non-compliance Memo is issued to the Contractor 
for not meeting the requirements of Clause 4.0 (Personal 
Protective Equipment) and the provisions of the Bidding 
Documents. 

iii) Safety Induction and Training 

Contractor shall adhere to the requirements of imparting 
Safety training as per Clause 8.0 (Safety Induction and 
Training) of ‘NTPC Safety Rules for Construction and 
Erection of Power Plants. 

Contractor shall maintain written record of Safety trainings 
imparted to its Employees/ workmen for purpose of 
aforesaid payment. These records shall be available for 
review of Project Manager /NTPC Safety Officer all the 
time. 

iv) Medical and First Aid Amenities 

Contractor shall adhere to the requirements of Clause 13 
(Medical and First Aid Amenities) of ‘NTPC Safety Rules 
for Construction and Erection of Power Plants. 

NTPC Safety Officer/ Project Manager shall maintain 
written record of incidences when requisite Medical and 
first aid amenities as per Clause 13 of Safety Rules were 
not available for purpose of aforesaid payment. 

v) Compliance to Work Permit System 

Contractor shall adhere to the requirements of Clause 17 
(Work Permit System) of ‘NTPC Safety Rules for 
Construction and Erection of Power Plants’.  

In case Contractor fails to obtain work permit or fails to 
comply to any requirements of aforesaid Work permit 
system, he will be issued a warning letter/Non-compliance 
Memo by Project Manager /Safety Officer of NTPC 
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regarding the same advising him to take corrective action. 

NTPC Safety Officer / Project Manager shall maintain 
written record of all such incidents when Warning letter / 
Non-compliance Memo is issued to Contractor for not 
complying with the requirements of Work Permit System 
as per Clause 17 of Safety Rules for purpose of aforesaid 
payment. 

  22.4 Opportunities for Other Contractors 

22.4.1 The Contractor shall, upon written request from the Employer or 
the Project Manager, give all reasonable opportunities for 
carrying out the work to any other contractors employed by the 
Employer on or near the Site. 

22.4.2 If the Contractor, upon written request from the Employer or the 
Project Manager, makes available to other contractors any 
roads or ways the maintenance for which the Contractor is 
responsible, permits the use by such other contractors of the 
Contractor’s Equipment, or provides any other service of 
whatsoever nature for such other contractors, the Employer 
shall fully compensate the Contractor for any loss or damage 
caused or occasioned by such  other  contractors in respect of 
any such use or service, and shall pay to the Contractor 
reasonable remuneration for the use of such equipment or  the 
provision of such services. 

22.4.3 The Contractor shall also so arrange to perform its work as to 
minimize, to the extent possible, interference with the work of 
other contractors. The Project Manager shall determine the 
resolution of any difference or conflict that may arise between 
the Contractor and other contractors and the workers of the 
Employer in regard to their work. 

22.4.4 The Contractor shall notify the Project Manager promptly of any 
defects in the other Contractors’ work that come to its notice, 
and that could affect the Contractor’s work. The Project 
Manager shall determine the corrective measures, if any, 
required to rectify the situation after inspection of the Facilities. 
Decisions made by the Project Manager shall be binding on the 
Contractor. 

  22.5 Emergency Work 

If, by reason of an emergency arising in connection with and during the 
execution of the Contract, any protective or remedial work is necessary 
as a matter of urgency to prevent damage to the Facilities, the 
Contractor shall immediately carry out such work. 

If the Contractor is unable or unwilling to do such work immediately, the 
Employer may do or cause such work to be done as the Employer may 
determine is necessary in order to prevent damage to the Facilities. In 
such event the Employer shall, as soon as practicable after the 
occurrence of any such emergency, notify the Contractor in writing of 
such emergency, the work done and the reasons therefor. If the work 
done or caused to be done by the Employer is work that the Contractor 
was liable to do at its own expense under the Contract, the reasonable 
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costs  incurred  by  the Employer in connection therewith shall  be  paid 
by the Contractor to the Employer. Otherwise, the cost of such remedial 
work shall be borne by the Employer. 

  22.6 Site Clearance 

22.6.1 Site Clearance in Course of Performance:  In the course of 
carrying out the Contract, the Contractor shall keep the Site 
reasonably free from all unnecessary obstruction, store or 
remove any surplus materials, clear away any wreckage, 
rubbish or temporary works from the Site, and remove any 
Contractor’s Equipment no longer required for execution of the 
Contract. 

22.6.2 Clearance of Site after Completion:  After Completion of all 
parts of the Facilities, the Contractor shall clear away and 
remove all wreckage, rubbish and debris of any kind from the 
Site, and shall leave the Site and Facilities clean and safe. 

22.6.3     Disposal of Scrap 
 

The Contractor shall with the agreement of the Employer 
promptly remove from the site any 'Scrap' generated during 
performance of any activities at site in pursuance of the 
Contract. The term 'Scrap' shall refer to scrap/ waste/ remnants 
arising out of the fabrication of structural steel work and piping 
work at the project site in the course of execution of the 
contract and shall also include any wastage of cables during 
the termination process while installing the cables.  

The ownership of such Scrap shall vest with the Contractor 
except in cases where the items have been issued by the 
Employer from its stores for their installation only without any 
adjustment to the Contract Price. The removal of scrap shall be 
subject to the Contractor producing the necessary clearance 
from the relevant authorities (Custom, GST etc.), if required by 
the law, in respect of disposal of the scrap. The liability for the 
payment of the applicable taxes/duties shall be that of the 
Contractor.  

The Contractor shall also indemnify to keep the Employer 
harmless from any act of omission or negligence on the part of 
the Contractor in following the statutory requirements with 
regard to removal/disposal of scrap. The Indemnity-cum-
Undertaking Agreement shall be furnished by Contractor as per 
proforma enclosed in Section-VII (Forms and Procedure). 
Further, in case the laws require the Employer to take prior 
permission of the relevant Authorities before handing over the 
scrap to the Contractor, the same shall be obtained by the 
Contractor on behalf of the Employer. 

  22.7 

 

Watching and Lighting 

The Contractor shall provide and maintain at its own expense all lighting, 
fencing, and watching when and where necessary for the proper 
execution and the protection of the Facilities, or for the safety of the 
owners and occupiers of adjacent property and for the safety of the 
public. 
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  22.8 
 
22.8.1 
 
 
 
 
 
22.8.2 
 
 
22.8.3 

Shift Work 
 
To achieve the required rate of progress in order to complete the 
Facilities within the Time for Completion, the Contractor may carry on 
the work, round the clock, in multiple shifts per day, as may be 
necessary. The Contractor shall however be responsible to comply with 
all applicable laws in this regard. 
 
No additional payment will be made on account of round the clock 
working in multiple shifts. 
 

Wherever the work is carried out at night adequate lighting of working 
areas and access routes for pedestrians or vehicles shall be provided by 
the Contractor at his cost. Sufficient notice should be given by the 
Contractor to the Employer regarding the details of works in shifts so 
that necessary supervision could be provided. 

23. Test And Inspection 

  23.1 The Contractor shall at its own expense carry out at the place of 
manufacture and/or on the Site all such tests and/or inspections of the 
Plant and Equipment and any part of the Facilities as are specified in the 
Contract. 

  23.2 The Employer and the Project Manager or their designated 
representatives shall be entitled to attend the aforesaid test and/or 
inspection, provided that the Employer shall bear all costs and expenses 
incurred in connection with such attendance including, but not limited to, 
all travelling and board and lodging expenses. 

  23.3 Whenever the Contractor is ready to carry out any such test and/or 
inspection, the Contractor shall give a reasonable advance notice of 
such test and/or inspection and of the place and time thereof to the 
Project Manager. The Contractor shall obtain from any relevant third 
party or manufacturer any necessary permission or consent to enable 
the Employer and the Project Manager (or their designated 
representatives) to attend the test and/or inspection. 

  23.4 The Contractor shall provide the Project Manager with a certified report 
of the results of any such test and/or inspection. 

If the Employer or Project Manager (or their designated representatives) 
fails to attend the test and/or inspection, or if it is agreed between the 
parties that such persons shall not do so, then the Contractor may 
proceed with the test and/or inspection in the absence of such persons, 
and may provide the Project Manager with a certified report of the 
results thereof. 

  23.5 The Project Manager may require the Contractor to carry out any test 
and/or inspection not required by the Contract, where the purpose of 
these tests/ inspection is to verify compliance with the Technical 
Specifications and are feasible without creating a risk of damage to the 
Works, provided that the Contractor’s reasonable costs and expenses 
incurred in the carrying out of such test and/or inspection shall be added 
to the Contract Price.  Further, if such test and/or inspection impedes the 
progress of work on the Facilities and/or the Contractor’s performance of 
its other obligations under the Contract, due allowance will be made in 
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respect of the Time for Completion and the other obligations so affected. 

  23.6 If any Plant and Equipment or any part of the Facilities fails to pass any 
test and/or inspection, the Contractor shall either rectify or replace such 
Plant and Equipment or part of the Facilities and shall repeat the test 
and/or inspection upon giving a notice under GCC Sub-Clause 23.3. 

  23.7 If any dispute or difference of opinion shall arise between the parties in 
connection with or arising out of the test and/or inspection of the Plant 
and Equipment or part of the Facilities that cannot be settled between 
the parties within a reasonable period of time, it may be referred to the 
Expert Settlement Council (ESC) for determination in accordance with 
GCC Sub-Clause 6.4.1. 

  23.8 The Contractor shall afford the Employer and the Project Manager, at 
the Employer’s expense, access at any reasonable time to any place 
where the Plant and Equipment are being manufactured or the Facilities 
are being installed, in order to inspect the progress and the manner of 
manufacture or installation, provided that the Project Manager shall give 
the Contractor a reasonable prior notice. 

  23.9 The Contractor agrees that neither the execution of a test and/or 
inspection of Plant and Equipment or any part of the Facilities, nor the 
attendance by the Employer or the Project Manager, nor the issue of any 
test certificate pursuant to GCC Sub-Clause 23.4, shall release the 
Contractor from any other responsibilities under the Contract. 

  23.10 No part of the Facilities or foundations shall be covered up on the Site 
without the Contractor carrying out any test and/or inspection required 
under the Contract.  The Contractor shall give a reasonable notice to the 
Project Manager whenever any such part of the Facilities or foundations 
are ready or about to be ready for test and/or inspection; such test 
and/or inspection and notice thereof shall be subject to the requirements 
of the Contract. 

  23.11 The Contractor shall uncover any part of the Facilities or foundations, or 
shall make openings in or through the same as the Project Manager may 
from time to time require at the Site, and shall reinstate and make good 
such part or parts. 

If any part of the Facilities or foundations have been covered up at the 
Site after compliance with the requirement of GCC Sub-Clause 23.10 
and are found to be executed in accordance with the Contract, the 
expenses of uncovering, making openings in or through, reinstating, and 
making good the same shall be borne by the Employer, and the Time for 
Completion shall be reasonably adjusted  to  the extent that the 
Contractor has thereby been delayed or impeded in the performance of 
any of its obligations under the Contract. 

24. Completion of the Facilities 

  24.1 As soon as installation of the Facilities or any part thereof has, in the 
opinion of the Contractor, been completed as specified in the Technical 
Specifications, excluding minor items not materially affecting the 
operation or safety of the Facilities, the Contractor shall so notify the 
Employer in writing. 
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  24.2 Within seven (7) days after receipt of the notice from the Contractor 
under GCC Sub-Clause 24.1, the Employer shall supply the operating 
and maintenance personnel and the raw materials, utilities, lubricants, 
chemicals, catalysts, facilities, services as specified in Appendix 6 
(Scope of Works and Supply by the Employer) to the Contract 
Agreement, required for Pre-commissioning of the Facilities or any part 
thereof. 

  24.3 As soon as reasonably practicable after the operating and maintenance 
personnel have been supplied by the Employer and the  raw  materials, 
utilities, lubricants, chemicals, catalysts, facilities, services and other 
matters, if so specified in Appendix 6 (Scope of Works and Supply by 
the Employer)/ Technical Specifications, have been provided by the 
Employer in accordance with GCC Sub-Clause 24.2, the Contractor 
shall commence Pre-commissioning of the Facilities or the relevant part 
thereof in preparation for Commissioning. 

  24.4 As soon as all works in respect of Pre-commissioning are completed 
and, in the opinion of the Contractor, the Facilities or any part thereof is 
ready for Commissioning, the Contractor shall commence 
Commissioning as per procedures stipulated in Technical Specifications, 
and as soon as Commissioning is satisfactorily completed, the 
Contractor shall so notify the Project Manager in writing. 

  24.5 The Project Manager shall, within fourteen (14) days after receipt of the 
Contractor’s notice under GCC Sub-Clause 24.4, either issue a 
Completion Certificate in the form specified in the Forms and 
Procedures section in the bidding documents, stating that the Facilities 
or that part thereof have reached Completion as at the date of the 
Contractor’s notice under GCC Sub-Clause 24.4, or notify the Contractor 
in writing of any defects and/or deficiencies. 

If the Project Manager notifies the Contractor of any defects and/or 
deficiencies, the Contractor shall then correct such defects and/or 
deficiencies, and shall repeat the procedure described in GCC Sub-
Clause 24.4. 

If the Project Manager is satisfied that the Facilities or that part thereof  
have reached Completion, the Project Manager shall, within seven (7) 
days after receipt of the Contractor’s repeated notice, issue a 
Completion Certificate stating that the Facilities or that part thereof have 
reached Completion as at the date of the Contractor’s repeated notice. 

If the Project Manager is not so satisfied, then it shall notify the 
Contractor in writing of any defects and/or deficiencies within seven (7) 
days after receipt of the Contractor’s repeated notice, and the above 
procedure shall be repeated. 

  24.6 If the Project Manager fails to issue the Completion Certificate and  fails  
to inform the Contractor of any defects and/or deficiencies within 
fourteen (14) days after receipt of the Contractor’s notice under GCC 
Sub-Clause 24.4 or within seven (7) days after receipt of the 
Contractor’s repeated notice under GCC Sub-Clause 24.5, or if the 
Employer makes use of the Facilities or part thereof, then the Facilities 
or that part thereof shall be deemed to have reached Completion as of 
the date of the Contractor’s notice or repeated notice, or as of the 
Employer’s use of the Facilities, as the case may be. 
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  24.7 As soon as possible after Completion, the Contractor shall complete all 
outstanding minor items so that the Facilities are fully in accordance with 
the requirements of the Contract, failing which the Employer will 
undertake such completion and deduct the costs thereof from any 
monies owing to the Contractor. 

  24.8 Upon Completion, the Employer shall be responsible for the care and 
custody of the Facilities or the relevant part thereof, together with the 
risk of loss or damage thereto, and shall thereafter take over the 
Facilities or the relevant part thereof. 

25. Commissioning, Guarantee Tests and Operational Acceptance 

  25.1 Commissioning 

25.1.1 Commissioning of the Facilities or any part thereof shall be 
completed by the Contractor as per procedures detailed in the 
Technical Specifications. 

              The Employer shall, unless otherwise specified in Appendix 6 
(Scope of Works and Supply by the Employer)/ Technical 
Specifications, supply the operating and maintenance 
personnel and all raw materials, utilities, lubricants, chemicals, 
catalysts, facilities, services and other matters required for 
Commissioning of the Facilities. 

  25.2 Guarantee Test 

25.2.1 The Guarantee Test (and repeats thereof) shall be conducted 
by the Contractor  as specified in the Technical Specifications 
or the relevant part thereof to ascertain whether the Facilities or 
the relevant part can attain the Functional Guarantees specified 
in the Contract Documents. The Contractor’s and Project 
Manager’s advisory personnel shall attend the Guarantee Test.  
The Employer shall promptly provide the Contractor with such 
information as the Contractor may reasonably require in relation 
to the conduct and results of the Guarantee Test (and any 
repeats thereof). 

25.2.2 If for reasons attributable to the Employer, the Guarantee Test 
of the Facilities or the relevant part thereof cannot be 
successfully completed within  the timelines specified in the 
Technical Specifications, payment of Contractor shall  be 
released as specified in Appendix-I (Payment terms). 

25.2.3   If for reasons attributable to the Employer, the Guarantee Test 
of the Facilities or the relevant part thereof cannot be 
successfully completed within the period of twelve months from 
the timelines specified in the Technical Specifications, balance 
payment towards Guarantee Test, shall be released to the 
Contractor against Bank Guarantee as per Appendix-I 
(Payment terms). Such Bank Guarantee shall have initial 
validity of one (1) year. The Bank Guarantee shall be extended 
for any subsequent period, if required, such that the same 
remains valid till the Successful Completion of Guarantee Test. 
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  25.3 Operational Acceptance 

25.3.1 Subject to GCC Sub-Clause 25.4 (Partial Acceptance) below, 
Operational Acceptance shall occur in respect of the Facilities 
or any part thereof when any minor items mentioned in GCC 
Sub-Clause 24.7 hereof relevant to the Facilities or that part 
thereof have been completed and 
 
(a) the Guarantee Test has been successfully completed and 

the Functional Guarantees are met; or 
 

(b) the Contractor has paid the liquidated damages specified in 
GCC Sub-Clause 28.3 hereof; and 
 

25.3.2 At any time after any of the events set out in GCC Sub-Clause 
25.3.1 have occurred, the Contractor may give a notice to the 
Project Manager requesting the issue of an Operational 
Acceptance Certificate in the form provided in the Bidding 
Documents or in another form acceptable to the Employer in 
respect of the Facilities or the part thereof specified in such 
notice as at the date of such notice. 

25.3.3 The Project Manager shall, after consultation with the 
Employer, and within forty five (45) days after receipt of the 
Contractor’s notice, issue an Operational Acceptance 
Certificate. 

25.3.4 If within forty five (45) days after receipt of the Contractor’s 
notice, the Project Manager fails to issue the Operational 
Acceptance Certificate or fails to inform the Contractor in writing 
of the justifiable reasons why the Project Manager has not 
issued the Operational Acceptance Certificate, the Facilities or 
the relevant part thereof shall be deemed to have been 
accepted as at the date of the Contractor’s said notice. 

  25.4 Partial Acceptance 

   25.4.1 If the Contract specifies that Completion and Commissioning 
shall be carried out in respect of parts of the Facilities, the 
provisions relating to Completion and Commissioning including 
the Guarantee Test shall apply to each such part of the 
Facilities individually, and the Operational Acceptance 
Certificate shall be issued accordingly for each such part of the 
Facilities. 

25.4.2 If a part of the Facilities comprises facilities such as buildings, 
for which no Commissioning or Guarantee Test is required, 
then the Project Manager shall issue the Operational 
Acceptance Certificate for such facility when it attains 
Completion, provided that the Contractor shall thereafter 
complete any outstanding minor items that are listed in the 
Operational Acceptance Certificate. 

   F.  Guarantees and Liabilities 

26. Completion Time Guarantee 
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  26.1 The Contractor guarantees that it shall attain Completion of the Facilities 
(or a part for which a separate time for completion is specified in the 
SCC) within the Time for Completion specified in the SCC pursuant to 
GCC Sub-Clause 8.2, or within such extended time to which the 
Contractor shall be entitled under GCC Clause 40 (Extension of Time for 
Completion) hereof. 

  26.2 If the Contractor fails to attain Completion of the Facilities or any part 
thereof within the Time for Completion or any extension thereof under 
GCC Clause 40 (Extension of Time for Completion), the Contractor shall 
pay to the Employer liquidated damages in the amount computed at the 
rates specified in the SCC.  The aggregate amount of such liquidated 
damages shall in no event exceed the amount specified as “Maximum” 
in the SCC.  Once the “Maximum” is reached, the Employer may 
consider termination of the Contract, pursuant to GCC Sub-Clause 
42.2.2. 

Such payment shall completely satisfy the Contractor’s obligation to 
attain Completion of the Facilities or the relevant part thereof within the 
Time for Completion or any extension thereof under GCC Clause 40 
(Extension of Time for Completion).  The Contractor shall have no 
further liability whatsoever to the Employer in respect thereof. 

However, the payment of liquidated damages shall not in any way 
relieve the Contractor from any of its obligations to complete the 
Facilities or from any other obligations and liabilities of the Contractor 
under the Contract. 

Save for liquidated damages payable under this GCC Sub-Clause 26.2, 
the failure by the Contractor to attain any milestone or other act, matter 
or thing by any date specified in Appendix 4 (Time Schedule) to the 
Contract Agreement and/or other program of work prepared pursuant to 
GCC Clause 18 (Program of Performance) shall not render the 
Contractor liable for any loss or damage thereby suffered by the 
Employer. 

  26.3 No bonus shall be given for earlier completion of the facilities or part 
thereof. 

27. Defect Liability 

  27.1 The Contractor warrants that the Facilities or any part thereof shall be 
free from defects in the design, engineering, materials and workmanship 
of the Plant and Equipment supplied and of the work executed. 

  27.2 The Defect Liability Period shall be eighteen (18) months from the date 
of Completion of the Facilities (or any part thereof) or twelve (12) months 
from the date of Operational Acceptance of the Facilities (or any part 
thereof), whichever first occurs, unless specified otherwise in the SCC. 

If during the Defect Liability Period any defect should be found in the 
design, engineering, materials and workmanship of  the Plant and 
Equipment   supplied  or  of  the  work  executed  by the Contractor, the 
Contractor shall promptly, in consultation and agreement with the 
Employer regarding appropriate remedying of the  defects,  and  at its 
cost, repair, replace or otherwise make good (as the Contractor shall, at 
its discretion, determine) such defect  as  well as any damage to the 
Facilities caused by such defect.  The Contractor shall not be 
responsible for the repair, replacement or making good of any defect or 
of any damage to the Facilities arising out of or resulting from any of the 

Page 140 of 472



 

BIDDING DOCUMENT NO.:  

NVVN/ C&M /RE-312/2024-25 

DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR PROJECTS AT 

BUILIDINGS OF DEPARTMENTS UNDER MHA  

PAGE 

55 OF 94 

 

Clause No. 
 

GENERAL CONDITIONS OF CONTRACT (GCC) 
 

following causes: 

(a) improper operation or maintenance of the Facilities by the 
Employer 

(b) operation of the Facilities outside specifications provided in the 
Contract 

(c) normal wear and tear. 

  27.3 The Contractor’s obligations under this GCC Clause 27 shall not apply to 

(a) any materials that are supplied by the Employer under GCC Sub-
Clause 21.2 (Employer-Supplied Plant, Equipment and 
Materials),  are  normally consumed in operation, or have a 
normal life shorter than the Defect Liability Period stated herein  

(b) any designs, specifications or other data designed, supplied or 
specified by or on behalf of the Employer or any matters for  
which  the  Contractor has disclaimed responsibility herein 

(c) any other materials supplied or any other work executed by or on 
behalf of the Employer, except for the work executed by the 
Employer under GCC Sub-Clause 27.7. 

  27.4 The Employer shall give the Contractor a notice stating the nature of any 
such defect together with all available evidence thereof, promptly 
following the discovery thereof.  The Employer shall afford all reasonable 
opportunity for the Contractor to inspect any such defect. 

  27.5 The Employer shall afford the Contractor all necessary access to the 
Facilities and the Site to enable the Contractor to perform its obligations 
under this GCC Clause 27. 

The Contractor may, with the consent of the Employer, remove from the 
Site any Plant and Equipment or any part of the Facilities that are 
defective if the nature of the defect, and/or any damage to the Facilities 
caused by the defect, is such that repairs cannot be expeditiously 
carried out at the Site. 

  27.6 If the repair, replacement or making good is of such a character that it 
may affect the efficiency of the Facilities or any part thereof, the 
Employer may give to the Contractor a notice requiring that tests of the 
defective part of the Facilities shall be made by the Contractor 
immediately upon completion of such remedial work, whereupon the 
Contractor shall carry out such tests. 

If such part fails the tests, the Contractor shall carry out further repair, 
replacement or making good (as the case may be) until that part of the 
Facilities passes such tests. The tests in character shall in any case be 
not less than what has already been agreed by the Employer and the 
Contractor for the original equipment/part of the Facilities. 

  27.7 If the Contractor fails to commence the work necessary to remedy such 
defect or any damage to the Facilities caused by such defect within a 
reasonable time (which shall in no event be considered to be less than 
fifteen (15) days), the Employer may, following notice to the Contractor, 
proceed to do such work, and the reasonable costs incurred by the 
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Employer in connection therewith shall be paid to the Employer by the 
Contractor or may be deducted by the Employer from any monies due to 
the Contractor or claimed under the Performance Security. 

  27.8 If the Facilities or any part thereof cannot be used by reason of such 
defect and/or making good of such defect, the Defect Liability Period of 
the Facilities or such part, as the case may be, shall be extended by a 
period equal to the period during which the Facilities or such part cannot 
be used by the Employer because of any of the aforesaid reasons. Upon 
correction of the defects in the Facilities or any part thereof by 
repair/replacement, such repair/replacement shall have the Defect 
Liability Period extended by a period as specified in the Technical 
specification from the time such replacement/repair of the Facilities or 
any part thereof. 

27.8.1   At the end of the Defect Liability Period, the contractor liability 
ceases except for latent defects. The contractor's liability for 
latent defects warranty shall be limited to a period of five (5) 
years from the end of Defect Liability Period.  For the purpose 
of this clause, the latent defects shall be the defects inherently 
lying within the material or arising out of design deficiency 
which do not manifest themselves during the Defect Liability 
Period in this GCC clause 27, but later. 

In case, there is any dispute between Employer and Contractor 
regarding latent defects, a third party as mutually agreed upon 
by the Employer and the Contractor shall be engaged by the 
Employer for settling the dispute. 

 
The third party, so engaged by the Employer, shall be paid fee 
plus reasonable expenditures incurred in the execution of its 
duties as mentioned above. These costs shall be initially paid 
by the Employer. In case of latent defect being proved, such 
costs shall be recoverable from the Contractor and the 
Contractor shall bear and reimburse such costs to the 
Employer. 

 

If the dispute regarding latent defects cannot be settled as 
above, then the dispute shall be settled as per provision of 
GCC clause 6 (Settlement of Disputes). 

  27.9 Except  as provided in GCC Clauses 27 and 33 (Loss of or Damage   to 
Property / Accident or  Injury to Workers/Indemnification),  the  
Contractor shall be under no liability whatsoever and howsoever arising, 
and whether under the Contract or at law, in respect of defects in the 
Facilities or any part thereof, the Plant and Equipment, design or 
engineering or work executed that appear after Completion of the 
Facilities or any part thereof, except where such defects are the result of 
the gross  negligence,  fraud, criminal or wilful action of the Contractor. 

  27.10 In addition, the Contractor shall also provide an extended warranty for 
any such component of the Facilities and during the period of time as 
may be specified in the SCC.  Such obligation shall be in addition to the 
defect liability specified under GCC Sub-Clause 27.2. 

28. Functional Guarantees 
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  28.1 The Contractor guarantees that during the Guarantee Test, the Facilities 
and all parts thereof shall attain the Functional Guarantees specified in 
Appendix 8 (Functional Guarantees) to the Contract Agreement, subject 
to and upon the conditions therein specified. 

  28.2 If, for reasons attributable to the Contractor, the guaranteed level of the 
Functional Guarantees specified in Appendix 8 (Functional Guarantees) 
to the Contract Agreement are not met either in whole or in part, the 
Contractor shall, within a mutually agreed time, at its cost and expense 
make such changes, modifications and/or additions to the Plant or any 
part thereof as may be necessary to meet such Guarantees. The 
Contractor shall notify the Employer upon completion of the necessary 
changes, modifications and/or additions, and shall seek the Employer's 
consent to repeat the Guarantee Test. If the specified Functional 
Guarantees are not established even during the repeat of the Guarantee 
Test, the Employer may at its option, either 

(a) Reject the Equipment and recover the payments already made, 
or 

(b) Terminate the Contract pursuant  to  GCC Sub-Clause 42.2.2 and 
recover the payments already made, or 

(c) Accept the equipment after levy of liquidated damages in 
accordance with the provisions specified in Appendix-
8(Functional Guarantees) to the Contract Agreement. 

  28.3 In case the Employer exercises its option to accept the equipment after 
levy of liquidated damages, the payment of liquidated damages under 
GCC Sub-Clause 28.2, up to the limitation of liability specified in the 
Technical Specifications/Appendix-8 (Functional Guarantees) to the 
Contract Agreement, shall completely satisfy the Contractor’s 
guarantees under GCC Sub-Clause 28.2, and the Contractor shall have 
no further liability whatsoever to the Employer in respect thereof. Upon 
the payment of such liquidated damages by the Contractor, the Project 
Manager shall issue the Operational Acceptance Certificate for the 
Facilities or any part thereof in respect of which the liquidated damages 
have been so paid. 

29. Patent Indemnity 

  29.1 The Contractor shall, subject  to  the  Employer’s compliance  with GCC 
Sub-Clause 29.2, indemnify and hold harmless the Employer and its 
employees and officers from and against any and all suits, actions or 
administrative proceedings, claims, demands, losses, damages, costs, 
and expenses of whatsoever nature, including attorney’s fees and 
expenses, which the Employer may suffer as a result of any infringement 
or alleged infringement of any patent, utility model, registered design, 
trademark, copyright or other intellectual property right registered or 
otherwise existing at the date of the Contract by reason of:  (a) the 
installation of the Facilities by the Contractor or the use of the Facilities 
in the country where the Site is located; and (b) the sale of the products 
produced by the Facilities in any country. 

Such indemnity shall not cover any use of the Facilities or any part 
thereof other than for the purpose indicated by or to be reasonably 
inferred from the Contract, any infringement resulting from the use of the 
Facilities or any part thereof, or any products produced thereby in 
association or combination with any other equipment, plant or materials 
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not supplied by the Contractor, pursuant to the Contract Agreement. 

  29.2 If any proceedings are brought or any claim is made against the 
Employer arising out of the matters referred to in GCC Sub-Clause 29.1, 
the Employer shall promptly give the Contractor a notice thereof, and the 
Contractor may at its own expense and in the Employer’s name conduct 
such proceedings or claim and any negotiations for the settlement of any 
such proceedings or claim. 

If the Contractor fails to notify the Employer within twenty-eight (28) days 
after receipt of such notice that it intends to conduct any such 
proceedings or claim, then the Employer shall be free to conduct the 
same on its own behalf.  Unless the Contractor has so failed to notify the 
Employer within the twenty-eight (28) day period, the Employer shall 
make no admission that may be prejudicial to the defence of any such 
proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 
assistance to the Contractor in conducting such proceedings or claim, 
and shall be reimbursed by the Contractor for all reasonable expenses 
incurred in so doing. 

  29.3 The Employer shall indemnify and hold harmless the Contractor and its 
employees, officers and Subcontractors from and against any and all 
suits, actions or administrative proceedings, claims, demands, losses, 
damages, costs, and expenses of whatsoever nature, including 
attorney’s fees and expenses, which the Contractor may suffer as a 
result of any infringement or alleged infringement of any patent, utility 
model, registered design, trademark,  copyright  or  other  intellectual 
property right registered or otherwise existing at the date of the Contract 
arising out of or in connection with any design, data, drawing, 
specification,  or  other documents or materials provided or designed by 
or on behalf of the Employer. 

30. Limitation of Liability 

  

 

 

 

 

 

 

 

 

 

 

 

30.1 Except in cases of criminal negligence or willful misconduct, 
 

(a) neither Party shall be liable to the other Party, whether in contract, 

tort, or otherwise, for any indirect or consequential loss or damage, 

loss of use, loss of production, or loss of profits or interest costs, 

which may be suffered by the other Party in connection with the 

Contract, provided that this exclusion shall not apply to any 

obligation of the Contractor to pay liquidated damages to the 

Employer and 

 

(b) the aggregate liability of the Contractor to the Employer, whether 

under the Contract, in tort or otherwise, shall not exceed the total 

Contract Price, provided that this limitation shall not apply to any 

obligation of the Contractor to indemnify the Employer with respect 

to patent infringement. 

 

(c) the aggregate liability of the Employer to the Contractor except for 

GCC sub-clause 29.3, whether under the Contract, in tort or 
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otherwise, at any point of time during the execution/performance of 

the Contract, shall not exceed the ‘total Contract Price less 

payments already released to the Contractor’. 

 

   G.  Risk Distribution 

31. Transfer of Ownership 

  31.1 Ownership of the Plant and Equipment  

   

 

Ownership of the Plant and Equipment (including spare parts) procured 
in the country where the Site is located shall be transferred to the 
Employer when the Plant and Equipment are loaded on to the mode of 
transport to be used to convey the Plant and Equipment from the works 
to the site and upon endorsement of the despatch documents in favour 
of the Employer. 

  31.2 Ownership of the Contractor’s Equipment used by the Contractor and its 
Subcontractors in connection with the Contract shall remain with the 
Contractor or its Subcontractors. 

  31.3 Disposal of Surplus Material 
 
"Ownership of any Plant and Equipment in excess of the requirements 
for the Facilities (i.e. surplus material) shall revert to the Contractor upon 
Completion of the Facilities and Guarantee Test or at such earlier time 
when the Employer and the Contractor agree that the Plant and 
Equipment in question are no longer required for the Facilities, provided 
quantity of any Plant and Equipment specifically stipulated in the 
Contract shall be the property of the Employer whether or not 
incorporated in the Facilities. The Contractor shall remove from the site 
such surplus material brought by him in pursuance of the Contract, 
subject to the Contractor producing the necessary clearance from the 
relevant authorities (Customs, GST etc.), if required by law, in respect of 
re-export or disposal of the surplus material locally. The liability for the 
payment of the applicable taxes/duties, if any, on the surplus material so 
re-exported and/or disposed locally shall be that of the Contractor.  
 
The Contractor shall also indemnify to keep the Employer harmless from 
any act of omission or negligence on the part of the Contractor in 
following the statutory requirements with regard to removal/disposal of 
surplus material. The Indemnity-cum-Undertaking Agreement shall be 
furnished by contractor as per proforma enclosed in Section-VII (Part 3 
of 3 - Forms and Procedures). Further, in case the laws require the 
Employer to take prior permission of the relevant Authorities before 
handing over the surplus material to the Contractor, the same shall be 
obtained by the Contractor on behalf of the Employer. 
 

  31.4 Notwithstanding the transfer of ownership of the Plant and Equipment, 
the responsibility for care and custody thereof together with the risk of 
loss or damage thereto shall remain with the Contractor pursuant to 
GCC Clause 32 (Care of Facilities) hereof until Completion of the 
Facilities or the part thereof in which such Plant and Equipment are 
incorporated. 
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  31.5 In case of two/three contracts entered into between the Employer and 
the Contractor as per GCC Sub-Clause 3.6 or where the Employer 
hands over his equipment to the Contractor for executing the Contract, 
then the Contractor shall at the time of taking delivery of the Equipment 
through Bill of Lading or other despatch documents furnish Trust Receipt 
for Plant, Equipment and Materials and also execute an Indemnity-cum-
Undertaking Agreement in favour of the Employer in the form acceptable 
to Employer for keeping the equipment in safe custody and to utilise the 
same exclusively for the purpose of the said Contract. Proforma for the 
Trust Receipt and Indemnity-cum-Undertaking Agreement is enclosed 
under Section-VII (Forms and Procedures). The Employer shall also 
issue a separate Authorisation Letter to the Contractor to enable him to 
take physical delivery of plant, equipment and materials from the 
Employer as per proforma enclosed under Section-VII (Forms and 
Procedures). 

32. Care of Facilities 

  32.1 The Contractor shall be responsible for the care and custody of the 
Facilities or any part thereof until the date of Completion of the Facilities 
pursuant to GCC Clause 24 (Completion of the Facilities) or, where the 
Contract provides for Completion of the Facilities in parts, until the date 
of Completion of the relevant part, and shall make good at its own cost 
any loss or damage that may occur to the Facilities or the relevant part 
thereof from any cause whatsoever during such period.  The Contractor 
shall also be responsible for any loss or damage to the Facilities caused 
by the Contractor or its Subcontractors in the course of any work carried 
out, pursuant to GCC Clause 27 (Defect Liability). Notwithstanding the 
foregoing, the Contractor shall not be liable for any loss or damage to 
the Facilities or that part thereof caused by reason of any of the matters 
specified or referred to in paragraphs (a), (b) and (c) of GCC Sub-
Clauses 32.2 and 38.1. 

  32.2 If any loss or damage occurs to the Facilities or any part thereof or to the 
Contractor’s temporary facilities by reason of 

(a) (insofar as they relate to the country where the Site is located) 
nuclear reaction, nuclear radiation, radioactive contamination, 
pressure wave caused by aircraft or other aerial objects, or any 
other occurrences that an experienced contractor could not 
reasonably foresee, or if reasonably foreseeable  could not 
reasonably make provision for or insure  against,  insofar as such 
risks are not normally insurable on the insurance market and are 
mentioned in the general exclusions of the policy of insurance, 
including War Risks and Political Risks, taken out under GCC 
Clause 34 (Insurance) hereof 

(b) any use or occupation by the Employer or any third party (other 
than a Subcontractor) authorized by the Employer of any part of 
the Facilities 

(c) any use of or reliance upon any design, data or specification 
provided or designated by or on behalf of the Employer, or any 
such matter for which the Contractor has disclaimed responsibility 
herein, 

the Employer shall pay to the Contractor all sums payable in respect of 
the Facilities executed, notwithstanding that the same be lost, destroyed 
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or damaged, and will pay to the Contractor the replacement value of all 
temporary facilities and all parts thereof lost, destroyed or damaged.  If 
the Employer requests the Contractor in writing to make good any loss 
or damage to the Facilities thereby occasioned, the Contractor shall 
make good the same at the cost of the Employer in accordance with 
GCC Clause 39 (Change in the Facilities).  If the Employer does not 
request the Contractor in writing to make good any loss or damage to 
the Facilities thereby occasioned, the Employer shall either request a 
change in accordance with GCC Clause 39 (Change in the Facilities), 
excluding the performance of that part of the Facilities thereby lost, 
destroyed or damaged, or, where the loss or damage affects a 
substantial part of the Facilities, the Employer shall terminate the 
Contract pursuant to GCC Sub-Clause 42.1 (Termination for Employer’s 
Convenience) hereof, except that the Contractor shall have no 
entitlement to profit under paragraph (e) of GCC Sub-Clause 42.1.3 in 
respect of any unexecuted Facilities as at the date of termination. 

  32.3 The Contractor shall be liable for any loss of or damage to any 
Contractor’s Equipment, or any other property of the Contractor used or 
intended to be used for purposes of the Facilities, except (i) as 
mentioned in GCC Sub-Clause 32.2 (with respect to the Contractor’s 
temporary facilities), and (ii) where such loss or damage arises by 
reason of any of the matters specified in GCC Sub-Clauses 32.2(b) and 
(c) and 38.1. 

  32.4 With respect to any loss or damage caused to the Facilities or any part 
thereof or to the Contractor’s Equipment by reason of any of the matters 
specified in GCC Sub-Clause 38.1, the provisions of GCC Sub-Clause 
38.3 shall apply. 

33. Loss of or Damage to Property; Accident or Injury to workers; Indemnification 

  33.1 Subject to GCC Sub-Clause 33.3, the Contractor shall indemnify and 
hold harmless the Employer and its employees  and  officers from and 
against any and all suits, actions or  administrative proceedings, claims, 
demands, losses, damages, costs, and expenses of  whatsoever nature, 
including attorney’s fees and expenses, in respect of the death or injury 
of any person or loss of or damage to any property (other than the 
Facilities whether accepted or not), arising in connection with the supply 
and installation of the Facilities and by reason of the negligence of the 
Contractor or its Subcontractors, or their employees, officers or agents, 
except any injury, death or property damage caused by the negligence 
of the Employer, its contractors, employees, officers or agents. 

  33.2 If any proceedings are brought or any claim is made against the 
Employer that might subject the Contractor to liability under GCC Sub-
Clause 33.1, the Employer shall promptly give the Contractor a notice 
thereof and the Contractor may at its own expense and in the 
Employer’s name conduct such proceedings or claim and any 
negotiations for the settlement of any such proceedings or claim. 

If the Contractor fails to notify the Employer within twenty-eight (28) days 
after receipt of such notice that it intends to conduct any such 
proceedings or claim, then the Employer shall be free to conduct the 
same on its own behalf.  Unless the Contractor has so failed to notify the 
Employer within the twenty-eight (28) day period, the Employer shall 
make no admission that may be prejudicial to the defence of any such 
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proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 
assistance to the Contractor in conducting such proceedings or claim, 
and shall be reimbursed by the Contractor for all reasonable expenses 
incurred in so doing. 

  33.3 The Employer shall indemnify and hold harmless the Contractor and its 
employees, officers and Subcontractors from any liability for loss of or 
damage to property of the Employer, other than the Facilities not yet 
taken over, that is caused by fire, explosion or any other perils, in excess 
of the amount recoverable from insurances procured under GCC Clause 
34 (Insurances), provided that such fire, explosion or other perils were 
not caused by any act or failure of the Contractor. 

  33.4 The party entitled to the benefit of an indemnity under this GCC Clause 
33 shall take all reasonable measures to mitigate any loss or damage 
which has occurred.  If the party fails to take such measures, the other 
party’s liabilities shall be correspondingly reduced. 

34. Insurance  

  34.1 To the extent specified in Appendix 3 (Insurance Requirements) to the 
Contract Agreement, the Contractor shall at its expense take out and 
maintain in effect, or cause to be taken out and maintained in effect, 
during the performance of the Contract, the insurances set forth below in 
the sums and with the deductibles and other conditions specified in the 
said Appendix.  The identity of the insurers and the form of the policies 
shall be subject to the approval of the Employer, who should not 
unreasonably withhold such approval. 

(a) Cargo Insurance During Transport 

 Covering loss or damage occurring while in transit from the 
Contractor’s or Subcontractor’s works or stores until arrival at the 
Site, to the Plant and Equipment (including spare parts therefor) 
and to the Contractor’s Equipment. 

(b) Installation All Risks Insurance 

 Covering physical loss or damage to the Facilities at the Site, 
occurring prior to Completion of the Facilities, with extended 
maintenance coverage for the Contractor’s liability in respect of 
any loss or damage occurring during the Defect Liability Period 
while the Contractor is on the Site for the purpose of performing 
its obligations during the Defect Liability Period. 

(c) Third Party Liability Insurance 

 Covering bodily injury or death suffered by third parties (including 
the Employer’s personnel) and loss of or damage to property 
occurring in connection with the supply and installation of the 
Facilities. 

(d) Automobile Liability Insurance 

 Covering use of all vehicles used by the Contractor or its 
Subcontractors (whether or not owned by them) in connection 
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with the execution of the Contract. 

(e) Workers’ Compensation 

 In accordance with the statutory requirements applicable in any 
country where the Contract or any part thereof is executed. 

(f) Employer’s Liability 

 In accordance with the statutory requirements applicable in any 
country where the Contract or any part thereof is executed. 

(g) Other Insurances 

 Such other insurances as may be specifically agreed upon by the 
parties hereto as listed in the said Appendix 3. 

  34.2 The Employer shall be named as co-insured under all insurance policies 
taken out by the Contractor pursuant to GCC Sub-Clause 34.1, except 
for the Third Party Liability, Workers’ Compensation and Employer’s 
Liability Insurances, and the Contractor’s Subcontractors shall be named 
as co-insureds under all insurance policies taken out by the Contractor 
pursuant to GCC Sub-Clause 34.1 except for the Cargo Insurance 
During Transport, Workers’ Compensation and Employer’s Liability 
Insurances.  All insurer’s rights of subrogation against such co-insureds 
for losses or claims arising out of the performance of the Contract shall 
be waived under such policies. 

  34.3 The Contractor shall, in accordance with the provisions of Appendix 3 
(Insurance Requirements) to the Contract Agreement, deliver to the 
Employer certificates of insurance (or copies of the insurance policies) 
as evidence that the required policies are in full force and effect. The 
certificates shall provide that no less than twenty-one (21) days’ notice 
shall be given to the Employer by insurers prior to cancellation or 
material modification of a policy. 

  34.4 The Contractor shall ensure that, where applicable, its Subcontractor(s) 
shall take out and maintain in effect adequate insurance policies for their 
personnel and vehicles and for work executed by them under the 
Contract, unless such Subcontractors are covered by the policies taken 
out by the Contractor. 

  34.5 The Employer shall at its expense take out and maintain in effect during 
the performance of the Contract those insurances specified in Appendix 
3 (Insurance Requirements) to the Contract Agreement. 

  34.6 If the Contractor fails to take out and/or maintain in effect the insurances 
referred to in GCC Sub-Clause 34.1, the Employer may take out and 
maintain in effect any such insurances and may from time to time deduct 
from any amount due the Contractor under the Contract any premium 
that the Employer shall have paid to the insurer, or may otherwise 
recover such amount as a debt due from the Contractor. If the Employer 
fails to take out and/or maintain in effect the insurances referred to in 
GCC 34.5, the Contractor may take out and maintain in effect any such 
insurances and may from time to time deduct from any amount due the 
Employer under the Contract any premium that the Contractor shall have 
paid to the insurer, or may otherwise recover such amount as a debt due 
from the Employer. If the Contractor fails to or is unable to take out and 
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maintain in effect any such insurances, the Contractor shall nevertheless 
have no liability or responsibility towards the Employer, and the 
Contractor shall have full recourse against the Employer for any and all 
liabilities of the Employer herein. 

  34.7 Unless otherwise provided in the Contract, the Contractor shall prepare 
and conduct all and any claims made under the policies effected by it 
pursuant to this GCC Clause 34, and all monies payable by any insurers 
shall be paid to the Contractor as per the procedure outlined in GCC 
Sub-Clause 34.8 below.  The Employer shall give to the Contractor all 
such reasonable assistance as may be required by the Contractor.  With 
respect to insurance claims in which the Employer’s interest is involved, 
the Contractor shall not give any release or make any compromise with 
the insurer without the prior written consent of the Employer.  With 
respect to insurance claims in which the Contractor’s interest is involved, 
the Employer shall not give any release or make any compromise with 
the insurer without the prior written consent of the Contractor. 

  34.8 (i) Wherever total damages/loss of equipment/material, would occur, 
the Contractor will be entitled to payment of all payments 
received from the underwriters except the following amounts: 

(a)  The amount paid to the Contractor under the Contract in 
respect of equipment/material damaged/lost (excluding the 
pro-rata initial advance) but including the entire amount of 
escalation, if any, already paid to the Contractor. 

(b) Taxes and duties which have already been paid by the 
Employer. 

 In the event the claim money settled, is less than the total of the 
amount in a & b above, then the entire claim money settled will be 
retained by the Employer and the Contractor will forthwith pay the 
Employer the short fall amount between the claim money and the 
total of amounts as per a & b mentioned above.  

 Subsequent payments, if any, due under the Contract shall be 
regulated by the relevant terms of payment. 

(ii) In case of damage to any equipment/material during any stage, 
the Contractor upon rectification of the damaged equipment to the 
satisfaction of the Employer shall be paid to the extent of full 
claims settled by the underwriters. 

35. Unforeseen Conditions 

  35.1 If, during the execution of the Contract, the Contractor shall encounter 
on the Site any physical conditions (other than climatic conditions) or 
artificial obstructions that could not have been reasonably foreseen prior 
to the date of the Contract Agreement by  an experienced contractor on 
the basis of reasonable examination of the data relating to the Facilities 
(including any data as to boring tests) provided by the Employer, and on 
the basis of information that it could have obtained from a visual 
inspection of the Site (if access thereto was available) or other data 
readily available to it relating to the Facilities, and if the Contractor 
determines that it will in consequence of such conditions or obstructions 
incur additional cost and expense or require additional time to perform 
its obligations under the Contract that would not have been required if 
such physical conditions or artificial obstructions had not been 
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encountered, the Contractor shall promptly, and before performing 
additional work or using additional Plant and Equipment or Contractor’s 
Equipment, notify the Project Manager in writing of 

(a) the physical conditions or artificial obstructions on the Site that 
could not have been reasonably foreseen 

(b) the additional work and/or Plant and Equipment and/or 
Contractor’s Equipment required, including the steps which the 
Contractor will or proposes to take to overcome such conditions 
or obstructions 

(c) the extent of the anticipated delay 

(d) the additional cost and expense that the Contractor is likely to 
incur. 

On receiving any notice from the Contractor under this GCC Sub-Clause 
35.1, the Project Manager shall promptly consult with the Employer and 
Contractor and decide upon the actions to be taken to overcome the 
physical conditions or artificial obstructions encountered.  Following such 
consultations, the Project Manager shall instruct the Contractor, with a 
copy to the Employer, of the actions to be taken. 

  35.2 Any reasonable additional cost and expense incurred by the Contractor 
in following the instructions from the Project Manager to overcome such 
physical conditions or artificial obstructions referred to in GCC Sub-
Clause 35.1 shall be paid by the Employer to the Contractor as an 
addition to the Contract Price. 

  35.3 If the Contractor is delayed or impeded in the performance of the 
Contract because of any such physical conditions or artificial 
obstructions referred to in GCC Sub-Clause 35.1, the Time for 
Completion shall be extended in accordance with GCC Clause 40 
(Extension of Time for Completion). 

36. Change in Laws and Regulations 

  36.1 If,  after  the  date  seven (7) days prior to the deadline set for Price Bid 
submission, in the country where the Site is located, any law, regulation, 
ordinance, order or by-law having the force of law is enacted, 
promulgated, abrogated or changed (which shall be deemed to include 
any change in interpretation or application by the competent authorities) 
that subsequently affects the costs and expenses of the Contractor 
and/or the Time for Completion, the Contract Price shall be 
correspondingly increased or decreased, and/or the Time for Completion 
shall be reasonably adjusted to the extent that the Contractor has 
thereby been affected in the performance of any of its obligations under 
the Contract.  However, these adjustments shall not be applicable on 
procurement of raw materials, intermediary components, and 
intermediary services etc. by the Contractor. Notwithstanding the 
foregoing, such additional or reduced costs shall not be separately paid 
or credited if the same has already been accounted for in the price 
adjustment provisions where applicable, in accordance with the 
Appendix 2 to the Contract Agreement. 
 

37. Force Majeure 
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  37.1 “Force Majeure” shall mean any event beyond the reasonable control of 
the Employer or of the Contractor, as the case may be, and which is 
unavoidable notwithstanding the reasonable care of the party affected. 

  37.2 If either party is prevented, hindered or delayed from or in performing 
any of its obligations under the Contract by an event of Force Majeure, 
then it shall notify the other in writing of the occurrence of such event 
and the circumstances thereof within fourteen (14) days after the 
occurrence of such event. 

  37.3 The party who has given such notice shall be excused from the 
performance or punctual performance of its obligations under the 
Contract for so long as the relevant event of Force Majeure continues 
and to the extent that such party’s performance is prevented, hindered 
or delayed.  The Time for Completion shall be extended in accordance 
with GCC Clause 40 (Extension of Time for Completion). 

  37.4 The party or parties affected by the event of Force Majeure shall use 
reasonable efforts to mitigate the effect thereof upon its or their 
performance of the Contract and to fulfil its or their obligations under the 
Contract, but without prejudice to either party’s right to terminate the 
Contract under GCC Sub-Clauses 37.6 and 38.5. 

  37.5 No delay or non-performance by either party hereto caused by the 
occurrence of any event of Force Majeure shall 

(a) constitute a default or breach of the Contract 

(b) (subject to GCC Sub-Clauses 32.2, 38.3 and 38.4) give rise to 
any claim for damages or additional cost or expense occasioned 
thereby 

if and to the extent that such delay or non-performance is caused by the 
occurrence of an event of Force Majeure. 

  37.6 If the performance of the Contract is substantially prevented, hindered or 
delayed for a single period of more than sixty (60) days or an aggregate 
period of more than one hundred and twenty (120) days on account of 
one or more events of Force Majeure during the currency of the 
Contract, the parties will attempt to develop a mutually satisfactory 
solution, failing which the dispute shall be resolved in accordance with 
GCC Clause 6. 

  37.7 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to 
any obligation of the Employer to make payments to the Contractor 
herein. 

38. War Risks  

  38.1 “War Risks” shall mean any of the following events occurring or existing 
in or near the country (or countries) where the Site is located: 

(a)  war, hostilities or warlike operations (whether a state of war is 
declared or not), invasion, act of foreign enemy and civil war  

(b) rebellion, revolution, insurrection, mutiny, usurpation of civil or 
military government, conspiracy, riot, civil commotion and terrorist 
acts, and  
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(c) any explosion or impact of any mine, bomb, shell, grenade or 
other projectile, missile, munitions or  explosive  of  war. 

  38.2 Notwithstanding  anything contained in the Contract, the Contractor shall 
have no liability whatsoever for or with respect to 

(a) destruction of or damage to Facilities, Plant & Equipment, or any 
part thereof 

(b) destruction of or damage to property of the Employer or any third 
party 

(c) injury or loss of life 

if such destruction, damage, injury or loss of life is caused by any War 
Risks, and the Employer shall indemnify and hold the Contractor  
harmless  from and against any and all claims, liabilities, actions, 
lawsuits, damages, costs, charges or expenses arising in consequence 
of or in connection with the same. 

  38.3 If the Facilities or any Plant and Equipment or Contractor’s Equipment or 
any other property of the Contractor used or intended to be used for the 
purposes of the Facilities shall sustain destruction or damage by reason 
of any War Risks, the Employer shall pay the Contractor for 

(a) any part of the Facilities or the Plant and Equipment so destroyed 
or damaged (to the extent not already paid for by the Employer) 

(b) replacing or making good any Contractor’s Equipment or other 
property of the Contractor so destroyed or damaged so far as 
may be required by the Employer, and as may be necessary for 
completion of the Facilities, 

(c) replacing or making good any such destruction or damage to the 
Facilities or the Plant and Equipment or any part thereof. 

If the Employer does not require the Contractor to replace or make good 
any such destruction or damage to the Facilities, the Employer shall 
either request a change in accordance with GCC Clause 39 (Change in 
the Facilities), excluding the performance of that part of the Facilities 
thereby destroyed or damaged or, where the loss, destruction or 
damage affects a substantial part of the Facilities, shall terminate the 
Contract, pursuant to GCC Sub-Clause 42.1 (Termination for Employer’s 
Convenience). 

  38.4 Notwithstanding anything contained in the Contract, the Employer shall 
pay the Contractor for any increased costs or incidentals to the 
execution of the Contract that are in any way attributable to, consequent 
on, resulting from, or in any way connected with any War Risks, 
provided that the Contractor shall as soon as practicable notify the 
Employer in writing of any such increased cost. 

  38.5 If during the performance of the Contract any War Risks shall occur that 
financially or otherwise materially affect the execution of the Contract by 
the Contractor, the Contractor shall use its reasonable efforts to execute 
the Contract with due and proper consideration given to the safety of its 
and its Subcontractors’ personnel  engaged in the work on the Facilities, 
provided, however,  that if the execution of the work on the Facilities 
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becomes  impossible or is substantially prevented for a single period of 
more than sixty (60) days or an aggregate period of more than one 
hundred and twenty (120) days on account of any War Risks, the parties 
will attempt to develop a mutually satisfactory solution, failing which the 
dispute will be resolved in accordance with GCC Clause 6. 

  38.6 In the event of termination pursuant to GCC Sub-Clauses 38.3, the 
rights and obligations of the Employer and the Contractor shall be 
specified in GCC Sub-Clauses 42.1.2 and 42.1.3, except that the 
Contractor shall have no entitlement to profit under paragraph (e) of 
GCC Sub-Clause 42.1.3 in respect of any unexecuted Facilities as of the 
date of termination. 

H.  Change in Contract Elements 

39. Change In The Facilities 

  39.1 Introducing a Change 

39.1.1 The Employer shall have the right to propose, and 
subsequently require,  that the Project Manager order the 
Contractor from  time to time during the performance of the 
Contract to  make any change, modification, addition or deletion 
to, in or from the Facilities (hereinafter called “Change”), 
provided that such Change falls within the general scope of the 
Facilities and does not constitute unrelated work and that  it is 
technically practicable, taking into account both the state of 
advancement of the Facilities and the technical compatibility  of 
the Change envisaged with the nature of the Facilities as 
specified in the Contract . 

39.1.2 The Contractor may from time to time during its performance of 
the Contract propose to the Employer (with a copy to the 
Project Manager) any Change that the Contractor considers 
necessary or desirable to improve the quality, efficiency or 
safety of the Facilities.  The Employer may at its discretion 
approve or reject any Change proposed by the Contractor. 

39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no 
change made necessary because of any default of the 
Contractor in the performance of its obligations under the 
Contract shall be deemed to be a Change, and such change 
shall not result in any adjustment of the Contract Price or the 
Time for Completion. 

39.1.4 The procedure on how to proceed with and execute Changes is 
specified in GCC Sub-Clauses 39.2 and 39.3. 

39.2 Changes Originating from Employer 

39.2.1 If the Employer proposes a Change pursuant to GCC Sub-
Clause 39.1.1, it shall send to the Contractor a “Request for 
Change Proposal,” requiring the Contractor to prepare and 
furnish to the Project Manager as soon as reasonably 
practicable a “Change Proposal,” which shall include the 
following: 
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(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on Functional Guarantees (if any) 

(e) effect on any other provisions of the Contract. 

39.2.2 The pricing of any change shall, as far as practicable, be 
calculated in accordance with the rates and prices included in 
the Contract. If the rates and prices of any change are not 
available in the Contract, the parties thereto shall agree on 
specific rates for the variation of the change. 

39.2.3 If before or during the preparation of the Change Proposal it  
becomes apparent that the aggregate effect of compliance 
therewith and with all other Change Orders that have already 
become binding upon the Contractor under  this  GCC Clause 
39 would be to increase or decrease the Contract Price as 
originally set forth in Article 2 (Contract Price) of the  Contract  
Agreement by more than fifteen (15) percent, the Contractor 
may give a written notice of objection thereto prior to furnishing 
the Change Proposal as aforesaid. If the Employer accepts the 
Contractor’s objection, the Employer and the Contractor shall 
agree on specific rates for valuation of the change. 

39.2.4 Upon receipt of the Change Proposal, the Employer and the 
Contractor shall mutually agree upon all matters therein 
contained including agreement on rates if such rates are not 
available in the Contract or if the limit of 15% set forth in Clause 
39.2.3 has been exceeded.  Within fourteen (14) days after 
such agreement, the Employer shall, if it intends to proceed 
with the Change, issue the Contractor with a Change Order. 

 If the Employer is unable to reach a decision within fourteen 
(14) days, it shall notify the Contractor with details of when the 
Contractor can expect a decision. 

 If the Employer decides not to proceed with the Change for 
whatever reason, it shall, within the said period of fourteen (14) 
days, notify the Contractor accordingly.  

39.2.5 If the Employer and the Contractor cannot reach agreement on 
the price for the Change, an equitable adjustment to the Time 
for Completion, or any other matters identified in the Change 
Proposal, the Employer may nevertheless instruct the 
Contractor to proceed with the Change by issue of a “Pending 
Agreement Change Order.” 

Upon receipt of a Pending Agreement Change Order, the 
Contractor shall immediately proceed with effecting the 
Changes covered by such Order.  The parties shall thereafter 
attempt to reach agreement on the outstanding issues under 
the Change Proposal. 

If  the parties  cannot reach agreement within sixty (60) days 
from  the  date of issue of the Pending Agreement Change 
Order,  then  the  matter  may be referred to the Expert 
Settlement Council (ESC) in accordance with the provisions of 
GCC Sub-Clause 6.4.1. 
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  39.3 Changes Originating from Contractor 

39.3.1 If the Contractor proposes a Change pursuant to GCC Sub-
Clause 39.1.2, the Contractor shall submit to the Project 
Manager a written “Application for Change Proposal,” giving 
reasons for the proposed Change and including the information 
specified in GCC Sub-Clause 39.2.1. 

 Upon receipt of the Application for Change Proposal, the 
parties shall follow the procedures outlined in GCC Sub-
Clauses 39.2.4 and 39.2.5.  

40. Extension of Time for Completion 

  40.1 The Time(s) for Completion specified in the SCC shall be extended  if 
the Contractor is delayed or impeded in the performance of any of its 
obligations under the Contract by reason of any of the following: 

(a) any Change in the Facilities as provided in GCC Clause 39 
(Change in the Facilities) 

(b) any  occurrence  of Force Majeure as provided in GCC Clause 37 
(Force Majeure), unforeseen conditions as provided in GCC 
Clause 35 (Unforeseen Conditions), or other occurrence of any of 
the matters specified or referred to in paragraphs (a), (b) and (c) 
of GCC Sub-Clause 32.2 

(c) any suspension order given by the Employer under GCC Clause 
41 (Suspension) hereof or reduction in the rate of progress 
pursuant to GCC Sub-Clause 41.2 or 

(d) any changes in laws and regulations as provided in GCC Clause 
36 (Change in Laws and Regulations) or 

(e) any default or breach of the Contract by the Employer, specifically 
including failure to supply the items listed in Appendix 6 (Scope of 
Works and Supply by the Employer) to the Contract Agreement, 
or any activity, act or omission of any other contractors employed 
by the Employer or failure to give possession of site under GCC 
Clause 10.2.  

(f) any other matter specifically mentioned in the Contract; 

by such period as shall be fair and reasonable in all the circumstances 
and as shall fairly reflect the delay or impediment sustained by the 
Contractor. 

  40.2 Except where otherwise specifically provided in the Contract, the 
Contractor shall submit to the Project Manager a notice of a claim for an 
extension of the Time for Completion, together with particulars of the 
event or circumstance justifying such extension as soon as reasonably 
practicable after the commencement of such event or circumstance.  As 
soon as reasonably practicable after receipt of such notice and 
supporting particulars of the claim, the Employer and the Contractor 
shall agree upon the period of such extension.  In the event that the 
Contractor does not accept the Employer’s estimate of a fair and 
reasonable time extension, the Contractor shall be entitled to refer the 
matter to the Expert Settlement Council (ESC), pursuant to GCC Sub-
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Clause 6.4.1. 

  40.3 The Contractor shall at all times use its reasonable efforts to minimize 
any delay in the performance of its obligations under the Contract. 

  40.4 Documents for Consideration of Time Extension 
 

The following documents shall form the principal basis for consideration 
of Time Extension pursuant to GCC clause 40 with or without LD, levy 
of liquidated damages pursuant to GCC clause 26 and settlement of 
extra claims during the execution of contract: 
 
1. The joint recordings in “Hindrance Register” and “Weekly Review 

Register”. 
 

2. Records of Technical Coordination Meetings. 
 

3. Records of Contract Review meetings. 
 
4. Written notices issued by the "Project Manager" or his authorized 

representative to Contractor in the relevant period. 

41. Suspension 

  41.1 The Employer/ Project Manager may, by notice to the Contractor, order 
the Contractor to suspend performance of any or all of its obligations 
under the Contract.  Such notice shall specify the obligation of which 
performance is to be suspended, the effective date of the suspension 
and the reasons therefor. The Contractor shall thereupon suspend 
performance of such obligation (except those obligations necessary for 
the care or preservation of the Facilities) until ordered in writing to 
resume such performance by the Project Manager/ Employer. 

If, by virtue of a suspension order given by the Project 
Manager/Employer, other than by reason of the Contractor’s default or 
breach of the Contract, the Contractor’s performance of any of its 
obligations is suspended for an aggregate period of more than ninety 
(90) days, then at any time thereafter and provided that at that time such 
performance is still suspended, the Contractor may give a notice to the 
Project Manager requiring that the Employer shall, within twenty-eight 
(28) days of receipt of the notice, order the resumption  of such 
performance or request and subsequently order a change in accordance 
with GCC Clause 39 (Change in the Facilities), excluding  the  
performance of the suspended obligations from the Contract. 

If the Employer fails to do so within such period, the Contractor may, by 
a further notice to the Project Manager, elect to treat the suspension, 
where it affects a part only of the Facilities, as a deletion of such part in 
accordance with GCC Clause 39 (Change in the Facilities) or, where it 
affects the whole of the Facilities, as termination of the Contract under 
GCC Sub-Clause 42.1 (Termination for Employer’s Convenience). 

  41.2 If  

(a) the Employer has failed to pay the Contractor any sum due under 
the Contract within the specified period, has failed to approve any 
invoice or supporting documents without just cause pursuant to 
Appendix 1 (Terms and Procedures of Payment) to the Contract 
Agreement, or commits a substantial breach of the Contract, the 
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Contractor may give a notice to the Employer that requires 
payment of such sum, requires approval of such invoice or 
supporting documents, or specifies the breach and requires the 
Employer to remedy the same, as the case may be.  If the 
Employer fails to pay such sum, fails to approve such invoice or 
supporting documents or give its reasons for withholding such 
approval, or fails to remedy the breach or take steps to remedy 
the breach within fourteen (14)days after receipt of the 
Contractor’s notice or 

(b) the Contractor is unable to carry out any of its obligations under 
the Contract for any reason attributable to the Employer, including 
but not limited to the Employer’s failure to provide possession of 
or access to the Site or other areas in accordance with GCC Sub-
Clause 10.2, or failure to obtain any governmental permit 
necessary for the execution and/or completion of the Facilities; 

then the Contractor may by fourteen (14) days’ notice to the Employer 
suspend performance of all or any of its obligations under the Contract, 
or reduce the rate of progress. 

  41.3 If the Contractor’s performance of its obligations is suspended or the 
rate of progress is reduced pursuant to this GCC Clause 41, then the 
Time for Completion shall be extended in accordance with GCC Sub-
Clause 40.1, and any and all additional costs or expenses  incurred  by  
the  Contractor as a result of such suspension or reduction shall be paid 
by the Employer to the Contractor in addition to the Contract Price, 
except in the case of suspension order or reduction in the rate of 
progress by reason of the Contractor’s default or breach of the Contract. 

The Bank Guarantee Charges and Insurance Charges for the extended 
period shall be reimbursed at actuals based on the written request of 
Contractor.   

The reimbursement of BG charges shall be made on the basis of 
documentary evidence submitted by the Contractor (such as debit 
advice of Bank) along with a Certificate from the issuing Bank, as per the 
format enclosed in Section-VII (Forms & Procedures). 

Further, the reimbursement of Insurance charges shall also be made on 

the basis of documentary evidence submitted by the Contractor. In 

addition, the Contractor should obtain Insurance Policy directly from the 

Insurance Company and not through Brokers. 

The aforesaid reimbursement of Bank Guarantee Charges and 

Insurance Charges shall be inclusive of GST. 

  41.4 During the period of suspension, the Contractor shall not remove from 
the Site any Plant and Equipment, any part of the Facilities or any 
Contractor’s Equipment, without the prior written consent of the 
Employer. 

42. Termination 

  42.1 Termination for Employer’s Convenience 

42.1.1 The Employer may at any time terminate the Contract for any 
reason by giving the Contractor a notice of termination that 
refers to this GCC Sub-Clause 42.1. 

42.1.2 Upon receipt of the notice of termination under GCC Sub-
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Clause 42.1.1, the Contractor shall either immediately or upon 
the date specified in the notice of termination 

(a) cease all further work, except for such work as the 
Employer may specify in the notice of  termination for  the 
sole purpose of protecting that part of the Facilities already 
executed, or any work required to leave the Site in a clean 
and safe condition 

(b) terminate all  subcontracts, except those to be assigned  to 
the Employer pursuant to paragraph (d) (ii) below  

(c) remove all Contractor’s Equipment from the Site, repatriate 
the Contractor’s and its Subcontractors’ personnel from the 
Site, remove from the Site any wreckage, rubbish and 
debris of any kind, and leave the whole of the Site in a 
clean and safe condition. 

(d) In addition, the Contractor, subject to the payment specified 
in GCC Sub-Clause 42.1.3, shall 

(i) deliver to the Employer the parts of the Facilities 
executed by the Contractor up to the date of 
termination 

(ii) to the extent legally possible, assign to the Employer all 
right, title and benefit of the Contractor to the Facilities 
and to the Plant and Equipment as at the date of 
termination, and, as may be required by the Employer, 
in any subcontracts concluded between the Contractor 
and its Subcontractors 

(iii) deliver to the Employer all non-proprietary drawings, 
specifications and other documents prepared by the 
Contractor or its Subcontractors as at the date of 
termination in connection with the Facilities. 

42.1.3 In the event of termination of the Contract under GCC Sub-
Clause 42.1.1, the Employer shall pay to the Contractor the 
following amounts: 

(a) the Contract Price, properly attributable to the parts of the 
Facilities executed by the Contractor as of the date of 
termination 

(b) the costs reasonably incurred by the Contractor in the 
removal of the Contractor’s Equipment from the Site and in 
the repatriation of the Contractor’s and its Subcontractors’ 
personnel 

(c) any amounts to be paid by the Contractor to its 
Subcontractors in connection with the termination of any 
subcontracts, including any cancellation charges 

(d) costs incurred by the Contractor in protecting the Facilities 
and leaving the Site in a clean and safe condition pursuant 
to paragraph (a) of GCC Sub-Clause 42.1.2 
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(e) the cost of satisfying all other obligations, commitments and 
claims that the Contractor may in good faith have 
undertaken with third parties in connection  with the 
Contract and that are not covered by paragraphs (a) 
through (d) above. 

  42.2 Termination for Contractor’s Default 

42.2.1 The Employer, without prejudice to any other rights or remedies 
it may possess, may terminate the Contract forthwith in the 
following circumstances by giving a notice of termination and its 
reasons therefor to the Contractor, referring to this GCC Sub-
Clause 42.2: 

(a) if the Contractor becomes bankrupt or insolvent, has a 
receiving order issued against it, compounds with its 
creditors, or, if the Contractor is a corporation, a resolution 
is passed or order is made for its winding up (other than a 
voluntary liquidation for the purposes of amalgamation or 
reconstruction), a receiver is appointed over any part of its 
undertaking or assets, or if the Contractor takes or suffers 
any other analogous action in consequence of debt 

(b) if the Contractor assigns or transfers the Contract or any 
right or interest therein in violation of the provision of GCC 
Clause 43 (Assignment). 

(c) if the Contractor, in the judgement of the Employer has 
engaged in corrupt or fraudulent practices in competing for 
or in executing the Contract. 

 For the purpose of this Sub-Clause : 

 "corrupt practice" means the offering, giving, receiving or 
soliciting of anything of value to influence the action of a 
public official in the procurement process or in contract 
execution. 

 "fraudulent practice" means a misrepresentation of facts in 
order to influence a procurement process or the execution 
of a contract to the detriment of the Employer and includes 
collusive practice among Bidders (prior to or after bid 
submission) designed to establish bid prices at artificial 
non-competitive levels and to deprive the Employer of the 
benefits of free and open competition. 

(d)  If the Contractor, sub-contracts any part of the works in 
violation of the provision of GCC Clause 19.4. 

 

42.2.2 If the Contractor 

(a) has abandoned or repudiated the Contract 

(b) has without valid reason failed to commence work on the 
Facilities promptly or has suspended (other than pursuant 
to GCC Sub-Clause 41.2) the progress of Contract  
performance for more than twenty-eight (28) days after 
receiving a written instruction from the Employer to proceed 
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(c) persistently fails to execute the Contract in accordance with 
the Contract or persistently neglects to carry out its 
obligations under the Contract without just cause 

(d) refuses or is unable to provide sufficient materials, services 
or labour to execute and complete the Facilities in the 
manner specified in the program furnished under GCC 
Clause 18 (Program of Performance)  at rates of progress 
that give reasonable assurance to the Employer that the 
Contractor can attain Completion of the Facilities by the 
Time for Completion as extended 

 then the Employer may, without prejudice to any other 
rights it  may possess under the Contract, give a notice to 
the Contractor stating the nature of the default and 
requiring the Contractor to remedy the same.  If the 
Contractor fails to remedy or to take steps to remedy the 
same within fourteen (14) days of its receipt of such notice, 
then the Employer may terminate the Contract forthwith by 
giving a notice of termination to the Contractor that refers to 
this GCC Sub-Clause 42.2. 

42.2.3 Upon receipt of the notice of termination under GCC Sub-
Clauses 42.2.1 or 42.2.2, the Contractor shall, either 
immediately or upon such date as is specified in the notice of 
termination, 

(a) cease all further work, except for such work as the 
Employer  may  specify  in  the  notice of termination for the 
sole  purpose  of  protecting  that  part of the Facilities 
already executed, or any work required to leave the Site in 
a clean and safe condition  

 (b) terminate all  subcontracts, except those to be assigned to 
the Employer pursuant to paragraph (d) below 

(c) deliver to the Employer the parts of the Facilities executed 
by the Contractor up to the date of termination 

(d) to the extent legally possible, assign to the Employer all 
right, title and benefit of the Contractor to the Works and to 
the Plant and Equipment as at the date of termination, and, 
as may be required by the Employer, in any subcontracts 
concluded between the Contractor and its Subcontractors 

(e) deliver to the Employer all drawings, specifications and 
other documents prepared by the Contractor or its 
Subcontractors as at the date of termination in connection 
with the Facilities. 

42.2.4 The Employer may enter upon the Site, expel the Contractor, 
and complete the Facilities itself or by employing any third 
party.  The Employer may, to the exclusion of any right of the 
Contractor over the same, take over and use with the payment 
of a fair rental rate to the Contractor, with all the maintenance 
costs to the account of the Employer and with an 
indemnification by the Employer for all liability including 
damage or injury to persons arising out of the Employer’s use 
of such equipment, any Contractor’s Equipment owned by the 
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Contractor and on the Site in connection with the Facilities for 
such reasonable period as the Employer considers expedient 
for the supply and installation of the Facilities. 

 Upon completion of the Facilities or at such earlier date as the 
Employer thinks appropriate, the Employer shall give notice to 
the Contractor that such Contractor’s Equipment will be 
returned to the Contractor at or near the Site and shall return 
such Contractor’s Equipment to the Contractor in accordance 
with such notice.  The Contractor shall thereafter without delay 
and at its cost remove or arrange removal of the same from the 
Site. 

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Contractor shall be 
entitled to be paid the Contract Price attributable to the 
Facilities executed as at the date of termination, the value of 
any unused or partially used Plant and Equipment on the Site, 
and the costs, if any, incurred in protecting the Facilities and in 
leaving the Site in a clean and safe condition pursuant to 
paragraph (a) of GCC Sub-Clause 42.2.3.  Any sums due to the 
Employer from the Contractor accruing prior to the date of 
termination shall be deducted from the amount to be paid to the 
Contractor under this Contract. 

42.2.6 If the Employer completes the Facilities, the cost of completing 
the Facilities by the Employer shall be determined. 

 If the sum that the Contractor is entitled to be paid, pursuant to 
GCC Sub-Clause 42.2.5, plus the reasonable costs incurred by 
the Employer in completing the Facilities, exceeds the Contract 
Price, the Contractor shall be liable for such excess. 

 If such excess is greater than the sums due to the Contractor 
under GCC Sub-Clause 42.2.5, the Contractor shall pay the 
balance to the Employer, and if such excess is less than the 
sums due to the Contractor under GCC Sub-Clause 42.2.5, the 
Employer shall pay the balance to the Contractor. 

 The Employer and the Contractor shall agree, in writing, on the 
computation described above and the manner in which any 
sums shall be paid. 

  42.3 Termination by Contractor 

   42.3.1 If 

(a) the Employer has failed to pay the Contractor any sum due 
under the Contract within the specified period,  has failed to 
approve any invoice or supporting documents without just 
cause pursuant to Appendix 1 (Terms and Procedures of 
Payment) of the Contract Agreement, or commits a 
substantial breach of the Contract, the Contractor may give 
a notice to the Employer that requires payment of such 
sum,  requires approval of such invoice or supporting 
documents, or specifies the breach and requires the 
Employer to remedy the same, as the case may be.  If the 
Employer fails to pay such sum, fails to approve such 
invoice or supporting documents or give its reasons for 
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withholding such approval, fails to remedy the breach or 
take steps to remedy the breach within fourteen (14) days 
after receipt of the Contractor’s notice, or 

(b) the Contractor is unable to carry out any of its obligations 
under the Contract for any reason attributable to the 
Employer, including but not limited to the Employer’s failure 
to provide possession of or access to the Site or other 
areas or failure to obtain any governmental permit 
necessary for the execution and/or completion of the 
Facilities which the Employer is required to obtain as per 
provision of the Contract or as per relevant applicable laws 
of the country, 

then the Contractor may give a notice to the Employer thereof, 
and if the Employer has failed to pay the outstanding sum, to 
approve the invoice or supporting documents, to give its 
reasons for withholding such approval, or to remedy the breach 
within twenty-eight (28) days of such notice, or if the Contractor 
is still unable to carry out any of its obligations under the 
Contract for any reason attributable to the Employer within 
twenty-eight (28) days of the said notice, the Contractor may by 
a further notice to the Employer referring to this GCC Sub-
Clause 42.3.1, forthwith terminate the Contract. 

42.3.2 The Contractor may terminate the Contract forthwith by giving a 
notice to the Employer to that effect, referring to this GCC Sub-
Clause 42.3.2, if the Employer becomes bankrupt or insolvent, 
has a receiving order issued against it, compounds with its 
creditors, or, being a corporation, if a resolution is passed or 
order is made for its winding up (other than a voluntary 
liquidation for the purposes of amalgamation or reconstruction), 
a receiver is appointed over  any part of its undertaking or 
assets, or if the Employer takes or suffers any other analogous 
action in consequence of debt. 

42.3.3 If  the Contract is terminated under GCC Sub-Clauses 42.3.1 or 
42.3.2, then the Contractor shall immediately 

(a) cease all further work, except for such work as may be 
necessary for the purpose of protecting that part of the 
Facilities already executed, or any work required  to  leave 
the Site in a clean and safe condition 

(b)  terminate all  subcontracts, except those to be assigned  to  
the Employer pursuant to paragraph (d)(ii) 

(c) remove all Contractor’s Equipment from the Site and 
repatriate the Contractor’s and its Subcontractor’s 
personnel from the Site 

(d) In addition, the Contractor, subject to the payment specified 
in GCC Sub-Clause 42.3.4, shall 

(i) deliver to the Employer the parts of the Facilities 
executed by the Contractor up to the date of 
termination   

(ii) to the extent legally possible, assign to the Employer all 
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right, title and benefit of the Contractor to the Facilities 
and to the Plant and Equipment as of the date of 
termination, and,  as may be required by the Employer, 
in any subcontracts concluded between the Contractor 
and its Subcontractors 

(iii) deliver to the Employer all drawings, specifications and 
other documents prepared by the Contractor or its 
Subcontractors as of the date of termination in 
connection with the Facilities. 

42.3.4 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 
42.3.2, the Employer shall pay to the Contractor all payments 
specified in GCC Sub-Clause 42.1.3 and reasonable 
compensation for all loss or damage sustained by the 
Contractor arising out of, in connection with or in consequence 
of such termination. 

42.3.5 Termination by the Contractor pursuant to this GCC Sub-
Clause 42.3 is without prejudice to any other rights or remedies 
of the Contractor that may be exercised in lieu of or in addition 
to rights conferred by GCC Sub-Clause 42.3. 

  42.4 In this GCC Clause 42, the expression “Facilities executed” shall include 
all work executed, Installation Services provided, any or all Plant and 
Equipment acquired (or subject to a legally binding obligation to 
purchase) by the Contractor and used or intended to be used for the 
purpose of the Facilities, up to and including the date of termination. 

  42.5 In this GCC Clause 42, in calculating any monies due from the Employer 
to the Contractor, account shall be taken of any sum previously paid by 
the Employer to the Contractor under the Contract, including any 
advance payment paid pursuant to Appendix 1 (Terms and Procedures 
of Payment) to the Contract Agreement. 

43. Assignment 

  43.1 The Contractor shall not, without the express prior written consent of the 
Employer, assign to any third party the Contract or any part thereof, or 
any right, benefit, obligation or interest therein or thereunder, except that 
the Contractor shall be entitled to assign either absolutely or by way of 
charge any monies due and payable to it or that may become due and 
payable to it under the Contract. 

   I. Other Conditions 

44. Contractor Performance Feedback and Evaluation System 

   The Employer has in place an established ‘Contractor Performance 
and Feedback System’ against which the Contractor’s performance 
during the execution of Contract shall be evaluated on a continuous 
basis at regular intervals on the following seven parameters:  

 
• Engineering & Quality Assurance Capability  

• Finance 

• Supply 

• Construction/ Installation 
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• Field Quality 

• Safety 

• Claims & Disputes 
 
The score-based feedback formats based on which Contractor’s 
performance shall be evaluated is enclosed at Annexure-A. 
 
In case the performance of the Contractor is found unsatisfactory, 
the Contractor shall be considered ineligible for participating in 
future tenders for two years. 
 
On completion of the above ineligibility period, the Contractor would 
be required to submit a request to Employer/NVVN for participating 
in future tenders specifying the measures taken to improve their 
performance. The Contractor may also request for early revocation 
of suspension after completion of at least one (1) year of the 
suspension period. On receipt of such request, the performance of 
the Contractor shall be assessed/evaluated by Employer/NTPC and 
if the performance is found to be satisfactory, the Contractor shall be 
considered eligible for participation in future tenders. 
 

45. Fraud Prevention Policy 

  
 
 
 
 
 
 
 
 
 

 The contractor along with their associate / collaborator / subcontractors / 
sub-vendors / consultants / service providers shall strictly adhere to the 
Fraud Prevention policy of the Employer displayed on its tender website 
http://www.ntpctender.ntpc.co.in / http://www.nvvn.co.in.The Contractor 
along with their associate / collaborator / subcontractors / sub-vendors / 
consultants / service providers shall observe the highest standard of 
ethics and shall not indulge or allow anybody else working in their 
organization to indulge in fraudulent activities during execution of the 
contract. The contractor shall immediately apprise the Employer about 
any fraud or suspected fraud as soon as it comes to their notice. 
 

46. Debarment 
 

   The Employer has in place a Policy for Debarment from Business 
Dealings displayed on the website www.ntpc.co.in  /  
ntpctender.ntpc.co.in/ http://www.nvvn.co.in  The version of Policy 
presently followed by NTPC is as mentioned in Special Conditions of 
Contract (SCC) of the Bidding Documents. Business dealings may be 
withheld or banned with the Contractor on account of any Default by the 
Contractor under GCC Clause 42.2.1 & 42.2.2 or any of the grounds as 
detailed in the said Debarment Policy. 
 

47 Integrity Pact   

   If the Employer has terminated the Contract pursuant to Section-3 of the 
Integrity Pact (IP), the Employer shall encash the Contract Performance 
Bank Guarantee, in accordance with Section-4 of the Integrity Pact.  
 

48 Independent External monitors 

   Independent External Monitors 
 
The Nodal Officer for necessary coordination with Independent External 
Monitors shall be as under:  
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(i)) Concerned Group 
Head in C&M 

: if the issue pertains to 
awarding of Contract by 
C&M  

(ii) Concerned Head of  
Department 

: if the issue pertains to 
other departments 

(iii) Concerned Head of of 
Department 

: if the issue pertains to 
post- award execution of 
Contract  

 

49 Contractor’s Labour Information Management System (CLIMS) 

  49.1 (a)  The Contractor has to necessarily get itself registered in the   
Contractor’s Labour Information Management System (CLIMS), 
which will be installed by the Employer. 

(b)   The entry and exit of all contract labour to the plant premises will be 
through Gate Access Control System of above ‘Contractor’s 
Labour Information Management System’.  

(c)   It will be responsibility of the Contractor to ensure timely exit of all 
labours from the plant premises after completion of job of that day. 

(d)  The Contractor has to abide with all the statutory compliance 
applicable to its workers and employees and update the details of 
the same in the above system. 

50 No Claim for interest or damage 
 

  50.1 

 

 

 

Interest on money due to the contractor:  
 
Contractor shall not be entitled to any interest or damage in case of any 
delay on the part of the Employer to pay the amount due upon 
measurement or as per Contract or otherwise. Contractor shall also not 
be entitled to interest upon any guarantee/ security/ retention money or 
payments in arrears or upon any balance which may on the final 
settlement of his account be due to him. 

50.2 No claim for interest or damage:  
 
No claim for interest or damage will be entertained or be payable by the 
Employer in respect of any amount or balance which may be lying with 
the Employer or may become due upon settlement/adjudication of any 
dispute, difference or misunderstanding between the parties by way of 
arbitration or court proceedings or otherwise or in respect of any delay or 
omission on the part of the Employer  in making intermediate or final 
payment or in respect of any amount/damage which may be claimed 
through arbitration or court proceedings or in any other respect 
whatsoever. 

 

51 Human 
Resources 
  
 
  
 
 
 
 

51.1 
 
 
 
 
 
 
 
 
 

The Contractor for the purpose of the Contract shall engage / employ 
adequate number of key personnel in all areas such as design, 
engineering, construction, installation, planning, scheduling and carrying 
out of all maintenance of his plant and equipment, safety and competent 
and skilled work force as directed by the Project Manager. The Project 
Manager will approve any proposed replacement of such key personnel 
including work force only if their qualifications, experience, competence 
and capabilities are substantially equal to or better than those personnel 
originally identified and approved by the Project Manager. 
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51.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
51.3 
 
 

 

The Project Manager may require the Contractor to remove from Site of 
Works or from any other area of Work related to the Contract, any 
member of the Contractor personnel or work force who 
 

(i) Persists in any misconduct or lack 
of care 

 
(ii) Performs his duties incompetently 

or negligently or otherwise carelessly 
 

(iii) Fails to conform with any provisions 
of the Contract or 

 
(iv) Persists in any conduct which is 

prejudicial to the safety, health or protection of 
the Work and environment. 

 
If appropriate, the Contractor shall appoint a suitable replacement within 
fourteen (14) days or within such period as may be agreed between the 
Project Manager and Contractor. 
 
The Contractor shall unless otherwise provided in the Contract, make his 
own arrangement for engagement of all staff and labor, local or 
otherwise and for their payment, housing, transport, lodging and welfare 
as may be required by law and or by industry practice. The Contractor 
shall provide the Project Manager a return in detail in such form and at 
such intervals as he may reasonably prescribe showing the staff and 
number of the several classes of labour and other staff from time to time 
employed by the Contractor at Site or in connection with the Work along 
with such information as the Project Manager may reasonably require. 
 

  51.4 
 
 

Labor laws and Regulations and compliance thereof 
 
51.4.1       During the entire period of Contract, the Contractor and his 

Sub-Contractors shall, at all times abide by all existing labor 
enactments, rules made therein, regulations, notifications 
and bye-laws by the appropriate government, local authority 
or any other labor laws or notification that may be issued 
under any labor law prevailing as on the date seven (7) days 
prior to the date set for opening of the Techno-Commercial 
Bids, published by the State or Central Government or Local 
Authorities. An illustrative list of applicable acts, notifications, 
rules etc. in connection with the labor as applicable as 
mentioned subsequently at para 51.4.8 in GCC. This list is 
not in any way exhaustive and shall not absolve the 
Contractor from any of his liabilities or responsibilities in 
compliance with any other laws, regulations, notifications that 
may be in force during the tenure of Contract. 

 
51.4.2     The Contractor and his Sub-Contractors shall indemnify the 

Employer, from any action taken against the Employer by 
any competent authority in connection with the enforcement 
of the applicable laws, regulations, notifications, on account 
of contravention of any of the provisions therein, including 
amendments thereto. If the Employer is caused to pay or 
otherwise made liable, such amounts as may be necessary 
for non-observance of the provisions stipulated in the laws, 
rules, notifications including amendments, if any on the part 
of the Contractor and/or his Sub-Contractors, the Project 
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Manager / Employer shall have the right to deduct any such 
money from any amount due to the Contractor including his 
performance security, under the Contract. The Employer 
shall also have the right to recover from the Contractor any 
sum required or estimated as required for making good any 
loss or damage suffered / likely to be suffered by the 
Employer, on this account. 

 
51.4.3       If due to an enactment of any new Act or Statute and rules 

made thereunder or any modification to the Acts/ Statute or 
rules made thereunder, all after seven (7) days prior to the 
date set for opening of the Techno-Commercial Bids and as 
a consequence thereof, the Contractor has to incur additional 
cost or expenditure, the same will be reimbursed by the 
Employer to the Contractor, excepting those due to reasons 
attributable to the Contractor and those being already 
compensated by other provisions of the Contract, like Price 
Adjustment, Taxes and Duties etc. 

 
51.4.4    It is specifically agreed that the Contractor and his Sub-

Contractors shall obtain all the necessary registration, 
licenses, permits, authorizations etc. required under various 
enactments/ Regulations enforced from time to time, 
specifically registration as employer under Provident Fund 
Act and Contract Labor Regulation & Abolition Act, and the 
Employer shall not be liable for any violation by the 
Contractor in this regard. 

 
51.4.5        The employees of the Contractor or his Sub-Contractor(s) 

shall in no case be treated as the employees of the Employer 
at any point of time. 

 
51.4.6        The Contractor and his Sub-Contractors shall be liable to 

make all due payments to all their employees and ensure 
compliance with labor laws. If the Employer, is held liable as 
'PRINCIPAL EMPLOYER' or otherwise to incur any 
expenditure or to make any contributions under any 
legislation of the Government or Court decision, in respect of 
the employees of the Contractor or his Sub-Contractors, then 
the Contractor would reimburse the amounts of such 
expenditure/contribution so made by the Employer. 

 
51.4.7       In case the ESI act is not applicable to the area where the 

Work is executed, as evidenced by the Certificate/Letter 
submitted to this effect from the local authorities, the 
Contractor shall be liable to arrange and pay for the 
expenses towards the medical treatment in respect of all 
labor employed by him for the execution of the Contract. 

 
51.4.8      The number and other relevant details of key personnel 

required to be engaged/ employed by the Contractor in all 
areas shall be finalized with the successful bidder during 
post bid discussions (if required). 

 
During the entire period of Contract, the Contractor and his 
Sub-Contractors shall, at all times abide by the following 
Acts/ Statutes related to Human Resources: 

 
1. Factories Act, 1948; Contract Labor (Regulation & 
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Abolition) Act, 1970; 
 

2. EPF & MP Act, 1952; 
 

3. Building & Other Construction Workers (Regulation 
of   Employment & Conditions of Service) Act, 1996; 

 

4. ESI Act, 1948;  
 

5. Minimum Wages Act, 1948; 
 

6. Payment of Wages Act, 1936;  
 

7. Payment of Bonus Act, 1965;  
 

8. Payment of Gratuity Act, 1972;  
 
9. Workmen's Compensation Act, 1923;  
 

10. ID Act, 1947; 
 

11. Maternity Benefit Act, 1961; 
 

12. Inter-State Migrant Workmen (Regulation of 
Employment & Conditions of Service) Act, 1979; 

 

13. Fatal Accidents Act, 1855  
 

14. Model Welfare Code 
 

The above will deem to include all relevant/applicable rules 
made thereunder, regulations, notifications and bye laws of 
the State or Central Govt. or the local authority and any other 
labor law (including rules) regulations, bye laws as well as 
those that may be passed or notification that may be issued 
under any labor law present and in future either by State or 
Central Govt. or by local authority. 

52 Materials 
obtained from 
Excavation 

 Materials of any kind obtained from excavation on the Site shall remain 
the property of the Employer and shall be disposed of as the Project 
Manager may direct. 
 

53 Treasure, 
Trove, 
Fossils, etc 

 All fossils, coins, articles of value or antiquity and structures and other 
remains or things of geological or archaeological interest discovered on 
the Site shall be the absolute property of the Employer and the 
Contractor shall take reasonable precautions to prevent his workmen or 
any other person from removing or damaging any such article or thing, 
shall immediately upon discovery thereof and before removal acquaint 
the Project Manager with such discovery and carry out the Project 
Manager's directions as to the disposition of the same, at the cost of the 
Employer. 

54 Protection of 
Trees 

 Trees shall be protected from damage during the course of the Works 
and earth level within at least one (1) meter of each such tree shall not 
be disturbed. Where necessary, such trees shall be protected by 
providing temporary fencing at the cost of the Employer. 
 

55 Security 
Watch and 
Lighting 

 The Contractor shall provide and maintain at his own expense all lights, 
guards, fencing and watching when and where necessary or required by 
the Project Manager for the protection of the Works or for the safety and 
convenience of those employed on the Works or the public. 
 

56 Prevention of 
Pollution 

 The Contractor shall make necessary arrangement to prevent pollution 
of the water in any adjacent water bodies including stream, springs, 
nallah, river and lakes etc. The Contractor shall be solely responsible 
and liable for all damage caused by any pollution that may take place 
during the execution of the Work. 
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57 Explosives  Permission for the use of explosives shall be obtained from the Project 
Manager or from any appropriate authority as directed by the Project 
Manager and all explosive materials shall be used only under close 
supervision. It shall be the responsibility of the Contractor to seek and 
obtain any necessary permits, and to ensure that the requirements of the 
authorities are complied with, in all respects. Failure to do so may result 
in the Project Manager withdrawing permission to use explosives. The 
indemnification provided for, under the General Condition of Contract 
shall include indemnification against all claims in respect of any incident 
arising from the use of explosives. 
 

58 Royalty  
 
58.1 
 
 
 
 
 
 
 
58.2 
 
 
 
 
 
 
 
 
 
 
 

Royalty (Applicable in Packages involving Civil Works) 

                       

If the Contractor intends to engage itself in quarrying or mining of 

soil/earth, sand, stone/aggregates, metals, minerals or minor 

minerals required for the Civil works, as the case may be, it shall 

obtain necessary permits under the applicable law for such mining 

or quarrying from the State/Central Government authorities and 

pay the fee or charges applicable thereto. 

 

The Civil works component of the Contract Price shall be inclusive 

of any Royalties or Seigniorage Fee or Cess or other charges 

payable on the quarried or mined metal, minerals, or minor 

minerals, as the case may be, at the rate(s) prevailing as on seven 

(7) days prior to the deadline set for Price Bid submission. 

 

58.2.1    It shall be the responsibility of the Contractor to ensure that the 
Royalties or Seigniorage Fee or Cess or other charges on the 
quarried or mined metal, minerals or minor minerals are paid 
to the statutory authorities.  

 
58.2.2    The component of Royalties or Seigniorage Fee or Cess or 

other charges, if applicable in a running account bill, shall only 
be released by the Employer to the Contractor on submission 
of the following documents in original: 

 
A) In case the Contractor is the primary license holder of the 

quarry / mines: 
 
i) Vehicle wise challan / transit permit and proof of 

payment of royalty, and 
 

ii) Any other document required as per the relevant 
Acts/Rules of the concerned state. 

 
B) In case the Contractor is the purchaser of soil/earth, sand, 

stone/aggregates, metals, minerals or minor minerals: 
 

i) Purchase voucher and vehicle wise challan / transit 
permit and proof of payment of royalty, and 
 

ii) Any other document required as per the relevant 
Acts/Rules of the concerned state. 
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58.2.3    In case the Contractor fails to provide the required proof of 

royalty payment with the RA bill then an amount based on the 
prevailing rates of the royalty shall be retained from the 
respective RA bill, as security against royalty, which shall be 
refunded to the Contractor on submission of proof of royalty 
payment. 

 
58.2.4    The Contractor shall pay and indemnify the Employer against 

any default in payment of Royalties or Seigniorage Fee or 
Cess or other charges by the Contractor or the agency from 
which the Contractor purchases soil/earth, sand, 
stone/aggregates, metals, minerals or minor minerals. 

 
58.2.5    In the event of there being a statutory increase in the rates of 

royalty charges/fresh levy of royalty on materials, the same 
shall be reimbursed to the Contractor upon submission of 
original challan by him of having made the payments at 
revised rates. In the event of there being a decrease in such 
rates, the same shall be recovered from the Contractor. The 
base date for calculating the increase or decrease shall be 
the rate as on seven (7) days prior to the deadline set for 
Price Bid submission. The total reimbursement (positive or 
negative) as specified above, to be paid or recovered, shall 
however be calculated on the quantity of materials actually 
considered while making the royalty payments to the 
concerned authorities, or the theoretical consumption of these 
materials (calculated on the basis of the volume of concrete 
or fill accepted for payment), whichever is less, and on the 
basis of documentary evidence of Govt. Notification. 
However, the Contractor will settle claims, if any, on account 
of over charge by the State Authorities. 

59 Procedure for 
Contract 
Closing  

59.1 
 
 
 
59.2 
 
 
 
 
 
 
59.3 

The closing of the contract shall be effected after the warranty 
period/Defect Liability Period is successfully completed and the CPG of 
the Contractor is returned/ discharged. 

 
The thirteen (13) certificates (details as per Annexure-III to SCC), as 

per the proforma  enclosed in Section VII (Forms and Procedures), shall 

be issued by the ‘concerned departments of NVVN’/ ‘Contractor’, as 

applicable, and submitted to the concerned authority designated in 

NVVN for closing of Contracts. 

 

           Both the Contractor and the Employer will make necessary efforts to 
complete the Contract Closing activities as per the timelines as 
mentioned at clause 59.2 above.  

 

It shall be the responsibility of the contractor to submit the drawings 
alongwith the reproducibles, QA documents, O&M Manuals, List of 
Spares, As Built drawings, deliverables, etc., as applicable, in a timely 
and sequential manner so that the contract closing activities are not 
delayed/impeded. 

 
The Employer shall also use its best endeavors to expedite all activities 

leading to successful closure of the contract. The Employer will review 

and approve the documents submitted by the Contractor in a timely and 

expeditious manner and the approvals shall not be unreasonably 

withheld. 
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ANNEXURE -A  PERFORMANCE REPORT OF CONTRACTOR 
 

GUIDELINES FOR FILLING THE FORMAT 
 
 
 
 

1.0 The feedback shall be based on records, evidences and documents (hindrance register, DPR, monthly 
PRT MoM, contractor's MPR, etc). Due diligence shall be taken to capture the actual progress, 
hindrances, if any from the monthly progress report to be submitted by the concerned agency. As 
Daily Progress Report / Weekly Progress Report / Monthly Progress Report are key documents / 
inputs for Vendor Performance measurement. Non-submission of the aforesaid documents may also 
be reckoned as poor performance. 

 
2.0 For measurement of contractor performance in various activities in supply, site execution etc, the 

Contractor shall submit quantified L-2 schedule within 3 months after scheduled completion of Basic 
Engg or 400 days from date of award, whichever is earlier. Based on the progress of detailed Engg, 
quantified L-2 shall be updated as and when required. 

 
3.0 This vendor performance rating system is applicable for a particular package being executed by the 

report shall be prepared package wise and the screening committee may then take a final vendor. If 
the same vendor is executing multiple packages in a project or at number of NVVN/NVVN projects, 
the performance view for evaluating the overall performance of the vendor before initiating action for 
issuance of Notice for Withholding of business dealings with the concerned contractor, in case the 
performance is found unsatisfactory. 
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PROJECT   

PACKAGE  

CONTRACTOR  

PACKAGE AWARD DATE  

PACKAGE  COMPLETION DATE  

                               

FORMAT FOR ENGG & QA SCORE 
(TO BE FILLED IN BY NVVN) 

 

S.No. Parameters 
 

Max 
Score 
(A) 

Act % age 
w.r.t. sch 
(B) 

Marks 
obtained 
(C) = 
(A)x(B) 

(i) %age of “Approval” category drgs/ docs 
submitted within submission schedule. 

30   

(ii) %age of “Information” category drgs/ docs 
submitted within submission schedule. 

20   

(iii) %age of drgs/docs approved within approval 
schedule (in Cat-I/IV)*  

20   

(iv) %age of drgs/docs approved within approval 
schedule (in Cat-II/IVR)*  

20   

(v) %age of Sub-vendor proposal for items 
identified in “DR” category & submitted within 
agreed schedule (i.e. 3 months prior to 
schedule date of ordering identified in L2)** 

10   

 TOTAL 
 

100   

 
*  For (iii) & (iv) above - If all drawings/documents due for approval are approved in Cat-

I/IV within approval schedule, then marks allocated against (iii) & (iv) above shall be 
clubbed for calculation purpose.  

** In case no “DR” proposal is submitted and orders are placed on already approved 
vendors, then full marks shall be given for calculation purpose against item (v). 
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PROJECT   

PACKAGE  

CONTRACTOR  

PACKAGE AWARD DATE  

PACKAGE  COMPLETION DATE  

 

FORMAT FOR FINANCE SCORE 
(TO BE FILLED IN BY NVVN ON MONTHLY BASIS DURING PRT MEETING) 

 

S. no Parameters Max Score 

(A) 

% Rating 

(B) 

Marks Obtained 

(C) = (A) *(B) 

(i) Number of instances NVVN has to 
issue Comfort letters to sub-vendors 
for getting supplies. 

25   

(ii) Number of instances vendor has 
requested for advance against BG 
from NVVN (beyond contractual 
provision) 

25   

(iii) Number of instances of supply delay 
beyond 1 month after issuance of 
MDCC. 

25   

(iv) Number of instances of direct 
supply / diversion of materials / 
consumables by NVVN. 

25   

 TOTAL 100   

 

*Performance to be captured by NVVN on monthly basis during PRT Meeting, based on details to be 

furnished by site P&S. 

*(No instances = 100% 

Up to 1 instance = 50% 

more than 1 instances = 0%). 
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PROJECT   

PACKAGE  

CONTRACTOR  

PACKAGE AWARD DATE  

PACKAGE  COMPLETION DATE  

 

FORMAT FOR SUPPLY SCORE 
(TO BE FILLED IN BY NVVN CONTRACTS) 

S. no Parameters Max Score 

(A) 

Actual % 
w.r.t. L2 
schedule 

(B) 

Marks Obtained 

 

(C) = (A) *(B) 

(i) Ordering of Bought out items as per 
approved L2 network* 

   

Major Bought out items 20   

Minor Bought out items 5   

Number of instances of cancellation / 
changes of BoI orders 

(No instances = 100% 

Up to 1 instances = 50% 

more than 1 instances = 0%). 

10   

     (ii) Supply of Main Equipment per approved 
L2 network 

60   

(iii) Supply of Mandatory spares as per 
approved L2 network 

5   

 TOTAL 100   

 
*If Major & Minor Bought out items are not separately identified in L-2 network then both shall be clubbed 
into single line item with Max score of 25. 
 
Note: Overall % of actual progress vis-à-vis L2 schedule in Col (B) shall be arrived in the following 
manner: 

(i) Let there be n type of Items/systems identified in L2/Quantified L2 schedule i.e. 
E1, E2, E3 …..En.   

(ii) Let % progress for each type of Item/system vis-à-vis L2 schedule be %E1, %E2, 
%E3……%En.  

(iii) Overall % in Col (B)  = (%E1+ %E2+ %E3……+%En)/n 
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PROJECT   

PACKAGE  

CONTRACTOR  

PACKAGE AWARD DATE  

PACKAGE  COMPLETION DATE  

 

FORMAT FOR CONSTRUCTION/INSTALLATION SCORE 

(TO BE FILLED IN BY NVVN) 

S. no Parameters Max Score 
(A) 

% of actual vis-à-
vis L2 schedule 
(B) 

Marks 
Obtained 

(C)=(A) *(B) 

(i) Physical progress i.e. Installation of 
equipment / item, Civil works (i.e. 
Excavation, RCC, Piling, etc), Structural 
Works (i.e. Structural Fabrication, 
Erection, etc) as per approved L2 network  

95   

(ii) Project Management Capability and 
resource Management by Vendor at site. 
(5 Negative marks per instance)  

   

Number of instances of delay due to 
inadequate deployment of equipment and 
T&P, based on record maintained in 
hindrance register, monthly PRT MoM, 
contractor’s MPR, etc. 

(-)5   

Number of instances of direct payment by 
NVVN to Contractor’s sub-vendors to 
expedite supplies / services / the progress 
of work at site affected due to strike / 
delay in payments to labourers. 

(-)5   

(iii) Submission of Monthly Report in specified 
formats. 

5   

 TOTAL 100   

 
Details of Area-wise performance is mentioned below: 

Sr No. Activities Scope 
L2 Finish 

Date 

Actual Completed till 
L2 Finish 

%age Comp 

1 Excavation     

2 RCC     

3 

Structural / 
Equipment 
Erection 

    

    Avg Comp %  

Note: For Physical Progress, overall % of actual progress vis-à-vis quantified L2 schedule in Col 
(B) shall be arrived in the following manner (Unit of measurement shall be as per approved BBU for 
respective activities): 
 
 
(i) Let there be n category of works identified in L-2/Quantified L2 schedule i.e. W1, W2, W3 

…..Wn.   
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(ii) Let % progress for each category of work vis-à-vis L2 schedule be %W1, %W2, 

%W3……%Wn.  

(iii) Overall %in Col (B)  = (%W1+ %W2+ %W3……+%Wn)/n 

 

Note: 

• All incidences shall be relevant to the current performance evaluation cycle. 

• In case of delay in front (including construction drawings for civil packages and other inputs, if any) 

release by NVVN, measurement of delay in execution by the contractor shall be normalized 

proportionally. 

• Contractor will have to submit monthly progress report capturing actual physical progress viv-a-vis 

L2 schedule and delay in hand over of front by NVVN, if any. In case of front delay the same has to 

be jointly signed by NVVN engineer & Vendor. 
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PROJECT   

PACKAGE  

CONTRACTOR  

PACKAGE AWARD DATE  

PACKAGE  COMPLETION DATE  

                                  

FORMAT FOR QUALITY SCORE 

(TO BE FILLED IN BY NVVN) 
S. 
no 

Parameters Max Score 
(A) 

% Rating 
(B) 

Marks 
Obtained 
(C)=(A) *(B) 

(i) Availability of Testing facilities 

(Available as per contractual requirement 
– 100% 

Not available – 0%) 

25   

(ii) Preventing recurrence of  
defects/complaints 

(up to 5 cases – 100%, 

Up to 10 cases – 40%, 

more than 10 cases – 0%) 

25   

(iii) Proper Storage & Preservation of 
Equipment/Material 

(Nil violation – 100%, 

Up to 1 case of violation – 40%, 

more than 1 cases of violation – 0%) 

25   

(iv) Deployment of Qualified Quality 
Officers/Manpower as per Contract 

(% deployment w.r.t. contractual 
requirement) 

25   

 TOTAL 100   
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PROJECT   

PACKAGE  

CONTRACTOR  

PACKAGE AWARD DATE  

PACKAGE  COMPLETION DATE  

 

                                             FORMAT FOR SAFETY SCORE 
 

(TO BE FILLED IN BY NVVN) 

S. no Parameters Max Score 

(A) 

% 

Rating 

(B) 

Marks 

Obtained 

(C)=(A) *(B) 

(i) Having safety policy and approved 
Safety Assurance Plan 

(available as per requirement – 100%, 

Not-available – 0%) 

10   

(ii) Violation of safety requirement as per 
Safety Assurance Plan. 

(0 violation = 100% 

Upto 3 violations = 50% 

more than 3 = 0%) 

20   

(iii) No. of incidence of Fatal accidents due 
to contractor’s negligence 

(0 incidence = 100% 

1 incidence = 50% 

more than 1 cases, or multiple 
fatalities in one instance = 0%) 

50   

(iv) No. of incidence of Non-Fatal 
accidents due to contractor’s 
negligence 

(0 incidence = 100% 

Up to 5 incidence = 50% 

more than 5 = 0%) 

10   

(v) Deployment of Qualified Safety 
Officers as per contract 

(% deployment w.r.t. contractual 
requirement) 

10   

 TOTAL 100   
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PROJECT   

PACKAGE  

CONTRACTOR  

PACKAGE AWARD DATE  

PACKAGE  COMPLETION DATE  

 

FORMAT FOR CLAIMS & DISPUTE SCORE 

 
(TO BE FILLED IN BY NVVN) 

 

S. no Parameters Max Score 

 

(A) 

% 

Rating 

(B) 

Marks 

Obtained 

(C)=(A) *(B) 

(i) No. of cases where Contractor 

stopped work on account of non-

admittance/non settlement of 

claims 

(No case = 100% 

Upto 3 cases = 50% 

More than 3 cases = 0%) 

70   

(ii) No. of arbitration/legal cases 

resorted to by the Contractor 

(No case – 100%, otherwise 0%) 

30   

 TOTAL 100   
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PROJECT   

PACKAGE  

CONTRACTOR  

PACKAGE AWARD DATE  

PACKAGE  COMPLETION DATE  

 

Overall Performance Evaluation 
  

S. 
No. 

Parameters Max 
Score 
(A) 

Score 
Obtained 
(B) 

Weightage 
(C) 

Max 
Weighted 
Score 
(D) = (A)*(C) 

Weighted 
Score 
obtained 
(E) = 
(B)*(C) 

(i) Engineering & QA 100  0.20 20  

(ii) Finance 100  0.20 20  

(iii) Supply 100  0.20 20  

(iv) Construction/Installation 100  0.20 20  

(v) Quality 100  0.05 05  

(vi) Safety 100  0.10 10  

(vii) Claims & Disputes 100  0.05 05  

 Total   1.00 100  

 
 
Note:  In case of Civil Contracts, score of Engineering & QA and Supply shall be NIL and weightage 
of Construction/Installation shall be 0.60. 

 
 

Performance Rating 
 

Total  Weighted Score obtained Performance Grade 

Upto 50 Unsatisfactory 

>50 to 70 Satisfactory 

>70 to 80 Good 

>80 Excellent 
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SECTION - V 
 

SPECIAL CONDITIONS OF CONTRACT 
 
The following Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract 
(GCC). Wherever there is a conflict, the provisions herein shall prevail over those in the GCC. The 
corresponding clause number of the GCC is indicated in parentheses. 
 

Name of Package: DEVELOPMENT OF 6809 KW GRID CONNECTED ROOFTOP SOLAR 

PROJECTS AT VARIOUS LOCATIONS OF CENTRAL ARMED FORCES AND 

DEPARTMENTS UNDER MINISTRY OF HOME AFFAIRS - ZONE 3 (PUNJAB, 

CHANDIGARH, HARYANA) 

 
Bid Document No.: NVVN/ C&M /RE-312 /2024-25             
 

Special 
Conditions 
(SCC) No. 

GCC Clause 
Ref., if any 
 

Special Conditions 

1 Definitions (GCC 

Clause 1) 

The Employer is: 

 

Name of Employer          NTPC Vidyut Vyapar Nigam Limited 

 

 

Address of Employer 

                                        NTPC Vidyut Vyapar Nigam Limited 

                5th Floor, Engineering Office Complex 

                                        Plot No. A-8A, 

                                        Sector-24,NOIDA (UP), 

                                        India-201 301 
 
The Project Manager is: 
 

 

Project Manager: Representative of Employer 

 
Time for Completion: 240 days from the date of Letter of Award. 
 
The terms 'Subcontractor' and 'Sub vendor' are interchangeable and 
they have the same meaning as defined under "Subcontractor" in GCC 
Clause No. 1. 
 

“Site” means the land/roof and other places upon which the Facilities 
are to be installed,  and such other land or places as may be specified 
in the Contract as forming part of the Site.  

“Premise” means single or multiple buildings having one net-
meter/net-billing/gross meter.  

“Entire Project” means all the premises in one or many locations 
specified in the contract. For avoidance of doubt, If there are multiple 
premises in one or many locations specified in the contract, then all the 
premises together shall constitute the project and shall be referred to 
as “Entire Project”. 

“Pre-commissioning” is not applicable.  

“Commissioning” shall be as defined in Technical Specification. The 
same is reproduced here. “Commissioning” of the system shall refer to 
the date on which the System at each location / premise starts 
generating electric energy for continuous Five (05) hours using 
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(SCC) No. 
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Special Conditions 

instruments and meters including Net metering/ net billing. 

A. “Completion of Facilities”/” Completion of facilities of Entire 
Project”/”Completion”  means that the systems at all the 
premises/locations under the contract have been successfully 
commissioned, PG tests conducted and put in a tight and clean 
condition and punch points attended. 

“Installation Services” means all those services ancillary to the 
supply  of the Plant and Equipment for the Facilities, to be provided by 
the Contractor under the Contract; e.g., transportation and provision of 
marine or other similar insurance, inspection,  expediting, Site 
preparation works (including the provision and use of Contractor’s 
Equipment and the supply of all construction materials required), 
installation, testing,  commissioning, operations &  maintenance 
required upto Completion of Facilities, the provision of operations and 
maintenance manuals, training of Employer's Personnel etc. 

2 Contract 

Documents 

(GCC Clause 

2.2) 

The Contract will be signed in two originals and the Contractor shall be 

provided with one signed original and the remaining original will be 

retained by the Employer. 

3 Contract 

Documents 

(GCC Clause 

2.3) 

The Contractor shall provide free of cost to the Employer all the 

engineering data, drawing and descriptive materials submitted with the 

bid, to form a part of the Contract immediately after Notification of 

Award.   

4 Interpretation  
(GCC Clause 3) 
GCC 3.10 
 

The word “Joint Venture or consortium” in GCC Clause 3.10 stands 
deleted.  

5 Interpretation  
(GCC Clause 3) 
GCC 3.13 

For the purpose of this contract, Country of Origin will be considered 
as India. 
 

6  
Scope of 
Facilities  
(GCC Clause 7) 
GCC 7.1 

Add the following at the end of GCC Cl 7.1: 
 
The scope of work also includes comprehensive Operation and 
Maintenance (O&M) of Solar Photo Voltaic Plant for a period of ten 
years from the date of completion of Facilities of entire project. 
 
However, as per NVVN requirement, the O&M period may be 
reduced, and the payment shall be given up to O&M period only. 
 
 

7 Scope of 
Facilities  
GCC 7.3 

Supply of Mandatory spares : Not Applicable 
 
Providing price of recommended spares covered under price Schedule 
No. 6: Not Applicable  
 
GCC Clause 7.3 – Not Applicable 
 

8 Time for 
Commencement 
and Completion 
(GCC Clause 8) 
GCC 8.2 
 

Time for Completion:  
 
240 days from the date of NOA/LOA 
 
Further, Bidder is also to provide comprehensive Operation and 
Maintenance (O&M) of Solar Photo Voltaic Plant for a period of Ten 
years (10 Years) from the date of completion of Facility of entire 
project. 
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Special Conditions 

 Further, Bidder is also to provide comprehensiv Operation and Maintenance (O&M) of Solar Photo Voltaic Plant for a period of Ten years (10 Years) from the date of successful Completion of trial ru 

9 Employer’s 
Responsibilities 
(GCC Clause 10) 
GCC Clause 10.5 
 

Contractor shall provide sufficient,  properly  qualified operating and 
maintenance personnel; shall supply and make available all materials 
and facilities ; and shall perform all work and services of whatsoever 
nature, to properly carry  out  Commissioning and Guarantee Tests, 
all in accordance with the provisions of Technical Specification on or 
before the time specified in the program furnished  by  the  Contractor  
under GCC Sub-Clause 18.2 (Program of Performance) hereof and in 
the manner thereupon specified or as otherwise agreed upon by the 
Employer and the Contractor. 

10 Terms of 
Payment 
(GCC Clause 
12.1) 
 

Add the following at the end of GCC Cl 12.1: 

 

Brief extract of payment terms as specified in detail in Appendix -I 
to Form of Contract Agreement which shall be binding.  

 

A. Schedule No.1: Plant and Equipment  

 

(i) Five Percent (5 %) of the total Ex-Works price component as 
Initial Advance Payment 

(ii) Seventy Five Percent (75%) of Ex-works price component of the 
Contract price for each identified equipment on receipt of 
equipment at site on prorate basis and physical verification and 
certification by the Project Manager for the equipment received 
and stored at site. 

(iii) Ten Percent (10%) of Ex-works price Component of the contract 
price on successful Commissioning of the Premise (i.e net 
metering/net billing/behind the meter etc) on certification by the 
Project Manager. 

(iv) Ten Percent (10%) of Ex-works price component of the Contract 
price on Completion of Facilities of Entire Project and issuance of 
Completion Certificate by the project manager. 

In case the Contractor decides not to take advance payment, 
then advance amount shall be paid progressively on pro- rata 
basis along with the receipt payment. 

B. Mandatory spares and Recommended Spares (When 
ordered) quoted on Ex-works (India) basis  

 

C.      Schedule No. 2: Local Transportation 

 

(i) Hundred Percent (100%) of Local Transportation charges 
(including inland transit insurance charges) for the plant and 
equipment and mandatory spares covered in Schedule-1 shall be 
paid to the Contractor pro-rata to the value of the equipment 
received at site and on production of invoices by the Contractor 

 

D. Schedule No. 3: Installation Services excluding 
operation and maintenance. 

 

(i) Ten Percent (10%) of the Installation Services Component of the 
Contract Price shall be paid to the Contractor, bearing interest at 
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the rate of “[SBI 1-year MCLR as on 01st April of applicable year 
+ 150 bps] per annum” as advance payment 

 

(ii) Eighty Percent (80%) of the installation Services component of 
contract price shall be paid on pro-rata basis on completion of 
installation of equipments. 

 

(iii) Ten Percent (10%) of Ex-works price component of the Contract 
price on Completion of Facilities of Entire Project and issuance of 
Completion Certificate by the project manager. 

 

In case, the Contractor decides not to take interest bearing 
advance payment, the advance payment shall be proportionately 
adjusted in the balance payments excluding final payments. 

 

E.     Schedule No. 3: Civil Works and Allied Works etc 

 

(i) Ten Percent (10 %) of the total Civil works Price component of 
the Contract Price will be paid to the Contractor, bearing interest 
at the rate of “[SBI 1-year MCLR as on 01st April of applicable 
year + 150 bps] per annum” as advance payment. 

 

(ii) Eighty Percent (80 %) of the total Civil Works Price Component 
of Contract Price shall be paid progressively on certification by 
the Project Manager 

 

(iii) Ten Percent (10%) of Ex-works price component of the Contract 
price on Completion of Facilities of Entire Project and issuance of 
Completion Certificate by the project manager. 

 

In case, the Contractor decides not to take interest bearing advance 
payment, the advance payment shall be proportionately adjusted in the 
balance payments excluding final payments 

 

Contractor shall provide relevant technical details, 
warrantee/guarantee along with sr. no. of models before release of 
final payment in a format that shall be given by Employer. 

 

F. Operation and Maintenance Charges 

 

(i)     Operation and maintenance charges including all consumable, 
spares and equipment’s included in operation and maintenance 
charges shall be paid on pro-rata basis every three months on 
the certification of completion of work by Project Manager 

 

11 Terms of 
Payment 
(GCC Clause 

Opening of Escrow Account: Not applicable  
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(SCC) No. 
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Special Conditions 

12.4) 
 

12 Terms of 
Payment 
(GCC Clause 
12.5) 
 

Add a new clause 12.5 to GCC 
 

Bidder shall raise only one invoice in a month for all the payments due/ 
works done in previous month/period. 

13 Securities (GCC 
clause 13) 
GCC 13.3.1 
 

The Contractor shall, within twenty-eight (28) days of the Notification 
of Award, provide securities for the due performance of the Contract 
for Ten Percent (10%) of Contract Price of all the Contracts, with an 
initial validity up to 15 months after the Completion of Facilities of the 
entire solar project under the Contract.   
 
However, in case of delay in Completion of Facilities, the validity of all 
the contract performance securities shall be extended by the period of 
such delay. 
 
After the end of successful completion of period mentioned above, 
CPG shall be returned to agency provided agency has submitted 
CPG @10% of O&M Contract price and Security against Equipment 
Performance Guarantee during O&M Period 
 
The BG towards O&M Performance shall be submitted prior to return 
of the Contract Performance Guarantee (CPG) under the subject 
package. The above O&M Performance  Security shall be initially 
valid upto 90 days after the end of Operation & Maintenance (O&M) 
period as specified in the Technical Specifications. The above 
security amount shall be payable to the Employer without any 
condition whatsoever. 

               
Security against Equipment Performance Guarantee during O&M 
Period: BG for O&M. 
 
The successful Bidder, to whom the work is awarded, shall provide 
security equal to 0.1 x G x R (Where G is Annual Generation 
corresponding to CUF applicable for that year and R = Rs.5.00 per 
kWh) in million INR for ten years as per contract. 

 
__________ 

14 Securities (GCC 
clause 13) 
GCC 13.3.3 
 

Security Shall not be released on Pro rota basis 
 

15 Securities (GCC 
clause 13) 
GCC 13.4 
 

Security for Deed of Joint Undertaking – Not Applicable  
 

16 Design And 
Engineering 
(GCC Clause 
20.3) 
GCC 20.3.2 

Within 07 (seven) days after receipt by the Project Manager of any 
document requiring the Project Manager’s approval in accordance with 
GCC Sub-Clause 20.3.1, the Project Manager shall either return one 
copy thereof to the Contractor with its approval endorsed thereon or 
shall notify the Contractor in writing of its disapproval thereof and the 
reasons therefor and the modifications that the Project Manager 
proposes 

17 Procurement 
(GCC Clause 21) 
GCC 21.2 

Employer-Supplied Plant, Equipment, and Materials - Not 
Applicable/Deleted  

18 Completion of the 
Facilities (GCC 

Contractor shall provide the operating and maintenance personnel and 
the  raw  materials, utilities, facilities, services and all other items, as 
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Clause 24) 
GCC 24.3 

specified in the Technical Specifications, in preparation for 
Commissioning. 

19 Completion of the 
Facilities (GCC 
Clause 24) 
GCC 24.8 

The Contractor shall be responsible for the care and custody of the 
Facilities or the relevant part thereof, together with the risk of loss or 
damage thereto upto the completion of O&M period.  

20 Commissioning, 
Guarantee Tests 
and Operational 
Acceptance 
(GCC Clause 25) 
GCC 25.1.1 para 
2 

The Contractor shall supply the operating and maintenance personnel 
and all raw materials, utilities, facilities, services and all other items   
required for Commissioning of the Facilities. 

21 Completion Time 
Guarantee (GCC 
Clause 26) 
 
GCC 26.2 
 

 Applicable Rate for Liquidated Damages 
 
A) Liquidated Damages for delay in successful Completion of 

Facilities shall be as under: 
        
      If the contractor fails to achieve the successful Completion of Facilities 

within the agreed work schedule, the Contractor shall pay to the 
Employer as liquidated damages and not as penalty, a sum calculated 
at the following rates: 

 

(0.5% divided by 7) per day of the 
contract value corresponding to 
the capacity not commissioned  

for each day of delay in 
successfully achieving the 
Commissioning for the 
Premise (i.e net metering/net 
billing/behind the meter) as per 
the scope of work and work 
schedule defined in the 
Contract. 

 
 

B) Maximum Deduction for Liquidated damages for delay: 
 

       The total amount of liquidated damages for delay under the 
contract will be subject to a maximum of five percent (5%) of the 
total Contract Price [total of First & Second Contract] excluding 
O&M 

22 Defect Liability  
GCC Clause 27.2 
 (GCC Clause 27) 

Defect Liability Period shall be as per guarantees and warranties 
mentioned in Technical Specification for Solar Modules, Inverter and 
Solar Generation Meters and/or any other item for which 
guarantee/warranty is specifically mentioned in Technical 
Specification.  For all other items/equipments in schedule C of 
Technical specification, the Defect Liability Period shall be twelve (12) 
months from the date of Completion of Facilities of Entire Project. 
 
If during the Defect Liability Period any defect should be found in the 
design, engineering, materials and workmanship of  the Plant and 
Equipment   supplied  or  of  the  work  executed  by the Contractor, 
the Contractor shall promptly, in consultation and agreement with the 
Employer regarding appropriate remedying of the  defects,  and  at its 
cost, repair, replace or otherwise make good (as the Contractor shall, 
at its discretion, determine) such defect  as  well as any damage to the 
Facilities caused by such defect. 

23 Functional 
Guarantees 
GCC 28.0 

The words “Appendix-8 (Functional Guarantee)” appearing in the GCC 
Clause 28 and any other places in the bidding documents shall be 
read in conjunction with Technical Specifications, Section-VI of Bidding 
Documents. 
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Special 
Conditions 
(SCC) No. 

GCC Clause 
Ref., if any 
 

Special Conditions 

 

24 Functional 
Guarantees 
GCC 28.1 

Add the following at the end of Clause 28.1  
 
The Contractor shall attain the functional guarantees for each 
termination/generation solar meter as given in Technical Specification 
after/before Commissioning of each premise and before the attainment 
of Completion of Facilities of Entire Project. 
 

25 Functional 
Guarantees  
GCC 28.2 

Add the following at the end of GCC Cl 28.2: 
 
LD on account of non-achievement of functional Guarantees shall 
be as mentioned in Technical Specification (SCHEDULE D: 
PERFORMANCE TEST AND LIQUIDATED DAMAGES) 
 
 
LD Calculation for shortfall in generation shall be as mentioned in  
technical Specification (SCHEDULE D: PERFORMANCE TEST 
AND LIQUIDATED DAMAGES) 
 

26 Care of Facilities 
GCC 32.1 

The Contractor shall be responsible for the care and custody of the 
Facilities or any part thereof until the date of Completion of O&M 
period and shall make good at its own cost any loss or damage that 
may occur to the Facilities or the relevant part thereof from any cause 
whatsoever during such period.  The Contractor shall also be 
responsible ……………...……………… referred to in paragraphs (a), 
(b) and (c) of GCC Sub-Clauses 32.2 and 38.1. 

27 Loss of or 
Damage to 
Property; 
Accident or Injury 
to workers; 
Indemnification  
(GCC Clause 33) 
GCC Clause 33.3 
 
& 
 
Insurance 
(GCC Clause 34) 
GCC 34.1 (h) 
new clause 

 
 
 
 
The Contractor shall further take Fire and peril insurance policy 
covering the risk of fire, damage, theft of material/ equipment/ 
properties after completion of the work(s) throughout the O&M period 
on replacement cost basis. 
 
During O&M period, Insurance is to be taken in the name of NVVN 
from any reputed agency with Employer’s consent or from any 
nationalized agency. 

28 Change In The 
Facilities 
GCC 39.2 
 

Variation of +/-25% is allowed in the contract.  

29 GCC 47 and 48 Integrity Pact and Independent External Monitors are applicable 

30 General The instruments such as Power of Attorney etc which are presently 
specified to be furnished on non-judicial stamp paper of 
appropriate/requisite value, shall be stamped as per Indian Stamp Act. 

31 GCC 6.4.2.2 
(Conciliation 
Committees of 
Independent 
Experts) 

The Panel of Conciliation Committees of Independent Experts (CCIE) 
is displayed in the website https//:ntpctender.ntpc.co.in 

32 GCC 46 
(Debarment) 

The version of Policy for Debarment from Business dealings presently 
followed by NTPC is Rev.04  
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Special Conditions 

33 New Clause Anti-Bribery and Anti-Corruption (ABAC) Policy: 
The Contractor and its employees along with its Associate/ 
Collaborator/ Sub- Contractors / Sub-Vendors / Consultants / Service 
Providers and all other persons associated with Employer in the 
performance of Contract shall strictly adhere to Employer’s Anti-
Bribery and Anti-Corruption (ABAC) Policy displayed on website 
https://ntpctender.ntpc.co.in/ under section ‘policy docs’. 
 
The Contractor and its employees along with its Associate/ 
Collaborator/ Sub- Contractors / Sub-Vendors / Consultants / Service 
Providers and all other persons associated with Employer in the 
performance of Contract shall comply with all applicable laws and 
regulations relating to anti-corruption and anti-bribery and the ABAC 
Policy of Employer. 

34  ANNEXURES TO SCC 
 

1. ANNEXURE-I: LIST OF BANKS  
 
  NTPC’s Letter dated 03.09.2014 to SBI 
 
2. ANNEXURE-II: NOT APPLICABLE 
 
3. ANNEXURE-III: DETAILS OF CERTIFICATES REGARDING       

CONTRACT CLOSING 
 
4. Annexure-IV: DoE Order regarding Rule 144 (xi) of the    

General Financial Rules (GFRs) 
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LIST OF BANKS ACCEPTABLE FOR SUBMISSION  

OF BANK GUARANTEE FOR ADVANCE PAYMENTS, PERFORMANCE SECURITIES AND SECURITIES 

FOR DEED OF JOINT UNDERTAKING 
 
SCHEDULED COMMERCIAL BANKS 
 
A. STATE BANK OF INDIA 
 
B. NATIONALISED BANKS 
 

1  Bank of Baroda 
2  Bank of India 
3  Bank of Maharashtra 
4  Canara Bank 
5  Central Bank of India 
6  Indian Overseas Bank 
7  Indian Bank 
8  Punjab National Bank 
9  Union Bank of India 
10  Punjab & Sind Bank 
11  UCO Bank 

 
C. SCHEDULED PRIVATE BANKS (INDIAN BANKS) 
 

1  Axis Bank Ltd 
2  Bandhan Bank Limited 
3  CSB Bank 
4  City Union Bank 
5  DCB Bank Ltd 
6  Dhanlaxmi Bank Ltd 
7  Federal Bank Ltd 
8  HDFC Bank Ltd 
9  ICICI Bank Ltd 
10  IndusInd Bank Ltd 
11  IDFC FIRST Bank Limited 
12  Jammu & Kashmir Bank Ltd 
13  Karnataka Bank Ltd 
14  Karur Vysya Bank Ltd 
15  Kotak Mahindra Bank 
16  Lakshmi Vilas Bank Ltd 
17  Nainital Bank Ltd 
18  RBL Bank Limited 
19  South Indian Bank Ltd 
20  Tamilnad Mercantile Bank Ltd 
21  Yes Bank Ltd 
22  IDBI Bank Ltd. 
 

D. SCHEDULED PRIVATE BANKS (FOREIGN BANKS) 
 

1  AB Bank Ltd 
2  Abu Dhabi Commercial Bank PJSC 
3  American Express Banking Corporation 
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4  Australia & Newzealand Banking Group Limited 
5  Barclays Bank Plc 
6  Bank of America 
7  Bank of Bahrain & Kuwait B.S.C. 
8  Bank of Ceylon 
9  Bank of China Limited 
10  Bank of Nova Scotia 
11  BNP Paribas 
12  Citi Bank NA 
13  Cooperatieve Rabobank UA 
14  Crédit Agricole Corporate and Investment Bank 
15  Credit Suisse AG 
16  CTBC Bank Co Ltd 
17  DBS Bank India Ltd 
18  Deutsche Bank A.G. 
19  Doha Bank Q.P.S.C 
20  Emirates NBD Bank (PJSC) 
21  First Abu Dhabi Bank PJSC 
22  FirstRand Bank Ltd 
23  HSBC Ltd 
24  Industrial & Commercial Bank of China Ltd 
25  Industrial Bank of Korea 
26  JP Morgan Chase Bank, National Association 
27  JSC VTB Bank 
28  KEB Hana Bank 
29  Kookmin Bank 
30  Krung Thai Bank Public Company Ltd 
31  Mashreq Bank PSC 
32  Mizuho Bank Ltd 
33  MUFG Bank, Ltd 
34  NatWest Markets Plc 
35  PT Bank Maybank Indonesia TBK 
36  Qatar National Bank (Q.P.S.C.) 
37  Sberbank 
38  SBM Bank (India) Ltd 
39  Shinhan Bank 
40  Societe Generale  
41  Sonali Bank Ltd 
42  Standard Chartered Bank 
43  Sumitomo Mitsui Banking Corporation 
44  United Overseas Bank Ltd 
45  Westpac Banking Corporation 
46  Woori Bank 

 
 

Note - Any Addition/ Deletion/ Modification in Bank list shall be as per changes in Second Schedule 
List by RBI from time to time. 
 

* Bidder to take note of NTPC letter ref. NTPC/FC/CS/BG/01 dated 03.09.2014 and SBI letter ref. CAG-
I/AMT-1/2014-15/370 dated 04.09.2014 attached herewith this Annexure-I to SCC.

Page 192 of 472



 

ANNEXURE-I TO SPECIAL CONDTIONS OF CONTRACT 

 

 

BIDDING DOCUMENT NO.:  

NVVN/ C&M /RE-312 /2024-25 

DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR PROJECTS AT 

BUILIDINGS OF DEPARTMENTS UNDER MHA & MOP 

ANNEXURE-I TO SECTION –V (SCC) 

   

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 
 

 

 
 

 

 
 

 

 

 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

Page 193 of 472



Annexure-III to SCC  

CONTRACT CLOSING 

CERTIFICATES 

 

BIDDING DOCUMENT NO.:  

NVVN/ C&M /RE-312 /2024-25 

DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR PROJECTS AT 

BUILIDINGS OF DEPARTMENTS UNDER MHA & MOP 

ANNEXURE-I TO SECTION –V (SCC) 

   

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 194 of 472



Annexure-III to SCC  

CONTRACT CLOSING 

CERTIFICATES 

 

BIDDING DOCUMENT NO.:  

NVVN/ C&M /RE-312 /2024-25 

DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR PROJECTS AT 

BUILIDINGS OF DEPARTMENTS UNDER MHA & MOP 

ANNEXURE-I TO SECTION –V (SCC) 

   

 

 
 

 
 
 
 
 
 
 

CERTIFICATE 

NO. 
CERTIFICATE DESCRIPTION RESPONSIBILITY 

LIMITING DATES 
FOR ISSUANCE OF 
CERTIFICATE@ 

CCP-01 Certificate of Final Amendment to 
the Contract 

Corporate Contract Services 7 Months from # 

CCP-02 Drawing Receipt Certificate Corporate Engineering  2 Months from # 

CCP-03 QA Documents Receipt 

Certificate 

CQA&I 2 Months from # 

CCP-04 O&M Manual Receipt Certificate Corporate Engineering 4 Months from # 

CCP-05 Scope Completion Certificate Site Erection 8 Months from # 

CCP-06 Liquidated Damages for Delay Certificate 

(a) For cases where LD for delay is 
settled by Corporate Contracts 

Corporate Contract Services 7 Months from # 

(b) For cases where LD for delay is 
settled by the Regions/ Site 

Concerned Site/ Regional 
offices 

7 Months from # 

CCP-07 Shortfall in Equipmen t 
Performance Certificate 

• Corporate OS : Site 

Performance Test- Cat- 
I 

• Regional OS: Site 

Performance Test- Cat- 
II 

• Site : Site Performance 
Test- Cat-Ill 

• CQA&I : Shop Test 

5 Months from 
Performance and 
Guarantee (PG) 
Tests 

CCP-08 “Material Reconciliation” Certificate Site Erection & Site 
Materials Mgmt. 

6 Months from # 

CCP-09 "Payment Reconciliatio n" 
Certificate : Indian Contractor 

Site Finance 6 Months from # 

    

CCP-10 Certificate regarding Labour 
Payments and Statuto ry 
Requirements to be furnished by 
Contractor. 

Contractor 9 Months from # 

CCP-11 "No Demand Certificate" by 

Contractor 
Contractor 6  Months  from PG 

Tests/ $ 

CCP-12 Certificate for Completi on 
of Warranty Period 

Site Erection/ O&M* 14 Months from 
Trial Operation/ 
Completion of 
Facilities 
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CERTIFICATE 

NO. 
CERTIFICATE DESCRIPTION RESPONSIBILITY 

LIMITING DATES 
FOR ISSUANCE OF 
CERTIFICATE@ 

CCP-13 Certificate for Return of BGs/ 
Indemnity Bonds etc. 

Site Finance/ Corporate 
Finance 

All BGs except 
CPG: 5 Month from 
Trial Operation / 
Completion of 
Facilities 

CPG: 15 Months 

from Trial 
Operation/ 
Completion of 
Facilities 
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ANNEXURE-IV to SCC 
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Particulars  Description  

 

Capacity of Rooftop Solar 
Plant 

Roof Top Solar Capacity is 6.809 MWac as mentioned in Annexure 1 

Commissioning  
B. Commissioning of the system shall refer to the date on which the System at 

each location / premise starts generating electric energy for Five continuous (05) 
hours using instruments and meters including Net metering/ net billing/behind 
the meter.  

Contract period for 
Completion of  
facilities  

08 Months 

O&M Period  10 Years from the date of Completion of Facilities. However, as per NVVN 
requirement, the O&M period may be reduced, and the payment shall be given up 
to O&M period only. 

Location/Site Details  

Location(s)  Refer Annexure-A1 hereafter 

Electrical Interconnection Details  

Evacuation  Voltage  As per State solar policy/SERC/DERC/Discom 

Power for Construction Construction power will be provided at one point of each location. Necessary 
arrangement including cabling, metering, etc. to draw power at required locations 
shall be done by bidder within the quoted price. The energy consumed shall be 
chargeable as per discom rates. 

Water Water shall be provided free of cost for construction and periodical cleaning of 
modules at one point of each location. Additional connection points may also be 
allowed subject to feasibility. However necessary arrangement including pipe 
laying, pumping, metering, etc. to draw water at required locations shall be done by 
bidder within the quoted price.  

Access to Roofs Bidder has to make permanent MS ladders at buildings wherever access to the 
Rooftops is not available 

Requirement of Site survey Not mandatory 

Supply of 
mandatory/Recommended 
spares 

Nil 

Time schedule As mentioned in Technical Specification 

Deviation limit -/+ 25% 

Performance Parameters / Guarantees 

Minimum values of PR   75%.  
 

GHI Values Shall be as per PV Syst Software 7.4.5 version or latest version using Meteonorm 
8.1 data. 

Calculation of penalty in 
case of Shortfall of PR 

In case of shortfall in PR, tariff factor is ₹ 5.00   /kWh and shall be calculated as 
stated at sl. No i in schedule -D. 
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calculation of penalty in 
case of shortfall of 
equipment performance 
during O&M period 

In case of shortfall in annual CUF, tariff factor is ₹ 5.00 /kWh and shall be 
calculated as stated at sl. No ii in schedule -D. 

Special conditions The capacity at a location has been arrived based on preliminary assessment of 
data received from customers and shall be allocated to the vendor. However, if the 
capacity range changes during detailed engineering, then also same rate for the 
allocated capacity range shall be applicable.  

In case total O&M Cost for 10 years is less than 13.5% of EPC Price (Supply, 
transportation and Installation service (including Civil and Safety), the difference 
shall be retained from payment under Schedule 1 and 10% of it shall be released 
every year. 

In case, total Cost for Installation Services (A) and Civil and Allied Services (B) is 
less than 10% of Schedule-1 Price for Roof Top Solar Projects, the shortfall shall 
be retained from payment under Schedule -1 and shall be released upon 
completion of facility.  

In case, cost for the Transportation including the Transit Insurance (schedule 2) is 
above 4% of the ex-works price of main equipment (Schedule-1), the amount by 
which it is higher shall be retained and shall be paid upon completion of facilities of 
the entire project. 

Remote Metering Facility to be provided as per Technical Specifications. 

The Bidder shall take Fire and peril insurance policy from the reputed/nationalised 
agency covering the risk of damage, theft of material/ equipment/ properties after 
completion of the work(s) throughout the O&M period on replacement cost basis.  

Bidder shall take third party liability insurance for deployed workmen, employees 
against any damage, loss, injury or death arising out of the O&M work. 

Any query  Bidders are advised to visit the site and collect all necessary information required 
for installation of solar PV plants, before submission of their bids. No additional 
claim shall be entertained in this regard. 

  

For site visit Pl. coordination, the below mentioned: 

Sh. Sanjay Singh 

Email: sanjaysinghnvvn@ntpc.co.in 

Mob:+91-7982255096  
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         ANNEXURE-A1 

 

Minimum DC/AC ratio shall be 1.1:1 for Roof Top Solar PV Projects and Minimum Desired Annual CUF 

shall be 16%. Further the bidder is free to install extra DC Capacity to achieve Annual Desired CUF. 

 

 

Name 
Of 
Depart
ment 

Location State / 
UT 

Sanctione
d Load 
(kVA) 

Tentative 
shadow 
free Roof 
Top area 
in sq. m2 

Tentati
ve Final 
feasible 
Capacit
y in Kw  

Name of Nodal 
Officer/Contact 
Number 

BSF  183 BN BSF, 
AJNALA 

AMRITSAR (pb) 

PUNJAB 174 5804 560  Charan Singh, 
HC/GD, 

9149908388, 
charans183@gm

ail.com  

BSF 71 BN BSF, 
BHIKHIWIND, 

TARN 
TARAN(PB) 

PUNJAB 306 4794 774 Sh R P 
Upadhyay, DC, 
7085445490, 

bnbsf@gmail.co
m  

ITBP Chandigarh  CHANDI
GARH 

860 3490 436 Sh. Anand B. 
Ullagaddi, Comdt 

9459185887 

NDRF Ludhiana 
(Punjab) Bn 

HQ 

Punjab 500 7212.8 350   

BSF 103 Bn BSF , 
Amarkot, Tran 

Taran (PB) 

Punjab 151 4710 325 Sh Chhering 
Dorje ,  

2IC/Construction 
Officer 

8864841129    

BSF 52 BN BSF 
SADQI ROAD 
FAZILKA(PB) 

PUNJAB 135 1150 291 SH. NARESH 
KUMAR 

SHEORAN, 2I/C, 
9310651484 

comdt052@bsf.ni
c.in  

BSF BSF CAMPUS 
LAKHNAUR, 
SAS NAGAR, 

MOHALI-
140308 

Punjab 750 2298 287 SH VARINDER 
KUMAR 

2IC(ELECT) 
9478532599 

VARINDER.KAT
RU@YAHOO.C

OM 
  

CRPF The 
Commandant 

114 BN 
RAF,BCS 

Lidhran camp 
,post-

saraikhas,Jalan
dar(Punjab) 

Punjab 523.34 4090 286 Smt NG 
Romidevi Deputy 

Commandant 
9445606582  

HQ114bn@crpf.g
ov.in  

Page 222 of 472



 

 

BSF 55 BN BSF 
AZIMGARH, 

ABOHAR (PB) 

PUNJAB 160 6670 280 SH VIBHASH, 
2I/C , 

9310651484 
comdt055@bsf.ni

c.in  

BSF 101 Bn BSF 
Khemkaran, 
Tran Taran, 

Punjab 

Punjab 169 2688 257 Sh A Jkhan Dy 
Commandant 
9800419174  

RGI DCO, 
Chandigarh 

CHANDI
GARH 

100 1783 250 Smt. Hemlata 
Sindhura, DDCO 

8447838602 

BSF 182 Bn BSF 
Jalaabad 
(Punjab) 

Punjab 400 2524 246 Sh. Awadhesh 
Kumar, 2I/C 
9131157767 

comdt182@bsf.ni
c.in  

BSF SHQ BSF 
Gurdaspur 
(Punjab)  

Punjab 120 3400 214 Sh Shashank 
Anand, DIG, 
7657922344, 

shqgurdaspur@b
sf.nic.in   

CRPF GC CRPF 
Kadarpur, 
Gurugram 

Haryana 4000KW 16516 185 DIG,GC,CRPF,N
oida , Phone no -
0120-2352936, 

E-mail-
gcnda@crpf.gov.i

n  

BSF STC Kharkha, 
Punjab 

Punjab 250 13670 175 IG, Phone- 
01882-257088, 

stckcamp@bsf.ni
c.in  

CRPF BCS 
Hollomajra, 

CRPF, 
Chandigarh 

Haryana 2847 kW 8760 165 DIG(Prov & 
Accts),Phone 

No.-0172-
2652992, E-mail-
ignws@crpf.gov.i

n  

BSF SHQ HQ FZR 
CANTT, 
PUNJAB 

Punjab 464.88 3849 165 Sh. Prabhat 
Singh 
Asstt 

Commandant 
(Elect) 

9479671560 
shqferozpur@bsf

.nic.in  

BSF SHQ BSF 
Amritsar(Punjab

)  

Punjab 174 4280 161 Sh Vikas Kumar, 
AC(Elect), 

9661529759, 
shqamritsar@bsf

.nic.in   
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BSF 113 BN BSF 
Dera Baba 

Nanak, (Punjab)  

Punjab 60 184 147 Sh Pranay 
Kumar, Comdt, 
9463128343, 

Comdt113@bsf.n
ic.in  

ITBP Amritsar Punjab 185 25227.11 130 Sh. Ramesh 
Bhatia 

9682304844 

BSF 24 BN BSF, 
BHOI, KANGRA 

(HP) 

Punjab 30 160 122 Sh R K Yadav, 
Comdt, 

6006971007 
comdt024@bsf.ni

c.in  

BSF 116 Bn BSF 
Mamdot, 

Ferozepur 
(Punjab) 

Punjab 351.213 2423 118 Sh. Rakesh 
Kumar,Dy 

Commandant 
7350127230 

comdt116@bsf.ni
c.in   

ITBP Jalandhar Punjab 400 7896 114 Sh. Buta Suman, 
Comdt.  

9417903301 

BSF 160 BN BSF 
JALALABAD, 

FAZILKA 
(PUNJAB) 

PUNJAB 135 1150 112 SH SHASHI 
BHUSHAN 

SINGH, 2I/C, 
9483280788 

comdt160@bsf.ni
c.in   

BSF KMS Wala  
Ferozepur (PB) 

Punjab 549 3464 106 Sh Mahendra 
Kumar Bist, 2I/C  

8277370024 
  

CRPF GC,CRPF, 
SONIPAT, 

HARAYANA 

Haryana 500 kW 9610 100 DIG,GC,CRPF, 
Sonepat,Phone 

No.-0130-
2973903,E-mail-
diggcspt@crpf.go

v.in  

BSF 66 BN BSF 
RAMPURA 

FAZILKA (PB) 

PUNJAB 230 9017 95 SH AVANEESH 
LILRAM, 2I/C, 
9463989059  

comdt066@bsf.ni
c.in  

BSF 22 BN BSF , 
RAMTIRATH 
AMRITSAR 

(PB) 

PUNJAB 114 3582 95 SH I S YADAV, 
2IC, 

9417901068, 
comdt022@bsf.ni

c.in  

BSF 117 BN BSF, 
PO-AJNALA, 

DISTT-
AMRITSAR 

(PB) 

Punjab 236 9657 84 Pramod Kumar 
Dwivedi, DC, 
9002761030 

comdt117@bsf.ni
c.in  
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ITBP Ludhiyana Punjab 500 2045 80 Comdt. 26th Bn 
8954267558 

BSF 144 BN BSF, 
KHASA, 

AMRITSAR, 
(pb) 

PUNJAB 150 5800 80 SH Ajay Kumar 
Mishra, Comdt, 
9417901064, 

mishraajay1971
@bsf.nic.in  

BSF 121 Bn BSF, 
Madhopur 

Camp, Distt: 
Pathankot, 

Punjab. 

Punjab 145 9110 20 Sh Sushil Kumar 
Mishra, Comdt, 
9417901133, 

121bnmdp@gma
il.com  
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S. No. 

 
Activities/Milestones for Solar Plants 

Period from Issuance of 

LoA (Days) 

Start Finish  

 

1.  Site Mobilization, Site office opening & Preparatory works 0 30 

2.  
Basic Engineering and approval from NVVN 

• Solar plant Layout 

• MMS design 

• SLD 

• Data sheet - Modules, Inverters and Transformers (if required) 

• Safety plan  

20 40 

3.  Detailed Engineering and Approval from NVVN 40 50 

4.  Approvals for connectivity 0 60 

Solar Plant Works –DC Side 

5.  Supply of Module Mounting Structures 60 80 

6.  Foundations & Installation of Module Mounting Structures 80 110 

7.  Supply of SPV Modules 70 100 

8.  Installation of SPV Modules 90 120 

9.  Supply of DC Cables 70 100 

10.  Laying of DC Cables 100 120 

Solar Plant Works –AC Side 

11.  Supply of inverters 80 110 

12.  Installation of inverters 120 135 

13.  Supply of AC cables 80 110 

14.  Installation of AC cables 125 150 

15.  Supply of transformer (If required) & other electrical equipment 90 120 

16.  Installation of transformer (If required) & other electrical 
equipment 

150 170 

Miscellaneous works 

17.  Supply of miscellaneous items viz. Lightning arrestor, Earthing 
system, Remote monitoring system, Module washing system, etc. 

120 150 

18.  Erection of miscellaneous items viz. Lightning arrestor, Earthing 
system, Remote monitoring system, Module washing system, etc. 

150 170 

19.  Testing of Equipment and Readiness of System 170 180 

Commissioning  and Completion of Facilities 

20.  Metering & Commissioning of the system 180 210 

21.  Trial Run, PG test and Completion of Facilities 210 240 
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SCHEDULE A 

1. SCOPE OF WORK 

The Solar Photo Voltaic (PV) installation on Rooftop of various/multiple buildings to be installed of 

various government agencies in the States/UTs of Punjab, Chandigarh and Haryana as mentioned in 

Annexure-A of Section-VI. Further any other Government Buildings/Areas in these states may be given 

for installation of Solar Plants and it shall be carried out in such a way that the generation is maximized 

on each building suitable for installation of Solar PV power plants. The tentative Roof Top Solar 

Capacity is 6.809 MWac .The final plant capacity shall be as per the detailed engineering and approved 

design of each of the building’s rooftops solar. 

 

Permanent MS Staircase/ladder of minimum width 1.0m & finished with primer & weather resistant 

enamel paint for roof top access must be provided for each building where the Roof Top Solar PV 

panels are to be installed and roof access is not available.   

C.  The successful bidder shall be exclusively responsible for design, engineering, testing and all other 
relevant activities like preliminary visual assessment of roof, water arrangements, electricity, security 
and determining optimal capacity for setting up of Solar PV Plants and O&M activities for 10 years.  

D. The project site shall be handed over to the bidder on as is where is basis. Before submitting his bid, 
the bidder should inspect and examine the site and its surroundings and should satisfy himself as to 
the nature of the roof, the quantities and nature of work, materials necessary for completion of the work 
and their availability, means of access to site and in general shall himself obtain all necessary 
information as to risks, contingencies and other circumstances which may influence or affect his offer. 

E. Design, engineering, supply, installation, testing and Commissioning of the Project as per standard 
design and specifications and connecting to existing Mains / ACDB and interfacing internal electrical 
loads of Project’s License’s network/electrical loads. The bidder would have to take approval for the 
interfacing of the Project with Grid/Electrical Loads from distribution licensee/ CEIG. The bidder shall 
be responsible for commissioning the project along with Net metering/Net Billing/ Group Net 
Metering/Behind the meter as per State Regulations.  

F. Commissioning of the system shall refer to the date on which the System at each location / premise 
starts generating electric energy for Five continuous (05) hours using instruments and meters including 
Net metering/ net billing/behind the meter . 

G. All materials, manpower, scaffolding materials, machinery, tools, and tackles, transportation & 
loading/unloading, packaging and unpackaging, safe storage, watch and ward, etc. all inclusive, shall 
be arranged by the bidder within the quoted price. Scope shall cover all type of transportation of 
materials inside the working site and manpower etc. required to execute and complete the work. 
Underground cabling work, if required to evacuate solar project to the consumer’s panels shall also be 
in the scope of bidder. 

H. Bidder also to provide comprehensive Operation and Maintenance (O&M) of the plants for a period of 
10 years from the date of Completion of Facilities. “Completion of Facilities” means that the Facilities at 
all the premises under the contract have been successfully commissioned and put in a tight and clean 
condition, and that all work in respect of scope of work has been completed and punch points attended; 
and Commissioning of all Premises/ locations including PG test under the Contract has been attained 
as per Technical Specifications. 

I. During O&M period, the bidder shall be responsible for supply of all spare parts as required from time 
to time for scheduled and preventive maintenance, major overhauling of the plant, replacement of all 
defective equipment including defective PV Modules, Inverters, Transformers etc. and maintaining log 
sheets for operation detail, deployment of staff for continuous operations and qualified engineer for 
supervision of O&M work, complaint logging & its attending. All PV modules shall be cleaned regularly, 
and water washed at least once a fortnight. The Minimum Annual CUF at evacuation point/delivery 
point required to be achieved in the first year and subsequent years after acceptable module 
degradation factor of 0.7% per year are mentioned in Annexure-A of section VI in bid document.   

J. Bidder shall ensure that Project is Remote Monitoring System (“RMS”) enabled. Bidder shall also 
provide API for the RMS system and shall be used for billing and monitoring. The data from such RMS 
enabled Projects would be monitored or analyzed remotely by NVVN and Procurer. The internal data 
logger of the RMS system shall work on a store-and-forward mechanism. It should be able to store 
data in case of connectivity outage and forward the stored data once the connectivity is attained. The 
Bidder shall ensure data for a minimum period of one year is stored in the data logger. The RMS 
system must also be capable of interfacing on an open protocol basis with external data loggers as 
may be installed by NVVN or Procurer. The Bidder shall ensure that the connectivity of the Project 
RMS with the Procurer and NVVN office is always uninterrupted during O&M period and shall make all 
necessary arrangements for the same. Procurer or NVVN reserves right to validate the authenticity of 
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such data for which Bidder shall extend full access and its cooperation. The bidder shall arrange for 
Internet connection (Wi Fi / SIM or any other arrangement) and all necessary accessories for Operation 
of the RMS throughout the contract period within the quoted price.  

K. The bidder shall provide a suitable Solar PV module cleaning/ water washing system. The bidder shall 
also arrange water from the nearest service water line with necessary CPVC piping, pumping, metering 
or any other suitable arrangement and provide adequate number of waters taps with isolating valves 
depending on the roof area/location. Further bidder shall provide at least one portable water pressure 
cleaning system for any emergency. 

L. Any fee related to registration of project / NOC / net metering/group net metering/Behind the meter/Net 
Billing from any of the state departments shall be borne by the bidder.  

M. It should be ensured by the bidder that the roofs are not getting damaged during installation and O&M 
period. After installation of solar PV system, the roofs should remain waterproof as before. If any 
damage is caused to the roof by the bidder, the same is to be rectified immediately by the bidder within 
the quoted price and without any additional cost to NVVN.     

N. Life-Line: The bidder shall provide suitable lifeline arrangement on the roof as per requirement, to 
enable the safety of workers while working at height during erection and O&M period. The workers 
working at site should have passed the Vertigo test and should have undergone proper training for safe 
working at height, should have been trained to use safety PPEs including Safety belts with double 
hooking system. The bidder shall follow the safety rules of NVVN as mentioned in Bid Document. All 
safety PPEs like safety shoes, helmet, belt, lifeline, fall arrester etc. are to be provided by the bidder 
within the quoted price.  

O. Fall arrester: As per site requirement, bidder may also have to install fall arrester and safety net to 
ensure safe working, the design of fall arrester and specifications of safety net to be installed shall be 
submitted to NVVN for review prior to start of work to ensure safety of workers during execution.   

P. Walkway: As per site requirement, the bidder must install and maintain G.I. walkway with anti-skid 
holes on the roof with toe guard to ensure safety during solar project work and during O&M period. The 
minimum width of the walkway shall be 300mm.Walkway shall be installed on the rooftop before the 
start of solar project installation work, so that the safety of worker can be ensured and damage to roof 
sheet can be avoided. 

Q. Bidder shall take all necessary safety measures during erection as well as during operation and 
maintenance including compliance to specific safety guidelines at Chapter X, sl. No 121 of CEA safety 
regulations 2023. 

R. Bidder has to submit the standard operating procedure (SOP) /Safety protocol before start of work for 
Engineer-In-Charge/NVVN authorized representative approval. Records of Toolbox Talk and 
Attendance of Labour shall form part of the supporting documents for claiming amount linked to safety.    

S. Insurance:  

i. Before commencement of the work, the Bidder shall ensure that all its employees and representatives 
are covered by suitable insurance against any damage, loss, injury or death arising out of the execution 
of the work. Liquidation, Death, Bankruptcy etc., shall be the responsibility of Bidder. Further the Bidder 
may refer to relevant clauses of GCC, SCC and the Contract Agreement of IFB. 

ii. Bidder shall take third party liability insurance for deployed workmen, employees against any damage, 
loss, injury, or death arising out of the O&M work. 

iii. The Bidder shall further take Fire and peril insurance policy covering the risk of damage, theft of 
material/ equipment/ properties after completion of the work(s) throughout the O&M period. The 
insurance shall be for the replacement value of the project to ensure guaranteed minimum generation.  

T. Warranty and guarantees: The Bidder shall warrant that the goods supplied under this IFB are new, 
unused, of the most recent or latest technology and incorporate all recent improvements in design and 
materials as per standards specified in the technical specifications of this IFB. The Bidder shall provide 
warranty covering the rectification of any and all defects in the design of equipment, materials and 
workmanship including all spare parts for some of the items as stated in schedule C. The responsibility 
of operation of warranty and guarantee clauses and claims/ settlement of issues arising out of said 
clauses shall be responsibility of the Bidder and NVVN will not be responsible in any way for any claims 
whatsoever on account of the above for the period of the contract. 

2. PROJECT INSPECTION 

The project progress will be monitored by NVVN and the projects will be inspected for quality at any 

time during erection, commissioning or after the completion of the project either by officer(s) from 

NVVN or any agency/ experts designated / authorised by NVVN from time to time. NVVN shall depute 

a technical person(s) from its list of empaneled experts/ agencies updated from time to time for 
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inspection, Third party verification, monitoring of system installed to oversee, the implementation as per 

required standards and also to visit the manufacturer’s facilities to check the quality of products as well 

as to visit the system integrators to assess their technical capabilities as and when required. The cost 

of Inspection to be carried out by NVVN shall be borne by NVVN. The cost of re-inspection, if any shall 

be borne by Bidder. The projects shall be inspected at any time during erection, commissioning or after 

the completion of the project. 

SCHEDULE-B 

 

OPERATION & MAINTENANCE (O & M) GUIDELINES TO BE MANDATORILY FOLLOWED BY 
BIDDERS 

1) The bidder shall be responsible for all the required activities for successful operation and 

maintenance of the Rooftop Solar PV system for a period of 10 years from the date of 

Completion of Facilities of the entire package.  

2) O&M of Solar Power Plant shall be compliant with grid requirements to achieve committed 

energy generation.  

3) Deputation of qualified and experienced engineer/ technicians throughout the O&M period 

at project site. 

4) The modules shall be cleaned with a periodic interval of 15 days or earlier as per actual site 

conditions. 

5) Periodic checks of the Modules, PCUs and BoS shall be carried out as a part of routine 

preventive and breakdown maintenance. 

6) Immediate replacement of defective Modules, Invertors/PCUs and other equipment as and 

when required. Supply of all spares, consumables and fixtures as required. Such stock shall 

be maintained for equipment and materials as per the manufacturer’s / supplier’s 

recommendations.  

7) All the testing and metering instruments required for Testing, Commissioning and O&M 

shall be calibrated or have valid calibration certificate. 

8) If negligence/ mal-operation on part of the Bidder's operator results in failure of equipment, 

such equipment should be repaired/ replaced by the Bidder free of cost. 

9) Co-ordination with owner / DISCOM / CEIG as per the requirement for Joint Metering 

Report (JMR). The bidder’s site representative shall take a joint meter reading in the 

presence of rooftop owner monthly. The bidder shall furnish the previous month’s generation 

data (JMR) to NVVN positively by 1st week of every month.  

10) Online Performance Monitoring, controlling, troubleshooting, maintaining logs & records. A 

maintenance record register is to be maintained by the operator with effect from 

Commissioning to record the regular maintenance work carried out as well as any 

preventive and breakdown maintenance along with the date of maintenance, reasons for the 

breakdown, duration of the breakdown, steps taken to attend the breakdown, etc.  

11) The bidder shall send the periodic plant output details to NVVN for ensuring the CUF. The 

periodic output report shall also include grid outage authenticated by customer and also 

monthly CUF and cumulative running CUF for the year. 

12) In case of any fault in the system, the bidder has to ensure a response time of 24 hours and 
maximum expected turnaround time of 72 hours (under special circumstances, additional time limit 
may be considered).  

3. SUBMISSION OF PROJECT COMPLETION REPORT (PCR)  

3.1. The bidder shall submit the Project Completion Report (both in editable soft copy and 

signed hard copy) after commissioning of the project as per the Scope of RFS to NVVN as 

per the Format provided by NVVN. 

 
SCHEDULE – C 
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TECHNICAL SPECIFICATIONS 

1. Solar PV modules 

 

i. The PV modules shall be purchased from class-I local supplier. Bidder shall comply with MNRE 
Notification dated 29.04.2024 regarding Approved Models and Manufacturers of Solar Photovoltaic 
Modules (Requirement for Compulsory Registration) Order, 2019 and its amendments issued time to 
time. 

ii. The PV modules used must qualify to the latest edition of IEC standards or equivalent BIS 
standards, i.e. IEC 61215/IS14286, IEC 61853-Part I/IS 16170-Part I, IEC 61730 Part-1 &Part 2 and 
IEC 62804 (PID). For the PV modules to be used in a highly corrosive atmosphere throughout their 
lifetime, they must qualify to IEC 61701/IS 61701. 

iii. The temperature co-efficient power of the PV module shall be equal to or better than - 0.40%/°C.  

iv. Solar PV modules of minimum capacity 540 Wp to be used.  

v. The PV Module efficiency should be minimum 21%.  

vi. Solar PV module shall have valid  BIS registration. 

vii. All electrical parameters at STC shall have to be provided. 

viii. The PV modules shall be equipped with IP 65 or better protection level junction box with required 
numbers of bypass diodes of appropriate rating and appropriately sized output power cable of 
symmetric length with MC4 or equivalent solar connectors.  

ix. Solar PV modules used in solar power plants/ systems must be warranted for their output peak watt 
capacity, which should not be less than 90% at the end of 10 years and 80% at the end of 25 years.  

If module(s) fail(s) to exhibit such power output in the prescribed time span, the Contractor will either 
deliver additional PV Module(s) to compensate the missing power output for complete period of 25 
years with no change in area of land / rooftop used or replace the PV Module(s) with no change in 
area of land/rooftop used at Owner’s sole option.  

x. The bidder should get a material warranty from the manufacturer for the Solar Module(s) to be free 
from the defects and/or failures specified below for a period not less than ten (10) years from the 
date of date of purchase which shall not be before the date of LOA.  

a) Defects and/or failures due to manufacturing.  

b) Defects and/or failures due to quality of materials. 

c) Nonconformity to specifications due to faulty manufacturing and/or inspection processes. If the solar 
Module(s) fails to conform to this warranty, the manufacturer will repair or replace the solar 
module(s), at the Owners sole option.  

xi. PV modules must be tested and approved by one of the NABL accredited and BIS approved test 
centers. 

xii. Modules deployed must use a RF identification tag laminated inside the glass. The following 
information must be mentioned in the RFID used on each module:  

a) Name of the manufacturer of the PV module  

b) Name of the manufacturer of Solar Cells.  

c) Month & year of the manufacture (separate for solar cells and modules)  

d) Country of origin (separately for solar cells and module)  

e) I-V curve for the module Wattage, Im, Vm and FF for the module  

f) Unique Serial No and Model No of the module  

g) Date and year of obtaining IEC PV module qualification certificate.  

h) Name of the test lab issuing IEC certificate.  

i) Other relevant information on traceability of solar cells and module as per ISO 9001 and ISO 
14001.  

j) Nominal wattage +3% 

k) Brand Name, if applicable. 

xiii. Unique Serial No, Model No, Name of Manufacturer, Manufacturing year, Make in India logo and 
module wattage details should be displayed inside the laminated glass. 

xiv. The modules shall be fitted with water syphoning arrangement wherever necessary to prevent water 
stagnation on the bottom modules. 

xv. The PV cells in a crystalline silicon module shall be protected by encapsulation between front glass 
and back sheet/back glass. The glass shall be made of high transmissivity and front surface shall 
give high encapsulation gain. 
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xvi. Bidder shall submit Self-certified Electro- Luminescence (EL) Test reports of all the Crystalline 
Silicon based PV Modules being offered to NVVN. 

 

2. Inverter/PCU 

i. Inverters/PCU should be purchased from Class I supplier and shall comply with applicable 
IEC/equivalent BIS standard for efficiency measurements and environmental tests as per standard 
codes IEC 61683/IS 61683, IS 16221 (Part 2), IS 16169 and IEC 60068-2(1,2,14,30) /Equivalent BIS 
Std.  

ii. Maximum Power Point Tracker (MPPT) shall be integrated in the inverter/PCU to maximize energy 
drawn from the array. Charge controller (if any) / MPPT units environmental testing should qualify 
IEC 60068-2(1, 2, 14, 30)/Equivalent BIS standard. The junction boxes/enclosures should be IP 65 
or better (for outdoor)/ IP 54or better (indoor) and as per IEC 529 Specifications.  

iii. All inverters/PCUs shall be IEC 61000 compliant for electromagnetic compatibility, harmonics, Surge, 
etc. PCU/inverter should also be DG set interactive. The PCU should also have provision of charge 
controller in case of systems. The PCU shall have a minimum comprehensive warranty of 10 years.  

iv. The PCU/ inverter shall have an overloading capacity of minimum 20%. 

v. Typical technical features of the inverter shall be as follows- 

a) Switching devices: IGBT/MOSFET  

b) Control: Microprocessor/DSP  

c) Nominal AC output voltage and frequency: as per CEA/State regulations  

d) Output frequency: 50 Hz  

e) Grid Frequency Synchronization range: as per CEA/State Regulations  

f) Ambient temperature considered: -20°C to 60°C  

g) Humidity: 95 % non-condensing  

h) Protection of Enclosure: IP-54 (Minimum) for indoor and IP-65(Minimum) for outdoor.  

i) Grid Frequency Tolerance range: as per CEA/State regulations  

j) Grid Voltage tolerance: as per CEA/State Regulations  

k) No-load losses: Less than 1% of rated power  

l) Inverter efficiency (Min.): >93% (In case of 10 kW or above with in-built galvanic isolation)  

Inverter efficiency (Min.): >97% (In case of 10 kW or above without inbuilt galvanic isolation)  

Inverter efficiency (Min.): > 90% (In case of less than 10 kW) 

m) THD: < 3%  

n) PF: > 0.9 (lag or lead)  

o) Should not inject DC power more than 0.5% of full rated output at the interconnection point and 
comply to IEEE 519. 

p) The PCU / inverter shall have a minimum comprehensive warranty of 10 years from the date of 
purchase which shall not be before the date of LOA.  

 

q) The PCU/Inverter shall be capable of controlling power factor dynamically. PCU/inverter should be 
equipped with components required to support reactive power The output power factor of inverter 
should be suitable for all voltage ranges or sink of reactive power, inverter should have internal 
protection arrangement against any sustain fault in feeder line and against the lightning on feeder. 

 

vi. The output power factor of inverter should be suitable for all voltage ranges or sink of reactive power, 
inverter should have internal protection arrangement against any sustain fault in feeder line and 
against the lightning on feeder. 

vii. All the Inverters should contain the following clear and indelible Marking Label & Warning Label as 
per IS16221 Part II, clause 5. The equipment shall, as a minimum, be permanently marked with:  

a) The name or trademark of the manufacturer or supplier;  

b) A model number, name or other means to identify the equipment,  

c) A serial number, code or other marking allowing identification of manufacturing location and the 
manufacturing batch or date within a three-month time period.  

d) Input voltage, type of voltage (a.c. or d.c.), frequency, and maximum continuous current for each 
input.  
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e) Output voltage, type of voltage (a.c. or d.c.), frequency, maximum continuous current, and for a.c. 
outputs, either the power or power factor for each output.  

f) The Ingress Protection (IP) rating 

viii. Marking shall be located adjacent to each fuse or fuse holder, or on the fuse holder, or in another 
location provided that it is obvious to which fuse the marking applies, giving the fuse current rating 
and voltage rating for fuses that may be changed at the installed site. 

ix. In case the consumer is having a 3-ϕ connection, 3-ϕ inverter shall be provided by the bidder as per 
the consumer’s requirement and regulations of the State.  

x. Inverter/PCU shall be capable of complete automatic operation including wake-up, synchronization & 
shutdown.  

xi. The Inverter should have a provision of remote monitoring of inverter data through sim card. 
Required website/mobile app platform, where NVVN and the user (Consumer) can access the data, 
should be provided/explained to NVVN and consumer while installation. Additionally, if inverter has 
the facility of in-built wi-fi module, that should also be explained to the consumer. On demand, 
Inverter should also have provision to feed the data to the remote monitoring server using relevant 
API/ protocols. All the inverter data should be available for monitoring by giving web access. 
Charges for internet and website/mobile app platform shall be borne by the bidder throughout the 
contract period. 

xii. Integration of PV system with Grid & Grid Islanding: 

a) The output power from SPV would be fed to the inverters/PCU which converts DC produced by SPV 
array to AC and feeds it into the main electricity grid after synchronization.  

b) In the event of a power failure on the electric grid, it is required that any independent power-
producing inverters attached to the grid turn off in a short period of time. This prevents the DC-to-AC 
inverters from continuing to feed power into small sections of the grid, known as “islands.” Powered 
islands present a risk to workers who may expect the area to be unpowered, and they may also 
damage grid-tied equipment. The Rooftop PV system shall be equipped with islanding protection. In 
addition to disconnection from the grid (due to islanding protection) disconnection due to under and 
over voltage conditions shall also be provided, if not available in inverter. 

c) MCB/MCCB or a manual isolation switch, besides automatic disconnection to grid, would have to be 
provided at utility end to isolate the grid connection by the utility personnel to carry out any 
maintenance. This switch shall be locked by the utility personnel. 

xiii. PCU front panel shall be provided with display (LCD or equivalent) to monitor the following: 

A. DC power input 

B. DC input voltage 

C. DC current 

D. AC output power 

E. AC voltage (all the 3 phases) 

F. AC current (all the 3 phases) 

xiv. Protection required in Inverter (minimum) 

A. Input side disconnection switch 

B. Earth leakage /Ground fault monitoring 

C. DC reverse polarity protection 

D. DC over voltage / current limitation protection 

E.              AC short circuit/Earth fault protection 

F.              AC over voltage / current limitation protection 

G. DC and AC side surge protection (MOV)in built 

H. Anti- islanding protection 
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xv. The PCU shall have arrangement for adjusting DC input current and should trip against sustainable 
fault downstream and shall not start till the fault is rectified. 

xvi. The PCU shall be able to withstand an unbalanced load conforming to IEC standard and relevant 
electricity condition. The PCU shall include appropriate self-protective and self-diagnostic features to 
protect itself and the PV array from damage in the event of PCU component failure or from parameters 
– beyond the PCU’s safe operating range due to internal or external causes. 

xvii. PCU shall go to shutdown/standby mode, with its contacts open, under the following conditions before 
attempting an automatic restart after an appropriate time delay. 

xviii. When the power available from the PV array is insufficient to supply the losses of the PCU, the PCU 
shall go to standby/shutdown mode. 

xix. The PCU control shall prevent excessive cycling of shut down during insufficient solar irradiance. 

3. Module Mounting Structure (MMS) 

i. Supply, installation, erection, and acceptance of module mounting structure (MMS) with all necessary 
accessories, auxiliaries and spare part shall be in the scope of the work.  

ii. The design calculations shall be supplemented with neat sketch and reference to various clauses of 
technical specification and Indian standards. For MMS design analysis and determination of forces, 
where computer program (preferably STAAD) is used, the contractor shall submit a write- up on 
computer program used and its input and output data for review and approval of NVVN. It may be 
ensured that the design has been certified by a recognized Lab/ Institution/chartered Engineer in this 
regard and submit wind loading calculation sheet to NVVN. 

iii. Module mounting structures can be made from three types of materials. They are Hot Dip Galvanized 
Iron, Aluminium and Hot Dip Galvanized Mild Steel (MS). However, MS will be preferred for raised 
structure.  

iv. MMS Steel shall be as per latest IS 2062:2011 and galvanization of the mounting structure shall be in 
compliance of latest IS 4759. MMS Aluminium shall be as per AA6063 T6. For Aluminium structures, 
necessary protection towards rusting need to be provided either by coating or anodization.  

v. All bolts, nuts, fasteners shall be of stainless steel of grade SS 304 or hot dip galvanized, panel 
mounting clamps shall be of aluminium and must sustain the adverse climatic conditions. Structural 
material shall be corrosion resistant and electrolytically compatible with the materials used in the 
module frame, its fasteners, nuts and bolts.  

vi. Structural material shall be corrosion resistant and electrolytically compatible with the materials used 
in the module frame and associated fasteners, nuts & bolts. 

vii. The upper edge of the module must be covered with wind shield so as to avoid build air ingress below 
the module. Slight clearance must be provided on both edges (upper & lower) to allow air for cooling.  

viii. Suitable fastening arrangements such as grouting and calming should be provided to secure the 
installation against the specific wind speed. The bidder shall be fully responsible for any damage to 
SPV System caused due to high wind velocity within guarantee period as per technical specification.  

ix. The structures shall be designed to allow easy replacement, repairing and cleaning of any module. 
The array structure shall be so designed that it will occupy minimum space without sacrificing the 
output from the SPV panels. Necessary testing provision for MMS to be made available at site.  

x. Adequate spacing shall be provided between two panel frames and rows of panels to facilitate 
personnel protection, ease of installation, replacement, cleaning of panels and electrical maintenance.  

xi. The structure shall be designed to withstand operating environmental conditions for a period of 
minimum 25 years.  

xii. Module Mounting Structures shall be designed to withstand the extreme weather conditions in the 
area (as per National Building Code 2016).  

xiii. The Mounting structure shall be designed to withstand the wind speed of 180 km/hour or cyclonic 
winds in coastal area. Further structure in coastal areas shall  be painted with marine paint. 

xiv. Aluminum frames should be avoided for installations in coastal areas. 

xv. No welding is allowed on the mounting structure. 

xvi. The Bidder is responsible for the waterproofing of the roof disturbed/ pierced for installation of Project 
throughout the Project installation period and Comprehensive O&M period. The Bidder should 
immediately take necessary action to repair any damage to the waterproofing. 

xvii. The Rooftop Structures maybe classified in 3 broad categories. 

a) Ballast structure 

i. For flat RCC Roofs, the mounting structure must be Non-invasive ballast type and any sort of 
penetration of roof to be avoided.  

ii. The minimum clearance of the structure from the roof level should allow ventilation for cooling, also 
ease of cleaning and maintenance of panels as well as cleaning of terrace.  
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iii. The structures should be suitably loaded with reinforced concrete blocks of appropriate weight with 
Nominal Mix 1:1.5:3 with 20mm nominal size having compressive strength of 25MPa after 28 days of 
curing.   

b) Structure with Anchor fastener 

i. For inclined/ Dome type RCC Roofs, the mounting structure shall be fixed on the roof with proper 
fasteners/bolts along with chemical grouting and sealing. 

ii. The roof should remain waterproof after erection of the structure. 

c) Metallic roof structure 

i. The structure design should be as per the slope of the metallic roof.  

ii. Minimum thickness of the structural members shall be 2mm 

iii. Fixing of module mounting structures shall not cause any damage to the roof. The roof should remain 
waterproof. 

iv. Proper walk way and life line shall be provided. 

v. The inclination angle of structure can be done in two ways: 

A. With same tilt angle based on the slope of roof to get the maximum output.  

B. The base of structure should be connected on the Purlin of roof with the proper fastening arrangement. 

 

4. Metering 

i. A Roof Top Solar (RTS) Photo Voltaic (PV) system shall consist of following energy meters:  

a) Net meter: To record import and export units and shall be as per DISCOM specifications. 

b) Generation Solar meter(s): To keep record for total generation of the plant at each termination. The 
solar meter shall be having warranty for a minimum period of 10 years from the date of purchase 
which shall not be before the date of LOA. In case solar meter is supplied by DISCOM and is not 
having warrantee of 10 years, Bidder has to bear the cost of its replacement in case of any defect.   

c) The installation of meters including CTs & PTs, wherever applicable, shall be carried out by the bidder 
as per the terms, conditions and procedures laid down by the concerned SERC/DISCOMs. 

d) In case access to the generation solar meter is not available for remote metering, another energy 
meter shall be provided for remote metering. Pl refer to cl. 12 vii in this regard for remote data 
monitoring. 

5. Array Junction Boxes: 

i. The junction boxes are to be provided in the PV array for termination of connecting cables. The 
Junction Boxes (JBs) shall be made of GRP/FRP/Powder Coated aluminum /cast aluminum alloy with 
full dust, water & vermin proof arrangement. All wires/cables must be terminated through cable lugs. 
The JBs shall be such that input & output termination can be made through suitable cable glands. 
Suitable markings shall be provided on the bus-bars for easy identification and cable ferrules will be 
fitted at the cable termination points for identification.  

ii. Copper bus bars/terminal blocks housed in the junction box with suitable termination threads 
Conforming to IP 65 or better standard and IEC 62208 Hinged door with EPDM rubber gasket to 
prevent water entry, Single /double compression cable glands should be provided.  

iii. Polyamide glands and MC4 Connectors may also be provided. The rating of the junction box shall be 
suitable with adequate safety factor to interconnect the Solar PV array.  

iv. Suitable markings shall be provided on the bus bar for easy identification and the cable ferrules must 
be fitted at the cable termination points for identification.  

v. Junction boxes shall be mounted on the MMS such that they are easily accessible and are protected 
from direct sunlight and harsh weather. 

6. DC Distribution Box (DCDB): 

i. May not be required for small plants, if suitable arrangement is available in the inverter.  

ii. DC Distribution Box are to be provided to receive the DC output from the PV array field.  

iii. DCDBs shall be dust & vermin proof conform having IP 65 or better protection, as per site conditions.  

iv. The bus bars are made of EC grade copper of required size. Suitable capacity MCBs/MCCB shall be 
provided for controlling the DC power output to the inverter along with necessary surge arrestors. MCB 
shall be used for currents up to 63 Amperes, and MCCB shall be used for currents greater than 63 
Amperes 

7. AC Distribution Box (ACDB): 

i. AC Distribution Panel Board (DPB) shall control the AC power from inverter, and should have 
necessary surge arrestors, if required. There is interconnection from ACDB to mains at LT Bus bar 
while in grid tied mode.  
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ii. All switches and the circuit breakers, connectors should conform to IEC 60947:2019, part I, II and III/ 
IS 60947 part I, II and III.  

iii. The isolators, cabling work should be undertaken as part of the project.  

iv. All the Panels shall be metal clad, totally enclosed, rigid, floor mounted, air -insulated, cubical type 
suitable for operation on 1-ϕ/3-ϕ, 415 or 230 volts, 50 Hz (or voltage levels as per CEA/State 
regulations).  

v. The panels shall be designed for minimum expected ambient temperature of 45 degree Celsius, 80 
percent humidity and dusty weather.  

vi. All indoor panels will have protection of IP 54 or better, as per site conditions. All outdoor panels will 
have protection of IP 65 or better, as per site conditions.  

vii. Should conform to Indian Electricity Act and CEA safety regulations (till last amendment).  

viii. All the 415 or 230 volts (or voltage levels as per CEA/State regulations) AC devices / equipment like 
bus support insulators, circuit breakers, SPDs, Voltage Transformers (VTs) etc., mounted inside the 
switchgear shall be suitable for continuous operation and satisfactory performance under the following 
supply conditions.  

a) Variation in supply voltage: as per CEA/State regulations  

b) Variation in supply frequency: as per CEA/State regulations  

ix. The inverter output shall have the necessary rated AC surge arrestors, if required and MCB/ MCCB. 
RCCB shall be used for successful operation of the PV system, if inverter does not have required 
earth fault/residual current protection. 

x. CODE AND STANDARDS:- 

 

IS Details 

IEC 60947/ IS13947 Low-voltage switchgear and control gear 

IS 2705 Current Transformers 

IS 3043 Code of practice for earthing. 

IS 3072 Code of practice for installation and maintenance of 
Switchgear 

IS 3156 Voltage Transformers 

IS 3202 Code of practice for climate proofing of electrical 
equipment. 

IS 3231 Electrical relays for power system protection. 

IS 13703 /IEC 60269 HRC Cartridge fuses 

IS 10118 
(4 parts) 

Code of practice for selection, installation and 
maintenance of switchgear and control gear. 

IEC 60255 Electrical Relays 

 

8. Protections 

The system should be provided with all necessary protections like earthing, Lightning, and Surge 
Protection as per CEA Safety regulations 2023 as described below.  

i. Earthing Protection 

a) The earthing shall be done in accordance with latest Standards. This specification is intended to 
outline the requirement of earthing for Solar Array (DC Side) and AC power block side of Solar PV 
Plant. It is not the intent of the specification to specify all details of design and construction since 
the bidder has full responsibility for engineering and implementation of earthing system meeting the 
functional requirement. Any additional equipment, material, services which are not mentioned 
herein but are required for installation , testing and commissioning of earthing system for safe and 
satisfactory operation of plant shall be included under scope of the bidder. 

 

b) Each array structure of the PV yard, Low Tension (LT) power system, earthing grid for switchyard, 
all electrical equipment, inverter, all junction boxes, etc. shall be grounded properly as per IS 3043-
2018.  
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c) Metallic frame of all electrical equipment shall be earthed by two separate and distinct connections 
to earthing system, each of 100% capacity. 

 

ii. Lightning Protection 

a) The SPV power plants shall be provided with lightning & over voltage protection, if required. The 
main aim in this protection shall be to reduce the overvoltage to a tolerable value before it reaches 
the PV or other sub system components. The source of over voltage can be lightning, atmosphere 
disturbances etc.  

b) The entire space occupying the SPV array shall be suitably protected against Lightning by 
deploying required number of Lightning Arrestors (LAs). Lightning protection should be provided as 
per NFC17-102:2011/IEC 62305 standard.  

c) Lightning Mast / conductor, placed at strategic locations, shall be used to protect the arrays against 
lightning protection. 

d) The protection against induced high-voltages shall be provided by the use of Metal Oxide Varistors 
(MOVs)/Franklin Rod type LA/Early streamer type LA.  

iii. Surge Protection 

a) Internal surge protection, wherever required, shall be provided.  

b) It will consist of three SPD type-II/MOV type surge arrestors connected from +ve and –ve terminals 
to earth. 

9. CABLES 

i. All cables should be of the latest edition of IEC/equivalent BIS Standards  (ISI marked) along with 
IEC 60227/IS 694, IEC 60502/IS 1554 standards. 

ii. Cables should be flexible and should have good resistance to heat, cold, water, oil, abrasion etc. 

iii. Armored cable should be used and overall PVC type ‘A’ pressure extruded insulation or XLPE 
insulation should be there for UV protection 

iv. Cables should have Multi Strand, annealed high conductivity copper conductor on DC side and 
copper/FRLS type Aluminum conductor on AC side. For DC cabling, multi-core cables shall not be 
used. 

v. Cables should have operating temperature range of -10°C to +80°C and voltage rating of 660/1000 
V. 

vi. Sizes of cables between array interconnections, array to junction boxes, junction boxes to Inverter 
etc. shall be so selected to keep the voltage drop less than 2.0 % (DC Cable losses).  

vii. The size of each type of AC cable selected shall be based on minimum voltage drop. However, the 
maximum drop shall be limited to 2.0 % 

viii. The electric cables for DC systems for rated voltage of 1500 V shall conform to BIS 17293:2020.  

ix. All cable/wires are to be routed in a RPVC pipe/ GI cable tray and suitably tagged and marked with 
proper manner by good quality ferule or by other means so that the cable is easily identified. 

x. All cable trays including covers to be provided. 

xi. The Cable should be so selected that it should be compatible up to the life of the solar PV panels 
i.e. 25 years.  

10. DRAWINGS & MANUALS: 

i. Operation & Maintenance manual/user manual, Engineering and Electrical Drawings shall be 
supplied along with the power plant. 

ii. The manual shall include complete system details such as array lay out, schematic of the system, 
inverter details, working principle etc.  

iii. The Manual should also include all the Dos & Don’ts of Power Plant along with Graphical 
Representation with indication of proper methodology for cleaning, Operation and Maintenance etc.  

iv. Step by step maintenance and troubleshooting procedures shall also be given in the manuals.  

v. Bidders should also educate the consumers during their O&M period. 

 

11. TRANSFORMERS (if required) 

i. Dry type appropriate kVA, of transformer Step up along with all protections, switchgears, 

Vacuum circuit breakers, cables etc. along with required civil work. Dry Type Transformer shall be 

constructed in accordance to IS: 2026, IS: 11171, Indian Electricity Act 2003, BEE Guideline & 

CEA notifications and equivalent to any other international standard. Transformers shall be 

complete & functional in all respects. The other important construction particulars shall be as 
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below. 

 

a) The transformers shall be housed in metal protective housing, having a degree 
o f  i n g r e s s  p rotection. The enclosure shall be provided with suitable hardware 
(as required). 

b) The conductors shall be of electrolytic grade copper free from scales & burrs. 
c) Dry Type Transformer windings shall be of class F insulation or better. 

d) The core shall be constructed from non-ageing, cold rolled, grain oriented silicon 

steel laminations.  

e) The maximum losses for dry type transformer shall not be more than the values 

specified in latest energy conservation building code (ECBC) of BEE. 

f) The fittings/accessories, including protection/monitoring device generally required 

for satisfactory operation of the transformer, are to be provided. 

g) Suitable rain shed arrangement shall be provided to keep transformer under that 

arrangement. 

h) Painting shall be as per employer’s requirement (will be finalized during detailed 

engineering) 

i) Type and routine test shall be conducted as per IS11171. 

 

ii. In case the bidder/contractor has conducted such specified type test(s) within last ten years 

as on the date of techno commercial bid opening, he may submit the type test reports to the owner 

for waiver of conductance of such type test(s). These reports should be for the test conducted on 

the equipment similar to those proposed to be supplied under this contract and test(s) should have 

been either conducted at an independent laboratory or should have been witnessed by Owner. In 

case the bidder is not able to submit report of the type test(s) conducted within last ten years from 

the date of bid opening, or in case the type test report(s) are not found to be meeting the 

specification requirements the bidder shall conduct all such tests under this contract at no 

additional cost to the employer at an independent laboratory or in presence of the Owner’s 

representative and submit the test reports. 

12. Data Monitoring: 

i. Remote monitoring of the generation of Solar Power shall be done through appropriate app which 
shall be provided by bidder. Provision for mobile app-based display shall be made for all the data 
display with a provision to interact with NVVN and Procurer and other stakeholders.   

ii. Remote Monitoring and data acquisition through Remote Monitoring System software with latest 
software/hardware configuration and service connectivity for online / real time data 
monitoring/control complete to be supplied and Comprehensive O&M/control to be ensured by the 
supplier. Provision for interfacing these data on any other Agency server and portal in future shall 
be kept. The Contractor must ensure the yearly availability and connectivity of the RMS system to 
be at least 99%. 

iii. Measurement of Solar PV parameters at Inverter level: These Inverter parameters shall have 
provision of data logging through Mod Bus (RS-485) protocol.  

iv. Solar Irradiance: An integrating Pyranometer (Class II or better) shall be provided, with the sensor 
mounted on a Horizontal plane at a shadow free suitable location near solar arrays at one of the 
Roof Top within premises.  

v. Temperature: Temperature probes for recording the PV Cell temperature shall be provided at one 
of the modules at shadow free area at one of the Roof Top within premises.  

vi. Regarding the generated power consumption, priority needs to be given for internal consumption 
first and thereafter any excess power can be exported to the distribution licensee network. 

vii. The bidder is also required to fetch the real time generation data from the solar meter for 
remote metering, billing and monitoring. In case the solar meter is not accessible due to 
DISCOM restrictions, the bidder shall install an additional meter just before the solar meter 
which shall be suitable for remote metering on open protocol, within the quoted price. 
Bidder shall also provide API for the Remote metering system which shall be used for 
billing and monitoring.  

13. Miscellaneous: 

i. Connectivity: The maximum capacity for interconnection with the grid at a specific voltage 

level shall be as specified in the DERC/SERC regulation for Grid connectivity and norms of 

DISCOM and amended from time to time. The Bidder must take approval/NOC from the concerned 

DISCOM for the connectivity, technical feasibility, and synchronization of Project with DISCOM 
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network and submit the same to NVVN before Commissioning Project. Reverse power relay shall 

be provided by Bidder (if necessary), as per the DISCOM’s requirement. 

ii. Safety measures: Electrical safety of the installation(s) including connectivity with the grid must be 
taken into account and all the safety rules & regulations applicable as per Electricity Act, 2003 and 
CEA Safety Regulation 2023 etc. or its latest amendments must be followed.  

iii. Danger boards, Caution Boards should be provided as and where necessary as per IE Act /IE rules 
as amended up to date. 

iv. Shadow analysis: The shadow analysis report with the instrument such as Solar Pathfinder or 
professional shadow analysis software of each site should be provided and the system shall be 
installed only in shadow free space. Lower performance of the system due to shadow effect shall 
be liable for penalty for lower performance.  

v. Firefighting system – Portable fire extinguishers/sand buckets shall be provided wherever required 
as per norms. 

vi. Bidder should dispose off the packing material, surplus items, unused materials, waste etc. 
generated during construction, as per applicable Rules and standards. Concrete wastes and dead 
mortar if any are to be removed and the area is to be cleaned immediately.  

vii. The bidder shall take fully responsible for safety of manpower, materials and premises. The 
contractor shall take special care for safe working at height, electrical safety of the installation(s) 
including connectivity with the grid and follow all the safety rules & regulations applicable as per 
Electricity Act, 2003, CEA guidelines and other applicable standard practices. 

viii. The bidder shall provide a display board mentioning the details of the project. 

ix. Even if the plant is transferred by NVVN to NVVN’s end consumer/ owner of the premises, all 
obligations of the successful bidder related to O&M of the plant up to 10 years shall remain the 
same as per the terms and conditions of the contract. 

x. Stickers as per NVVN requirements e.g. instructions/ guidelines/ danger mark. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SCHEDULE D 
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i. PERFORMANCE GUARANTEE TEST FOR ROOFTOP SOLAR PV 

The Performance Guarantee (PG) Test shall be carried out after successful commissioning 
of the system. PG Test shall be carried out on any rooftop location by measuring 
Performance Ratio (PR) and comparing to the Guaranteed PR of 75%. The test shall be 
repeated for each location having inverter of having different make or type of control. In 
case there are more than one rooftop having similar inverter, the test rooftop shall be 
decided based on mutual consent.   Further, the PG test shall be conducted once for every 
200 kW or its part thereof in the premise. The mathematical formula for calculating PR is 
given below:  

 

a. For the purpose of measuring Global Inclined Insolation (GII), another pyranometer shall 
be installed on returnable basis, mounted at the plane of the module, at free of cost.  

b. Measuring instruments to record on site data will include a pair of pyranometers (horizontal 
and inclined with sensitivity of 7μV/(W/m2), temperature sensor, signal converter.  

c. The Bidder will be responsible to conduct the PG test only after achieving the physical 
completion and synchronization of the plant and complying the relevant requirements from 
utility.  

d. The PG test will be conducted for durations in which irradiance level is greater than 750 
W/m2 and the test will continue until a total horizontal radiation of 5 kWh/m2 has been 
achieved.  

e. The PR values shall be computed based on actual energy generated at solar meters. 

f. If failed to achieve the guaranteed performance levels, the bidder will at its own cost rectify 
all the defects identified during the test and take necessary steps/efforts to pass the PR 
test within the stipulated time span. Subsequent to rectification the PR will be restarted.  

g. During PG test, if there is a grid outage, those time slots will not be considered.  If the 
values are again below the guaranteed performance levels, bidder will be liable to pay 
Liquidated Damages (LD) to NVVN, which shall be calculated as below:  

 

Short fall in PR(%)=∆PR=Target PR-Achieved PR 

Shortfall in Generation=∆E =(∆PR/Achieved PR))x measured Generation 

• Yearly shortfall in Generation (∆E Yearly =∆E X (Annual GHI/5) 

 

Applicable Liquidated Damages (LD) =N x R x ∆Eyearly 

Where R= tariff factor i.e. ₹6.0 / kWh (For illustration only. Actual amount is as per 
annexure A) 

 

N=11.37  

 

A Sample Calculation for 40 kW Capacity of Plant Rooftop solar PV  

 

Capacity of the plant=40 kW 

Global Horizontal Insolation of Site (GY)=1977 kWhr/m2-year 

Measured Global Horizontal Insolation- GHITEST=5 kWhr/m2 

Measured Global Inclined Insolation- GIITEST=5.213 kWhr/m2 

Capacity of the plant where PG test be conducted=40 kW 

Metered Generation corresponding to radiation>750 W/m2=152 kWhr 

Measured PR=152 × 100/(40x 5.213)=72.89% 

Shortfall in PR=75%-72.89%=2.11% 

Shortfall in Generation for test period=(2.11/72.89)x152= 4.40 kWhr 

Yearly Shortfall in Generation=4.40 x (1977/5) =1739.78 kWhr 

Applicable LD= N x R X ∆Eyearly =11.37 x 5 x 1739.78 = INR 98906.49 

PR (%) = AC Yield (KWh) x100 

 

Installed Capacity (kWp) x   Global Inclined Insolation (kWh/m2) 
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h. The cap on LD for not achieving the desired and guaranteed PR of 75% shall be 25% of 
the contract value awarded excluding the O&M Cost.  

ii.  Equipment performance guarantee  

a. Further the Bidder is liable to maintain the minimum guaranteed Annual CUF measured at 
Delivery Point for the 10 operational years, failing which the Bidder is liable to pay the LD 
for shortfall in generation. The LD shall be equal to shortfall in energy corresponding to 
energy equivalent to modified guaranteed Annual CUF multiplied by the Tariff factor i.e. 
INR ∆E x Tariff factor, where ∆E is yearly shortfall in energy corresponding to energy 
equivalent to modified guaranteed Annual CUF and Tariff factor (as mentioned in 
Annexure-A of 'Scope of Work and Technical specifications). The LD shall be recovered 
from O&M BG and thereafter from O&M payment. The cap on LD for shortfall in generation 
shall be 10% of the Annual Energy corresponding to guaranteed CUF for that year 
multiplied by Tariff Factor. In the case of invocation of the O&M BG due to shortfall in 
generation, the bidder shall resubmit a BG of originally envisaged value immediately. 

b. The modified guaranteed annual CUF shall be calculated based on the shortfall in energy 
during PG Test, if any. 

c. For determining the Annual CUF, the annual module degradation shall be taken as 0.7% 
cumulative from 2nd operational year. The duration for which the Generation was 
interrupted due to non-availability of Grid during solar hours or any other reasons not 
attributable to Bidder shall not be taken into account for calculation of Annual CUF.  

d. Let us understand with the illustrative example already given at Schedule 4, Clause(i), 

i. Case 1: If there is no shortfall in generation during PG test: 

The capacity of Solar plant considered is 40 kW and the desired minimum annual CUF is 
16% for 1st year of O&M i.e. generation (G) of 56102.40 kWhr.  

 

Further, for the 2nd operational year, considering the module degradation of 0.7% per 
annum, the annual target generation for 2nd operational year shall be equal to 
=56102.40*(1-0.007) i.e. 55709.68 kWhr. 

 

Further for the 3rd operational year, considering the module degradation of 0.7% per 
annum, the annual target generation for 3rd operational year shall be equal to = 
56102.40*(1-2*(0.007)) i.e. 55316.97 kWhr. 

 

This will continue till the end of 10th operational year. 

 

ii. Case 2: If there is shortfall in generation during PG test: 

The capacity of Solar plant considered is 40 kW and the desired minimum annual CUF is 
16% for 1st year of O&M i.e. generation (G) of 56102.40 kWhr. Now if the shortfall in annual 
energy during PG test is 1739.8 kWhr, then the modified annual energy generation (G1) 
target for 1st year shall be 54362.6 kWhr. The modified guaranteed annual CUF for the 1st 
year shall be equal to 54362.6*100/(8766*40)=15.50%. 

 

Futher, for the 2nd operational year, considering the module degradation of 0.7% per 
annum, the annual target generation for 2nd operational year shall be equal to =54362.6*(1-
0.007) i.e. 53982.06. 

 

Further for the 3rd operational year, considering the module degradation of 0.7% per 
annum, the annual target generation for 3rd operational year shall be equal to = 54362.6*(1-
2*(0.007)) i.e. 53604.19. 

 

This will continue till the end of 10th operational year. 
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Appendix 1 

 

Quality Certification, Standards and Testing for Grid-Connected Solar PV Systems/Power Plants 

Solar PV Modules/Panels  

IEC 61215 and  
IS 14286  

Design Qualification and Type Approval for Crystalline Silicon Terrestrial 
Photovoltaic (PV) Modules 

IEC 61701:2011 Salt Mist Corrosion Testing of Photovoltaic (PV) Modules  

IEC 61853- 1:2011 /  
IS 16170-1:2014 

Photovoltaic (PV) module performance testing and energy rating –:  
Irradiance and temperature performance measurements, and power Rating.  

IEC 62716 
Photovoltaic (PV) Modules – Ammonia (NH3) Corrosion Testing (as per the site 
condition like dairies, toilets etc) 

IEC 61730-1,2  
Photovoltaic (PV) Module Safety Qualification – Part 1: Requirements for 
Construction, Part 2: Requirements for Testing  

IEC 62804 
Photovoltaic (PV) modules – Test method for detection of potential induced 
degradation. IEC 62804-1: Part 1: Crystalline Silicon  

Solar PV Inverters 

IEC 62109 or  
IS : 16221  

Safety of power converters for use in photovoltaic power systems – Part 1: 
General requirements, and Safety of power converters for use in  
photovoltaic power systems  
Part 2: Particular requirements for inverters. Safety compliance  
(Protection degree IP 65 or better for outdoor mounting, IP 54 or better for indoor 
mounting)  

IS/IEC 61683 latest (as 
applicable)  

Photovoltaic Systems – Power conditioners: Procedure for Measuring Efficiency 
(10%, 25%, 50%, 75% & 90-100% Loading Conditions)  

IEC 60068-2 /IEC  
62093  
(as applicable) 

Environmental Testing of PV System – Power Conditioners and  
Inverters 

IEC 62116:2014/ IS16169 
Utility-interconnected photovoltaic inverters - Test procedure of islanding 
prevention measures 
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APPENDIX 2 

 

Sample Project Completion Report for Grid-Connected Rooftop 

Financial year :    

Approval No.:    

Proposal Title :    

Installed by agency :    

Project initiated by :    

    

Title of the Project :  Capacity  

Category of the organization / 

beneficiary: 

 Name of the       contact 

person: 

 

Address of contact person :    

State :  District/City :  

Mobile:  Email :  

Telephone No. :  Website :  

Other info    

Electricity Distribution Company Name :    

Electricity consumer account no. as per electricity 

bill : 

 as on Date :  

Technology Description & System Design /Specification 

(Compliance to BIS/IEC Standards is mandatory) 

1. Module    

Capacity/Power of each PV 

Module(Wp) : 

1.  1. Nos: 

2. Nos: 

Cumulative Capacity of Modules 

(KWp): 

   

Solar cell technology :    

Module efficiency (in Percentage) :    

2. Inverters    

Type of inverter :    

Make of inverter :    

Capacity/Power of each 

PCU/inverters (VA) : 

Capacity / Power 

Nos. 

  

Capacity/Power of PCU / inverters (KVA) :    

Inverter efficiency (Full load) :    

(in percentage)    
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3. Metering Arrangement    

Any other details:    

Make and Type of Meter :    

Metering Details:    

4.. Other informations    

Units of electricity generated by the 

solar plant as per meter (in KWh): 

   

Monitoring Mechanism :    

No. of personnel to be trained in O&M    

Grid connectivity level    

Grid connectivity level phase :  Grid connectivity 

level Voltage : 

 

 

The following to be included in Project Completion Report: 
 

1. Warranty period of panels, inverters, and meters. 
2. Module ALMM reference no. in latest MNRE List. 
3. Inverter supplier certificate for Class 1 Supplier. 
4. PR test report. 
5. Discom connectivity certificate/approval. 
6. Layout of Panel. 
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APPENDIX 3 
 

INSPECTION AND MAINTENANCE SCHEDULE 

 

Component Activity Description Interval By 

Module 
Mounting 
structure 

Inspection Check whether the MMS are properly 

in tightened position and check for 

corrosion. 

Quarterly Site in charge 

PV Module Cleaning Clean any bird droppings/ dark spots 

on module 

Immediately Site in charge 

Cleaning Clean PV modules with plain water or 

mild dishwashing   detergent. Do not 

use brushes, any types of solvents, 

abrasives, or harsh detergents. 

As per the site 

conditions and at 

least once a 

week 

Site in charge 

Inspection  
(for plants > 100 

kWp) 

Use infrared camera to inspect for hot 

spots; bypass diode failure 

Annual Site in charge 

 
 
 
 
 
 
 

 
PV Array 

Inspection Check the PV modules and rack for 

any damage. 

Note down location and serial number 

of damaged modules. 

Annual Site in charge 

Inspection Determine if any new objects, such 

as vegetation growth, are causing 

shading of the array and move them if 

possible. 

Quarterly Site in charge 

 Vermin 

 
Removal 

Remove bird nests or 

vermin from array and rack 

area. 

Quarterly Site in charge 

 
 
 
 
 

Junction 

Boxes 

 
 
 
 
 

Inspection 

Inspect electrical boxes for corrosion 

or intrusion of water or insects. 

 
Seal boxes if required. 
 
Check position of switches and 

breakers. 

Check operation of all protection 

devices. 

 
 
 
 
 

Annual 

Site in charge 
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Inverte
r 

Inspection Observe instantaneous 

operational   indicators   on 

the faceplate of the inverter 

Monthl
y 

Electricia
n 

Component Activity Description Interval By 

Wiring Inspection Inspect cabling for signs of cracks, 

defects, lose connections, 

overheating, arcing, short or open 

circuits and ground faults. 

Annual Site in charge 

Spare Parts Management Manage inventory of spare parts. 

 
to ensure that the amount of power 

being generated is typical of the 

conditions. 

Inspect Inverter housing or shelter for 

physical Maintenance, if required. 

As needed Site in charge 

Inverter Service Clean or replace any air filters. As needed Site in charge 

Instruments Validation Spot-check monitoring instruments 

(pyranometer etc.) with standard 

instruments to ensure that they are 

operational and within specifications. 

Annual Site in charge 

Transformer Inspection Inspect transformer oil level, 

temperature gauges, breather, silica 

gel, meter, connections etc. 

Annual Site in charge 

Tracker  

(if  present) 

Inspection Inspect gears, gear boxes, bearings as 

required. 

Annual Site in charge 

Service Lubricate tracker mounting bearings, 

gearbox as required. 

Bi-annual Site in charge 

Plant Monitoring Daily Operation and Performance 
Monitoring 

Daily Site in charge 

Log Book Documentation Document all O&M activities in a 

workbook available to all service 

personnel 

Continuous Site in charge 
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APPENDIX 4 
 

Monthly O & M Report 

 

Month and year: 

 

Name of the Bidder:  

LOA No: 

Project Capacity: 

 

Address of the site: 

 

Part A 

 

Component Activity Description Date Signature of 
contractor 

Signature of 
custodian of 
building 

*Remarks 

PV Module Cleaning Immediately clean any bird 

droppings/ dark spots on 

module. 

    

Cleaning Clean PV modules with 

plain water or mild 

dishwashing detergent. 

    

Inspection (for 

plants > 100 kWp) 

Infrared camera inspection 

for hot spots; bypass diode 

failure. 

    

PV Array Inspection Check the PV modules 

and rack for any damage. 

    

Inspection If any new objects, such 

as vegetation growth etc., 

are causing shading of the 

array. Remove if any. 

    

Vermin 

 
Removal 

Remove bird nests or           

vermin from array and 

rack area. 

    

Juncti

on 

Boxes 

Inspection • Inspect electrical boxes 
for corrosion, intrusion 
of water or vermin. 

• C
heck position of 
switches and breakers. 

• Check status of all 

protection devices. 
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Component Activity Description Date Signature of 
contractor 

Signature of 
custodian of 
building 

*Remarks 

 

Wiring 

Inspection Inspect cabling for signs of 

cracks, defects, lose 

connections, corrosion, 

overheating, arcing, short 

or open circuits, and 

ground faults 

    

Inverter Inspection • Obser
ve instantaneous 
operational indicators 
on the 
faceplate. 

• Inspect Inverter 
housing or shelter for 
any physical 

    

Inverter Service Clean or replace any air 

filters. 

    

Instruments Validation Verify monitoring 

instruments (pyranometer 

etc.) with standard 

instruments to verify their 

operation within 
tolerance limits. 

    

Transformer Inspection Inspect transformer oil 

level, temperature gauges, 

breather, silica gel, meter, 

connections etc. 

    

Plant Monitoring 
Daily Operation 
and Performance 
Monitoring. 

    

Spare Parts Management Manage inventory of 

spare parts. 

    

Log Book Documentation Maintain daily log records.     

Tracker (if 
any) 

Inspection Inspect gears, gear 

boxes, bearings, motors. 

    

 Service Lubricate bearings, gear 

as required. 

    

 

 

Total generation for the month in kWh: 

Cumulative generation since commissioning in kWh: 
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CUF for month in %: 

Cumulative CUF since commissioning in %: Date: 

Signature of the Authorized signatory of the custodian of the premise  

 

Signature of the Authorized signatory of the  Contractor  
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ADDITIONAL REQUIREMENTS FOR GROUND MOUNTED SOLAR PROJECTS (NOT APPLICABLE) 
 
 

PART B1 
 

1. The scope of work covers the following activities and services in respect of all the equipment & works 
specified and covered under the specifications and read in conjunction with “Scope of Supply & services” 
elaborated elsewhere. The scope of supply shall include design, engineering, manufacture, testing at 
works, dispatch, transportation, transit insurance, receipt, unloading, and storage of all equipment/ 
materials, statutory approvals from state/central govt. bodies if required, not limited to, those mentioned in 
the following: 

a) Solar Panels 

i. Adequate Capacity of Solar PV Modules of suitable rating so as to achieve the CUF specified in 
annexure-1A, part A but in no case, DC capacity shall be less than 130% of the rated AC inverter 
capacity 

ii. The designed array capacity at STC shall be suitably determined to meet the proposed 
guaranteed generation output at the point of interconnection by the contractor in his bid. The 
contractor shall take care of first year degradation also by installing additional DC capacity as the 
CUF calculations will not factor the first year degradation of the modules. 

b) Module Mounting Structures (MMS) 

c) Inverters/ Power Conditioning Units of suitable rating along with MPPT Mechanism (Applicable as per 
Design) 

d) String Monitoring Unit (SMU) along with Mounting Structure (Applicable as per Design) 

e) Array Junction Boxes, Distribution Boxes and Fuse Boxes: MCBs/ Isolators, Surge Arrestors with 
String Monitoring Capabilities and with proper Lugs, Glands, Ferrules, Terminations and Mounting 
Structures 

f) Solar Cables along with Lugs, Glands, Ferrules, Straight/ Y-Connectors and other materials required 
for proper Cable Termination at both the ends. 

g) Step-up oil Transformers as mentioned in Technical Specification (Inverter Duty) as per Inverter 
Manufacturer/design requirements. 

 TECHNICAL REQUIRMENTS 

 

Sr. No. TRANSFORMER INVERTER TRANSFORMER  

i)  VA Rating & Quantity As per system requirement 

ii)  Voltage Ratio (KV) System voltage/Inverter Voltage 

iii)  Duty, Service & 
Application 

Continuous Solar Inverter application and 
converter duty (Outdoor) 

iv)  Winding Two /three winding 

v)  Frequency 50 Hz 

vi)  Nos. of Phase THREE 

vii)  Vector Group & 
Neutral earthing 

As per Inverter manufacturer 
recommendation 

viii)  Cooling As per system requirement such as 
KNAN/ONAN 

ix)  Tap Changer As per system requirement 
OCTC +/- 10% (min.) 

x)  Impedance at750C 

    a) Principal Tap As per system requirement & as per 
Inverter manufacturer recommendation.     b) Other Taps 

xi)  Permissible Temperature rise  
over an ambient of 50 deg C 
(irrespective of tap)(without altitude correction) 

    a) Top Oil 50 deg.C 

    b) Winding 55 deg.C 
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xii)  SC withstand time 
(thermal) 

2 sec. 

xiii)  Fault Level & Bushing CT As per system requirement 

xiv)  Termination Through cable box (IP55). 

xv)  Bushing rating, Insulation 
class (Winding & 
bushing) 

As per relevant IS/IEC 
 

xvi)  Noise level AS PER NEMA TR-1 

xvii)  Loading Capability Continuous operation at rated MVA on 
any tap with voltage variation of +/-10%, 
also transformer shall be capable of 
being loaded in accordance with IS: 
6600/ IEC60076-7. 

xviii)  Flux density Not to exceed 1.9 Wb/sq.m. at any tap 
position with +/-10% voltage variation 
from voltage corresponding to the tap. 
Transformer shall also withstand 
following over fluxing conditions due to 
combined voltage and frequency 
fluctuations: 
a) 110% for continuous rating. 
b) 125% for at least one minute. 
c) 140% for at least five seconds. 
Bidder shall furnish over fluxing char. up 
to 150% 

xix)  Constructional Feature As per CBIP,IS 2026 

xx)  Indicative Minimum 
Fittings 

WTI, OTI, Buchooltz, PRV, top & bottom 
filter valve, sampling, drain valve, MOG. 
Rainhood/Snowhood as applicable 

xxi)  Winding Electrolytic grade copper free from scales 
& burrs. 

xxii)  Core M4 grade or better 

xxiii) B Bushing 11 kV shall be oil communicating type 
with porcelain insulator.  
LV Bushing ≤ 3.6 kV, epoxy type bushing 
allowed as alternate to porcelain type 
LV bushing palms shall be silver/tin 
plated. 
 

xxiv)  Gasket  weather proof, hot oil resistant, nitrile 
rubber based gasket 

 
  Note:- 

 

• Inverter Transformer shall have copper/Aluminum Shield winding between LV 
& HV windings. Each LV winding must be capable of handling non-sinusoidal 
voltage with voltage gradient as per relevant applicable standards and 
Inverter manufacturer recommendation. Also each shield winding shall be 
taken out to tank with two separate connection from shield to bushing with 
proper support with 2 nos. relevant voltage (as per system requirement) shield 
bushings and same shall be brought down along with support insulator from 
tank & copper flat up to the bottom of the tank for independent grounding. 

• Harmonic Factor and dc bias component as per Inverter manufacturer 
recommendation must be taken into account while designing the transformer.  

• The adverse effect on life of transformer due to cloud intermittency and solar 
generation loading cycle must be compensated through suitable design (as 
applicable). 
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• The thermal design of Inverter Transformer needs to consider the temperature 
dependent performance of the Inverter. It is to in accordance with Inverter output 
and under worst condition it should not limit Inverter output. 

• For multi winding transformer, it is recommended to have close coupling and 
equal impedances on each of LV winding to HV winding and to have high 
enough impedance (8% min. based on one LV winding rating) between two LV 
windings in order to decouple these windings. 

• Single Line Diagram (SLD) will be finalized during detailed engineering however 
the kVA rating of any LV winding inverter transformer shall not be less than total 
kVA capacity of Inverters connected to respective LV winding. 

• CODES AND STANDARDS 

Transformers IS:2026, IS:6600, IEC:60076  

Bushings IS:2099, IEC:60137,IS 3347 ,IS 12676 

Insulating oil IEC 61099/IS16081 

Bushing CTs IS:2705 

Indian Electricity Act 2003, BEE Guideline  & CEA notifications 

  

• Painting shall be as per owner’s requirement. Firewall, soak pit, Fire protection 
system associated with Inverter transformer shall be followed as per statutory 
requirement. 

• Type and routine test shall be conducted as per latest IS 2026. In case the 
bidder/contractor has conducted such specified type test(s) within last ten years 
as on the date of bid opening, he may submit the type test reports to the owner 
for waiver of conductance of such type test(s). These reports should be for the 
test conducted on the equipment same to those proposed to be supplied under 
this contract and test(s) should have been either conducted at an independent 
laboratory or should have been witnessed by client. In case the bidder is not 
able to submit report of the type test(s) conducted within last ten years from the 
date of bid opening, or in case the type test report(s) are not found to be meeting 
the specification requirements the bidder shall conduct all such tests under this 
contract at no additional cost to the employer and submit the test reports for 
approval 

 

h) Indoor/ Outdoor 415V/6.6/11/33 KV Switchgear Panels including Vacuum Circuit Breakers, Current 
transformers, Voltage Transformers, Relays and other Accessories for complete Protection at the 
Plant evacuation point. 

i) Auxiliary Transformers of adequate rating for Plant internal consumption, as per design and as per 
system requirement. 

j) AC Distribution Panels with sufficient number of output Feeders required for Auxiliary Power 
Distribution 

k) DC and AC Power Cables of appropriate sizes with Cable Termination Kits 

l) LT Power and Control Cables including end Terminations and other required accessories for both AC 
& DC Power 

m) Cable from Solar Array Field to 415V/ 6.6/11/33 KV Switchgear Panel at Plant Switchyard along with 
Insulators, Cable Termination Kits, Earth Electrodes and other associated accessories 

n) Design & Construction of Transmission Line/ Cable from Plant take off point to the designated 
evacuation point. 

o) Materials and accessories, which are required for satisfactory and trouble-free operation and 
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Maintenance of the above equipment like Module Cleaning System, Supply of Spares for all 
Equipment, Supply of Tools and Tackles etc. 

 

2. The scope of Civil design and Construction work shall include all works required for the Project 
and should be performed specifically with respect to following (but not limited to): 

a) Conducting Geotechnical Investigation and Topographical Survey of the Plant Area 

b) Earthwork for Site Grading, Cutting, Filling, Levelling & Compaction of Land, as required 

c) Construction and Erection of Barbed wire fencing around the PV Array Field  

d) Construction of  Main control /inverter room along with necessary facilities.(IF REQUIRED) 

e) Construction of Water Drainage system & Sewage Network (IF REQUIRED) 

f) Underground cabling trench (IF REQUIRED) 

3. All the drawings, SLD’s, layouts submitted by bidder shall be vetted by recognized 3rd party 
institutions/NITs/IITs/NISE/charted engineers/any governments recognized institutions. Write-ups 
for justification of design & drawing calculations shall also be provided if required. Declaration 
shall be provided by 3rd party agency & successful bidder on their respective letter heads that the 
all the design & drawing which ever they are submitting for approval it is as per the relevant 
clauses of the bid document. 

4. Seeking any Approval and clearances required from Government departments, wherever 
applicable and the cost associated for registration/security deposit/any other charges if any shall 
be borne by Bidder.  

 

5. HT SWITCHGEAR: CODES AND STANDARDS 

 

5.1. The bidder shall make proper arrangements for evacuation of power at existing electrical system.  
Further bidder shall take utmost care while designing that any fault in the solar plant side should not 
interfere the existing electrical system of the Procurer and vice versa. The SLD and its rating shall 
be finalised during detailed engineering and hence bidder is advised to have site visit. All standards, 
specification and codes of practices referred to herein shall be the latest editions including all 
applicable official amendments and revisions as on date of opening of Techno commercial bid. 
In case of conflict between this specification and those (IS Codes, Standards etc.) referred to 
herein, the former shall prevail. All work shall be carried out as per the following standards and 
codes 

 
 

Sl 
No 

IS Code Name Of Equipment 

a)  IS: 722 AC electricity meters. 

b)  IS: 996 Single phase small AC and universal electrical motors. 

c)  IS: 1248 Direct Acting indicating analogue electrical measuring 
instruments and Accessories. 

d)  IS/IEC: 60947 Degree of protection provided by enclosures for low 
voltage switchgear and control gear. 

e)  IS: 2544 Porcelain post insulators for systems with nominal 
voltages greater than 1000 Volts. 

f)  IS: 2705 Current transformers. 

g)  IS: 3156 Voltage Transformers 

h)  IS: 6005 Code of practice for phosphating of iron and steel. 

i)  IS: 5082 Specification for wrought aluminium and aluminium alloy 
bars, rods, tubes and selections for electrical purposes. 
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j)  IEC: 61850 Communication Standard for Numerical relays 

k)  IEC: 61131-3 Automation Standard for Numerical relays 

l)  IS: 9046 AC contactors for voltages above 1000 volts and upto 
and including 11000 Volts. 

m)  IS: 13703 Low voltage fuses 

n)  IS: 9385 HV fuses 

o)  IS: 9431 Specification for indoor post insulators of organic material  
for system with nominal voltages greater than 1000 volts 
upto and including 300 kV 

p)  IS: 9921 A.C. disconnectors (isolators) and  Earthing switches for 
voltages above 1000 V 

q)  IS: 11353 Guide for uniform system of marking and identification of 
conductors and apparatus terminals. 

r)  IS: 13118 Specification for high voltage AC circuit breakers. 

s)  IEC: 60099-4 Metal oxide surge arrestor  without gap for AC system 

t)  IEC: 62271-1 High-voltage switchgear and controlgear – 

Part 1: Common specifications for alternating current 
switchgear and 

controlgear 

u)  IS/IEC: 62271-
100 

High voltage alternating current circuit breakers. 

v)  IS/IEC: 62271-
200 

High voltage metal enclosed switchgear and control gear. 

w)  IEC: 60947-7-1 Terminal blocks for copper conductors 

x)  IS :513 (2008) Cold Rolled Low Carbon Steel Sheets and Strips 

 
 

5.2. TECHNICAL PARAMETERS 
 

A. SYSTEM PARAMETERS 

a)  Nominal System voltage 
6.6Kv/11kV/33kV or 
as per system 

b)  Highest System voltage 
6.9/12kV/36kV or as 
per system 

c)  Rated Frequency 50Hz 

d)  Number of phases/ poles Three 

e)  System neutral earthing Solidly Earthed 

f)  
One minute power frequency withstand voltage(Without 
altitude correction) 

 

 - for Type tests As per system 
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requirement 

 - for Routine tests as per system 

g)  
1.2/50 microsecond Impulse withstand voltage (without 
altitude correction) 

As per system 
requirement 

h)  Minimum system fault level 
As per syatem 
requirement 

i)  
Short time rating for bus bars, circuit breakers, current 
transformers and switchgear assembly. 

As per syatem 
requirement 

j)  Dynamic withstand rating 
2.5 times of system 
fault current 

k)  -  Space  heaters 
240 V AC single 
phase with neutral 
solidly earthed 

l)  
Minimum/Maximum ambient air 
temperature 

-20/50 deg. C 

m)  Internal Arc testing 
As per system fault 
current 

n)  
Insulation co-ordination shall be done as per IEC 60071-2 with respect to the 
altitude and ambient conditions of site. 

 

B. BUS BARS 

a)  
Continuous current rating at 
maximum ambient: 

As Per Requirement 

b)  
Temper Rise allowed above 
maximum ambient 

As per IEC 62271-1, 2017 

 

C.  SWGR. CUBICLE CONSTRUCTIONAL  REQUIREMENTS 

a)  Colour finish  

 Exterior 

RAL9002 (Main body) 

RAL 5012 (Extreme end 
covers) 

b)  Cable entry  

 Power Cables Bottom 

 Control Cables Bottom 

c)  Earthing conductor Galvanized steel strip 

d)  Service Continuity of swgrs (LSC2B-PM) as per IS/IEC 62271-200 

 

D.    CIRCUIT BREAKERS 

a)  
The circuit breakers current rating shall be selected from the load current at an 
ambient temperature range. 

b)  

Short circuit breaker 

Current 
 

a) A.C. component as per system requirement 

b) D.C. component As per IS: 13118 or IEC-62271 

c)  Short Circuit making current 2.5 times of system fault current (peak) 

d)  Operating Duty O-3 min-CO-3 min-CO 

e)  Total break time Not more than 4 cycles 

f)  Total make time Not more than 5 cycles 
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g)  Operating Mechanism 
Motor wound spring charged  stored energy 
type as per IEC-62271 

 

E.      CURRENT TRANSFORMER 

a)  Secondary Current 1A 

b)  Class of Insulation Class E or better 

c)  Rated output of each 
Adequate for the relays and devices 
connected, but not less than five (5) VA. 

d)  Accuracy class  

 Protection 

Class PS for Differential & REF and Core 
Balance CTs (CBCT); 

5P20 for other protection CTs; 

 Measurement 
0.2s class for Main outgoing feeder panel at 
main polling switchgear (solar plant end) and 
0.5 class for other VCB panel 

e)  
Instrument Security Factor for 
Measurement CTs 

5 

f)  CT Ratio 

CT ratio of each individual panels shall be 
decided during detailed engineering stage. 
Minimum CT primary side current shall be 
110% of rated current. 

 

F.       VOLTAGE TRANSFORMERS 

a)  
Rated 

Voltage Factor 

1.2 continuous for all VTs, and 1.9 for 8 Hours for star 
connected VTs. 

b)  Class of insulation Class E or better 

c)  Other parameters 

BUS & Line PT-0.5 Class, 0.2Cl for metering 

VA req. shall be adequate for application. 3P for door 
interlocks & protection, 

Additional open delta core with damping resistor shall be 
provided in all VT’s to prevent damage on account of 
Ferro-Resonance conditions 

 
 

5.3. SWITCHGEAR PANEL GENERAL CONSTRUCTION (OR AS PER SYSTEM 
REQUIREMENT) 

5.3.1. The switchgear boards shall have a single front, single tier, fully compartmentalized, 

metal enclosed construction complying with clause No. 3.102 of IEC 62271-200, 

comprising of a row of free standing floor mounted panels. Each circuit shall have a 

separate vertical panel with distinct compartments for circuit breaker truck, cable 

termination, main busbars and auxiliary control devices. The adjacent panels shall be 

completely separated by steel / Aluzinc sheets except in bus bar compartments where 

insulated barriers shall be provided to segregate adjacent panels. The Service Class 

Continuity of Switchgears shall be LSC 2B-PM (as per IS/ IEC 622771-200). However, 

manufacturer's standard switchgear designs without inter panel barriers in busbar 

compartment may also be considered 

5.3.2. The circuit breakers and bus VTs shall be mounted on withdrawable trucks which shall 

roll out horizontally from service position to isolated position. For complete withdrawal 
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from the panel, the truck shall rollout on the floor or shall roll out on telescopic rails. In 

case the later arrangement is offered, suitable trolley shall be provided by the Bidder for 

withdrawal and insertion of the truck from and into the panel.  Testing of the breaker shall 

be possible in isolated position by keeping the control plug connected. 

5.3.3. The trucks shall have distinct SERVICE and ISOLATED positions. It shall be possible to 

close the breaker compartment door in isolated position also, so that the switchgear 

retains its specified degree of protection. Circuit Breaker rack-in and rack-out from 

Service to Test, Test to Isolated position, or vice-versa shall be possible only in the 

compartment door closed condition.While switchboard designs with doors for breaker 

compartments would be preferred, standard designs of reputed switchgear 

manufacturers where the truck front serves as the compartment cover may also be 

considered provided the breaker compartment is completely sealed from all other 

compartments and retains the IP-4X degree of protection in the Isolated position. In case 

the latter arrangement is offered, the Bidder shall explain how this sealing is achieved 

and shall include blanking covers one for each size of panel per switchboard in his total 

Techno commercial bid price. 

5.3.4. The switchgear assembly shall be dust, moisture, rodent and vermin proof, with the truck 

in any position SERVICE, ISOLATED or removed, and all doors and covers closed. All 

doors, removable covers and glass windows shall have gaskets all round with synthetic 

rubber or neoprene gaskets. 

5.3.5. The control / relay compartments shall have degree of protection not less then IP 5X in 

accordance with IS/IEC 60947. However, remaining compartments can have a degree of 

protection of IP 4X. All louvers, if provided, shall have very fine brass or GI mesh screen. 

Tight fitting gourmet / gaskets are to be provided at all openings in relay compartment. 

Numerical Relays shall be fully Flush mounted on the switchgear panels at a suitable 

height. 

5.3.6. Enclosure shall be constructed with rolled steel / Aluzinc sections. The doors and covers 

shall be constructed from cold rolled steel sheets of  2.0 mm or higher thickness. Gland 

plates shall be 2.5 mm thick made out of hot rolled or cold rolled steel sheets and for 

non-magnetic material it shall be 3.0 mm. 

5.3.7. The switchgear shall be cooled by natural air flow. 

5.3.8. Aux Supply: - DC supply shall be used for control and protection system of switchgear. In 

case UPS AC supply are considered for auxiliary control and protection supply for  

switchgear, then suitable rated AC/DC converter/power pack shall be used to meet the 

DC control supply requirement of switchgear panels. 

5.4 CIRCUIT BREAKERS 

5.4.1. The circuit breakers shall be of Vacuum type 

5.4.2. They shall comprise of three separate, identical single pole interrupting units, operated 

through a common shaft by a sturdy operating mechanism. 

5.4.3. Circuit breaker shall be restrike free, stored energy operated and trip free type. Motor 

wound closing spring charging shall only be acceptable. An anti-pumping relay shall be 

provided for each breaker, even if it has built-in mechanical anti-pumping features. An 

arrangement of two breakers in parallel to meet a specified current rating shall not be 

acceptable. 
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5.4.4. Plug and socket isolating Contacts for main power circuit shall be silver plated, of self-

aligning type, of robust design and capable of withstanding the specified short circuit 

currents. Thickness of silver plating shall not be less than 10 microns. 

5.4.5. Motor windings shall be provided with class E insulation or better. The insulation shall be 

given tropical and fungicidal treatment for successful operation of the motor in actual site 

condition. 

5.4.6. Mechanical indicators shall be provided on the breaker trucks to indicate OPEN / 

CLOSED conditions of the circuit breaker, and CHARGED / DISCHARGED conditions of 

the closing spring. An operation counter shall also be provided. These shall be visible 

without opening the breaker compartment door. 

5.4.7. The closing coil and spring charging motor shall operate satisfactorily at all values of 

control supply voltage between 85% to 110% rated DC voltage. The shunt trip coil shall 

operate satisfactorily under all operating conditions of the circuit breaker upto its rated 

short circuit breaking current at all values of control supply voltage between 70% to 

110% of rated DC voltage. The trip coil shall be so designed that it does not get 

energized when its healthiness is monitored by two indicating lamps (Red) and one trip 

coil supervision relay. 

5.4.8. Circuit breaker shall be provided with inter pole barriers of insulating materials. The use 

of inflammable materials like Hylam shall not be acceptable. 

5.5 CONTROLS AND INTERLOCKS 

5.5.1. Rotary type Control switches shall be provided in each switchgear panel. The circuit 

breaker will normally be controlled from remote control panels through closing and shunt 

trip coils. The control switch and local control console of the relay flush mounted on the 

switchgear would normally be used only for testing of circuit breaker in isolated position, 

and for tripping it in an emergency. 

5.5.2. The basic control scheme shall be developed in the numerical relay using programmable 

(soft) logics. 

5.5.3. Facilities shall be provided for mechanical tripping of the breaker and for manual 

charging of the stored energy mechanism for a complete duty cycle, in an emergency. 

5.5.4. Each panel shall have two separate limit switches, one for the Service position and the 

other for isolated position. 

5.5.5. Auxiliary Contacts of breaker may be mounted in the fixed portion or in the withdrawable 

truck as per the standard practice of the manufacturer, and shall be directly operated by 

the breaker operating mechanism. 

5.5.6. The contacts of all limit switches and all breaker auxiliary contacts located on truck 

portion and fixed portion shall be silver plated, rated to make, carry and break 1.0A 240V 

DC (Inductive) / 10A 240V AC. Contacts of control plug and socket shall be capable of 

carrying the above current continuously. 

5.5.7. Movement of truck between SERVICE and ISOLATED positions shall be mechanically 

prevented when the breaker is closed. An attempt to withdraw a closed breaker shall not 

trip it. 
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5.5.8. Closing of the breaker shall be possible only when truck is either in TEST/ISOLATED or 

in-SERVICE position and shall not be possible when truck is in between. 

5.5.9. Reverse blocking and Inter tripping shall be implemented in switchgear boards level. All 

required interlock shall be provided for safe operation of switchgears. Capacitive voltage 

detection or other alternative suitable arrangement (VT shall not be used) shall be used 

for outgoing feeder backdoor (cable chamber) open interlock. 

5.6 NUMERICAL RELAYS AND NETWORKING 

5.6.1. All circuit breaker feeders shall be provided with communicable numerical relays (IED, 

i.e. Intelligent Electronic Device) complying with IEC-61850, having protection, control, 

measurement and monitoring features. These relays shall be networked and suitably 

interfaced with the Solar data monitoring and control system for dynamic SLD display, 

status monitoring, measurements, event / alarm displays, reports, etc. The relays shall 

be flush mounted on panel front with connections from the inside. 

5.6.2. The numerical relay shall be capable of measuring and storing values of a wide range of 

quantities, events, faults and disturbance recordings. 

5.6.3. All numerical relays shall have freely programmable optically isolated binary inputs (BI) 

and potential free binary output (BO) contacts as per the requirement of control 

schematics. The quantities of such input / outputs shall be finalized during detailed 

engineering. 

5.6.4. All the numerical relays shall have communications on two ports, local front port 

communication to laptop and rear port on IEC 61850. All numerical relay shall have key 

pad / keys to allow relay settings from relay front. All hand reset relays shall have reset 

button on the relay front.  Relay to be self or hand reset shall be software selectable. 

Manual resetting shall be possible from remote. 

5.6.5. Master trip (86) and non-86 trips shall be software configurable to output contacts and no 

separate master trip relay shall be used. 

5.6.6. All numerical relays shall have provision of both current and voltage inputs.  Relays shall 

be suitable for both residually connected CT input as well as CBCT input. Number of CT 

inputs shall be adequate for protections detailed elsewhere but not less than 4 sets, 3 

nos. for phase fault & 1 no. for earth fault. Relays shall be suitable for CT secondary 

current of 1A.  All other feeders relays shall have provision for 3 VT inputs. 

5.6.7. Relays shall have self-diagnostic feature with self-check for power failure, programmable 

routines, memory and main CPU failures and a separate output contact for indication of 

any failure. 

5.6.8. All cards / hardware of numerical relays shall be suitable for operation in Harsh 

Environmental conditions with respect to high temperature, humidity & dust. 

5.7 OTHER PROTECTIONS AND CONTROL FUNCTIONS IN THE RELAYS 

5.7.1. The numerical relay shall be able to provide supervisory functions such as trip circuit 

monitoring, circuit breaker state monitoring, PT and CT supervisions and recording 

facilities with Post fault analysis. 

5.7.2. The numerical processor shall be capable of measuring and storing values of a wide 

range of quantities, all events, faults and disturbance recordings with a time 
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5.7.3. stamping using the internal real time clock. Battery backup for real time clock in the event 

of power supply failure shall be provided. 

5.8 BUSBARS AND INSULATORS 

5.8.1. All Busbar and jumper connections shall be of high conductivity aluminium alloy. They 

shall be adequately supported on insulators to withstand electrical and mechanical 

stresses due to specified short circuit currents. 

5.8.2. Busbar cross-section shall be uniform throughout the length of switchgear. Busbars and 

other high voltage connection shall be sufficiently corona free at maximum working 

voltage. 

5.8.3. Busbar insulators shall be of arc and track resistant, high strength, non-hygroscopic, non-

combustible type and shall be suitable to withstand stresses due to over-voltages, and 

short circuit current. 

5.9 EARTHING AND EARTHING DEVICES 

5.9.1. A copper / galvanized steel earthing bus shall be provided at the bottom and shall extend 

throughout the length of each switch board. It shall be bolted/ welded to the framework of 

each panel and each breaker earthing contact bar. 

5.9.2. The earth bus shall have sufficient cross section to carry the momentary short-circuit and 

short time fault currents to earth as indicated under switchgear parameters without 

exceeding the allowable temperature rise. 

5.9.3. Separate earthing trucks shall be provided by the Contractor for maintenance work. 

These trucks shall be suitable for earthing the switchgear busbars as well as outgoing / 

incoming cables or busducts. The trucks shall have a interlock to prevent earthing of any 

live connection. 

5.9.4. As an alternative to separate earthing trucks the Bidder may also offer built-in earthing 

facilities for the busbars and outgoing / incoming connections, in case such facilities are 

available in their standard proven switchgear design. The inbuilt earthing switches shall 

have provision for short circuiting and earthing a circuit intended to be earthed. These 

switches shall be quick make type, independent of the action of the operator and shall be 

operable from the front of the switchgear panel. These switches shall have facility for 

padlocking in the earthed condition. 

 

5.10 PAINTING 

All sheet steel work shall be pretreated, in tanks, in accordance with IS: 6005.. The 
phosphate coating shall be "Class-C" as specified in IS: 6005. Finishing paint shade for 
complete panels excluding end covers shall be RAL9002 & RAL5012 for extreme end 
covers of all boards, unless required otherwise by the Employer.  
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5.11 INSTRUMENT TRANSFORMERS 

5.11.1. All current and voltage transformers shall be completely encapsulated cast resin 

insulated type, suitable for continuous operation at the ambient temperature prevailing 

inside the switchgear enclosure, when the switchboard is operating at its rated load. The 

class of insulation shall be E or better. 

5.11.2. All instrument transformers shall withstand the power frequency and impulse test voltage 

specified for the switchgear assembly. The current transformer shall further have the 

dynamic and short time ratings at least equal to those specified for the associated 

switchgear and shall safely withstand the thermal and mechanical stress produced by 

maximum fault currents specified when mounted inside the switchgear for circuit breaker 

modules. 

5.11.3. Current transformers may be multi or single core and shall be located in the cable 

termination compartment. All voltage transformers shall be single phase type. The bus 

VTs shall be housed in a separate panel on a truck so as to be fully withdrawable. 

5.11.4. All voltage transformers shall have suitable HRC current limiting fuses on both primary 

and secondary sides. Primary fuses shall be mounted on the withdrawable portion. 

Replacement of the primary fuses shall be possible with VT truck in isolated position. 

5.12 SURGE ARRESTOR 

The surge arrestors shall be provided as per system requirement and shall be of metal 
oxide, gapless type generally in accordance with IEC 60099-4 and suitable for indoor 
duty. These shall be mounted within the switchgear cubicle between line and earth, 
preferably in the cable compartment. 

5.13 CONTROL SUPPLY AND SPACE HEATER SUPPLY 

5.13.1. Each switchboard shall be provided at least two (02) Nos of DC feeders for the control 

supply. 

5.13.2. In case two DC sources are provided, then suitable rated blocking diodes in both circuit 

has to be provided. Alternately Bidder can provide source selection switch. 

5.13.3. One suitable rated 240V single phase AC supply feeder per switchboard / Switchboard 

section for space heater supply. Bidder shall provide necessary switch and fuse to 

receive, isolate and distribute to each panel. 

5.14 SPACE HEATER 

5.14.1. Each switchgear panel shall be equipped with thermostatically controlled space 

heater(s), suitably located in breaker and cable compartments to prevent condensation 

within the enclosure. The space heater shall be connected to 240V single phase AC 

auxiliary supply available in the switchgear, through switches and fuses provided 

separately for each panel. 

5.14.2. A 240V single phase 50 Hz AC plug point shall be provided in the interior of each cubicle 

with ON-OFF switch for connection of hand lamp. 

5.15 TYPE TESTS 

1.01.01 All equipment to be supplied shall be of type tested design. During detailed 
engineering, the contractor shall submit for Owner's approval the reports of all the 
following type tests carried out not earlier ten years from the date of bid opening. These 
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reports should be for the test conducted on the equipment similar to those proposed to 
be supplied under this contract and the test(s) should have been either conducted at an 
independent laboratory or should have been witnessed by a client. 

 

A) Reports of the following type tests carried out on circuit breaker / circuit breaker 
panels, of each voltage class and current rating shall be submitted. 

i)  Short circuit duty test on circuit breaker, mounted inside the panel offered along 
with CTs , bushing and seperators 

ii)  Short time withstand test on circuit breaker, mounted inside panel offered together 
with CTs, bushings and separators. 

iii)  Power frequency withstand test on breaker mounted in side panel. 

iv)  Lightning impulse withstand test on breaker mounted in side panel. 

v)  Temperature rise test on breaker and panel together. For this test, the test set up 
shall include three panels with breakers, the test breaker and panel being placed 
in the centre. 

 The adjacent panels shall also be loaded to their rated current capacity. 
Alternatively the test panel may be suitably insulated at the sides, which will be 
adjoining to other panels in actual site configuration 

vi)  Measurement of resistance of main circuit. 

vii)  Mechanical operation test. 

B) Short circuit withstand test of earthing device (truck / switch). 

C) 1.02.00 Testing to observe compliance to degree of protection, shall be 
checked for each switch board enclosure and busbar chambers during routine 
inspection shall be as under. 

IP -4X: It shall not be possible to insert a one (1) mm. dia steel wire into the 
enclosure from any direction, without using force. 

IP-5X: It shall not be possible to insert a thin sheet of paper under gaskets and 
through enclosure joints. 

 

D) Type test reports for the following tests on the model of the Numerical relays, 
Ethernet switches shall be submitted for employer’s review 

S. 
No. 

TEST ITEMS Standard 

i)  Dimensions of structure and visual inspection IEC 60297-3-101 

ii)  Functional requirements: Relevant 
IEC 60255-100 
series 

– Steady-state simulation 

– Dynamic simulation 

iii)  Product safety requirements IEC 60255-27 
 (including the dielectric tests and thermal short time 

rating) 

iv)  EMC requirements:  
IEC 60255-26 
 

– Emission 

– Immunity 

v)  Energizing quantities:  

– Burden N/A 

– Change of auxiliary energizing quantity IEC 60255-11 

vi)  Contact performance N/A 

vii)  Communication requirements IEC 61850 

viii)  Climatic environmental requirements: IEC 60068-2-14, 
IEC 60068-2-1, – Cold 
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– Dry heat IEC 60068-2-2, 
IEC 60068-2-78, 
IEC 60068-2-30, 
IEC 60255-27 

– Change of temperature 

– Damp heat 
 

ix)  Mechanical requirements: – Shock IEC 60255-21-1, 
IEC 60255-21-2, 
IEC 60255-21-3 
 

– Vibration 

– Bump 

– Seismic 

x)  Enclosure protection 
 

IEC 60529, 
IEC 60255-27 
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PART-C 
CIVIL WORKS for Ground mounted solar PV Projects (NOT APPLICABLE) 
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C-1 TOPOGRAPHY SURVEY AND SOIL INVESTIGATION 
 

1.0 Topographical Survey 
 
Bidder shall conduct the Topographical Survey for the allocated plot in the proposed solar 
project. The scope of work and technical specification for the same is as below: 

 
1.1 Scope of Work 

 
The Bidder shall carry out the Topographical Survey and prepare Plans (Survey Maps) and 
report of the entire area for locating the Solar PV Power plant and its other systems. 
 
Carrying out the Benchmark (GTS) to site(s) under survey by parallel levelling, establishing and 
constructing benchmark, grid and reference pillars in the field and spot level survey of the entire 
area at specified intervals and development of the contours. Bidder can also use DGPS for 
establishing the coordinates. 

 
2.0 Geotechnical Investigation 

The scheme for geotechnical investigation shall be approved by Owner before execution. The 

Bidder shall carry out geotechnical  investigation  for  establishing  the  sub-surface  conditions  

and  to  decide  type  of  foundations  for  the  structures envisaged, construction methods, any 

special  requirements/treatment called for remedial measures for sub-soil/  foundations etc. in 

view of soft sub-soils, aggressive sub-soils and water,  expansive/swelling soils etc. prior to 

commencement of detailed design/drawings. 

The Bidder shall obtain the approval of geotechnical investigation scheme for the field and 

laboratory testing before undertaking the geotechnical investigation work. 

2.1 Foundation System 
 

Foundation system for various facilities shall be designed and adopted as per approved 
geotechnical investigation report and relevant IS standard. 
 

C-2 SITE LEVELLING AND GRADING 
 

1.0 Site levelling and grading: 
 

1.1 Site levelling works involves the following works: 
 

1) Site levelling works/scheme shall match with the specific functional requirement of Solar 
PV optimum generation considering the full utilization of the plot area for the desired 
capacity. 

2) Site grading level shall be fixed with due reference to site drainage of the whole area, 
existing drainage pattern and system requirements. 

3) For Plant boundary wall and fencing. 
 

1.2 Based on the spot level, contour survey done and meeting above requirements, bidder can 
propose different site grade levels. The site levelling may be carried in patches/blocks. 
Bidder may also propose the site leveling and grading matching with the natural 
topography of the land considering the optimized use of the land, however bidder shall 
ensure to meet the desired power generation capacity in the allotted plot area. 
 

1.3 All buildings & switchyard area/sub-station area shall be constructed in levelled area. No 
foundation shall be allowed on back filled soil and in that case the depth of foundations 
shall reach up to NGL. Final Level will be approved in detail engineering. 
 

1.4 Cutting, Clearing, transporting and disposal of bushes, other vegetation, roots, stubs etc. 
for site preparation and levelling. 
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2.0  
C-3 BOUNDARY WALL, FENCING AND GATE 
 

1. General 
 

The scope of work includes providing MS Angle poles (min. 50x50x6 mm, 600 mm below ground, 
grouted in M25 concrete @ 2.5m C/C ) with galvanized barbed wire fencing (9 lines) of height 
2.1m, exit and entry gates as approved by Engineer in charge and as per latest CPWD 
Specification. 
 

C-4 DESIGN OF MODULE MOUNTING STRUCTURE & CIVIL WORKS 
 

1. Design criteria for module mounting structure (MMS) 
 
The design calculations and drawings for MMS shall as per relevant Indian standards be submitted 
for prior approval of Engineer in Charge. 

 
2. Design Parameters: 

 
A. MMS design & analysis to be done on computer software (preferably STAAD) and the Bidder 

shall submit a write-up on the computer program used and its input (soft format) and output 
data for review and approval. 

 
B. An increase in allowable stresses of structural materials should not be considered during 

design and analysis. 
 
C. Wind pressure for following loads shall be considered as follows: 

 
(1) Dead Load of steel with all members, fittings & panels. 
(2) Load due to fair wind direction on design tilt angles of solar mounting structural members. 
(3) Load due to adverse wind direction on design tilt angles of solar mounting structural 
members. 
(4) Load on the side face of mounting structural members. 

 
D. Wind pressure coefficient, load and load combination shall be as per Indian standards (latest 

revision) such as IS: 875, IS: 800, IS 801. 
 

3. Vertical Deflection and Horizontal Sway Limits: 
 

Limiting Deflection: The limiting permissible vertical deflection for structural steel members shall 
be as per following: 
a) Maximum vertical deflection in purlin = Span / 180, 
b) Maximum vertical deflection in rafter (cantilever span) = Span / 180 and 
c) Maximum lateral deflection in column/vertical post = Height / 240 
d) All deflection limits can also be as per the serviceability limit defined by the module 

manufacturer & tracker manufacturer OR the proposed deflection limits duly approved by 
the module manufacturer during detailed engineering. 

 
4. Materials Specification & Coating for Structural Steel Works: 

 
 

A. Hot-rolled/Cold-formed steel sections: 

Members Refere
nce 
code 

Yield 
strengt
h, min, 
MPa 

Non-Coastal Coastal Area 
 

Coating, 
Referenc
e code 

Min 
Thicknes
s 
(mm) 

Coatin
g 
Refere
nce 
code 

Min 
Thicknes
s 
(mm) 

Column/ Vertical 
Post 

IS 2062 
/ 

250 70 
micron 

2.0 110 
micron 

3.0 
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Bracing/Rafter/ 
Beam/Purlin 

IS 1079 
 

(IS 4759) 
(minimu
m) 

2.0 (IS 
4759) 
(minimu
m) 

Steel Tubes in all 
sections 

IS 1161 240 2.0 

Hollow Steel in 
all sections 

IS  
4923 

240 2.0 

Coupler/Plate/Cl
eat Splice/Sag 
Angle 

IS 2062 250 2.0 2.0 

  Yield 
strengt
h, MPa 

Coating 
Class 
Designat
ion 

   

Rafter/ Beam/ 
Purlin 
(Pre-Galvanized 
steel sections) 

ASTM 
A653M/ 
IS 1079 

255-550 
 

Z600 
(ASTM 
A653M/ 
IS 277) 

1.6 Not recommended 
in coastal areas 

NOTE: 1. Minimum elongation % shall be as per relevant Standard and 
Code. 

2. Materials shall be fabricated in the shop. 
3. Minimum coating requirement mentioned above in the table. 
4. All structural calculations of cold formed steel section for 

checking the adequacy for strength and deflection criteria is to 
be done taking into consideration the maximum permissible 
negative tolerance over specified BMT i.e, the lower limit of 
BMT is to be considered. 

5. The tolerance on Base Metal Thickness (BMT) thickness of 
steel shall be as given in IS 1852. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Painti
ng of 
Steel Surfaces embedded in Concrete : For the portion of Steel surfaces completely 
embedded in Concrete as reinforcement or otherwise for foundation systems, the surface shall 
be prepared by Manual Cleaning and provided with Primer Coat of Chlorinated Rubber based 
Zinc Phosphate Primer of Minimum 50 Micron Dry Film Thickness (DFT). 
 

B. Hot-dip Aluminium-Zinc alloy metallic coated sheet steel strip and sheet 
sections: 

Members Refere
nce 
code 

Yield 
strength, 
MPa 

Coating 
Class 
Designati
on 

Min 
Thicknes
s 
(mm) 

Coastal Area 
 

Rafter/ Beam ASTM 
A792M/ 
IS 
15961 

250 - 550 AZM 165 
(ASTM 
A792M) / 
(IS 15961) 

1.2 Not 
recommended 
in coastal 
areas 

Purlin ASTM 
A792M/ 
IS 
15961 

250 - 550 AZM165 
(ASTM 
A792M) / 
(IS 15961) 

0.9 Not 
recommended 
in coastal 
areas 

NOTE: 1. Minimum elongation % shall be as per relevant Standard 
and Code. 

2. Materials shall be fabricated in the shop. 
3. Minimum coating requirement mentioned above in the table. 
4. All structural calculations of cold formed steel section for 

checking the adequacy for strength and deflection criteria is 
to be done taking into consideration the maximum 
permissible negative tolerance over specified BMT i.e, the 
lower limit of BMT is to be considered. 

5. The tolerance on Base Metal Thickness (BMT) thickness of 
steel sheets and coils shall be as given in IS/ISO 16163 
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Bidder shall also use principles governing design that shall prevent or reduce the risks of 
corrosion as per IS 9172 and other relevant IS codes. 

 
5. Connections: 

 

Sl No Connection Grade 

1 Solar PV module to purlin/structure connection.  
SS304, A2-
70 

2 Bolts required to loose and tighten seasonally for seasonal 
tilting in the module mounting structure. 

3 Other structural fixed connections. HDG 5.6 & 
8.8 

4 Foundation Anchoring. HDG 4.6 

 
Note: Fastener shall conform to IS 1367 
 

A. SS304 Fasteners (nuts, bolts, washers and U-bolts) shall be of corrosion-resistant 
austenitic steel. SS 304 Fasteners shall have a good anti-seize finish with proper 
wax coating for better durability and firm resistance to all types of failure including 
seasonal removal and re-fixing of bolts. 

 
B. All fasteners shall be provided according to the connection design requirement. All 

bolts shall be tightened with designed torque mechanically immediately after the 
erection of MMS to avoid any possible damage due to any incidental storm during 
the erection stage. 

 
C. One set of fasteners shall consist of one hexagonal head nut, one hexagon shape 

bolt, and two washers. The bots and nuts with inbuilt washers may also be provided. 
 

D. In the ground mounting structure system with seasonal tilt arrangement, the column 
post and rafter/beam at seasonal tilt point of rotation shall be preferably hinged plate 
and bolt system. 

 
6. Foundation System 

 
Top of concrete/ height of collar for MMS foundation shall be minimum 300mm above Finish 
ground level. The proposed foundation system for MMS shall be based on findings/results of 
the approved geo technical investigation report. Following kind of foundation may be 
provided: 
 
1. Short pile foundation (Min. 300mm dia.) 
2. Rock anchor with concrete collar (Min. 700 sq.cm.) 
3. Isolated, strip or raft foundation 
4. Concrete ballast foundation 

 
7. List of applicable Indian standards 

 
IS 2062 - Hot Rolled Medium and High Tensile Structural Steel. 
IS 811 - Cold Formed Light Gauge Structural Steel Sections. 
IS 1161- Steel Tubes for Structural Purposes. 
IS 4923 - Hollow steel sections for structural use. 
IS 4759 - Hot-dip zinc coatings on structural steel and other allied products 
IS 4736 - Hot-dip zinc coatings on mild steel tubes 
IS 1868 - Anodic coatings on aluminium and its alloys. 
IS 2629 - Recommended practice for hot-dip galvanizing of iron and steel. 
IS 15961 - Hot dip aluminium-zinc alloy metallic coated steel strip and sheet (plain) 
IS 9172 -Recommended design practice for corrosion prevention of steel structures. 
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C-5 CIVIL & STRUCTURE WORKS - GENERAL DESIGN CRITERIA 
 

1.0 General 
 

The layout, design and drawings for Buildings, Structure and foundation system shall be approved 
from NVVN before the start of works. Design of RCC and Steel structures shall be carried out as 
per IS 456 and IS 800 respectively.  Refer appendix-D1 for site specific design parameters. 

 

2.0 Inverter Cum Control Room & Security Room 
 

The following structures shall be designed and provided by the bidder, wherever required as 
per site conditions and as per instruction of EIC. 

 

A. Inverter cum Control Rooms: The rooms consist of PCU’s, LT panels, batteries, etc. shall 
be provided based on manufacturer recommendation, easy passage of O&M persons and 
cable trench layout required. 

 
The room(s) shall be made through any of the options as mentioned below: 
 
a) RCC framed structure with bricks/concrete blocks masonry walls, 
b) Pre-Engineered Building in line with PEB Tender drawing & technical specification (IR 

PEB     shall be provided only in non-coastal area), 
c) Steel Containerized solutions on elevated RCC Platform. 

 
The battery and its associated equipment shall be suitably segregated inside the Inverter 
room with proper ventilation arrangement. 
 
The equipment inside the inverter room shall be placed to provide sufficient space for their 
maintenance. 

 

B. Security Room :Prefabricated security room or brick/stone masonry with RCC slab/CGI 
sheet near the entry of the main gate. 
 

C. Toilet: The toilet room shall be made of brick/stone masonry with water facility. 
 

Finish floor level of all building/rooms shall be minimum 450 mm above from Finish graded level. 

2.1 SPECIFICATION FOR RCC BUILDINGS AND OTHER RCC/MASONRY STRUCTURE. 
 

Any building if made of RCC framed structure with bricks/concrete blocks masonry walls will be 
made in line with provisions of IS 456. The thickness of outer masonry walls shall be minimum 
230mm in case of bricks and minimum 200mm thick in case of concrete blocks. The roof shall 
be designed for a minimum superimposed load to 150 kg/m2. The bidder shall also provide 
rainwater harvesting system at all RCC building roofs (if provided). 

 

3.0 GENERAL CIVIL WORKS 
 

3.1 REINFORCED CONCRETE STRUCTURE, ALLIED WORKS AND FOUNDATION 
 

a) All RCC works shall be designed mix as per IS 456 (2000). For structural concrete 
items, Ordinary Portland cement (43 Grade) conforming to IS: 8112 and Fly ash-
based Portland pozzolana cement conforming to IS: 1489 (Part-1) shall be used for 
superstructure. Type of cement for sub-structures shall be decided based on the 
approved geotechnical Investigation 

b) Coarse aggregate for concrete shall be crushed stones chemically inert, hard, 
strong, durable against weathering of limited porosity and free from deleterious 
materials. It shall be properly graded. It shall meet the requirements of IS: 383. 

c) Sand shall be hard, durable, clean and free from adherent coatings of organic matter 
and clay balls or pellets. Sand, when used as fine aggregate in concrete shall 
conform to IS: 383. For plaster, it shall conform to IS: 1542 and for masonry work to 
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IS: 2116. 
 

d) Reinforcement steel: 
Non-coastal area Coastal area 
Reinforcement steel shall be of high 
strength deformed TMT steel bars of 
grade minimum Fe-415 and shall 
conform to IS: 1786. Ductile detailing in 
accordance with IS: 13920 shall be 
adopted for superstructure and 
substructure of all RCC 
buildings/structures 

Reinforcement steel shall be of high 
strength deformed TMT steel bars with 
corrosion inhibitors, Corrosion 
Resistant Steel (CRS) re-bars, Fusion 
Bonded Epoxy Coated (FBEC) re-bars 
or Zinc Coasted re-bars of grade 
minimum Fe-415 shall conform to IS: 
1786. Ductile detailing in accordance 
with IS: 13920 shall be adopted for 
superstructure and substructure of all 
RCC buildings / structures. Dense 
concrete around reinforcement, 
provision of thick covers, and addition 
of corrosion protection with re-bars 
shall be provided to the RCC structures 

 
e) The following minimum grades of concrete for design mix and nominal mix shall be 

adopted for the type of structures noted against each unless not specified elsewhere. 
 
 

Grade as per IS 
456 

Non-coastal area Coastal area 

M30 - All RCC structural elements above 
and below ground level, precast 
concrete, transformer foundation, 
Equipment foundation, cable 
trench, oil pit, Grade Slab, Paving, 
culverts, road and MMS 
Foundation. 

M25 (in-situ 
concrete) 
M30 (Precast) 

All RCC structural 
elements above and 
below ground level, 
precast concrete, MMS 
foundation, cable trench, 
oil pit, Grade Slab, 
Paving, culverts 

- 

M25 
 

Fencing work. Fencing work, Base slab of drains. 
Plain Concrete Cement. 

M25 
 

Base slab of drains.  

M15 
 

Plain Concrete Cement.  

 
The bidder shall carry out the design mix of M-30 and M-25 grade concrete on priority. The 
design mix shall be approved from NVVN / before the start of work. 

 
In case Geotechnical investigations require any special kind of cement or higher grade of 
concrete, the same shall be provided. The foundation system shall be made which transfer loads 
safely to the soil for the module mounting structures, depending on soil conditions, geographical 
condition, regional wind speed, bearing capacity, slope stability etc. All foundation system and 
foundation depth shall be decided based on the approved geotechnical investigation report. No 
foundation allowed on back filled soil and the foundation depth to reach upto natural ground level 
(NGL). 
f) All loads shall be considered in line with IS: 875. Seismic loads for design shall be in 
accordance with IS: 1893 and relevant Standards. 
g) IS: 2502 Code of Practice for Bending and Fixing of Bars for concrete Reinforcement 
must complied for reinforcements. IS 5525 and SP 34 shall be followed for reinforcement 
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detailing. 
h) A minimum 75 mm thick PCC shall be provided below RCC wherever RCC structure is 
laid over the ground. Proper and sufficient formwork/shuttering shall be provided for the required 
period as per IS 456. 
 

3.2 Masonry Work 
a) Brickworks shall be using at least class designation 7.5 of approved quality as per 

IS: 1077, IS: 2212 and IS: 3495. Concrete blocks shall be of a minimum compressive 
strength of 7.5 N/mm2 and shall be of Grade-A as per IS: 2185. Stone masonry work 
with hard stone in building works, foundation, plinth and drains shall be Coursed 
Rubble or Random Rubble masonry work with the stone of good quality and 
durability. The masonry surface shall be plastered with minimum 18mm plaster in 
case of CMCS walls. The stone masonry work shall be in line with IS: 1597, IS: 1122 
and IS: 1126. 

b) The cement mortar for all kind of masonry work shall be in the ratio 1 cement and 6 
sand by weight. 

c) Bricks/blocks required for masonry work shall be thoroughly soaked in the clean 
water tank for approximately two hours. Brick shall be laid in English bond style. 
Green masonry work shall be protected from rain. All masonry work shall be kept 
moist on all the faces for a period of seven days. 

d) Bricks of class designation 5.0 N/mm2 and 3.5 N/mm2 may be permitted to have 
slight distorted & rounded edges provided no difficulty shall arise on this account in 
laying of uniform courses in non-load bearing structures and shall be subject to the 
approval of NVVN. Tolerances on dimensions up to +/- 8% shall be permitted. 
Dimension test to be carried out as per IS code. 

e) The external wall for the building shall be 230 mm thick walls and internal wall 
230/115 thick as per requirements. The external wall of CMCS facing the transformer 
area shall be as per IS: 1646 - Code of practice for fire safety of buildings (general): 
electrical installations. 

f) The suitable damp proof course shall be provided the proportion of cement, sand & 
aggregate shall be 1:2:4 using 6 mm down stone chips with a waterproofing 
admixtures. The thickness of the damp-proof course shall be minimum 40 mm. 

 

3.3 Plastering 
All external surfaces shall have 18 mm cement plaster in two coats, under layer 12 mm 
thick cement plaster 1:5 and finished with a top layer 6 mm thick cement plaster 1:6 
(DSR 2013-13.11). White cement primer shall be used as per the manufacturer’s 
recommendation. 
 
At least one coat of plaster shall be applied to interior walls by hand or mechanically, to a 
total thickness of 12 mm using 1:6, 1 cement and 6 sand. Plastering shall conform to IS 
1542, IS 1661, IS 1630. Oil bound washable distemper on smooth surface applied with 
minimum 2 mm thick Plaster of Paris putty for the control room. Plaster of Paris (Gypsum 
Anhydrous) conforming to IS: 2547 shall be used for plaster of Paris punning. 

 

3.4 Water Supply 
GI pipes of Medium quality conforming to IS 1239 (Part I-1990) or CPVC pipes conforming to IS 15778 

shall be used for all portable hot and cold-water distribution supply and plumbing works. 
 
The Syntax or equivalent make PVC storage water storage tank conforming to IS: 12701 shall be 

provided over the roof of the CMCS with adequate capacity for 10 No person and 24-
hour requirement, complete with all fittings including float valve, stopcock etc. The 
capacity of the tank shall be minimum 500 litres. 

 

3.5 Grouting 
Cement mortar (1:2) grout with non-shrink additives shall be used for grouting below base plate of a 

column. The grout shall be high strength grout having a minimum characteristic 
compressive strength of min 30 N/mm2 at 28 days. 

 

3.6 Structural Steel 
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Structural steel design shall be carried out as per IS 800 and IS 801. Structural steel 
shall conform IS 2062 / IS 1079 or equivalent, Pipe shall be as per medium/high grade of 
IS 1161, Chequered plates shall conform to IS 3502 and Hollow steel sections for 
structural use shall conform to IS 4923. 

 

3.7 Structural Steel/Steel Sheet Painting 
All non-hot dip galvanised structural steel (excluding Module Mounting & SCB structure)/ 
Outdoor metal containers/ Enclosure/ Rolling shutter items shall be provided with paint 
designed for a minimum maintenance-free life of fifteen (15) years (high durability) as per 
ISO 12944 and IS 800 or equivalent for its corrosion category. For finishing coat 
suitable colour pigment shall be added. All paints including primer shall be of the reputed 
brand/manufacturer and as approved by the Engineer-In-charge. The method of 
application shall be as per the recommendations of the manufacturer. For corrosive 
category of refer appendix of site-specific data. 

 

4.0 Transformer Yard and Metering Yard Civil Works 
a) Transformer and equipment’s foundations shall be founded on piles/isolated 

spread footings depending on the final geotechnical investigation report. 
Metering yard equipment’s structures shall be designed as per IS 801 and IS 
800. 

 
b) Transformer foundations shall have its own pit which would cover the area of the 

transformer and cooler banks, so as to collect any spillage of oil or oil drainage 
in case of emergency. The oil pit shall be filled with granite stones of 40 mm size 
uniformly graded. 

 
c) The bidder can propose soak pit under Transformer or Burnt oil pit at a distance 

connected to transformer soak pit depending upon oil quantity in Transformers. It 
shall be sized to accommodate the oil volume of the transformer connected to it, 
without backflow. The Gravel-filled level under transformer shall be in 
accordance with FGL outside pit and transformer bottom level. 

 
d) The area around the transformer and equipment’s shall be covered with gravel 

 
 

5.0 PLANT DRAINAGE SYSTEM 
 

a) All Drains within a plot are in Bidder's Scope 
b) The drainage scheme shall be designed considering the catchment areas contributing 

to the existing drains, solar plant gradients and solar PV array layout. As per plant 
drainage requirement, a network of open drains shall be designed & provided to carry 
surface runoff. 

c) Bidders can also propose suitable detention pond, recharge dugwells, recharge pits, 
recharge trenches, and recharge soakways for quick disposal of storm water in the 
vicinity of the solar block/plot. 

 
d) All Buildings shall be provided with plinth protection all around, sloped towards side 

drains. Plinth Protection shall be 75mm mm thick PCC laid over well compacted 75mm 
well grades brick ballast base. Building peripheral drains shall be stone masonry/brick 
masonry/concrete works. These side drains shall be connected to area drains by 
either open drains or combination of open drains and underground pipes. 

 
 

6.0 ELECTRIFICATION OF BUILDING 
 

Electrification of all building shall be carried out as per IS 732-1989, IS: 4648-1968 and other 
relevant standards. 
 
 

7.0 LIST OF APPLICABLE INDIAN STANDARDS 
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Indian codes, and/or standards shall govern, in all the cases wherever they are available. In 
case of a conflict between such codes and/or standards and the specifications, the stringent 
provisions shall govern. Such codes and/or standard referred to shall mean the latest 
revision, amendments/changes adopted and published by the relevant agencies. In case of 
any further conflict in this matter, the same shall be referred to the Engineer-in-charge, 
whose decision shall be final and binding. 
 
Other internationally acceptable standards shall be accepted, only if, no Indian Standards 
are existing. However, other standards also will be accepted if the Bidder establishes that 
the works are meeting the requirements of Indian Standards also. 
 
A brief list of Indian Standards applicable to these works is as below: 
 

General 
 

IS: 875-I Code of Practice for Design Dead Loads for Building and Structures 

IS: 875-II Code of Practice for Design Imposed Loads for Building and 
Structures 

IS: 875-III Code of practice for design loads (other than earthquake) for buildings and 
structures. 

IS: 1893 Criteria for earthquake resistant design of structures. 

IS: 4326 Code of Practice for earthquake resistant design and construction of 
buildings 

 
Foundations 
 

IS: 1080 Code of practice for design and construction of shallow foundations in soils 
(other than raft, ring and shell) 

IS: 1904 Code of practice for structural safety of building foundations 

IS: 2950 Code of practice for design and construction of raft foundations. 

IS: 4091 Code of Practice for Design and Construction of Foundations for 
Transmission Line Towers and Poles 

IS: 6403 Code of Practice for determination of bearing capacity of shallow 
foundations 

IS: 8009 Code of Practice for foundation settlement calculations 

IS: 2911 Design & Construction of Pile Foundation – Code of Practice 

 
Concrete Structures 
 

IS: 456 Code of practice for plain and Reinforced concrete 

IS: 3370 Code of practice for concrete structures for the storage of liquids. 

IS: 3414 Code of Practice for design and installation of joints in buildings 

IS: 5525 Recommendation for detailing of reinforced concrete works 

IS: 6313 Code of practice for anti-termite measures in buildings 

IS: 13920 Ductile detailing of Reinforced Concrete Structures subjected to Seismic 
forces 

IS: 1904 Code of practice for design and construction of foundations in soils general 
requirements 

 
Steel Structures 
 

IS: 800 Code of practice for use of structural steel in general building construction 

IS: 801 Code of practice for use of cold-formed light gauge steel structure 
members 

IS: 802 Code of Practice for use of Structural Steel in over Head Transmission 
Line Towers. 

IS: 806 Code of practice for use of steel tubes in general building construction. 

IS: 808 Dimensions for hot rolled steel beam, column channel and angle section 

IS: 811 Specification for Cold Formed Light Gauge Structural Steel Sections 

IS: 813 Scheme of symbols for welding 
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IS: 1079 Hot Rolled carbon Steel Sheet and Strip – Specification 

IS: 2062 Hot Rolled Medium and High Tensile Structural Steel – Specification 

IS: 4923 Hollow steel sections for structural use. 

IS 1161 Steel tubes for structural purpose 

IS: 2721 Galvanised steel chain link fence fabric – Specification 

 
Painting and Coating 
 

IS: 4736 Hot-dip zinc coatings on mild steel tubes 

IS: 4759 Hot-dip zinc coatings on structural steel and other allied products – 
Specification 

IS:1868 Anodic coatings on aluminium and its alloys 

IS 2395-I Painting of Concrete, Masonry and Plaster Surfaces – Code of: Operations 
and Workmanship 

IS 2395-II Code of practice for painting concrete, masonry and plaster surfaces: 
Schedule 

IS 1477-I Code of Practice for Painting of Ferrous Metals in Buildings: Pre-treatment 

IS:1477-II Code of practice for painting of ferrous metals in buildings:  Painting 

ISO 
12944-1 

Paints and varnishes - Corrosion protection of steel structures by 
protective paint systems - Part 2: Classification of environments 

ISO 
12944-5 

Paints and varnishes - Corrosion protection of steel structures by 
protective paint systems - Part 5: Protective paint systems 

 
Water supply and sanitary 
 

IS: 1239 Mild steel tubes and tubulars and other wrought steel fittings 

IS: 1172 Code of basic requirements for water supply, drainage and sanitation 

IS: 1742 Code of Practice for building drainage 

IS: 2527 Code of practice for fixing rainwater gutters and down pipes for roof 
drainage. 

IS: 15778 Chlorinated polyvinyl chloride pipes for potable hot and cold water 
distribution supplies 

IS: 16088 Chlorinated polyvinyl chloride pipes for automatic sprinkler fire 
extinguishing system 

IS: 10124 Fabricated PVC fittings for potable water supplies 

IS: 4985 Un-plasticized PVC pipes for potable water supplies 

IS: 13592 Un-plasticized Polyvinyl Chloride (PVC-U) Pipes for Soil and Waste 
Discharge System Inside and Outside Buildings Including Ventilation and 
Rainwater System 

IS: 12818 Un-plasticized polyvinyl chloride (PVC-U)screen and casing pipes for 
bore/tubewell 

IS: 2470 Code of Practice for installation of septic tanks 

 
 

Lining 
 

IS 3872 Lining of Canals with Burnt Clay Tiles - Code of Practice. 

IS 3873 Laying cement concrete/stone slab lining on canals - Code of practice. 

IS 4515 Stone Pitched Lining for Canals - Code of Practice. 

IS 7113 Soil-Cement Lining for Canals - Code of Practice. 

IS 7873 Code of practice for lime concrete lining for canals. 

IS 9097 Guide for laying lining of canals with hot bitumen or bituminous felts. 

IS 10430 Criteria for Design of Lined Canals and Guidance for Selection of Type of 
Lining. 

IS 10646 Canal linings - Cement concrete tiles. 

IS 11809 Lining for canals by stone masonry - Code of practice. 

IRC:SP:50 Guidelines on urban drainage. 

 
Miscellaneous 
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IS: 1905 Code of Practice for structural use of un-reinforced masonry 

IS: 3067 Code of Practice for general design details and preparatory works for 
damp proofing and water proofing of buildings 

SP: 6 Handbook for structural engineers (all parts) 

SP: 7 National Building Code of India 

SP: 16 Design Aids for reinforced concrete to IS:456 

SP: 20 Handbook on masonry design and construction 

SP: 22 Explanatory handbook on codes for earthquake engineering 

SP: 24 Explanatory handbook on Indian Standard Code of Practice for plain and 
reinforced concrete 

SP: 25 Handbook on causes and prevention of cracks in buildings 

SP: 32 Handbook on functional requirements of industrial buildings 

SP: 34 Handbook of concrete reinforcement & detailing 

IRC: 37 Guidelines for design of flexible pavements 

IRC: 42 Guidelines on Road Drainage 

IRC: 58 Guidelines for the design of rigid pavements for highways 

IRC: 73 Geometric design of roads 
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NTPC VIDYUT VYAPAR NIGAM LIMITED 
(A wholly owned Subsidiary of NTPC Limited) 

 

 
 

 
 
 

BIDDING DOCUMENTS 

 
FOR 

 
 

DEVELOPMENT OF 6809 KW GRID CONNECTED 
ROOFTOP SOLAR PROJECTS AT VARIOUS 

LOCATIONS OF CENTRAL ARMED FORCES AND 
DEPARTMENTS UNDER MINISTRY OF HOME 
AFFAIRS - ZONE 3 (PUNJAB, CHANDIGARH, 

HARYANA) 
 

SECTION – VII 

BOOK 1 OF 2 
 
 

BIDDING DOCUMENT NO.: NVVN/C&M/RE-312/2024-25 

 
 
 

(This document is meant for the exclusive purpose of bidding against this Bid Document No. / 
Specification and shall not be transferred, reproduced or otherwise used for purposes other 

than that for which it is specifically issued). 
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TABLE OF FORMS AND PROCEDURES 
 
-------------------------------------------------------------------------------------------------------------------- 
Sl.No.  Description 
-------------------------------------------------------------------------------------------------------------------- 
 
 Section-VII (Part 1 of 2) 
 
1a. Techno-Commercial Bid (Envelope-1)  
 (Bid Form for Envelope-I and Envelope-II along with Attachments for Envelope-I) 
 
1b. Price Bid (Envelope-2)  
 (Attachments for Envelope-II and Price Schedules)  
 
 
 
 

Page 276 of 472



 

Page 29 of 58  

BIDDER MAY TAKE NOTE OF THE FOLLOWING POINTS WHILE SUBMITTING ITS BID 
 

    BIDDERS ARE REQUIRED TO FURNISH REQUISITE DETAILS IN THE FORMATS 
SPECIFIED IN THE BIDDING DOCUMENTS FOR MEETING THE STIPULATED QUALIFYING 
REQUIREMENTS (QR)  

  
 

 

 IN CASE OF EXTENSION OF TECHNO-COMMERCIAL BID OPENING DATE, BIDDER TO 
FURNISH AUDITED ANNUAL REPORTS ALONG WITH ITS BID AS PER EXTENDED DATE 
OF TECHNO-COMMERCIAL BID OPENING TO MEET THE STIPULATED FINANCIAL QR 
CRITERIA. 

 
 

 POWER OF ATTORNEY DULY AUTHORISED BY A NOTARY PUBLIC INDICATING THAT 
THE PERSON(S) SIGNING THE BID HAS/HAVE THE AUTHORITY TO SIGN THE BID AND 
THE BID IS BINDING UPON THE BIDDER DURING THE FULL PERIOD OF ITS VALIDITY 
BACKED BY A COPY OF BOARD RESOLUTION/ OTHER RELEVANT DOCUMENTS TO 
DEMONSTRATE THE AUTHORITY OF THE PERSON ISSUING THE POWER OF ATTORNEY 
TO BE FURNISHED ALONG WITH THE BID.  

 

 POWER OF ATTORNEY TO THE AUTHORISED SIGNATORY OF THE BIDDER FOR 
SIGNING OF BID AND DJU/JV AGREEMENT ETC., WHEREVER APPLICABLE, TO BE 
SUBMITTED ALONG WITH BID AND SHOULD BE DATED NOT LATER THAN THE DATE OF 
SIGNING THE BID. 

 

 BIDDER TO ENSURE THAT BID SECURITY / DJU/ JV AGREEMENT (AS APPLICABLE) TO 
BE SUBMITTED IN ORIGINAL STRICTLY AS PER SPECIFIED FORMATS DULY SIGNED IN 
ORIGINAL BY AUTHORIZED SIGNATORY AND STAMPED ON EACH PAGE. SCANNED/ 
PHOTOCOPY OF THESE DOCUMENTS WITHOUT SIGNATURE IN ORIGINAL SHALL NOT 
BE ACCEPTABLE AND SHALL BE SUMMARILY REJECTED. 

 
 DATE OF PURCHASE OF STAMP PAPER OF INSTRUMENTS LIKE BID SECURITY, DEED 

OF JOINT UNDERTAKING ETC SHOULD BE ON OR BEFORE THE DATE OF EXECUTION 
OF SUCH INSTRUMENTS. 
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1a. BID FORM  
ENVELOPE-1 (TECHNO-COMMERCIAL) & ENVELOPE-2 (PRICE) 
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BID FORM 
 

BID FORM (ENVELOPE-1 (TECHNO-COMMERCIAL) & ENVELOPE-2 (PRICE)) 

 

         Date:  

Bid Document No.  : NVVN/C&M/RE-312/2024-25 

 
Name of Package : DEVELOPMENT OF 6809 KW GRID CONNECTED ROOFTOP SOLAR 

PROJECTS AT VARIOUS LOCATIONS OF CENTRAL ARMED FORCES 
AND DEPARTMENTS UNDER MINISTRY OF HOME AFFAIRS- ZONE 3 
(PUNJAB, CHANDIGARH, HARYANA) 

To 

 

SR.MGR(C&M) 

NTPC VIDYUT VYAPAR NIGAM  LIMITED 

2nd Floor, Core 5, Scope Complex, 

Institutional Area, Lodi Road,  

New Delhi – 110003, India 

 

Gentlemen and/or Ladies, 

 

1.0 Having examined the Bidding Documents including subsequent Amendment(s)/ 

Clarification(s)/ Addenda/ Errata (if any), the receipt of which is hereby acknowledged, we, 

the undersigned, offer to design, manufacture, test, deliver, install and commission (including 

carrying out Performance Guarantee Test) the facilities under the above-named Package in 

full conformity with the said Bidding Documents for the sum  as mentioned in the Bill of 

Quantity (BOQ in excel sheet) of Bid Invitation at e-Tender Portal in accordance with the 

terms and conditions of the Contract. 

 

1.1        We further understand that discount letter, if any, separately uploaded online or submitted in 

physical form shall not be considered for the purpose of evaluation. 

 

   

2.0 COMPLIANCE TO THE PROVISIONS OF THE BIDDING DOCUMENTS 
 
2.1 We have read all the provisions of the Bidding Documents and confirm that notwithstanding 

anything stated elsewhere in our bid to the contrary, the provisions of the Bidding 
Documents, are acceptable to us and we further confirm that we have not taken any 
deviation to the provisions of the Bidding Documents anywhere in our bid. 

 
Any deviation, variation or additional condition etc. or any mention, contrary to the provisions 
of Bidding Documents and its subsequent Amendment(s)/ Clarification(s)/Addenda/Errata (if 
any) found anywhere in our bid proposal, implicit or explicit shall stand unconditionally 
withdrawn, without any cost implication whatsoever to the Employer, failing which our bid 
shall be rejected and our Bid Security shall be forfeited. 

 

2.2 We further declare that additional conditions, variations, deviations, if any, found anywhere in 

the proposal, shall not be given effect to. 
 

3.1  We are aware that the BOQ/Price Schedules do not generally give a full description of the 

work to be performed under each item and we shall be deemed to have read the Technical 

Specifications, Drawings and other Sections of the Bidding Documents to ascertain the full 

scope of work included in each item while filling in the rates and prices. We agree that the 

entered rates and prices shall be deemed to include the full scope as aforesaid, including 

overheads and profit. 
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3.2  We declare that prices left blank in the BOQ/Price Schedule (excel sheet) will be deemed to 

have been included in the prices of other items. The TOTAL for each Schedule/item and the 

Grand TOTAL as mentioned in BOQ/Price Schedule (excel sheet) shall be deemed to be the 

total price for executing the Facilities in complete accordance with the Contract, whether or 

not each individual item has been priced.  

 

4.0 We undertake, if our bid is accepted, to commence work on the Facilities immediately upon 

your Notification of Award to us and to achieve Completion of Facilities and conduct 

Guarantee Test (as applicable) within the time specified in the Bidding Documents. 

 

5.0  If our bid is accepted, we undertake to provide Advance Payment Security, Contract 

Performance Securities and securities for Deed(s) of Joint Undertaking (as applicable) in the 

form and amounts and within the times specified in the Bidding Documents. 

 

6.0  Until a formal Contract is prepared and executed between us, this bid, together with your 

written acceptance thereof in the form of your Notification of Award shall constitute the 

formation of the contract between us. 

 

7.0  We understand that you are not bound to accept our bid or any other bid you may receive. 

 

8.0  We, hereby, declare that only the persons or firms interested in this proposal as principals 

are named here and that no other persons or firms other than those mentioned herein have 

any interest in this proposal or in the Contract to be entered into, if the award is made on us, 

that this proposal is made without any connection with any other person, firm or party 

likewise submitting a proposal, is in all respects for and in good faith, without collusion or 

fraud. 

 

9.0  We have read the ITB clause regarding restrictions on procurement from a bidder of a 

country which shares a land border with India and on subcontracting to contractors from 

such countries. We certify that we/our Collaborator/JV Partner/Consortium member/Assignee 

are/is not from such a country or, if from such a country, have/has been registered with the 

Competent Authority and we will not sub-contract any work to a contractor from such 

countries unless such contractor is registered with the Competent Authority. 

 

  *Further, we certify that we do not have any TOT arrangement requiring registration with the 

competent authority. 

  

 

 Or 

  

 

  *Further, we certify that we have valid registration in respect of TOT arrangement with 

the competent authority to participate in this procurement. 

 

 We hereby certify that we fulfill all requirements in this regard and are eligible to be 

considered. 

 

*We further confirm that evidence of valid registration by the Competent Authority for 

us/our Collaborator/JV Partner/Consortium member/Assignee, as applicable, is enclosed 

as Annexure…**.... 

 

* Bidder to strike-off, whichever is not applicable. 

** Bidder to mention the Annexure no. 
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10.0 *(i) We confirm that we fulfill the requirements of Local content for Class-I local supplier. 
 
O
R 

 
*(i) We confirm that we fulfill the requirements of Local content for Class-II local supplier. 

 

 

The details of the location(s) at which the local value addition is made are as under: 

 

Sl.No. Description of Goods & Services Details of the location(s) at which the 

local value addition is made 

   

   

   

   

   

 
We confirm that we fulfill the requirements of Local content for Class-I local supplier for 

Item(s) mentioned at Technical Specification, as applicable. We further confirm that in 

case such item(s) are bought-out for us, we shall source the same from Class-I local 

supplier only. 

 

#We undertake that a certificate from the statutory auditor or cost auditor (in the case the 

bidder is a company) or from a practicing cost accountant or practicing chartered 

accountant (in respect of bidders other than companies) certifying the percentage of local 

content shall be submitted by us prior to submission of our last bill for payment. 

 

##We further confirm that we are presently not debarred / banned by any other procuring 

entity for violation of ‘Public Procurement (Preference to Make in India), Order 2017’ 

(PPP-MII Order) dated 15.06.2017 and its subsequent revisions / amendments issued by 

Department of Industrial Policy and Promotion (DIPP).” 

 

*Bidder to strike-off whichever is not applicable 

##In case a Bidder has been banned/debarred by any other procuring entity for 

violation of ‘Public Procurement (Preference to Make In India), Order 2017’ (PPP- 

MII Order) dated 15.06.2017 and its subsequent revisions / amendments issued 

by Department of Industrial Policy and Promotion (DIPP), the same may be 

declared by Bidder by striking off para above and declaring the details of banning 

using additional sheets. 

 

Bidder may also enclose additional sheets in similar format (if required), for 

providing details pertaining to local value addition. 

 

 
  
 Dated this...........................day of. 20.................. 
 
 Thanking  you,  we remain, 

 

       Yours  faithfully, 
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 Business Address:  

 

 Country of Incorporation (Province also to be indicated):  

 

   

 

 Phone No. :  

 

 Email:  
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ATTACHMENTS FOR 
ENVELOPE-1 (TECHNO-COMMERCIAL)
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ATTACHMENT - 1 
Page 1 of 1 

 
 
 

BID SECURITY 
 
 

BIDDER TO FURNISH BID SECURITY IN LINE WITH  
ITB CLAUSE 12  

 
 

BIDDER TO FURNISH BID SECURITY IN LINE WITH  
ITB CLAUSE 12 AND AS PER FORMAT GIVEN 

AT SL. NO. 2 OF SECTION VII PART 2 OF 2. (FORMS & PROCEDURES) 
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ATTACHMENT - 2 
Page 1 of 1 

 
 
 
 
 

POWER OF ATTORNEY 
 
 

BIDDER TO ATTACH THE POWER OF ATTORNEY AND COPY OF BOARD RESOLUTION/ OTHER 
RELEVANT DOCUMENTS TO DEMONSTRATE THE AUTHORITY OF THE PERSON ISSUING THE 

POWER OF ATTORNEY IN ACCORDANCE WITH CLAUSE 8.1.1 (b) OF ITB  
 

(NOTE: Bidders may note that no prescribed proforma has been enclosed for Power of 

Attorney) 
 
 

 
Sample Format for Power of Attorney for signing of Bid (Sample Format) 

 
 
Know all men by these presents, We, ………………………(name of the firm and address of the 
registered office) do hereby irrevocably constitute, nominate, appoint and authorize Mr. / Ms ……(Name), 
son/daughter/wife of …………………………………………….. and presently residing at 
………………………., who is presently employed with us and holding the position of 
………………………………, as our true and lawful attorney (hereinafter referred to as the “Attorney”) to 
do in our name and on our behalf, all such acts, deeds and things as are necessary or required in 
connection with or incidental to submission of our Bid for the (Name of the Project ********************) 
invited by NVVN including but not limited to signing and submission of all applications, Bids and other 
documents and writings, participate in Bidders' and other conferences and providing information / 
responses to NVVN, representing us in all matters before NVVN, signing and execution of all contracts 
including the Contract Agreement and undertakings consequent to acceptance of our Bid, and generally 
dealing with NVVN in all matters in connection with or relating to or arising out of our Bid for the said 
Project and/or upon award thereof to us and/or till the entering into of the contract agreement with NVVN. 
 
AND we hereby agree to ratify and confirm all acts, deeds and things done or caused to be done by our 
said Attorney pursuant to and in exercise of the powers conferred by this Power of Attorney and that all 
acts, deeds and things done by our said Attorney in exercise of the powers hereby conferred shall and 
shall always be deemed to have been done by us. 
 
IN WITNESS WHEREOF WE, ………………………….., THE ABOVE NAMED PRINCIPAL 
HAVE EXECUTED THIS POWER OF ATTORNEY ON THIS ……………. DAY OF ……………, 
20…... 
 

For …………………………….. 
(Signature, name, designation and address) 
of person authorized by Board Resolution 
(in case of Firms/Company)/Partner in case of 
Partnership Firms 

 
WITNESS: 
1. 
2 
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ATTACHMENT - 3 
Page 1 of 1 

 
 

 (Qualification Data) 
 

     
Dear Sirs,   
 
We seek qualification under Clause 8.1.2(a) of Section ITB and Item No. 4.0 of Bid Data Sheet and our 
qualification data in support thereof is enclosed in the following Attachments: 
 

1. Attachment 3A-1 : Details Pertaining to Technical 

Qualification – NOT APPLICABLE.  ENLISTED 

BIDDERS (ALREADY QUALIFIED) 

2. Attachment 3A-2 : Details Pertaining to Financial 

Qualification 

3. Attachment 3B : Details of Financial Capacity Status 

4. Attachment 3C : Details of Design, Engineering, manufacturing,  

   Construction, Quality and testing Capabilities 

5. Attachment 3D : Details of manufacturing capacities & Plant Loading 
6. Attachment 3E : Present order book position 

7. Attachment 3F : Past Performance Data 

8. Attachment 3G : Data regarding Key Construction Personnel 

9. Attachment 3H : Manpower Loading Data 
10. Attachment 3I : Original Deed(s) of Joint Undertaking  (if applicable) 

11. Attachment 3J : Brief write up regarding Project Management Organisation 

12. Attachment 3K : Provenness Criteria (if applicable) 

13. Attachment 3L : JV agreement (if applicable) 

 

We further understand and agree that any misleading or false information furnished by us 

may result in summary rejection of our bid. 

 

 

Note: The Bidder shall enclose relevant documents like copies of authentic purchase order, 
completion certificates, agreements etc. supporting the details/data provided in 
Attachments-3A to 3L. 
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ATTACHMENT - 3A-1 

 
(Details pertaining to Technical Qualification 

as per Item No. 4.0 of the Bid Data Sheet) 

 

 

(NOT APPLICABLE) 
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ATTACHMENT - 3A-2 
 

(Details pertaining to Financial Criteria of Qualification Requirement 
as per Clause 1.2 of Item No. 4.0 of Bid Data Sheet) 

 

(NOT APPLICABLE) 
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ATTACHMENT - 3B 

Page 1 of 3 

 

 

(Financial Capacity Status of Bidder and/or wherever 

applicable, his JV Partner(s)) 

 

 

 

 

--------------------------------------------------------------------------------------------------------------------------- 

A) Orders in Hand 

--------------------------------------------------------------------------------------------------------------------------- 

i) Total value of Contracts 
 

 

ii) Value of work 

completed 

out of above 

value upto 

previous FY 

 

iii) Value of anticipated 

work to be performed 

in the following 

Financial Years (FY): 

 

Current FY 

 

Next FY1 

 

Next FY2 

 

Next FY3 

 

Next FY4  

 

 

--------------------------------------------------------------------------------------------------------------------------
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ATTACHMENT - 3B 

Page 2 of 3 
B)          Bidder's assessment of 

maximum negative cash flow 

(fund requirement) at any 

point of time between 

Notification of Award and 

completion of contract based 

on specified terms of 

payment and his 

expenditure plan for plant & 

equipment being offered by 

bidder for this package. 

 

C) Arrangement to meet Own Funds    Credit       Others        Total 

the above fund 
requirement. 

D) Gross Turnover of Company 

during last three FY:  

Year ending – FY 1  

Year ending – FY2  

Year ending – FY3  

E) Balance Sheet  and Profit 

& Loss Account duly 

certified by a Chartered 

Accountant for the  last  

3 years is to be submitted. Enclosed at Annexure ........ to 

this Attachment-3B 

F) Declaration by Bankers or 

the Chartered Accountant 
regarding: 

 

i) Bank Guarantee Limits Enclosed  at:.......................... 
 

ii) Over Draft Limits/Cash Enclosed at: ........................ 

Credit Limits 

 

iii) Deferred payment limits Enclosed at: ........................ 
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ATTACHMENT - 3B 

Page 3 of 3 
 

iv) Fixed Deposits Enclosed at: ........................ 

 

v) Movable Property 

Hypothecation        
 

Enclosed at: ....................... 

 

 

(Please state the present 

utilisation status also)  

 

G) Information regarding 

any current litigation 

in which the Bidder is 

involved, the parties 

concerned, the 

disputes and the 

disputed 

amount if any. Enclosed at: ........................ 

 

 

 

 

 

Note :  1.  The above Attachment shall be filled-up by the bidder for himself and for each JV 

Partner, as applicable, being proposed by the bidder in his bid. 

 

2. Continuation  sheets  of  like  size  and  format,  may  be  used  and annexed to 

this Attachment if required. 
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ATTACHMENT – 3C 

Page 1 of 1 

 

 

(Details of Design, Engineering, Manufacturing and 

Testing Capabilities of Bidder  

 

1.0 We hereby confirm that we do not anticipate any change in ownership during the proposed period 
of execution of work (if such a change is anticipated, the scope and effect thereof shall be defined). 
The relevant document for same is enclosed at Annexure ------------ to the Attachment-3C. 

 
It is clearly understood that the bid is submitted for consideration of award on the strength of the 
credential / experience of the Bidder and executants of Deeds of Joint Undertakings (if applicable) 
as specified in the Qualifying Requirements of the subject Tender. 

 
We confirm that in case of any change in our ownership the new / successor entity shall honour all 
our obligations under the Contract for the subject Package. 

 
Note : 
 
The above shall be filled up and signed separately by the bidder itself and each of the executants 
of the Deeds of Joint Undertakings / JV Agreement. 
 

2.0 Furnish adequate detailed write up on: 
 

(i) Design and Engineering 
Organization and 
facilities/capabilities 
 

: Enclosed at Annexure ………… to 
Attachment – 3C 

(ii) Manufacturing & Testing 
Organization and facilities available 
 

: Enclosed at Annexure ………… to 
Attachment – 3C 

(iii) Field Organization and resources for 
erection, testing & commissioning 
etc. 
 

: Enclosed at Annexure ………… to 
Attachment – 3C 

(iv) Quality Assurance, Organization and 
Capabilities for Construction, Engg., 
Manufacturing & Field Installation 
 
 

: Enclosed at Annexure ………… to 
Attachment – 3C 

(v) Established Project Management : Enclosed at Annexure ………… to 
Attachment – 3C 
 
 

(vi) Details of Manpower / Division of 
Company 

: Enclosed at Annexure ………… to 
Attachment – 3C 
 
 

Note: 1  The above Attachment shall be filled up by the  bidder  for  himself and 

each JV Partner, as applicable, being proposed by the bidder in his bid and 
relevant details shall be   furnished. 

 

2. Continuation sheets of same size and format may be  used  by   the Bidder 
and annexed to this Attachment, if  required. 
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ATTACHMENT – 3D 

 

(Details of Manufacturing Capacities/Plant Loading of the Bidder and/or wherever 
applicable, his JV Partner(s) 

 
 

We hereby furnish below the details of our installed capacities and work in hand to establish spare capacity for completion 
of work under this package. 

Item FY.. FY.. FY…. FY… FY.. FY …. 

 Bidder

’s 
Shop 

Sub-

Contracto
r’s Shop  

Bidder

’s 
Shop 

Sub-

Contracto
r’s Shop  

Bidder

’s 
Shop 

Sub-

Contracto
r’s Shop  

Bidder

’s 
Shop 

Sub-

Contracto
r’s Shop  

Bidder

’s 
Shop 

Sub-

Contracto
r’s Shop  

Bidder

’s 
Shop 

Sub-

Contracto
r’s Shop  

A)Production 

Capacity as 
installed 

            

B) Firm 

orders 

in hand 
upto....... 

            

C)Balance 
Capacity 

available 

            

D)

 Orde
rs Expected 

            

E) Work 
Load 

Expected 

for this 
contract 

            

F)

 Shor
            

Page 293 of 472



 

Page 46 of 58  

tfall, if any 

G)

 Alter
native 

arrangement

s to make up 
for this short 

fall 

            

 

 

 
 

  

Note : 1. Continuation sheets of like size and format may be used as per Bidder's requirement and shall be annnexed to this Attachment. 

 
2. The above Attachment shall be filled  up  by  the  bidder  for  himself and each JV Partner, as applicable, being proposed by the bidder in his bid 
and relevant details shall be furnished.
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ATTACHMENT – 3E 

Page 1 of 1 

(Present Order Book Position) 
 
 

Sl. 
No. 

Client Order 
Value 

No. of 
Units 
& Unit 
Size 

Date 
of 
Order 

Present Status % work 
completed 

Completion of 
Supply 

Completion of Erection, 
Testing & 
Commissioning 

Reason 
for delay 
(if any) 

     Schedule Actual / 
Expected 

Engg/ 
Manufacturing 
/Erection 

Schedule Actual/ 
Expected 

Schedule Actual/ 
Expected 

 

             

             

             

 
 

Note :  1. The above attachment shall be filled up by the bidder for himself and for each of the JV Partner, as applicable, being 
proposed by the bidder in his bid. 

2. Continuation sheets of like size and format may be used as per Bidder's requirement and shall be annexed to this 
Attachment. 
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ATTACHMENT – 3F 

Page 1 of 1 

(Past Performance Data) 
Details of Similar Equipment Commissioned/Supplied in last ten years: 
 

Sl. No. Client 
Name & 
Address 

Date of 
Order 

Unit Size & 
No. of Units 

Date of completion of 
supplies 

Date of Completion of 
Erection, Testing & 
Commissioning 

Order 
Value 

Reason for 
delay (If 
applicable) 

    Schedule Actual Schedule Actual   

          

          

          

          

          

 

 

 

 

 

Note : 1. The above  Attachment  shall  be filled up  by the  bidder for  himself and for each JV Partner ,as applicable, being 

proposed by the bidder in his bid. 

2. Continuation sheets of like size & format may be used if required and annexed to this Attachment. 
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ATTACHMENT – 3G 

Page 1 of 1 

(Data regarding key construction personnel) 

 

The qualification and experience of key constructional personnel proposed for administration and execution of the contract at site are 
as follows: 

Sl.No. Name  Qualification Position/ Designation Experience 

     

     

     

     

     

     

 

Note : 1. This Attachment shall be filled by the bidder for himself and for each JV Partner , as applicable, being proposed by the  

bidder in his bid. 

2.  Continuation sheets of like size and format may be used as per Bidder’s requirement and shall be annexed to this Attachment. 
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ATTACHMENT – 3H 

(Manpower loading data) 

Bidder’s Name and Address:      To 
       
 
 

We declare that our manpower loading during execution of the contract will be as follows: 

No. of Months 
from the date of 
Notification of 
Award 

1 2 3 4 5 6 7 .. ..          End 
month of 
work 
Schedule 

Labour 
(Category) 

                   

Note:  1. The above Attachment shall be filled by the bidder for himself and for each JV Partner, as applicable, being proposed by the 
bidder in his bid. 

3. Continuation sheets of like size and format may be used as per Bidder’s requirement and shall be annexed to this Attachment. 
4. List of category of labour will be given by the Bidder. 
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ATTACHMENT - 3I 
Page 1 of 1 

 

 

DEED OF JOINT UNDERTAKING 
(NOT APPLICABLE) 
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ATTACHMENT - 3J 

 

 

(PROJECT MANAGEMENT ORGANISATION) 

 

Dear Sirs, 

 

1.0    In line with Clause No. 8.1.2 (a) (v) of ITB, we furnish below the brief write-up* in 

support of our established project management organization. 

--------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

-----------------------------------------------------------------------------------------------------------------  

 

* Bidder to use their own format for above details. 
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ATTACHMENT – 3L 
Page 1 of 1 

 

 

JV AGREEMENT 
 

(NOT APPLICABLE) 
 

 

 

 

 

 

 

Page 301 of 472



 

Page 54 of 58  

ATTACHMENT – 3M 

 
Deleted 
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ATTACHMENT - 4 

Page 1 of 1 
 

 

(Conformity of Facilities) 
 

 
 
BIDDDER TO ATTACH DOCUMENTARY EVIDENCE ESTABLISHING THAT THE 
FACILITIES OFFERED CONFORM TO THE BIDDING DOCUMENTS.  
 

(Note: Bidders may note that no prescribed proforma has been enclosed for documentary evidence 

establishing that the facilities offered conform to bidding documents.)  
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ATTACHMENT - 4A 
Page 1 of 1  

 
 

 (List of Special Maintenance Tools & Tackles) 
 

 
Dear Sir, 
 
We are furnishing below the list of special maintenance tools & tackles for various equipment under the subject 
package. The prices for these tools & tackles are already included in the lumpsum bid price. We further confirm 
that the list of Special Maintenance tools & tackles includes all the items specifically mentioned in scope of supply 
& services covered in Section-VI, Technical Specification of Bidding Document.  
 
Notwithstanding what is stated above we further confirm that any additional special maintenance tools and tackles 
required for the equipment supplied under this package shall be furnished by us at no extra cost to the Employer. 

 
 

Sl. No. Description of 
Equipment 

Description of Tools & 
Tackles 

Unit Qty 

     

     

     

     

     

     

     

 
Note : Continuation sheets of like size and format may be used as per Bidder’s requirement and 
shall be annexed to this Attachment. 
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ATTACHMENT – 5 
Page 1 of 1 

 

(Schedule of Erection Tools & Plant and Safety Equipments & 
Safety Personal Protective Equipments) 

 
I. ERECTION TOOLS & EQUIPMENTS 

 
We indicate herein below the erection tools & plant we have in our possession and the 
equipment we propose to bring to the Site, in case the contract is awarded to us. 
 

Sl. 
No. 

Type and Description of the 
Equipment  

Number the 
Bidder has in 
Possession  

Number the Bidder 
proposes to bring to the 
site 

1.     

2.     

3.     

4.     

5.     

6.     

7.     

8.     

9.     

10.     
 

We hereby confirm that the quantity and type of Certain tools and equipment, we will employ for 
construction/erection, will not be less than those listed above and agree to bring more equipment, if so 
warranted, in the opinion of the Project Manager.  Our proposed construction/erection equipment 
utilization plan indicating utilization dates and time duration of all major erection and construction 
equipment placed on site is enclosed at Annexure………. to this attachment. 

 
Note : Continuation sheets of like size and format may be used as per Bidder’s requirement and 
shall be annexed to this Attachment. 
 
 
II. Safety Equipments & Safety Personal Protective Equipments 
 

The list of minimum suggestive Safety Equipments & Safety Personal Protective Equipments we 
propose to bring to the Site, in case the contract is awarded to us is indicated below: 
 
Sl. 
No. 

Minimum Suggested List of Safety Equipments and Safety 
Personal Protective Equipments 

Minimum Quantity 

   

   

   

 
 

We hereby confirm that the quantity and type of equipments, we will employ for construction/erection, 
will not be less than those listed above and agree to bring more equipment, if so warranted, in the 
opinion of the Project Manager. 
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Note: Continuation sheets of like size and format may be used as per Bidder's requirements and shall 
be annexed to this Attachment. 
 
Date :         (Signature) ...................................... 
Place :        (Printed Name) ............................... 

(Designation) ................................... 
     (Common Seal) .............................. 
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ATTACHMENT – 5A 
Page 1 of 1 

 

 

(List of Commissioning / Start-up Spares) 
 

 
Dear Sir, 
 

We indicate herein below the list of Commissioning/ Start-up Spares required for the subject package:  

 

 

Sl. No. Item Description Unit Quantity 

    

    

    

    

    

    

 

 

 

We note that the above list is subject to your approval and we shall ensure the availability of the 
required quantity of Commissioning spares as approved by you without any additional cost to you 
before start-up/initial operation. 

 

 
Note : Continuation sheets of like size and format to be furnished and shall be annexed to this 
Attachment. 
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ATTACHMENT - 6 
Page 1 of 1 

 

 (Information regarding Quality Assurance Program)  

 
Dear Sirs, 
 
We hereby provide the necessary information on Quality Assurance Program containing 
the overall Quality Management and procedures, which we propose to follow during 
various phases of execution of the Contract.  
 
---------------------------------------------------------------------------------------------------------  
 
 
 
 
 
 
 
 
 
 
 
 
---------------------------------------------------------------------------------------------------------  
 
 
 
 
 
Note  :  Continuation sheets of like size and format, may be used as per Bidder's requirement and shall 

be annexed to this Attachment. 
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ATTACHMENT - 7 
Page 1 of 1 

[Additional Information] 
 
 
 
Dear Sirs, 
 
We wish to provide the following additional information in our Bid. We confirm that no price component 
has been included in the additional information. 
 

Sl. No. Description of 
Information 

Reference to Bidding 
Documents 

Reference to bid 
Proposal 

    

    

    

    

    

 
 
 
 
Note : Continuation sheets of like size and format may be used as per Bidder's requirements and 

annexed to this Attachment. 
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ATTACHMENT - 8 
Page 1 of 1 

 

[Demonstration Parameter/ Guarantee Declaration] 
 

 

 

As per Technical Specification Section VI of Bidding document 

 

 

 
 

 

Page 310 of 472



 

Page 63 of 58  

 ATTACHMENT – 8A 
Page 1 of 1 

[Functional Guarantee] 
 

 

 

As per Technical Specification Section VI of Bidding document 
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Appendix-I 
ATTACHMENT - .... 

Page 1 of 5 

 ................................................. PACKAGE FOR 

BIDDING DOCUMENT NO. ..................................................................................................  

INTEGRITY PACT  

Between  

 NTPC Vidyut Vyapar Nigam Ltd  (NVVN) (hereinafter referred to as "The Employer ") 

and  

 .....................................................................................................................  (hereinafter referred to 

as "The Bidder/Contractor ")  

and 

…………………………………………………………………………..(hereinafter referred to as "JV Partner/ 
Consortium Members" (if applicable) 

 

Preamble 

The Employer invites the bids from all eligible bidders and intends to enter into Contract for   with the 
successful bidder(s), as per organizational systems and procedures. The Employer values full compliance 
with all relevant laws and regulations, and the principles of economical use of resources, and of fairness 
and transparency in its relations with its Bidder(s) and/or Contractor(s). 

In order to achieve these goals, the Employer will appoint Independent External Monitor(s) (IEM), who will 
monitor the bidding process and the execution of the Contract for compliance with the principles 
mentioned above. 

Section 1      Commitments of the Employer 

 1. The Employer Commits itself to take all measures necessary to prevent corruption and 
to observe the following principles in this regard:- 

a) No employee of the Employer, either in person or through family members including 
relatives, will in connection with the bidding for or the execution of a Contract, demand or 
accept a promise for or accept for him/herself or for a third person, any material or 
immaterial benefit to which he/she is not legally entitled to. 

b) The Employer shall, during the bidding process treat all Bidders with equity and reason. The 
Employer will, in particular, before and during the bidding process, provide to all Bidders the 
same information and will not provide to any Bidder confidential/additional information 
through which the Bidder(s) could obtain an advantage in relation to the bidding process or 
the Contract execution. 

c) The Employer will exclude from the process all known prejudiced persons. 

 2. If the Employer obtains information on the conduct of any of its employees which is a 
criminal offence under the IPC/PC Act or if there be a substantive suspicion in this regard, the 
Employer will inform the Chief Vigilance Officer and in addition can initiate disciplinary actions. 
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ATTACHMENT - .... 
Page 2 of 5 

ATTACHMENT - .... 
Page 3 of 5 

 Section 2 Commitments and Undertakings by the Bidder/Contractor 

 1. The Bidder/Contractor commits and undertakes to take all measures necessary to 
prevent malpractices & corruption. He commits himself to observe the following principles during 
his participation in the bidding process and during the execution of the contract: 

a) The Bidder/ Contractor undertakes not to, directly or through any other person or firm 
offer, promise or give or influence to any employee of the Employer associated with the 
bidding process or the execution of the contract or to any third person on their behalf any 
material or immaterial benefit which he/she is not legally entitled, in order to obtain in 
exchange any advantage of any kind whatsoever during the bidding process or during the 
execution of the contract. 

b) The Bidder/ Contractor undertake not to enter into any undisclosed agreement or 
understanding, whether formal or informal with other Bidders. This applies in particular to 
prices, specifications, certifications, subsidiary contracts, submission or non-submission 
of bids or any other action to restrict competitiveness or to introduce cartelization in the 
bidding process. 

c) The Bidder/Contractor undertakes not to commit any offence under the relevant Anti-
corruption Laws of India; further the Bidder/Contractor will not use improperly, any 
information or document provided by the Employer as part of the business relationship, 
regarding plans, technical proposals and business details, including information 
contained or transmitted electronically for purposes of competition or personal gain and 
will not pass the information so acquired on to others. 

d) The Bidder/ Contractor, when presenting his bid, undertakes to disclose any and all 
payments made, or is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the bidding process and / or award of the contract. 

e) The Foreign Bidder/ Contractor, when presenting his bid, undertakes to disclose the 
name and address of agents and representative in India. Further, Indian Bidder/ 
Contractor when presenting his bid, undertakes to disclose the name and address of its 
foreign principals or associates. 

2.         The Bidder/ Contractor will not instigate and allure third persons/parties to commit 
offences outlined above or be an accessory to such offences. 

 Section 3 Disqualification from Bidding Process and Exclusion from Future Contracts 

1. If the Bidder(s)/ Contractor(s), before award or during execution has committed a transgression 
through a violation of any provisions of Section 2 so as to put his reliability or credibility as Bidder 
into question, the Employer shall be entitled to disqualify the Bidder(s)/ Contractor(s) from the 
bidding process or to terminate the contract, if signed on that ground. 

2. If the Bidder/ Contractor has committed a transgression through a violation of Section 2 such as 
to put his reliability or credibility into question, the Employer shall be entitled to exclude including 
blacklist and put on holiday the Bidder/ Contractor for any future tenders/contract award process. 
The imposition and duration of the exclusion will be determined by the severity of the 
transgression. The severity will be determined by the Employer taking into consideration the full 
facts and circumstances of each case particularly taking into account the number of 
transgressions, the position of the transgressors within the company hierarchy of the Bidder and 
the amount of the damage. The exclusion will be imposed for a period not exceeding two (02) 
years. 

3. A transgression is considered to have occurred if the Employer after due consideration of the 
available evidence concludes that no reasonable doubt is possible. 
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ATTACHMENT - .... 
Page 4 of 5 

4. The Bidder with its free consent and without any influence agrees and undertakes to respect and 
uphold the Employer's absolute rights to resort to and impose such exclusion and further accepts 
and undertakes not to challenge or question such exclusion on any ground, including the lack of 
any hearing before the decision to resort to such exclusion is taken. This undertaking is given 
freely and after obtaining independent legal advice. 

5. Subject to full satisfaction of the Employer, the exclusion of Bidder/ Contractor could be revoked 
by the Employer if the Bidder/ Contractor can prove that he has restored/ recouped the damage 
caused by him and has installed a suitable corruption prevention system in his organization. 

Section 4        Compensation for Damages including Forfeiture of Earnest Money Deposit/ 
Security Deposit/ Performance & Advance Bank Guarantees 

1. If the Employer has disqualified the Bidder/ Contractor from the bidding process or has 
terminated the contract pursuant to Section 3, the Employer shall forfeit the Earnest Money 
Deposit/Bid Security, encash Contract Performance Bank Guarantees in addition to excluding the 
bidder from the future award process and terminating the contract. 

2. In addition to 1 above, the Employer shall be entitled to take recourse to the relevant provisions of 
the contract related to Termination of Contract due to Contractor's Default. 

Section 5 Previous Transgressions 

1. The Bidder swears on oath that no previous transgression impinging on anti-corruption principles 
/ any malpractice as mentioned in Section-2 has occurred in the last three years immediately 
before signing of this Integrity Pact, with any other company / any Public Sector Enterprise/ 
Undertaking in India / any Government Department in India. 

2. If the Bidder makes incorrect statement on previous transgression as mentioned above in para 1, 
Bidder can be disqualified from the bidding process or the contract, if already awarded, can be 
terminated on this ground 

Section 6 Company Code of Conduct 

Bidders are also advised to have a company code of conduct (clearly rejecting the use of bribes 
and other unethical behaviour) and a compliance program for the implementation of the code of 
conduct throughout the company. 

Section 7 Independent External Monitors (IEM) 

1.       The Employer will appoint competent and credible Independent External Monitor for this 
                  Pact. The task of the IEMs is to review independently and objectively, whether and to 

what extent the parties comply with the obligations under this agreement. 

2. The IEMs are not subject to instructions by the representatives of the parties and performs his 
functions neutrally and independently. He shall report to CEO of the Employer or a person 
authorized by him. 

3. The Bidder/Contractor accepts that the IEMs have the right to access without restriction to all 
Project documentations of the Employer including that provided by the Contractor. The Contractor 
will also grant the IEMs, upon his request and demonstration of a valid interest, unrestricted and 
unconditional access to his Project Documentations. The same is applicable to Subcontractors. 
The IEMs are under contractual obligation to treat the information and documents of the Bidder / 
Contractor / Sub-Contractors/ JV partners/Consortium member with confidentiality. 

4. The Employer will provide to the IEMs sufficient information about all meetings among the parties 
related to the Project provided such meetings could have an impact on the contractual relations 
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between the Employer and the Contractor. The parties offer to the IEMs the option to participate 
in such meetings. 

5. As soon as the IEMs notices, or believes to notice, a violation of this agreement, he will so inform 
the Management of the Employer (CEO of the Employer or a person authorized by him) and 
request to discontinue or to take corrective action, or to take other relevant action. The IEMs can 
in this regard submit non-binding recommendations. Beyond this, the IEMs has no right to 
demand from the parties that they act in a specific manner, refrain from action or tolerate action. 
However, Independent External Monitor shall give an opportunity to the bidder/contractor to 
present its case before making its recommendations to the Employer. 

6. The IEMs will submit a written report to CEO of the Employer or a person authorized by him 
within 30 days from the date of reference or intimation to him by the Employer and, should the 
occasion arise, submit proposals for correcting problematic situations. 

7. The Bidder / Contractor accepts that they shall not approach courts while the matter / complaint / 
dispute has been referred to the IEM in terms of this pact and they shall await IEM’s decision 
before approaching any Court. 

8. If the IEMs have reported to CEO of the Employer or a person authorized by him a substantiated 
suspicion of an offence under relevant IPC/ PC Act, and he has not, within reasonable time, taken 
visible action to proceed against such offence or reported it to the Chief Vigilance Officer, the 
IEMs may also transmit this information directly to the Central Vigilance Commissioner, 
Government of India. 

9. The word " IEM" will include Singular or Plural. 

Section 8 Pact Duration 

This Pact comes into force from the date of signing by all the parties. It shall expire for the 
Contractor 12 months after the last payment under the respective Contract, and for all other 
unsuccessful bidders 6 months after the Contract has been awarded. 

Section 9 Miscellaneous Provisions 
 
 
 

1.0      This Pact is subject to Indian Law. The place of performance and jurisdiction shall be New 
Delhi.
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ATTACHMENT - .... 
Page 5 of 5 

2. Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 
remains valid. In this case, the parties will strive to come to an agreement to their original 
intentions. 

3. The actions stipulated in this Integrity Pact are without prejudice to any other legal action that 
may follow in accordance with the provisions of the extant law in force relating to any civil or 
criminal proceedings. 

4. If the Contractor is a JV partnership / Consortium, this agreement must be signed by all the 
partners of JV / Consortium Partners as the case may be. 

The Parties hereby sign this Integrity Pact at  ................... on this  ..........  day of .......... 20 

Employer Bidder/ Contractor Joint Venture Partner(s)/ 
Consortium member(s) 
(As Applicable) 

Witness Witness Witness 

1. 1. 1. 

2. 2. 2. 
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ATTACHMENT-10 

 

(Details of Foreign Principals of Indian Bidders) 
 

Bidder’s Name and Address: To 
NTPC Limited, Contract Services  
6th Floor, Engg. Office Complex,  
Plot A-8A, Sector-24, Noida 201301 

 

Dear Sirs, 

 

 
We here by declare the details of our foreign principals as below: 

 

Sl. 
No. 

Name Detailed Address Relationship with 
Bidder 

1.     

2.     

3.     

4.     

5.     
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ATTACHMENT-12 
 

(Technical Data Sheet) 

 

 

  AS PER TECHNICAL SPECIFICATION 
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ATTACHMENT-13 
NAME OF CONTRACT:  DEVELOPMENT OF 6809 KW GRID CONNECTED ROOFTOP 

SOLAR PROJECTS AT VARIOUS LOCATIONS OF CENTRAL 
ARMED FORCES AND DEPARTMENTS UNDER MINISTRY OF 
HOME AFFAIRS - ZONE 3 (PUNJAB, CHANDIGARH, HARYANA) 

BID DOCUMENT NO. :     NVVN/C&M/RE-312/2022-23 

 
(Declaration on Local Content for granting of purchase preference) 

(To be submitted online with Techno-Commercial Bid) 
  

*(i) We confirm that we fulfill the requirements of Local content for Class-I local supplier.   

 

The details of the location(s) at which the local value addition is made are as under 

 

Sl.  
No.  

Description of Goods & Services  Details of the location(s) at which 
the local value addition is made  

     

     

     

     

     

 

   OR  
  

*(ii) We confirm that we fulfill the requirements of Local content for Class-II local 

supplier.  
The details of the location(s) at which the local value addition is made are as under:  
  

Sl.  
No.  

Description of Goods & Services  Details of the location(s) at which 
the local value addition is made  

     

     

     

     

     

 

 

We confirm that we fulfill the requirements of Local content for Class-I local supplier 

for Item(s) mentioned in Technical Specifications, as applicable. We further confirm 

that in case such item(s) are bought-out for us, we shall source the same from 

Class-I local supplier only.  

 

 
#We undertake that a certificate from the statutory auditor or cost auditor (in the case the 

bidder is a company) or from a practicing cost accountant or practicing chartered 

accountant (in respect of bidders other than companies) certifying the percentage of local 

content shall be submitted by us prior to submission of our last bill for payment. 

 

  
##We further confirm that we are presently not debarred / banned by any other 

procuring entity for violation of ‘Public Procurement (Preference to Make in India), 

Order 2017’ (PPP-MII Order) dated 15.06.2017 and its subsequent revisions / 
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amendments issued by Department of Industrial Policy and Promotion (DIPP).” 
 

  

*Bidder to strike-off whichever is not applicable 

 

 #[Applicable in packages with estimated value (excluding taxes & duties) 

exceeding INR 10 Crores.] 

 

##In case a Bidder has been banned/debarred by any other procuring entity for 

violation of ‘Public Procurement (Preference to Make In India), Order 2017’ (PPP- MII 

Order) dated 15.06.2017 and its subsequent revisions / amendments issued by 

Department of Industrial Policy and Promotion (DIPP), the same may be declared by 

Bidder by striking off para above and declaring the details of banning using additional 

sheets. 

 

Bidder may also enclose additional sheets in similar format (if required), for providing 

details pertaining to local value addition. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(CHECKLIST FOR TECHNO-COMMERCIAL BID) 
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Bidder's Name and Address :   To 
     Contract Services  
     NTPC Ltd., 
     Noida - 201301 
Dear Sirs, 
 
Check List of documents to be submitted for Envelop-I (Techno-Commercial) Bid. 
 
----------------------------------------------------------------------------------------------------------------------------- 
Sl. Details of Checks Enclosed : Yes / No  
----------------------------------------------------------------------------------------------------------------------------- 
1. BID FORM (TECHNO-COMMERCIAL BID) ................................. 
 
2. ATTACHMENT-1  
 
3. ATTACHMENT-2 
 
4. ATTACHMENT-3 (INCLUDING QR DETAILS & DEED  ................................. 
 OF JOINT UNDERTAKING, IF APPLICABLE) 
 
5. ATTACHMENT-4 AND ATTACHMENT-4A ................................. 
 
6. ATTACHMENT-5 ................................. 
 
7. ATTACHMENT-6  ................................. 
 
8. ATTACHMENT-7 ................................. 
 
9. ATTACHMENT-8/8A ................................. 
      
10. ATTACHMENT-9  ................................. 
 
11. ATTACHMENT-10 ................................. 
 
12. ATTACHMENT-11 (NA) ................................ 
 
13. ATTACHMENT-12  ................................. 
 
14.* ATTACHMENT-13 ................................. 
 
Date  :       (Signature)........................................ 
 
Place :       (Printed Name).................................. 
 
       (Designation).................................... 
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ATTACHMENTS FOR  
ENVELOPE-2 (PRICE) 
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Attachment-1P 
 

 

  (Declaration regarding Import Content in Ex-works price of Schedule-2) 
 

   
  
Dear Sirs,       
 

Declaration regarding Import Content included in Schedule-2 of our bid price 
 

The details of Import Content included in Schedule-2 of our bid price are as follows: 
 
—————————————————————————————————————— 
Sl.No. Description of Items Quantity *Value (included in our Bid Price) 

——————————————————————————————————————— 
 
 
 
 
 
 
 

 
—————————————————————————————————————— 
 
These details are furnished for the purpose of issuance of the Required Certificate as per 
ITB Clause 10.6. We further confirm that we shall be solely responsible for availing 
benefits (If Available).  
 

 
 
* Please state the currency and fill in the amount in figures and words. 
 
 
Date :    (Signature)................................................. 
 
Place :    (Printed Name).......................................... 
 
    (Designation)............................................. 
 
    (Common Seal).......................................... 
 
 

Page 323 of 472



 

 
Bidding Document No NVVN/ C&M /RE-312 /2024-25 DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR 

PROJECTS AT BUILIDINGS OF DEPARTMENTS UNDER MHA  
 

 

ATTACHMENT-2P 
 
 

 (Declaration regarding Customs Duty Benefits for Import of 

Construction Equipment) 
 

 
Dear Sir, 

 
1. We confirm that we are solely responsible  for obtaining  the Customs Duty Benefits for 

import of Construction Equipment which we have  considered  in  our  bid  and  in case 

of failure to receive such benefits, Employer will not compensate us  in  any  manner 

whatsoever. 

 
 
2. We further confirm that we will not claim for adjustment in Contract Price on account of 

variation in or withdrawal of Custom Duty Benefits for Import of Construction Equipment. 

 
 
3. We are furnishing below the information required by the Employer for issue of relevant 

Certificates in terms of the Customs Act & Notification of the Govt. of India: 

 
 
(A) *CIF Value of Construction Equipment to be imported by the Bidder including sub-

contractor(s) of the Bidder. 

 
................................................................................................................................................ 

 
................................................................................................................................................ 

 
................................................................................................................................................ 

 

We further confirm that aforesaid CIF value has not been included in 

Attachment-1P. 

 
 

* Please state the currency and fill in the amount in figures and words. 
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B. Description and quantities of the Construction Equipment to be imported by 

the Bidder / sub-contractor(s) for deployment to site under the p a c k a g e . 

 
---------------------------------------------------------------------------------------------------------- 

Sl. Description of      Quantity (No.)  

 item to  be imported 

---------------------------------------------------------------------------------------------------------- 
 
 
 
 

 
---------------------------------------------------------------------------------------------------------- 

 

C. We confirm that the Construction Equipment being imported as  per 'B'  

above  shall  be deployed at the Project Site for the purpose of 

execution  of  Package  as  per  bidding  document  No. ………………….. 

 
 

 
Note  : Continuation  sheets  of  like  size  and  format  may  be  used  as    per  

Bidders requirements  and  shall  be  annexed  to  this   Attachment. 
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ATTACHMENT – 3P 

 

 

[FUNCTIONAL GUARANTEES] 

 
 
 
 
Dear Sirs  
 

We declare that the ratings, capacities and performance figures of the equipment 

furnished by us under the package are guaranteed. We further declare that in the 

event of any deficiencies in meeting the guaranteed figures indicated below as 

established after conducting the guarantee tests, you may at your discretion 

accept the equipment/system after assessing the liquidated damages as specified 

in Section-VI (Technical Specifications) of the Bidding Documents, or reject the 

equipment/system and recover payments already made. 

----------------------------------------------------------------------------------------------------------------------- 

S.N o.  Guaranteed Parameters Guaranteed Figures 

--------------------------------------------------------------------------------------------------------------- 
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ATTACHMENT-4P 
 

 
 

(Price Adjustment Data) 
 

(NOT APPLICABLE) 
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(CHECKLIST FOR PRICE BID) 

 
Bidder's Name and Address :   To 
     Contract Services  
     NVVN Ltd., 
     Noida - 201301 
Dear Sirs, 
 
Check List of documents to be submitted for Envelop-II (Price) Bid. 
 
----------------------------------------------------------------------------------------------------------------------------- 
Sl. Details of Checks Enclosed : Yes / No No. 
----------------------------------------------------------------------------------------------------------------------------- 
 
1. ATTACHMENT-1P  
 
3. ATTACHMENT-2P 
 
4. ATTACHMENT-3P  
 
5. ATTACHMENT-4P 
 
6.* ………………………… 
 
 
 
Date  :       (Signature)........................................ 
 
Place :       (Printed Name).................................. 
 
       (Designation).................................... 
 
 
 
 

*C&M coordinator to add Other Attachment (s), if any, specified in BDS. 
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NTPC VIDYUT VYAPAR NIGAM LIMITED 
(A wholly owned Subsidiary of NTPC Limited) 

 

 
 

 
 
 

BIDDING DOCUMENTS 

 
FOR 

 
 

DEVELOPMENT OF 6809 KW GRID CONNECTED 
ROOFTOP SOLAR PROJECTS AT VARIOUS 

LOCATIONS OF CENTRAL ARMED FORCES AND 
DEPARTMENTS UNDER MINISTRY OF HOME 
AFFAIRS - ZONE 3 (PUNJAB, CHANDIGARH, 

HARYANA) 

SECTION – VII 

BOOK 2 OF 2 
 
 

BIDDING DOCUMENT NO.: NVVN/C&M/RE-312/2024-25 
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(This document is meant for the exclusive purpose of bidding against this Bid Document No. / 
Specification and shall not be transferred, reproduced or otherwise used for purposes other 

than that for which it is specifically issued). 
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TABLE OF FORMS AND PROCEDURES 

 

-------------------------------------------------------------------------------------------------------------------- 

Sl.No.  Description 

-------------------------------------------------------------------------------------------------------------------- 

 

 Section-VII (Part 1 of 2) 

 

1a. Techno-Commercial Bid (Envelope-1)  

 (Bid Form along with Attachments) 

 

1b. Price Bid (Envelope-2)  

 (Attachments for Envelope-II and Price Schedules)  

 

 Section-VII (Part 2 of 2) 

 

2. Bid Security Form - Bank Guarantee 

 

2a. Form of Insurance Surety Bond towards Bid Security 

 

2b. Bid Security Form - Bank Guarantee         - NOT 

APPLICABLE  

 in case of Bid from Joint Venture  

  

2b. Bid Security Form - Letter of Credit         - NOT 

APPLICABLE 

 

3 (a) Form of Notification by the Employer to the Bidder   - NOT 

APPLICABLE 

 

 (b) Form of Sight Draft                   - NOT 

APPLICABLE 

                   

 

4. Forms of Notification of Award 

 

5. Form of Contract Agreement 

 

6. Performance Security Form 

 

6a. Performance Security Form in case   

 of Contract awarded to Joint Venture 

 

7(i). Bank Guarantee Form for Advance Payment 

 (Supply Ex-Works) 

 

7(ii). Bank Guarantee Form for Advance Payment 

 (Installation Services) 
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7(iii). Bank Guarantee Form for Advance Payment  

 (in case of Contract awarded to Joint Venture) 

 

 

-------------------------------------------------------------------------------------------------------------------- 

Sl. No.  Description 

-------------------------------------------------------------------------------------------------------------------- 

 

8. Form of Completion Certificate 

 

9. Form of Operational Acceptance Certificate 

 

10. Form of Trust Receipt 

 

11. Forms of Indemnity-cum-Undertaking Agreements (2 Nos.) 

 

12. Form of Authorization Letter 

 

13. Form of Deed of Joint Undertaking    

 

14. Form of Bank Guarantee/Insurance Surety Bond by Associate/   

 Collaborator 

 

15. Form of Joint Venture Agreement    

 

16. Form of Bank Guarantee/Insurance Surety Bond Verification Check List 

 

17. Form of Extension of Bank Guarantee/Insurance Surety Bond  

 

18. Form of Indemnity-cum-Undertaking Agreement (for Removal of 

 Surplus Material and scraps) 

 

19. Form of Contract Closing Certificates 

 

20. Declaration of absence of Conflict of Interest with Conciliation Committees of Independent Experts 

(CCIE) 

 

21. Declaration of Absence of Conflict of Interest with Independent Engineer (IE) 

 

22. Electronic Fund Transfer form 

 

23. BG forwarding letter from Bank to Unified Treasury in Bank’s letterhead 
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2. BID SECURITY FORM 
 

 Bank Guarantee 
 

(To be stamped in accordance with Stamp Act, 
if any, of the Country/ state of the issuing Bank) 

 

Bank Guarantee No. ..................... 
Date............................................... 

To : 

 
NVVN Ltd. 
[Employer's Name and Address] 

 
Dear Sirs, 
In accordance with Invitation for Bids under your Bid Document No ........................... , M/s 
.................................(***)...................................... having its Registered/Head Office at 

……………………………….hereafter called the 'Bidder') wish to participate in the said bid for [Name 

of Package].......................................................................... 

 
As   an   irrevocable   bank   guarantee   against    Bid    Security   for   an   amount       of 
............................(*)...........................................valid for ...............................................days 
from..................................................(**)........................................required to be submitted 
by the Bidder as a condition precedent for participation in the said bid which amount is liable to 
be forfeited on the happening of any contingencies mentioned in the Bidding Documents. 

 
We,  the  ............................................................................................[Name  &  address of 
the   Bank]…................................................................................having   our   Head Office 

at…..................................(#)................................................guarantee   and   undertake to 

pay   immediately   on   demand    by.....................................[Name    of    the   Employer] 

(hereinafter    called    the    ‘Employer’)................................................the    amount  of 
............................................(*) ........................................ without any reservation, protest, demand and 
recourse. Any such demand made by the 'Employer' shall be conclusive and binding on us 
irrespective of any dispute or difference raised by the Bidder. 

 
This Guarantee shall be irrevocable and shall remain valid up to ...............(@)............ If any 
further extension of this guarantee is required, the same shall be extended to such required 
period (not exceeding one year) on receiving instructions from M/s.........(***)…….............[Bidder's 
Name]....................... on whose behalf this guarantee is issued. 

In witness whereof the Bank, through its authorised officer, has set its hand and stamp on 
this..............................................................day  of..................................20..........at......... 

 
.................................................................... 

(Signature) 

 

................................................................. 

(Name) 

..................................................................... 
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(Designation with Bank Stamp) 
Authorised Vide 

Power of Attorney No................................ 
Date............................................................ 

NOTE : 1. (*) The amount shall be as specified in the bidding documents.  

              (**) This shall be the date of opening of bids. 

(#) Complete mailing address of the Head Office of the Bank to be given.  

(@) This date shall be forty five (45) days beyond the validity of  bid. 

 

2. The Bank Guarantee (BG) shall be from a Bank as per provisions of the bidding 
documents. 

 

3. The BG should be on Non-Judicial stamp paper/e-stamp paper of appropriate value as per 
Stamp Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate 
prevailing in the State where the BG is executed, whichever is higher. The Stamp Paper/e-
Stamp paper shall be purchased in the name of Bidder/Bank issuing the guarantee. 

 

4. While getting the Bank Guarantee issued, Bidders are required to ensure compliance to 
the points mentioned in Bank Guarantee Verification Check List in the bidding documents. 
Bidders are required to fill up this Check List and enclose the same along with the Bank 
Guarantee. 

 

5. In case, Bank Guarantee is getting issued from State Bank of India, Bidder to take note of 
NTPC letter ref. NTPC/FC/CS/BG/01 dated 03.09.2014 and SBI letter ref. CAG-I/AMT-
1/2014-15/370 dated 04.09.2014 (attached with Section-III of Bidding Documents. 
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2a. Form of Insurance Surety Bond towards Bid Security 
(To be stamped in accordance with Stamp Act of India) 

 
Insurance Surety Bond No. …..................... 

 
Date.................................................. 

To 
[Employer's Name and Address] 
 
Dear Sirs, 
 
In accordance with Invitation for Bids under your Bid Document No. ........................................, 
M/s...............................[Bidder’s Name]................................. having its Registered/Head Office at 
............................................................. (hereinafter called the 'Bidder') wish to participate in the said bid 
for [Name of Package] ....................................................................................... As an irrevocable 
Insurance Surety Bond against Bid Security for an amount of .....................................(*) 
...................................... valid for............................................................... days from 
..................................................(**)........................................ required to be submitted by the Bidder as 
a condition precedent for participation in the said bid which amount is liable to be forfeited on the 
happening of any contingencies as mentioned under the Bidding Documents. 
 
We, the ................................................................................ [Name & address of the Insurer] 
.........................................................having our Head Office at ................................................... (#) 
................................................... guarantee and undertake to pay immediately on demand by  
NTPC Vidyut Vyapar Nigam Limited (hereinafter called the 'Employer') the amount of 
............................................(*)..........................................without any reservation, protest, demand and 
recourse. Any such demand made by the 'Employer' shall be conclusive and binding on us irrespective 
of any dispute or difference raised by the Bidder and/or any right/remedy available to the bidder in 
terms thereof. 
 
This Insurance Surety Bond shall be unconditional as well as irrevocable and shall remain valid upto 
............................(@)........... If any further extension of this Insurance Surety Bond is required, the 
same shall be extended to such required period (not exceeding one year) on receiving instructions 
from M/s ...................... .......................[Bidder's Name].......................... on whose behalf this Insurance 
Surety Bond is issued. 
 
In witness where of the Insurer, through its authorised officer, has set its hand and stamp on 
this..........................................................................day of...................................20..........at......... 
.......................................................... 
 

(Signature) 
.......................................................... 

(Name) 
.......................................................... 

(Designation with Insurer Stamp) 
Authorised Vide 

Power of Attorney No........................ 
Date.................................................... 

 
NOTE : 1. (*) The amount shall be as specified in the Bid Data Sheets. 
 

(**) This shall be the date of opening of Techno-Commercial bids. 
 
(#) Complete mailing address of the Head Office of the Insurer to be given. 
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(@) This date shall be forty five (45) days after the last date for which the bid is valid. 
 
 

2.  The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance 
Regulatory and Development Authority of India (IRDAI) as amended from time to time. 

 
3. The Employer shall be the Creditor, the Bidder shall be the Principal debtor and the Insurance 

company/Insurer shall be the Surety in respect of the Insurance Surety Bond to be issued by 
the Insurer. 

 
4. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of 

appropriate value as per Stamp Act prevailing in the state(s) where the Insurance Surety Bond 
is submitted or is to be acted upon or the rate prevailing in State where the Insurance Surety 
Bond is executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in 
the name of Bidder/Insurer issuing the Insurance Surety Bond. 

 
5.  While getting the Insurance Surety Bond issued, Bidders are required to ensure compliance to 

the points mentioned in Form of Bank Guarantee/Insurance Surety Bond Verification Check 
List enclosed in this Section of Bidding Documents. Further, Bidders are required to fill up this 
Form and enclose the same with the Insurance Surety Bond. 
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2b.  Bid Security Form 

 

 

(IN CASE OF BID FROM JOINT VENTURE) – NOT APPLICABLE 
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FORM No. 2 (b) 

 

BID SECURITY - LETTER OF CREDIT 

 

 

- NOT APPLICABLE - 
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3. (a) FORM OF NOTIFICATION BY THE 

   EMPLOYER TO BIDDER 

 

      (b) FORM OF SIGHT DRAFT 
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3a.  FORM OF NOTIFICATION BY THE EMPLOYER TO THE BIDDER 

 

 

- NOT APPLICABLE - 
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3b.  FORM OF SIGHT DRAFT 

 

 

 

- NOT APPLICABLE - 
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4.    FORM OF NOTIFICATION OF AWARD 
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4a. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT' FOR  

SUPPLY OF PLANT AND EQUIPMENT 

 

 

 

NOTE: INSTRUCTIONS INDICATED IN ITALICS IN THIS NOTIFICATION OF 

AWARD ARE TO BE TAKEN CARE OF BY THE ISSUING AUTHORITY. 

 

Ref. No. : Date: 

.............. (Contractor's Name & Address) ................... 

.................................................................................... 

.................................................................................... 

.................................................................................... Attn: Mr. ........................................... 

 

 

 

Sub: Notification of Award of Contract for Supply of...................................  

(Package Name) ................................................ as per Bidding Document 

No.............................. 

 

 

 

Dear Sir, 

 

1.0 This has reference to the following: 

 

(i) Our Invitation for Bids (IFB) No. ...................................dated........................ 

 

(ii) Bidding Documents for the subject package issued to you vide our letter 

no. .................................. dated............................. comprising the following : 

 

 .......................(List out all the Sections/Volumes of the Bidding 

Documents along with Tender Drawings etc. as issued to the 

bidder).......... 

 

 Errata/Amendment No........................ to.............. (Name of Section/Volume 

of the  Bidding  Documents  to  which  Errata/Amendment  

pertains)................. issued to you vide our letter no. ........................... dated 

............................. 

 

 (Applicable only if any Errata/Amendment to the Bidding Documents 

has been issued subsequently) 

 

(iii) Clarifications  furnished  to  you  on  the  Bidding  Documents  vide  our  

letter no.................... dated ............................... based on the query raised by 

you/one of the prospective bidders. (Use as applicable) 

 

 (Applicable only if any clarification to the Bidding Documents has 
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been issued subsequently) 

 

 (INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER 

CORRESPONDENCE   MADE   TO   THE   BIDDER   AFTER   ISSUANCE   

OF BIDDING DOCUMENTS UP TO THE DATE OF BID OPENING) 

 

(iv) Your   Proposal  for   the   subject   package  submitted  vide   your   letter   

No. ..................... dated...................... and its modification

 vide letter no. ..................................... dated...................... (Delete 

if not applicable). 

 

(v) Our Fax message/letter No. ............................................. 

dated............... regarding extension of validity of bid and that of the Bank 

Guarantee towards Bid Security (If Applicable) 

 

(vi) Our Fax message/letter No. .................................. 

dated...................................... inviting you for post bid discussions. 

 

(vii) Post bid discussions and meetings we had with you from ................................. 

to ....................................... resulting into the following  Minutes of Meeting 

enclosed herein with this Notification of Award : 

 

(a) Minutes of Meeting regarding Commercial issues (APPENDIX - ........) 

(b)  Minutes of Meeting on Technical issues (APPENDIX - ........................) 

(c) Minutes of Meeting regarding Work Schedule (APPENDIX - ................) 
(d) Minutes of Meeting regarding Quality Assurance Aspects (APPENDIX-

 ......) 

2.0 We confirm having accepted your proposal submitted vide letter no. 

........................ dated ............... and its modification vide letter no. 

............................... dated (Delete if not applicable) read in conjunction with all the 

specifications, terms & conditions of the Bidding Documents, Your subsequent 

letters (Use if relevant) and agreed Minutes of Meeting referred to in para 1.0 above 

and award on you the Contract for the work of ................................(Indicate

 brief Scope of Work) ...................................... 

of......................................... (Name of Package) .....................................for (Name of 

project)......................................... as per Specification No. 

:............................................. (hereinafter referred to as the 'First Contract'). 

 

3.0 We have also notified you vide our Notification of Award No. 

...................................... dated   ...........................  for  award  of  Second  Contract  

on  you  for  the  work  of ......................... (Indicate brief scope of work

 of the Second Contract) .............................. complete 

..................................... (Name of Package) ........................... for 

............................ (Name of Project) .................. as per Bidding Document 

No......................... (hereinafter referred to as the 'Second Contract').  

 

3.1    We have also notified you vide our Notification of Award No. 

...................................... dated   ...........................  for  award  of  Third Contract  on  
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you  for  the  work  of ......................... (Indicate brief scope of work of 

the Third Contract) .............................. complete .................................

 (Name of Package) ........................... for ............................ (Name of 

Project) .................. as per Bidding Document No......................... (hereinafter 

referred to as the 'Third Contract'). 

 

 3.2    You shall also be fully responsible for the works to be executed under the 'Second 

Contract' and/or “Third Contract”  and it is  expressly understood and agreed by you 

that any breach under the 'Second Contract'” shall  automatically be deemed as a 

breach of this 'First Contract' and vice- versa and any such breach or occurrence or 

default giving us a right to terminate the 'Second Contract' and/or ‘Third Contract’ 

recover damages thereunder, shall give us an absolute right to terminate this 

Contract and/or recover damages under this 'First Contract' as well and vice-versa. 

However, such breach or default or occurrence in the 'Second Contract' shall not 

automatically relieve you of any of your responsibilities/obligations under this ‘First 

Contract’. It  is  also  expressly  understood  and  agreed  by  you  that  the 

equipment/materials  to  be  supplied by  you  under this  Contract when installed and 

commissioned  under  the  'Second  Contract'  and operated and maintained by you 

under ‘Third Contract’ shall  give  satisfactory  performance  in accordance with the 

provisions of the Contract 

 

4.0 The  total  Contract Price for  the  entire scope of  work under the  Contract shall 

be .............................(Specify  the  amount  and  currency).........................  as  

per  the following break up : 

 

(i) Ex-manufacturing works/place of 

despatch price (both in India) for 

Main Equipment 

....................................................... 

 
(ii) 

 
Ex-manufacturing works/place of 

despatch price (both in India) for 

Mandatory spares 

 
....................................................... 

 
(iii) 

 
Type test charges 
(Delete if not applicable) 

 
....................................................... 

  
TOTAL (i + ii + iii) 
 
 

 
....................................................... 

 

(................ (Specify the total amount in words)................................................) 

 

5.0 You shall prepare and finalize the Contract Documents for signing of the formal 

Contract Agreement and shall enter into the Contract Agreement with us, as per 

the proforma enclosed with the Bidding Documents, on non-judicial stamp paper of 

appropriate value within......... (Specify).........days from the date of this Notification 

of Award. 
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6.0 This Notification of Award is being issued to you in duplicate.  We request you to 

return its  duplicate copy duly signed and stamped on each page including all the 

enclosed Appendices,   by  the  authorised  signatory  of  your  company  as  a  

proof  of  your acknowledgement and confirmation. 

 

Please take the necessary action to commence the work and confirm action. 
 
 

Yours faithfully, 
 
 

for and on behalf of 
...........(Name of the Employer).................. 

 

 

 

 

 

Encl.: As 

above. 

(Authorised Signatory) 
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3b. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT' FOR 

INSTALLATION OF PLANT AND EQUIPMENT, CIVIL AND ALLIED WORKS 

ETC. 

 

NOTE : INSTRUCTIONS INDICATED IN ITALICS IN THIS NOTIFICATION OF 

AWARD ARE TO BE TAKEN CARE OF BY THE ISSUING AUTHORITY. 

 

Ref. No. :          Date: 

 

 

.............. (Contractor's Name & Address)............ 

.................................................................................... 

.................................................................................... 

.................................................................................... Attn: Mr........................................... 

 

 

Sub: Notification of Award of Contract for Inland Transportation, Insurance, 

Installation, Civil and Allied Works etc., Testing & Commissioning and 

Guarantee Tests of ........................................... (Package Name) 

..................................... as per Bidding Document No.............................. 

 

 

Dear Sir, 

 

1.0 This has reference to the following: 

 

(i) Our Invitation for Bids (IFB) ...............................................dated................. 

 

(ii) Bidding Documents for the subject package issued to you vide our letter 

no. 

.................................. dated............................. comprising the following : 

 

.......................(List out all the Sections/Volumes of the Bidding 

Documents along with Tender Drawings etc. as issued to the 

bidder).......... 

 

Errata/Amendment No........................ to.................... (Name of 

Section/Volume of the Bidding Documents to which Errata/Amendment 

pertains)................. issued to you vide our letter no. 

...........................dated............................. 

 

(Applicable only if any Errata/Amendment to the Bidding Documents 

has been issued subsequently) 

 

(iii) Clarifications  furnished  to  you  on  the  Bidding  Documents  vide  our  

letter no.................... dated ............................... based on the query raised by 

you/one of the prospective bidders. (Use as applicable) 
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(Applicable only if any clarification to the Bidding Documents has 

been issued subsequently) 

 

(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER 

CORRESPONDENCE   MADE   TO   THE   BIDDER   AFTER   ISSUANCE   

OF BIDDING DOCUMENTS UP TO THE DATE OF BID OPENING) 

 

(iv) Your   Proposal  for   the   subject   package  submitted  vide   your   letter   

No. 

..................... dated .............. and its modification vide letter

 no. 

...................................... dated ...................... (Delete if not applicable). 

 

(v) Our Fax message/letter No. ............................................. 

dated............... regarding extension of validity of bid and that of the Bank 

Guarantee towards Bid Security (If Applicable). 

 (vi) Our Fax message/letter No. .................................. 

dated...................................... inviting you for post bid discussions. 

 

(vii) Post bid discussions and meetings we had with you from 

.................................... to   .......................................  resulting  into  the  

following  Minutes  of  Meeting enclosed herein with this Notification of Award : 

 

(a) Minutes of Meeting regarding Commercial issues (APPENDIX - ..........) 

(b) Minutes of Meeting on Technical issues (APPENDIX - ................) 

(b) Minutes of Meeting regarding Work Schedule (APPENDIX - ..........) (d)

 Minutes of Meeting regarding Quality Assurance Aspects (APPENDIX-.) 

 

2.0 We confirm having accepted your proposal submitted vide letter no. 

........................ dated ............................. and its modification vide letter 

no................................ dated 

.................. (Delete if not applicable) read in conjunction with all the 

specifications, terms  &  conditions  of  the  Bidding  Documents,  Your  subsequent  

letters  (Use  if relevant) and agreed Minutes of Meeting referred to in para 1.0 

above and award on you  the Contract for  the work of ............................(Indicate 

brief Scope of  Work) ...................................... of .........................................

 (Name of Package) .....................................  for  (Name  of  

project).........................................  as  per  Bid Document  No.  :  

...........................................  (hereinafter  referred  to  as  the  'Second Contract'). 

 

 

 

3.0 We have also notified you vide our Notification of Award No. 

..................................... dated  .................... for award of 'First Contract' on you for 

the work of ....................... (Indicate brief scope of work of the First Contract)  
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..................   complete ................................ (Name of Package) ........................... for 

................................. (Name of Project) .................. as per Bidding Document 

No........................................ (hereinafter referred to as the 'First Contract').  

 

3.1    We have also notified you vide our Notification of Award No. ...................................... 

dated   ...........................  for  award  of  ‘Third Contract’  on  you  for  the  work  of 

......................... (Indicate brief scope of work of the Third Contract) 

.............................. complete ................................. (Name of Package) 

........................... for ............................ (Name of Project) .................. as per Bidding 

Document No......................... (hereinafter referred to as the 'Third Contract'). 

 

 

3.2    You shall also be fully responsible for the works to be executed under the 'First 

Contract’ and it is expressly understood and agreed by you that any breach under the 

'First Contract’ shall automatically be deemed as a breach of this 'Second Contract' 

and vice-versa and any such breach or occurrence or default giving us a right to 

terminate the 'First Contract' and/or  recover  damages thereunder, shall give us an 

absolute right to terminate this Contract and/or recover damages under this 'Second 

Contract' as well and vice-versa. However,  such  breach   or  default  or  occurrence  

in  the  'First  Contract'  shall  not automatically relieve you of any  of  your 

responsibilities/obligations under this 'Second Contract'. It is also expressly 

understood and agreed by you that the equipment / materials to be supplied by you 

under the 'First Contract' when installed and commissioned  under  this  'Second  

Contract'  shall  give  satisfactory  performance  in accordance with the provisions of 

the Contract. 

 

4.0 The total Contract Price for the entire scope of work under the Contract shall be 

..........................  (Specify the amount and currency) ........................  as per the 

following break up : 

 

(i) Inland transportation and inland 
transit insurance charges 

for Main Equipment 

....................................................... 

(ii) Inland transportation and inland 
transit insurance charges 

for Mandatory spares 

....................................................... 

(iii) Unloading and handling at site, 
storage, erection, insurance 
covers other than inland transit 
insurance, testing, commissioning 
and conducting Guarantee Tests 
Charges 

........................................................ 

(iv) Civil and Allied Works etc.      ...................................................... 
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 (v) Payment related to safety aspect  

 TOTAL (i + ii + iii + iv+ v)  ................................................ 

(................(Specify the total amount in words)...............................................) 

 

 

5.0 You shall prepare and finalise the Contract Documents for signing of the formal 

Contract Agreement and shall enter into the Contract Agreement with us, as per 

the proforma enclosed with the Bidding Documents, on non-judicial stamp paper of 

appropriate value within.........(Specify).........days from the date of this Notification of 

Award. 

 

6.0 This Notification of Award is being issued to you in duplicate. We request you to 

return its  duplicate copy duly signed and stamped on each page including all the 

enclosed Appendices,   by  the  authorised  signatory  of  your  company  as  a  

proof  of  your acknowledgement and confirmation. 

 

Please take the necessary action to commence the work and confirm action. 

 

 

 

Yours faithfully, 

for and on behalf of 

...........(Name of the Employer).................. 

 

 

 

 
(Authorised Signatory) 

 

Encl.: As above. 
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3c. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT 

FOR OPERATION & MAINTENANCE OF COMPLETE SOLAR PV PLANT  

 

NOTE: INSTRUCTIONS INDICATED IN ITALICS IN THIS NOTIFICATION OF 

AWARD ARE TO BE TAKEN CARE OF BY THE ISSUING AUTHORITY. 

 

 

Ref. No. : Date: 

.............. (Contractor's Name & Address)................... 

.................................................................................... 

.................................................................................... 

.................................................................................... Attn: Mr. ........................................... 

 

 

Sub: Notification of Award of Contract for Operation & Maintenance of complete Solar 

PV plant for a period of Ten years from the date of successful completion of 

commissioning of...................................  (Package Name) ................................................ as 

per Bidding Document No.............................. 

 

 

Dear Sir, 

 

 

1.0 This has reference to the following: 

 

(i) Our Invitation for Bids (IFB) No. ...................................dated........................ 

 

(ii) Bidding Documents for the subject package issued to you vide our letter no. 

.................................. dated............................. comprising the following : 

 

 .......................(List out all the Sections/Volumes of the Bidding Documents along 

with Tender Drawings etc. as issued to the bidder).......... 

 

 Errata/Amendment No........................ to.............. (Name of Section/Volume of the  

Bidding  Documents  to  which  Errata/Amendment  pertains)................. issued to you 

vide our letter no. ........................... dated ............................. 

 

 (Applicable only if any Errata/Amendment to the Bidding Documents has been 

issued subsequently) 

 

(iii) Clarifications  furnished  to  you  on  the  Bidding  Documents  vide  our  letter 

no.................... dated ............................... based on the query raised by you/one of the 

prospective bidders. (Use as applicable) 

 

 (Applicable only if any clarification to the Bidding Documents has been issued 

subsequently) 

 (INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER 
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CORRESPONDENCE   MADE   TO   THE   BIDDER   AFTER   ISSUANCE   OF BIDDING 

DOCUMENTS UP TO THE DATE OF BID OPENING) 

 

(iv) Your   Proposal  for   the   subject   package  submitted  vide   your   letter   No. 

..................... dated...................... and its modification vide letter no. 

..................................... dated...................... (Delete if not applicable). 

 

 

(v) Our Fax message/letter No. ............................................. 

dated............... regarding extension of validity of bid and that of the Bank Guarantee towards 

Bid Security. 

 

 (Applicable only if any extension has been sought subsequently) 

 

 (INCLUDE AS FURTHER SUB-PARAGRAPHS ANY THER 

CORRESPONDENCE MADE TO OR BY THE BIDDER AFTER BID OPENING) 

 

(vi) Our Fax message/letter No................................ dated...................................... inviting 

you for post bid discussions. 

 

 

(vii) Post bid discussions and meetings we had with you from  ................................. to 

....................................... resulting into the following  Minutes of Meeting enclosed herein 

with this Notification of Award : 

 

(a) Minutes of Meeting regarding Commercial issues (APPENDIX - ........) 

(b)  Minutes of Meeting on Technical issues (APPENDIX - ........................)      (c)

 Minutes of Meeting regarding Work Schedule (APPENDIX - ................) 

(d) Minutes of Meeting regarding Quality Assurance Aspects (APPENDIX-......) 

 

2.0 We confirm having accepted your proposal submitted vide letter no. ........................ 

dated ............... and its modification vide letter no. ............................... dated (Delete if not 

applicable) read in conjunction with all the specifications, terms & conditions of the Bidding 

Documents, Your subsequent letters (Use if relevant) and agreed Minutes of Meeting 

referred to in para 1.0 above and award on you the Contract for the work of 

..................(Indicate brief Scope of Work) ...................................... 

of......................................... (Name of Package) .....................................for (Name of 

project)......................................... as per Specification No. :............................................. 

(hereinafter referred to as the 'Third Contract'). 

 

3.0 We have also notified you vide our Notification of Award No. ........................ dated   

...................for  award  of  First Contract  on  you  for  the  work  of ................. (Indicate brief

 scope of work of the First Contract) .............................. complete 

..................................... (Name of Package) ........................... for ............................ 

(Name of Project) .................. as per Bidding Document No......................... (hereinafter 

referred to as the 'First Contract').  
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3.1 We have also notified you vide our Notification of Award No. ........................ dated   

...................for  award  of  ‘Second Contract’  on  you  for  the  work  of ................. (Indicate

 brief scope of work of the Second Contract) 

.............................. complete ..................................... (Name of Package) 

........................... for ............................ (Name of Project) .................. as per Bidding 

Document No......................... (hereinafter referred to as the 'Second Contract').  

 

 

 

4.0  The total Contract Price for the entire scope of work under the Contract shall be 

............................. (Specify the amount and currency)......................... as per the following 

break up : 

 

(i)  Operation & maintenance of complete Solar PV plant for a period of Ten (10) years 

from the date of successful completion of commissioning....................................................... 

 

TOTAL (i) ....................................................... 

(................ (Specify the total amount in words)................................................) 

 

5.0 You shall prepare and finalize the Contract Documents for signing of the formal 

Contract Agreement and shall enter into the Contract Agreement with us, as per the proforma 

enclosed with the Bidding Documents, on non-judicial stamp paper of appropriate value 

within......... (Specify).........days from the date of this Notification of Award. 

 

6.0 This Notification of Award is being issued to you in duplicate.  We request you to return 

its  duplicate copy duly signed and stamped on each page including all the enclosed 

Appendices,   by  the  authorised  signatory  of  your  company  as  a  proof  of  your 

acknowledgement and confirmation. 

 

Please take the necessary action to commence the work and confirm action. 

 

 

Yours faithfully, 

 

 

for and on behalf of 

...........(Name of the Employer).................. 

 

 

Encl.: As above. 

(Authorized Signatory) 
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5.    FORM OF CONTRACT AGREEMENT 
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5.  Form of Contract Agreement 

 

THIS CONTRACT AGREEMENT is made the _____________day of___________, 20____.. 

 

BETWEEN 

(1) [Name of Employer], a corporation incorporated under the laws of [country of Employer] and having 

its principal place of business at [address of Employer] (hereinafter called “the Employer”), and (2) [name 

of Contractor], a corporation incorporated under the laws of [country of Contractor] and having its 

principal place of business at [address of Contractor] (hereinafter called “the Contractor”) 

 

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, deliver, install, 

complete and commission certain Facilities, viz. [list of facilities] (“the Facilities”) and the Contractor have 

agreed to such engagement upon and subject to the terms and conditions hereinafter appearing. 

 

NOW IT IS HEREBY AGREED as follows: 

 

Article 1.  Contract 1.1 Contract Documents (Reference GCC Clause 2) 

Documents  The following documents shall constitute the Contract between the 

Employer and the Contractor, and each shall be read and construed 

as an integral part of the Contract: 

 

(a) This Contract Agreement and the Appendices hereto 

(b) Notification of Award read in conjunction with Amendments/ 

Erratas, if any 

(c) Special Conditions of Contract read in conjunction with 

Amendments/ Erratas, if any 

(d) General Conditions of Contract read in conjunction with 

Amendments/ Erratas, if any 

(e) Technical Specifications and Drawings read in conjunction 

with Amendments/ Erratas, if any 

(f) The Bid and Price Schedules submitted by the  

Contractor 

(g) Form and Procedures (as listed) read in conjunction with 

Amendments/ Erratas, if any 

(h) Integrity Pact   

 

 1.2 Order of Precedence (Reference GCC Clause 2) 

  In the event of any ambiguity or conflict between the Contract 

Documents listed above, the order of precedence shall be the order 

in which the Contract Documents are listed in Article 1.1 (Contract 

Documents) above. 

 

 1.3 Definitions (Reference GCC Clause 1) 

  Capitalized words and phrases used herein shall have the same 

meanings as are ascribed to them in the General Conditions of 

Contract. 
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Article 2.  Contract  2.1 Contract Price (Reference GCC Clause 11) 

Price and Terms of   The Employer hereby agrees to pay to the Contractor the 

Payment   Contract Price in consideration of the performance by the Contractor 

of its obligations hereunder.  The Contract Price shall be the 

aggregate of: [amount of local currency in words], [amount in 

figures], or such other sums as may be determined in accordance 

with the terms and conditions of the Contract. 

 

 2.2 Terms of Payment (Reference GCC Clause 12) 

  The terms and procedures of payment according to which the 

Employer will reimburse the Contractor are given in Appendix 1 

(Terms and Procedures of Payment) hereto. 

 

Article 3. Effective 3.1 Effective Date (Reference GCC Clause 1) 

Date for Determining   The Time of Completion of the Facilities shall be deter- 

Time for Completion  mined from the date of Notification of Award provided all of the 

following conditions have been fulfilled within a period of two (2) 

months from the date of said Notification of Award: 

 

  (a) This Contract Agreement has been duly executed for and on 

behalf of the Employer and the Contractor; 

 

  (b) The Contractor has submitted to the Employer the 

performance security, security towards faithful performance 

of the Deed(s) of Joint Undertaking (if applicable) and the 

advance payment security; 

 

  (c) The Employer has paid the Contractor the Advance 

Payment.  

 

  Each party shall use its best efforts to fulfill the above conditions for 

which it is responsible as soon as practicable. 

 

 3.2 If the conditions listed under 3.1 are not fulfilled within two (2) 

months from the date of Notification of Award because of reasons 

attributable to the Employer, the Contract would become effective 

only from the date of fulfillment of all the above mentioned 

conditions and, the parties shall discuss and agree on an equitable 

adjustment to the Contract Price and the Time for Completion and/or 

other relevant conditions of the Contract. 

 

 3.3 However, if any of the conditions listed under 3.1 above are not 

fulfilled within two (2) months from the date of Notification of Award 

because of reasons attributable to the Contractor, the Contract will 

be effective from the date of Notification of Award. In this case, 

Contract price and/or time for completion shall not be adjusted. 
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Article 4.   It is expressly understood and agreed by and between the 

Contractor and the Employer that the Employer is entering into this 

Agreement solely on its own behalf and not on behalf of any other 

person or entity. In particular it is expressly understood and agreed 

that the Government of India is not a party to this Agreement and 

has no liabilities, obligations or rights hereunder. It is expressly 

understood and agreed that the Employer is an Independent legal 

entity with power and authority to enter into contracts solely on its 

own behalf under the applicable laws of India and the general 

principles of Contract Law. The Contractor expressly agrees, 

acknowledges and understands that the Employer is not an Agent, 

Representative or Delegate of the Govt. of India. It is Further 

understood and agreed that the Government of India is not and shall 

not be liable for any acts, omissions, commissions, breaches or 

other wrongs arising out of the Contract. Accordingly, the Contractor 

expressly waives, releases and foregoes any and all actions or 

claims, including cross claims, impleader claims or counter claims 

against the Government of India arising out of this Contract and 

covenants not to sue the Government of India as to any manner, 

claim, cause of action or thing whatsoever arising of or under this 

Agreement. 

 

Article 5. Appendices The Appendices listed in the attached list of Appendices shall be deemed to form 

an integral part of this Contract Agreement. 

 

  Reference in the Contract to any Appendix shall mean the 

Appendices attached hereto, and the Contract shall be read and 

construed accordingly. 

 

 

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly 

executed by their duly authorized representatives the day and year first above written. 

 

 

 

Signed by for and on behalf of the Employer 

 

 

__________________________________________________________  

[Signature] 

 

__________________________________________________________  

[Title] 

 

in the presence of  _____________________________________________  

 

Signed by for and on behalf of the Contractor 
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_________________________________________________________________  

[Signature] 

 

 

_________________________________________________________________ 

[Title] 

 

 

in the presence of __________________________________________________  

 

 

CONTRACT AGREEMENT 

 

 

dated the_________________ day of____________________, 20____________  

 

 

 

 

 

BETWEEN 

 

 

______________________________________________________________  

[“the Employer”] 

 

 

and 

 

 

______________________________________________________________  

[“the Contractor”] 

 

 

APPENDICES 

 

Appendix 1 Terms and Procedures of Payment 

Appendix 2 Price Adjustment 

Appendix 3 Insurance Requirements 

Appendix 4 Time Schedule  

Appendix 5 List of Approved Subcontractors 

Appendix 6 Scope of Works and Supply by the Employer 

Appendix 7 List of Documents for Approval or Review 

Appendix 8 Functional Guarantees 
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TERMS AND PROCEDURES OF PAYMENT 

 

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer shall 
pay the Contractor in the following manner and at the following times, based on the Price 
Break down given in the Section on Price Schedules. Application for payment in respect of 
part deliveries may be made by the Contractor as work proceeds. 

 

TERMS OF PAYMENT 

 

A. Schedule No.1: Plant and Equipment (excluding Mandatory spares and Type tests) 

 

In respect of plant and equipment supplied the following payments shall be made: 

 

For Ex-works Price component of plant and Equipment (excluding Mandatory spares and 
Type tests) 

 

(I) Five Percent (5 %) of the total Ex-Works price component as Initial Advance Payment 
on: 

 

(a) Acceptance of Notification of Award and Signing of the Contract Agreement. 

(b) Submission of an unconditional Bank Guarantee covering the advance amount 
plus GST as applicable on the advance payment to be paid to the contractor, 
which shall be initially kept valid upto (ninety) 90 days beyond the schedule date 
for Completion of the last facility covered under the Package. However, in case 
of delay in completion of the facilities covered under the package, the validity of 
this Bank Guarantee shall be extended by the period of such delay. Proforma of 
Bank Guarantee is enclosed in Section-VII - Bank Guarantee Form for Advance 
Payment. 

(c) Submission of unconditional Bank Guarantees towards Contract Performance 
Securities in respect of all Contracts, initially valid upto ninety (90) days after the 
end of scheduled Defect Liability Period of the last equipment covered under the 
package. The proforma of Bank Guarantee is enclosed in Section-VII - Form of 
Performance Security. 

(d) Submission of a detailed PERT Network based on the work schedule stipulated 
in Appendix-4 to the Form of Contract Agreement and its approval by the 
Employer. 

(II) Seventy Five Percent (75%) of Ex-works price component of the Contract price for each 
identified equipment on receipt of equipment at site on prorate basis and physical 
verification and certification by the Project Manager for the equipment received and 
stored at site. 

(III) Ten Percent (10%) of Ex-works price Component of the contract price on successful 
Commissioning of the premise (i.e Net metering/Net billing) on certification by the Project 
Manager.
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(iv) Ten Percent (10%) of Ex-works price component of the Contract price on Completion 
of Facilities of Entire Project and issuance of Completion Certificate by the project 
manager. 

Note:  

(i) The prorata payment will be based on the detailed price break-up furnished by the 
Contractor and approved by the Employer. The Billing Break Up shall be generally on 
item rate basis. However, for the items which are generally supplied and billed on weight 
(tonnage) basis, the Billing Break-Up may be considered on weight (tonnage) basis. 

(ii) In case Installation Price including Civil/Structural works price is less than 10% of the Ex- 
works Price of Main Equipment, the amount by which it is lower shall be retained proportionately 
from the Ex-works component of Contract price while releasing payments due on receipt of 
equipment, and no interest shall be payable on the retained amount. The aforesaid retained 
amount shall be paid on pro-rata basis upon completion of installation of the respective 
equipment and its certification by the Project Manager. 

(iii) In case the Contractor decides not to take advance payment mentioned at (I) above, 
advance amount shall be paid progressively on pro- rata basis along with the receipt 
payment, as specified in para (II) above. 

(iv) The release of pro-rata payment at (III) above shall also be subject to submission of 
documentary evidence by the Contractor towards having taken the insurance policy(ies) 
in terms of relevant provisions of GCC Clause 34 (Insurance) and acceptance of same by 
the Project Manager. 

(V) In case the Transportation (including Inland Transit Insurance) is more than 4% of 
Schedule 1, the amount by which it is higher shall be retained while releasing progressive 
payments due on transportation, and no interest shall be payable on the retained amount. 
The aforesaid retained amount shall be paid along with payment due on Commissioning of 
the Premise.  

 

B. Schedule 1 and 5: Mandatory spares and Recommended Spares (When ordered) 
quoted on Ex-works (India) basis 

 

C. Schedule No. 2: Local Transportation 

 

a) All Plant   and Equipment  

 

Hundred Percent (100%) of Local Transportation charges (including inland 
transit insurance charges) for the plant and equipment covered in Schedule-1 
shall be paid to the Contractor pro-rata to the value of the equipment received at 
site and on production of invoices by the Contractor. The aggregate of all such 
pro-rata payments shall, however, not exceed the total amount identified in the 
Contract for Local Transportation. However, where equipment wise local 
transportation charges (including inland transit insurance charges) have been 
identified in the Contract, the payment for the same shall be made after receipt of 
the equipment at site, based on the charges so identified in the Contract. 
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b) Mandatory spares(If applicable) and Recommended Spares (if ordered) 

 

 

D. Schedule No. 3: Installation Services excluding operation and maintenance. 

 

The Installation Services component of the Equipment Price shall be paid as under: 

 

(I) Ten Percent (10%) of the Installation Services Component of the Contract Price will be paid 
to the Contractor, bearing interest at the rate of “[SBI 1-year MCLR as on 01st April of 
applicable year + 150 bps] per annum as advance payment on: 

 
(i) Acceptance of Notification of Award and Signing of Contract Agreement. 

 

(ii) Establishing their office at site or resources at site in preparatory to 
commencement of installation. 

 

(iii) Submission of an unconditional Bank Guarantee for an amount equivalent to 
one hundred ten percent (110%) of the advance amount plus GST as 
applicable on the advance payment to be paid to the contractor, which shall be 
initially kept valid upto ninety (90) days beyond the schedule date for successful 
'Completion of the Facilities' under the Package. However, in case of delay in 
completion of the facilities covered under the package, the validity of this 
advance Bank Guarantee shall be extended by the period of such delay. The 
proforma of the Bank Guarantee is enclosed in Section-VII - Bank Guarantee 
Form for Advance Payment. 

 

(iv) Submission of unconditional Bank Guarantees towards Contract Performance 
Securities in respect of Contracts, initially valid upto ninety (90) days after the 
end of scheduled Defect Liability Period of the last equipment covered under the 
package. The proforma of Bank Guarantee is enclosed in Section-VII - Form of 
Performance Security. 

(v) In case of Joint Deed of Undertaking (if applicable) by the contractor along with 
his Collaborator/ Associate forms part of the contract then submission of an 
unconditional Bank Guarantee from such Collaborator(s)/Associate(s) towards 
faithful performance of the Joint Deed of Undertaking for an amount specified in 
the deed and valid upto ninety (90) days after the end of defect liability period of 
all equipment covered under the contract. The proforma of Bank Guarantee is 
enclosed in Section-VII- Form of Performance Security. -- If Applicable – 

 

(vi) Submission of a detailed PERT Network based on the work schedule stipulated 
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in Appendix - 4 to the Form of Contract Agreement and its approval by the 
Employer.T&P mobilization as identified along with PERT network for start of 
Erection and Certification thereof by the Engineer-in-Charge. 

 

(vii) Advance Payment for Installation services/ works price components shall be 
released after certification of Engineer-in-Charge that the Contractor has brought to site 
the Safety equipments & Safety Personal Protective Equipments as per minimum 
quantity specified in the Bidding Documents. 

 

II. Eighty Percent (80%) of the installation Services component of contract price shall be 
paid on pro-rata basis on completion of installation of equipments on certification by the 
Project Manager for the quantum of work completed and by the certification of Project 
Manager field quality assurance & surveillance representative for the successful 
completion of quality check points involved in the quantum of work billed. 

 

III. Ten Percent (10%) of Ex-works price component of the Contract price on Completion of 
Facilities of Entire Project and issuance of Completion Certificate by the project manager. 

 
 

IV. Recovery of the interest component on the advance amount shall be made from the 
progressive payments released to the Contractor as per D(II) above. The amount of 
interest to be recovered from a particular bill shall be calculated @ “[SBI 1-year 
MCLR as on 01st April of applicable year + 150 bps] per annum” on the value of 
advance corresponding to the %age of total progressive payment being released. The 
period for which the interest is to be calculated shall be reckoned from the date of release 
of the advance payment to the actual   date   of release   of the said progressive 
payment or the expiry of the stipulated   time   frame   for release of such progressive 
payment under the contract, whichever is earlier. The interest on the advance payment 
shall stand fully recovered on release of all the progressive payments. If the amount 
payable under any interim bill is not sufficient to cover all deductions to be made for 
interest on the advance payment and other sums 

Deductible therefrom, the balance outstanding shall be recovered from the next 
payments immediately falling due. 

 

Notes: 1. The bidder shall furnish a detailed break-up for the Erection Price Component of the 
package which shall be mutually discussed and finalized with the Owner. Progressive 
payment for Erection will be made against monthly bills based on certification by the 
Project Manager the work completed. 

2. In case, the Contractor decides not to take interest bearing advance payment as on D (I), 
the advance payment shall be proportionately adjusted in the balance payments excluding 
final payments. 

3. The release of first progressive payment for Installation Services shall also be subject to 
submission of documentary evidence by the Contractor towards having taken the 
insurance policy(ies) in terms of relevant provisions of GCC Clause 34 (Insurance) and 
acceptance of same by the Project Manager. 
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4. In case the Installation Price (excluding Civil/Structural works price) is more than 20% of the Ex- 
works Price of Main Equipment, the amount by which it is higher shall be retained while releasing 
progressive payments due on installation of equipment, and no interest shall be payable on the 
retained amount. The aforesaid retained amount shall be paid along with payment due on 
completion of Trial Operation / Completion of Facilities 

 

E. Schedule No. 3: Civil Works and Allied Works etc. 

 

The Civil Works Price Component of the Contract Price shall be paid as under 

 

(I)  Ten Percent (10 %) of the total Civil works Price component of the Contract Price will 
be paid to the Contractor, bearing interest at the rate of “[SBI 1-year MCLR as on 01st 
April of applicable year + 150 bps] per annum” as advance payment on: 

 

(i) Acceptance of Notification of Award and Signing of Contract Agreement. 

 

(ii) Submission of an unconditional Bank Guarantee(s) towards Performance 
Security(s) in respect of all Contracts initially valid upto (ninety) 90 days after the 
end of Defects Liability Period of the last equipment covered under the contracts. 

 

The proforma of Bank Guarantee is enclosed in Section-VII, Form of 
Performance Security. 

 

(iii) In case of Joint Deed of Undertaking by the contractor alongwith his Collaborator/ 
Associate forms part of the contract then submission of an unconditional Bank 
Guarantee from such Collaborators/Associates towards faithful performance of 
the Joint Deed of Undertaking for an amount specified in the deed and valid upto 
ninety (90) days after the end of defect liability period of all equipment covered 
under the contract. The proforma of Bank Guarantee is enclosed in Section-VII- 

Form of Performance Security. –  If Applicable –  

 

(iv) Submission of a detailed PERT Network based on the work schedule stipulated 
in Appendix-4 to Form of the Contract Agreement and its approval by the 
Employer. 
 

(v) T&P mobilisation as identified along with PERT network for start of Civil Works 
and Certification thereof by the Engineer-in-Charge. 

 

(vi) Submission of an unconditional Bank guarantee for an for an amount 
equivalent to one hundred ten percent (110%) of the advance amount plus 
GST as applicable on the advance payment to be paid to the contractor, which 
shall be initially kept valid upto ninety (90) days beyond the schedule date for 
successful 'Completion of all Facilities under the Package. However, in case of 
delay in completion of the facilities covered under the package, the validity of this 
advance Bank Guarantee shall be extended by the period of such delay. The 
proforma of the Bank Guarantee is enclosed in Section-VII - Bank Guarantee 
Form for Advance Payment. 
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Advance Payment for Civil works price components shall be released after 
certification of Engineer-in-Charge that the Contractor has brought to site the 
Safety equipments & Safety Personal Protective Equipments as per minimum 
quantity specified in the Bidding Documents. 

 

In case the Contractor decides not to take advance payment, the first progressive 
payment for Installation services price component shall be released after 
certification of Engineer-in-Charge that the Contractor has brought to site the 
Safety equipments & Safety Personal Protective Equipments as per minimum 
quantity specified in the Bidding Documents. 

 

(II) Eighty Percent (80 %) of the total Civil Works Price Component of Contract Price shall 
be paid progressively on certification by the Project Manager for the quantum of work 
completed/Milestones achieved and by Project Manager's field quality surveillance 
representative for the successful completion of quality check points involved in the 
quantum  of work / Milestones billed. 

 

The release of first progressive payment for Civil Works shall also be subject to 
submission of documentary evidence by the Contractor towards having taken the 
insurance policy(ies) in terms of relevant provisions of GCC Clause 34 (Insurance) and 
acceptance of same by the Project Manager. 

 

(III) Ten Percent (10%) of Ex-works price component of the Contract price on Completion of 
Facilities of Entire Project and issuance of Completion Certificate by the project manager. 

 

(IV) Recovery of the interest component on the advance amount shall be made from the 
progressive payments released to the Contractor as per E (II) above. The amount of 
interest to be recovered from a particular bill shall be calculated “[SBI 1-year MCLR as on 
01st April of applicable year + 150 bps] per annum” on the value of advance 
corresponding to the %age of total progressive payment being released. The period for 
which the interest is to be calculated shall be reckoned from the date of release of the 
advance payment to the actual date of release of the said progressive payment or the 
expiry of the stipulated time frame for release of such progressive payment under the 
contract, whichever is earlier. The interest on the advance payment shall stand fully 
recovered on release of all the progressive payments. If the amount payable under any 
interim bill is not sufficient to cover all deductions to be made for interest on the advance 
payment and other sums deductible there from, the balance outstanding shall be 
recovered from the next payments immediately falling due. 

 

Note: Further break-up of the above percentages for making payments for the billing 
period shall be furnished by contractor and will be discussed and agreed to by 
the Employer in the Billing Break-up. 

In case, the Contractor decides not to take interest bearing advance payment, the 
advance payment shall be proportionately adjusted in the balance payments 
excluding final payments. 
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F. Operation and Maintenance Charges 

 

After completion of trial run as defined in bid documents, operation and maintenance 
charges including all consumable, spares and equipments included in operation and 
maintenance charges shall be paid on pro-rata basis every three months on the 
certification of completion of work by Project Manager. 

Bidders shall quote their O&M charges for first year and O&M charges from 2nd year till 10th 
year shall be auto calculated based on O&M charges for 1st year and annual escalation 
factor @ 5.25%.  
 
In case total O&M Cost for 10 years is less than 13.5% of EPC Price, the amount by which 
it is lower shall be retained from the Ex-Works component of Contract price while releasing 
payments due on receipt of equipment, and no interest shall be payable on the retained 
amount. The aforesaid retained amount shall be paid on pro- rata basis i.e 10% of it shall 
be released every year upon completion of O&M Period and its certification by the project 
manager. 

G. Payment terms for Price Adjustment Amount 
NOT APPLICABLE 

 
H. Schedule - 6: Payment Terms for Taxes & Duties 

100% of applicable Taxes and Duties which are payable by the Employer under the 
Contract shall be paid/reimbursed to the Contractor upon receipt of 
equipment/spare/services and on production of satisfactory documentary evidence by the 
Contractor. However, GST as applicable in Advance payment shall be paid to the 
Contractor along with the Advance sanctioned. The GST paid along with the advance 
shall be adjusted prorata against the tax due upon supply of goods/services, based on 
the value of the respective goods/services. 

 

I. Additional Advance Payment: 

An Additional Advance upto 5% of the Ex works/Installation Services (including Civil 
Works) price component, apart from the Advance already provided for in the specified 
Terms of Payment, may be paid to the Contractor which shall be interest bearing and 
against Bank Guarantee of 110% of the advance requested and covering the interest 
charges. The advance amount shall be provided during various phases of Contract 
execution to meet the requirement of payment by the Contractor to the contractor’s sub- 
vendors/sub-contractors but in aggregate shall not exceed 5% of the Ex- 
works/Installation Service (including Civil Works) Price Component. The advance 
amount shall be released in Indian Rupees only and Tax implication, if any, shall be to 
the account of the Contractor. 

While applying for advance under this provision, the contractor shall provide a statement 
of past payment utilization evidencing the need for cash flow support and also plan for 
utilization of the amount requested as per above. The advance shall be provided in 
exceptional circumstances to enable work to be carried out.   The advance amount shall 
be transferred to an ESCROW account (to be opened by the Contractor in any 
Scheduled Bank of India under intimation to the Employer) and after availing the 
advance, the contractor will be required to submit proof of utilization, as per the recovery 
plan submitted to NVVN. 
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The advance amount shall be interest bearing and rate of interest to be notified by NVVN 
from time to time. This advance shall not be lumpsum advance, but shall be provided in 
phase to tide over the financial constraints being faced by the contractor, along with the 
progress of work. The requirement of this advance shall be with the approval of the 
NVVN Head of Project. 

The recovery of the interest component on the advance amount shall be made from 
subsequent progressive payment to be released to the contractor. 

The period for which the interest to be calculated, shall be reckoned from the date of 
release of the Additional Advance(s) to the actual date of release of subsequent 
progressive payments as per the Plan to be agreed with the Contractor. 

The advance amount shall be recovered from the milestone payment to be agreed 
between Employer and the Contractor. 

 

J. Schedule –  3: Amount linked to Safety Aspects / Compliance to Safety Rules 
 

The amount linked to Safety Aspects/ compliance to Safety Rules shall be paid in two 

parts, viz, 

 

10% amount (calculated as 0.1 Y of the service portion amount of RA bill) shall be linked to 

Fatal/Major Accidents, and 

 

90% amount (calculated as 0.9 Y of the service portion amount of RA bill) shall be linked to 

various Safety Aspects specified in Safety Rules of NTPC/NVVN. 

 

NOTE: 

 (Amount linked to Safety Aspects/ Compliance to Safety Rules 

 specified in Price Schedule) 

Y = X 100 

(Total amount for Service Portion of the Contract, i.e. Civil + Installation/ 

Erection + Structural Works) 

 

While raising each RA Bill, Contractor shall claim Amount linked to Safety Aspects/ 

Compliance to Safety Rules in such a manner that amount claimed is equal to Y% of the 

service portion (Civil + Installation/ Erection + Structural Works) of RA Bill. 

 

The amount linked to safety shall be paid to the contractor upon complying the following 

conditions: 

 

Amount of RA Bill linked to Fatal/ Major Accidents (0.1Y as elaborated above at para J.1.A) 

Aforesaid amount shall be payable to Contractor only in case, there is 

No fatal injury or accident causing death in the claim period and 

No Major injury or accident causing 25% or more permanent disablement to workmen or 

employees in the claim period. Permanent disablement shall have the same meaning as 

indicated in The Workmen's Compensation Act' 1923. 

 

In case of any fatal injury or accident as elaborated above occurs during the claim period, 

the stipulated amount (0.1Y) subject to minimum of Rs 10 Lakh per fatality shall be forfeited 
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and shall not be payable to the Contractor under the contract. In case, the amount to be 

deducted/forfeited exceeds the amount linked to Fatal/ Major Accidents, the same shall be 

recovered from remaining Amount (0.9Y) linked to Compliance of Safety Rules and/or any 

other payments immediately due to the Contractor under the Contract. 

 

In case of any Major injury or accident causing 25% or more permanent disablement to 

workmen or employees occurs during that three month period, Rs 5 lakh per Major injury 

shall be deducted from the amount (0.1Y) linked to Fatal/ Major Accidents and shall not be 

payable to the Contractor under the contract. In case, the amount to be deducted/forfeited 

exceeds the amount linked to Fatal/ Major Accidents, the same shall be recovered from 

remaining Amount (0.9Y) linked to Compliance of Safety Rules and/or any other payments 

immediately due to the Contractor under the Contract. 

 

Further, in case, Contractor doesn’ t raise RA Bills in any three month period/quarter and if 

any fatal injury and/or major accident takes place in that period, Project Manager shall 

deduct the amount [Rs 10 Lakh per fatality and Rs 5 lakh per Major injury] pertaining to this 

particular quarter from his next RA bill/due payment. In case, the amount to be 

deducted/forfeited exceeds the amount linked to Safety, the same shall be recovered from 

any other payments immediately due to the Contractor under the Contract. 

 

The amount deducted/forfeited as mentioned above shall be in addition to the 

compensation payable to the workmen / employees under the relevant provisions of the 

Workmen's Compensation Act' 1923 and rules framed there under or any other applicable 

laws as applicable from time to time. 

 

Amount of RA Bill linked to Compliance of Safety Rules (0.9Y i.e. 90% of amount as 

elaborated above at para K.1.B ) 

Aforesaid amount (on quarterly basis) shall be payable to Contractor in five equal parts 

under five heads as under: 

Amount payable on deployment of required Safety Personnel 

  

 

One fifth of the amount specified at J.2.b (calculated as 0.18Y of Service portion amount of 

RA Bill), on quarterly basis, shall be paid upon certification by Project Manager that 

required number of Safety personnel have been deployed.  

 

In case, actual no. of Safety personnel deployed is more than requisite number (i.e. a/b is 

more than 1), the amount to be paid shall be restricted to 0.09Y. 

 

In case aforesaid requisite no. of Safety personnel are not deployed by Contractor, amount 

not to be paid as calculated above for that particular quarter/three month period shall be 

forfeited and shall not be payable to the Contractor under the contract. 

 

Amount payable on providing requisite Personal Protective Equipment & Safety Equipment 

 

One fifth of the amount specified at J.2.b (calculated as 0.18Y of Service portion amount of 

RA Bill), on quarterly basis, shall be paid upon certification by Project Manager that 

Contractor has adhered to the requirements of Clause 4 (Personal Protective Equipment) 
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of NTPC/NVVN Safety Rules for Construction and Erection of Power Plants’  and the 

provisions of the Bidding Documents with regards to number of Safety Equipment/PPEs to 

be provided by the Contractor. 

 

In case of non-compliance by Contractor, warning letter/Non-compliance shall be issued by 

Project Manager of NVVN as per clause 22.3.3 (ii) of GCC. Further, if more than two such 

warning letters/Non Compliance Memos are issued in a quarter/three monthly period, 

above mentioned amount for that particular quarter/three month period shall be forfeited 

and shall not be payable to the Contractor under the contract. 

 

Amount payable on providing requisite Safety Induction and Training 

 

One fifth of the amount specified at J.2.b (calculated as 0.18Y of Service portion amount of 

RA Bill), on quarterly basis, shall be paid upon certification by Project Manager that 

Contractor has adhered to the requirements of imparting  Safety  training  as  per  Clause  

8.0  (Safety  Induction  and  Training)  of  NTPC/NVVN Safety Rules for Construction and 

Erection of Power Plants to at least 90% of its employees/workmen (who have not been 

previously provided with requisite training) in a quarter/ three months period. 

 

In case Contractor fails in meeting the aforesaid requirement, above mentioned amount for 

that particular quarter/three month period shall be forfeited and shall not be payable to the 

Contractor under the contract. 

 

Amount payable on providing requisite Medical and First Aid Amenities 

 

One fifth of the amount specified at J.2.b (calculated as 0.18Y of Service portion amount of 

RA Bill), on quarterly basis, shall be paid upon certification by Project Manager that 

Contractor has adhered to the requirements of Clause 13 (Medical and First Aid Amenities) 

of NTPC/NVVN Safety Rules for Construction and Erection of Power Plants’ . 

 

In case Contractor fails to provide Medical and first aid amenities as per requirement of 

aforesaid Clause 13 even on one incidence in any quarter/three month period, above 

mentioned amount for that particular quarter/three month period shall be forfeited and shall 

not be payable to the Contractor under the contract. 

 

Amount payable on compliance to Work Permit System 

 

One fifth of the amount specified at J.2.b (calculated as 0.18Y of Service portion amount of 

RA Bill), on quarterly basis, shall be paid upon certification by Project Manager in 

consultation with Safety dept. that Contractor has adhered to the requirements of Clause 

17 (Work Permit System) of NTPC/NVVN Safety Rules for Construction and Erection of 

Power Plants. 

 

In case of non-compliance by Contractor, warning letters/Non Compliance Memos shall be 

issued by Project Manager of NTPC/NVVN as per clause 22.3.3 (v) of GCC. 

  

 

Page 368 of 472



 

 
Bidding Document No NVVN/ C&M /RE-312 /2024-25 DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR 

PROJECTS AT BUILIDINGS OF DEPARTMENTS UNDER MHA  
 

 

In case of issuance of more than two such warning letters/Non Compliance Memos in a 

quarter/three monthly period, above mentioned amount for that particular quarter/three 

month period shall be forfeited and shall not be payable to the Contractor under the 

contract 

 

 

In case ‘ Amount linked to Safety Aspects / compliance to Safety Rules’  is less than 5 % 

of the cumulative total of Service Portion of the Contract, i.e. Civil + Installation/ Erection + 

Structural Works, the amount by which it is lower shall be retained proportionately from the 

other components of Schedule-3 of the Contract price while releasing payments of each 

RA bill. No interest shall be payable on the amounts linked to Safety Aspects / Compliance 

to Safety Rules including aforesaid retained amount. The amounts linked to Safety Aspects 

/ Compliance to Safety Rules including aforesaid retained amount shall be payable in part 

or full based on safety compliance duly certified by Project Manager on quarterly basis. 
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PAYMENT PROCEDURES 

 

 The Procedures to be followed in making application for, certifying and making payments 

shall be as follows: 

 

1. Payment Schedule/Price Break-up for Payments 

 

1.1 The Contractor shall prepare and submit to the Project Manager for approval, a break-up 

of the Contract Price. The Contract Price break-up shall be interlinked with the agreed 

detailed PERT network of the Contractor setting forth his starting and completion dates 

for the various key phases of works prepared as per condition in Clause 18 of GCC, 

Section- IV. Any payment under the Contract shall be made only after the Contractor's 

price break-up is approved by the Project Manager. The aggregate sum of the 

Contractor's price break-up shall be equal to the lump sum Contract Price. 

 

1.2 The Billing Breakup for Mandatory spares shall be submitted to the Employer for approval 

as per the format enclosed as Annexure-1 to Appendix-1 indicating therein the details 

such as Make, Model number, Drawing/ Datasheet number and Part number of all spare 

items. The relevant drawings/ documents shall be submitted along with the Billing Break 

up. 

 

1.3 The Contractor shall, by the 15th April of every year, furnish the BBU value of supplies 

sourced from Micro and Small Enterprises (MSEs) along with the total BBU value of 

supplies dispatched by it during the preceding financial year as per the format enclosed 

as Annexure-2 to this Appendix-1. 

 

2. Currency of Payment 

 

2.1 The Contract Price shall be paid in Indian currency only. 

 

3. Application for Payment 

 

3.1 The Contractor shall submit application for the payment in the proforma enclosed.  

 

3.2 Every interim payment certificate shall certify the Contract Value of the Facilities 

executed up to the date mentioned in the application for the payment certificate, provided 

that no sum shall be included in any interim payment certificate in respect of the Facilities 

that according to the decision of the Project Manager, does not comply with the Contract, 

or has been performed, at the date of certificate prematurely. 

 

3.3* The Employer has established a Vendor Payment portal where Vendor/Contractor shall 

submit their digital bill/invoice and may track its status. The Application for Payment along 

with all the supporting documents (for direct payment cases as mentioned in Para 5.2 

below) shall be submitted by the Vendor/Contractor in digital form i.e. digitally signed with 

Class-2/3 digital Signature and must be uploaded in the Employer’s Vendor Payment 

Portal. No hard/physical copy of such documents will be accepted by the Employer 

unless otherwise asked for in the PO or instructed by Employer. 
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3.4  FAQ (Frequently asked questions with answers) regarding Invoice submission in digital 

mode is available at https://pradip.ntpc.co.in/VendorFinal/FAQ_VPP.pdf .  

 

 

4. Due Dates for Payment 

 

4.1 The advance payment amount shall be payable after fulfillment of all the conditions laid 

down in the Terms of Payment (Appendix 1 to the Contract Agreement) and receipt of the 

Contractor's invoice along with all necessary supporting documents for such advance 

payment. Employer will make progressive payment as and when the payment is due as 

per the Terms of Payment set forth in Appendix 1 to the Contract Agreement. 

Progressive payment other than that under the letter of credit will become due and 

payable by the Project Manager within thirty (30) days from the date of receipt of 

Contractor's bill/invoice/debit note by the Employer, provided the documents submitted 

are complete in all respects. 

 

4.2 In cases of any discrepancy observed by the Employer in Contractor’s bill, clarifications 

shall be sought in writing by the Employer within ten (10) days from the date of receipt of 

Contractor's bill/invoice/debit note by the Employer. The Contractor shall be required to 

submit the requisite clarifications within ten (10) days from the date of issuance of queries 

by the Employer. In case, no mutual agreement is reached between the Employer and 

the Contractor on any part of the bill/invoice, within ten (10) days of submission of 

clarification by the Contractor, the Contractor shall issue a revised bill/invoice to avoid 

mismatch in GST returns of the Employer and the Contractor. Payment against agreed 

and admissible part shall be processed as per payment procedure within ten (10) days 

after receipt of the revised bill/invoice. The bill/invoice for the balance amount under 

question may be separately submitted for consideration of the Employer after resolution 

of issues of payment by the Employer. In case of non-submission of satisfactory 

clarification by the Contractor within the stipulated period, NVVN shall not be liable for the 

delay in making payment. If the bill submitted by Contractor is incorrect and has gross 

discrepancies, the bill shall be summarily rejected and returned to the Contractor. In the 

event of dispute, the same shall be settled as per GCC Clause (Settlement of Disputes). 

 

4.3 Vendor/Contractor can track the status of their digitally submitted Bill/Invoice in the NTPC 

Vendor Payment Portal. 

 

5. Mode of Payment 

 

5.1 The Employer will establish an irrevocable Letter of Credit (L/C) in favor of the Contractor 

through the Employer's Bank in Employer's country for payments due, as per Terms of 

Payment, on dispatch of equipment i.e. Ex-works dispatch of equipment. The value of 

L/C will be as per payment schedule for each quarter and valid for a quarter. It will be the 

responsibility of the Contractor to utilize the L/C to the fullest extent. In case L/C has 

been established by the Employer and not utilized by the Contractor, for reasons of delay 
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attributable to him, all reinstatement charges for the L/C for further period necessitated 

due to non-utilization of L/C will be to the account of the Contractor. 

 

5.2 The payment of the advance amount, Type test Charges if any, price adjustment 

amounts, all other supply payments, taxes and duties (wherever admissible) inland 

transportation insurance, Installation Portion of the Facilities and Civil, structural and 

allied works (if any) shall be made direct to the Contractor by the Employer and no L/C 

shall be established by the Employer for such payments. Wherever technically feasible, 

such payments shall be made electronically only as per details of Bank Account indicated 

in the contract. In case of any changes to the bank account indicated in the contract, the 

contractor shall immediately inform the employer. The Contractor shall hold the employer 

harmless and employer shall not be liable for any direct, indirect or consequential loss or 

damage sustained by the bidder on account of any error in the information or change in 

Bank details provided to the employer in the prescribed form without information to 

employer duly acknowledged. 

 

5.3 Alternate Mode of Payment for Micro Small & Medium Enterprises (MSMEs): 

 
 Trade Receivables e-Discounting System (TReDS) is a regulatory framework put in place 

by the Reserve Bank of India under the Payment and Settlement Systems Act 2007 (PSS 

Act) to facilitate the financing of trade receivables (invoices) of MSMEs through invoice 

financing by multiple financiers.  

  

 The Reserve Bank of India has granted approval to (i) Mynd Solutions Pvt Limited, (ii) 

A.TReDS Ltd. and (iii) Receivables Exchange of India Ltd to set up and operate TReDS 

platform. The name of respective TReDS platform of the above-mentioned entities are 

M1xchange, Invoicemart and RXIL.  

  

 Presently, NTPC Limited is transacting with M1xchange and RXIL TReDS platforms. 

MSME Vendors may choose from the aforesaid TReDS platforms as an alternate 

payment mechanism.  

 

For queries/ details, the vendor may directly contact M1xchange or RXIL at:-  

(i) M1XCHANGE:- URL: https:\\m1xchange.com Toll free No.: 1400-103-7261  

(ii) RXIL:- URL: https:\\www.rxil.in/Home/Index Phone: 022-40771424, 40771426 Toll 

free No.: 1400 1038 311 

  

 The aforesaid provision at 5.3 above shall not be applicable for payments 

envisaged through “Letter of Credit (LC)” or “Escrow Account” or “A 

separate account with a Scheduled Bank at Site” 

 

6. For payments related to Erection / Civil / Site Fabricated Structural works 

               A single designated ESCROW account shall be opened by the Contractor in any 

Scheduled Bank of India under intimation to Employer. All payments related to Erection / 
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Civil / Site Fabricated Structural works by the Employer due under the contract to the 

Contractor shall be released into above-mentioned ESCROW account set up as per the 

Tri-Partite Escrow Agreement between Employer, Contractor and Escrow Bank. The 

payment shall be disbursed in accordance with the mechanism set out in the Contract 

and Escrow Agreement. The purpose of the Escrow Account would be to ensure that 

payments received under the contract are solely used for implementation of the Contract. 

Under Tri-partite Escrow Agreement, the Escrow Bank will agree to ensure that amounts 

received in the ESCROW Account are utilized for making payments only to suppliers of 

goods and services, statutory authorities, establishment expenses etc. as may be 

required in the performance of the contract.  

 All expenses/charges for opening /operation (including Annual Fee) of the Escrow 

Account shall be paid by the Contractor.    

 The draft agreement is annexed as Annexure-3 to  this Appendix-1, which shall be 

followed for executing Escrow Account Agreement. 

 The Detailed Operative Procedure and Terms and Conditions of Escrow Account 

(Schedule III of draft agreement) shall be finalized between the Employer, Contractor and 

the Escrow Bank within 15 days of the placement of award.   

 

 Note: 

 

 All the payment due in previous month and billed shall be released only once a month. 
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FORM OF APPLICATION FOR PAYMENTS 

 

Project  : 

Equipment Package  :   Date   : 

Name of Contractor :   Contract No.  : 

Contract Value :   Contract Name  : 

Unit Reference :   Applicable Serial 

     Number  : 

To. 

 

...........................................................................................* 

(Name of Employer) 

Dear Sir 
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APPLICATION FOR PAYMENT  

 

 

1. Pursuant to the above referred Contract Agreement dated................................ 

the undersigned hereby applies for payment of the sum of .............................. 

................................................................(Specify amount and currency in which 

claim is made). 

 

2. The above amount is on account of : (check whichever applicable) 

 

 Advance payment (Schedule **) 

 

 Interim payment as advance (Schedule **) 

 

 Progressive payment against dispatch of equipment (Schedule **) 

 

 Progressive payment against receipt of equipment (Schedule **) 

 

 Progressive payment against Installation (Schedule **) 

 

 Inland transportation (Schedule **) 

 Inland insurance 

 

 Price adjustment 

 

 Extra work not specified in contract 

 (Ref. Contract change order No....................................) 

 

 Others (specify) 

 

 Final payment (Schedule **) 

 

 as detailed in the attached schedule(s) which form an integral part of this 

application. 

 

3. The payment claimed is as per item(s) No.(s)...................................... of the 

payment schedule annexed to the above mentioned Contract. 

 

 

4. The application consists of this page, a summary of claim statement (Schedule 

**), and the following signed schedules 

 

 1 ........................................................... 

 

 2 .......................................................... 
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 3 .......................................................... 

 

 

 The following documents are also enclosed : 

 

 1 ........................................................... 

 

 2 .......................................................... 

 

 3 .......................................................... 

 

 

      Signature of Contractor/ 

      Authorised Signatory 

 

* Application for payment will be made to 'Project Manager' as to be designated for 

this purpose at the time of Notification of Award. 

 

** Proforma for the Schedules will be mutually discussed and agreed to during the 

finalization of the Contract Agreement. 
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Annexure-1 to Appendix-1 
 

     

PROJECT 

: 

 

PACKAGE

: 

…………………………………………………………

… 

 

…………………………………………………………

… 

 CLIENT :  …………

…………. 

 

TITLE : BILLING BREAK UP FOR MANDATORY 

SPARES 

 CONTRACTO

R :  

…………

………….

. 

NOA REF :  CS………    

BILLING 

BREAKUP 

(BBU) NO. : 

……………………………………    

     

 

 

Sl.No. Description Quantity Unit Unit 
Price 

Total 
Price 

Equipment 
Make 

Equipment 
Model  

Drawing / 
Documents/Data 
Sht no. 

Part 
No. 

Remarks 
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Annexure-2 to APPENDIX-1 
 
Proforma for details to be furnished by the Contractor by 15th April of every 
financial year of supplies sourced from MSEs dispatched during the preceding 
financial year. 
 

 

Package Name: 
Project Name: 
Name of the Contractor: 
COA No.: 
 
 
Details of BBU value of supplies dispatched during the preceding financial year …… are 
furnished here below: 
 
 
BBU value of total supplies 
dispatched  

(A) 
 
 

(in eqvt INR) 

Out of the total supplies 
dispatched, BBU value of 
supplies sourced from MSEs  

(B) 
(in eqvt INR) 

Percentage of supplies 
sourced from MSEs 
wrt total supplies 
dispatched  

(C = B*100/A) 
(%) 

 
 
…………………….. 

 
 
……………………… 

 
 
……………………. 

 
In case of no supplies sourced from MSEs, mention ‘NIL’.  
 
 
I, on behalf of M/s …………. (Contractor) hereby declare that the information furnished 
above is correct. 
 
 

 
Signature……………… 
Name………………….. 
Designation and Seal………………………. 
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APPENDIX - 3 

PAGE 1 OF 3 

 

INSURANCE REQUIREMENTS 

 

(I) Insurance to be taken by the Contractor : 

 

 In accordance with the provisions of GCC Clause 34, the Contractor shall at his 

expense take out and maintain in effect, or cause to be taken out and maintained in 

effect, during the performance of the Contract, the insurances set forth below in the 

sums and with the deductibles and other conditions specified herein.  The identity of 

the insurers and the form of the policies shall be subject to the approval of the 

Employer, such approval not to be unreasonably withheld. 

----------------------------------------------------------------------------------------------------------------------------- 

Insurance Amount insured Deductible  Conditions 

----------------------------------------------------------------------------------------------------------------------------- 
A. Marine Cargo (i) 110% of Ex-works value in case  (i) Employer to be named as 

   of plant & equipment and Type   coinsured 

   Tests Charges including all  (ii) Open policy 

   spare parts manufactured   (iii) All risk institute cargo clause 

   within the Employer's Country. Not  applicable  'A'  

      (iv) War, SRCC, terrorism. 

      (v) Institute replacement clause, 

       special replacement clause  

      (Air duty) and deferred  

      unpacking clause 

  (ii) Applicable taxes and  (vi) Insurers right of subrogation 

   duties    against all parties (excluding 

      carrier) waived. 

  (iii) Escalation 5% on  (vii) Warehouse to warehouse  

   (i) & (ii)   basis. 

 

B. Installation (i) 110% of Ex-works Minimum (i) Installation risk, RSMTD, 

 all risk  value of plant & as per  including Earthquake cover 

   equipment including insurance (ii) Air freight cover. 

   Type test Charges  policy (iii) Extra charge cover. 

     (iv) Maintenance cover 

  (ii) Applicable taxes and   (v) Contractor's plant &  

   duties    machinery -         Rs. 100 lakhs. 

  (iii) Cost of indigenous  (vi) Cross liability. 

   procurement and  (vii) Additional custom duty for 

   free issue materials   imported machine (if any) for 

  (iv) Cost of erection works   adequate value. 

  (iv) Cost of Civil, Structural & Allied works (viii) Employer & Contractor's  

  (iv) 10% escalation on (i) (ii), (iii), (iv) & (v)  Sub-Contractor to be named  

      as co-insured. 

 

C. Third Party For any one occurrence Nil (i) Contractors, sub-contractors 

 liability Rs. 50.00 lakhs   to be named as co-insured. 

 (Extension of 

 MCE/EAR  

 Policy) 
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APPENDIX - 3 

PAGE 2 OF 3 

 

----------------------------------------------------------------------------------------------------------------------------- 

Insurance Amount insured Deductible  Conditions 

----------------------------------------------------------------------------------------------------------------------------- 

 
D. Automobile liability 

 

(i) M.V. policy for 

 motor vehicles, 

 private cars & 

 commercial vehicles   ----------------------- As per local M.V. Act. 

 

(ii) CPM policy for Anything above  

 heavy construction Rs.100 lakhs covered 

 equipment under erection all 

  risk policy  

 

E. Workmen's Compensation _________ As per statute ___________ 

 

F. Employer's liability _______________As per statute____________ Cumulative to workmen's com- 

     pensation to cover liability  

     not covered thereby. 

 

G. Group personal insurance, 

 for contractor's & sub- 

 contractor's employees 

 

------------------------------------------------------------------------------------------------------------------------------------------------------------ 

 

Note : 

 

1. The Employer shall be named as co-insured under all insurance policies taken out by the 

Contractor pursuant to GCC 34.1 except for Third Party Liability, Workman's Compensation 

and Employer's Liability Insurances and the Contractor's Sub-Contractors shall be named as 

co-insured under all insurances policies taken out by the Contractor pursuant to GCC 34.1, 

except for the Cargo insurance during transport, Workman's Compensation and Employer's 

Liability Insurances. All insurers rights of subrogation against such co-insureds for losses or 

claims arising out of the performance of the Contract shall be waived under such policies. 

 

2. Notwithstanding the insurance requirements mentioned above, it would be the Contractor's 

responsibility to take adequate insurance cover as may be pertinent to protect his interest and 

interest of the Employer.  If at any point of time during execution of the Contract, the insurance 

policies are found to be inadequate, the Contractor shall take fresh insurance policies meeting 

aforesaid requirements.  The Employer reserves the right to make suitable recovery from the 

Contractor, if any. 
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APPENDIX - 3 

PAGE 3 OF 3 

 

3. Any loss or damage to the plant and equipment during handling, transportation, storage, 

installation, commissioning, and all activities to be performed till the "Completion of Facilities" 

shall be to the account of the contractor. The contractor shall be responsible for preference of 

all claims and make good the damages or loss by way of repairs and/or replacement of plant 

and equipment damaged or lost.  Notwithstanding the extent of insurances cover and the 

amount of claim available from the underwriter, the contractor shall be liable to make good the 

full replacement/rectification of all the equipment/materials and to ensure their availability as per 

project requirement without additional financial liability to the Employer. 

 

 The insurance should be in the Indian currency and insurance policy to be taken should be on 

replacement value basis and/or incorporating appropriate insurance clause. 

 

 The Contractor shall follow local acts and laws as may be prevalent for insurance. 

 

4. Upon grant of extension of time for completion by Employer, the Contractor shall promptly 

furnish documentary evidence to Project Manager towards extension of insurance policies for 

the period of time extension. 

 

II) Insurances to be taken by the Employer. 

 

 The Employer shall take the insurance for its own employees, its stores and its machinery. 
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APPENDIX - 4 

TIME SCHEDULE 

 

1.0 It is clearly understood and agreed that time is the essence of this Contract and shall be strictly adhered 

to by the Contractor. The program of furnishing, erecting, testing, commissioning and completion of 

facilities identifying the key phases in various areas of work like design, procurement, manufacture, field 

activities shall be as per detailed PERT Network/L2 Schedule enclosed as Annexure-I. As per this 

detailed PERT Network, the key milestones for completion of facilities are as under 
 

 

 
 

 

2.0 After the Notification of Award, the contractor shall plan the sequence of work of manufacture and 

erection to meet the above stated dates of successful completion of facilities and shall ensure all work, 

 

                                         

S. No. 

 
Activities/Milestones for Solar Plants 

Period from Issuance of 

LoA (Days) 

Start Finish  

 

1.  Site Mobilization, Site office opening & Preparatory works 0 30 

2.  
Basic Engineering and approval from NVVN 

• Solar plant Layout 

• MMS design 

• SLD 

• Data sheet - Modules, Inverters and Transformers (if required) 

• Safety plan  

20 40 

3.  Detailed Engineering and Approval from NVVN 40 50 

4.  Approvals for connectivity 0 60 

Solar Plant Works –DC Side 

5.  Supply of Module Mounting Structures 60 80 

6.  Foundations & Installation of Module Mounting Structures 80 110 

7.  Supply of SPV Modules 70 100 

8.  Installation of SPV Modules 90 120 

9.  Supply of DC Cables 70 100 

10.  Laying of DC Cables 100 120 

Solar Plant Works –AC Side 

11.  Supply of inverters 80 110 

12.  Installation of inverters 120 135 

13.  Supply of AC cables 80 110 

14.  Installation of AC cables 125 150 

15.  Supply of transformer (If required) & other electrical equipment 90 120 

16.  Installation of transformer (If required) & other electrical 
equipment 

150 170 

Miscellaneous works 

17.  Supply of miscellaneous items viz. Lightning arrestor, Earthing 
system, Remote monitoring system, Module washing system, etc. 

120 150 

18.  Erection of miscellaneous items viz. Lightning arrestor, Earthing 
system, Remote monitoring system, Module washing system, etc. 

150 170 

19.  Testing of Equipment and Readiness of System 170 180 

Commissioning  and Completion of Facilities 

20.  Metering & Commissioning of the system 180 210 

21.  PG test and Completion of Facilities 210 240 
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manufacture, shop testing, inspection and shipment of the equipment in accordance with the required 

construction/erection sequence. 

 

3.0 Within one month of the Notification of Award, the Contractor shall submit to the Employer for his 

review and approval two copies (one reproducible and one print) of detailed PERT Network/L2 

Schedule with master network activities further exploded based on the Master Network mutually agreed 

by the employer and contractor, showing the logic and duration of the activities covered in both the First 

and Second Contracts in the following areas: 

  

 Engineering, procurement, manufacturing and supply, detailed engineering, procurement (including 

brought out items), manufacturing, despatch, shipment, receipt at site and activities related to civil 

works, erection, commissioning and completion of facilities. 

 

4.0 Detailed Manufacturing Program 

 

 Detailed Manufacturing PERT Network for all the manufacturing activities and Contractor/sub-

Contractors works shall also be furnished within 60 days of Notification of award. The manufacturing 

network shall be supported by detailed procurement program for critical bought out item/raw materials. 

 

5.0 Pre-Erection Activity Program 

 

 The erection network will be supported by detailed Pre-erection activity program covering the following: 

 

 A) Manpower Deployment 

 B) T&P Mobilization 

 C) Detailed Site Mobilization Plant 

 
Any Tools & Plants (T&P) required for satisfactory execution of the Contract and to meet the time 
schedule specified in this Appendix-4 shall be mobilised by the Contractor as per direction of the Project 
Manager without any extra cost to the Employer. (The list of such essential Tools & Plants (T&P) to be 
deployed by the Contractor, if any finalised before Notification of Award, shall be enclosed as Appendix-
II to this Appendix-4). 

 

6.0 Within one week of approval of the network schedule, the Contractor shall forward to the Project 

Manager, copies of the Computer Initial run-Data. The type of outputs and number of copies of each 

type to be supplied by the Contractor shall be determined by the Project Manager. 

 

7.0 All the networks shall be updated every month or at a frequency mutually agreed upon. Within seven 

days following the Monthly Review, a progress meeting shall be held, whenever possible at the works, 

wherein the major items of the plant or equipment are being produced. The meeting will be attended by 

the Project Manager and responsible representative of Contractor that the Project Manager consider 

necessary for the meeting. 

 

8.0 Access to the Contractor's and Sub-Contractor's work shall be granted to the Project Manager at all 

reasonable times for the purpose of ascertaining the progress. 
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ANNEXURE - I TO APPENDIX - 4 
 
 

MASTER NETWORK 
 

The Master Network as per para 1.0 of Appendix-4 

shall be enclosed as Annexure-I to Appendix-4 
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ANNEXURE - II TO APPENDIX - 4 
 

LIST OF TOOLS & PLANT TO BE DEPLOYED BY THE CONTRACTOR 
----------------------------------------------------------------------------------------------------------------------------- 
Sl. No.    Description of T&P     Qty. to be 

deployed (nos.) 
----------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

----------------------------------------------------------------------------------------------------------------------------- 
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LIST OF SAFETY PLANT AND EQUIPMENT AND PPE TO BE DEPLOYED BY THE 

CONTRACTOR 

 

 

Sl. 
No. 

Suggested List of Safety Equipment and 

Safety Personal Protective Equipment 

Quantity* 

 

1. Safety Net (Conforming IS 11057:1984) 

 

Safety Net (Net Size: 10m x 5m, Mesh Size: 25 
mm, Mesh Rope: 2mm double cord, Border/Tie 
Cord: 12mm diameter polypropylene rope (tested 
as per IS: 5175).Two metres length shall be 
provided at all four corners. 

 

2. Fall Arrester 'Rope grab fall arrester' & 
anchorage line. 

 

Anchorage Line: 14mm- 16 mm diameter, three 
strand twisted Polyamide rope.  

 

Rope Grab fall arrester: Openable & Guided type 
Fall Arrestor (on flexible line) conforming EN 353-2 
& works on 14-16 mm diameter polyamide rope. 
material: Nickel Chrome plated Steel  

 

Connector: Karbiner conforming to EN 362 
(Minimum Strength 22 KN), material: Steel 

 

 

 

 

3. Horizontal life line 

 

Stainless Steel Wire rope of 8mm diameter. 
Minimum six nos. of steel U-bolt clips are required 
for clamping each wire rope to a rigid support (03 
nos. of U-bolt clips at each end). 

 

 

 

4. Ladders on column 

 

The minimum design live load on metallic ladder 
shall be a single concentrated load of 100 kilo 
grams. All rungs shall have a minimum diameter of 
1.90 centimeters, and minimum clear length of 
rungs shall be 40.6 centimeters. The distance 
between rungs shall not exceed 30.5 centimeters. 
Each ladder shall have maximum height of 9.0 
metre.  

The ladder shall have proper fastenings for 
attaching it to a column using positive means such 
as bolt, weld or other type of fasteners. 

 

 

 

 

5. Safety PPEs ( Industrial Safety helmet & Industrial 
Safety Shoes) 
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Sl. 
No. 

Suggested List of Safety Equipment and 

Safety Personal Protective Equipment 

Quantity* 

 

Industrial Safety Helmet (IS:2925-1984 marked). 

 

Industrial Safety/Electrical Shoes (IS:15298-2002 
marked). 

 

Full body Safety Harness (conforming IS:3521) 
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APPENDIX - 5 

PAGE 1 OF 1 

 

 

LIST OF SUB-CONTRACTORS 

 

 

PART 1. Nominated Sub-Contractors 

 

 In the event that the employer wishes to nominate any particular Sub-Contractors for the 

undertaking of any part or parts of the Works, these shall be identified and named by the 

Employer in the following schedule prior to the issue of the Bidding Documents. 

 

 Full details shall be given of the part of the Works to be executed, and the names and 

addresses of the Sub-Contractors to whom the part of the Works is to be sub-contracted by the 

Bidder.  Where more than one name is given for any part of the Work, the Bidder shall be free 

to select any of the named Sub-Contractors for that part. 

 

 Item of Work   Nominated Sub-Contractor 

 

    NIL 

 

 

PART 2 Approved Sub-Contractors 

 

 (Prior to award of Contract the following details shall be completed indicating those Sub-

contractors proposed by the Bidder by Attachment to his Bid which are approved by the 

Employer for engagement by the Contractor during the performance of the Works). 

 

 The following Sub-Contractors are approved for carrying out the item of work indicated. Where 

more than one Sub-contractor is listed, the Contractor is free to choose between them but he 

must notify the Employer of his choice in good time prior to appointing any selected Sub-

Contractor.  In accordance with Clause GCC 19.1, the Contractor is free to submit proposals for 

additional Sub-Contractors from time to time.  No Sub-Contracts shall be placed with any such 

additional Sub-Contractors until they have been approved in writing by the Employer and their 

names added to this list of Approved Sub-Contractors. 

 

 

 Sl.No.   Item of Work Approved Sub-Contractors Nationality 
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APPENDIX - 6 

PAGE 1 OF 1 

 

 

SCOPE OF WORKS AND SUPPLY BY THE EMPLOYER 

 
The facilities, works, supplies and personnel to be provided/supplied by the Employer shall be as per Technical 
Specifications and the provisions of GCC Clauses 10, 21 and 24 shall apply as appropriate. 

 

All facilities, works, supplies and personnel to be provided by the Employer shall be as described in Technical 

Specifications and the same will be provided by the Employer in good time so as not to delay the performance 

of the Contractor, in accordance with the approved Time Schedule and Program of Performance pursuant to 

GCC Sub-Clause 18.2. 
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APPENDIX - 7 

PAGE 1 OF 1 

 

 

LIST OF DOCUMENTS FOR REVIEW AND APPROVAL 

 

 

 

A. Approval 

 

 1. 

 

 2. 

 

 3. 

 

 

B. Review 

 

 1. 

 

 2. 

 

 3. 
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APPENDIX - 8 

PAGE 1 OF 1 

 

 

FUNCTIONAL GUARANTEES 

 

 

The functional guarantees shall be as per Section-VI (Technical Specifications). 
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6. PERFORMANCE SECURITY FORM 
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6.  Performance Security Form  

 

(To be stamped in accordance with Stamp Act 

if any, of the Country of the Issuing Bank) 

 
Bank Guarantee No.............  

Date..................................... 

 
 

 
To, 
[Employer's Name & Address] 

 

 
Dear Sirs, 
In consideration of the ................................ [Employer's Name] ........................ (hereinafter referred to as the 
‘Employer’ which expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators and assigns) having awarded to M/s.................... [Contractor's 
Name]............................ with its Registered /Head Office at ............................ (hereinafter referred to as the 
‘Contractor’, which expression shall unless repugnant to the context or meaning thereof, include its successors 
administrators, executors and assigns), a Contract by issue of Employer’s Notification of Award No. ................ 
dated........... and the same having been unequivocally accepted by the contractor, resulting into a Contract 
bearing No.............. dated ........... valued at ................... for ......................... and the Contractor having agreed 
to provide a Contract Performance Guarantee for the faithful performance of the entire Contract equivalent to 
..........(*)..........% (.......... percent) of the said value of the Contract to the Employer. 
 
We ................[Name & Address of the Bank].................having its Head Office at ...........................(hereinafter 
referred to as the ‘Bank’, which expression shall, unless repugnant to the context or meaning thereof, include its 
successors, administrators, executors and assigns) do hereby guarantee and undertake to pay the Employer, 
on demand any and all monies payable by the Contractor to the extent of ..................(*).................... as 
aforesaid at any time up to .........................(@)...................... [days/month/year] without any demur, reservation, 
contest, recourse or protest and/or without any reference to the Contractor. Any such demand made by the 
Employer on the Bank shall be conclusive and binding notwithstanding any difference between the Employer 
and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other authority. The 
Bank undertakes not to revoke this guarantee during its currency without previous consent of the Employer and 
further agrees that the guarantee herein contained shall be enforceable till ninety (90) days after expiry of its 
validity. 
 
The Employer shall have the fullest liberty, without affecting in any way the liability of the Bank under this 
guarantee, from time to time to extend the time for performance of the Contract by the Contractor. The 
Employer shall have the fullest liberty, without affecting this guarantee, to postpone from time to time the 
exercise of any powers vested in them or of any right which they might have against the Contractor, and to 
exercise the same at any time in any manner, and either to enforce or to forbear to enforce any covenants, 
contained or implied, in the Contract between the Employer and the Contractor or any other course or remedy 
or security available to the Employer. The Bank shall not be released of its obligations under these presents by 
any exercise by the Employer of its liberty with reference to the matters aforesaid or any of them or by reason of 
any other act or forbearance or other acts of omission or commission on the part of the Employer or any other 
indulgence shown by the Employer or by any other matter or thing whatsoever which under law would, but for 
this provision, have the effect of relieving the Bank. 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 
Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 
any security or other guarantee that the Employer may have in relation to the Contractor’s liabilities. 
 
Notwithstanding anything contained hereinabove our liability under this guarantee is restricted to 
.........................(*)......................... and it shall remain in force upto and including .....................(@)...................... 
and shall be extended from time to time for such period (not exceeding 
one year), as may be desired by M/s .......[Contractor's Name}............ on whose behalf this guarantee 
has been given. 
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Dated this ............................. day of .................... 20.................. at........................................... 
.......................................................... 

(Signature) 
.......................................................... 

(Name) 
.......................................................... 

(Designation with Bank Stamp) 
Authorised Vide Power of 

Attorney No....................................... 
Date................................................... 

 
 
Notes :1.  (*) This sum shall be ten percent (10%) of the Contract Price. 

(@) This date will be ninety (90) days beyond the Defect liability period as specified in the 
Contract. 

2.  The Bank Guarantee shall be from a Bank as per provisions of the Bidding Documents. 
3.  The BG should be on Non-Judicial stamp paper/e-stamp paper of appropriate value as per Stamp Act 

prevailing in the state(s) where the BG is submitted or is to be acted upon or the rate prevailing in State 
where the BG is executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in 
the name of Bidder/Bank issuing the guarantee. 

4.  While getting the Bank Guarantee issued, the Contractor is required to ensure compliance to the points 
mentioned in Form of Bank Guarantee Verification Check List. Further, the Contractor is required to fill 
up this Form and enclose the same with the Bank Guarantee. 

5. The Bank Guarantee (BG) shall be accompanied with the BG forwarding letter in the format attached as 
(Form no. 23) in the bidding documents. 

6.  In case, Bank Guarantee is getting issued from State Bank of India, Bidder to take note of NTPC letter 
ref. NTPC/FC/CS/BG/01 dated 03.09.2014 and SBI letter ref. CAG-I/AMT-1/2014-15/370 dated 
04.09.2014 (attached with Section-V of Bidding Documents). 
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6a.  Performance Security Form  - NOT APPLICABLE 
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Form 6b. Insurance Surety Bond towards Performance Security 
 

(To be stamped in accordance with Stamp Act of India) 
 

Insurance Surety Bond No. ........................ 
Date.................................................. 

 
To, 
 
[Employer's Name & Address] 
 
Dear Sirs, 
 
In consideration of the ................................ [Employer's Name] ........................ (Hereinafter referred to as the 
‘Employer’ which expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators and assigns) having awarded to M/s.................... [Contractor's Name]............................ with its 
Registered /Head Office at ............................ (Hereinafter referred to as the ‘Contractor’, which expression shall 
unless repugnant to the context or meaning thereof, include its successors administrators, executors and 
assigns), a Contract by issue of Employer’s Notification of Award No. ................ dated........... and the same 
having been unequivocally accepted by the contractor, resulting into a Contract bearing No.............. dated 
..........., valued at ................... for ......................... and the Contractor having agreed to provide a Contract 
Performance Guarantee for the faithful performance of the entire Contract equivalent to ..........(*)..........%(.......... 
percent) of the said value of the Contract to the Employer. 
 
We ................[Name & Address of the Insurer].................having its Head Office at ...........................(hereinafter 
referred to as the ‘Insurer’, which expression shall, unless repugnant to the context or meaning thereof, include 
its successors, administrators, executors and assigns) do hereby guarantee and undertake to pay the 
Employer, on demand any and all amount payable by the Contractor to the extent of ..................(*).................... 
as aforesaid at any time up to .........................(@)...................... [days/month/year] without any condition, 
demur, reservation, contest, recourse or protest and/or without any reference to the Contractor. Any such 
demand made by the Employer on the Insurer shall be conclusive and binding notwithstanding any difference 
between the Employer and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any 
other authority. The Insurer undertakes not to revoke this Insurance Surety Bond during its currency and or any 
period extended under the contract, without prior consent of the Employer and further agrees that the guarantee 
herein contained shall be enforceable till ninety (90) days after expiry of its validity. 
 
The Employer shall have the fullest liberty, without affecting in any way the liability of the Insurer under this 
Insurance Surety Bond, from time to time to extend the performance of the Contract by the Contractor for the 
purpose of which, the Insurer shall be liable to extend the validity of the present Insurance Surety Bond without 
any demur, condition, protest and the Insurer shall at no point in time have an option of revoking the same, The 
Employer shall have the fullest liberty, without affecting this Insurance Surety Bond, to postpone from time to 
time the exercise of any powers vested in them or of any right which they might have against the Contractor, 
and to exercise the same at any time in any manner, and either to enforce or to forbear to enforce any 
covenants, contained or implied, in the Contract between the Employer and the Contractor or any other course 
or remedy or security available to the Employer. The Insurer shall not be released of its obligations under these 
presents by any exercise by the Employer of its liberty with reference to the aforesaid or any of them or by 
reason of any other act or forbearance or other acts of omission or commission on the part of the Employer or 
any other indulgence shown by the Employer or by any other matter or thing whatsoever which under law 
would, but for this provision, have the effect of relieving the Insurer. 
 
The Insurer also agrees and undertakes that the Employer at its option shall be entitled to enforce this 
Insurance Surety Bond against the Insurer as a Surety, in the first instance without proceeding against the 
Contractor and notwithstanding any security or other guarantee that the Employer may have in relation to the 
Contractor’s liabilities. 
 
Notwithstanding anything contained hereinabove our liability under this Insurance Surety Bond is restricted to 
.........................(*)......................... and it shall remain in force upto and including .....................(@)...................... 
and shall be extended from time to time for such period (not exceeding one year), as may be desired by M/s 
.......[Contractor's Name}............ on whose behalf this Insurance Surety Bond has been given. 
 
Dated this ............................. day of .................... 20.................. at........................................... 
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WITNESS : 
 
1. ....................................................     .......................................................... 
(Signature)          (Signature) 
....................................................     .......................................................... 
(Name)          (Name) 
....................................................     .......................................................... 
(Official Address)        (Designation with Insurer Stamp) 

 
Authorised Vide Power of 

Attorney No....................................... 
Date................................................... 

2. .................................................... 
(Signature) 
.................................................... 
(Name) 
.................................................... 
(Official Address) 
 
Notes : 1. (*) This sum shall be ten percent (10%) of the Contract Price. 
 

(@) This date will be ninety (90) days beyond the Defect liability period as specified in the 
Contract. 

2. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance Regulatory and 
Development Authority of India (IRDAI). 
 
3. The Employer shall be the Creditor, the Contractor shall be the Principal debtor and the Insurance 
company/Insurer shall be the Surety in respect of the Insurance Surety Bond to be issued by the Insurer. 
 
4. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of appropriate value as 
per Stamp Act prevailing in the state(s) where the Insurance Surety Bond is submitted or is to be acted upon or 
the rate prevailing in State where the Insurance Surety Bond is executed, whichever is higher. The Stamp 
Paper/e-stamp paper shall be purchased in the name of Bidder/Insurer issuing the Insurance Surety Bond. 
 
5. While getting the Insurance Surety Bond issued, the Contractor is required to ensure compliance to the 
points mentioned in Form of Bank Guarantee/ Insurance Surety Bond Verification Check List. Further, the 
Contractor is required to fill up this Form and enclose the same with the Insurance Surety Bond. 
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Form: 6C Insurance Surety Bond towards Performance Security 

(To be stamped in accordance with Stamp Act of India) 
(In case of Contract awarded to Joint Venture) 

Insurance Surety Bond No. ........................ 
Date.................................................. 

To, 
 
[Employer's Name & Address] 
 
Dear Sirs, 
 
In consideration of the ................................ [Employer's Name] ........................ (hereinafter referred to as the 
‘Employer’ which expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators and assigns) having awarded to a Joint Venture consisting of M/s.................... [1st Partner's 
Name]............................ with its Registered /Head Office at ............................ and M/s.................... [2nd 
Partner's Name]............................ with its Registered /Head Office at ............................ (hereinafter referred to 
as the ‘Contractor’, which expression shall unless repugnant to the context or meaning thereof, include its  
successors administrators, executors and assigns), a Contract by issue of Employer’s Notification of Award No. 
................ dated........... and the same having been unequivocally accepted by the contractor, resulting into a 
Contract bearing No.............. dated ........... valued at ................... for ......................... and the Contractor having 
agreed to provide a Contract Performance Guarantee for the faithful performance of the entire Contract 
equivalent to ..........(*)..........% (.......... percent) of the said value of the Contract to the Employer. 
 
We ................[Name & Address of the Insurer].................having its Head Office at ...........................(hereinafter 
referred to as the ‘Insurer’, which expression shall, unless repugnant to the context or meaning thereof, include 
its successors, administrators, executors and assigns) do hereby guarantee and undertake to pay the 
Employer, on demand any and all amount payable by the Contractor to the extent of ..................(*).................... 
as aforesaid at any time upto .........................(@)...................... [days/month/year] without any condition, demur, 
reservation, contest, recourse or protest and/or without any reference to the Contractor. Any such demand 
made by the Employer on the Insurer shall be conclusive and binding notwithstanding any difference between 
the Employer and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other 
authority. The Insurer undertakes not to revoke this Insurance Surety Bond during its currency and or any 
period extended under the contract, without prior consent of the Employer and further agrees that the guarantee 
herein contained shall be enforceable till ninety (90) days after expiry of its validity. 
 
The Employer shall have the fullest liberty, without affecting in any way the liability of the Insurer under this 
Insurance Surety Bond, from time to time to extend the time for performance of the Contract by the Contractor 
for the purpose of which, the Insurer shall be liable to extend the validity of the present Insurance Surety Bond 
without any demur, condition, protest and the Insurer shall at no point in time have an option of revoking the 
same. The Employer shall have the fullest liberty, without affecting this Insurance Surety Bond, to postpone 
from time to time the exercise of any powers vested in them or of any right which they might have against the 
Contractor, and to exercise the same at any time in any manner, and either to enforce or to forbear to enforce 
any covenants, contained or implied, in the Contract between the Employer and the Contractor or any other 
course or remedy or security available to the Employer. The Insurer shall not be released of its obligations 
under these presents by any exercise by the Employer of its liberty with reference to the matters aforesaid or 
any of them or by reason of any other act or forbearance or other acts of omission or commission on the part of 
the Employer or any other indulgence shown by the Employer or by any other matter or thing whatsoever 
which under law would, but for this provision, have the effect of relieving the Insurer. 
 
The Insurer also agrees that the Employer at its option shall be entitled to enforce this Insurance Surety Bond 
against the Insurer as a Surety, in the first instance without proceeding against the Contractor and 
notwithstanding any security or other guarantee that the Employer may have in relation to the Contractor’s 
liabilities. 
Notwithstanding anything contained hereinabove our liability under this Insurance Surety Bond is restricted to 
.........................(*)......................... and it shall remain in force upto and including .....................(@)...................... 
and shall be extended from time to time for such period (not exceeding one year), as may be desired by Joint 
Venture consisting of M/s.................... [1st Partner's Name]............................ and M/s………………. [2nd 
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Partner's Name]............................ with its Registered /Head Office at ...........................on whose behalf this 
Insurance Surety Bond has been given. 
 
Dated this ............................. day of .................... 20.................. at........................................... 
 
WITNESS : 
1. ....................................................     .......................................................... 
(Signature)          (Signature) 
....................................................     .......................................................... 
(Name)          (Name) 
....................................................     .......................................................... 
(Official Address)        (Designation with Insurer Stamp) 

 
Authorised Vide Power of Attorney 
No................................... 
Date.............................................. 

 
2. .................................................... 
(Signature) 
.................................................... 
(Name) 
.................................................... 
(Official Address) 
 
Notes : 1. (*) This sum shall be ten percent (10%) of the Contract Price. 
 

(@) This date will be ninety (90) days beyond the period as specified in the 
Contract. 
 

2. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance Regulatory and 
Development Authority of India (IRDAI). 
 
3. The Employer shall be the Creditor, the Contractor shall be the Principal debtor and the Insurance 
company/Insurer shall be the Surety in respect of the Insurance Surety Bond to be issued by the Insurer. 
 
4. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of appropriate value as 
per Stamp Act prevailing in the state(s) where the Insurance Surety Bond is submitted or is to be acted upon or 
the rate prevailing in State where the Insurance Surety Bond is executed, whichever is higher. The Stamp 
Paper/e-stamp paper shall be purchased in the name of Bidder/Insurer issuing the Insurance Surety Bond. 
 
5. While getting the Insurance Surety Bond issued, the Contractor is required to ensure compliance to the 
points mentioned in the Form of Bank Guarantee/ Insurance Surety Bond Verification Check List. Further, the 
Contractor is required to fill up this Form … and enclose the same with the Insurance Surety Bond. 
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6D. Performance Security Form for O&M 
Contract 

 

(To be stamped in accordance with Stamp Act if 

any, of the Country of the Issuing Bank) 

 

Bank Guarantee No…………… 

Date……………………. 
To, 

[Employer's Name & Address] 
 

Dear Sirs, 

 

In consideration  of  the  ................................   [Employer's Name] ............................................... (Hereinafter 

referred to as the „Employer‟ which expression shall unless repugnant to the context or meaning 

thereof,includeitssuccessors,administratorsandassigns)havingawardedtoM/s.................... 

[Contractor]............................  with  its  Registered /Head Office at .............................................. (hereinafter 

referred to as the „Contractor‟, which expression shall unless repugnant to the context or meaning thereof, 

include its successors administrators, executors and assigns), a Contract by issue of Employer’s 

Notification of Award No. ................ dated........... and the same having been 

unequivocallyacceptedbythecontractor,resultingintoaContractbearingNo. ............................................... dated 

...........      valued      at      ...................      for      .........................      and      the     Contractor/M/s 

……………….((hereinafterreferredtoasthe„OEM/associateParty‟,whichexpressionshallunless repugnant to 

the context or meaning thereof, include its successors administrators, executors and assigns),) having 

agreed to provide a Contract Performance Guarantee for the faithful performance of the entire Contract 

equivalent to ..........(*)..........% (.......... percent) of the said value of the Contract to the Employer. 

 

We    ................[Name    &    Address    of    the    Bank].................having    its    Head    Office at 

...........................(hereinafterreferredtoasthe„Bank‟,whichexpressionshall,unlessrepugnantto the context or 

meaning thereof, include its successors, administrators, executors and assigns) do hereby guarantee and 

undertake to pay the Employer, on demand any and all monies payable by 

theContractor/OEM/associatePartytotheextentof..................(*)....................asaforesaidat 

any time upto.........................(@) ............................... [days/month/year] without any demur, reservation, 

contest, recourse or protest and/or without any reference to the Contractor/OEM/associate party. Any such 

demand made by the Employer on the Bank shall be conclusive and binding notwithstanding any difference 

between the Employer and the Contractor/OEM/associate party or any dispute pending before any Court, 

Tribunal, Arbitrator or any other authority. The Bank undertakes not to revoke this guarantee during its 

currency without previous consent of the Employer  and further  agrees that  the guarantee herein 

contained shall be enforceable till ninety 

(90) days after expiry of its validity. 

 

The Employer shall have the fullest liberty, without affecting in any way the liability of the Bank under this 

guarantee, from time to time to extend the time for performance of the Contract by the Contractor. The 

Employer shall have the fullest liberty, without affecting this guarantee, to postpone from time to time the 

exercise of any powers vested in them or of any right which they might have against the 

Contractor/OEM/associate party, and to exercise the same at any time in any manner, and either to enforce 
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or to forbear to enforce any covenants, contained or implied, in the Contract between the Employer and the 

Contractor or any other course or remedy or security available to the Employer. The Bank shall not be 

released of its obligations under these presents by any exercise by the Employer of its liberty with reference 

to the matters aforesaid or any of them or by reason of any other act or forbearance or other acts of 

omission or commission on the part of the Employer or any other indulgence shown by the Employer or by 

any other matter or thing whatsoever which under law would, but for this provision, have the effect of 

relieving the Bank. 

 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor/OEM/associate 

party and notwithstanding any security or other guarantee that the Employer may have in relation to the 

Contractor/OEM/associate party, liabilities. 

The Bank also agrees and acknowledges that the Employer shall have a right to invoke this BANK 

GUARANTE in part or in full, as it may deem fit. 

 

Notwithstanding  anything  contained hereinabove our  liability under this guarantee is restricted to 

.........................(*)......................... and it shall remain in force upto and including 

.....................(@)...................... and shall be extended from time to time for such period (not exceeding one 

year),   as may be desired by M/s ............................................ [ Contractor/OEM/associate party’s Name] 

on whose behalf this guarantee has been given. 

 

Dated this ............................. day of .................... 20.................. at........................................... 

 

WITNESS : 
 

 

1. .................................................... .......................................................... 

(Signature) (Signature) 

 

.................................................... .......................................................... 

(Name) (Name) 

 

.................................................... .......................................................... 

(Official Address) (Designation with 

Bank Stamp) 

 

Authorized Vide Power of 

Attorney No....................................... 

 

Date................................................... 

2. .................................................... 

(Signature) 

 

.................................................... 
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(Name) 

 

.................................................... 

(Official Address) 

 

 

Notes :1.  (*)  This sum  shall be ten percent (10%)   of O&M Contract  cumulative (equally divided ) for 

bank guarantees given for the performance of O&M Contract by 

Contractor/OEM/Associates Parties as mentioned at SCC clause5.1. 

 

(@) This   date   will be up to (90) days beyond the end of Operation & Maintenance 

(O&M) period period as specified in the Contract. 

 

2. The stamp papers of appropriate value shall be purchased in the name of guarantee 

issuing Bank or the Party on whose behalf for BG is being issued. The Bank Guarantee 

shall be issued on a stamp paper of value as applicable in the State of India from where 

Bank Guarantee is issued or the State of Delhi or the State of India from where the BG 

shall be operated, whichever is higher. 

3. While getting the Bank Guarantee issued, the Contractor is required to ensure compliance 

to the points mentioned in Form 16B- Form of Bank Guarantee Verification Check List. 

Further, the Contractor is required to fill up this Form 16  and enclose the same with the 

Bank Guarantee. 

 

4. The Bank Guarantee shall be from a Bank as per provisions of Section-V (SCC) of the 

Bidding Documents. 
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7. BANK GUARANTEE FORM  FOR ADVANCE 

PAYMENT (SUPPLY EX-WORKS) 
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7(i).  Bank Guarantee Form for Advance Payment 

(Supply Ex-Works) 

 

(To be stamped in accordance with Stamp Act 

if any, of the Country of the Issuing Bank) 

 

    Bank Guarantee No............. 

    Date...................................... 

To, 

[Employer's Name & Address] 

 

 

 

Dear Sir, 

 

 

In consideration of ..............................[Employer's Name]............................................... (hereinafter referred to 

as the ‘Employer’, which expression shall, unless repugnant to the context or meaning thereof include its 

successors, administrators and assigns) having awarded to M/s........[Contractor's Name]......... with its 

Registered/Head Office  at  ............................... (hereinafter referred to as the ‘Contractor’ which expression  

shall unless repugnant to the context or meaning thereof, include its successors, administrators, executors and 

assigns), a Contract,  by issue of Employer’s Notification of Award No. ........................... dated ................ and 

the same having been unequivocally accepted by the Contractor, resulting into a Contract bearing No. 

................................ dated............................... valued at ....................................................................................... 

for  ............................ [Name of Contract] ...........................(hereinafter called the ‘Contract’) and  the Employer 

having agreed to make an advance payment to the Contractor for performance of the above Contract 

amounting .............................. (in words and figures) as an Advance against Bank Guarantee to be furnished by 

the Contractor. 

 

We........[Name and address of the Bank]............ having its Head Office at .................................................... 

(hereinafter referred to as the ‘Bank’, which expression shall, unless repugnant to the context or meaning 

thereof, include its successors, administrators, executors and assigns) do hereby guarantee and undertake to 

pay the Employer, immediately on demand any or, all monies payable by the Contractor to the extent of 

.....[advance amount]......... as aforesaid at any time upto ..............................(@)....................... without any 

demur, reservation, contest, recourse or protest and/ or without any reference to the Contractor. Any such 

demand made by the Employer on the Bank shall be conclusive and binding notwithstanding any difference 

between the Employer and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any 

other authority. The Bank undertakes not to revoke this guarantee during its currency without previous consent 

of the Employer and further agrees that the guarantee herein contained shall be enforceable till ninety (90) days 

after expiry of its validity. 

 

The Employer shall have the fullest liberty without affecting in any way the liability of the Bank under this 

guarantee, from time to time to vary the advance or to extend the time for performance of the Contract by the 

Contractor.  The Employer shall have the fullest liberty without affecting this guarantee, to postpone from time to 

time the exercise of any powers vested in them or of any right which they might have against the Contractor, 

and to exercise the same at any time in any  manner, and either to enforce or to forbear to enforce any 

covenants, contained or implied, in the Contract between the Employer and the Contractor or any other course 

or remedy or security available to the Employer.  The Bank shall not be released of its obligations under these 

presents by any exercise by the Employer of its liberty with reference to the matters  aforesaid or any of them or 

by reason of any other act or forbearance or other acts of omission or commission on the part of the Employer 

or any other indulgence shown by the Employer or by any other matter or thing whatsoever which under law 

would but for this provision, have the effect of relieving the Bank. 
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The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor’s liabilities. 

 

Notwithstanding anything contained hereinabove our liability under this guarantee is limited to .......[advance 

amount].......... and it shall remain in force upto and including ............................(@).............................. and shall 

be extended from time to time for such period (not exceeding one year), as may be desired by 

M/s.....[Contractor's Name]..... on whose behalf this guarantee has been given.  

 

Dated this .............................  day of ...................... 20 .............. at ............... . 

 

WITNESS : 

1. ....................................................   .......................................................... 

  (Signature)       (Signature) 

 ....................................................   .......................................................... 

  (Name)       (Name) 

 

 ....................................................   .......................................................... 

  (Official Address)      (Designation with 

          Bank Stamp) 

 

        Authorised Vide Power of  

        Attorney No...................................... 

 

        Date.................................................. 

2. .................................................... 

  (Signature) 

 

 .................................................... 

  (Name)  

 

 .................................................... 

  (Official Address) 

 

NOTE : 1. (@) This date shall be ninety (90) days beyond the date of Completion of  

   the Facilities. 

 

 2. The Bank Guarantee shall be from a Bank as per provisions of Section-V (SCC) of the Bidding 

Documents. 

 

 3. The BG should be on Non-Judicial stamp paper/e-stamp paper of appropriate value as per 

Stamp Act prevailing in the state(s) where the BG is submitted or is to be acted upon or the rate 

prevailing in State where the BG is executed, whichever is higher. The Stamp Paper/e-stamp 

paper shall be purchased in the name of Bidder/Bank issuing the guarantee. 

 

 4. While getting the Bank Guarantee issued, Bidders are required to ensure compliance to the 

points mentioned in Form 16-Form of Bank Guarantee Verification Check List.  Further, the 

Contractor is required to fill up this Form 16 and enclose the same with the Bank Guarantee. 

 
5. The Bank Guarantee (BG) shall be accompanied with the BG forwarding letter in the format 

attached as (Form no. 23) in the bidding documents. 
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 6. In case, Bank Guarantee is getting issued from State Bank of India, Bidder to take note of 

NTPC letter ref. NTPC/FC/CS/BG/01 dated 03.09.2014 and SBI letter ref. CAG-I/AMT-1/2014-

15/370 dated 04.09.2014 (attached with Section-V of Bidding Documents). 
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7(ii).  Bank Guarantee Form for Advance Payment 

(Installation/Civil/Site Fabricated Structural works) 

 

(To be stamped in accordance with Stamp Act 

if any, of the Country of the Issuing Bank) 

 

    Bank Guarantee No............. 

    Date...................................... 

To, 

[Employer's Name & Address] 

 

 

 

 

Dear Sir, 

 

In consideration of .............................[Employer's Name]................................................ (hereinafter referred to 

as the ‘Employer’, which expression shall, unless repugnant to the context or meaning thereof include its 

successors, administrators and assigns) having awarded to M/s........[Contractor's Name]......... with its 

Registered/Head Office  at  ............................... (hereinafter referred to as the ‘Contractor’ which expression  

shall unless repugnant to the context or meaning thereof, include its successors, administrators, executors and 

assigns), a Contract,  by issue of Employer’s Notification of Award No. ........................... dated ................ and 

the same having been unequivocally accepted by the Contractor, resulting into a Contract bearing No. 

................................ dated............................... valued at .............................................................................. for  

............................[Name of Contract] ...........................(hereinafter called the ‘Contract’) and  the Employer 

having agreed to make an advance payment to the Contractor for performance of the above Contract 

amounting .............................. (in words and figures) as an Advance against Bank Guarantee to be furnished by 

the Contractor. 

 

We..............................[Name and address of the Bank].................................... having its Head Office at 

.................................................... (hereinafter referred to as the ‘Bank’, which expression shall, unless 

repugnant to the context or meaning thereof, include its successors, administrators, executors and assigns) do 

hereby guarantee and undertake to pay the Employer, immediately on demand any or, all monies payable by 

the Contractor to the extent of .....[110% of advance amount]......... as aforesaid along with interest @ ##% on 

the advance amount released by the Employer calculated from the date of release of the said advance by the 

Employer to the Contractor, at any time up to ..............................(#)....................... without any demur, 

reservation, contest, recourse or protest and/ or without any reference to the Contractor. Any such demand 

made by the Employer on the Bank shall be conclusive and binding notwithstanding any difference between the 

Employer and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other 

authority. The Bank undertakes not to revoke this guarantee during its currency without previous consent of the 

Employer and further agrees that the guarantee herein contained shall be enforceable till ninety (90) days after 

expiry of its validity. 

 

The Employer shall have the fullest liberty without affecting in any way the liability of the Bank under this 

guarantee, from time to time to vary the advance or to extend the time for performance of the Contract by the 

Contractor.  The Employer shall have the fullest liberty without affecting this guarantee, to postpone from time to 

time the exercise of any powers vested in them or of any right which they might have against the Contractor, 

and to exercise the same at any time in any manner, and either to enforce or to forbear to enforce any 

covenants, contained or implied, in the Contract between the Employer and the Contractor or any other course 

or remedy or security available to the Employer.  The Bank shall not be released of its obligations under these 

presents by any exercise by the Employer of its liberty with reference to the matters aforesaid or any of them or 

by reason of any other act or forbearance or other acts of omission or commission on the part of the Employer 

or any other indulgence shown by the Employer or by any other matter or thing whatsoever which under law 

would but for this provision, have the effect of relieving the Bank. 
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The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor’s liabilities. 

 

Notwithstanding anything contained hereinabove our liability under this guarantee is limited to 

........................[110% of advance amount]..........along with interest therein as aforesaid and it shall remain in 

force up to and including ............................(@).............................. and shall be extended from time to time for 

such period (not exceeding one year), as may be desired by M/s.......................................[Contractor's 

Name].............................. on whose behalf this guarantee has been given.  

 

Dated this .............................  day of ...................... 20 .............. at ............... . 

 

WITNESS : 

 

1. ....................................................   .......................................................... 

  (Signature)    

 

 ....................................................   .......................................................... 

  (Name)       (Name) 

 

 ....................................................   .......................................................... 

  (Official Address)      (Designation with 

          Bank Stamp) 

 

        Authorised Vide Power of  

        Attorney No...................................... 

 

        Date.................................................. 

2. .................................................... 

  (Signature) 

 

 .................................................... 

  (Name) 

 

 .................................................... 

  (Official Address) 

 

 

Notes: 1. (#) This date shall be ninety (90) days beyond the date of Completion of the  Facilities. 

  (##%) “[SBI 1-year MCLR as on 01st April of applicable year + 150 bps] per annum” 

 

 2.  The Bank Guarantee (BG) shall be from a Bank as per provisions of the Bidding 

Documents. 

 

 3.  The BG should be on Non-Judicial stamp paper/e-stamp paper of appropriate value as 

per Stamp Act prevailing in the state(s) where the BG is submitted or is to be acted upon 

or the rate prevailing in State where the BG is executed, whichever is higher. The Stamp 

Paper/e-stamp paper shall be purchased in the name of Bidder/Bank issuing the 

guarantee. 

 

 4.  While getting the Bank Guarantee issued, Bidders are required to ensure compliance to 

the points mentioned in Bank Guarantee Verification Check List in the Bidding 
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Documents. Bidders are required to fill up this Check List and enclose the same along 

with the Bank Guarantee. 

 
5. The Bank Guarantee (BG) shall be accompanied with the BG forwarding letter in the 

format attached as (Form no. 23) in the bidding documents. 

 

 6. In case, Bank Guarantee is getting issued from State Bank of India, Bidder to take note of 

NTPC letter ref. NTPC/FC/CS/BG/01 dated 03.09.2014 and SBI letter ref. CAG-I/AMT-1/2014-

15/370 dated 04.09.2014 (attached with Section-V of Bidding Documents). 
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7(iii).  Bank Guarantee Form for Advance Payment 

 

 

(In case of Contract awarded to Joint Venture) 

 

 

 

 

Names of all JV Partners shall appear in the Bank Guarantee 
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8.    FORM OF COMPLETION CERTIFICATE 
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8.  Form of Completion Certificate 

 

 

        Date : _______________________ 

         

        IFB No : ______________________  

[Name of Contract] 

 

 

To:  [Name and address of Contractor] 

 

 

Dear Sirs, 

 

 

Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of the Contract 

entered into between yourselves and the Employer dated [date], relating to the [brief description of 

the facilities], we hereby notify you that the following part(s) of the Facilities was (were) complete on 

the date specified below, and that, in accordance with the terms of the Contract, the Employer hereby 

takes over the said part(s) of the Facilities, together with the responsibility for care and custody and 

the risk of loss thereof on the date mentioned below. 

 

1. Description of the Facilities or part thereof:  [description] 

 

2. Date of Completion:  [date] 

 

However, you are required to complete the outstanding items listed in the attachment hereto as soon 

as practicable. 

 

This letter does not relieve you of your obligation to complete the execution of the Facilities including 

Guarantee Test(s) in accordance with the Contract nor of your obligations during the Defects Liability 

Period. 

 

 

Very truly yours, 

 

 

  

 

 

 

 

________________________________________________ 

Title 

(Project Manager) 
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9.    FORM OF OPERATIONAL ACCEPTANCE 

CERTIFICATE 
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9.  Form of Operational Acceptance Certificate 

 

 

        Date: ________________________ 

         

        IFB No: _______________________ 

   

[Name of Contract] 

 

 

To:  [Name and address of Contractor] 

 

 

 

Dear Sirs, 

 

 

Pursuant to GCC Sub-Clause 25.3 (Operational Acceptance) of the General Conditions of the 

Contract entered into between yourselves and the Employer dated [date], relating to the [brief 

description of the facilities], we hereby notify you that the Functional Guarantees of the following 

part(s) of the Facilities were satisfactorily attained on the date specified below.   

 

1. Description of the Facilities or part thereof:  [description] 

 

2. Date of Operational Acceptance:  [date] 

 

This letter does not relieve you of your obligation to complete the execution of the Facilities in 

accordance with the Contract nor of your obligations during the Defects Liability Period. 

 

 

Very truly yours, 

 

 

 

 

 

 

 

 

 

 

 

 

____________________________________________________  

Title 

(Project Manager) 
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10.    FORM OF TRUST RECEIPT 
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10. FORM OF TRUST RECEIPT FOR PLANT,  

EQUIPMENT AND MATERIALS RECEIVED  

 

 

We M/s (Contractor's Name)......................................................................................... having our 

Principal place of business at ............................................having been awarded a Contract 

No............................ dated ........................ for  (Contract Name)............................................. by 

(Name of Employer) .....................................................  

 

We do hereby acknowledge the receipt of the Plant, Equipment and Materials as are fully described 

and mentioned under Documents of Title/RR/LR etc. and in the schedule annexed hereto, which shall 

form an integral part of this receipt as "Trustee" of ........................... (Name of Employer).  The 

aforesaid  materials etc. so received by us shall be exclusively used in the successful performance of 

the aforesaid Contract and for no other purpose whatsoever.  We undertake not to create any charge, 

lien or encumbrance over the aforesaid materials etc, in favour of any other 

person/institution(s)/Banks. 

 

 

 

 

 

 

 

For M/s ........................................................... 

                (Contractor's Name) 

 

 

Dated  :  ...........................     (AUTHORISED SIGNATORY) 
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11.    FORM OF INDEMNITY-CUM-UNDERTAKING 
AGREEMENT 
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11a.  FORM OF INDEMNITY-CUM-UNDERTAKING AGREEMENT  
FOR THE EQUIPMENTS  

HANDED OVER BY THE EMPLOYER  
FOR PERFORMANCE OF CONTRACT 

(Entire Equipment Consignment in one lot) 
 

(On Non-Judicial Stamp Paper of appropriate value) 
 

INDEMNITY-CUM-UNDERTAKING AGREEMENT  
 
THIS INDEMNITY-CUM-UNDERTAKING AGREEMENT is made this 
.................................................... day of ................................ 20 ....................  between 
...........................(Contractor's Name) a Company /Partnership Firm / Proprietary Concern 
incorporated under the laws of ……………………….  having its Registered Office at 
...................................... (hereinafter called as 'Contractor'   which expression shall include its 
successors and permitted assigns) and  ......................................... (Name of Employer), a Company 
incorporated under the Indian Companies Act having its Registered Office at 
..................................................... and its project at .............................. (hereinafter called 
"......................." / “Employer" which expression shall include its successors and assigns): 
 
WHEREAS the ‘Employer’ has awarded to the ‘Contractor’ a Contract for .......................vide its 
Notification of Award/Contract No.................dated ...................................... and its Amendment No. 
............................................ and Amendment No..................................., (applicable when 
amendments have been issued) (hereinafter called the "Contract") in terms of which ......@.......... is 
required to hand over various Equipments to the ‘Contractor’ for execution of the Contract. 
 
And WHEREAS by virtue of Clause No............................ of the said Contract, the ‘Contractor’ and the 
‘Employer’ are required to execute an Indemnity-cum-Undertaking Agreement for the Equipments 
handed over to the ‘Contractor’ by .............@................ for the purpose of performance of the 
Contract/Erection Portion of the Contract (hereinafter called the "Equipments") 
 
AND THEREFORE, This Indemnity-cum-Undertaking Agreement witnesseth as follows: 
 
1. That in consideration of various Equipments as mentioned in the Contract, a list where 

of is also annexed to this Indemnity-cum-Undertaking Agreement at Schedule-A, 
valued at (Currency and amount in Figures)........................................................... 
(Currency and amount in words) .......................................................................... 
handed over to the ‘Contractor’ for the purpose of performance of the Contract, the 
‘Contractor’ hereby undertakes to indemnify and shall keep the ‘Employer’ indemnified, 
for the full value of the Equipments. The Contractor hereby acknowledges actual 
receipt of the Equipments, etc. as per despatch title documents handed over to the 
‘Contractor’ as detailed in the Schedule appended hereto.  The ‘Contractor’ shall hold 
such Equipments, etc. in trust as a "Trustee" for and on behalf of the ‘Employer’  

 @ Fill in abbreviated name of Employer. 
 
2. That the ‘Contractor’ is obliged and shall remain absolutely responsible for the safe 

transit/protection and custody of the Equipments at ......@...... project site against all 
risks whatsoever till the Equipments are duly used/erected in accordance with the 
terms of the Contract and the plant/package duly erected and commissioned in 
accordance with the terms of the Contract is taken over by the ‘Employer’ The 
‘Contractor’ undertakes to keep the ‘Employer’ harmless against any loss or damage 
that may be caused to the Equipments. 

 
3. The ‘Contractor’ undertakes that the Equipments shall be used exclusively for the 

performance/execution of the Contract strictly in accordance with its terms and 
conditions and no part of the Equipments shall be utilised for any other work or 
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purpose whatsoever.  It is clearly understood by the ‘Contractor’ that non-observance 
of the obligations under this Indemnity-cum-Undertaking Agreement by the ‘Contractor’ 
shall inter-alia constitute a criminal breach of trust on the part of the ‘Contractor’ for all 
intents and purpose including legal/penal consequences. 

 
4. That the ‘Employer’ is and shall remain the exclusive owner of the Equipments free 

from all encumbrances, charges or liens of any kind, whatsoever. The Equipments 
shall at all times be open to inspection and checking by the Project Manager or other 
employees/agents authorised by the ‘Employer’ in this regard.  Further the ‘Employer’ 
shall always be free at all times to take possession of the Equipments in whatever form 
the Equipments may be, if in its opinion,  the Equipments are likely to be endangered, 
misutilised or converted to uses other than those specified in the Contract, by any acts 
of omission or commission on the part of the ‘Contractor’ or any other person or on 
account of any reason whatsoever and the ‘Contractor’ binds himself and undertakes 
to comply with the directions of demand of the ‘Employer’ to return the Equipments 
without any demur or reservation. 

 
5. That this Indemnity-cum-Undertaking Agreement is irrevocable.  If at any time any loss 

or damage occurs to the Equipments or the same or any part thereof is mis-utilised in 
any manner whatsoever, then the ‘Contractor’ hereby agrees that the decision of the 
Project Manager of the ‘Employer’ as to assessment of loss or damage to the 
Equipments shall be final and binding on the ‘Contractor’.  The ‘Contractor’ binds itself 
and undertakes to replace the lost and/or damaged Equipments at its own cost and/or 
shall pay the amount of loss to the ‘Employer’ without any demur, reservation or 
protest.  This is without prejudice to any other right or remedy that may be available to 
the ‘Employer’ against the ‘Contractor’ under the Contract and under this Indemnity-
cum-Undertaking Agreement. 

 
6. NOW THE CONDITION of this Indemnity-cum-Undertaking Agreement is that if the 

‘Contractor’ shall duly and punctually comply with the terms and conditions of this 
Indemnity-cum-Undertaking Agreement to the satisfaction of the ‘Employer’, THEN, 
the above Indemnity-cum-Undertaking Agreement shall become void after the due 
performance of the Contract, but otherwise, it shall remain in full force and virtue. 

@ Fill in abbreviated name of Employer. 
 
IN WITNESS WHEREOF, the ‘Contractor’ and the ‘Employer’ have hereunto set their hand through 
their authorised representative, the day, month and year first above mentioned. 
 
 
 
 
 
 
 
 
 
For and on behalf of     For and on behalf of  
 
 
 ..................................................   ………………………. 
(Contractor's Name)    (Employer’s name) 
 

      
Signature ............................   Signature ............................ 
Name ..................................   Name .................................. 
Designation of .........................  Designation of ...................... 
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Authorised representative  *  Authorised representative  * 
 
 
WITNESS :    WITNESS : 
 
1. Signature .............................. 1. Signature ..........................  
 
2. Name .................................... 2. Name ..................................  
 
3. Address ................................ 3. Address ..............................  
 
  
     
    
 
   
    
----------------------------------------------------------------------------------------------------------------------------- 
 
* Indemnity-cum-Undertaking Agreement  are to be executed by the authorised person and (i) 

in case of contracting Company under common seal of the Company or (ii) having the Power 
of Attorney issued under common seal of the company with authority to execute Indemnity-
cum-Undertaking Agreement , (iii) In case of (ii), the original Power of Attorney if it is 
specifically for this Contract or a photostat copy of the Power of Attorney if it is General Power 
of Attorney and such documents should be attached to Indemnity-cum-Undertaking 
Agreement . In case of Employer, by the authorized representative of the Employer. 
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SCHEDULE - A 

 
Particulars of  Quantity Particulars of  Value  Signature of 
the Equipments  Despatch Title of the  Attorney in 
handed over  Documents  Equip- token of 
    ments receipt 
  RR/GR/Bill  Carrier 
  of Lading 
  No & Date 
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11b.  FORM OF INDEMNITY-CUM-UNDERTAKING AGREEMENT FOR THE EQUIPMENTS  
HANDED OVER IN INSTALMENTS BY THE  

EMPLOYER FOR PERFORMANCE OF CONTRACT 
 

(On Non-Judicial Stamp Paper of appropriate value) 
 

INDEMNITY-CUM-UNDERTAKING AGREEMENT 
 
THIS INDEMNITY-CUM-UNDERTAKING AGREEMENT is made this 
....................................................day of................................ 20 .................... between 
...........................(Contractor's Name) a Company /Partnership Firm / Proprietary Concern 
incorporated under the laws of ………………………. having its Registered Office at 
...................................... (hereinafter called as 'Contractor' which expression shall include its 
successors and permitted assigns) and .....................(Name of Employer), a Company incorporated 
under the Indian Companies Act having its Registered Office at ............................................ and its 
project at .............................. (hereinafter called "..................." / ‘Employer’ which expression shall 
include its successors and assigns): 
 
WHEREAS the ‘Employer’ has awarded to the ‘Contractor’ a Contract for .......................vide its 
Notification of Award/Contract No.........................dated ............................................ and its 
Amendment No. ............................................ and Amendment No..................................., (applicable 
when amendments have been issued) (hereinafter called the "Contract") in terms of which 
..........@.......... is required to hand over various Equipments to the ‘Contractor’ for execution of the 
Contract. 
 
And WHEREAS by virtue of Clause No............................ of the said Contract, the ‘Contractor’ and the 
‘Employer’ are required to execute an Indemnity-cum-Undertaking Agreement for the Equipments 
handed over to the ‘Contractor’ by ..........@.......... for the purpose of performance of the 
Contract/Erection Portion of the Contract (hereinafter called the "Equipments") 
 
NOW THEREFORE, This Indemnity-cum-Undertaking Agreement witnesseth as follows: 
 
1. That in consideration of various Equipments as mentioned in the Contract, valued at 

(Currency and amount in figures)..................................... (Currency and amount in 
words) .............................................................. to be handed over to the ‘Contractor’ in 
instalments from time to time for the purpose of performance of the Contract, the 
‘Contractor’ hereby undertakes to indemnify and shall keep the ‘Employer’ indemnified, 
for the full value of the Equipments.  The Contractor hereby acknowledges actual 
receipt of the initial instalment of the Equipments, etc. as per details in the Schedule 
appended hereto. Further, the ‘Contractor’ agrees to acknowledge actual receipt of the 
subsequent instalments of the Equipments, etc. as required by .........@......... in the 
form of Schedules consecutively numbered which shall be attached to this Indemnity-
cum-Undertaking Agreement so as to form integral parts of this Indemnity-cum-
Undertaking Agreement. The ‘Contractor’ shall hold such Equipments, etc. in trust as a 
"Trustee" for and on behalf of the ‘Employer’.  

 
@ Fill in abbreviated name of Employer. 
 
2. That the ‘Contractor’ is obliged and shall remain absolutely responsible for the safe 

transit/protection and custdoy of the Equipments at ..........@.......... project site against 
all risks whatsoever till the Equipments are duly used/erected in accordance with the 
terms of the Contract and the plant/package duly erected and commissioned in 
accordance with the terms of the Contract, is taken over by the ‘Employer’.  The 
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‘Contractor’ undertakes to keep the ‘Employer’ harmless against any loss or damage 
that may be caused to the Equipments. 

 
3. The ‘Contractor’ undertakes that the Equipments shall be used exclusively for the 

performance/execution of the Contract strictly in accordance with its terms and 
conditions and no part of the Equipments shall be utilised for any other work or 
purpose whatsoever.  It is clearly understood by the ‘Contractor’ that non-observance 
of the obligations under this Indemnity-cum-Undertaking Agreement by the ‘Contractor’ 
shall inter-alia constitute a criminal breach of trust on the part of the ‘Contractor’ for all 
intents and purpose including legal/penal consequences. 

 
4. That the ‘Employer’ is and shall remain the exclusive owner of the Equipments free 

from all encumbrances, charges or liens of any kind, whatsoever.  The Equipments 
shall at all times be open to inspection and checking by the Project Manager or other 
employees/agents authorised by the ‘Employer’ in this regard.  Further, the ‘Employer’ 
shall always be free at all times to take possession of the Equipments in whatever form 
the Equipments may be, if in its opinion, the Equipments are likely to be endangered, 
misutilised or converted to uses other than those specified in the Contract, by any acts 
of omission or commission on the part of the ‘Contractor’ or any other person or on 
account of any reason whatsoever and the ‘Contractor’ binds himself and undertakes 
to comply with the directions of demand of the ‘Employer’ to return the Equipments 
without any demur or reservation. 

 
5. That this Indemnity-cum-Undertaking Agreement is irrevocable.  If at any time any loss 

or damage occurs to the Equipments or the same or any part thereof is mis-utilised in 
any manner whatsoever, then the ‘Contractor’ hereby agrees that the decision of the 
Project Manager of the ‘Employer’ as to assessment of loss or damage to the 
Equipments shall be final and binding on the ‘Contractor’.  The ‘Contractor’ binds itself 
and undertakes to replace the lost and/or damaged Equipments at its own cost and/or 
shall pay the amount of loss to the ‘Employer’ without any demur, reservation or 
protest.  This is without prejudice to any other right or remedy that may be available to 
the ‘Employer’ against the ‘Contractor’ under the Contract and under this Indemnity-
cum-Undertaking Agreement. 

 
6. NOW THE CONDITION of this Indemnity-cum-Undertaking Agreement is that if the 

‘Contractor’ shall duly and punctually comply with the terms and conditions of this 
Indemnity-cum-Undertaking Agreement to the satisfaction of the ‘Employer’, THEN, 
the above Indemnity-cum-Undertaking Agreement shall become void after the due 
performance of the Contract, but otherwise, it shall remain in full force and virtue. 

 
@ Fill in abbreviated name of Employer. 
 
IN WITNESS WHEREOF, the ‘Contractor’ and the ‘Employer’ have hereunto set their hand through 
their authorised representative, the day, month and year first above mentioned. 
 
 
 
 
For and on behalf of     For and on behalf of  
 ..................................................   ………………………. 
(Contractor's Name)    (Employer’s name) 
 

      
Signature ............................   Signature ............................ 
Name ..................................   Name .................................. 
Designation of .........................  Designation of ...................... 
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Authorised representative  *  Authorised representative  * 
 
 
WITNESS :    WITNESS : 
 
1. Signature .............................. 1. Signature ..........................  
 
2. Name .................................... 2. Name ..................................  
 
3. Address ................................ 3. Address .............................. 
   

 
* Indemnity-cum-Undertaking Agreement  are to be executed by the authorised person and (i) in 

case of contracting Company under common seal of the Company or (ii) having the Power of 
Attorney issued under common seal of the company with authority to execute Indemnity-cum-
Undertaking Agreement , (iii) In case of (ii), the original Power of Attorney if it is specifically for 
this Contract or a photostat copy of the Power of Attorney if it is General Power of Attorney and 
such documents should be attached to Indemnity-cum-Undertaking Agreement . In case of 
Employer, by the authorized representative of the Employer. 
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SCHEDULE No.1 
 
Particulars of  Quantity Particulars of  Value  Signature of 
the Equipments  Despatch Title of the  Attorney in 
handed over  Documents  Equip- token of 
    ments receipt 
  RR/GR/Bill  Carrier 
  of Lading 
  No & Date 
 
 
 
 
 
(Please number subsequent schedules) 
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12.  FORM OF AUTHORISATION LETTER 
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12.  FORM OF AUTHORISATION LETTER 

 

(NAME OF EMPLOYER) 

 

(PROJECT  ................................... ) 

 

 

 

    REF. NO.  : 

 

    DATE  : 

 

 

To, 

 

M/s (Contractor's Name).......................................................................... 

 

 

Ref  : Contract No........................  Dated ................................................. 

 

for ..................................awarded by (Name of Employer) 

 

 

Dear Sirs, 

 

Kindly refer to Contract No................. Dated ................ for .............................(Contract Name)   You 

are hereby authorised on behalf of ......................(Name of Employer) having its registered office at 

..................................................and its Project at ......................................... to take physical delivery 

of materials/equipments covered under despatch Document/ Consignment Note 

no................................ * ..............dated ................................... and as detailed in the enclosed 

Schedule for the sole purpose of successful performance of the aforesaid contract and for no other 

purposes, whatsoever. 

 

 

   (Signature of Project Manager) 

 

   (Designation  :  ................................. 

 

   Date  ............................................... 

 

ENCL  :   as above 

 

 

----------------------------------------------------------------------------------------------------------------------------- 

 

* Mention LR/RR No. 
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SCHEDULE OF MATERIAL/EQUIPMENT COVERED UNDER  

DESPATCH TITLE DOCUMENT (RR NO./ LR NO.  ............) 

 

 

----------------------------------------------------------------------------------------------------------------------------- 

Sl. Contract  NOA No./ Description     Spec.      Qty. Value  Remarks 

No. Name Contract of Materials/   No.   

  Agreement Equipments 

  No. 

----------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

----------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

----------------------------------------------------------------------------------------------------------------------------- 

 

   (SIGNATURE OF THE PROJECT MANAGER) 

 

     (Designation).................................... 

 

     Date)................................................. 
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13. DEED OF JOINT UNDERTAKING 
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FORM-13 
Page ... of ... 

 
FORM OF DEED OF JOINT UNDERTAKING 

 
(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 
 
 
 

(NOT APPLICABLE) 
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14.   FORM OF BANK GUARANTEE/INSURANCE SURETY 

BOND  

BY ALL EXECUTANTS OF DEED OF JOINT  

UNDERTAKING OTHER THEN CONTRACTOR 

 

 

 

 

Page 431 of 472



 

 
Bidding Document No NVVN/ C&M /RE-312 /2024-25 DEVELOPMENT OF GRID CONNECTED ROOFTOP SOLAR 

PROJECTS AT BUILIDINGS OF DEPARTMENTS UNDER MHA  
 

 

                                                                                                              
14.a PROFORMA FOR BANK GUARANTEE 

TO BE FURNISHED BY THE EXECUTANT OF DEED OF 
JOINT UNDERTAKING OTHER THAN CONTRACTOR 

 
(To be suitably incorporated by concerned package coordinator) 

 
(To be stamped in accordance with Stamp Act of India) 

 

Bank Guarantee No............................ 
Date .................................................. 

To, 

[Employer's Name & Address] 

 

Dear Sir, 

 
In consideration of .............................[Employer's Name]................................................ (hereinafter 
referred to as the ‘Employer’, which expression shall unless repugnant to the context or meaning 
thereof include its successors, administrators and assigns) having awarded to 
...................................... with its Registered Head Office at........................................... (herein-after 
referred to as...................................or ‘‘Contractor’’) a Contract for ...................................... Package 
for its ............................................... (Name of Project) ..................... vide Contract No. 
.............................. dated ....................... and the same having been unequivocally accepted by the 
Contractor resulting in a ‘‘Contract’’, which award is on the strength of Deed of Joint Undertaking 
dated .................... (hereinafter referred to as ‘‘Undertaking’’) given by 
M/s................................................................... (Contractor) and by M/s.......................... (Associate / 
Collaborator)………. having its registered office at ..................................... (hereinafter called 
Associate / Collaborator), and the Contractor having further executed with 
M/s............................................ (Associate / Collaborator) a Sub-Contract dated ................... and the 
same having been unequivocally accepted by the Associate / Collaborator resulting in a Sub-Contract 
Agreement valued at ...................................... for ...................................................... (hereinafter 
called ‘‘Sub-Contract Agreement’’) and Associate / Collaborator having agreed to provide a Bank 
Guarantee amounting to .............................................. to the Employer on the terms and conditions 
specified in the ‘‘Undertaking’’.  

 
We........................... Bank, having its Head Office at....................................... (hereinafter referred to 
as the ‘‘Bank’’, which expression shall, unless repugnant to the context or meaning therof, include its 
successors, administrators, executors and assigns) do hereby guarantee and undertake to pay to the 
Employer on demand any and all monies to the extent of .................................(Specify currency and 
amount in words and figures) only as aforesaid at any time 
upto...........................@....................without any demur, reservation, context, recourse or protest 
and/or without any references to Associate / Collaborator or ‘‘Contractor’’. 
 
Any such demand made by the Employer on the Bank shall be conclusive and binding, not 
withstanding any difference between the Employer and Contractor and/or between the Employer and 
Associate / Collaborator or any dispute pending before any Court, Tribunal, Arbitrator or any other 
Authority. The Bank undertakes not to revoke this Guarantee during its currency without previous 
consent of the Employer and further agrees that the Guarantee herein contained shall be enforceable 
till ninety (90) days after expiry of its validity.  
 

The Employer shall have the fullest liberty, without affecting in any way the liability of the Bank under 
this Guarantee, from time to time to extend the time for performance of the Contract or the Sub-
Contract Agreement by the Associate / Collaborator. 
 
The Employer shall have the fullest liberty, without affecting this Guarantee, to postpone from time to 
time the exercise of any powers vested in them or of any right which they might have against the 
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Associate / Collaborator and to exercise the same at any time, in any manner, and either to enforce 
or to forbear to enforce any covenants, contained or implied, in the Contract or Undertaking or any 
other course or remedy or security available to the Employer. The Bank shall not be released of its 
obligations under these presents by any exercise of its liberty with reference to the matters aforesaid 
or any of them or by reason of any other act or forbearance or other acts of omission or commission 
on the part of the Employer or any other indulgence shown by the Employer or by any other matter or 
thing whatsoever which under law would, but for this provision have the effect of relieving the Bank 
from its obligations. 
 

The Bank also agrees that the Employer at is option shall be entitled to enforce this Guarantee 

against the Bank as a principal debtor, in the first instance without proceeding against Contractor or 

Associate / Collaborator and notwithstanding any security or other guarantee that the Employer may 

have in relation to Contractor's or Associate / Collaborator liabilities. 

 

Notwithstanding anything contained hereinabove our liability under this Guarantee is restricted to 

........................ and, it shall remain in force upto and including ......................... @ 

..................................... and shall be extended from time to time for such period (not exceeding one 

year), as may be desired by M/s .......................... (Associate / Collaborator) on whose behalf this 

guarantee has been given. 

 

Date this.................................day of..............................20.........................at............................. 

 
WITNESS 
1. ....................................................   .......................................................... 
  (Signature)       (Signature) 
 
 ....................................................   .......................................................... 
  (Name)       (Name) 
 
 ....................................................   .......................................................... 
  (Official Address)      (Designation with 
          Bank Stamp) 
 
        Authorised Vide Power of  
        Attorney No...................................... 
 
        Date.................................................. 
2. .................................................... 
  (Signature)   
 
 .................................................... 
  (Name) 
 
 .................................................... 
  (Official Address) 

Notes : 

 

1.@ The date shall be as specified in the corresponding format for the Deed of Joint Undertaking enclosed 

in the Section 'Forms and Procedures'. 

2. The Bank Guarantee shall be from a Bank as per provisions of Section-V (SCC) of the bidding 

documents. 

3. The BG should be on Non-Judicial stamp paper/e-stamp paper of appropriate value as per Stamp Act 

prevailing in the state(s) where the BG is submitted or is to be acted upon or the rate prevailing in State 
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where the BG is executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in 

the name of Bidder/Bank issuing the guarantee. 

4. While getting the Bank Guarantee issued, Bidders are required to ensure compliance to the points 

mentioned in Form 16-Form of Bank Guarantee Verification Check List enclosed in Section-VII of 

bidding document. Further, Bidders are required to fill up this Form 16 and enclose the same with the 

Bank Guarantee. 

5. The Bank Guarantee (BG) shall be accompanied with the BG forwarding letter in the format attached as 

(Form no. 23) in the bidding documents. 

6. In case, Bank Guarantee is getting issued from State Bank of India, Bidder to take note of NTPC letter 

ref. NTPC/FC/CS/BG/01 dated 03.09.2014 and SBI letter ref. CAG-I/AMT-1/2014-15/370 dated 

04.09.2014 (attached with Section-V of Bidding Documents). 
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14.b PROFORMA FOR INSURANCE SURETY BOND 
TO BE FURNISHED BY THE EXECUTANT OF DEED OF 
JOINT UNDERTAKING OTHER THAN CONTRACTOR 

 
(To be suitably incorporated by concerned package coordinator) 

 
(To be stamped in accordance with Stamp Act of India) 

 
Insurance Surety Bond No. ........................ 

Date.................................................. 

To, 
[Employer's Name & Address] 
 
Dear Sirs, 
 
In consideration of .............................[Employer's Name]................................................ (hereinafter 
referred to as the ‘Employer’, which expression shall unless repugnant to the context or meaning 
thereof include its successors, administrators and assigns) having awarded to 
...................................... with its Registered Head Office at........................................... (herein-after 
referred to as...................................or ‘‘Contractor’’) a Contract for ...................................... Package 
for its ............................................... (Name of Project) ..................... vide Contract No. 
.............................. dated ....................... and the same having been unequivocally accepted by the 
Contractor resulting in a ‘‘Contract’’, which award is on the strength of Deed of Joint Undertaking 
dated .................... (hereinafter referred to as ‘‘Undertaking’’) given by 
M/s................................................................... (Contractor) and by M/s.......................... (Associate / 
Collaborator)………. having its registered office at ..................................... (hereinafter called 
Associate / Collaborator), and the Contractor having further executed with 
M/s............................................ (Associate / Collaborator) a Sub-Contract dated ................... and the 
same having been unequivocally accepted by the Associate / Collaborator resulting in a Sub-Contract 
Agreement valued at ...................................... for...................................................... (hereinafter called 
‘‘Sub-Contract Agreement’’) and Associate / Collaborator having agreed to provide an Insurance 
Surety Bond amounting to .............................................. to the Employer on the terms and conditions 
specified in the ‘‘Undertaking’’. 
 
We ................[Name & Address of the Insurer].................having its Head Office 
at...........................(hereinafter referred to as the ‘Insurer’, which expression shall, unless repugnant 
to the context or meaning thereof, include its successors, administrators, executors and assigns) do 
hereby guarantee and undertake to pay the Employer, on demand any and all amount payable by the 
Contractor to the extent of ...................................... as aforesaid at any time upto 
.........................(@)......................[days/month/y 
ear] without any condition, demur, reservation, contest, recourse or protest and/or without any 
references to Associate / Collaborator or ‘‘Contractor’’. Any such demand made by the Employer on 
the Insurer shall be conclusive and binding notwithstanding any difference between the Employer and 
the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other authority. 
The Insurer undertakes not to revoke this Insurance Surety Bond during its currency and or any 
period extended under the contract, without prior consent of the Employer and further agrees that the 
guarantee herein contained shall be enforceable till ninety (90) days after expiry of its validity. 
 
The Employer shall have the fullest liberty, without affecting in any way the liability of the Insurer 
under this Insurance Surety Bond, from time to time to extend the time for performance of the 
Contract or the Sub-Contract Agreement by the Associate / Collaborator for the purpose of which, the 
Insurer shall be liable to extend the validity of the present Insurance Surety Bond without any demur, 
condition, protest and the Insurer shall at no point in time have an option of revoking the same, The 
Employer shall have the fullest liberty, without affecting this Insurance Surety Bond, to postpone from 
time to time the exercise of any powers vested in them or of any right which they might have against 
the Associate / Collaborator and to exercise the same at any time, in any manner, and either to 
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enforce or to forbear to enforce any covenants, contained or implied, in the Contract or Undertaking 
or any other course or remedy or security available to the Employer. The Insurer shall not be released 
of its obligations under these presents by any exercise of its liberty with reference to the matters 
aforesaid or any of them or by reason of any other act or forbearance or other acts of omission or 
commission on the part of the Employer or any other indulgence shown by the Employer or by any 
other matter or thing whatsoever which under law would, but for this provision have the effect of 
relieving the Insurer from its obligations. 
 
The Insurer also agrees that the Employer at its option shall be entitled to enforce this Insurance 
Surety Bond against the Insurer as Surety, in the first instance without proceeding against Contractor 
or Associate /Collaborator and notwithstanding any security or other guarantee that the Employer 
may have in relation to Contractor's or Associate / Collaborator liabilities. 
 
Notwithstanding anything contained hereinabove our liability under this Insurance Surety Bond is 
restricted to........................ and, it shall remain in force upto and including ......................... @ 
..................................... and shall be extended from time to time for such period (not exceeding one 
year), as may be desired by M/s.......................... (Associate / Collaborator) on whose behalf this 
Insurance Surety Bond has been given. 
 
Date this.................................day of..............................20.........................at............................. 
 
WITNESS : 
1. ....................................................     .......................................................... 
(Signature)          (Signature) 
....................................................     .......................................................... 
(Name)          (Name) 
....................................................     .......................................................... 
(Official Address)        (Designation with Insurer Stamp) 

 
Authorised Vide Power of Attorney 
No................................... 
Date.............................................. 

 
2. .................................................... 
(Signature) 
.................................................... 
(Name) 
.................................................... 
(Official Address) 
 
Notes : 1. (@)The date shall be as specified in the corresponding format for the Deed of Joint 
Undertaking enclosed in the Section 'Forms and Procedures'. 
 
2. The Insurance Surety Bond shall be from an Insurer as per guidelines issued by Insurance 
Regulatory and Development Authority of India (IRDAI). 
 
3. The Employer shall be the Creditor, the Associate / Collaborator shall be the Principal debtor and 
the Insurance company/Insurer shall be the Surety in respect of the Insurance Surety Bond to be 
issued by the Insurer. 
 
4. The Insurance Surety Bond should be on Non-Judicial stamp paper/e-stamp paper of appropriate 
value as per Stamp Act prevailing in the state(s) where the Insurance Surety Bond is submitted or is 
to be acted upon or the rate prevailing in State where the Insurance Surety Bond is executed, 
whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the name of 
Bidder/Insurer issuing the Insurance Surety Bond. 
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5. While getting the Insurance Surety Bond issued, the Contractor is required to ensure compliance to 
the points mentioned in Form of Bank Guarantee/ Insurance Surety Bond Verification Check List. 
Further, the Contractor is required to fill up this Form and enclose the same with the Insurance Surety 
Bond . 
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15.   FORM OF JOINT VENTURE AGREEMENT 
 

 
FORM NO. 15. 

 
(On Non-Judicial Stamp Paper of Appropriate Value) 

 
 
 
 

(NOT APPLICABLE) 
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16.   FORM OF BANK GUARANTEE/INSURANCE 

SURETY BOND  

VERIFICATION CHECK LIST 
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FORM NO. 16 

PAGE 1 OF 2 

 

BANK GUARANTEE/ INSURANCE SURETY BOND VERFICATION CHECKLIST 

 

1. Bank Guarantee/ Insurance Surety Bond No. 

 

2. Issuing Bank/Insurer 

 

3. Amount of BG/ Insurance Surety Bond 

 

4. Nature of BG/ Insurance Surety Bond & No. of Pages 

 

5. Validity of BG/ Insurance Surety Bond 

 

6. Package Description 

 
7. Party & Contracts Ref.    Name, Address, Tel, Fax, e-mail, 

         Contract No. Package Name 

 

8. Bank Reference       Name, Address, Tel. Fax, E-mail 

 

 

Sl. No. Details of checks YES / NO 

1 Is the BG/ Insurance Surety Bond on non-judicial stamp 
paper/e-stamp paper of appropriate value, as per 
Stamp Act? 

 

2 Whether date, purpose of purchase and name of the 
purchaser are indicated on the stamp paper? 
(The date of purchase of stamp paper should be of any 
date on or before the date of execution of BG/Insurance 
Surety Bond and the stamp paper should be purchased 
either in the name of the executing Bank/Insurer or the 
Party on whose behalf the BG/Insurance Surety Bond 
has been issued. The stamp paper (other than e-stamp 
paper) should be duly Signed by the Stamp Vendor) 

3 In case of BG/INSURANCE SURETY BONDs from 
Bank/Insurance Company abroad, has the 
G/INSURANCE SURETY BOND been executed on 
Letter Head of the Bank/Insurance Company? 

4 Has the executing Officer of BG/INSURANCE SURETY 
BOND indicated his name, designation and Power of 
Attorney No./ Signing Power no. etc., on the 
BG/INSURANCE SURETY BOND? 

5 Is each page of BG/ INSURANCE SURETY BOND duly 
signed /initialed by executant and whether stamp of Bank 
is affixed thereon? Whether the last page is signed with 
full particulars under seal of Bank as required in the 
prescribed proforma? 
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6 Does the Bank Guarantees/ INSURANCE SURETY 

BOND compare verbatim with the Proforma prescribed 
in the Bid Documents? 

7 Are the factual details such as Bidding Document 
No./Specification No., Amount of BG/ INSURANCE 

SURETY BOND and Validity of BG/ INSURANCE SURETY 

BOND correctly mentioned in the BG? 

 

8 Whether overwriting/cutting if any on the BG/ 
INSURANCE SURETY BOND have been properly 
authenticated under signature & seal of 
executant? 

9 Whether the BG/ INSURANCE SURETY BOND has been 
issued by a Bank/Insurance Company in line with the 
provisions of Bidding documents? 

10 In case BG/ INSURANCE SURETY BOND has been 
issued by a Bank other than those specified in Bidding 
Document, is the BG/ INSURANCE SURETY BOND 
confirmed by a Bank in India acceptable as per Bidding 
documents? 

 

Date :      Signature ...................................................... 

 

Place :      Printed Name ............................................... 

 

       (Designation) ................................................ 

 

       (Common Seal) ............................................ 

 

 
Note: The Bidder is required to fill up this form and enclose along with the Bank Guarantee/Insurance 
Surety Bond. 

Certified that the Bank Guarantee submitted has been verified and accepted in line with the 
prescribed procedure. 
 
NOTE: 
(i) The Executive from Concerned Execution Department shall verify the BG/ Scanned copy 
of BG in the system in line with the prescribed procedure and the same shall be digitally 
approved in the system. The BG shall not be approved at a level lower than the DGM. 
 
(ii) Dealing Executive of Unified Treasury at the level of E5/E6 shall certify that BG has been 
verified from the issuing bank. 
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17.   FORM OF VALIDITY EXTENSION  

OF BANK GUARANTEE/INSURANCE SURETY 

BOND  
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FORM NO. 17 

Page 1 of 1 

 

FORM OF EXTENSION OF BANK GUARANTEE/ INSURANCE SURETY BOND 
 

Ref. No.:         Date: 
@......................... 
 
Dear Sirs, 
 
Subject : Extension of Bank Guarantee/Insurance Surety Bond No. dated for…..[indicate 
value of Bank Guarantee/Insurance Surety Bond]………………….favouring yourselves 
expiring on on account of M/s……………… (Name of Bidder)…………….in respect of Contract for 
(Insert Package name) (Insert Project Name) project,Contract No. dated……………….. 
(hereinafter called original Bank Guarantee/Insurance Surety Bond) 
 
 
At the request of M/s …………………….we ………………….Bank branch office 
at…………………………… and having its Head office at …………………do hereby extend our liability 
under the above mentioned guarantee No. …………………..dated…………………… for a further 
period of …………………..year/months from …………………….to expire on ……………….. 
 
Except as provided above, all other terms and conditions of original Bank Guarantee/Insurance 
Surety Bond No…………………… dated………… shall remain unaltered and binding. 
 
Please treat this as an integral part of the original guarantee to which it would be deemed 
to have been attached. 
 

…………………………. 
(Signature) 

…………………………. 
(Name) 

………………………….. 
(Designation with Bank Stamp) 

Authorised vide 
Power of Attorney No….. 

Date…………………… 
Dated 

SEAL OF BANK/INSURANCE COMPANY 
Note: 
1. @ The extension of the Bank Guarantee/Insurance Surety Bond should be forwarded to the Unit/ 
Project/Corporate Centre, from where the extension has been sought. 
 
2. The extension of BG/Insurance Surety Bond should be on Non-Judicial stamp paper/estamp paper 
of appropriate value as per Stamp Act prevailing in the State(s) where the BG/Insurance Surety Bond 
is submitted or is to be acted upon or the rate prevailing in the State where the BG is executed, 
whichever is higher. The Stamp Paper/e-Stamp paper shall be purchased in the name of Bidder/Bank 
issuing the guarantee. 
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18.    FORM OF INDEMNITY-CUM-UNDERTAKING 
AGREEMENT [FOR REMOVAL / DISPOSAL OF 

SCRAP / SURPLUS MATERIAL] 
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18.    FORM OF INDEMNITY-CUM-UNDERTAKING AGREEMENT WITH REGARD TO 
REMOVAL/DISPOSAL OF SCRAP/SURPLUS MATERIAL 

 
(TO BE EXECUTED ON STAMP PAPER OF APPROPRIATE VALUE) 

 
INDEMNITY-CUM-UNDERTAKING AGREEMENT 

 
THIS INDEMNITY-CUM-UNDERTAKING AGREEMENT executed this .........................day 
of...................... 20 .................... between ...........................(Name of Company) 
........................................... a Company /Partnership Firm / Proprietary Concern incorporated under 
the laws of ……………………….  having its Registered Office(s) at ...................................... (Office 
Address) ............................... hereinafter called the ‘Contractor’ (which expression shall, unless 
excluded by or repugnant to the context, be deemed to mean and include its successors, 
administrators, executors and permitted assigns)  
 
AND 
 
M/s. ....................................................  having its registered office at ................................................ 
(hereinafter referred to as ‘Employer’). 
 
1. ‘Employer’ has awarded the ‘Contractor’, contract for execution of work ("Scope of Work") as 

mentioned in the contract agreement no. ................................ dated ........................, entered 
into between ‘Employer’ and ‘Contractor’, relating to ........................................ (Name & 
Address of Project/Station) .......................................... (hereinafter called 'the Project'). 

 
2. The ‘Contractor’ for the purpose of execution of its Scope of Work had from time to time 

procured and stored .................................. (Details of Material) ........................... at the Project 
Site. 

 
3. After completion of the Scope of Work by ‘Contractor’, it has been identified that scrap 

............................ (Details of Scrap Material & its quantity) ............................ and/or surplus 

................................... (Details of Surplus Material & its Quantity) ........................ belonging to 
‘Contractor’ is lying at the said Project Site. 

 
4. Now, the scrap ................................ (Details of Scrap Material & its Quantity) ................. 

and/or surplus .................. (Details of Surplus Material & its Quantity) ........................ 
belonging to the ‘Contractor’, requires to be removed by ‘Contractor’ from the Project Site. 

 
NOW THEREFORE THIS INDEMNITY-CUM-UNDERTAKING AGREEMENT WITNESSETH AS 

UNDER: 
 
1. That ‘Contractor’ by way of this Indemnity-cum-Undertaking Agreement requests ‘Employer’ to 

issue necessary exit gate pass(es) in favour of ‘Contractor’ for removal of scrap...................... 
(Details of Scrap Material & its Quantity) .............................. and/or surplus .......................... 
(Details of Surplus Material & its Quantity) .............................. belonging to ‘Contractor’, from 
the project. 

 
2. That as per Employer's procedure, ‘Contractor’ shall ensure loading of trucks for clearing of its 

scrap ............................ (Details of Scrap Material & its Quantity) ....................... and/or 
surplus ............................... (Details of Surplus Material & its Quantity) .................. by itself, as 
aforesaid, under the supervision of CISF personnel. 

 
3. That ‘Contractor’ in consideration of the premises above, for itself and its respective, 

executors, administrators and assigns, jointly and severally agree and undertake from time to 
time and at all times hereafter to indemnify ‘Employer’ and keep ‘Employer’ indemnified from 
and against all claims, demands, actions, liabilities and expenses which may be made or 
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taken against or incurred by ‘Employer’ by reason of the issue of necessary gate pass(es) by 
‘Employer’ and permitting ‘Contractor’ to remove scrap ................... (Details of Scrap Material 
& its Quantity) ............................. and/or surplus ............................... (Details of Surplus 
Material & its Quantity) ............................ belonging to ‘Contractor’, from the project. 

 
4. That ‘Contractor’ undertakes to indemnify and keep ‘Employer’ harmless from any act of 

omission or negligence on the part of the ‘Contractor’ in following the statutory requirements 
with regard to removal/disposal of scrap and surplus belonging to ‘Contractor’, from the 
Project Site aforesaid, by the ‘Contractor’. Further, in case the laws require ‘Employer’ to take 
prior permission of the relevant Authorities before handing over the scrap and/or surplus to the 
‘Contractor’, the same shall be obtained by the ‘Contractor’ on behalf of ‘Employer’. 

 
IN WITNESS WHEREOF, the ‘Contractor’ and the ‘Employer’, through their authorized 
representative, have executed these presents on the Day, Month and Year first mentioned above at 
......................... (Name of the Place) ......................................... 
 
 
 
For and on behalf of     For and on behalf of  
 ..................................................   ………………………. 
(Contractor's Name)    (Employer’s name) 
 

      
Signature ............................   Signature ............................ 
Name ..................................   Name .................................. 
Designation of .........................  Designation of ...................... 
Authorised representative  *  Authorised representative  * 
 
 
WITNESS :    WITNESS : 
 
1. Signature .............................. 1. Signature ..........................  
 
2. Name .................................... 2. Name ..................................  
 
3. Address ................................ 3. Address .............................. 
   
----------------------------------------------------------------------------------------------------------------------------- 
 
* Indemnity-cum-Undertaking Agreement  are to be executed by the authorised person and (i) 

in case of contracting Company under common seal of the Company or (ii) having the Power 
of Attorney issued under common seal of the company with authority to execute Indemnity-
cum-Undertaking Agreement , (iii) In case of (ii), the original Power of Attorney if it is 
specifically for this Contract or a photostat copy of the Power of Attorney if it is General Power 
of Attorney and such documents should be attached to Indemnity-cum-Undertaking 
Agreement. In case of Employer, by the authorized representative of the Employer. 
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19.  FORM OF CONTRACT CLOSING CERTIFICATES 

 

 

 

 

 

 

 

 

 

 

 

Form-19.1 
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PROFORMA OF CERTIFICATE OF FINAL AMENDMENT TO THE CONTRACT 

 
(To BE ISSUED BY CORPORATE CONTRACT SERVICES) 

 

 
CERTIFICATE NO. CCP - 01 

 
 
 
NAME OF PACKAGE:  LETTER OF AWARD/ NOA/ 

C O N T R A C T  N O .  :  

 

NAME OF CONTRACTOR: DATED: 

 
 

This is to certify that amendments have been issued to the aforesaid contract as per 
the details mentioned below: 

 

 Amendment No. Date 

1.    

2.    

3.    

4.    

5.    

 
 

 

This is to certify further that Amendment No.-------------- dated ………… is the last 

amendment issued. 

  

 

Signature ... ... ... ... ... ... ..... 
 

 

Date ... ... ... ... .... 
Place... ... ... ... ... . 

Name... ... ... ... ... ... ... ... .... 
Designation ... ... ... ... ... .... 
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Form-19.2 
 
 

 

PROFORMA FOR DRAWING RECEIPT CERTIFICATE  

(TO BE ISSUED BY ENGINEERING) 

 
CERTIFICATE NO. CCP- 02 

 
 
 

NAME OF PACKAGE:  LETTER OF AWARD/ 
NOA/ CONTRACT NO. : 

 
 
NAME OF CONTRACTOR: DATED: 

 

Project: 

 
 

This is to certify that we have received all the drawings which were to be submitted by 
the Contractor in requisite number along with the reproducibles as detailed in Annexure 

enclosed herewith, as per provisions stipulated in the above mentioned LOA/Contract. 

 
 

Signature  ... ... ... ... ... ... ... .. 
 

 

Date ... ... ... ... ... . 
Place... ... ... ... .... 

Name... ... ... ... ... ... ... ... .... 
Designation ... ... ... ... ... ....
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Form-19.3 
 
 

PROFORMA FOR QA DOCUMENTS RECEIPT CERTIFICATE  

(TO BE ISSUED BY CQA&I) 

 

CERTIFICATE NO. CCP-03 

 
 
 

NAME OF PACKAGE:  LETTER OF AWARD/ 

NOA/ CONTRACT NO. : 

 
 

NAME OF CONTRACTOR: DATED: 

 

Project: 

 
 
This is to certify that the QA documents as per the list enclosed, in respect of the above 
mentioned LOA/ Contract has been received in line with the provisions of the Contract. 

 
 

Signature ....................... 
 

 

Date ................ 
Place................ 

Name............................ 
Designation ... ... ... ... ... ... . 
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Form-19.4 
 

 

PROFORMA FOR O&M MANUAL RECEIPT CERTIFICATE 

(TO BE ISSUED BY ENGINEERING) 

 
CERTIFICATE NO. CCP - 04 

 
 
 

NAME OF PACKAGE:  LETTER OF AWARD/ 
NOA/ CONTRACT NO. : 

 
 

 NAME OF CONTRACTOR: DATED: 

 
 

Project : 

 
 

This is to certify that we have received from the contractor all the necessary O&M 
Manuals in requisite number including the list of spare parts along with the names of 
vendors in respect of the above LOA/contract. The consolidated list of such manuals 
received is enclosed along with the distribution as marked on the list. 

 
 

Signature ....................... 
 

 

Date ................ 
Place... ... ... ... .... 

Name... ... ... ... ... ... ... ... .... 
Designation ................... 
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Form-19.5 
 

 

PROFORM FOR SCOPE COMPLETION CERTIFICATE  

(TO BE ISSUED BY SITE ERECTION) 

 
CERTIFICATE NO. CCP- 05 

 
 
NAME OF PACKAGE:  LETTER OF AWARD/ 

NOA/CONTRACT NO. : 

 
 
NAME OF CONTRACTOR: DATED: 

 
 
Project : 

 
 

1. This is to certify that the scope of the above Contract has been completed in 
line with the contract read in conjunction with the following documents: 
1. Final Amendment No. (As per CCP -01) 

2. Approved drawings including site run piping schemes, if any. 

3.  Approved Bill of Materials 
4. Material  Dispatch Clearance Certificate (s) 

5. Measurement Book 

6. As Built Drawings 

7. Any other documents (specify) 

 
2. It is further certified that the following have been supplied, as per the details 

given in the Contract Documents and the same have been taken over by NTPC. 

1. Mandatory spares 

2. Recommended Spares 

3. Special Tools & Tackles 

 
 
Signature ....................... 
 

 

Date ... ... ... ... .... 

Place... ... ... ... .... 

Name... ... ... ... ... ... ... ... .... 

Designation ... ... ... ... ... .... 
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Form-19.6 

 

 
PROFORMA FOR LIQUIDATED DAMAGES FOR DELAY CERTIFICATE 

 
(TO BE ISSUED BY SITE ERECTION/ REGIONAL OFFICE/ CORPORATE 

CONTRACT SERVICES) 

 
 

CERTIFICATE NO. CCP- 06 

 
 
 

NAME OF PACKAGE:  LETTER OF AWARD/ 

NOA/ CONTRACT NO. : 

 
 

NAME OF CONTRACTOR: DATED: 

 

Project: 

 
 
This is to certify that the issue regarding liquidated damages for delay as per the 
provisions of clause of the above contract/ LOA has been resolved 
with     the     approval     of          the          Competent     authority     vide      reference 
_   _   _   _   _   _   _   _   _ _ (copy enclosed). 
 
 
 

Signature  ... ... ... ... ... ... ... .. 
 
 

Date ... ... ... ... .... 
Place... ... ... ... ... . 

Name... ... ... ... ... ... ... ... .... 
Designation ... ... ... ... ... .... 

 
 
 
 
 
 

Note:  In respect of cases where LD for delay is settled by Corporate Contract Services (CS), this 
certificate will be issued by CS and where LD for delay is settled by the Site / Region, the same will be 
issued by the concerned Site/Regional Offices. 
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Form-19.7 

 
 

PROFORMA OF SHORTFALL IN EQUIPMENT PERFORMANCE CERTIFICATE 

 
(TO BE ISSUED BY OS/SITE, AS APPLICABLE, FOR SITE PERFORMANCE TEST 

AND BY CQA&I FOR SHOP TEST) 

 
CERTIFICATE NO. CCP - 07 

 

NAME OF PACKAGE:  LETTER OF AWARD/ 

NOA/ CONTRACT NO. : 

NAME OF CONTRACTOR: DATED: 

PROJECT: 

 
This is to certify that the following shortfall in equipment performance as compared to 
the guaranteed parameters have been assessed and agreed to with the contractor in 
respect of the above mentioned LOA/ Contract. 
 

S.No Guaranteed Parameter Guaranteed 

value 

Assessed Value Shortfall, if 
any. 

liquidated damages 

Annual 

1 2 3 4 5 6 

      

      

 
Further, it is also confirmed that liquidated damages for shortfall in equipment 

performance in respect of above Items, have been recovered fully from the contractor 

and no other dues are outstanding for shortfall in equipment performance. 
 

 

 

 
Date ... ... ... ... ... . 
Place... ... ... ... .... 

Signature  ... ... ... ... ... ... ..... 

 
Name... ... ... ... ... ... ... ... .... 
Designation ... ... ... ... ... ... . 

 

 

To be counter signed by Site Accounts. 
 

Signature  ... ... ... ... ... ... ..... 
 
 

Date ... ... ... ... .... 
Place... ... ... ... .... 

Name... ... ... ... ... ... ... ... .... 

Designation ... ... ... ... ... ... . 
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Form-19.8 

PROFORMA OF  "MATERIAL RECONCILATION" CERTIFICATE  

(TO BE ISSUED BY SITE ERECTION AND COUNTERSIGNED BY SITE 

MATERIALS MANAGEMENT) 

 
 

CERTIFICATE NO. CCP - 08 

 
 

NAME OF PACKAGE: LETTER OF AWARD/ 
NOA/ CONTRACT NO. : 

 
 

NAME OF CONTRACTOR: DATED: 

 

PROJECT: 

 

 
This is to certify that the materials issued to the contractor in respect of the above 

mentioned LOA/Contract have been reconciled with the stipulations under the contract 

documents and no other recovery of material is pending with the contractor. 

 
 
Signature ... ... ... ... ... ... ..... 
 

 

Date ... ... ... ... .... 

Place... ... ... ... .... 
Name... ... ... ... ... ... ... ... .... 

Designation ... ... ... ... ... .... 
 
 

 

To be counter signed by materials management 
 

 

Signature  ... ... ... ... ... ... ..... 
 

 

Date ... ... ... ... ... . 

Place... ... ... ... .... 
Name... ... ... ... ... ... ... ... .... 
Designation... ... ... ... ... .... 
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Form-19.9 

Page 1 of2 

 
 

PROPORMA OF "PAYMENT RECONCILIATION"  CERTIFICATE 

(TO BE ISSUED BY SITE ACCOUNTS IN CASE OF INDIAN CONTRACTORS) 

 
 

CERTIFICATE NO. CCP -  09 

 
 
 

NAME OF PACKAGE:      LETTER OF AWARD/  
      NOA/ CONTRACT NO. : 

NAME OF CONTRACTOR:: DATED: 

PROJECT: 

 
This is to certify that all the payments released to the contractor in respect of the above 

mentioned LOA/Contract have been reconciled with the provisions of the contract documents 

and statement of Accounts and or other Certificates of Contractor. It is observed that there are 

no recoveries pending under any of the items listed overleaf. 

 
 
Signature ....................... 
 
 

Date ... ... ... ... .... 
Place................ 

Name............................ 
Designation................... 
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Form-19.9 
Page 2 of 2 . 

 

Enclosure to CCP-09 

 
The list of recoveries and claims as advised by site Erection Department should include all 

recoveries and claims on any account whatsoever, including the following: 

 

1. Liquidated damages for delay. 

 
2. Liquidated damages for shortfall in Performance as observed during shop-testing (by 

inspection deptt.) 

 
3. Liquidated damages for shortfall in performance as observed during performance 

guarantee tests conducted at site and other site tests. 

 
4. All recoveries /claims on account of variations/deviations to scope of contract permitted 

or otherwise taken place during execution of the contract as listed in certificate No. CCP.05 

for contract closing (Certificate by site Erection for contract closing). 

 
5. Recoveries on account of reconciliation of payments made under the contract. 

 
6. All the claims against the contractor regarding clearance of materials from site and vacation 

of the premises allotted for site office, stores. 

 
7. All claims in respect of Training/Transportation/Accommodation/Services provided by site 

in respect of above LOA/Contract. 

 
8. Recoveries on account of settlement of insurance claims 

 
9. Recoveries on account of reconciliation of materials issued to the Contractor. 

 
10. All recoveries on account of demurrage, transportation, insurance premiums etc. and other 

recoveries as informed by T&CC group on account of port clearance, transportation etc. 

 
11. All recoveries on account of wastage and scrap. 

 
12. All recoveries/claims (if any) on account of maintenance of equipments. 

 
13. All recoveries/claims (if any) on account of price variation. 

 
14. All recoveries/claims (if any) on account of statutory dues paid on behalf of the Contractor 

by NTPC. 

 
15. Royalty charges. 

 
16. All recoveries/ claims (if any) on account of hiring out of NTPC's plant and equipment. 

 
17. All recoveries/claims (if any) on account of water and electricity charges (if applicable). 

 
18. Any other recoveries/claims against specific instructions. 
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Form-19.10 

 

 
PROFORMA OF CERTIFICATE REGARDING LABOUR PAYMENTS AND 

STATUTORY REQUIREMENTS TO BE FURNISHED BY CONTRACTOR. 

 
(TO BE ISSUED BY THE CONTRACTOR) 

 
 

CERTIFICATE NO. CCP - 10 

 
 

NAME OF PACKAGE:  LETTEROF AWARD/ 
NOA/ CONTRACT NO. : 

NAME OF CONTRACTOR: DATED: 

PROJECT: 

 
This is to certify that we have made all labour payments including PF Liabilities in respect 
of the above mentioned LOA/ Contract and no other payments in this regard is pending 
from us. 

 
Further we confirm that all Statutory requirements have been complied with by us and in 

case any default is reported against us, we shall be solely responsible for the same. 
 

 

 

 
Date ... ... ... ... ... . 
Place... ... ... ... ... . 

Signature  ... ... ... ... ... ... .. 

 
Name... ... ... ... ... ... ... ... .... 
Designation ... ... ... ... ... .... 
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Form-19.11 

 
 

PROFORMA OF "NO DEMAND CERTIFICATE" BY CONTRACTOR (TO BE 

ISSUED BY THE CONTRACTOR) 

 
 

CERTIFICATE NO. CCP-11 

 
 
 

NAME OF PACKAGE: LETTER OF AWARD/ NOA/   

CONTRACT NO. : 

 
 

NAME OF CONTRACTOR: DATED: 

 
 

PROJECT: 

 
 

We,     M/s..............................................................................     (Contractor)     do    hereby 
acknowledge and confirm that we have received the full and final payment due and 
payable to us from NVVN Ltd. in respect of our aforesaid LOA/Contract 
No.....................................   dated.................................including   amendments,   if   any, 

issued by NVVN Ltd., to our entire satisfaction and we further confirm that we have no 
claim whatsoever pending with NVVN Ltd. under the said Contract. 
 
Notwithstanding any  protest   recorded  by   us  in  any   correspondence,   document, 

measurement books, and/or final bills etc., we waive all our rights to lodge any claim or 

protest in future under this contract. 
 

We are issuing this "NO DEMAND CERTIFICATE ”  in favour of NVVN Ltd. with full 
knowledge and with our free consent without any undue influence, misrepresentation, 

coercion etc. 
 

 

 
Date ... ... ... ... ... . 
Place... ... ... ... ... . 

Signature  ... ... ... ... ... ... .. 
 

Name... ... ... ... ... ... ... ... .... 
Designation ... ... ... ... ... .... 

(Company Common  Seal)

 

(This certificate shall be accompanied by the Power of attorney of the signatory) 
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Form-19.12 

 
 

PROFORMA OF CERTIFICATE FOR COMPLETION OF WARRANTY PERIOD (TO 

BE ISSUED BY SITE ERECTION) 

 
 

CERTIFICATE NO. CCP-12 

 
 
 

NAME OF PACKAGE:  LETTER OF AWARD/ 

NOA/ CONTRACT NO.: 

 
 

NAME OF CONTRACTOR: DATED: 

 

PROJECT: 

 
 
 
This is to certify that the warranty period for the above mentioned LOA/Contract has 

been completed in line with the provisions of the contract. 

 
 
 
 

Signature .................... 
 

 

Date ................ 

Place................ 
Name... ... ... ... ... ... ... ... .... 

Designation ... ................ 
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Form-19.13 

 

 
PROFORMA OF "CERTIFICATE FOR RETURN OF BGs/ INDEMNITY BONDS ETC." 

(TO BE ISSUED BY SITE ACCOUNTS) 

CERTIFICATE NO. CCP-13 

 
 
 

NAME OF PACKAGE:  LETTER OF AWARD/NOA/ 

CONTRACT NO. : 

 
 

NAME OF CONTRACTOR: DATED: 

 
 

PROJECT: 

 
 
This is to certify that all the *Bank Guarantee/ Indemnity bonds/ Insurance policies/ 
Collaborator’s or Associate's Guarantee received for the above mentioned LOA/ 

Contract have been returned in original to the contractor. 

 

 
 
 
Signature  ... ... ... ... ... ..... 
 

 

Date ... ... ... ... ... . 
Place... ... ... ... ... . 

Name... ... ... ... ... ... ... ... .... 
Designation ... ... ... ... ... .. 
 
 

*Delete whichever is not applicable.
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FORM NO. 20 
PAGE 1 OF 1 

DECLARATION OF ABSENCE OF CONFLICT OF INTEREST WITH CONCILIATION 
COMMITTEES OF INDEPENDENT EXPERTS (CCIE) 

 

To : 
[Employer's Name and 

Address] 

 

Dear Sirs, 

 

1.0    We, M/s ... . .. .............. .......... .. (Name of the Contractor) have been awarded the 
contract for ………………………………………………………… (Name of the 
package) vide Notification (s) of Award No……… dated……. 

 

2.0    As per the provisions of the contract, we hereby propose the following CCIEs, in 
priority order, as per the list enclosed in the Special Conditions of Contract, as 
amended from time to time by Ministry of Power, for finalization of CCIE by CEA: 

 

1………………….. 
2…………………. 
3…………………… 

 

3.0    We confirm that we do not have any conflict of interest with the aforesaid experts   
and they have not been engaged for providing any services to us in the last five 
years. 

 

4.0    We confirm that in case of any form of conflict of interest (possible or actual) which 
may inadvertently emerge during the conciliation proceedings by CCIE, the same 
will be duly reported to you. 

 

5.0     We understand that NVVN may withdraw from the conciliation proceedings, if any 
conflict of interest with us is found out which have been intentionally concealed,  
and the matter may be referred to Ministry of Power. Further, action may be taken 
against us in respect of Fraud Prevention Policy of NTPC. 

---------------------------------------------------------------------------------------------------------------------------

Date :                                                                   Signature...................................................... 

Place  : Printed Name ............................................... 

 

(Designation) ................................................ 
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(Common Seal) ............................................ 
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FORM NO. 21 
PAGE 1 OF 1 

DECLARATION OF ABSENCE OF CONFLICT OF INTEREST WITH INDEPENDENT 
ENGINEER (IE) 

(NOT APPLICABLE) 
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Form 22. (ELECTRONIC FUND TRANSFER FORM) 

 

Page 1 of 3 
 

 
 

Bidder’s Name and Address: To 
 …………………………………….. 
 
 
Dear Sirs, 

We, hereby authorize the Employer to make all our payments through Electronic 

Fund Transfer System. The details for facilitating the payments are given below: 

(TO BE FILLED IN CAPITAL LETTERS) 

 

1. NAME OF THE BENEFICIARY 

                                  

                                  

 

2. ADDRESS 

                       

                       

                       

PIN CODE         

 

3. TELEPHONE NO. (WITH STD CODE) 

                 

4. BANK PARTICULARS 

(A) BANK NAME 
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(B) BANK TELEPHONE NO. (WITH STD CODE) 

               

(C) BRANCH ADDRESS 

                  

                  

                  

PIN CODE         

(D) BANK FAX NO (WITH STD CODE) 

            

(E) BRANCH CODE 

            

(F) 9 DIGIT MICR CODE OF THE BANK BRANCH (ENCLOSE COPY OF 
A CANCELLED CHEQUE) 

            

(G) IFSC CODE 

            

(H) BANK ACCOUNT NUMBER 

            

(I) BANK ACCOUNT TYPE (TICK ONE) 

SAVING CURRENT LOAN CASH CREDIT OTHERS 

 

IF OTHERS, SPECIFY 

           

 

5. PERMANENT ACCOUNT NUMBER (PAN) (ENCLOSE COPY) 

                  

 

 

6. E-MAIL ADDRESS FOR INTIMATION REGARDING RELEASE OF PAYMENTS 
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I/We hereby declare that the particulars given above are correct and complete. If the 
transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect 
information, I/We would not hold the Employer responsible. We have enclosed document as 
mentioned at Sl. No. 4(F) and 5 above. 

 

                                                                                                              SIGNATURE 

DATE 

 

                                                                                       (AUTHORISED SIGNATORY) 

       Name: 

                                   OFFICIAL STAMP 

 

BANK CERTIFICATION: 

It is certified that above mentioned beneficiary holds a bank account no. ............................. 

with our branch and the Bank particulars mentioned above are correct. 

      

         SIGNATURE 

DATE 

      

       (AUTHORISED SIGNATORY) 

      Authorization No. :                                

                                               Name: 

               

                                                                                              OFFICIAL STAMP 
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FORM NO. 23 
PAGE 1 OF 1 

BG forwarding letter from Bank to NVVN in Bank’s letterhead 
 
To : 
 
Employer Address 
 
 
Sub: Submission of Bank Guarantee No. 
 

Bank Guarantee No.  

Date of Issue  dd.mm.yyyy  

Guarantee Amount  Currency Amount  

Date of Expiry of BG  dd.mm.yyyy  

Last date of lodgement of 
claim  

dd.mm.yyyy  

Name, Address and IFSC 
code of BG issuing Bank  

Name:  
Address:  
IFSC code:  

Contract/Letter of Award/PO No.  

Name & Address of the 
Applicant / Contractor  

Name:  
Address:  

 
We confirm that SFMS has been sent to your beneficiary bank as below:  
 
ICICI Bank Limited, Connaught Place Branch,  
9A, Phelps Building, Inner Circle, New Delhi - 110001  
IFSC Code: ICIC0000007  
 
We also confirm the genuineness of the signatures appearing on the said 
guarantee/extension and further also confirm that the same has been signed by the 
competent authority of the bank. 
 

Date :                                                       Signature...................................................... 

Place  :                                                     Printed Name ............................................... 

 

(Designation) ................................................ 
 

(Common Seal) ............................................ 
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           FORM 24 

 

TO WHOMSOEVER IT MAY CONCERN 

 

This is to certify that we have issued/ extended/ amended Bank Guarantee (BG) 
Number………………………….. amounting to …………………………….. (in number and words in 
Contract Currency) in favour of NVVN Limited on behalf of M/S …………………… ……….. 
(Contractor name) vide their request reference………….. dated……………….. (DD/MM/YYYY) for 
the period (from)............... (to).............  

 

We confirm that the bank commission (excluding Stamp paper, Out of Pocket Expenses (OPE) 
and GST on OPE) amounting to ……………………… (amount and currency) for issuance/ 
extension/ amendment of the aforesaid BG have been recovered from M/s ……………………….. 
(Contractor name).  

 

We further confirm that the commission charged on issuance/ extension/ amendment of the 
aforesaid BG is as per the prescribed rates of the Bank. Further the commission charged by the 
Bank as per card rates / sanctioned rates is customer/ borrower specific and is uniform for all BGs 
issued at the request of said customer/ borrower irrespective of beneficiary.  

 

Chief Manager/Branch Manager  

SS No: - 

 ABC Bank Ltd  

New Delhi. 

 (With Seal of Bank Official) 
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