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THE SINGARENI COLLIERIES COMPANY LIMITED 
(A GOVERNMENT COMPANY) 

 
 

General Manager(Material Procurement) 
PO: Kothagudem Collieries, 
Dist: Bhadradri, Telangana. 
INDIA, PIN: 507 101 

e-mail: gm_pd@scclmines.com 
Telephone: 08744235504 
 

 
 
                                                           
                                                              

e -TENDER NOTICE (NIT) 
 

 

FOR  
 

Design, Engineering, Supply, Construction, 
Erection, Testing & Commissioning of 

cumulative capacity of 107 MW   ground/ 
OB Dump based Solar PV Power Plants  at 
03 different sites along with 10 years          Plant 

O&M,  

as detailed in the NIT. 
 

 

                                 ENQUIRY NO: E0124O0436  Dt.20.03.2025 
 

 
 
 

 
 
 

                                                      EMD AMOUNT: Rs.1.00 Crore. 

mailto:gm_pd@scclmines.com


 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 2 of 122 

 

                                          
 
                                     THE SINGARENI COLLIERIES COMPANY LIMITED 

(A GOVERNMENT COMPANY) 

 
CORPORATE MATERIAL PROCUREMENT DEPARTMENT 

KOTHAGUDEM COLLIERIES P.O - 507101 

DIST: BHADRADRI KOTHAGUDEM - TELANGANA (STATE) 

CIN:U10102TG1920SGC000571 

GST NO: 36AAACT8873F1Z1 

TELEPHONE: 91-08744-235504 / 235500 / 243109 

TELE FAX: 91-08744-245651; e-mail ID: gm_pd@scclmines.com. 

Company Web site:  www.scclmines.com 
 

NOTICE INVITING TENDERS (NIT) 
 

Sub: Design, Engineering, Supply, Construction, Erection, Testing & Commissioning of 

cumulative 107 MW (AC) ground based Solar PV Power Plants along with 10 years Plant 

O&M at three (03) sites at SCCL 

Enquiry Number E0124O0436  Dt.20.03.2025 

Tender ID 583140 

Tender Category Products / Services 
Order Type  Rate Contract / Firm Order   

Mode of Tendering e-Tendering /Tender-Cum-Reverse Auction (Critical / Non-Critical)  

Number of Sources Single source 

Mode of enquiry Open  

Tender Stages 
Single stage, Two cover 
(Techno-commercial & price bids), Tender wise 

Input Tax Credit  Applicable  

Evaluation Type Item-wise / Item rate (Schedule/Tender wise) 

Currency Type INR /Multi currency 

Applicability of EMD 
Not applicable / Applicable (1% / fixed amount /partial 
amount/schedule wise amount)  

Tender Due dates As specified in the TS-Portal against above tender ID. 
 

1. Tenders are invited for Design, Engineering, Supply, Construction, Erection, Testing 

& Commissioning of cumulative 107 MW (AC) capacity ground & OB Dump based 

Solar PV Power Plants along with 10 years Plant O&M at different sites at SCCL. 

Technical specifications are attached as Annexure. 
 

2. Bidder shall submit an EMD of INR. 1,00,00,000/- (Indian Rupees One crore only) 

through online utilizing the “Payment Gateway Service on e-Procurement platform". 

(For other details Pl. refer EMD clause). Alternately, Bidders can also submit Bid 

Security / EMD in the form of a Bank Guarantee for an amount of INR 1,00,00,000/- 

(Indian Rupees One Crore only) as per provisions specified in Bidding 

documents. 

3. Pre-Bid meeting: A pre-bid meeting will be held at Head Office, Kothagudem as 

per the date mentioned in the e-portal. The bidders’ authorized representatives are 

invited to attend the pre-bid Conference. Bidders may participate in virtual mode 

also. The prospective bidders may send their request to join the pre-bid meeting. 

Non-attendance at the pre-bid meeting will not be a cause of disqualification. 
 

          SCCL Helpdesk Numbers for Bid Submission: Numbers:  08744 - 235558/235559/ 235553 

 

 

http://www.scclmines.com/
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Formalities for participating in the Tender through E-Procurement. 
 

a) M/s The Singareni Collieries Company Limited is publishing tenders through TS e-
Procurement Portal i.e. https://tender.telangana.gov.in. 

 

b) To participate in the e Procurement tender(s), Bidders have to complete the two 
formalities independent of each other.  

 Obtaining Digital Signature Certificate (DSC): To participate in SCCL Tenders 
DSC with Duel Pair (Signing and Encryption) is required.  

 

 Those interested in participating in the tender shall register/create an account in 
the web site https://tender.telangana.gov.in on the home page click on the link 
Supplier Register for on line registration (Helpdesk Hyd: 040-33762222/23) 

c) Tenders are to be submitted on line after registering in https://tender.telangana.gov.in 
 

d) E-Procurement Transaction Fee 
As per GO MS 13 dated 07.05.2006, the bidders should pay E-procurement 
Transaction Fee @ 0.03% on their quoted value (on landed cost basis) plus GST on 
the transaction fee. The rate of GST is as per GOI directives. The present rate of GST 
is 18% on e-procurement transaction fee. Participating bidders shall submit transaction 
fee at @ 0.03% + 18% GST on the transaction fee as prescribed on E-Procurement at 
the time of bid submission.   
 

However, there is a cap on transaction fee of Rs 10,000 in case the quoted value is up 
to Rs 50 crores and a cap of Rs 25,000 in case the quoted value is more than Rs 50 
crores. The GST is over and above the cap value. 
 

There is no exemption towards the payment of E-procurement Transaction fee.  
 

e) Corpus Fund:  
As per GO MS No.4 User departments shall collect 0.04% of ECV/EOV (estimated 
contract/order value) with a cap of Rs. 10,000 (Rupees ten thousand only) for all 
goods and services with ECV up to Rs.50 Crores, and Rs. 25,000/- (Rupees twenty-
five thousand only) for goods and services with ECV above Rs.50 Crores, from 
successful bidders.  
 

The successful bidder shall pay the corpus fund electronically to M/s. TSTS, the 
service provider through "Payment Gateway Service on E-Procurement platform" 
before entering into agreement / issue of purchase orders (Concerned Purchase 
Officer will initiate online request for payment of corpus fund through e-Portal against 
that enquiry).  
 

There shall not be any charge towards e-Procurement fund in case of goods and 
services with ECV/EOV less than and up to Rs. 10 lakhs. 

      
           Further any clarifications, contact 08744-235558/9 from 10.00AM to 5.30PM.  
 
 
 
 
 
 
 
 
 
 
 
 

https://tender.telangana.gov.in/
https://tender.telangana.gov.in/
https://tender.telangana.gov.in/
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CONTENTS of NIT DOCUMENT 
 
 

Chapter 
No. 

CONTENTS 
PAGE 
No. 

1 Notice Inviting Tender  1-3 

2 Invitation for Bids (IFB) 5-13 

3 Information/Instruction to bidders (ITB) 14-23 

4 Commercial terms and conditions 24-35 

5 General terms and conditions 36-86 

6 Annexures/ Formats 87-122 

 
Note: Technical specifications & Scope of work are attached separately. 
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2. INVITATION FOR BIDS (IFB) 
 

Subject: DESIGN, ENGINEERING, SUPPLY, CONSTRUCTION, ERECTION, TESTING & 
COMMISSIONING OF CUMULATIVE CAPACITY OF 107 MW (AC) GROUND BASED 

SOLAR PV POWER PLANTS WITH 10 YEARS PLANT O&M  AT SINGARENI 
COLLIERIES COMPANY LIMITED (SCCL), TELANGANA. 

 

1.0 The Singareni Collieries Company Limited (SCCL) is a Government Coal mining 
Company jointly owned by the Government of Telangana and Government of India in 
the ratio of 51:49. At present SCCL have 25 Underground mines and 19 Opencast 
mines and the Company produced 70.02 Mill Ton of coal in the year 2023-24.  
 

2.0 SCCL has diversified and entered into power generation by setting-up of 2x600MW 
Coal based Thermal Power Plant. SCCL is also planning to enhance its thermal power 
capacity to 2000 MW by adding 1x800MW Super Critical Unit.   
 

3.0 Singareni Collieries Company Limited (SCCL), envisages the execution of Green 
Energy by way of implementing Solar PV Power Plants at SCCL in the State of 
Telangana. This would not only be a leap towards the use of Green Energy for SCCL 
but also be means of self-reliant and Economical Energy which would capitalize the 
abundance of Solar Energy. SCCL has already commissioned Solar power plants of 
234.5 MW cumulative capacity at different locations of SCCL. 
 

 

4.0 Total project capacity of 107 MW of 132 KV Evaluation is located at 03 different 
sites at SCCL as given below: 

 

Sl.No. LOCATION SITE CAPACITY (MW) (AC) 

1 STPP 37.5 MW 

2 Ramgundam-3 Area 37(20 OB + 17 Ground)MW 

3 Sathupalli, Kothagudem 
Area  

32.5 MW 

Total 107 MW 
 
 

 

5.0 Eligibility conditions set forth in the tender document are as per 107 MW (AC) 
cumulative capacity basis only. Bidders are required to quote accordingly for the 
complete cumulative capacity of 107 MW (AC). The total capacity of 107 MW will be 
awarded to a single successful bidder only selected after e-RA. 

 

           However, there will be separate contract agreements based on separate sites with the 
same successful bidder e-RA will be conducted on the total cumulative capacity of 107 
MW only. The total price of EPC and O&M arrived after e-RA, will be converted to the 
per MW price. Based on the per MW price arrived, the per site project EPC and O&M 
price will be calculated by multiplying the per MW price with the respective site 
capacity. In the same way, the respective site O&M prices will be calculated. 
Accordingly, 02 different EPC and O&M LOA/contracts will be awarded for the 
respective site to the single successful bidder only. 

 

           EMD to be submitted by the bidders for the complete 107 MW project capacity. 
However, the successful bidder will be required to submit respective separate contract 
performance securities & advance bank guarantees (if availed) for individual sites as 
there will be individual contract agreements with the successful bidder based on site 
capacity. SCCL reserves the option to reduce any of the above-mentioned site 
capacity from the overall cumulative capacity before/after award of contract 
agreement. Accordingly, the total project price will be proportionately reduced & the 
final project price arrived as such after reduction will be the final project price of the 
contract agreement.   
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6.0 Void. 
 

7.0 Regarding PPP: 
           W.r.t Ministry of new & renewable energy (MNRE) order no 283/22/2019-grid solar 

dated 23rd sep 2020 for the public procurement (preference to make in India) including 
any amendments, to provide for purchase preference (linked with local content) in 
respect of renewable energy (RE) sector & department for promotion of industry and 
internal trade (DPIIT) notification no. p-45021/2/2017-PP (BE-LI) dated 4th June, 2020 
including any amendments, 

          The procurement of solar modules & solar inverters for the subject tender will be done 
from class I local suppliers only, wherein, a class-I local supplier' means a supplier or 
service provider, whose goods, services or works offered for procurement, has local 
content equal to or more than 50%, as defined under the above said orders. 

8.0 Regarding ALMM: 
 

        The provisions as contained in the O.M. dated 10.03.2021 issued by MNRE on the 
subject “approved models and manufacturers of solar photovoltaic modules 
(requirement of compulsory registration) order, 2019-implementation-Reg.” and its 
subsequent amendments and clarifications, shall be applicable for this tender. the cells 
and modules used in the project under this tender shall be sourced only from the models 
and manufacturers included in the list-I (solar PV modules) of ALMM order, annexure-I 
of the OM, issued by MNRE on 10th march, 2021 which will be updated by MNRE from 
time to time. the modules to be procured for this project, shall be from the list-I of the 
ALMM order applicable on the date of invoicing of such modules. bidders shall also 
provide a disclosure regarding that they are aware of binding provisions of the ALMM 
order and the list(s) there under, while quoting for the tender. 

 

9.0 The Bidder selected shall be responsible for the performance of the following scope of 
work (more detailed in this tender document): 

 

(i) Design, Engineering, Supply, Construction, Erection, Testing & Commissioning 
of cumulative 107 MW (AC) ground based & OB Dump based Solar PV Power 
Plants under different packages at Singareni Collieries Company Limited, 
Telangana, India”. 

 

(ii) Comprehensive operation & maintenance of the Solar PV Power Plants for 10 
(Ten) years as mentioned in detailed scope of work, after successful 
commissioning and performance demonstration, as detailed in technical 
specification, including supply and storage of all mandatory spare parts, 
consumables, repairs/ replacement of any defective equipment, etc. 

 

The above scope of work is indicative and the detailed Technical Specifications  & 
scope of work are attached to the Tender. 
 

10.0 EMD BG (if bidder opted for) shall be enclosed in a sealed envelope and shall be 
submitted in the office of GM (MP) SCCL (offline) whose mailing address is mentioned 
in NIT. 

 

11.0 Performance Securities as per this tender document shall be furnished by the 
successful bidder after issuance of Letter of Award (LOA)/ Letter of Intent (LOI)/ Letter 
of Award (LOA) by SCCL. 
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12.0 The detailed Qualifying Requirements (QR) are given in this section. 
 

13.0 e - Reverse Auction (e-RA) will be conducted as per provisions of Instructions to 
Bidders (ITB) of Tender documents.  
 

14.0 SCCL reserves the right to cancel/ withdraw this invitation for bids without assigning 
any reason and shall bear no liability whatsoever consequent upon such a decision. 

 

The brief details of the tender are as under: 

(A) 

NAME OF 
WORK/ BRIEF 
SCOPE OF 
WORK/ JOB 

Design & engineering, procurement & supply of equipment and 
materials, testing at manufacturers works, multi – level inspections, 
packing and forwarding, supply, receipt, unloading and storage at site, 
associated civil works, services, permits, licenses, installation and 
incidentals, insurance at all stages, erection, testing and commissioning 
of 107 MW Grid Interactive ground/ OB Dump based Solar PV Power 
Plants and performance demonstration with associated equipment and 
materials on turnkey basis at different sites of Singareni Collieries 
Company Limited (SCCL), in Telangana State along with 10 (Ten) years 
comprehensive operation and maintenance from the date of 
commissioning or Operational Acceptance, whichever is later. 
 

1. Design, Procurement & Supply, and erection of the following, in all 
respect: 

 

1.1 Solar panels including module mounting structures and fasteners. 

1.2 All power conditioning systems including junction boxes, Inverters/ 
PCU, DC and AC circuit breaker(s). 

1.3 All associated electrical works and equipment required for interfacing 
line/ cable (i.e. transformer(s) – power and auxiliary, breakers, 
isolators, lightning arrestor(s), LT/other panels, protection system, 
cables, metering etc., but not limited to) as per technical 
specifications. 

1.4 Design, supply, erection, testing & commissioning defined in scope of 
work/ TS as per project requirement and associated switchgear 
equipment and metering equipment as per technical specification and 
state regulations. 

1.5 All associated civil works, including design and Engineering, for: 
Earthwork for Site grading, cutting, filling, leveling & compacting, 
internal Roads, Storm water drainage in the requisite project land as 
required for development of this Solar PV Power Plant 

1.6  Construction of Passage for Cleaning of Solar PV Project  

1.7  Construction of rainwater drainage, if required  

1.8 Setting up of a comprehensive Fire Protection system as per the 
Hazardous area classification for the site  

1.9 Supply of mandatory spares & special tools and tackles 

1.10 Demonstration of performance of the plant as per the requirement 
specified in the bidding documents. 

1.11 Comprehensive operation & maintenance of the SPV plant for 10 
(Ten) years as mentioned in detailed scope of work from the date 
of commissioning or Operational Acceptance, whichever is later, 
as detailed in technical specification, including supply and storage 
of all spare parts, consumables, repairs/ replacement of any 
defective equipment etc. 

1.12 Obtaining all associated statutory and regulatory compliances and 
approvals for successful construction, commissioning and 
operation of plant 

1.13 The detailed scope of work is given in Section T1 &  Section T2: 
Scope of Work, specifications and Drawings of this bidding 
documents. 

(C) SOURCE OF FUNDS Debt & Equity 
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(D) 
BIDS FROM CONSORTIUM/ 
JOINT VENTURE  

Bids from Consortium/ Joint Venture are allowed. 

 

15.0 Bidders are advised to bid strictly as per terms and conditions of the tender documents 
and not to stipulate any deviations/ exceptions. 
 

16.0 No Manual / Hard Copy of the Bid shall be acceptable. 
 

17.0 SCCL will release LOI/ LOA / EPC (Engineering, Procurement & Commissioning) to 
the successful bidder. The LOI/ LOA / EPC job shall be awarded in following 
respective parts as mentioned briefly below: - 

 

(i) First Contract (Supply & Service Part): For providing the Ex Works Supply, 

materials including mandatory spares and any other supplies specified in the 
Tender Documents under the scope of Supply. For all services i.e., including 
Transportation and Insurance of all Equipments till site, Unloading, Storage, 
Handling at Site, Civil Works, Design, engineering, Erection, Installation, Testing 
and Commissioning including Performance Testing in respect of all the Equipments 
supplied under the scope of Supply and any other services specified in the Contract 
Documents. 

 

(ii)Second Contract (O&M Part): For providing Comprehensive operation & 
maintenance of the Solar PV plant for 10 (Ten) years from the date of Operational 
Acceptance, as detailed in technical specification including supply and storage of all 
spare parts, consumables, repairs/ replacement of any defective equipment etc. 

 

However, the above-mentioned contract award methodology may be modified/ 
changed based on specific project requirements and upon sole discretion of SCCL. 
 

18.0 QUALIFYING REQUIREMENTS (QR) 
 

 Qualification of the bidder(s) will be based on their meeting the minimum eligibility 
criteria specified below regarding the Bidder’s General Standards, Technical 
Experience and Financial eligibility as demonstrated by the Bidder’s responses in the 
corresponding Bid documents. The bid can be submitted by an individual Company or 
by a Joint Venture/Consortium of not more than 02 (Two) companies. (Specific 
requirements for Joint Ventures/Consortium are given below). 

 
18.1 GENERAL ELIGIBILITY CONDITIONS 
 

  The Bidder should be a body incorporated in India under the Companies Act, 2013 
including any amendment thereto. Government owned Enterprises who are registered 
and incorporated in India including Limited Liability Partnerships engaged in the 
business of Power/Infrastructure are also eligible for this order. Those companies, who 
have been debarred/ blacklisted by the Government of India or SCCL for conducting 
business, are not eligible to participate in this tender.  

 

            It’s a “Domestic Competitive Bidding” and the bidder should be an Indian company 
registered in India and should be Group Company or Holding Company or Subsidiary 
company of a  company meeting the requirement (s) of Clause 18.2 and 18.3 below. 
The subsidiary of a foreign company, which is registered in India under Companies 
Act, 1956 or 2013 prior to the bid submission deadline, is eligible to participate.  

 

            Proprietorships, Partnerships, NGOs, Charitable Trusts, and Educational Societies are 
not allowed to participate in the bidding process (individually or in Joint Venture/ 
Consortium).  
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       As the Proprietorships, Partnerships, NGOs, Charitable Trusts, Educational Societies 
in any form are not allowed to participate in the tendering process, hence any 
Proprietorships, Partnerships, NGOs, Charitable Trusts, Educational Societies MSME 
vendor will also not be eligible to participate in the bidding process (Either individually 
or in Joint Venture/ Consortium). 

 

18.2 TECHNICAL ELIGIBILITY CONDITIONS 
 

  Bidders can participate through any one of the below mentioned qualifying routes. 
The Bidder shall be considered meeting Technical Eligibility criteria either from 
Route I or  Route II.  

 

Route I 

                   I (A).The bidder should have experience in EPC execution of Grid connected 
Ground mounted Solar Projects on Turnkey basis including Design, 
Supply, Installation and Commissioning of Grid connected  Solar PV 
Power Plant of cumulative Capacity not less than 90 (Ninety) MW in 
last Ten financial years. 

 

                          However, such Grid connected Solar PV Power Plant capacity must have 
been in satisfactory operation for at least six (06) months prior to the 

last  date of bid submission.  
                  & 

 I (B).Out of the above, the bidder should have experience in EPC execution of 
Grid   connected Ground     mounted Solar Projects on Turnkey basis 
including Design, supply, installation & commissioning of at least 01 (One) 
Grid connected Solar PV Power Plant Project having an individual 
capacity of 70 (Seventy) MW or above in last ten Financial years . 

  
 

However, such Grid connected Solar PV Power Plant capacity must have 
been in satisfactory operation for at least six (06) months prior to the last                  

date of bid submission. 
 

OR 

Route II 

            II (A). The bidder should have experience in execution of Grid connected 
Ground mounted Solar Projects as a Developer of Grid connected Solar 
PV Power Plant(s) of cumulative Capacity not less than 90 (Ninety) 
MW in last Ten Financial years. 

. 
 

However, such Grid connected Solar PV Power Plant capacity must have 
been in satisfactory operation for at least six (06) months prior to the 

last               date of bid submission. 
& 

II (B). Out of the above, the bidder should have experience in execution of 
Ground mounted Solar Projects as a Developer of at least 01 (One) Grid 
connected Ground mounted Solar PV Power Plant Projects having an 
individual capacity of 70 (Seventy) MW in last Ten Financial years and 

till last date of bid submission. 
 

 
                         However, such Grid connected Solar PV Power Plant capacity must have 

been in satisfactory operation for at least six (06) months prior to the 

last date of bid submission. 
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          The list of projects commissioned at least 6 months prior to the last date of 

Bid Submission, indicating whether the project is grid connected, along with 

a scanned copy of the Commissioning certificate and Work order / Contract / 

Agreement/LOI from the Client (or Owner) shall be submitted in support of 

Clause 18.2 above.  
 

   The Performance Certificate must have been issued for a minimum duration of 
06 (Six) months from the date of commissioning. The Performance 
Certificate/Joint meter reading (JMR) reports shall have been issued by any 
state/ central owned agencies or state power departments or authorized 
representative of Power off-taker (Discom /Private Power purchaser).  EPC 
projects with solar PV module or Inverters supplied by developer/ owner as free 
issue item to EPC contractor shall also be considered eligible for Route I. 

 

       18.3 FINANCIAL ELIGIBILITY CONDITIONS  
  

The Minimum Average Annual Turnover (MAAT) of the bidder in the last three 
financial years should be INR 312,00,00,000 (Indian Rupees Three hundred and 

twelve crore only). 
 

                 (In case of tenders having the submission deadline  up to 30 th September of the 
relevant financial year  and audited financial results of immediate 3  preceding 
financial years being not available, the  bidder has an option to submit the audited 
financial  results of three years immediately prior to relevant  financial year. In 
case the bid submission deadline is after 30th September of the relevant financial 
year, bidder has to submit the audited financial results of immediately preceding 
three financial years).  

                  MAAT shall mean Revenue from Operations as incorporated in the profit & loss 
account excluding other income, e.g. sale of fixed assets. This must be the 
individual Company’s turnover and not that of any group of Companies. A 
summarized sheet of average turnover, certified by a practicing Chartered 
Accountant/Statutory Auditor should be compulsorily enclosed along with 
Corresponding annual accounts.  

 AND 
 

 The net worth for the last audited financial year should be positive. Also, the “Net 

Worth” of the Bidder shall be calculated as per the Companies Act, 2013. In   

case the bid submission deadline is after 30th September, bidder has to submit 

the audited financial results of preceding financial year. 
           

     AND 
 

The bidder should have a minimum Working Capital of INR 200,00,00,000 (Indian 

Rupees Two hundred crore only) as per the last audited financial statement. 
In case the bid submission deadline is after 30th September, bidder has to submit 

the audited financial results of preceding financial year. If the bidder’s working 

capital is inadequate, the bidder should supplement this with a letter from the 

bidder’s bank(RBI approved), having net worth not less than INR 500 Crores, 

confirming availability of the line of  credit for more than or equal to INR 200 Cr 

(Indian Rupees Two hundred crore only) to meet the working Capital requirement 

of this particular Project.. 
 

 
 

 

        18.3.1 For participation as an EPC Bidder under Route I: In case the bidder is a    
subsidiary of a holding company, financial eligibility criteria referred to in clause 
18.3 above shall be of that subsidiary company only (i.e. excluding its holding 
company). 
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18.3.2 The Bidder will provide a copy each of audited annual report of previous three 
financial years for ascertaining their turnover and Net Worth for the purpose of 
verification. 

 

18.3.3 The derivation of Net Worth” of the Bidder shall be calculated as per Company 
Act 2013. 

 
 

18.3.4 Other income (as per the Companies Act, 2013 including amendment/ clarifications), 
shall not be considered for arriving at annual turnover. 

18.3.5 A scanned copy of Certificate of Incorporation of the Bidder shall be furnished in 
the bid (through online mode). 

18.3.6 Bidders shall furnish documentary evidence as per the prescribed Format, duly 
certified by the Authorized Signatory and the Statutory Auditor / Practicing 
Chartered Accountant of the Bidding Company in support of their financial 
eligibility.   

 

  The Bidder shall furnish the following documentary evidences along with the Bid in 
support of meeting of above-mentioned Financial Eligibility Criteria: 
(i) “Details of Financial capability of Bidder” as per format duly signed and 

stamped by a Chartered Accountant (format attached). 
                  (ii)  Audited financial results i.e. Annual Report including Audited Balance Sheet 

and Profit & Loss Account Statement for immediate three preceding financial 
years to meet the above Financial Eligibility Criteria. In case of tenders having 
the submission deadline up to 30th September of the relevant financial year 
and audited financial results of immediate 3 preceding financial years being not 
available, the bidder has an option to submit the audited financial results of 
three years immediately prior to relevant financial year. In case the bid 
submission deadline is after 30th September of the relevant financial year, 
bidder has to compulsorily submit the audited financial results of immediately 
preceding three financial years..  
 
 

       18.3.7. For participation as an EPC Bidder under Route I: 
                  In case the bidder is a subsidiary of a holding company, financial eligibility criteria 

referred to in the clause above, shall be of that subsidiary company only (i.e. 
excluding its holding company). A job executed by a Bidder for its own plant/ 
projects cannot be considered as experience for the purpose of meeting the 
Eligibility Conditions of the tender. Also, the jobs executed for Subsidiary/ Fellow 
subsidiary/ Holding company will not be considered as experience for the purpose 
of meeting Eligibility Conditions.. 

 

 

       18.4 JOINT VENTURE & CONSORTIUM CONDITIONS:  

 In case the bid is submitted by a Joint venture (JV) or Consortium of maximum 
two  companies as partners, they must meet the following requirements.  

    

18.4.1 The members of the JV/Consortium shall meet Collectively 100% of Technical 
Eligibility conditions. There can be a maximum of 02 (Two) members in a 
JV/Consortium, either of which one member must be a Module Manufacturer & 
approved ALMM vendor with TOPCon Technology for above 570 Wp Capacity. The 
module manufacturing capacity of the firm shall be minimum 2.5 GW/Annum in India 

 

18.4.2 The Lead member of the JV/Consortium shall have a minimum of 51% of Financial 
Eligibility Conditions (MAAT & Working Capital).  

 
 

18.4.3 In the case of a joint venture/Consortium, all members shall be jointly and 
severally liable for the execution of the entire Contract in accordance with the 
Contract terms. The JV/Consortium shall nominate the Lead Member of the 
JV/Consortium who shall have the authority to conduct all business for and on 
behalf of any and all the members of the JV/Consortium during the Bidding 
process and, in the event the JV/Consortium is awarded the Contract, during 
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contract execution. 
 

18.4.4 A firm that is a Bidder (either individually or as a JV/Consortium member) shall 
not participate as a Bidder or as JV/Consortium member in more than one Bid. 
Such participation shall result in the disqualification of all Bids in which the firm is 
involved. 

   

18.4.5 The Bid security (EMD) of a JV/Consortium shall be in the name of the 
JV/Consortium that submits the Bid. 

  
 
 

 
 

18.4.6 In case of the award, the Performance Security, to be submitted by a 
JV/Consortium shall be in the name of the JV/Consortium that has been awarded 
the LOA/Contract Agreement. If the JV/Consortium has not been legally 
constituted into a legally enforceable JV/Consortium, the Performance Security 
can be in the names of all the partners/members of the JV/Consortium or in the 
name of “lead member” with proper power of attorney given by other members of 
the JV/Consortium. 

 

18.4.7 In the case that the Bidder is a JV/Consortium, the Bid shall be signed by the 
authorized representative of the Lead member of the JV/Consortium on behalf of 
the JV/Consortium, and so as to be legally binding on all the members as 
evidenced by a power of attorney signed by their legally authorized 
representatives. 

 

18.4.8 The joint venture/Consortium agreement should indicate precisely the 
responsibility of all members of JV/Consortium in respect of planning, design, 
manufacturing, supply, installation, commissioning and training. All members of 
JV/Consortium should have active participation in execution during the currency 
of the Contract. The composition or the constitution of the JV/Consortium shall not 
be varied/ modified subsequently without prior approval of the Employer/Owner.   

 
  

18.4.9 The Joint Venture/Consortium must meet the minimum Criteria as per 18.4.2 for 
which purpose, the relevant figure of average annual turnover and liquid assets/ 
credit facilities for each of the partners of the JV/Consortium shall be added together 
to arrive at total eligibility of the Joint Venture/Consortium. The net worth of each 
Partner of JV/Consortium should be positive. 

   

18.4.10 A Joint Venture (JV), may or may not be incorporated as a Registered Company.  
    

18.4.11 A Joint Venture (JV), if incorporated as a Registered Company, is required to submit 
Performance Security (In case of award) in the name of Joint Venture only. 

 

18.4.12 A JV is required to submit Form of Undertaking by the JV Partners (Format-1) and 
Form of Power of Attorney (Format-2) as per prescribed formats enclosed in Section 
– 5. A Consortium is required to submit Form of Undertaking by the Consortium 
Partners (Format-3) and Form of Power of Attorney (Format-4) as per prescribed 
formats enclosed in Section – 5 (Annexures & Formats). 

 

18.4.13 JV/ Consortium is also required to declare detailed scope of work to be executed by 
each partner/member of JV. 

 

18.4.14 The Employer may assess the capacity and capability of the bidder, to ascertain that 
the bidder can successfully execute the scope of work covered under the package 
within stipulated completion period. This assessment shall inter-alia include (i) 
document verification, (ii) bidder’s facilities visit, (iii) details of works executed, works 
in hand, anticipated in future & the balance capacity available for the present scope 
of work, (iv) details of plant and machinery, testing facilities, design capabilities, 
manpower and financial resources, (v) details of quality systems in place, (vi) past 
experience and performance, (vii) customer feedback, (viii) banker’s feedback etc. 
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  18.4.15   In order to avail the benefits of exemptions in JV/ Consortium, all the partners of 
JV/ Consortium must be MSME Vendors/ Developers registered under NSIC/ UDYAM 
Registration Certificate. 

 

Employer/Owner reserves the right to waive minor deviations if they do not materially 
affect the capability of the Bidder to perform the contract. 
 

*** 
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2. INFORMATION/ INSTRUCTION TO THE BIDDERS FOR SUBMISSION OF 
BIDS THROUGH e-PORTAL 

 

1. Submission of Bid:  
 

1. The bidder shall submit his response through Bid submission to the tender on   e-
Procurement platform by following the procedure given below. The bidder would be 
required to register on the e-procurement market place  https://tender.telangana.gov.in  
and submit their bids online. Offline bids shall not be entertained by the Tender Inviting 
Authority for the tenders published in e-procurement platform. 

 

2. The bidders shall submit their eligibility and qualification details, Technical bid, 
Financial bid etc., in the online standard formats displayed in e-Procurement web site. 
The bidders shall upload the scanned copies of all the relevant certificates, documents 
etc., in support of their eligibility criteria/technical bids and other certificate/documents 
in the e-Procurement web site.  
 

3. The system would only authenticate the Encryption certificate uploaded into the E-
procurement system at the time of User Registration or updated through User profile. 
The bidder has to ensure that the uploaded certificate in the e-procurement system is 
used for the Bid submission and no other certificate though valid will not be recognized 
by the e-procurement system.  

 

2. Registration with e-Procurement platform:  
 

1. For registration and online bid submission bidders may contact HELP DESK. 
https://tender.telangana.gov.in 

 

2. Digital Certificate authentication: The bidder shall authenticate the bid with his Digital 
Certificate for submitting the bid electronically on e Procurement platform and the bids 
not authenticated by digital certificate of the bidder will not be accepted on the e-
Procurement platform.  

 

3. For obtaining Digital Signature Certificate, you may please Contact: 
 

TSTS Office, 2nd floor, HACA Bhavan, Opp Public Gardens, Saifabad, Hyderabad – 
500004, Contact Helpdesk : 9177769764 

 

(OR) 
 

You may please Contact Registration Authorities of any Certifying Authorities (CA) in 
India. The lists of CAs are available by clicking the link 
https://tender.telangana.gov.in/digital-signature.html# 
 

3. Hard copies: 
 

i No hard copies shall be submitted to the tender inviting authority before the opening of 
the price bid, except EMD BG as opted.. 

 

ii The department shall carry out the technical evaluation solely based on the uploaded 
certificates/documents in the e-Procurement system. 

 

iii The department will notify the successful bidder for submission of original hardcopies 
of all the uploaded documents prior to entering into agreement, if required. 
 

4. Void 
 

5. Tender Document: 
 

1. The bidder is requested to download the tender document and read all the terms and 
conditions mentioned in the tender Document and seek clarification if any from the 
Tender Inviting Authority. Any offline bid submission clause in the tender document 
could be neglected. 

 

https://tender.telangana.gov.in/
https://tender.telangana.gov.in/
https://tender.telangana.gov.in/digital-signature.html
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2. The bidder has to keep track of any changes by viewing the Addendum/Corrigenda 
issued by the Tender Inviting Authority on time-to- time basis in the e-Procurement 
platform. The Department calling for tenders shall not be responsible for any 
claims/problems arising out of this.  

 

6. Bid Submission Acknowledgement: 
 

The bidder shall complete all the processes and steps required for Bid submission. The 
system will generate an acknowledgement with a unique bid submission number after 
completing all the prescribed steps and processes by the bidder. Users may also note that 
the bids for which an acknowledgement is not generated by the e-procurement system are 
treated as invalid or not saved in the system. Such invalid bids are not made available to 
the Tender Inviting Authority for processing the bids. The Government of TS is not 
responsible for complete bid submission by bidders. 
 

7. Letter of Bid:  
 

1. The format of Letter of Bid (as given in the NIT) will be downloaded by the bidder and 

will be printed on Bidder’s letter head and the scanned copy of the same will be 

uploaded during bid submission in PQ Stage. This will be the covering letter of the 

bidder for his submitted bid. The content of the “Letter of Bid” uploaded by the bidder 

must be the same as per the format downloaded from website and it should not 

contain any other information. 
2. The physical signature in the Letter of Bid (LOB) will be accepted without questioning 

the identity of person signing the Letter of Bid as it contains digital signature of DSC 
holder. 

3. If there is any change in the contents of Letter of Bid uploaded by bidder as compared 
to the format of Letter of Bid uploaded by the department with NIT document, then the 
bid will be rejected.  
 

8. Modification / Withdrawal of Bid : 
 

1. Modification of the submitted bid shall be allowed online only before the deadline of 
submission of tender and the bidder may modify and resubmit the bid on-line as many 
times as he may wish. However, any increase in quoted rate shall attract additional 
transaction fee for the released value.  

 
2. Bidders may withdraw their bids online within the end date of submission. There is no 

refund of transaction fee for withdrawal of bids. 
 

9. Evaluation of Bid:  
 

1. The bidder will have to upload scanned copies of various documents as specified in 
NIT for the evaluation process. 
 

2. PQ documents (Technical Bid) shall be decrypted and opened on-line, on the pre-
scheduled date and time by the Bid Openers with their Digital Signature Certificate 
(DSC). The submitted bids shall be evaluated for General, Technical, and Commercial 
terms & conditions.  
 

3. Initially, there will be a technical scrutiny report and commercial scrutiny report 
generated by the system itself. The copies of system generated technical and 
commercial scrutiny reports shall be available in the system and may be downloaded 
by Technical department and Purchase department respectively for separately 
carrying out the technical and commercial scrutiny. Subsequently, technical and 
commercial scrutiny generated by the system shall be scrutinized/ verified by the 
concerned departments in light of documents uploaded by the bidders in respect of 
bidders qualified based upon template response only.  
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4. SCCL reserves the right to verify any of the documents uploaded by the bidder at any 
stage. All communication will be on e-mail and SMS basis. No separate 
communication will be required in this regard. Non-receipt of        e-mail and SMS will 
not be accepted as a reason of non-submission of documents. 

10.  Shortfall Document: 
 

1. The Purchaser may seek shortfall documents during the techno-commercial evaluation 
of the bids. Any form of communication with SCCL regarding submission of any 
additional documents will not be allowed. 
 

2. These documents may be allowed to be uploaded within the specified time period 
indicating the “start date & time and end date & time” for online submission by the 
bidder. The above documents will be specified on-line under the link uploaded shortfall 
document. The bidders will get this information on their personalized dashboard under 
“upload shortfall document/ information” link. 
 

3. Additionally, information shall also be sent by system generated email/ SMS, but it 
shall be the bidders responsibility to check the updated status/ information on their 
personalized dashboard at least once in a day after opening of bid. No separate 
communication shall be provided in this regard. Non receipt of e-mail/ SMS shall not 
be accepted as a reason of non-submission of documents within prescribed time. 
Firstly, the firm may be given maximum of 7 days time to upload the required 
documents under shortfall. The firm may be given 2nd chance by giving maximum of 3 
days time for uploading the required documents under shortfall, if required.  Due dates 
can’t be altered. The bidders shall upload the requested documents within the 
specified period and no additional time shall be allowed for on-line submission of 
documents under shortfall. 
 

4. Shortfall documents shall not be sought for submission of EMD. 
 

The bidders are requested to upload all the required documents as per NIT in 
support of their bids along with the bid itself, as seeking of short fall documents 
by SCCL is not mandatory. 

  

11.  The final techno-commercial evaluation of the bids shall be done by the concerned 
Technical & commercial departments, which shall require approval of concerned HOD. 

  

12. After the techno-commercial evaluation, as above, case may be put up to the tender 
committee for deliberations and recommendations in respect of listing of techno-
commercially acceptable bidders. After evaluation of Techno-commercial bid, all the 
bidders will get the information regarding status of their eligibility along with the date of 
Price-bid opening on their personalized dash board and also by system generated e-mail. 
It will be the bidder’s responsibility to check the status of their Bid online at least once 
daily, after the opening of Techno-commercial bid till opening of the Price-bid. No separate 
communication will be made to the bidder in this regard. 
 

13. After the short listing of techno-commercial evaluation acceptable bidders as above, the 
date and time of opening of Price bids shall be scheduled in the Portal and shortlisted 
firms shall also be informed through system generated email and SMS alert.  

 

14. The Price bids of shortlisted bidders (qualified in techno-commercial evaluation) will be 
decrypted and opened on the scheduled date and after the pre-scheduled time by the Bid 
Openers with their Digital Signature Certificate. The Techno-Commercial Evaluation will 
be made available in the portal and a date & time will be notified to open the price bids 
and to conduct the reverse auction.   
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15. E- REVERSE AUCTION :  
 

 

1. Price evaluation: 
 

I. Different price Schedule details are as follows:  
 

          Schedule No.1: Ex Works basis Supply of Plant and Mandatory Spare Parts Supplied from 
within the Employer’s Country on EXW basis & GST. 

          Schedule No.2: Freight, Design, Civil & Installation and Other Services & GST.  
          Schedule No.3: O&M Price & GST for the total O&M period for the plant facilities. 
 

     II. The Evaluated Bid Value shall be calculated using the following method:  
 

        i. Design, Supply and Installation or EPC Price i.e., Total sum of Schedule Nos. 1 & 2 
including:  

            • The price comprising of Ex Works basis Supply of Plant and Mandatory Spare Parts 
Supplied  from Within the Employer’s Country on EXW basis ( excluding GST) as per 
Schedule No 1,    Plus  

             • Freight, Design, Civil & Installation and Other Services excluding GST, as per Schedule 
No 2,  

                                                    Plus  
        ii. O&M NPV value for the total O&M period in 10 years, as mentioned in the tender document 

i.e.,  Schedule No 3 excluding GST.  

 

    III. Evaluation of Price Bid: 
   

 

 a) Evaluated Bid Value (EBV) for all the Bidders shall be compared to determine the lowest 
Evaluated Bid Value (EBV) as given by e-Portal and the lowest (L1) evaluated Bid will 
be subjected to E-Ra and subsequently LOA will be awarded on successful bidder on 
price justification. 

   

            b) Bidder with the Total lowest EBV shall be L-1, Bidder with Second lowest EBV shall be     
L-2 & so on subject to the successful bidder selected after E-Ra.  

 

  c) The Total Evaluated Bid Value shall not be inclusive of Goods & Service Tax (GST). 
The award shall be placed with GST extra.  

 

 

2. The L1 price determined by the system in INR will be the ‘Start bid price’ by considering 

the ITC applicability (In the present tender, ITC is applicable as such GST will not be 
included in the ‘Start bid price’) on which the auction will be initiated. 
 

3. The reverse auction procedure is as follows: 
 

 

 

i. All the Firms will receive, auto generated e-mails and SMS regarding their 
eligibility for opening of price bids and date of opening of price bids to their 
registered e-mail IDs and cell phone numbers. 

 

ii. On the scheduled day, price bids will be opened and reverse auction will be 
initiated.  

 

 

4. Selection of bidders for e-Reverse auction: 
 

All the techno-commercially qualified bidders, excluding H1 bidder, subject to a minimum 
of 3 bidders are left after excluding H1 bidder.  

 

 

5. Reverse auction shall be notified after opening of price bids with the following 
inputs: 

 

i. Reverse auction start price (base price): Lowest landed cost of the price bids 
uploaded in e-Portal among the eligible bidders for reverse auction. These prices will 
automatically flows from bids opening window (Landed cost after ITC i.e. exclusive of 
GST). 

 

ii. Minimum decrement value: 0.5% of reverse bid start price or as given                                             

by the Tender Inviting Authority. 
iii.  Maximum decrement value: 2% of reverse bid start price at a time. 
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6. The system will not disclose the name of the L-1 bidder, number of bids and names of 
the bidders on the portal to anybody prior to the completion of Reverse auction process.  

7. Reverse Auction will be initiated on the same day after opening of price bids.  

8. Efforts will be made to start the Reverse Auction (RA) as early as possible after opening 
of price bid and same will be intimated through SMS & e-mail by the         e-Portal 
system. However, bidders are also advised to check the details in dash board daily. 

9. Server time shall be the basis of Start time & Closing time for reverse bidding and shall be 
binding for all. This would be visible to all concerned bidders. 

 

10. After notifying the e-reverse auction, shortlisted bidders for e-Auctioning will be able to 
view the auction details in the TS e-auctioning portal with registered login.  

11. The initial auctioning period will be two (02) hours. Further there is a provision of auto 
extension by 10 minutes. That is, the auction closing time will be extended by another 10 
minutes if any fresh bid is received in last 10 minutes.  If no valid bid is received during 
last 10 minutes of initial auctioning period or extended auctioning period, then the e-
auctioning process will get closed. 

12. During reverse auction, system displays only the reverse bidding prices till completion of 
reverse bidding. Either purchaser or the participant will not know the names of 
participants and their price and status (L1,L2,L3…). Only lowest price will be visible to all 
bidders. 

13. Bidders have to mandatorily apply their decrements suitably to beat the latest base price 
else, e-auction system will not accept their Bids. However, at no stage, increase in price 
is permissible. 

14. If a bidder does not submit his bid in the Reverse Auction, the price quoted by him in the 
price bid shall be considered as the valid price of that bidder. The status of the 
bidder (L1, L2 etc.) shall be evaluated considering either the bid price submitted in 
Reverse auction or the Price quoted in the price bid, whichever is lower. 

15. After completion of reverse auction, system generates bidder wise comparative 
statement with L-1, L-2, L-3… status for all the bidders invited for reverse auction. 

16. In case of disruption of service at the service provider's end, while the Reverse Auction 
Process (RAP) is online, due to any technical snag or otherwise attributable to the 
system failure at the Server end; the Reverse Auction Process will start again. In such a 
situation, the last recorded lowest price of prematurely ended RAP, will be the “Start Bid 
Price” for the restarted RAP. The prices quoted in the prematurely ended RAP will be 
binding on all the bidders for consideration, if the restarted RAP does not trigger within 
the stipulated time. Disruption and restarting of RAP shall be intimated to all the bidders 
through system generated SMS/e-mail through e-auction portal. All the time stipulations 
of normal RAP will be applicable to the restarted RAP. 

However, in case of any such disruption at bidders end during the bidding process, the 
same is to the account of bidder and SCCL is not responsible for the same. Further the 
bidding process shall continue as it is with the participation of remaining bidders. 

17. In all cases, SCCL’s decision regarding selection of bidder through e-Auctioning or 
other-wise based on first stage quotation submitted in e-Portal or to have negotiations or 
annulment of tender process shall be final and binding on all participating bidders. 

18. Tender inviting authority reserves the right to re-conduct the e-reverse auction, if it is felt 
that there is abnormality in the e-reverse auction conducted.  

19. Upon the finalization of L-1 value in reverse auction, the successful bidder will be 
allowed to give price break up of different schedules quoted by them limiting to final 
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landed cost arrived in reverse auctioning after deducting offered discount. However, the 
rates given in such price break up should not be more than the prices quoted for 
individual items in their price bid. Otherwise, the division of L-1 value arrived in reverse 
auction among line items will be in the same proportion as quoted in price bid submitted 
by that bidder for awarding the contract.    

20. While applying the price reduction obtained after e-RA, the line items of the  Schedules 1 
& 2 (Price of Supply & Service) will be   straight away reduced by applying the % reduction 
factor uniformly on all the line  items  of Schedules 1 & 2. Same way, the NPV value of each 
year line item of O&M under Schedule No 3, will also be straight away reduced by 
applying the % reduction factor uniformly. However, since the reduced line items so arrived 
would be the NPV values of each year  O&M value, for the purpose of award, absolute 
values of each year O&M price line  item wise will then be back-calculated by dividing the 
finally arrived (After applying % reduction factor post e-RA) yearly reduced NPV values by 
the respective year “Discounting Rate for NPV calculation” & thereby, the absolute value of 
O&M price will be calculated on yearly basis. The award on successful bidder will be placed 
on the absolute value of O&M   price only and not on NPV of O&M price. NPV values are 
considered for        the purpose of price bids evaluation only. 

21. After e-reverse auction and arriving the lowest sum, the tender will be further processed 
and LOI/ Letter of Award (LOA) / Firm order/ Service order will be issued to the 
successful bidder off line on justification of offered price. 

22. A Bidder will be treated as defaulter and liable for penal action, if the information / 
declaration / scanned documents furnished / uploaded by them, in support of 
qualification / eligibility criteria / provenness / or any other criteria as per the NIT is found 
to be wrong / misleading / not furnished / could not be verified by documentary evidence 
at any stage they will be liable for punitive action. 

23. The bidders will have to give undertaking online that, if the information / declaration / 
scanned documents furnished by them, in support of the same in respect of eligibility 
criteria is found to be wrong or misleading at any stage they will be liable for punitive 
action. 

 

24. Reverse bidding currency:  The reverse bidding shall be conducted in Indian Rupees 
(INR) only. 

16. A system generated comparative statement of landed cost will be duly vetted, before the 
case is put up for further processing. The Comparative Statement of Prices indicating the 
rates quoted by all the bidders and item wise L-1 rank will be generated by the system 
which will be visible to all the participating bidders on-line.  

 

17. All the details of Techno Commercial bid and Price bid will be kept preserved in the 
archives for auditing purposes and the same can be accessed with special authorization. 
The IP address of all the bidders who have participated in the bid along with timing and 
date will also be kept preserved in the system.  

 

      Billing Break-up (BBU):  

For each item of schedules 1,2&3, the BBU shall be prepared by the successful bidder in the 
same format (Item name, UoM, Quantity, unit Ex Works price, GST, Total price etc. and the 
sum of all billing break-up item prices shall be equivalent to the each respective Price 
schedules item prices accepted by SCCL. No BBU items can be created at the BBU stage for 
the Price schedules line items which have been quoted by the contractor as Zero during the 
bidding stage. 
 

      The successful bidder would be required to provide detailed Bill of Quantity (BOQ) along with 
the break-up of Contract Price with GST and HSN code of the respective goods/services, 
which should match with the Price Quoted by the Contractor in its Price Bids and accepted by 
SCCL. This will be used at the time of payment to the Contractor.  
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       Bidders should diligently quote the GST component in the bid. SCCL will reimburse the 
amount of GST as per the rates mentioned by Contractor in the detailed BOQ. In case of any 
statutory variation in GST during the currency of the Contract, same will be reimbursed to the 
Contractor subject to the treatment provided under GST Clause of the Bidding document, only 
in respect of the items/quantity which have been mentioned by the Contractor in the detailed 
BOQ.  

 

In case of imported Equipment/items purchased from third party (Bought-Out Items) are 
supplied in execution of the Project, the price of such Goods shall be inclusive of all cost as 
well as any Duties paid/payable in relation to import/purchase of such goods (viz., customs 
duties, GST & levies etc.) considering and taking into account the ITC as may be available 
under the applicable laws including GST. 
 

 Bidders shall quote GST rates appropriately for the tendered package. In future if SCCL 
notices the GST rates quoted by the bidder are higher than the applicable rates for the 
Tendered package, the successful bidder shall reimburse SCCL with the differential tax rates 
along with interest immediately upon such demand and if bidder fails to reimburse SCCL 
reserves the right to recover the same from bills of the Contractor anywhere in SCCL 
(Including other contracts) or appropriate the PBGs /ABGs/final 10% BG submitted by the Firm 
to that effect. 
 

 

18. SIGNING OF CONTRACT AGREEMENT 
 

a. Within 30 (Thirty) days of the release of Letter of Award (LOA) by SCCL, the 
successful Bidder/ Contractor shall be required to execute the 'Contract Agreement' 
with SCCL on a 'non-judicial stamp paper' of appropriate value [cost of the 'stamp-
paper' shall be borne by the successful Bidder/ Contractor] and of 'Telangana  state. 

 

b. In case the successful bidder fails to execute the ‘Contract Agreement’ as 
mentioned above, same will be treated as a case of non-responsiveness & default 
and SCCL may take suitable action to get the project successfully executed. Same 
shall constitute sufficient grounds for the forfeiture of EMD, if applicable. 

 

c. In case of Non-responsive/Non-acceptance to the LOA or CA or non-submission of 
timely Performance Security by the successful bidder, SCCL at its sole discretion may 
take appropriate actions with the forfeiture of EMD, if applicable & may annul the 
entire Tendering process at its sole discretion. 
 

19. SITE VISIT 
 

        Prospective Bidders are advised to visit the proposed Land site to study the actual 
conditions and go through the plans/ drawings connected to the present scope of work etc 
including power evacuation system and Ground based Project capacities and get 
acquainted with the same before attending Pre-bid meeting.   

 

For visiting of site or any clarifications bidders may contact GM(E&M), Solar Energy. 
 

  General Manager (E&M) Solar Energy,  

Singareni Collieries Company Limited 
KOTHAGUDEM COLLIERIES P.O – 

507101Bhadradri Dist., Telangana state 
e-mail: gm_solar@scclmines.com  

                       08744 235195 , 235196 & 235197 
 
 

20. CORRESPONDENCES AND COMMUNICATION  
 

Correspondence and communication for Tender related queries shall be with: 
 

General Manager (MP), 

Material Procurement Department 
Singareni Collieries Company Limited 

KOTHAGUDEM COLLIERIES P.O – 507101 
Bhadradri Dist., Telangana state 

Email: gm_pd@scclmines.com 

mailto:gm_pd@scclmines.com
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21. SCCL’S RIGHT 
 

SCCL reserves the right to accept or reject any or all tenders without assigning any 
reasons whatsoever. SCCL also reserves the right to award full or part job at its 
discretion. 

 

22. DOCUMENTS to be submitted offline.  
 

EMD BG (In case Bidder opt for submission of BG as EMD)  
 

EMD BG shall be submitted in sealed envelope. The envelope shall bear {the name 

of Tender, Tender ID, Tender No. and the words ‘DO NOT OPEN BEFORE’ (due 

date & time)}.  

Attention: Section-1, MP Dept. 
 

23. DOCUMENTS to be submitted on-line.  
 

1)    Scan copy of EMD BG (As applicable and as per Format)  

2)    Letter of Bid as per Annexure-A. 

3)     Non-Banning or Delisting Certificate as per Annexure-B 

4) 'No Deviation Confirmation', as per Annexure-C. 

5)     Declaration on restriction on procurement from certain countries.’ as per Annexure-D. 

6)  ‘Declaration regarding the procurement of Solar Inverters & Solar Modules from class I 

local suppliers, as per Annexure-E 

7) 'Bidders Experience as per Annexure-F 

8) Disclosure for ALMM compliance as per Annexure-G 

9) Format of Chartered Accountant certificate for financial capability of the bidder as per 

Annexure-H 

10) Shareholding Certificate’ as per Annexure-I 

11) Documents in accordance with the "Qualifying Requirements (QR)" establishing the 

qualification. 

12) ‘Other commercial information and bank details as per ‘Annexure-J 

13) Acceptance of commercial terms as per ‘Annexure-K 

14) Declaration certificate as per Annexure-L 

15) Power of Attorney as per Annexure. as per Annexure-M 

16)  Copy of Board resolution. 
 

24.  Other Formats: 
1)  Joint Venture Agreement (Format-1)                

2) Power Of Attorney for Joint Venture Agreement (Format-2)                

3) Consortium Agreement (Format-3)                

4) Power Of Attorney for Consortium  Agreement (Format-4)                

5) Indemnity bond to be executed by the contractor for the plant handed over for performance of its 

O&M contract (entire solar photo voltaic plant) – during handover (Format-5) 

6) Indemnity Bond (Format-6)  

7) Bank Guarantee for Earnest Money Deposit (EMD) (Format-7) 

8) Contract performance security (PBG) (Format-8) 

9) Format of Bank Guarantee for Advance Payment  (Format-9) 
 

25. Price schedules. 
 

Price Schedule No. 1.:  Plant and Mandatory Spare Parts Supplied from within the Employer’s 
Country (Supply) 

Item Description Qty Unit 

1 Supply of PV Modules as specified in the Tender Documents 1 Lumpsum 

2 Supply of Inverters as specified in the Tender Documents 1 Lumpsum 

3 Supply of Inverter Transformer as specified in the Tender Documents 1 Lumpsum 
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4 Supply of Panels & Switchgears as specified in the Tender Documents 1 Lumpsum 

5 Supply of Module Mounting Structure as specified in the Tender Documents 1 Lumpsum 

6 Spare Modules (As Mandatory Spares, 0.50% of total supply of solar modules) 1 Lumpsum 

7 Mandatory Spares excluding Modules  1 Lumpsum 

8 Cables (All DC, LT & HT) 1 Lumpsum 

9 Weather Monitoring Station 1 Lumpsum 

10 
Manufacture & Supply of Balance of System including all Equipments, Materials, Spares, 
Accessories, Safety & Fire Fighting System etc. excluding in above Solar Part supply and 
any other Supplies specified in the Tender Documents 

1 
Lumpsum 

Price Schedule No. 2.:  Freight, Design, Civil & Installation and Other Services (Service) 
Item Description Qty Unit 

1 Freight & Insurance including Loading, Unloading, Storage, Handling at Site 1 Lumpsum 

2 
Design, Engineering,  Installation, Erection, Testing and Commissioning including 
Performance Testing in respect of all the Equipments Supplied and any other Services 
Specified in the Tender Documents 

1 
Lumpsum 

3 
Civil and allied works including construction of Trenches, Module Mounting Structure, 
foundations, etc of all the Equipments Supplied. 

1 
Lumpsum 

 

Price Schedule No. 3.:  Operation & Maintenance (O&M) with NPV 8.3% 
Item Description Year Unit NPV factor 

1 Operation and Maintenance of the Solar PV Project for FIRST YEAR 1 Lumpsum 0.92 
2 Operation and Maintenance of the Solar PV Project for SECOND YEAR 1 Lumpsum 0.85 
3 Operation and Maintenance of the Solar PV Project for THIRD YEAR 1 Lumpsum 0.79 
4 Operation and Maintenance of the Solar PV Project for FOURTH YEAR 1 Lumpsum 0.73 
5 Operation and Maintenance of the Solar PV Project for FIFTH YEAR 1 Lumpsum 0.67 
6 Operation and Maintenance of the Solar PV Project for SIXTH YEAR 1 Lumpsum 0.62 
7 Operation and Maintenance of the Solar PV Project for SEVENTH YEAR 1 Lumpsum 0.57 
8 Operation and Maintenance of the Solar PV Project for EIGHTH YEAR 1 Lumpsum 0.53 
9 Operation and Maintenance of the Solar PV Project for NINTH YEAR 1 Lumpsum 0.49 
10 Operation and Maintenance of the Solar PV Project for TENTH YEAR 1 Lumpsum 0.45 

 

26.  Bidder shall quote for all the items of "Price bid" after careful analysis of cost involved for 
the performance of the completed item considering all parts of the Tender Document. In 
case any activity though specifically not covered in description of item under "Price bid" but 
is required to complete the works as per Specifications, Scope of Work/ Service, Standards, 
or any other part of Bidding Document, the prices quoted shall deemed to be inclusive of 
cost incurred for such activity.  

 

27. Prices quoted by the Bidder, shall remain FIRM and Fixed and valid until completion of the 
Contract and will not be subject to variation on any account. 

 

28. Bidder need to submit the detailed break-up of Goods & Service Tax (GST) (applicable for 
both Central and State) in the price bid. This data is required to ascertain the  

 

a) Computation of taxes assumed at the time of bidding. 
b) The total impact due to revision in applicable tax rate or introduction of new tax, if 

any.  
 

Bidders are required to ascertain the correctness of amount related to Goods & 
Service Tax (GST) as mentioned in the price bid as on the date of techno-commercial 
bid submission as it will impact the Price assessment part at the time of evaluation of 
price bid. 
 

29.   ZERO DEVIATION : Deviation to terms and conditions of Tender Documents may lead to 

rejection of bid.  
 

Note: Further, it is once again reminded not to mention any condition in the Bid which 

is contradictory to the terms and conditions of Tender document. 

General instructions 
 

30. Bidders are advised to carefully read this NIT Document. 
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31. BID VALIDITY: Bidder shall keep the offer valid for a period of 6 months from the date of 

opening of the tenders.  The offer with less validity period than stipulated is liable for 
rejection.  

 

 

32. SCCL may solicit the bidders consent for extension of the period of validity of the bid and 
EMD.  The request and the responses there to shall be made by letter, fax or e-mail.   

 

33. SCCL reserves the right to seek clarifications in respect of the bids / supporting documents 
etc. from the bidders by letter / e-mail / fax.  

 

34. NUMBER OF SOURCES & PURCHASE PREFERENCES: 
 

a. Number of sources: Single 
 

 

b. Purchase preferences:  

No purchase preference shall be given to SSIs / NSIC / MSMEs/Govt. 
Undertakings / PSUs / APHMEL except for ancillary units of the SCCL for 
Ancillarized items.  
 

35. RIGHT TO REJECT THE OFFERS / CANCEL THE TENDER: 
 

SCCL reserves the right to reject any or all the offers without assigning any reason 
and to cancel the tender at any stage before release of order / award of contract.  The 
decision taken by SCCL in this regard shall be final. 
 

36. CORRESPONDENCE / DISPUTES DURING ENQUIRY STAGE: 
 

No correspondence / disputes will be entertained before placing order and the 
decision of the SCCL shall be final.  In case of any dispute, after placement of order / 
contract, the matter will be dealt in accordance with the ‘Settlement of disputes 
Clause’.  
 
 
 

 

                                                                                           GM (Material Procurement) 
SCCL, Kothagudem  

Bhadradri dist.,  
Telangana state 

--- *** --- 
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3. Commercial terms and conditions 
 

1. Price condition: Prices shall be Firm, till complete execution of Contract. 
 

2. EARNEST MONEY DEPOSIT (EMD):  
 

a. Submission of EMD: 
 

It is mandatory for all participant bidders to electronically pay EMD Online by utilizing 
the “Payment Gateway Service on e-Procurement platform". The Electronic Payment 
Gateway accepts all Master and Visa Credit Cards issued by any bank and Direct 
Debit facility/Net Banking/NEFT payment modes through ICICI Bank and/or Axis 
Bank Payment Gateways to facilitate the transaction. This is in compliance as per 
G.O.Ms.No. 14 Dated: 18-09-2017.Bank charges on the transaction amount payable 
shall be applicable. In addition to this, Bidders can also pay the EMD through 
Download of PDF format of RTGS Challan for respective Payment gateway and pay 
the EMD through their Parent Bank account. Once the EMD is received by the e-
Procurement application, Bidders can automatically continue with their Bid 
Submission online.  

 

i) For the benefit of participating suppliers/contractors/bidders, to facilitate them 
for payment of EMD/refund facility, the Government decided to make 
transactions more transparent, the following should be followed for the 
payments: 

ii) All the payments towards the EMD should be paid through Net 
Banking/RTGS/NEFT/Credit Card/Debit Card only. 

iii) When the payment of EMD is made through Net Banking/RTGS/NEFT from 
their registered bank accounts, the refunds will be reverted to those accounts 
only. 

iv) When the payments of EMDs are made using the Credit Card/Debit Card, as 
per the VISA/Master Card guidelines, the refunds will be reverted to the 
Originating Card from which payment was made. 

v) EMD amount shall not be sought under short fall documents. 
 

b. Note Regarding EMD Payment: 
 

i) Bidders are encouraged to use only Net banking facility for payment of EMDs 
as far as possible for faster refunds in case of unsuccessful Bids for the 
Tender.  

ii) Bidders are advised not to use RTGS Challan downloads at the penultimate 
hour of Bid submission closing as any delay by their banker would not enable 
Bid submission on the platform. Please allow a minimum of 60 minutes for 
enabling “Continuation of Bid Submission” from the time the Pool Account 
receives credit of the EMD from the Bidder’s Bank for both NEFT and RTGS 
Transfers. For RTGS Transfers, the Pool Account can get immediate credit 
whereas NEFT transfers would follow RBI Payment Cycle time.  
 

iii) Bidders are advised to pay EMD Online at least T-1 or T-2 days before Bid 
submission closing date (T= Bid submission closing date) to avoid last minute 
delays and denials of successful Bid submission and to take care of any delays 
in Banking procedures. 
 

c. EMD Refund process:  
 

For Unsuccessful Bidder 
The bid is declared unsuccessful, under the following circumstances. 
 

i) Bid submitted by the bidder is not the lowest bid upon Finalization of the L1 
Bid. 

ii) Technical / Commercial Disqualification of the Bid. 
iii) EMD paid but bid not submitted. 
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iv) EMD refund will be initiated by the Tender Inviting Authority directly and 
through Online only and through the same payment channels as EMD received 
by the Department. (RTGS / NEFT /Credit Card /Debit Card refund), within 30 
days from the date of publishing the Decision / Result.  

v) EMD of unsuccessful bidders will be refunded immediately by TSTS after the 
bidder is declared unsuccessful.  
  

For Successful Bidder: 

i) EMD of successful bidders will be transferred from TSTS to SCCL and SCCL 
shall refund the same on submission of Performance Bank Guarantee (PBG). 

ii) Wherever PBG clause is not applicable, EMD of successful bidder will be 
refunded after faithful execution of the order. 
 

d. Note Regarding EMD Refunds: 

Bidders are requested to use discretion in their choice of payment channel for 
remittance of EMD. Time taken for Refunds under Ideal conditions:   
 

i) Net Banking / NEFT / RTGS Challan:  One (1) Banking Business Day from time 
of initiation of refund by Tender Inviting Authority subject to RTGS/NEFT 
timings of RBI.  

ii) Credit card/ Debit card: 7-10 working days from time of initiation of refund by 
the Tender Inviting Authority. However, this may be longer in case of certain 
bank cards. In case of delays, bidders are requested to contact the Card 
issuing Bank for faster resolution. 

iii) In case the offer is for all NIT items and for entire tendered quantity, EMD 
amount shall be as specified in the NIT. 

iv) In case the offer is for part of the NIT items and / or quantity, EMD amount shall 
be 1% of offer value for the items / quantity quoted.  If the EMD amount paid is 
lower than 1% of the offer value, the offer is liable for rejection.  

v) No interest will be paid on the EMD. 
vi) EMD paid against earlier enquiry will not be adjusted for the current enquiry. 

 

e. Exemption for submission of EMD: 
 

The following are exempted from submission of EMD: 
 

i) All Government Undertakings. 
ii) OEM / OES / OPM or their authorized dealers with tender specific authorization 

for supply of proprietary spares & services.  
iii) Foreign manufacturers for capital items, if they are Proven Suppliers to SCCL 

for the enquired items. 
iv) Firms registered under Micro, Small and Medium Enterprises Development 

(MSMED) Act/ SSI/NSIC for enquired items. This is applicable for procurement 
of only items produced and services rendered by MSEs, but not for trading 
activities / authorized dealers of other manufacturers. 

v) Ancillary Units / Subsidiaries of SCCL. 

 

The Bidder exempted from submission of EMD shall upload the scanned copy of 
documents online in support of exemption, during bid submission; otherwise the 
offer is liable for rejection. 
 

Note: MSME Firms submitting their bid as an authorized dealer are not eligible to 
claim exemption of EMD.  
 

f. Forfeiture of EMD: 
 

EMD of the Bidder will be forfeited along with applicable GST in the following 
circumstances: 
a. Withdraws the offer during validity / extended validity period. 
b. Changes the terms and conditions of the offer during validity / extended validity 
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period. 
c. Does not accept the LOI / order placed within the offer validity period / 

extended validity period, in accordance with terms & conditions of NIT, offer & 
negotiations.  

d. Breach of contract during execution, wherever PBG clause is not applicable.  
e. The information/documents submitted by the bidder proved to be false/ 

incorrect. 
f. If the Contractor backed out after award of Contract.   

 

Alternately, Bidders may also submit EMD in the form of a Bank Guarantee for 
the value mentioned as per the Format provided in NIT. 

 

            The Bank Guarantee against EMD shall be obtained from the Banks who are eligible 
to issue CPS/PBG as mentioned at below para.6.  

 

              EMD BG shall remain valid for a period of thirty (30) days beyond the original bid 
validity period. Bidders shall ensure that EMD BG shall have a validity of at least 30 
(Thirty) Days beyond the validity of the bid. In case of any extension in validity of bid, 
the EMD BG validity shall be extended suitably.  

 

Note: Bidder shall upload scanned copy EMD BG at the designated area 
provided in the e-portal. 
 

3. BIDDER’S DETAILS:  
 

Bidder shall furnish the following information: 
 

a. Name and address, Phone number, Fax number, e-mail ID and Name of the 
contact person.  

b. Indicate clearly, the constitution of the bidder i.e., Sole Proprietorship, Partnership, 
limited liability company etc., together with names of proprietor, partners and 
directors respectively. 

c. Indicate clearly, if it is a Government company, MSME or SCCL ancillary unit firm.  
A copy of valid documentary proof shall be enclosed.   

d. Indicate clearly, whether the bidder is a Manufacturer, Dealer or Trader.  
e. In case of overseas supplies, the country of origin of the materials offered shall be 

clearly specified.   
f. Banker’s Name and address together with Branch Code and IFSC / RTGS Code. 
g. Tax registration and other details to the extent applicable along with documentary 

evidence.  
 

i) GST Registration No 
ii) IT PAN Registration No 
iii) Turnover certificate duly certified by CA incase of unregistered bidder 
iv) Certificate of provisional registration (Regulation 25) in case of composite 

bidder. 
 

4. STATUTORY TAXES, DUTIES AND LEVIES ETC. : 
 

a. Goods and Service Tax (GST): 
 

i) When the offered goods or services or both are subject to GST, the bidder shall 
clearly mention “GST” Extra, i.e., CGST+SGST+ Compensation Cess (if any) 
or CGST+UTGST+ Compensation Cess (if any) or IGST+ Compensation Cess 
(if any) in their bid along with the rate applicable unless exempted. Bids quoted 
on taxes inclusive basis will be summarily rejected. 
 

ii) In case of bidders registered under GST, the bidder shall submit a copy of the 
“Certificate of provisional Registration” i.e., FORM GST REG-25 under GST. 
The bidder shall however submit a copy of the final “Certificate of Registration” 
i.e., FORM GST REG-06 after receipt of the same. The bidder shall invariably 
mention their GST Registration Number (GSTIN) and 4 Digit HSN Code along 
with description of goods or services or both as per the Goods and Service Tax 
Act for the enquired items in the Price Bid Format of their offer.  
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iii) In case of unregistered bidders, the bidder shall submit their turnover certificate 

duly certified by Chartered Accountant for the immediate preceding financial 

year. 
 

iv) In order to enable SCCL to avail Input Tax Credit (ITC), the bidder registered 

under GST should submit Tax Invoice as per the provisions of GST Act.  
 

v) In case of bidders who opted for composition levy under GST, the bidder shall 

submit a copy of the “Certificate of provisional Registration” i.e., FORM GST 

REG-25 under GST and a copy of the intimation filed in FORM GST CMP-01. 

The bidder shall however submit a copy of the final “Certificate of Registration” 

ie., FORM GST REG-06 after receipt of the same. 
 

vi) The Composition bidder shall not quote any taxes under GST and his bid is 

invariably evaluated without taxes under GST. 

vii) The Composition bidder shall submit “Bill of Supply” with the words 
“Composition taxable person, not eligible to collect tax on Supplies” for the 
supplies made by him.  

viii) In case, any credit, refund or other benefit is denied or delayed to SCCL due to 
any non-compliance by the Supplier (such as failure to upload the details of the 
sale on the GSTN portal, failure to pay GST to the Government) or due to non-
furnishing or furnishing of incorrect or incomplete documents by the Supplier, the 
Supplier would reimburse SCCL the loss to SCCL including, but not limited to, 
the tax loss, interest and penalty. 

ix) It is the responsibility of the Contractor /supplier to quote the correct applicable 
rate of GST at the time of bidding. However, in case of change in law or 
applicable GST rates, applicable tax amount shall be reimbursed by SCCL as 
per applicable provisions. 

b. Customs Duty (CD), Integrated Goods and Service Tax(IGST), Compensation 
Cess, if applicable: 
CD, IGST, Compensation Cess, if leviable, are applicable for overseas supplies.  
However, the bidder has to quote on FOB/CIF price basis only.  For like to like 
comparison, loading will be done by SCCL as per the applicable rates. 

 

c. Royalty: 
 

Bidders shall mention Royalty details and shall also enclose valid Mining Lease 
granted to them or to their principal suppliers, where ever required. 
 

d. Any other Taxes / Duties applicable:  

i) If any Taxes / Duties / Cess / Levies other than those mentioned above are 
applicable as per the law of the land prevailing as on the date of submission of 
bid, the bidder shall clearly mention them along with rates applicable rates. 
Otherwise the same will be to the bidder’s account. 

 

ii) In case new Taxes / Duties / Cess / Levies are introduced after submission of 
the bids, but before opening the price bids, the bidder shall bring to the notice 
of the SCCL in writing about such changes for loading and evaluating the 
status, otherwise, the same will be to the bidder’s account.   

e.      In case, the bidder mentions that any / all, Taxes / Duties / Cess / Levies are 
not applicable and if applicable during the order validity period, the same shall 
be absorbed by the bidder. 

 

f. During the contractual delivery period / extended delivery period, any upward / 
downward revision of applicable Taxes / Duties / Cess / Levies or imposition of 
new taxes / Duties / Cess / Levies as per order is to SCCL’s account to the extent 
of revision. However, during the extended delivery period with penalty, any upward 
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revision or imposition of new taxes / Duties / Cess / Levies etc. shall be absorbed 
by bidder. 
 

g. Exemption of GST or any other taxes and duties (if applicable) on Items 
Manufactured for Grid Connected Solar Photo Voltaic Power Generation 
Projects   

                   As per extant guidelines of Department of Revenue, Ministry of Finance, Govt. of 
India, the benefits of exemption of GST or any other taxes and duties (if applicable on 
items manufactured for grid connected Solar Photo Voltaic Power Generation 
Projects) may be available for the items to be supplied under the contract, Bidder may 
appraise itself of the relevant policies and quote accordingly. The Employer shall issue 
the requisite certificate (if required) as specified in the relevant policy of Govt. of India. 
However, if the certificate is required to be issued by any department/ ministry of 
Government of India or State Government where the Project is located other than 
Employer, the Bidder shall itself be responsible for obtaining such certificate from the 
concerned department/ministry. In such a case, the Employer may issue 
recommendatory letter to the bidder. The Bidder shall be solely responsible for 
obtaining the benefits of exemption on excise duty GST or any other taxes and duties 
(if applicable) on the items to be supplied under the contract from the Govt. of India. In 
case of failure of the bidder to receive the benefits partly or fully from Govt. of India or 
in case of delay in receipt of such benefits, the Employer shall neither be responsible 
nor liable in this regard in any manner whatsoever.  
 

5. INPUT TAX CREDIT (ITC):    

i) SCCL is having centralized registration under Goods and Services Act, in the 
state of Telangana and the details of the same are furnished hereunder: 

 

GSTIN (Provisional): 36AAACT8873F1Z1 
PAN   (Under income TAX ACT, 1961):    AAACT8873F 
 

ii) At the time of evaluation of offers of the registered bidders, SCCL will consider 
Input Tax Credit (ITC), if eligible, in respect of eligible goods or services or both 
indicated in the Commercial Bid Format and their commercial status will be 
arrived at accordingly. 
 

 

iii) Successful bidder shall quote the above GSTIN No. / PAN in all his invoices 
and documents against supplies, wherever required as per the provisions of 
the statutes, to enable SCCL to avail Input Tax credit. 

 

 

6. CONTRACT PERFORMANCE SECURITY (Performance BG): 
 

         Against EPC/ LSTK & O&M Contract of the project, within 30 (Thirty) days from the 
issuance of the Notification of Award/ Letter of Intent/Letter of Award, the successful 
bidder shall furnish unconditional and irrevocable individual Bank Guarantees for 
respective sites (Site 1,2 & 3) issued by any Public-Sector Banks (SBI & Associates and 
Nationalized banks) or Private Bank incorporated in India having net worth of ₹ 5,000.00 
Crores and above for the previous Financial Year in the fashion as mentioned below.  

          However, where value of BG is Rs.5 lakhs and above, the BG should be obtained from 
the bank branches situated at Hyderabad / Kothagudem or operative and payable at 
bank branches situated at Hyderabad/ Kothagudem.  

 

      The Contract Performance Security shall be in the form of Bank Guarantee only and shall 
be in the currency of the Contract and will be issued individually for all the sites (Site 1,2 & 
3) in the name of the Owner as “The Singareni Collieries Company Limited, Telangana, 
Kothagudem, Telangana State”  

 

     The Contract Performance Security against this Contract need to be furnished as 
mentioned below:  

 

      1. The value of the Contract Performance Security shall be 10% (Ten percent) of the 

Supply & Service Contract value excluding GST. This Performance security will be valid 
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for a total period of 135 Months (12 Months Project commissioning period + Prescribed 
O & M Period 120 months + 03 Months additional) from the date of its issuance. The 
successful bidder can submit Contract Performance Security with initial validity of one 
year and the same may be extended every year till completion of the total 135 months 
period. The claim period shall be 12 months from expiry of BG validity. 

 

     2. The Contract Performance Security shall be towards faithful performance of the 
contractual obligations and performance of equipment.  

 

     3. In case of any default or failure of the Contractor to comply with the requirements of any 
of the Obligations covered under this Tender Document and/ or Contract Agreement, 
the Contract performance security will be invoked and in such cases, the liability on 
account of GST also will be borne by the contractor.  

 

4. Part Security shall not be accepted. Owner at its sole discretion may cancel the Contract 
Agreement/ LOA & forfeit 100% of EMD inclusive of GST, in case Contract Performance 
Security is not submitted within 45 (Forty-Five) days from issuance of LOA/LOA/LOI.  

 

      The following are the Bank details of SCCL: 
 

1 Name of the Beneficiary The Singareni Collieries Company Limited 

2 Name of the Bank State Bank of India 

3 Name of the Branch Commercial Branch 

4 Account Number 52095898948 

5 IFSC Code SBIN0004168 

6 Bank Address State Bank of India, LHO Premises, Bank Street, Koti, 
Hyderabad. 

 

     Contract Performance Security submitted shall be released to the Contractor without any 
interest not later than 75 (Seventy-Five) days after the successful completion of the 
complete O&M period (10 Years) subject to the approval and acceptance of the O&M 
period deliverables.  

 

7. PAYMENT TERMS 
 

 

     All payment shall be made against invoices raised in line with the approved billing 
break up under individual heads of Supply, Services and Civil works. Following general 
payment terms will be followed and payments will be released on individual site basis. 
 

A. The payment for the Supply Portion of the First Contract (Supply & Services 

Contract) shall be made as per the following terms and conditions: 
 

i) Interest free initial advance (OPTIONAL) of 10% of the Contract Value (i.e., total 
sum of all the Supply Contract) shall be released to successful bidder upon receipt 
of unconditional acceptance of LOA, detailed Performa invoice of contractor and 
against submission of unconditional & irrevocable Advance Bank Guarantee (ABG) 
with a validity period up to date of final commissioning total amounting to 110% of 
total advance amount. 

 

     The ABG needs to be submitted in addition to the Contract Performance Security. 
Successful bidder will be required to submit the individual ABGs on individual site 
basis for claiming the advance amount. 

 

  ii) (a) In case initial advance as mentioned at para 7.A(i) is not drawn by the 

Contractor, Eighty (80%) payments shall be paid on Pro rata basis against supply, 
receipt and acceptance of Materials at site on submission of documents (except 
Advance Bank Guarantee) indicated under clause (i) above, Contractor’s detailed 
invoice & packing list identifying contents of each shipment, evidence of dispatch 
(GR/ LR copy),  Manufacturer’s/ Contractor’s Guarantee certificate of Quality, 
submission of the certificate by the Executing Agency’s authorized representative 



 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 30 of 122 

 

that the item(s) have been received and MDCC (Material Dispatch Clearance 
Certificate) issued by SCCL’s  authorized representative in original.  

 

     ii(b)  In case initial advance as mentioned at 7.A (i) is drawn, Eighty (80%) 

payments shall be processed and payments shall be released after adjusting initial 
advance amount on pro-rata basis against supply, receipt and acceptance of 
Materials at site on submission of documents as mentioned at above para  ii (a). 

 

    (iii) Ten percent (10%) payments shall be paid against successful erection, testing 
and commissioning of materials at site and Operational Acceptance of the Facility 
(Part/Complete facility) pursuant to successful Guarantee Tests and demonstration 
of Performance Ratio (PR) including submission of all as-built drawings and 
documents. 

 

    (iv) Final Ten percent (10%) payment of Supplies shall be paid after CUF 
demonstration on completion of first year of O&M of the complete Facility pursuant 
to submission of all requisite documentation. However, this Payment may also be 
released after demonstration of PR and submission of all requisite documentation 
on the submission of additional Bank Guarantee of equivalent amount. This BG 
shall be valid up to demonstration of CUF for the successful first year of operation.  
However, in case of delay, the BG shall be extended suitably. 

 

B. The payment for the Service Portion of the First Contract (Supply & Services 
Contract) shall be made as per the following terms and conditions. No Initial 

Advance Payment shall be made against the Service Portion Part. 
 

    i) For Freight and Insurance Portion, the payment shall be made in line with 

Supply Portion of the First Contract, as described in point A of this clause, without 
releasing any initial advance.  

 

    ii) For Erection, Testing and Commissioning Portion, the payment shall be 
made as detailed below: - 

 

      (a) Eighty Percent (80%) of the total price of Design, Engineering, Erection, 
Testing and Commissioning shall be paid on pro-rata basis on completion of 
installation of equipment on certification by the Engineer-In-Charge/ Project 
Manager for the quantum of work completed after successful clearance of quality 
check points involved in the quantum of work billed. 

 
     (b) Ten Percent (10%) of the total price of Design, Engineering, Erection, Testing 

and Commissioning shall be paid on Operational Acceptance of the Facility 
(Part/Complete facility). pursuant to successful integration with existing internal 
grid system, Guarantee Tests and demonstration of PR. 

 
     (c) Final Ten percent (10%) payments shall be paid after CUF demonstration after 

first year of O&M of the complete Facility pursuant to submission of all requisite 
documentation. However, this Payment may also be released after successful 
Guarantee Tests and demonstration of PR and submission of all requisite 
documentation on the submission of additional Bank Guarantee of equivalent 
amount. The BG shall be valid upto demonstration of CUF for the successful first 
year of Operation. However, in case of delay, the BG shall be extended suitably. 

 
     iii) For Civil & Allied works portion, of the 1st contract, the payment shall be 

made as detailed below: 
 

          (a) Eighty Percent (80%) of the total price of Civil Works shall be paid 
progressively on certification by the Project Manager/ Engineer In - Charge 
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for the quantum of work completed/ Milestones achieved after successful 
clearance of quality check points involved in the quantum of work. 

 

          (b) Ten Percent (10%) of the total price of Civil Works shall be paid on 
completion of all the civil works. 

 

(c) Final Ten (10%) of the total price of Civil Works shall be paid after CUF 
demonstration after first year of O&M of the complete Facility pursuant to 
completion of all the civil works including finishing and debris removal. 
However, this Payment may also be released after completion of all the civil 
works including finishing and debris removal on submission of Bank 
Guarantee of equivalent amount. The BG shall be valid up to demonstration of 
CUF for the successful first year of Operation. However, in case of delay, the 
BG shall be extended suitably. 

 

C. Operation & Maintenance Part: The payment shall be made as detailed below:  
     Operation and Maintenance of the entire Project payment will be released on 

quarterly basis at the end of every quarter for each year till 10 (Ten) years. 
 

    In case of any default, Non-Performance or breach of contractual conditions of the 
O&M contract during the O&M period, the penalties/deductions, if applicable will be 
liable to be deducted from the Quarterly O&M payments first & then from the 
Contract Performance Security. 

 

D. All the payment shall be released upon submission of Original Documents like 

MDCC, delivery challan, warranty certificate, LR, WCC, MRN, commissioning 
certificate, handing over certificate, Insurance, PF, ESI, etc as required and 
mentioned against each Milestone payment, duly certified by the authorized 
representative of SCCL. 

 

E. The above mentioned time lines for payments shall be applicable only if the 

supplier/contractor submits all required documents as mentioned in NIT/Order. 
 

 

            F. Tax retention clause: 

The supplier shall upload his Tax Invoice in the GSTN as per the provisions of the 
GST Act i.e., by 10th of the month subsequent to the month in which “Time of 
Supply” arises.  
In respect of orders where the entire order quantity is executed through a single Tax 
Invoice and if the “Tax Invoice” is not uploaded within the time limits prescribed 
under GST Act, the amount of tax contained in the Invoice will be withheld by SCCL 
till such time the invoice is uploaded in the GSTN Portal.  

 

In respect of orders where the entire order quantity is executed in phased manner 
through multiple invoices or where staggered payment is made, if the “Tax Invoice” 
is not uploaded within the time limits prescribed under GST Act, the tax amount will 
be withheld from the payment made against subsequent Invoice till such time the 
invoice is uploaded. The final payment is subject to compliance of all formalities 
under GST by the supplier. 

Applicable TDS as per GST Provisions will be made. 
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8. Liquidated Damages:  
 
 

Subject to Force Majeure Clause, if the contractor fails to comply with the timelines for 
completion, the application of LD will be as follows: 
        

8.1.1   For delay in synchronization & commissioning: INR 20,000/MW/day for the 
capacity not commissioned. On this account the maximum applicable LD is 3% 
of total contract price. 

 

8.1.2.  For delay in operation acceptance: INR 20,000/MW/day for total capacity. 
On this account the maximum applicable LD is 1.5% of total contract price. 

 

8.1.3.  For delay in final acceptance: The contractor shall pay to the SCCL a sum 
equivalent to half percent (0.5%) per week of the contract price (supply and 

service) for the balance activities as LD for such default and not as a penalty, 
without prejudice to the SCCL’s other remedies under the contract, if final 
acceptance is not obtained within 12 months form operational acceptance. On 
this account the maximum applicable LD is 0.5% of total contract price. 

 

8.2 The SCCL may, without prejudice to any other method of recovery, deduct the 
amount of such damages from any amount due or to become due to the 
Contractor including Performance BG and withheld amounts. The payment or 
deduction of such damages shall not relieve the Contractor from his obligation 
to complete the Works, or from any other of his obligations and liabilities under 
the Contract. Once the maximum limit is reached, SCCL may consider the 
termination of contract and/or shall have the discretion of getting executed the 
work from the Contractor with the maximum limit of Liquidated damages. Any 
such recovery on account of the Liquidated damages can be done from the 
running bills of the Contractor by SCCL. 

 

8.3  SCCL shall at its sole discretion upon reaching the maximum LD limit, as an 
alternative to the Liquidated Damages at its option, get work executed from 
elsewhere at the risk and cost of the Contractor irrespective of the fact whether 
the scope of Contract is identical to the original scope of Contract and in case 
the SCCL chooses the alternative course as mentioned, it will be entitled to 
recover compensation/ damages from the Contractor irrespective of maximum 
limit prescribed under LD Clause. 

 

8.4 The SCCL may by giving (01) one-month notice to the Contractor to cancel the 
Contract without prejudice to the SCCL’s right under Clauses 8.1, 8.2 & 8.3 or 
any other provisions contained in the Contract to determine the Contract and 
claim damages from the Contractor. 

 

8.5     Recovery of any claim towards LD charges, penalty, fee, fine or any other 
charges from the supplier / vendor will be made along with applicable GST.’ 

 
 

 

9. Delivery timelines: The Time for Commissioning for the cumulative capacity of 107 

MW Solar PV Power Plant at 03 different sites along with other associated equipment 
as per this tender document in total shall be 12 (Twelve) Months from the Date of the 
Letter of Award LOA/LOA/LOI/Site handover.  

 

  Further Contractor is also to provide Operation & Maintenance Contract of Solar Photo 
Voltaic Plant for a period of 10 (Ten) years from the date of Operational Acceptance of 
the Plant.  

 

Sl. No. Stage Reference from D 

1 Issue of LOA/ LOA/ LOI (which ever is earlier) Zero Date (D) 

2 Project Synchronization / Date of successful commissioning D + 12 Months 

3 Operational Acceptance of plant D + 15 Months 
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4 Final Acceptance of plant D + 27 Months 

 

The contractor shall submit the L2/L3 schedule for the 
project clearly indicating the timelines for submission and 
approval of drawings, procurement, and transportation of 
materials to site, their installation at site, commissioning, PR 
test etc. 

 

  

10. Force majeure:  
 

Force Majeure conditions means the interruptions caused to supplies or works due to:  
a) Any riots or civil commotion.  
b) Any war or hostilities. 
c) Any natural calamities such as earthquake, Flood, Tempest and other natural and 

physical disasters.  
d) Any accident by the fire or explosion. 

 
e) Any law and order proclamation, regulation/ordinance affecting the production /dispatch 

of the goods.  
f) Power interruptions due to grid failures. 
g) Court Orders/ Judgments.   
h) International sanctions / embargo.  

Any claim under force majeure should be submitted within 15 days of happening of 
force majeure conditions.  The force majeure event shall be supported by a certificate 
from the appropriate authority.  
If force majeure conditions continue to exist for more than 60 days, SCCL at its 
discretion can cancel the order without any penal consequences for SCCL. 

 

11. SETTLEMENT OF DISPUTES: 
 

1. Dispute resolution 
1.1 Any dispute, difference or controversy of whatever nature howsoever arising under, or out 

of, or in relation, to Purchase Order /Contract/Agreement (including its interpretation) as to 
breach or termination of this contract or as to any claim in toto, inequity or pursuant to any 
statute (“Dispute”) between the Parties, and so notified in writing by either Party to the 
other Party (the "Dispute") shall, in the first instance, be attempted to be resolved amicably 
in accordance with the conciliation procedure set forth in Clause No.2. 

 

1.2 The Parties agree to use their best efforts for resolving all Disputes arising under or in 
respect of Purchase Order /Contract/Agreement promptly, equitably and in good faith, 
pertaining to any Dispute. 

 

2. Conciliation 
 

2.1 In the event of any dispute or differences arising directly or indirectly out of Purchase Order 
/Contract/Agreement or otherwise, the Parties undertake to use all reasonable endeavors 
to resolve such disputes amicably. In this regard, if the dispute is raised by the Contractor, 
he shall make a request in writing to SCCL for settlement of such disputes/ claims within 
30 (thirty) days of arising of the cause of dispute/ claim failing which no disputes/ claims of 
the Contractor shall be entertained by SCCL. 

 

2.2 If the disputes cannot be settled amicably, the disputes shall be taken for civil court as 
provided in Clause 3 below. 

 

3. Civil Court 
 

3.1 In the event of any question, dispute or difference arising under the terms and conditions or 
interpretation of the terms of, or in connection with Purchase Order/Contract/Agreement 
(except as to any matter the decision of which is specially provided for by these 
conditions), or the performance of any of the obligations of SCCL and the successful 
bidder hereunder or referred to herein, including an issue or dispute as to breach or 
termination of this contract or as to any claim in toto, in equity or pursuant to any statute 
(“Dispute”) is not settled through negotiations, the respective parties can seek remedy 
through 'CIVIL COURT' having competent pecuniary and territorial jurisdiction or at 
competent court in Bhadradri-Kothagudem district and not by Arbitration. 
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        No dispute shall be referred to Arbitration other than civil courts. No dispute shall been 
entertained in any form and on any matter pertaining to contract except herein 
abovementioned. 

 

WORK AND PAYMENT DURING CIVIL COURT PROCEEDINGS: 
Work under the contract, shall if reasonable, continue by mutual agreement during the Civil 
Court proceedings, and no payment due to or payable by the Singareni collieries Co. Ltd., will 
be withheld without reasonable cause and merely on account of the pendency of such 
proceedings. 
 

12. DELISTING, SUSPENSION & BANNING OF BUSINESS DEALINGS 

SCCL reserves its rights to remove the Supplier / contractor / firm / company / party 
from List of Approved Suppliers or to ban Business Dealings if a Supplier / Contractor / 
firm / company / party is found to have committed misconduct as also to suspend 
business dealings pending investigation.  
 
i)    SUSPENSION OF BUSINESS: 

a)  If the conduct of any Supplier / Contractor / Firm / Company / Party dealing 
with the SCCL is under investigation by any Department, the Competent 
Authority may suspend business dealings with the Supplier / Contractor / Firm 
/ Company / Party. The order of suspension would operate for a period not 
more than six months and may be communicated to the Company/Party. 

b)  It is not necessary to give any show-cause notice or personal hearing to the 
Supplier / Contractor / Firm / Company / Party before issuing the order of 
suspension. However, if investigations are not completed in 6 months’ time 
and the Competent Authority considers that suspension may continue beyond 
6 months, Show Cause Notice may be given to the Supplier / Contractor / 
Firm / Company / Party concerned. 

 
ii)    BANNING OF BUSINESS DEALINGS: 

If the investigations, prima facie, establish the misconduct of the Company/Party 
concerned, the Competent Authority may consider whether the misconduct prima 
facie established warrants removal from the list of Approved Suppliers or it is 
serious to ban business dealings. Such banning shall be done at corporate level 
only. 
a) ‘Competent Authority’ for this purpose shall mean: Functional Director / 

GM (MP) 
 

iii)    APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY: 
The Company/Party may file an appeal against the order of the Competent 
Authority banning business dealing, etc. The appeal shall lie to C&MD of SCCL. 
Such an appeal shall be preferred within one month from the date of receipt of the 
order banning business dealing etc. 
 
C&MD would consider the appeal and pass appropriate order which shall be 
communicated to the Company/Party as well as the Competent Authority. 

 
 

13.  Defects Liability Period  

12 (Twelve) Months Period of Liability from the date of Operational Acceptance. 
(Please refer para.47 Defects Liability Period’ of General terms Section for other 

sub- clauses. 
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14. Limitation of Liability 
 

Notwithstanding anything contrary contained herein, the aggregate total liability of 
Contractor under the Agreement or otherwise shall be limited to 100% of Agreement/ 
Contract Value except in case of Patent Infringement liability. 

 

15.  Guarantee/ Warranty: 
  

As enumerated in Clause of Defect Liability Period, the overall DLP should stand valid 
for a period of 12 (Twelve) Months from the date of Operational Acceptance. However, 
Contractor needs to ensure following Guarantees/ Warrantees to the best possible 
extent for the successful execution of the Contract. Subsequently, necessary 
Guarantee/ Warranty Certificate shall be produced by the Contractor prior to 
Operational Acceptance of the Facility.  

 

Guarantee/ Warranty as defined under Scope of work and Technical specifications will 
prevail in this clause. Contractor should guarantee the Plant facility for the 
workmanship for a period of 05 (Five) years from the date of Operational Acceptance. 
 

i). The Contractor must ensure that the goods supplied under the Contract are 
new, unused and of most recent or current models and incorporate all recent 
improvements in design and materials unless provided otherwise in the 
Contract. 

 

ii).  The Contractor shall transfer the warranty/ guarantees of the equipment as 
such from the OEM/ supplier in the name of the SCCL. The period of the 
warranty / guarantee for each equipment shall be as per the “Technical 
Specifications”  

 

iii).  During the period of Warranty / Guarantee the Contractor shall remain liable to 
replace any defective parts, that becomes defective in the plant, of its own 
manufacture or that of its sub-Contractors, under the conditions provided for by 
the Contract under and arising solely from faulty design, materials or 
workmanship & faulty operation/repair, provided such defective parts are not 
repairable at Site. After replacement, the Contractor is allowed to take back the 
defective parts to its works at his expenses. 

 

iv). At the end of warranty/ guarantee period, the Contractor’s liability shall cease 
subjected to fulfillment of its liability under Defect Liability Period . In respect of 
goods not mentioned for the warranty/ guarantee in “Technical Specifications”, 
the SCCL shall be entitled to the benefit of such guarantee given to the 
Contractor by the original Supplier or manufacturer of such goods eg 
Performance guarantee for 25 yrs for modules, etc. 

 

v). During the Comprehensive Operation & Maintenance period, the Contractor 
shall be responsible for any defects in the work due to faulty workmanship or 
due to use of sub-standard materials in the work. Any defects in the work 
during the guarantee period shall therefore, be rectified by the Contractor 
without any extra cost to the SCCL within a reasonable time as may be 
considered from the date of receipt of such intimation from the SCCL failing 
which the SCCL reserves the right to take up rectification work at the risk and 
cost of the Contractor. 

 
 

15. Contractor is responsible for any mischievous acts by himself or the persons 
working under his control. Any loss to SCCL due to the mischievous acts by himself or 
the persons working under his control will be recovered from the contractor. 

 

 

 

*** 
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4. General terms and conditions. 
 

 

1. DEFINITIONS 
 

1.1 In this TENDER (as here-in-after defined) the following words and expressions shall 
have the meanings hereby assigned to them except where the context otherwise 
required. 
 

1.1.1 AFFILIATE shall mean a company that either directly or indirectly 
 

a. controls or 
b. is controlled by or 
c. is under common control with a Bidding Company 
 

“Control” means ownership, directly or indirectly, of more than 50% (fifty percent) of 
the voting shares of such Company or right to appoint majority Directors. 

 

1.1.2 AFFECTED PARTY means SCCL or the Contractor whose performance has been 
affected by an event of Force Majeure. 
 

1.1.3 APPLICABLE LAW means any statute, law, regulation, ordinance, notification, rule, 
regulation, judgment, order, decree, bye-law, approval, directive, guideline, policy, 
requirement or other governmental restriction or any similar form of decision of, or 
determination by, or any interpretation or administration having the force of law in the 
Republic of India and the State Government, by any Government Authority or 
instrumentality thereof, whether in effect as of the date of this Contract or thereafter. 
 

1.1.4 APPROVED shall mean approved in writing including subsequent written confirmation 

of previous verbal approval and "APPROVAL" means approval in writing including as 
aforesaid. 
 

1.1.5 APPOINTING AUTHORITY for the purpose of arbitration shall be the any person so 

designated by the SCCL. 
 

 

1.1.6 COLLABORATOR means the firms/ corporations who has provided technological 

support to the manufacturer for the detailed Design/establishing production line for the 
specific Equipment. 
 

1.1.7 CONTRACT DOCUMENTS mean collectively the Tender Documents, Designs, 
Drawings, Specification, Schedule of Quantities and Rates, Notification of Award/ 
Letter of Intent/ Letter of Acceptance and agreed variations if any, and such other 
documents constituting the Tender and acceptance thereof. 
 

1.1.8 CONTRACT PRICE/ CONTRACT VALUE/ PROJECT VALUE means the firm value of 

the final quoted price, as a result of e- RA, by the successful bidder specified in its 
financial proposal as the sum of individual contract value of Supply & Services (Supply 
of goods, F&I, Design, installation, Civil Works etc) as mentioned under the different 
work heads specified in the financial proposal excluding all the applicable taxes/ 
Goods & Service taxes. 
 

1.1.9 CONTRACTOR’S REPRESENTATIVE means any person nominated by the 

Contractor and approved by SCCL to perform the duties delegated by the Contractor. 
 

1.1.10 CONSULTANT means Techno-Commercial experts who are the consulting engineer 

to the SCCL for this project. 
 

1.1.11 COMMISSIONING means a project shall be considered commissioned if all equipment 

as per rated capacity, mentioned under the scope of contract, has been installed and 
energy has flown into grid. 
 

1.1.12 COMPLETION OF FACILITIES means that the Facilities have been completed 

operationally and structurally and put in a tight and clean condition, and that all work in 
respect of Pre-commissioning of the Facilities or such specific part thereof has been 
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completed; and Commissioning along with Operational Acceptance has been attained 
as per Technical Specifications. 

 

1.1.13 CHANGE ORDER means an order given in writing by the Engineer-in-Charge/Project 
Manager to effect additions to or deletion from and alteration in the works. 
 

1.1.14 DEFECT LIABILITY PERIOD in relation to scope of work means 12 (Twelve) months 

from the date of Operational acceptance during which the Contractor stands 
responsible for rectifying all defects/ rejection that may appear in the works executed 
by the Contractor in pursuance of the Contract and includes warranties against 
Manufacturing/ Fabrication/ Erection/ Construction defects covering all materials 
plants, equipment, components and the like supplied by the Contractor, works 
executed against workmanship defects. 
 

1.1.15 DEVELOPER means an entity who has either executed or got executed the work/ 
project as SCCL of solar projects. 
 

1.1.16 DRAWINGS shall include maps, plans and tracings, supporting documents, 

specifications or prints or sketches thereof with any modifications approved in writing 
by the Engineer-in-Charge/Project Manager and such other drawing as may, from time 
to time, be furnished by the Contractor. 
 

1.1.17 EFFECTIVE DATE means the date of issuance of Notification of Award/ Letter of 
Intent/Letter of Award (LOA) from which the Time for Completion shall be determined 
or any other specific date as provided in the Notice to Proceed (NTP), in case the NTP 
is applicable. 
 

1.1.18 FACILITIES mean the Plant and Equipment to be supplied and installed, as well as all 

the installation services including all infrastructure as mentioned in scope of works to 
be carried out by the Contractor under the Contract. 
 

1.1.19 FINAL ACCEPTANCE/FINAL COMPLETION means acceptance of Facilities by the 

Employer at the end of one year from the date of Operational Acceptance and upon 
demonstration of minimum annual parameters as specified in the technical 
specifications and completion of works under the punch list which certifies the 
Contractor’s fulfilment of the Contract in respect of Functional and Plant Performance 
Guarantees of the Facilities. 
 

1.1.20 GUARANTEE TEST(S) means the test(s) specified in the Technical Specifications to 

be carried out to ascertain whether the Facilities or a specified part thereof is able to 
attain the Functional Guarantees specified in the Technical Specifications during/ after 
successful Commissioning followed by Trial - Operation. 
 

1.1.21 IEC means specifications of International Electro-Technical Commission. 
 

1.1.22 INSTALLATION SERVICES means all those services ancillary to the supply of the 
Plant and Equipment for the Facilities, to be provided by the Contractor under the 
Contract; e.g., transportation and provision of marine or other similar insurance (s), 
inspection, expediting, site preparation works (including the provision and use of 
Contractor’s Equipment and the supply of all structural and construction materials 
required), installation including civil and allied works etc., testing, pre-commissioning, 
commissioning, operations, maintenance, the provision of operations and maintenance 
manuals, training of Employer’s Personnel etc.. 
 

1.1.23 LANGUAGE FOR DRAWINGS AND INSTRUCTION All the drawings, titles, notes, 

instruction, dimensions, etc. shall be in English Language only. 
 

1.1.24 NET-WORTH shall have same meaning as defined in Company Act 2013 and 
Amendment, if any. 
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1.1.25 LETTER OF AWARD (LOA)/ LETTER OF INTENT (LOI)/ LETTER OF AWARD 
(LOA) means the official notice issued vide Letter/ E-mail by the Employer/SCCL 
notifying the Contractor that his bid has been awarded. 
 

1.1.26 Operational Acceptance means completion of all the required works / activities to 
achieve the rated generation and successful demonstration of Guaranteed PR for 30 
days. 
 

1.1.27 O&M means comprehensive Operation & Maintenance of Commissioned Project/ 

Work/ Facilities under the contract. 
 

1.1.28 PARENT COMPANY means a company that holds more than Fifty Percent (50%) of 
the paid-up equity capital directly or indirectly in the Bidding Company as the case may 
be. 
 

1.1.29 PLANT AND EQUIPMENT means permanent plant, equipment, machinery, 

apparatus, articles and things of all kinds to be provided and incorporated in the 
Facilities by the Contractor under the Contract (including the spare parts to be supplied 
by the Contractor) but does not include Contractor’s Equipment. 

 

1.1.30 PRE-COMMISSIONING means the testing, checking and other requirements specified 

in the Technical Specifications that are to be carried out by the Contractor in 
preparation for Commissioning. 

 

1.1.31 TENDER/TENDER DOCUMENT/ BIDDING DOCUMENT means the entire set of 

documents vide which Employer invite bids for Projects/ Works/ Facilities that are 
submitted within a finite deadline by the Bidder. 
 

1.1.32 TIME FOR COMPLETION: The Time for Commissioning for the cumulative 
capacity of 107 MW Solar PV Power Plants at 03 different sites along with other 
associated equipment as per this tender document in total shall be 12 (Twelve) 
Months from the Date of the Letter of Award LOA/LOA/LOI. Further Contractor is 
also to provide Operation & Maintenance Contract of Solar Photo Voltaic Plant for a 
period of 10 (Ten) years from the date of Operational Acceptance of the Plant. 
 

1.1.33 Synchronization means completion of Solar plant output to grid, after the approval of 

TS TRANSCO & TS NPDCL. 
NERAL TERMS AND CONDITIONS 

General Information 
 

1.1. Access by Road 
Contractor, if necessary, shall build other temporary access roads to the actual site of 
construction for his own work at his own cost. The Contractor shall be required to 
permit the use of the roads so constructed by him for vehicles of any other parties who 
may be engaged on the project site. The Contractor shall also facilitate the 
construction of any permanent roads should the construction thereof starts while he is 
engaged on this work. He shall make allowance in his Tender for any inconvenience 
he anticipates on such account. Non-availability of access roads, railway siding and 
railway wagons for the use of the Contractor shall in no case condone any delay in the 
execution of work nor be the cause for any claim for compensation against the SCCL. 

 

1.2  Construction Water Supply 

Contractor will have to make his own arrangements for supply of water to his labour 
camps and for works. The water quality should be suitable for use in civil construction 
work. All pumping installations, pipe network and distribution system will have to be 
carried out by the Contractor at his own risk and cost. Alternatively, SCCL at its 
discretion may endeavor to provide water to the Contractor at SCCL’s source of supply 
provided the Contractor makes his own arrangement for the water meter which shall 
be in custody of the SCCL and other pipe networks from source of supply, so as not to 
interfere with the layout and progress of the other construction works. In such case, a 
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separate accounting shall be maintained for billing purpose on monthly basis. 
However, SCCL does not guarantee the supply of water and this does not relieve the 
Contractor of his responsibility in making his own arrangement and for the timely 
completion of the various works as stipulated. 
 

1.3 Construction Power Supply 
 

1.3.1 Contractor has to arrange for the construction power supply of their own. However, 

subject to availability, SCCL may provide access to the nearest available point in its 
location for supply power at only one point, from where the Contractor will make his 
own arrangement for temporary distribution through a temporary energy meter (sealed 
by SCCL). All the works will be done as per the applicable regulations with information 
to the Engineer-in-Charge/Project Manager. The temporary line will be removed 
forthwith after the completion of work or if there is any hindrance caused to the other 
works due to the alignment of these lines, the Contractor will re-route or remove the 
temporary lines at his own cost. The Contractor at his own cost will also provide 
suitable electric meters, fuses, switches, etc. for purposes of payment to the SCCL 
which should be in the custody and control of the SCCL. The cost of power supply 
shall be payable to the SCCL by the Contractor. The SCCL shall not, however, 
guarantee the supply of electricity nor have any liability in respect thereof. No claim for 
compensation for any failure or short supply of electricity will be admissible. 

 

1.3.2  It shall be the responsibility of the Contractor to provide and maintain the complete 
installation on the load side of the supply with due regard to safety requirement at site. 
All cabling, equipment, installations etc. shall comply in all respects with the latest 
statutory requirements and safety provisions i.e., as per the Central/ State Electricity 
Acts and Rules etc. The Contractor will ensure that his equipment and Electrical Wiring 
etc., are installed, modified, maintained by a licensed Electrician/ Supervisor. 

 

1.3.3   At all times, CEA regulations shall be followed failing which the SCCL has a right to 

disconnect the power supply without any reference to the Contractor. No claim shall be 
entertained for such disconnection. Power supply will be reconnected only after 
production of fresh certificate from authorized electrical supervisors. 

 

1.3.4   The SCCL is not liable for any loss or damage to the Contractor's equipment as a 
result of variation in voltage or frequency or interruption in power supply or other loss 
to the Contractor arising there from. 

 

1.4 Land for Residential Accommodation  
 

Contractor has to arrange the accommodation for their staff/labour. However, subject to 
availability, Employer/owner may provide land for temporary construction or quarters or 
guest house on chargeable basis, as per the company rules. The Employer/Owner shall 
not, however, guarantee the provision of land/accommodation. 
 

1.5 Review of Actual progress by SCCL. 
 

If at any time the Contractor’s actual progress falls behind the scheduled program, or it 
becomes apparent that it will so fall behind, the Contractor shall, at the request of 
SCCL the Project Manager/ EIC, prepare and submit to the Project Manager/ EIC a 
revised program, taking into account the prevailing circumstances, and shall notify the 
Project Manager/ EIC, of the steps being taken to expedite progress so as to attain 
Completion of the Facilities within the Time for Completion. If any extension thereof 
entitled in Tender document, or any extended period as may otherwise be agreed 
upon between the Employer and the Contractor, Contractor shall submit the revised 
plan for completion of Facility accordingly. 

 

1.6       Void 

 



 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 40 of 122 

 

 
 
 

1.7  Maintenance of Records of Progress Review Meeting 
 

The Contractor shall be required to attend all site progress review meetings organized 
by the ‘Project Manager/ EIC’ or his authorized representative. The deliberations in the 
meetings shall inter-alia include the program, progress of work (including details of 
manpower, material, tools and plants deployed by the Contractor vis-à-vis agreed 
schedule), inputs to be provided by Employer, delays, if any and recovery program, 
specific hindrances to work and work instructions by Employer. The minutes of the 
meetings shall be recorded with the ‘Project Manager/ EIC’ or his authorized 
representative. 

 

1.8 The intending bidder shall be deemed to have visited the Site and familiarized himself 

before submitting the bid. Non-familiarity with the site conditions will not be considered 
as a reason either for extra claims or for not carrying out the works in strict conformity 
with the Drawings and Specifications or for any delay in performance. 

 

1.9.  Representatives and Field Management & Controlling 
 

1.9.1  Project Manager / Engineer- In –Charge (EIC): 
 

If the Project Manager/ EIC is not named in the Contract, then within seven (7) days of 
the Effective Date, SCCL shall appoint and notify the Contractor in writing of the name 
of the Project Manager/ EIC.  SCCL may from time to time appoint some other person 
as the Project Manager/ EIC in place of the person previously so appointed and shall 
give a notice of the name of such other person to the Contractor without delay. SCCL 
shall take reasonable care, unless unavoidable to see that no such appointment is 
made at such a time or in such a manner as to impede the progress of work on the 
Facilities. The Project Manager/EIC shall represent and act for SCCL at all times 
during the currency of the Contract.  
 

All notices, instructions, information and other communications given by the Contractor 
to SCCL under the Contract shall be given to the Project Manager/ EIC, except as 
herein otherwise provided. 
 

1.9.2 Contractor’s Representative & Construction Manager 
 

If the Contractor’s Representative is not named in the Contract, then within seven (07) 
days of the Effective Date, the Contractor shall appoint the Contractor’s 
Representative and shall request SCCL in writing. If SCCL objects to the appointment 
within seven (07) days giving the reason there for, then the Contractor shall appoint a 
replacement within seven (07) days of such objection. 
 

1.9.3 The Contractor’s Representative shall represent and act for the Contractor at all times 
during the tenure of the Contract and shall give to the Project Manager/ EIC all the 
Contractor’s notices, instructions, information and all other communications under the 
Contract. 

 

1.9.4 All notices, instructions, information and all other communications given by the SCCL 
or the Project Manager/ EIC to the Contractor under the Contract shall be given to the 
Contractor’s Representative or, in its absence, its deputy, except as herein otherwise 
provided. 

 

1.9.5 The Contractor shall not revoke the appointment of the Contractor’s Representative 
without SCCL consent, which shall not be unreasonably withheld. If SCCL consents 
thereto, the Contractor shall appoint some other person as the Contractor’s 
Representative, pursuant to the procedure set out in NIT. 

 

1.9.7 Notwithstanding anything stated NIT, for the purpose of execution of contract, SCCL 
and the Contractor shall finalize and agree to a Contract Co-ordination Procedure and 
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all the communication under the Contract shall be in accordance with such Contract 
Co-ordination Procedure. 

 

1.9.9 From the commencement of installation of the Facilities at the Site until Final 
Acceptance, the Contractor’s Representative shall appoint a suitable person as the 
construction manager (hereinafter referred to as “the Construction Manager”). The 
Construction Manager shall supervise all work done at the Site by the Contractor and 
shall be present at the Site throughout normal working hours except when on leave, 
sick or absent for reasons connected with the proper Performance of the Contract. 
Whenever the Construction Manager is absent from the Site, a suitable person shall 
be appointed to act as his or her deputy. 

 

1.9.10 SCCL may object to any Contractor’s representative or person employed by the 
Contractor in the execution of the Contract who, in the reasonable opinion of SCCL, 
may behave inappropriately, may be in- competent or negligent, or may commit a 
serious breach of the Site regulations and safety.  

 

1.9.11 If any representative or person employed by the Contractor is removed in accordance 
with NIT Clause above, the Contractor shall, where required, promptly appoint a 
replacement. The Engineer-in-Charge/Project Manager may also authorize his 
representatives to assist in performing his duties and functions.  

 

2.1  Time for Mobilization  
 

The work covered by this Tender shall be commenced immediately upon issuance of 
the LOA/ LOI/LOA/NTP (whichever is later) and be completed on or before the dates 
as mentioned in the Time Schedule of Completion of Work. The Contractor should 
bear in mind that time is the essence of this contract agreement. Request for revision 
of construction time after submission of bid will not receive any consideration. The 
mobilization period is included within the overall Completion Schedule, not over and 
above the completion time to any additional work or any other reasons. 

 

2.2  Time Schedule of Construction 
 

2.2.1.The general time schedule of construction is given the Tender Documents. Contractor 
should prepare a detailed monthly or weekly construction program. The Work shall be 
executed strictly as per the Time Schedule given in the Tender Documents. The period 
of construction given includes the time required for mobilization testing, rectifications, if 
any, retesting and completion in all respects in accordance with Contract Document. 

 

2.2.2. The Contractor shall submit a detailed Bar chart consisting of adequate number of 
activities covering various key phases of the Work such as Design, Procurement, 
Manufacturing, Shipment and Field Erection activities. This network shall also indicate 
the intermediate milestones and interface facilities to be provided by SCCL, if any and 
the dates by which such facilities are needed.  

 

3. Rights of the SCCL to forfeit Contract Performance Security 
 

  3.1 Whenever any claim against the Contractor for the payment of a sum of money arises 
out of or under the Contract, the Contractor shall pay to the SCCL on demand any 
balance remaining due to the SCCL and SCCL shall be entitled to recover such sum 
by appropriating in part or whole from the Contract Performance Security of the 
Contractor. In the event of the security being insufficient or if no security has been 
taken from the Contractor, then the balance or the total sum recoverable, as the case 
may be shall be deducted from any sum then due or which at any time thereafter may 
become due to the Contractor.  

 
 
 
 

 4.0. Failure by the Contractor to comply with the provisions of the Contract 
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 4.1.  If the Contractor refuses or fails to execute the Work or any separate part thereof with 
such diligence as will ensure its completion within the time specified in the 
Contract/O&M Contract or extension thereof or fails to perform any of his obligation 
under the Contract/O&M Contract or in any manner commits a breach of any of the 
provisions of the Contract/O&M Contract it shall be open to the SCCL at its option by 
written notice to the Contractor:  

 
a) To determine the event in which the Contract/O&M Contract shall stand terminated 

and shall cease to be in force and effect on and from the date appointed by the SCCL 
on that behalf, where upon the Contractor shall stop forthwith any of the Contractor's 
work then in progress, except such work as the SCCL may, in writing, require to be 
done to safeguard any property or work, or installations from damage. 

 

4.2.  In such events of Clause 4.1(a) above. 
 

a) The whole or part of the Contract Performance Security furnished by the Contractor 
is liable to be forfeited without prejudice to the right of the SCCL to recover from the 
Contractor the excess cost referred to in the Clause aforesaid, the SCCL shall also 
have the right of taking possession and utilizing in completing the works or any part 
thereof, such as materials, equipment and plants available at work site belonging to 
the Contractor as may be necessary and the Contractor shall not be entitled for any 
compensation for use or damage to such materials, equipment and plant. 

 

4.3 Before determining the Contract as per Clause 4.1(a) provided in the judgment of the 
SCCL, the default or defaults committed by the Contractor is/ are curable and can be 
cured by the Contractor if an opportunity given to him, then the SCCL may issue 
Notice in writing calling the Contractor to cure the default within such time specified in 
the Notice. 

 

4.4 The SCCL shall also have the right to proceed or take action as per 4.1(a) above, in 
the event that the Contractor becomes bankrupt, insolvent, compounds with his 
creditors, assigns the Contract in favor of his creditors or any other person or persons, 
or being a company or a corporation goes into voluntary liquidation, provided that in 
the said events it shall be necessary for the SCCL to give prior notice to the 
Contractor. Refer clause 7 below for further details on the “termination” of contact 
pertaining to various contractual situations. 

 

5.  Contractor remains liable to pay compensation if 
 

5.1 In any case in which any of the powers conferred upon SCCL by Clause 4 thereof shall 
have become action not taken under clause 4 exercisable and the same had not been 
exercised, the non-exercise thereof shall not constitute a waiver of any of the 
conditions hereof and such powers shall notwithstanding be exercisable in the event of 
any further case of default by the Contractor for which by any clause or clauses hereof 
he is declared liable to pay compensation amounting to the whole of his Contract 
Performance Security, and the liability of the Contractor for past and future 
compensation shall remain unaffected.  

 

6.  Contract Performance Security: Please refer Commercial terms section. 
 

7. Termination of Contract 
 

7.1   Termination by SCCL for any reason. 
7.1.1 The SCCL may at any time terminate the Contract for any reason by giving the 

Contractor a notice of termination that refers to this Sub-Clause 7.1. 
7.1.2 Upon receipt of the notice of termination under Sub-Clause 7.1.1, the Contractor 

shall either immediately or upon the date specified in the notice of termination 
 

(a) cease all further work, except for such work as the SCCL may specify in the 
notice of termination for the sole purpose of protecting that part of the 
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Facilities already executed, or any work required to leave the Site in a clean 
and safe condition 

(b) terminate all subcontracts, except those to be assigned to the SCCL 
pursuant to paragraph (d) (ii) below 

(c) remove all Contractor’s Equipment from the Site, repatriate the Contractor’s 
and its Subcontractors’ personnel from the Site, remove from the Site any 
wreckage, rubbish and debris of any kind, and leave the whole of the Site in 
a clean and safe condition, and 

 

(d) subject to the payment specified in Sub-Clause 7.1.3,  
 

(i) deliver to the SCCL the parts of the Facilities executed by the 
Contractor up to the date of termination 

(ii) to the extent legally possible, assign to the SCCL all right, title and 
benefit of the Contractor to the Facilities and to the Plant as of the date 
of termination, and, as may be required by the SCCL, in any 
subcontracts concluded between the Contractor and its 
Subcontractors; and 

(iii) deliver to the SCCL all non-proprietary drawings, specifications and 
other documents prepared by the Contractor or its Subcontractors as 
at the date of termination in connection with the Facilities. 

 

7.1.3 In the event of termination of the Contract under Sub-Clause 7.1, the SCCL shall 
pay to the Contractor the following amounts: 

 

(a) the Contract Price, properly attributable to the parts of the Facilities executed 
by the Contractor as of the date of termination 

(b) the costs reasonably incurred by the Contractor in the removal of the 
Contractor’s Equipment from the Site. 

(c) any amounts to be paid by the Contractor to its Subcontractors in connection 
with the termination of any subcontracts, including any cancellation charges 

(d) costs incurred by the Contractor in protecting the Facilities and leaving the 
Site in a clean and safe condition pursuant to paragraph (a) of Sub-Clause 
7.1.2 

   7.2  Termination for Contractor’s Default 
 

7.2.1. Neither the Employer nor the Contractor may assign the Contract or any part 
thereof, or any   right, benefit, obligation, or interest therein or thereunder, to any 
third party without the express prior   written consent of the other Party, which 
consent shall not be unreasonably withheld, except that the Contractor shall be 
entitled to assign any monies due and payable to it or that may become due and 
payable to it under the Contract, either absolutely or by way of charge. 

 

7.2.2 The SCCL, without prejudice to any other rights or remedies it may possess, may 
terminate the Contract forthwith in the following circumstances by giving a notice of 
termination and its reasons therefor to the Contractor, referring to this  Sub-Clause 
7.2: 
(a) if the Contractor becomes bankrupt or insolvent, has a receiving order issued 

against it, compounds with its creditors, or, if the Contractor is a corporation, 
a resolution is passed or order is made for its winding up, other than a 
voluntary liquidation for the purposes of amalgamation or reconstruction, a 
receiver is appointed over any part of its undertaking or assets, or if the 
Contractor takes or suffers any other analogous action in consequence of 
debt. 

(b) if the Contractor assigns or transfers the Contract or any right or interest 
therein in violation of the provision of Clause 7.2.1.  
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(c) if the Contractor, in the judgment of the SCCL has engaged in Fraud and 
Corruption in competing for or in executing the Contract. 

7.2.3 If the Contractor 
 

(a) has abandoned or repudiated the Contract 
(b) has without valid reason failed to commence work on the Facilities promptly 

or has suspended the progress of Contract performance for more than 
twenty-eight (28) days after receiving a written instruction from the SCCL to 
proceed   

(c) persistently fails to execute the Contract in accordance with the Contract or 
persistently neglects to carry out its obligations under the Contract without 
just cause 

(d) refuses or is unable to provide sufficient materials, services or labor to 
execute and complete the Facilities in the manner specified in the program at 
rates of progress that give reasonable assurance to the SCCL that the 
Contractor can attain Completion of the Facilities by the Time for Completion 
as extended, 

 then the SCCL may, without prejudice to any other rights it may possess under the 
Contract, give a notice to the Contractor stating the nature of the default and 
requiring the Contractor to remedy the same. If the Contractor fails to remedy or to 
take steps to remedy the same within fourteen (14) days of its receipt of such 
notice, then the SCCL may terminate the Contract forthwith by giving a notice of 
termination to the Contractor that refers to this Sub-Clause 7.2. 

 
 

7.2.4 Upon receipt of the notice of termination under Sub-Clauses 7.2.2 or 7.2.3, the 
Contractor shall, either immediately or upon such date as is specified in the notice 
of termination, 
(a) cease all further work, except for such work as the SCCL may specify in the 

notice of termination for the sole purpose of protecting that part of the 
Facilities already executed, or any work required to leave the Site in a clean 
and safe condition 

(b) terminate all subcontracts, except those to be assigned to the SCCL 
pursuant to paragraph (d) below 

(c) deliver to the SCCL the parts of the Facilities executed by the Contractor up 
to the date of termination 

(d) to the extent legally possible, assign to the SCCL all right, title and benefit of 
the Contractor to the Facilities and to the Plant as of the date of termination, 
and, as may be required by the SCCL, in any subcontracts concluded 
between the Contractor and its Subcontractors 

(e) deliver to the SCCL all drawings, specifications and other documents 
prepared by the Contractor or its Subcontractors as of the date of termination 
in connection with the Facilities. 

7.2.5 The SCCL may enter upon the Site, expel the Contractor, and complete the 
Facilities itself or by employing any third Party. The SCCL may, to the exclusion of 
any right of the Contractor over the same, take over and use with the payment of a 
fair rental rate to the Contractor, with all the maintenance costs to the account of 
the SCCL and with an indemnification by the SCCL for all liability including damage 
or injury to persons arising out of the SCCL’s use of such equipment, any 
Contractor’s Equipment owned by the Contractor and on the Site in connection 
with the Facilities for such reasonable period as the SCCL considers expedient for 
the supply and installation of the Facilities. 

 Upon completion of the Facilities or at such earlier date as the SCCL thinks 
appropriate, the SCCL shall give notice to the Contractor that such Contractor’s 
Equipment will be returned to the Contractor at or near the Site and shall return 
such Contractor’s  
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         Equipment to the Contractor in accordance with such notice. The Contractor shall 
thereafter without delay and at its cost remove or arrange removal of the same 
from the Site. 

7.2.6 Subject to Clause 7.2.7, the Contractor shall be entitled to be paid the Contract 
Price attributable to the Facilities executed as of the date of termination, the value 
of any unused or partially used Plant on the Site, and the costs, if any, incurred in 
protecting the Facilities and in leaving the Site in a clean and safe condition 
pursuant to paragraph (a) of Clause 7.2.4. Any sums due the SCCL from the 
Contractor accruing prior to the date of termination shall be deducted from the 
amount to be paid to the Contractor under this Contract. 

 

7.2.7 If the SCCL completes the Facilities, the cost of completing the Facilities by the 
SCCL shall be determined. 

 

 If the sum that the Contractor is entitled to be paid, pursuant to Sub-Clause 7.2.6, 
plus the reasonable costs incurred by the SCCL in completing the Facilities, 
exceeds the Contract Price, the Contractor shall be liable for such excess. 

 

 If such excess is greater than the sums due the Contractor under Sub-Clause 
7.2.6, the Contractor shall pay the balance to the SCCL, and if such excess is less 
than the sums due the Contractor under Sub-Clause 7.2.6, the SCCL shall pay the 
balance to the Contractor. 

 

 The SCCL and the Contractor shall agree, in writing, on the computation described 
above and the manner in which any sums shall be paid. 

 

7.2.8 Termination of Contract for non-performance and subsequently putting the 
contractor on Banning List:  

          In case of termination of Contract herein set forth except under conditions of Force   
Majeure and termination after expiry of contract, the Contractor shall be put under 
Banning List [i.e. neither any enquiry will be issued to the party by Employer/ SCCL 
against any type of tender nor their offer will be considered by Employer/ SCCL 
against any ongoing tender(s) where contract between Employer/ SCCL and that 
particular Contractor (as a bidder) has not been finalized] for a period as decided 
by the Employer/ SCCL to such Contractor.  

 

7.3 In this  Clause 7, the expression “Facilities executed” shall include all work executed, 
Installation Services provided, and all Plant acquired, or subject to a legally binding 
obligation to purchase, by the Contractor and used or intended to be used for the 
purpose of the Facilities, up to and including the date of termination. 

 

7.4 In this Clause 7, in calculating any monies due from the SCCL to the Contractor, account 
shall be taken of any sum previously paid by the SCCL to the Contractor under the Contract, 
including any advance payment. 

 
 
 

8. Members of the SCCL not individually Liable 
 

8.1  No Director, or official or employee of the SCCL shall in any way be personally bound 
or liable for the acts or obligations under the Contract or answerable for any default or 
omission in the observance or performance of any of the acts, matters or things which 
are herein contained. 

 

9.  SCCL not bound by Personal Representations 
 

9.1  The Contractor shall not be entitled to any increase on the price or any other right or 
claim whatsoever by reason of any representation, explanation statement or alleged 
representation, promise or guarantees given or alleged to have been given to him by 
any person. 
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10.  Sub-letting of Works 
 

10.1 Sub-contracting other than for labour contract/engagement of labour, shall be 
permitted with the information to SCCL. However, sub-contracting for 100% of the 
contract on back to back basis shall not be permitted. Any part of the Contract nor any 
share or interest therein shall in any manner or degree be transferred, assigned or 
sublet by the Contractor directly or indirectly to any person, firm or corporation 
whatsoever without the consent in writing, of SCCL except as provided for in the 
succeeding Clause. 

 
i) Sub-Contracts for Temporary Works etc. 
 

SCCL may give written consent to Sub-Contract for the execution of any part of the 
Work at the site, being entered in to by Contractor provided each individual Sub-
contract is informed to the Engineer-in-Charge/Project Manager. 

 

ii) List of Sub-Contractors to be supplied 
 

The Contractor shall furnish to the Engineer-in-Charge/Project Manager list of all Sub-
Contractors or other persons or firms engaged by the Contractor and working at the 
Site during the previous month with particulars of the general nature of the Subcontract 
or works done by them. 

 

iii) Contractor's Liability not Limited by Sub-Contractors 
 

Notwithstanding any sub-letting with such approval as aforesaid and notwithstanding 
that the Engineer-in-Charge/Project Manager shall have received copies of any 
Subcontracts, the Contractor shall be and shall remain solely responsible for the 
quality, proper and expeditious execution of the Contract in all respects as if such sub-
letting or Subcontracting had not taken place, and as if such work had been done 
directly by the Contractor. The Contractor shall bear all responsibility for any act or 
omission on the part of sub-Contractors in regard to work to be performed under the 
Contract.     
 

iv) No Remedy for Action Taken under this Clause 
 

No action taken by the SCCL under the clause shall relieve the Contractor of any of his 
liabilities under the Contract or give rise to any right or compensation, extension of 
time or otherwise failing which the SCCL shall have the right to remove such Sub-
Contractor(s) from the site. 
 

v) Termination/ Cancellation of Contract 
 

SCCL is no where liable for the communication, acts and deeds and performance of 
the sub-Contractor as engaged by the principal Contractor. Principal Contractor solely 
is responsible and liable for the entire execution of project and performance of 
contract.  
 

Subject to poor performance and prolonged delay of the project on account of 
inefficient sub-letting of the project work, SCCL may take a final decision to terminate 
the contract of the principal Contractor which will be binding and non-revertible and 
henceforth no plea in this regard shall be entertained.  
 

vi) Subject to the provisions of the Contract, the Contractor shall be solely responsible 
for the manner in which the Contract is performed. All employees, representatives or 
Sub-Contractors engaged by the Contractor in connection with the Performance of the 
Contract shall be under the complete control of the Contractor and shall not be 
deemed to be employees of the SCCL. Nothing contained in the Contract or in any 
subcontract awarded by the Contractor shall be construed to create any contractual 
relationship between any such employees, representatives or Sub-Contractors and the 
SCCL. 
 

vii) Under no circumstances the sub-Contractor shall claim or shall put any binding to 
the SCCL and at all times the sub-Contractor must be managed by the Contractor. The 
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SCCL shall not be responsible for any claims at any time by the Contractor in relation 
to the sub-Contractor. 
 

viii) No relaxation, forbearance, delay or indulgence by either party in enforcing any of 
the terms and conditions of the Contract or the granting of time by either party to the 
other shall prejudice, affect or restrict the rights of that party under the Contract, nor 
shall any waiver by either party of any breach of Contract operate as waiver of any 
subsequent or continuing breach of Contract. 
 
ix) Any waiver of a party’s rights, powers or remedies under the Contract must be in 
writing, must be dated and signed by an authorized representative of the party granting 
such waiver, and must specify the right and the extent to which it is being waived. 
 

x) The Contractor shall be solely responsible for ensuring that his sub-Contractors 
fulfill and comply with the statutory requirements of Labor and other Laws. 
 

11.  Power of Entry 
 

11.1  If the Contractor shall not commence the Work in the manner previously described in 
the Contract documents or if he shall at any time in the opinion of the Engineer-in-
Charge/Project Manager: 

 

i) fail to carry out the Work in conformity with the Contract documents, or 
 

ii) fail to carry out the Work in accordance with the Time Schedule, or 
 

iii) substantially suspend the Work for a period of minimum 14 (Fourteen) days without 
authority from the Engineer-in-Charge/Project Manager, or 
 

iv) fail to supply sufficient or suitable construction plant, temporary works, labour, 
materials or things, or 
 

v) Commit, suffer, or permit any other breach of any of the provisions of the Contract 
on his part to be performed or observed or persist in any of the above-mentioned 
breaches of the Contract for 14 (Fourteen) days, after notice in writing shall have been 
given to the Contractor by the Engineer-in-Charge/Project Manager requiring such 
breach to be remedied, or 
 

vi) if the Contractor abandon the Work, or 
 

vii) If the Contractor during the continuance of the Contract shall become bankrupt, 
make any arrangement or composition with his creditors or go into liquidation whether 
compulsory or voluntary not being merely a voluntary liquidation for the purpose of 
amalgamation or reconstruction then in any such case, the SCCL shall have the power 
to enter upon site and take possession thereof and of the materials, temporary Work, 
construction plant, and stock thereon, and to revoke the Contractor's license to use the 
same, and to complete the Work by his agents, other Contractors or workmen or to 
sublet the same upon any terms and to such other person, firm or corporation as the 
SCCL in his absolute discretion may think proper to employ and for the purpose 
aforesaid to use or authorize the use of any materials, temporary work, Construction 
Plant, and stock as aforesaid, without making payment or allowance to the Contractor 
for the said materials other than such as may be certified in writing by the Engineer-in-
Charge/Project Manager to be reasonable, and without making any payment or 
allowance to the Contractor for the use of the temporary said works, construction plant 
and stock or being liable for any loss or damage thereto, and if the SCCL shall by 
reason of his taking possession of the Work or of the Work being completed by other 
Contractor (due account being taken of any such extra work or works which may or be 
omitted) then the amount of such excess shall be deducted from any money which 
may be due for work done by the Contractor under the Contract and not paid for.  
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Any deficiency shall forthwith be made good and paid to the SCCL by the Contractor 
and the SCCL shall have power to sell in such manner and for such price as he may 
think fit all or any of the construction plant, materials etc. constructed by or belonging 
to Contractor and to recoup and retain the said deficiency or any part thereof out of 
proceeds of the sale. 

 

 

12.  Contractor's responsibility 
 

12.1.1  The Contractor shall grade/level the land identified for development of the mentioned 
Power Plant along with the design, procure, manufacture (including associated 
purchases and/or subcontracting), install, commission and complete the Facilities, 
carry out the Guarantee tests with due care and diligence in accordance with the 
Contract along with interconnecting transmission system including Right of Way for 
Transmission Line and the comprehensive O&M of the complete facilities for the 
period as defined under the tender document . It is Contractor’s responsibility to 
coordinate with state/central agencies in order to get any permission whatsoever, 
required for successful development & operation of Plant till its desired life.  

 

12.1.2 The Contractor shall acquire, on behalf of SCCL, in the SCCL’s name, all permits, 
approvals and/or licenses from all local, state or national government authorities or 
public service undertakings in the Country/State where the Site is located that are 
necessary for the setting up of the Plant & operation of Plant till its desired life as 
mentioned under the Contract, including, but not limited to, entry permits for all 
imported SCCL’s Equipment (if any). In this regard, any document required from SCCL 
shall be intimated at least 10 days prior to submission. Contractor has to ensure safe 
keeping of the documents and diligent use. It is the responsibility of the Contractor to 
safe keep and return all the original approvals, permits, licenses, certificates and other 
relevant document generated as a result of the setting up of project and 
comprehensive O&M process to the SCCL. 

 

12.1.3 In the matter of connectivity of Plant to DISCOM’s substation, the SCCL will take the 
necessary connectivity permission, however, all the other permissions and clearances 
as deemed required by the State Agency/DISCOM for Bay allocation, 
technical/regulatory compliance for interconnection, ROW etc. are to be taken by the 
Contractor. All the required fees including statutory fees, Supervision charges etc. 
shall be paid / born by the contractor.  

 

12.1.4 The Contractor shall acquire in its name all permits, approvals and/or licenses from all 
local, state or national government authorities or public service undertakings in the 
country where the Site is located that are necessary for the Performance of the 
Contract, including, but not limited to, the right of way for the access to site and for 
erection of transmission lines as applicable, visas for the Contractor’s and Sub-
Contractor’s personnel and entry permits for all imported Contractor’s Equipment. The 
Contractor shall acquire all other permits, approvals and/or licenses that are not the 
responsibility of the SCCL and that are necessary for the Performance of the Contract. 

 

12.1.5 Contractor shall also seek for any exemption applicable for the project as per the 
orders released from GOI time to time in appropriate Formats including all the required 
attachments. In this regard, Contractor shall be responsible to take all necessary 
certificates as a proof of exemptions on behalf of SCCL. However, all the documents 
required from SCCL, as needed for the process, will be provided by SCCL. The 
demand of such documents shall be made to the SCCL in at least 10 days advance.  

 

12.1.6 The Contractor shall comply with all laws in force at the place, where the Facilities are 
installed and where the Installation Services are carried out. The laws will include all 
national, provincial, municipal labour or other laws that affect the Performance of the 
Contract and binding upon the Contractor. The Contractor shall indemnify and hold 
harmless SCCL from and against any and all liabilities, damages, claims, fines, 
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penalties and expenses of whatever nature arising or resulting from the violation of 
such laws by the Contractor or its personnel, including the Sub Contractors and their 
personnel. 

 

12.1.7 Any plant, material, spares & spares inventory and services that will be incorporated in 
or be required for the facilities. 

 

12.1.8  Unless otherwise specified in the Contract or agreed upon by the SCCL and the 
Contractor, the Contractor shall provide/ deploy sufficient, properly qualified operating 
and maintenance personnel; shall supply and make available all raw materials, spares, 
tools and tackles and other materials and facilities; and shall perform all work and 
services of whatsoever nature, to properly carry out Pre-commissioning, 
Commissioning and Guarantee Tests, all in accordance with the provisions of “Scope 
of Works and Supply by the SCCL” to the Contract Agreement at or before the time 
specified in the program furnished by the Contractor and in the manner thereupon 
specified or as otherwise agreed upon by the SCCL and the Contractor. 

 

13.  Other Agencies at Site 
 

13.1  The Contractor shall have to execute the Work in such place and conditions where 
other agencies may also be engaged for other works such as site grading, filling, and 
levelling, electrical and mechanical engineering works, etc. No claim shall be 
entertained due to Work being executed in the above circumstances. The Contractor 
shall allow such agencies to use the facilities like roads, etc constructed by the 
Contractor in order that they are able to carry out their respective scope of works 
unhindered 

 

14.  Notice 
 

14.1  To the Contractor 
 

Any notice hereunder may be served on the Contractor or his duly authorized 
representative at the job site or may be served.  
 

Any communication sent shall be confirmed within two (2) days after receipt. Any 
communication sent by facsimile or e-mail shall be deemed to have been delivered on 
date of its dispatch and personal delivery deemed to have been delivered on date of 
delivery. Either party may change its postal, facsimile or e-mail address or addresses 
for receipt of such notices by ten (10) days’ notice to the other party in writing. 
 

14.2  To the SCCL 
 

Any notice to be given to SCCL under the terms of the Contractor shall be served by 
sending the same by mail to or delivering the same at the offices of SCCL at the 
mentioned address in the Tender document. 

 

15.  Right of Various Interests 
 

15.1  i) The SCCL reserves the right to distribute the work between more than one 

agency(ies). The Contractor shall cooperate and afford other agency(ies) reasonable 
opportunity for access to the Work for the carriage and storage of materials and 
execution of their works.  

 

ii) Wherever the work being done by any department of the SCCL or by other 

agency(ies) employed by the SCCL is contingent upon Work covered by this Contract, 
the respective rights of the various interests involved shall be determined jointly to 
secure the completion of the various portions of the work in general harmony. 

 

16.  Patents and Royalties 
 

16.1  The copyright in all drawings, documents and other materials containing data and 
information furnished to the SCCL by the Contractor herein shall remain vested in the 
Contractor or, if they are furnished to the SCCL directly or through the Contractor by 
any third party, including suppliers of materials, the copyright in such materials shall 
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remain vested in such third party. The SCCL/ shall however be free to reproduce all 
drawings, documents, specification and other material furnished to the SCCL for the 
purpose of the contract including, if required, for operation and maintenance of the 
facilities. 
 

The Contractor shall indemnify the SCCL against third party claims of infringement of 
patent, trademark or industrial design rights arising from use of goods or any part 
thereof in India. 

 

The Contractor, if licensed under any patent covering equipment, machinery, materials 
or compositions of matter to be used or supplied or methods and process to be 
practiced or employed in the performance of this Contract, agrees to pay all royalties 
and license fees which may be due with respect thereto. If any equipment, machinery, 
materials, composition of matters, be used or supplied or methods and processes to 
be practiced or employed in the performance of this Contract, is covered by a patent 
under which the Contractor is not licensed then the Contractor before supplying or 
using the equipment, machinery materials, composition method or processes shall 
obtain such licenses and pay such royalties and license fees as may be necessary for 
performance of this Contract. In the event the Contractor fails to pay any such royalty 
or obtain any such license, any suit for infringement of such patents which is brought 
against the Contractor or the SCCL as a result such failure will be defended by the 
Contractor at his own expense and the Contractor will pay any damages and costs 
awarded in such suit. The Contractor shall promptly notify the SCCL if the Contractor 
has acquired the knowledge of any plant under which a suit for infringement could be 
reasonably brought because of the use by the SCCL of any equipment, machinery, 
materials, process, methods to be supplied hereunder. The Contractor agrees to and 
does hereby grant to SCCL, together with the right to extend the same to any of the 
subsidiaries of the SCCL as irrevocable, royalty free license to use in any country, any 
invention made by the Contractor or his employee in or as result of the performance of 
the Work under the Contract. 

 

16.2  All charges on account of royalty, toilage, rent or any other levy on materials obtained 
for the work or temporary work or part thereof (excluding materials provided by the 
SCCL, if any) shall be borne by the Contractor. 

 

16.3  The Contractor shall not sell or otherwise dispose of or remove except for the purpose 
of this Contract, the sand, stone, clay, ballast, earth, rock or other substances, or 
materials obtained from any excavation made for the purpose of the Work or any 
building or produce upon the site at the time of delivery of the possession thereof, but 
all such substances, materials, buildings and produce shall be the property of the 
SCCL provided that the Contractor use the same for the purpose of the work. 

 

16.4  The copyright in all drawings, documents and other materials containing data and 
information furnished to SCCL by the Contractor herein shall remain vested in the 
Contractor or, if they are furnished to SCCL directly or through the Contractor by any 
third party, including suppliers of materials, the copyright in such materials shall remain 
vested in such third party. SCCL shall however be free to reproduce all drawings, 
documents, specification and other material furnished to SCCL for the purpose of the 
contract including, if required, for operation and maintenance of the facilities. 

 

16.5  SCCL and the Contractor shall keep confidential and shall not, without the written 
consent of the other party hereto, divulge to any third party any documents, data or 
other information furnished directly or indirectly by the other party hereto in connection 
with the Contract, whether such information has been furnished prior to, during or 
following termination of the Contract. Notwithstanding the above, the Contractor may 
furnish to its Sub-Contractor(s) such documents, data and other information it receives 
from SCCL to the extent required for the Sub-Contractor(s) to perform its work under 
the Contract, in which event the Contractor shall obtain from such Sub-Contractor(s) 
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an undertaking of confidentiality similar to that imposed on the Contractor under this 
clause. 

 

16.6  Void . 
 

17.  Liens 
 

17.1  If, at any time there should be evidence or any lien or claim for which the SCCL might 
have become liable and which is chargeable to the Contractor, the SCCL shall have 
the right to retain out of any payment then due or thereafter to become due an amount 
sufficient to completely indemnify the SCCL against such lien or claim and if such lien 
or claim be valid, the SCCL may pay and discharge the same and deduct the amount 
so paid from any money which may be or may become due and payable to the 
Contractor. If any lien or claim remain unsettled after all payments are made, the 
Contractor shall refund or pay to the SCCL all money that the latter may be compelled 
to pay in discharging such lien or claim including all costs and reasonable expenses. 
SCCL reserves the right to do the same. 

 

17.2  The SCCL shall have lien on all materials, equipment including those brought by the 
Contractor for the purpose of erection, testing and commissioning of the Work. 

 

17.3  The final payment shall not become due until the Contractor delivers the complete 
release or waiver of all liens arising or which may arise out of his agreement or receipt 
in full or certification by the Contractor that all invoices for labour, materials, services 
have been paid in lien thereof and if required in any case an affidavit that so far as the 
Contractor has knowledge or information the releases and receipts include all the 
labour and material for which a lien could be filled. 

 

17.4 Contractor will indemnify and hold the SCCL harmless, for a period of 02 (Two) years 
after the issue of Final Acceptance from all liens and other encumbrances against the 
SCCL on account of debts or claims alleged to be due from the Contractor or his Sub-
Contractor to any person including Sub-Contractor and on behalf of SCCL will defend 
at his own expense, any claim or litigation brought against the SCCL or the Contractor 
in connection therewith. Contractor shall defend or contest at his own expense any 
fresh claim or litigation by any person including his Sub-Contractor, till its satisfactory 
settlement even after the expiry of 02 (Two) years from the date of issue of Final 
Acceptance. 

 

18.  Delays by SCCL or his Authorized representatives 
 

18.1 In case the Contractor's performance is delayed due to any act or omission on the part 
of the SCCL or his authorized representatives, then the Contractor may be given due 
extension of time for the completion of the Work after proper due diligence by SCCL, 
to the extent such omission on the part of the SCCL has caused delay in the 
Contractor's performance of his Work. 

 

18.2  No adjustment in Contract Price shall be allowed for reasons of such delays and 
extensions granted except as provided in Tender Document, where the SCCL 
reserves the right to seek indulgence of Contractor to maintain the agreed Time 
Schedule of Completion. In such an event the Contractor shall be obliged for working 
by Contractor's personnel for additional time beyond stipulated working hours as also 
Sundays and Holidays and achieve the completion date/interim targets. 

 

19.  Payment if the Contract is terminated 
 

19.1 If the Contract shall be terminated as per the provisions of the Tender/ Contract, the 
Contractor shall be paid by the SCCL in so far as such amounts or items shall not 
have already been covered by payments of amounts made to the Contractor for the 
Work executed prior to the date of termination at the cost provided for in the Contract 
and in addition to the following: 
 

a) The amount payable in respect of any preliminary items, so far as the Work or 
service comprised therein has been carried out or performed and an appropriate 
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portion as certified by Engineer-in- Charge of any such items or service comprised in 
which has been partially carried out or performed. 
b) Any other expenses which the Contractor has expended for performing the Work 

under the Contract subject to being duly recommended by Engineer-in-Charge/Project 
Manager and approved by SCCL for payment, based on documentary evidence of his 
having incurred such expenses. 

 

19.2  The Contractor will be further required to transfer the title, Guarantee/Warrantee of the 
Material/Products/Spares of the works & Projects including but not limited to PV 
Modules, Power Conditioning Units (PCU)/ Inverters, Transformers, Batteries (If 
applicable) etc and provide the following in the manner and as directed by the SCCL. 

 
a) Any and all completed works. 
b) Such partially completed Work including drawings, information and Contract rights 

as the Contractor has specially performed, produced or acquired for the performance 
of the Contractor. 

 

20.  Guarantee Tests & Operational Acceptance and Transfer of Title 
 

20.1  Functional Guarantees 
 

20.1.1 The Contractor guarantees that during the Guarantee Test, the Facilities and all parts 
thereof shall attain the Functional Guarantees specified under Technical 
Specifications, subject to and upon the conditions therein specified. Respective 
compensation in case of the Non-achievement of the same is mentioned in the tender 
document. 

 

20.1.2 If, for reasons attributable to the Contractor, the guaranteed level of the Functional 
Guarantees specified under Technical Specifications are not met either in whole or in 
part, the Contractor shall, within a mutually agreed time, at its cost and expense make 
such changes, modifications and/ or additions to the Plant or any part thereof as may 
be necessary to meet such Guarantees. The Contractor shall notify SCCL upon 
completion of the necessary changes, modifications and/or additions, and shall seek 
the SCCL’s consent to repeat the Guarantee Test. If the level of the specified 
Functional Guarantee parameters, as demonstrated even during repeat of the 
Guarantee Test(s), are outside the acceptable shortfall limit, the SCCL may at its 
option, either 

          • Reject the Equipment and advise immediate replacement to suit the provisions of 
Technical Specification without any additional cost or; 

          • Reject the Equipment and recover the payments already made, or; 
          • Terminate the Contract and recover the payments already made, or; 
          • Accept the equipment after levy of liquidated damages in accordance with the 

provisions specified. 
 

20.2  Plant Performance Guarantee Test 
 

The Plant Performance Guarantee (as mentioned in TS) Test shall be conducted by 
the Contractor after Commissioning of the Facilities to ascertain whether the Facilities 
or the relevant part(s) can attain the Functional Guarantees specified in the Contract 
Documents. The Contractor’s and Project Manager’s advisory personnel shall attend 
the Guarantee Test. The detailed procedure for Performance Guarantee Test shall be 
carried out as per procedure laid down in Technical Specifications. 
 

20.3  Operational Acceptance  
 

20.3.1 Operational Acceptance shall occur in respect of the Facilities when:  
 

a) The Plant Performance Guarantee in accordance with the procedure specified in 
“Technical Specifications” has been successfully completed and the Functional 
Guarantees are met. 
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b) Completion of the Facilities have been achieved as per Technical Specifications 
 

20.3.2 The milestone payment linked with successful Operation acceptance shall be released 
subjected to following: 

 

a) All “As- Built” Drawings and documents are submitted. 
b) Detailed Engineering Document with detailed specification, schematic drawing, 

circuit drawing, cable routing plans and test results, manuals for all deliverable 
items, Operation, Maintenance & Safety Instruction Manual and other information 
about the project are submitted 

c) Bill of material of the installed Facility is submitted. 
d) Inventory of recommended and mandatory spares including special tools and 

tackles at project Site are provided 
e) All the required approvals and NOC’s as required, are submitted 
f) List of deviation from the approved drawings with reason for deviation is 

submitted 
g) List of punch points, duly signed, is provided. 
h) Settlement of liquidity damages against delay and performance (Liquidity 

Damages)  
i) Certificates of final levels as set out for various works 
j) Certificates of tests performed for various Works. 
k) Material appropriation, Statement for the materials issued by the SCCL, if 

applicable for the Work and list of surplus materials returned to the SCCL’s store 
duly supported by  
necessary documents. 

l) Warranty certificates for each equipment are handed over to SCCL’ and 
‘Statutory approvals/ permits/ NOC are handed over to SCCL’ 

m) Supply of all mandatory and recommend spares 
 

20.3.3   At any time after the events set out in Sub- Clause 20.3.1 have occurred, the 
Contractor may give a notice to the Project Manager/EIC requesting the issue of an 
Operational Acceptance Certificate in the form acceptable to the Employer in respect 
of the Facilities or the part thereof specified in such notice as at the date of such 
notice. 

 

20.3.4 The SCCL shall, after consultation with the Project Manager/EIC, and within thirty (30) 
days after receipt of the Contractor’s notice, issue an Operational Acceptance. 
 

20.3.5 If within thirty (30) days after receipt of the Contractor’s notice, the Project Manager 
fails to issue the Operational Acceptance or fails to inform the Contractor in writing of 
the justifiable reasons why the SCCL has not issued the Operational Acceptance, the 
Facilities shall be deemed to have been accepted as at the date of the Contractor’s 
said notice. 
 

20.3.6 The start date of the Comprehensive Operation and Maintenance shall be reckoned 
from the date mentioned in the Operational Acceptance Certificate.  
 

20.4  Final Acceptance 
 

20.4.1 Final Acceptance shall occur in respect of the Facilities when:  
 

      a) The plant has achieved the Operational acceptance; and 
      b)  Handing over – Taking over of Plant should have been completed; and  
      c) Successful demonstration of the performance guarantees  
      d) Contractor has provided the list of recommended spares with detailed specification, 

source and price for further procurement; and 
      e) The Contractor has paid the liquidated damages, if any, as specified in SCC thereto;  
      f)  Account reconciliation and NCR/ Punch list closure. 
 

20.4.2 At any time after the events set out in Sub – Clause 20.4.1 have occurred, the 
Contractor may give a notice to the Project Manager/EIC requesting the issue of Final 
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Acceptance in the form acceptable to the Employer in respect of the Facilities or the 
part thereof specified in such notice as at the date of such notice. 

 

20.4.3 SCCL shall, after consultation with the Project Manager/EIC, and within thirty (30) days 
after receipt of the Contractor’s notice, issue Final Acceptance. 

 

20.4.4 If within thirty (30) days after receipt of the Contractor’s notice, the SCCL fails to issue 
the Final Acceptance or fails to inform the Contractor in writing of the justifiable 
reasons why the SCCL has not issued the Final Acceptance, the Facilities shall be 
deemed to have been accepted as at the date of the Contractor’s said notice. 

 

20.4.5 The O&M contract period may further be extended for a period as per mutually agreed 
terms and conditions. 

20.4.6 In case the SCCL wishes to extend the O&M period beyond the agreed period under 
this contract, he shall intimate Contractor at least 6 months prior to the completion 
period. The Contractor may accept the offer as per the terms and conditions to be 
mutually agreed with the SCCL. 

 

21.  Release of Confidential Information 
 

21.1  The Contractor shall not communicate or use in advertising, publicity, sales releases or 
in any other medium, photographs, or other reproduction of the Work under this 
Contract or description of the site dimensions, quantity, quality or other information, 
concerning the Work unless prior written permission has been obtained from the 
SCCL. 

 

21.2 The SCCL and the Contractor shall keep confidential and shall not, without the written 
consent of the other party hereto, divulge to any third party any documents, data or 
other information furnished directly or indirectly by the other party hereto in connection 
with the Contract, whether such information has been furnished prior to, during or 
following termination of the Contract. Notwithstanding the above, the Contractor may 
furnish to its Sub Contractor(s) such documents, data and other information it receives 
from the SCCL to the extent required for the Sub Contractor(s) to perform its work 
under the Contract, in which event the Contractor shall obtain from such Sub 
Contractor(s) an undertaking of confidentiality similar to that imposed on the 
Contractor. 

 

21.3 SCCL shall not use such documents, data and other information received from the 
Contractor for any purpose other than the operation and maintenance of the Facilities. 
Similarly, the Contractor shall not use such documents, data and other information 
received from the SCCL for any purpose other than the design, procurement of Plant 
and Equipment, construction or such other work and services as are required for the 
Performance of the Contract. 

 

21.4 The obligation of a party above, however, shall not apply to that information which 
       • Now or hereafter enters the public domain through no fault of that party 
       • Can be proven to have been possessed by that party at the time of disclosure and 

which was not previously obtained, directly or indirectly, from the other party hereto. 
       • Otherwise lawfully becomes available to that party from a third party that has no 

obligation of confidentiality. 
 

21.5 The above provisions of the NIT shall not in any way modify any undertaking of 
confidentiality given by either of the parties hereto prior to the date of the Contract in 
respect of the Facilities or any part thereof. 

 

21.6    The provisions of this NIT Clause 21 shall survive termination, for whatever reason, of 
the Contract. 

 

22.  Operation & Maintenance 
 

22.1  The Operation and Maintenance shall be comprehensive. The maintenance service 
provided shall ensure project functioning of the Solar PV system as a whole and 
Power Evacuation System to the extent covered in the Contract. All preventive / 
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routine maintenance and breakdown / corrective maintenance required for ensuring 
maximum uptime shall have to be provided. Accordingly, the Comprehensive 
Operation & Maintenance shall have two distinct components as described below: 

 

22.2  Preventive / Routine Maintenance:  
 

This shall be done by the Contractor regularly and shall include activities such as 
cleaning and checking the health of the Solar PV system, cleaning of module surface, 
tightening of all electrical connections, and any other activity including the associated 
civil works, as mentioned in TS, wear and tear that may be required for proper 
functioning of the Solar PV system as a whole. Necessary maintenance activities, 
Preventive and Routine for Transformers and associated switch gears and 
transmission line also shall be included. 
 

22.3 Breakdown / Corrective maintenance: 
 

Whenever a fault occurs, the Contractor has to attend to rectify the fault & the fault 
must be rectified within the 72 hours from the time of occurrence of fault. The 
Contractor must maintain all the records pertaining to all such faults and necessary 
measures taken. 
 

The date of Comprehensive Operation & Maintenance Contract period shall begin from 
the date of Operational acceptance. However, operation of the Power Plant means 
operation of system as per TS and workmanship in order to keep the project trouble 
free covering the O&M period. The Contractor must demonstrate the committed CUF 
at the end of every year in accordance with commitment made in line with the 
Performance guarantees.  
 

22.4 Serviceability Level Agreement (SLA) 
 

22.4.1 Contractor shall make efforts to maintain 100 % serviceability of complete Plant 
including all other associated infrastructure developed by the Contractor during 
execution of project as its scope of work & the respective report of the same shall be 
submitted to the SCCL. 

 

22.4.2 Contractor shall maintain a Complaint log book, which shall include the timing of 
logging of complaint including unique Complaint number, time of closure of complaint 
& it’s Root Cause Analysis. 

 

22.4.3 Contractor will be responsible for maintaining the Insurance Policy for the complete 
Plant and Facilities during the O&M period also. He shall maintain seamless insurance 
cover during Construction and O&M phases. Copy of policies shall be given to the 
SCCL.  

 

22.4.4 Such rectification work carried out by SCCL doesn’t exempts/relieves Contractor from 
its responsibility towards subsequent operation, maintenance, repair & replacement of 
such component/ infrastructure of the Plant or meeting the performance parameters of 
the Plant. 

 

22.4.5 O&M Routine & Manpower: Contractor shall provide Preventive / Routine Maintenance 
schedule based on Original Equipment manufacturer and good engineering practices. 
The team deployed for the O&M must have the sufficient experience of executing the 
similar tasks. 
 

However, Contractor shall engage additional manpower as and when need arise. 
 

22.5 Bidder is requested to provide the list of all the spares required to maintain the facility 
for O&M period. Contractor agrees to supply such spare parts, as recommended or 
otherwise required for the effective and hassle-free operation and maintenance of the 
Facilities. However, the Contractor, with its previous experience, is to provide a list of 
spares including specifications, supplier details and indicative price, as recommended 
by him and OEM. The Contractor shall keep and maintain the inventory of such spares 
for the hassle-free operation during the complete O&M period without additional cost to 
SCCL. Also, at the end of penultimate year of the O&M contract, Contractor shall 



 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 56 of 122 

 

supply a list of all recommended spares as per the operational requirement of the plant 
and with reference to the mean time between failures (MTBF), along with detailed 
specifications, supplier details and tentative cost for future purchase. The price of such 
spare parts shall include the breakup of taxes and duties as applicable towards 
purchase and supply of spare parts. SCCL, at its discretion, will purchase the spare as 
required for future operation. However, the Contractor shall replenish the mandatory 
spares at his cost prior to the completion of the O&M period. 

23.  Completion of Contract 
 

23.1  Unless otherwise terminated under the provisions of any other relevant clause, this 
Contract shall be deemed to have been completed at the expiration of the Period of 
Liability/ Validity of the Contract as per NIT 

 

24.  Pre - Commissioning & Commissioning 
 

24.1  As soon as installation of the Facilities has, in the opinion of the Contractor, been 
completed as specified in the Technical Specifications, excluding items not materially 
affecting the operation or safety of the Facilities, the Contractor shall so notify the 
Project Manager/ EIC in writing to witness the pre- commissioning of the facility. 

 

24.2 If the Project Manager/EIC is satisfied that the Facilities have reached Completion, the 
Project Manager/EIC shall, within seven (7) days after receipt of the Contractor’s 
notice, arrange to witness the pre – commissioning of the Facilities. 

 

24.3 If the Project Manager/EIC notifies the Contractor of any defects and/or deficiencies, 
the Contractor shall then correct such defects and/or deficiencies and shall repeat the 
procedure described in Sub- Clause 24.1. 

 

24.4 If the Project Manager/EIC is still not so satisfied, then it shall notify the Contractor in 
writing of any defects and/or deficiencies within seven (7) days after receipt of the 
Contractor’s repeat notice, and the above procedure shall be repeated. 

 

24.5 As soon as all works in respect of Pre-commissioning are completed and, in the 
opinion of the Contractor, the Facilities are ready for Commissioning, the Contractor 
shall so notify the Project Manager in writing. The Contractor shall commence 
Commissioning of the facilities as per the Sub – Clause 24.6.  

 

24.6 Commissioning of the Facilities shall be completed by the Contractor as per 
procedures detailed in the Technical Specifications and in the presence of the Project 
Manager/ EIC and SCCL. 

 

24.7 If the Project Manager/EIC fails to inform the Contractor of any defects and/or 
deficiencies within fourteen (14) days after receipt of the Contractor’s notice under 
Sub-Clause 24.1 or within seven (7) days after receipt of the Contractor’s repeated 
notice under Sub-Clause 24.3, then the Facilities shall be deemed to have taking up 
the date of the Contractor’s notice or repeated notice, accepted for commissioning, as 
the case may be. 

 

24.8 As soon as possible after Commissioning, the Contractor shall complete all 
outstanding minor items so that the Facilities are fully in accordance with the 
requirements of the Contract, failing which SCCL will undertake such completion and 
deduct the costs thereof from any monies owing to the Contractor. 

 

24.9 As soon as possible after Commissioning, the Contractor shall make the facility ready 
for the performance test (PR test) and inform the Project Manager/EIC at least 7 
(seven) days prior to the start of the performance test as per the procedure mentioned 
in the Technical Specifications. 

 

24.10 Upon successful Operational Acceptance of the Facilities as per sub clause 20.4, the 
Contractor shall be responsible for the care and custody of the Facilities, together with 
the risk of loss or damage thereto, and shall thereafter take over the Facilities or the 
relevant part thereof for the agreed duration of comprehensive operation and 
maintenance as stipulated and mutually agreed terms and conditions. 
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ERFORMANCE OF WORK 25.  Execution of Work 
 

25.1 All the Works shall be executed in strict conformity with the provisions of the Contract 
Documents and with such explanatory detailed drawings, specification and instructions 
as may be furnished from time to time by the Contractor whether mentioned in the 
Contract or not. The Contractor shall be responsible for ensuring that works throughout 
are executed in the most substantial, proper and workmanlike manner with the quality 
of material and workmanship in strict accordance with the Specifications. The 
Contractor shall provide all necessary materials, equipment, labour etc. for execution 
and maintenance of Work till completion unless otherwise mentioned in the Contract. 

 

25.2 All materials shall be brand new & of the best quality and workmanship capable of 
satisfactory operation under the operating and climatic conditions as has been 
specified. Unless otherwise specified, they shall conform in all respect to the latest 
edition of the relevant IS codes specification wherever Indian specifications apply or 
IEC codes or equivalent internationally accepted standard. 

 

25.3 The Contractor shall supply & deliver all equipment and materials for installation at 
site. The Contractor shall arrange for transportation, loading & unloading, local sifting, 
EAR insurance and safe storage of materials at project site at his own cost & risk.  

 

25.4 If the Contractor offers equipment manufactured in accordance with other international 
well recognized standards (mentioned above), he shall, in that case, supply a copy in 
English of the Standard Specification adopted and shall clearly mention in what 
respect such standard specification differs from Indian Standard Specifications. The 
Plant, equipment, and materials offered by the Contractor should comply with one 
consistent set of Standards only to make the system compatible and work in harmony 
as far as possible, except if mentioned otherwise. 

 

26.  Work in Monsoon and Dewatering 
 

26.1  Unless otherwise specified elsewhere in the tender, the execution of the Work may 
entail working in the monsoon also. The Contractor must maintain a minimum labour 
force as may be required for the job and plan and execute the construction and 
erection according to the prescribed schedule. No extra rate will be considered for 
such work in monsoon. 

 

26.2 During monsoon and other period, it shall be the responsibility of the Contractor to 
keep the construction work site free from water logging at his own cost. 

 

27.  Change in Laws and Regulations 
 

27.1  If, after the date seven (7) days prior to the date of Bid submission, in the country 
where the Site is located, any law, regulation, ordinance, order or by-law having the 
force of law is enacted, promulgated, abrogated or changed (which shall be deemed to 
include any change in interpretation or application by the competent authorities) that 
subsequently affects the costs and expenses of the Contractor and/or the Time for 
Completion, the Contract Price shall be correspondingly increased or decreased, 
and/or the Time for Completion shall be reasonably adjusted to the extent that the 
Contractor has thereby been affected in the Performance of any of its obligations 
under the Contract. Contractor shall promptly and within 15 days of such enactment 
coming into force, forward relevant supporting documents to SCCL. 

 

However, these adjustments would be restricted to direct transactions between SCCL 
and Contractor and Bought out items (dispatched directly from sub vendor's works to 
Site). These adjustments shall not be applicable on procurement of raw materials, 
intermediary components and intermediary services etc. by the Contractor. 
 

Notwithstanding the foregoing, such additional or reduced costs shall not be separately 
paid or credited if the same has already been accounted for in the price adjustment 
provisions where applicable. 
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However, any increase in the rate of these taxes, duties and levies beyond the 
contractual completion period shall be to Contractor's account and any decrease shall 
be passed on to SCCL. 
 

The term Change in Law shall refer to the occurrence of any of the following events 
pertaining to this project only after the date seven (7) days prior to the date of Bid 
submission, including (i) the enactment of any new law; or (ii) an amendment, 
modification or repeal of an existing law; or (iii) any change in the rates of any Taxes 
including any duties and cess or introduction of any new tax made applicable for 
setting up the project.  

 

However, Change in Law shall not include (i) any change in taxes on corporate 
income or (ii) any change in any withholding tax on income or dividends distributed to 
the shareholders of the Contractor, or (iii) any change on account of regulatory 
measures by the Appropriate Commission.  

 

28.  General Conditions for Construction and Erection Work 
 

28.1 Overtime work is permitted in cases of need and the SCCL will not compensate the 
same. Shift working at 2 or 3 shifts per day may become necessary and the Contractor 
should take this aspect into consideration for formulating his rates. No extra claims will 
be entertained by the SCCL on this account.  

 

28.2  The Contractor must arrange for the placement of workers in such a way that the 
delayed completion of the Work or any part thereof for any reason whatsoever will not 
affect their proper employment. The SCCL will not entertain any claim for idle time 
payment whatsoever.  

 

28.3  The Contractor shall submit to the SCCL progress reports at regular intervals 
regarding the state and progress of Work. The details and format of the report will be 
mutually agreed after the award of Contract. The Contractor shall provide display 
boards showing progress and labour strengths at worksite. Updated project schedule 
in MS Projects shall also be furnished by Contractor as per agreed interval 

 
 

29.  Design and Engineering  
 

29.1  The Work covered under this Contract having to be executed by the Contractor on a 
lump-sum firm price quoted by him, the SCCL will not accept any proposals for 
changes in Value of Contract or extension in time on account of any such changes 
which may arise to the Contractor's scope of Work as a result of detailed Engineering 
and thereafter during the execution of Work.  

 

29.2 Specifications and Drawings 
 

29.2.1 The Contractor shall execute the basic and detailed design and engineering work in 
compliance with the provisions of the Contract, or where not so specified, in 
accordance with good and sound engineering practice. 

 

29.2.1 The Contractor shall be responsible for any discrepancies, errors or omissions in the 
specifications, drawings and other technical documents that it has prepared, whether 
such specifications, drawings and other documents have been approved by the Project 
Manager/ EIC or not, provided that such discrepancies, errors or omissions are not 
because of inaccurate information furnished in writing to the Contractor by or on behalf 
of the SCCL. 

 

29.3  Codes and Standards 
 

29.3.1 Wherever references are made in the Contract to codes and standards in accordance 
with which the Contract shall be executed, the edition or the revised version of such 
codes and standards current at the date of bid submission shall apply unless otherwise 
specified.  

 

29.3.2  Approval / Review of Technical Documents by Project Manager 
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The Contractor shall prepare list of documents and drawings i.e. Master drawing list 
(MDL) as per technical specifications and furnish to the Project Manager/EIC for 
review & Approval of the same within 14 days from the Zero date. 
 

29.3.3 Within ten (10) working days after receipt by the Project Manager of any document 
requiring the Project Manager’s approval, the Project Manager shall either return one 
copy thereof to the Contractor with its approval endorsed thereon or shall notify the 
Contractor in writing of its disapproval thereof and the reasons there for and the 
modifications that the Project Manager proposes. 

 

29.3.4 The Project Manager shall not disapprove any document, except on the grounds that 
the document does not comply with some specified provision of the Contract or that it 
is contrary to good engineering practice. 

 

29.3.5 If the Project Manager disapproves the document, the Contractor shall modify the 
document and resubmit it for the Project Manager’s approval. If the Project Manager 
approves the document subject to modification(s), the Contractor shall make the 
required modification(s), and upon resubmission with the required modifications the 
document shall be approved. 

 

29.3.6 The procedure for submission of the documents by the Contractor and their approval 
by the Project Manager shall be as per the Contract Co-ordination procedure. 

 

29.3.7 If any dispute or difference occurs between  SCCLand the Contractor in connection 
with or arising out of the disapproval by the Project Manager of any document and/or 
any modification(s) thereto that cannot be settled between the parties within a 
reasonable period, then such dispute or difference may be settled in accordance with 
Clause (Settlement of Dispute) hereof. If such dispute or difference is referred as per 
NIT clause, the Project Manager shall give instructions as to whether and if so, how, 
Performance of the Contract is to proceed. The Contractor shall proceed with the 
Contract in accordance with the Project Manager’s instructions, provided that if the 
Arbitration upholds the Contractor’s view on the dispute, then the Contractor shall be 
reimbursed by the SCCL for any additional costs incurred by reason of such 
instructions and shall be relieved of such responsibility or liability in connection with the 
dispute and the execution of the instructions as the Arbitration shall decide, and the 
Time for Completion shall be extended accordingly. 

 
 

29.3.8 The Project Manager’s approval, with or without modification of the document 
furnished by the Contractor, shall not relieve the Contractor of any responsibility or 
liability imposed upon it by any provisions of the Contract except to the extent that any 
subsequent failure results from modifications required by the Project Manager. 

 
 

29.3.9 The Contractor shall not depart from any approved document unless the Contractor 
has first submitted to the Project Manager an amended document and obtained the 
Project Manager’s approval thereof, pursuant to the provisions of this Clause. 

 
 

 29.3.10 If the Project Manager requests any change in any already approved document and/or 
in any document based thereon, generally shall be taken care by the Contractor if the 
change is not causing any major financial impact. 
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29.4 The timelines for submission of major drawings are as follows:  
 

S. No. Document / Drawing Timeline for submission 

 
Issue of LoA Zero Date (D) 

1 Topographical Survey D + 4 weeks 

2 PV Modules D + 4 weeks 

3 Power Conditioning Unit D + 4 weeks 

4 DC SLD D + 6 weeks 

5 AC SLD D + 6 weeks 

6 
Geotechnical Investigation 

Report 
D + 8 weeks 

7 Concrete Mix Design Report D + 8 weeks 

8 Module Mounting Structure D + 8 weeks 

9 Transformer D + 8 weeks 

10 HT Switchgear Panel D + 8 weeks 

11 Array Layout D + 10 weeks 

12 Cables and Transmission Line D + 12 weeks 

13 SCADA D + 16 weeks 
 
 

 

 

30.  Drawings to be supplied by SCCL. 
 

30.1  The drawings attached with tender, if any, are only for the general guidance to the 
Contractor to enable him to visualize the type of work contemplated and scope of work 
involved. The Contractor will be deemed to have studied the Drawings and formed an 
idea about the Work involved. 

 

31.2  The Contractor shall be deemed to have gone through the Drawings supplied to him 
thoroughly and carefully and in conjunction with all other connected drawings and 
bring to the notice of the Engineer-in-Charge/ Project Manager discrepancies, if any, 
therein before actually carrying out the Work. 

 

32.3  Copies of all detailed working drawings relating to the Work shall be kept at the 
Contractor's office on the site and shall be made available to the Engineer-in-
Charge/Project Manager at any time during the Contract. The drawings and other 
documents issued by the SCCL shall be returned to the SCCL on completion of the 
Work. 

 

33.  Drawings to be supplied by the Contractor 
 

33.1  The drawings/ data which are to be furnished by the Contractor shall be furnished 
within the specified time. 

 

33.2  Where approval/ review of drawings before manufacture/ construction/ fabrication has 
been specified, it shall be Contractor's responsibility to have these drawings prepared 
as per the TS and get it approved before proceeding with manufacture/ construction/ 
fabrication as the case may be. Any change that may have become necessary in these 
drawings during the execution of the work shall have to be carried out by the 
Contractor at no extra cost. All as built drawings shall bear the certification stamp duly 
signed by both the Contractor and Engineer-in-Charge/Project Manager. The 
Contractor shall incorporate any modifications and/ or corrections as 
highlighted/notified and submit the drawings for approval practically within the next 7 
working days. 
 

33.3  The Drawings submitted by the Contractor shall be reviewed by the Engineer-in-
Charge/Project Manager as far as practicable within 10 (Ten) working days. The 
Contractor shall incorporate any modifications and/ or corrections as 
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highlighted/notified and submit the drawings for approval. Any delays arising out of 
failure by the Contractor to rectify the drawing in good time shall not alter the Contract 
Completion Time. 

 

33.4  All GA & GFC drawings shall be provided in soft as well as Hard form in appropriate 
format/size to Employer for review & approval.  

 

All as built drawings showing all corrections, adjustments & deviations, if any, etc shall 
be furnished by the Contractor in 04 (Four) Hard Copies & a soft copy for record 
purpose to the SCCL immediately after the operational acceptance.  
 

34.  Setting out Works 
 

35.1  The Contractor shall provide, fix and be responsible for the maintenance of all stakes, 
templates, level marks, profiles and other similar things and shall take all necessary 
precautions to prevent their removal or disturbance and shall be responsible for the 
consequence of such removal or disturbance should the same take place and for their 
efficient and timely reinstatement. The Contractor shall also be responsible for the 
maintenance of all existing survey marks, boundary marks, distance marks and center 
line marks, either existing or supplied and fixed by the Contractor. Contractor shall 
carry out Geotech investigation at site at his own cost and design the foundations 
accordingly. A copy of the investigation report shall also be forwarded to SCCL. 

 

35.2  Before beginning the Works, the Contractor shall at his own cost, provide all necessary 
reference and level posts, pegs, bamboos, flags, ranging rods, strings and other 
materials for proper layout of the works in accordance with the schemes for bearing 
marks as required. The center, longitudinal or face lines and cross lines shall be 
marked by means of small masonry pillars. Each pillar shall have distinct mark at the 
center to enable theodolite to be set over it.  

 

35.3  Pillars bearing geodetic marks located at the sites of units of Works under construction 
should be protected and fenced by the Contractor. 

 

35.4  On completion of Work, the Contractor must submit the geodetic documents according 
to which the Work was carried out. 

 

36.  Geological Discoveries 
 

All fossils, coins, articles of value or antiquity and structures and other remains or 
things of geological or archaeological interest discovered on the site where the 
services are performed, be deem to be the absolute property of the SCCL. The 
Contractor shall take reasonable precautions to prevent the personnel or any other 
persons from removing or damaging any such article or thing and shall immediately 
upon the discovery thereof and, before removal, acquaint the SCCL of such discovery 
any carry out, at the expense of the SCCL, the SCCL’s orders as to the disposal of the 
same. 
 

37.  Materials to be supplied by Contractor 
 

37.1 Plant and Equipment 
 

The Contractor shall procure and transport all the Plant and Equipment in an 
expeditious and orderly manner to the Site to achieve completion of activities as per 
schedule to enable commissioning of the Project by the scheduled commissioning 
date. Contractor shall deliver supplies at site in accordance to its erection sequence. 
SCCL may hold payment against supplies in case same is delivered more than 03 
(Three) months before its erection requirement (except for imported items) 

37.2 Transportation 
 

The Contractor shall ensure that all the plant and equipment required to complete the 
Facility at site, are procured and dispatched. The Contractor shall at its own risk and 
expense transport all the Plant and Equipment and the Contractor’s Equipment to the 
Site by the mode of transport that the Contractor judges most suitable under all the 
circumstances. Contractor shall be responsible to assess in advance suitability of 
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access roads, bridges, culverts, etc for transportation of ODC shipments, if any and 
arrange to transport them accordingly. 
 

37.3 Packing and Marking 
 

The Contractor shall be responsible for securely protecting and packing the plant & 
equipment as per prescribed standards in force to withstand the journey and ensuring 
safety of materials and also arrival of materials at destination in original condition and 
good for contemplated use. Packing case size & weight shall take into consideration 
the remoteness of the goods final destination and absence of heavy material handling 
facilities at all points in transit. 
 

Packing lists of materials shall be provided in each package to facilitate checking up of 
the contents at the destination. 
 

In order to import any items, associated with the Solar PV Power Project, from abroad 
or from any other state in India, Contractor shall have to arrange any clearance, 
permission, if required at his own risk, from any Government (Government of State & 
Government of India) or any Government (Government of State & Government of 
India) controlled organization for transportation of materials from manufacturing shop 
to delivery at Site. Contractor shall take necessary insurances to ensure safe transit & 
consequential risks. All packing material is the property of the SCCL and shall be 
immediately taken into the safe storage. 
 

37.4  Void 
 

37.5  The Contractor shall properly store all materials either issued to him or brought by him 
to the Site to prevent damages due to rain, wind, direct exposure to sun, etc. as also 
from theft, pilferage, etc. for proper and speedy execution of his works. The Contractor 
shall maintain sufficient stocks of all materials required by him including 
commissioning spares.  

 

38.  Void 
 

39.  Conditions for Issue of Materials  
 

No material will be issued to the contractor by SCCL for this Project. 
 

40.  Inspection of Works 
 

40.1 The Engineer-in-Charge/Project Manager will have full power and authority to inspect 
the Work at any time wherever in progress either on the Site or at the Contractor's 
premises/ workshops wherever situated, premises/ workshops of any person, firm or 
corporation where Work in connection with the Contract may be in hand or where 
materials are being or are to be supplied, and the Contractor shall afford or procure for 
the Engineer-in-Charge/Project Manager every facility and assistance to carry out such 
inspection. The Contractor shall, at all time during the usual working hours and at all 
other time at which reasonable notice of the intention of the Engineer-in-
Charge/Project Manager or his representative to visit the Work shall have been given 
to the Contractor, either himself be present or receive orders and instructions, or have 
a responsible representative duly accredited in writing, present for the purpose. Orders 
given to the Contractor's representative shall be considered to have the same force as 
if they had been given to the Contractor himself. The Contractor shall give not less 
than 15 (Fifteen) day notice in writing to the Engineer-in-Charge/Project Manager for 
carrying out the inspection , Domestic or Overseas) so as to reach out for the 
inspection by the concerned officials and/or measurement of any work in order that the 
same may be inspected and measured. SCCL at its own discretion may or may not 
attend the scheduled inspection calls as arranged by the contractor on account of pre-
occupation and other site exigencies.  

 

In the event of breach of above the same shall be uncovered at Contractor's expense 
for carrying out such measurement or inspection. 

 

40.2  Void 
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40.3  Void  
 

41.  Tests for Quality of Work 
 

41.1  All workmanship shall be of the respective kinds described in the Contract Documents 
and in accordance with the instructions of the Engineer-in-Charge/Project Manager 
and shall be subjected from time to time to such test as the Engineer-in-
Charge/Project Manager may direct at the place of manufacture or fabrication or on 
the site or at all or any such places.  

 

The cost of inspection/ pre-dispatch inspection/ in-stage inspection (Exclusive of 
SCCLs representatives TA/DA) shall be borne by Contractor. Such pre-dispatch 
inspection(s) at the manufacturer’s facility shall be carried out in the presence of SCCL 
or their authorized representatives, for such items as is specified by the Engineer-in-
Charge/Project Manager. Travel expenses for the representatives of SCCL for such 
inspections shall be borne by SCCL respectively. 
 

However, in case re-inspection is necessitated on account of non-acceptance of 
item(s) due to failure on Factory Acceptance Test(s), the cost of associated travel and 
accommodation for the revisit shall be borne by the Contractor. A minimum of 07 
(Days) notice shall be given by the Contractor for witnessing such inspection at the 
works  
The Contractor shall provide assistance, instruments, labour and materials as are 
normally required for examining, measuring and testing any workmanship as may be 
selected and required by the Engineer-in-Charge/Project Manager and keep all stage 
inspection/ material TC readily available for the Inspector. 

 

41.2 All the tests that will be necessary in connection with the execution of the Work as 
decided by the Engineer-in-Charge/Project Manager shall be carried out at the field-
testing laboratory of the SCCL by paying the charges as decided by the SCCL from 
time to time. In case of non-availability of testing facility with the SCCL, the required 
test shall be carried out at the cost of Contractor at Government or any other 
accredited testing laboratory.  

 

41.3 If any tests are required to be carried out in conjunction with the Work or materials or 
workmanship not supplied by the Contractor, such tests shall be carried out by the 
Contractor and cost of such tests shall be reimbursed by the SCCL.  

 

41.4 The PV modules/ inverters/ cables and other Balance of system equipment deployed 
in the solar PV power Plant shall have valid test certificates for their qualification as per 
above specified IEC/ IS Standards by one of the NABL Accredited /Govt approved 
Test Centers in India. In case of module types/ equipment for which such Test facilities 
may not exist in India, test certificates from reputed ILAC Member body accredited 
Labs abroad (with proof of accreditation) will be acceptable. 

 

42.  Samples for Approval  
 

42.1  In case of requirement, the Contractor shall furnish to the Engineer-in-Charge/Project 
Manager for approval, when requested or if required by the specifications, adequate 
samples of all materials and finished to be used in the Work. Such samples shall be 
submitted before the Work is commenced and in ample time to permit tests and 
examinations thereof. All materials furnished and finishes applied in actual Work shall 
be fully equal to the approved samples. 

 

43.  Action and Compensation in case of Poor/Non-compliant Work 
 

43.1  If, against documentary proofs, is established that any work has been executed with 
unsound, imperfect or unskilled workmanship, or with materials of any inferior 
description, or that any materials or articles provided by the Contractor for the 
execution of the Work are unsound, or of a quality inferior to that contracted for, or 
otherwise not in accordance with the Contract, the Contractor shall on demand in 
writing from the Engineer-in-Charge/Project Manager or his authorized representative 
specifying the Work, materials or articles complained of notwithstanding that the same 
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may have been inadvertently passed, certified and paid for, forthwith rectify or remove  
and reconstruct the Work so specified and provide other proper and suitable materials 
or articles at his own cost. In the case of any such failure the Engineer-in-
Charge/Project Manager may on expiry of notice period rectify or remove and re-
execute the Work or remove and replaced with others, the materials or articles 
complained of to as the case may be at the risk and expense in all respects of the 
Contractor. The decision of the Engineer-in-Charge/Project Manager as to any 
question arising under this clause shall be final and conclusive. No additional time for 
Project completion shall be granted for undertaking such replacement/ rectification 
works by Contractor. 

 

44.  Suspension of Works 
 

44.1  Subject to the provisions of this contract,  the Contractor shall, if ordered in writing by 
the Engineer-in-Charge/Project Manager, or his representative, temporarily suspend 
the Works or any part thereof for such written order, proceed with the Work therein 
ordered to be suspended until, he shall have received a written order to proceed 
therewith. The Contractor shall not be entitled to claim compensation for any loss or 
damage sustained by him by reason of temporary suspension of the Works aforesaid. 
However, suitable time extension may be considered at the sole discretion of the 
SCCL. 

 

 
 

 

 

 

45.  SCCL may do Part of Work 
 

45.1  Upon failure of the Contractor to comply with any instructions given in accordance with 
the provisions of this Contract the SCCL has the alternative right, instead of assuming 
charge of entire Work, to place additional labour force, tools, equipment and materials 
on such parts of the Work, as the SCCL may designate or also engage another 
Contractor to carry out the Work. In such cases, the SCCL shall deduct from the 
amount which otherwise might become due to the Contractor, the cost of such work 
and material with 110% (Hundred & Ten Percent) of the actual cost of works and 
materials.  

 

46.  Possession prior to Completion 
 

46.1  The Engineer-in-Charge/Project Manager shall have the right to take possession of or 
use any completed or partially completed Work or part of the Work. Such possession 
or use shall not be deemed to be an acceptance of any work completed in accordance 
with the Contract Agreement. If such prior possession or use by the Engineer-in-
Charge/Project Manager delays the progress of Work, equitable adjustment in the time 
of completion will be made and the Contract Agreement shall be deemed to be 
modified accordingly. 

 

47.  Defects Liability Period  

[12 (Twelve) Months Period of Liability from the date of Operational Acceptance] 
 

47.1 The Contractor must warrant that the Facilities shall be free from defects in the design, 
engineering, materials and workmanship of the Plant and Equipment supplied and of 
the work executed. 

 

47.2  If it shall appear to the Project Manager that any supplies have been executed with 
unsound, imperfect or unskilled workmanship, or with materials of any inferior 
description, or that any materials or articles provided by the Contractor for the 
execution of Contractor are unsound or otherwise not in accordance with the Contract, 
the Contractor shall on demand in writing inform the Project Manager or its authorized 
representative specifying the item, materials or articles complained of, notwithstanding 
that the same may have been inadvertently passed, certified and paid for. The 
Contractor shall forthwith rectify or remove and replace that item so specified and 
provide other proper and suitable materials or articles at its own charge and cost, and 
in the event of failure to do so within a period to be specified by the Project Manager in 
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its demand aforesaid, the Project Manager may on expiry of notice period rectify or 
remove and re-execute the time or remove and replace with others, the materials or 
articles complained of as the case may be at the risk and expense in all respects of the 
Contractor. The decisions of the Project Manager in this regard shall be final and 
binding. 

 

47.3  The Contractor shall also be undertaking the operation and maintenance of the 
Facility and consequently shall be required to rectify any defects that emerge during 
the operation of the Facilities for the entire term of this Contract.  

 

47.4 The Defect Liability Period shall be of twelve (12) months from the date of Operation 
Acceptance, during which the Contractor must repair any defect identified by the 
Project Manager / EIC after commissioning of the Plant. All the expenses to repair the 
defects shall be borne by the Contractor and no additional cost charged to the SCCL. 

 

47.5  If during the Defect Liability Period any defect should be found in the design, 
engineering, materials and workmanship of the Plant and Equipment supplied or of the 
work executed by the Contractor, the Contractor shall promptly, in consultation and 
agreement with the SCCL regarding appropriate remedying of the defects, and at its 
cost, repair, replace or otherwise make good (as the Contractor shall, at its discretion, 
determine) such defect as well as any damage to the Facilities caused by such defect. 

 
 

47.6  Furthermore, without prejudice to the generality of the foregoing, it is clarified that the 
Contractor shall also be responsible for the repair, replacement or making good of any 
defect, or of any damage to the Facilities arising out of or resulting from any of the 
following causes: 

 

         • Improper operation or maintenance of the Facilities by the Contractor during operation 
and maintenance of the Facility; and 

         • Operation of the Facilities outside specifications of the Facilities. 
 

47.7  The Contractor may, with the consent of the SCCL, remove any Plant and Equipment 
or any part of the Facilities that are defective from the Site, if the nature of the defect 
and/or any damage to the Facilities caused by the defect is such that repairs cannot be 
expeditiously carried out at the Site. 

 

47.8   If the repair, replacement or making good is of such a nature that it may affect the 
efficiency of the Facilities or any part thereof, the SCCL may give to the Contractor a 
notice requiring that tests of the defective part of the Facilities shall be made by the 
Contractor immediately upon completion of such remedial work, whereupon the 
Contractor shall carry out such tests. 

 

47.9  If such part fails the tests, the Contractor shall carry out further repair, replacement or 
making good (as the case may be) until that part of the Facilities passes such tests. 
The tests, in character, shall in any case be not inferior to what has already been 
agreed upon by the SCCL and the Contractor for the original equipment/part of the 
Facilities. 

 

47.10  If the Contractor fails to commence the work necessary to remedy such defect or any 
damage to the Facilities caused by such defect within a reasonable time (which shall in 
no event be considered to be less than seven (7) days), the SCCL may, following a 
notice to the Contractor, proceed to do such work, and the costs incurred by the SCCL 
in connection therewith shall be paid to the SCCL by the Contractor or may be 
deducted by the SCCL from any monies due to the Contractor or claimed under the 
Performance Guarantee, without prejudice to other rights, which the SCCL may have 
against the Contractor in respect of such defects. 

 

47.11  If the Facilities or any part thereof cannot be used by reason of such defect and/or 
making good of such defect, the Defect Liability Period of the Facilities or such part, as 
the case may be, shall be extended by a period equal to the period during which the 
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Facilities or such part cannot be used by the SCCL because of any of the aforesaid 
reasons. Upon correction of the defects in the Facilities or any part thereof by 
repair/replacement, such repair/replacement shall have the defect liability period of 
twelve (12) months from such replacement. 

 

47.12  In addition, the Contractor shall also provide an extended warranty for any such 
component of the Facilities and for the period of time. Such obligation shall be in 
addition to the defect liability specified. 

 

47.13 Latent defect liability: Notwithstanding, the defect liability period of 12 months above, 
the plant shall carry a latent defect liability of 5 years from date of operational 
acceptance towards any design/ manufacturing defects in the equipment supplied by 
the Contractor 

 

47.14 The Contractor’s liability under this contract for any reason, what so ever, shall be 
limited to the total Contract Price (Including GST etc) 

 

47.15  Limitation of Liability: Please refer Commercial Terms Section 
 

47.16  Guarantee/ Warranty: Please refer Commercial terms Section 
 

48.  Care of Works 
 

48.0 From the commencement to completion of the Work & till the completion of O&M 
period (If applicable), the Contractor shall take full responsibility for the care for all 
works including all temporary works and in case any damages, loss or injury shall 
happen to the Work or to any part thereof or to any temporary works from any cause 
whatsoever, shall at his own cost repair and make good the same so that at 
completion the Work shall be in good order and in conformity in every respects with 
the requirement of the Contract and the Engineer-in- Charge's instructions. Also 
damage to external property of Third Parties. 

 

48.1  Defects Prior to Taking Over 
 

If at any time, before the Work is taken over, the Engineer-in-Charge/Project Manager 
shall:  

 

a) Decide that any works done or materials used by the Contractor or by any Sub-

Contractor is defective or not in accordance with the Contract, or that the works or any 
portion thereof are defective, or do not fulfill the requirements of Contract (all such 
matters being hereinafter, called `Defects' in this clause), and  

 

b) As soon as reasonably practicable, gives to the Contractor notice in writing of the 

said decision, specifying particulars of the defects alleged to exist or to have occurred, 
then the Contractor shall at his own expenses and with all speed make good the 
defects so specified.  
 

In case, Contractor shall fail to do so, the SCCL may take, at the cost of the 
Contractor, such steps as may take in all circumstances, be reasonable to make good 
such defects. The expenditure so incurred by the SCCL will be recovered from the 
amount due to the Contractor. The decision taken by the SCCL in this regard towards 
the amount to be recovered from the Contractor will be final and binding on the 
Contractor. As soon as the Work has been completed in accordance with the Contract 
(except in minor respects that do not affect their use for the purpose for which they are 
intended and have passed the tests on completion, the SCCL shall be deemed to have 
taken over the Work on the date so certified. 

 

48.2  Defects after Taking Over (If applicable) 
 

In order that the Contractor could obtain a Completion he shall make good, with all 
possible speed, any defect arising from the defective materials supplied by the 
Contractor or workmanship or any act or omission of the Contract or that may have 
been noticed or developed, after the works has been taken over, the period allowed for 
carrying out such Work will be normally 01 (One) Month. If any defect be not remedied 
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within a reasonable time, the SCCL may proceed to do the Work at Contractor's risk 
and expense and deduct from the final bill such amount as may be decided by the 
SCCL. If by reason of any default on the part of the Contractor a Completion has not 
been obtained in respect of any portion of the Work within 01 (One) Month after the 
date fixed by the Contract for the completion of the Work, the SCCL shall be at liberty 
to use the Work or any portion thereof in respect of which a completion has not been 
obtained, provided that the Work or the portion thereof so used as aforesaid shall be 
afforded reasonable opportunity for completing these works for the Completion . 

 

49.  Guarantee/ Transfer of Guarantee   

For the major Material/Products/Spares of the works & Projects including but not 
limited to PV Modules, Power Conditioning Units (PCU)/ Inverters, Transformers, 
Batteries (If applicable) etc the Contractor shall invariably engage OEMs/Sub-
Contractors who are specialists in the field and OEM’s/OPM’s/firms of repute and such 
a OEM/OPM/Sub-Contractor shall furnish guarantees/warranties for their workmanship 
to the SCCL directly in the name of SCCL only without any deviation. The Contractor 
shall give the guarantee/warrantee to the SCCL directly For other minor 
Material/Products/Spares also. 

 

In case of the contract termination/cancellation and wherein the title of 
Guarantee/Warrantee for the major Material/Products/Spares of the works & Projects 
including but not limited to PV Modules, Power Conditioning Units (PCU)/ Inverters, 
Transformers, Batteries (If applicable) is in the name of the Contractor, then all such 
Guarantee/Warrantees for all such major products/material/spares will have to be 
mandatorily transferred in the name of SCCL as soon as the contract is 
terminated/cancelled & no plea/deviation from the Contractor side will be entertained in 
this regard.  
 

For works like water-proofing, acid and alkali resisting materials, pre-construction soil 
treatment against termite or any other specialized works etc. the Contractor shall 
invariably engage Sub-Contractors who are specialists in the field and firms of repute 
and such a Sub-Contractor shall furnish guarantees for their workmanship to the 
SCCL, through the Contractor. In case such a Sub-Contractor is not prepared to 
furnish a guarantee to the SCCL, the Contractor shall give that guarantee to the SCCL 
directly. 

 

50.  Installation and Training of Employer's/ SCCL’s Personnel 
 

50.1  Tools & Tackles 
 

The Contractor shall provide technically suitable tools and tackles for installation & 
erection of Plant & Machineries conforming to relevant BIS safety and technical 
standards for proper execution of work. The SCCL, in no way, shall be responsible for 
supply of any tools and tackles for implementation of the work and also to carry out 
operation & maintenance activities. 
 

50.2 Setting up/Supervision/Labor 
 

50.2.1 Bench Mark:  
 

The Contractor shall be responsible for the true and proper setting-up of the Facilities 
in relation to bench marks, reference marks which are mutually agreed upon by the 
Contractor and SCCL. 
 

If, at any time during the progress of installation of the Facilities, any error shall appear 
in the position, level or alignment of the Facilities, the Contractor shall forthwith notify 
the Project Manager of such error and, at its own expense, immediately rectify such 
error.  
 

50.2.2 Contractor’s Supervision:  
 

The Contractor shall give or provide all necessary supervision during the installation of 
the Facilities, and the Construction Manager or its deputy shall be constantly on the 
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Site to provide full-time supervision of the installation. The Contractor shall provide and 
employ only technical personnel who are skilled and experienced in their respective 
fields and supervisory staff who are competent to adequately supervise the work at 
hand.  

 

50.2.3 Labour: 
 

The Contractor shall provide and employ on Site in the installation of the Facilities 
such skilled, semi- skilled and unskilled labor as is necessary for proper and timely 
execution of the Contract. The Contractor is encouraged to use local labor that has the 
necessary skills. 
 

Unless otherwise provided in the Contract, the Contractor shall be responsible for the 
recruitment, transportation, accommodation, sanitation, first aid facility and catering of 
all labor, local or expatriate, required for the execution of the Contract and for all 
payments in connection therewith. 
 

The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) 
from the appropriate authorities for the engagement and entry of all labour and 
personnel to be employed by Contractor on the Site including that of his sub-
Contractors. 
 

The Contractor shall at all times during the progress of the Contract use its best 
endeavors to prevent any unlawful, riotous or disorderly conduct or behavior by or 
amongst its employees and the labour of its SubContractors. 
 

The Contractor shall, in all dealings with its labour and the labour of its SubContractors 
currently employed on or connected with the Contract, pay due regard to all 
recognized festivals, official holidays, religious or other customs and all local laws and 
regulations pertaining to the employment of labor.  
 

The Contractor shall keep the SCCL indemnify, during construction as well as during 
O&M period, in respect of compliance with the statutory provisions in respect to the 
labor employed at site. 
 

Upon completion of the construction activities/ O&M activities, the Contractor shall 
obtain no – objection certificate (NOC) from local/ statutory bodies in respect to the 
fulfillment of all compliance and submit a copy to the SCCL prior to the final settlement 

 

50.3  Contractor’s Equipment 
 

50.3.1 All equipment brought by the Contractor onto the Site shall be deemed to be intended 
to be used exclusively for the execution of the Contract. The Contractor shall not 
remove the same from the Site without the Project Manager’s consent that such 
Contractor’s Equipment is no longer required for the execution of the Contract.  

 

All the necessary approvals with due taxes, insurance and license, as required for the 
use of equipment at site, are to be taken by the Contractor. 
 

The equipment should be in a good operating condition for safe use at site. The 
operator shall be competent to operate. It is advised to keep adequate spares, 
consumables, etc to reduce the breakdown time. 

 

50.3.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the 
Contractor shall remove from the Site all Equipment brought by the Contractor onto the 
Site. 

 

50.4  Site Regulations and Safety 
 

Contractor shall submit the EHS policy for the site to the Project Manager/EIC within 
14 (fourteen) days from effective date and shall abide by the rules and regulations of 
the EHS policy.  
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The Contractor shall have to provide necessary and adequate safety measures 
including personal protective equipment and precautions to avoid any accident, which 
may cause damage to any equipment / material or injury to workmen. The SCCL shall 
not be liable for any such accidents during the performance of the contract. 
The Contractor, if required, will provide necessary safety training to workmen. Also, 
Contractor shall engage sufficient security guards to protect Facility from any theft and 
unauthorized access to site during the entire construction and O&M periods. 
 

50.5  Site Clearance 
 

50.5.1 Site Clearance in Course of Performance 
 

In the course of carrying out the Contract, the Contractor shall keep the Site 
reasonably free from all unnecessary obstruction, store or remove any surplus 
materials, clear away any wreckage, packaging material, rubbish & debris and 
temporary installations from the Site, and remove any Contractor’s Equipment no 
longer required for execution of the Contract with due approval of the SCCL. 
 

50.5.2 Site Clearance after Completion 
 

After Completion of all parts of the Facilities, the Contractor shall clear away and 
remove all wreckage, packaging material, rubbish & debris and temporary works & 
installations of any kind from the Site with due approval of the SCCL and shall leave 
the Site and Facilities clean and safe. 

50.5.3 Disposal of Scrap 
 

The term ‘Scrap’ shall refer to scrap/ waste/ remnants arising out of the unpacking of 
equipment, construction debris, breakage of modules, fabrication of structural steel 
work and piping work at the project site in the course of execution of the contract and 
shall also include any wastage of cables during the termination process while installing 
the cables. 
 

The Contractor shall with the agreement of the SCCL promptly remove from the site 
any ‘Scrap’ generated during Performance of any activities at site in pursuance of the 
Contract.  
 

The disposal of such Scrap shall vest with the Contractor for the items supplied by the 
Contractor and issued by SCCL under this contract for installation and construction 
without any additional cost to the SCCL. The removal of scrap shall be subject to the 
due approval of SCCL & Contractor producing the necessary clearance from the 
relevant authorities, if required by the law, in respect of disposal of the scrap. The 
liability for the payment of the applicable GST shall be that of the Contractor. 
 

The Contractor shall also indemnify to keep the SCCL harmless from any act of 
omission or negligence on the part of the Contractor in following the statutory 
requirements with regard to removal/disposal of scrap. The undertaking shall be 
furnished by Contractor as per Format enclosed in the Section VI of Forms & Formats. 
Further, in case the laws require the SCCL to take prior permission of the relevant 
Authorities before handing over the scrap to the Contractor, the same shall be 
obtained by the Contractor on behalf of the SCCL. 
 

In case, the scrap is generated against the free issue material supplied by the SCCL, 
the Contractor shall maintain a separate record of same and intimate SCCL before its 
disposal thereafter. After due approval from SCCL, the scrap should be disposed of 
and its value shall be remitted to the SCCL. 
 

50.5.4 Watch & Ward and Lighting 
 

The Contractor shall provide and maintain at its own expense all lighting, fencing, 
watch and ward wherever necessary for the proper execution and the protection of the 
Facilities, or for the safety of the SCCLs and occupiers of adjacent property and for the 
safety of the public during the entire construction and O&M period. 
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50.6  Training  
 

The contractor shall provide training (free of cost) to the personnel of SCCL 
/Nominated person of SCCL for 50 (Fifty) man-days at his works/or at the mutually 
agreed designated place/ or at site for erection, testing, commissioning and O&M of 
the Project. Expenses towards travel, lodging, and boarding for the personnel shall be 
borne by SCCL. Such training may include Class Room & hands on experience etc as 
mutually agreed. 
 

The period and the nature of training for the individual personnel shall be agreed upon 
mutually between the Contractor and the SCCL. These personnel shall be given 
special training at the shops, where the equipment will be manufactured and/ or in their 
collaborator's works and where possible, in any other plant where equipment 
manufactured by the Contractor or his collaborators is under installation or test to 
enable those personnel to become familiar with the equipment being furnished by the 
Contractor. SCCL shall bear the cost of Boarding, Lodging & Travel only for the said 
personnel. 
 

The Contractor undertakes to provide training to Personnel selected and sent by the 
SCCL at the works of the Contractor without any cost to the SCCL.  
 

51.  Replacement of Defective Parts and Materials 
 

51.1 If during the progress of the Work, SCCL shall decide and inform in writing to the 
Contractor, that the Contractor has manufactured any plant or part of the plant 
unsound or imperfect or has furnished plant inferior to the quality specified, the 
Contractor on receiving details of such defects or deficiencies shall at his own 
expenses within 07 (Seven) days of his receiving the notice, or otherwise within such 
time as may be reasonably necessary for making it good, proceed to alter, re-construct 
or remove such work and furnish fresh equipment’s up to the standards of the 
specifications.  

 

In case the Contractor fails to do so, SCCL may on giving the Contractor 07 (Seven) 
day notice in writing of his intentions to do so, proceed to remove the portion of the 
Work so complained of and at the cost of Contractor's, perform all such works or 
furnish all such equipment’s provided that nothing in the clause shall be deemed to 
deprive the SCCL of or affect any rights under the Contract, the SCCL may otherwise 
have in respect of such defects and deficiencies.   

52.  Indemnity 
 

52.1 If any action is brought before a Court, Tribunal or any other Authority against the 
SCCL or an officer or agent of the SCCL, for the failure, omission or neglect on the 
part of the Contractor to perform any acts, matters, covenants or things under the 
Contract, or damage or injury or death caused by the alleged omission or negligence 
on the part of the Contractor, his agents, representatives or his Sub-Contractor's, or in 
connection with any claim based on lawful demands of Sub-Contractor's workmen 
suppliers or employees, the Contractor, shall in such cases indemnify and keep the 
SCCL and/ or their representatives harmless from all losses, damages, expenses or 
decrees arising out of such action. 

 

53.  Construction Aids, Equipment, Tools & Tackles 
 

53.1  Contractor shall be solely responsible for making available for executing the Work, all 
requisite Construction Equipments, Special Aids, Barges, Cranes and the like, all 
Tools, Tackles and Testing Equipment and Appliances, including imports & insurance 
of such equipment etc. as required. In case of import of the same the rates applicable 
for levying of Custom Duty on such Equipment, Tools & Tackles and the duty 
drawback applicable thereon shall be ascertained by the Contractor from the 
concerned authorities of Government of India. It shall be clearly understood that SCCL 
shall not in any way be responsible for arranging to obtain Custom Clearance and/ or 
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payment of any duties and/ or duty draw backs, license etc. for such equipment’s so 
imported by the Contractor and the Contractor shall be fully responsible for Goods and 
Service Tax (GST) and documentation with regard to the same. Bidder in his own 
interest may contact, for any clarifications in the matter, concerned agencies/ Dept./ 
Ministries of Govt. of India. All clarifications so obtained and interpretations thereof 
shall be solely the responsibility of the Contractor. 

 

54.  Payments. 
 

54.1  Contractor's Remuneration: Please also refer Commercial terms Section. 
 

For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the 
prescribed payment terms as defined in Terms and conditions. The price to be paid by 
the SCCL to Contractor for the whole of the Work to be done and for the performance 
of all the obligations undertaken by the Contractor under the Contract Documents shall 
be ascertained by the application of the respective Schedule of Rates (the inclusive 
nature of which is more particularly defined by way of application but not of limitation, 
with the succeeding Clause of this clause) and payment to be made accordingly for the 
Work actually executed and approved by the Engineer-in-Charge/Project Manager. 
The sum so ascertained shall (excepting only as and to the extent expressly provided 
herein) constitute the sole and inclusive remuneration of the Contractor under the 
Contract and no further or other payment whatsoever shall be or become due or 
payable to the Contractor under the Contract.  

 

54.2  Schedule of Rates to be Inclusive 
 

The prices quoted by the Contractor shall remain firm till the contract period and shall 
not be subject to escalation. Schedule of Rates shall be deemed to include and cover 
all costs, expenses and liabilities of every description and all risks of every kind to be 
taken in executing, completing and handing over the Work to the SCCL by the 
Contractor. The Contractor shall be deemed to have known the nature, scope, 
magnitude and the extent of the Work and materials required though the Contract 
Document may not fully and precisely furnish them. Bidders in the Schedule of Rates 
should cover all costs as he may consider necessary to cover the cost of any works 
and materials as may be reasonable and necessary to complete the Work. Generality 
of this present provision shall not be deemed to cut down or limit in any way because 
in certain cases it may and in other cases it may not be expressly stated that the 
Contractor shall do or perform a work or supply articles or perform services at his own 
cost or without addition of payment or without extra charge or words to the same effect 
or that it may be stated or not stated that the same are included in and covered by the 
Schedule of Rates. 
 

54.3  Schedule of Rates to Cover Construction Equipments, Materials, Labour etc. 
 

Without in any way limiting the provisions of the preceding Clause the Schedule of 
Rates shall be deemed to include and cover the cost of all construction equipment, 
temporary Work (except as provided for herein), pumps, materials, labour, insurance, 
fuel, consumables, stores and appliances to be supplied by the Contractor and all 
other matters in connection with each item in the Schedule of Rates and the execution 
of the Work or any portion thereof finished, complete in every respect and maintained 
as shown or described in the Contract Documents or as may be ordered in writing 
during the continuance of the Contract.  
 

 

54.4  Schedule of Rates to Cover Royalties, Rents and Claims 
 

The Schedule of Rates (i.e., Contract Value) shall be deemed to include and cover the 
cost of all Royalties and Fees for the articles and processes, protected by letters, 
patent or otherwise incorporated in or used in connection with the Work, also all 
Royalties, Rents and other payments in connection with obtaining materials of 
whatsoever kind for the Work and shall include an Indemnity to the SCCL which the 
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Contractor hereby gives against all actions, proceedings, claims, damages, costs and 
expenses arising from the incorporation in or use on the Work of any such articles, 
processes or materials, other municipal or local Board Charges, if levied on materials, 
equipment or machineries to be brought to site for use on Work shall be borne by the 
Contractor. 

 

54.5  Schedule of Rates to Cover GST/Applicable taxes 
 

No exemption or reduction of Duties, Goods & Service Tax (GST) on Works Contract 
quay or any port dues, transport charges, stamp duties or Central or State 
Government or Local Body or Municipal Taxes or from or of any other body, 
whatsoever, will be granted or obtained, all of which expenses shall be deemed to be 
included in and covered by the Schedule of Rates. The Contractor shall also obtain 
and pay for all permits or other privileges necessary to complete the Work. 

 

54.6  Schedule of Rates to Cover Risks of Delay 
 

The Schedule of Rates shall be deemed to include and cover the risk of all possibilities 
of delay and interference with the Contractor's conduct of Work which occur from any 
causes including orders of the SCCL in the exercise of his power and on account of 
extension of time granted due to various reasons and for all other possible or probable 
causes of delay. 

 

54.7  Schedule of Rates Cannot be altered 
 

(a) For Engineering, Procurement and Commissioning (EPC) Contracts or Lumpsum 
Turnkey (LSTK) Contracts, the total Project/ Contract Value stands to be fixed 
inclusive of entire items, Materials, Spares, Consumables, Services, Erection and 
all quoted and unquoted items/ Services in the Bill of Quantity (BOQ) of the 
Tender/ Contract. Contract Value of such EPC Contracts comprises of all the 
related costs required for successful execution of the work. The final payment 
outlay or total cost of the project will be limited to the total value of the EPC 
Contract and O & M Contract. Any kind of variations related to Total Contract 
Value shall be to Contractor’s account. The payment will be made according to the 
Work carried out, for which purpose an item wise, or work wise Schedule of Rates 
shall be furnished, suitable for evaluating the value of Work done and preparing 
running account bill. 
 

(b) If applicable, For Item Rate Contracts, no alteration will be allowed in the Schedule 
of Rates by reason of works or any part of them being modified, altered, extended, 
diminished or committed. The Schedule of Rates are fully inclusive of rates which 
have been fixed by the Contractor and agreed to by SCCL and cannot be altered.  

 

Based on the mechanism of Tender as described in the NIT, the methodologies 
described above shall prevail. However, payment for any additional work which is 
not covered in the Schedule of Rates, shall only be released on issuance of 
change order. 
 

 

55. Procedure for Measurement and Billing 
 

55.1  Billing Procedure 
 

Following procedures shall be adopted for billing of works executed by the Contractor. 
 

55.1.1  For EPC/ Lumpsum Turnkey Contracts, the billing procedure will follow as per the 
prescribed payment terms as defined in NIT. 

 

55.1.2  If applicable, For Item Rate Contracts, all measurements shall be recorded on 
standard measurement sheets in duly approved formats for scrutiny and passing by 
SCCL. SCCL shall scrutinize and check the measurements recorded on the sheets 
and shall certify correctness of the same on the measurement sheets.  

 

55.1.3 Engineer-in-Charge/Project Manager shall pass the bills after carrying out the 
comprehensive checks in accordance with the terms and conditions of the Contracts, 



 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 73 of 122 

 

within 30 (Thirty) days of submission of the bills along with all necessary enclosures 
and documents, complete in all respects and send the same to the SCCL to effect 
payment to the Contractor as per the defined payment terms. 

 

55.1.4  SCCL shall make all endeavor to make payments of undisputed amount of the bills 
submitted based on the joint measurements within 30 (Thirty) days from the date of 
certification by the Engineer-in-Charge/Project Manager. Any disputed claims/amounts 
will be mutually settled and paid accordingly. 

 

55.1.5  Measurements shall be recorded as per the methods of measurement spelt out in 
Contract Document.  

 

55.2  Secured Advance on Material 
 

Unless otherwise provided in the NIT of the tender, no ‘Secured Advance' on security 
of materials brought to site for execution of contracted items(s) shall be paid to the 
Contractor whatsoever. 

 

55.3  Dispute in Mode of Measurement 
 

In case of any dispute as to the mode of measurement not covered by the Contract to 
be adopted for any item of Work, mode of measurement as per latest Indian Standard 
Specifications shall be followed. 
 

55.4  Rounding-Off of Amounts 
 

In calculating the amount of each item due to the Contractor in every certificate 
prepared for payment, sum of less than 50 paise shall be omitted and the total amount 
on each certificate shall be rounded off to the nearest rupees, i.e., sum of less than 50 
paise shall be omitted and sums of 50 paise and more up to one rupee shall be 
reckoned as one rupee. 

  

56.  Lumpsum in Tender 
 

56.1  The payment against any Lumpsum item shall be made only on completion of that item 

(Excluding Milestones linked payment structure) as per the provision of the Contract 
after certification by Engineer-in-Charge/Project Manager. 

 

57.  Running Account Payments to be regarded as Advance 
 

57.1  All running account payments shall be regarded as payment by way of advance 
against the final payment only and not as payments for Work actually done and 
completed and shall not preclude the requiring of bad, unsound and imperfect or 
unskilled work to be removed and taken away and reconstructed or re-erected or be 
considered as an admission of the due performance of the Contract, or any part 
thereof, in this respect, or of the occurring of any claim by the Contractor, nor shall it 
conclude, determine or affect in any way the powers of the SCCL under these 
conditions or any of them as to the final settlement and adjustment of the accounts or 
otherwise, or in any other way vary or affect the Contract.  

 

The final bill shall be submitted by the Contractor within 01 (One) Month of the date of 
the final acceptance of the Work; otherwise, the Engineer-in-Charge/Project Manager's 
measurement and of total amount payable for the Work accordingly shall be final and 
binding on all parties 

 

58.  Notice of Claims for Additional Payments 
 

58.1  Should the Contractor consider that he is entitled to any extra payment for any extra/ 
additional Works or Material change in original Specifications carried out by him in 
respect of Work he shall forthwith give notice in writing to the Engineer-in-
Charge/Project Manager that he claims extra payment. Such notice shall be given to 
the Engineer-in-Charge/Project Manager upon which Contractor bases such claims 
and such notice shall contain full particulars of the nature of such claim with full details 
of amount claimed. Irrespective of any provision in the Contract to the contrary, the 
Contractor must intimate his intention to lodge claim on the SCCL within 10 (Ten) days 
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of the commencement of happening of the event and quantify the claim within 30 
(Thirty) days, failing which the Contractor will lose his right to claim any compensation 
/reimbursement/ damages etc. or refer the matter to arbitration. Separate bills shall be 
raised for the extra claim. 

 

58.2  Engineer-in-Charge/Project Manager shall review such claims within a reasonable 
period of time and cause to discharge these in a manner considered appropriate after 
due deliberations thereon. However, Contractor shall be obliged to carry on with the 
Work during the period in which his claims are under consideration by the SCCL, 
irrespective of the outcome of such claims, where additional payments for Works 
considered extra are justifiable in accordance with the Contract provisions,  

 

SCCL shall arrange to release the same in the same manner as for normal Work 
payments. Such of the extra works so admitted by SCCL shall be governed by all the 
terms, conditions, stipulations and specifications as are applicable for the Contract. 
Settlement of all extra claims shall be taken up after Project commissioning. 
 

59  Payment of Contractor's Bill 
 

59.1  Payment due to the Contractor shall be made by the SCCL either by e-Banking or by 
Account Payee Cheque forwarding the same to registered office or the notified office 
of the Contractor. In no case, will SCCL be responsible if the cheque is mislaid or 
misappropriated by unauthorized person/ persons. In all cases, the Contractor shall 
present his bill duly pre-receipted on proper revenue stamp & payment shall be made 
in Indian Currency only. 

 

59.2  In general payment of final bill shall be made to Contractor within 60 days of the 
submission of bill on joint measurements, after completion of all the obligations under 
the Contract against the final completion. 

 

60.  Receipt for Payment 
 

60.1  Receipt for payment made on account of work when executed by a company, must be 
signed by a person holding due power of attorney in this respect on behalf of the 
Contractor, except when the Contractors are described in their tender as a limited 
company in which case the receipts must be signed in the name of the company by 
one of its principal officers or by some other person having authority to give effectual 
receipt for the company. 

 

61.  Handing Over – Taking Over 
 

61.1  Subsequent to Operational Acceptance of the Facilities by SCCL and within 15 

(Fifteen) days of the commencement of the O&M period, the Contractor shall furnish 
an Indemnity Bond/ undertaking as per “Sample Forms and Formats” which is to be 
executed by the Contractor for the plant handed over by SCCL for performance of its 
O&M Contract (Entire Solar Photo Voltaic Plant). 

 

The Facility shall be taken over by the SCCL upon successful Operational Acceptance 
in accordance with Clause Operational Acceptance. 
 

Immediately after taking over of complete facilities (s), the Facilities will be handed 
over to the Contractor for Comprehensive Operation & Maintenance for a period as 
mentioned in the Contract document.  

 

62.  Final Decision and Final Acceptance 
 

62.1  Upon expiry of the period of liability & the Works have been duly maintained by the 
Contractor during monsoon or such period as hereinbefore provided in Clause 47 & 48 
and that the Contractor has in all respect duly made-up any subsidence and performed 
all his obligations under the Contract, the SCCL give a final acceptance to that effect 
and the Contractor shall not be considered to have fulfilled the whole of his obligations 
under Contract until Final acceptance shall have been given by the SCCL 
notwithstanding any previous entry upon the Work and taking possession, working or 
using of the same or any part thereof by the SCCL. 
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63.  Certificate and Payments on Evidence of Completion 
 

63.1  Except the Final Acceptance, no other payments on general account shall be taken to 
be an admission by the SCCL of the due performance of the Contract or any part 
thereof or of occupancy or validity of any claim by the Contractor.  

 

64.  Deductions from the Contract Price 
 

64.1  All costs, damages or expenses which SCCL may have paid or incurred, which under 
the provisions of the Contract, the Contractor is liable/ will be liable, will be claimed by 
the SCCL. All such claims shall be billed by the SCCL to the Contractor regularly as 
and when they fall due. Such claims shall be paid by the Contractor within 15 (Fifteen) 
days of the receipt of the corresponding bills and if not paid by the Contractor within 
the said period, the SCCL may, then, deduct the amount from any moneys due 
including Contract Performance Security or becoming due to the Contractor under the 
Contract or may be recovered by actions of law or otherwise, if the Contractor fails to 
satisfy the SCCL of such claims. 

XES AND INSURANCE 
65. Taxes and duties. (Please also refer GST Clause in Commercial Terms section) . 
 

65.1    Except as otherwise specifically provided in the Contract, the Contractor shall bear and 
pay all taxes, duties, levies and charges assessed on the Contractor, its Sub-
contractor or their employees by all municipal, state or national government authorities 
in connection with the Facilities in and outside of the country where the Site is located. 

 

65.2    The Owner shall bear and pay/reimburse to the Contractor Goods and Services Tax 
(GST) applicable on: (a) Plant and Equipment (including Type Test Charges) and 
Mandatory Spares to be supplied from within the Employer’s country to be 
incorporated in the Facilities, by the law of country where the site is located, (b) local 
transportation & insurance, other local costs incidental to delivery of plant & equipment 
including mandatory and (c) Installation Services including Erection, Civil & Allied 
Works and other services. However, all other taxes, duties & levies as may be 
applicable on goods and services specified in under the contract and on the materials 
used for civil construction works and erection & commissioning shall be to the 
contractor's account and no separate claim in this regard will be entertained by the 
Employer. Notwithstanding anything to contrary contained in the Contract, the 
Contractor’s right to payment under the Contract is subject to issuance of valid tax 
invoice, payment of applicable GST to the credit of appropriate Government and 
submission of valid particulars of tax invoice under GST returns in accordance with 
GST Law. The Contractor shall issue tax invoices, file appropriate returns, and deposit 
the applicable GST to the account of appropriate government within the time limit 
prescribed under the GST Law. In the event of any default, Contractor shall be liable to 
pay any penalty/demand raised on Owner due to default by Contractor, and the same 
shall be recovered/Contractor shall make good the loss. The Contractor shall be 
responsible for the issuance of e-way bill and other compliances relating to e-way bill 
as per GST law. The Owner will deduct GST at source at the applicable rates in case 
transactions under the contract are liable to GST deduction at source as per the 
prevailing provisions of GST Law. 

 

65.3 If any tax exemptions, reductions, allowances or privileges are available to the 
Contractor in the country where the Site is located, the SCCL shall use its best 
endeavors to enable the Contractor to benefit from any such tax savings to the 
maximum allowable extent.  
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65.4 The Contractor agrees to and does hereby accept full and exclusive liability for the 
payment of any and GST/all Taxes. now in force or hereafter imposed, increased, 
modified, from time to time in respect of Works and materials and all contributions and 
taxes for unemployment compensation, insurance and old age pensions, PF, ESI etc 
or annuities now in force or hereafter imposed by any Central or State Government 
authorities which are imposed with respect to or covered by the wages, salaries or 
other compensations paid to the persons employed by the Contractor and the 
Contractor shall be responsible for the compliance of all Sub-Contractors, with all 
applicable Central, State,  Municipal and local law and regulation and requirement of 
any Central, State or local Government agency or authority.  

 

Contractor further agrees to defend, indemnify and hold SCCL harmless from any 
liability or penalty which may be imposed by the Central, State or Local authorities by 
reason or any violation by Contractor or Sub-Contractor of such laws, suits or 
proceedings that may be brought against the SCCL arising under, growing out of, or by 
reason of the work provided for by this Contract, by third parties, or by Central or State 
Government authority or any administrative sub-division thereof. Tax deductions will 
be made as per the rules and regulations in force in accordance with acts prevailing 
from time to time. 
 

65.5  Bidder should quote all-inclusive prices including the liability of GST (in line with the 
given SOR Format) whether on the works contract as a whole or in respect of bought 
out components used by the Contractor in execution of the Contract. SCCL/Employer 
shall not be responsible for any such liability of the Contractor in respect of this 
Contract. 

 

65.6  Goods & Service Tax (GST) [applicable for both Centre and state] and other levies [if 
any] payable by the Contractor under the Contract, or for any other cause, shall be 
quoted by the Bidder. Applicable rate of GST shall be indicated in agreed Price 
schedule formats. 

 

As per extant guidelines of Department of Revenue, Ministry of Finance, Govt. of India, 
the benefits of exemption of GST or any other taxes and duties (if applicable on items 
manufactured for grid connected Solar Photo Voltaic Power Generation Projects) may 
be available for the items to be supplied under the contract, Bidder may appraise itself 
of the relevant policies and quote accordingly. The Employer shall issue the requisite 
certificate (if required) as specified in the relevant policy of Govt. of India. However, if 
the certificate is required to be issued by any department/ ministry of Government of 
India or State Government where the Project is located other than Employer, the 
Bidder shall itself be responsible for obtaining such certificate from the concerned 
department/ministry. In such a case, the Employer may issue recommendatory letter to 
the bidder. The Bidder shall be solely responsible for obtaining the benefits of 
exemption on excise duty GST or any other taxes and duties (if applicable) on the 
items to be supplied under the contract from the Govt. of India. In case of failure of the 
bidder to receive the benefits partly or fully from Govt. of India or in case of delay in 
receipt of such benefits, the Employer shall neither be responsible nor liable in this 
regard in any manner whatsoever. 

 

66.  Income Tax 
 

As per Indian Income Tax Act & Rules, SCCL is required to deduct Income Tax at 
source from all the payments to be made to Nonresident/ Foreign Contractor. For this 
purpose, the Contractor shall be required to either furnish (i) the certificate from Indian 
Tax Authority or (ii) Ruling from “the Authority for Advance Ruling (AAR)” determining 
the applicable rate of Income tax in India before release of first payment. The 
Contractor will be required to submit PAN details to the Project Manager before the 

65.7. Exemption of GST or any other taxes and duties (if applicable) on Items 
Manufactured for Grid Connected Solar Photo Voltaic Power Generation 
Projects 
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submission of the first bill. If the SCCL orders any spare at a later date a, all applicable 
additional taxes & duties, if any, not included in the original price shall be to the 
account of SCCL. Notwithstanding anything to contrary contained in the 
agreement/Purchase Order, Contractor/Supplier’s right to payment under the 
contract/agreement/Purchase Order is subject to issuance of valid tax invoice, 
payment of applicable GST to the credit of appropriate Government and submission of 
a valid particulars of tax invoice under GST returns in accordance with GST Act. 
Unless expressly stated otherwise, a common mechanism for reconciliation of input 
credit mismatch, to be followed by both SCCL and Contractor/Supplier, shall be 
mutually agreed so that both parties follow the same procedure for disclosing the 
transactions in their respective returns. Notwithstanding anything in the agreement/ 
contract, penalty / damages shall be recovered in case the Contractor/Supplier makes 
a default in following the agreed procedure. Contractor/Supplier shall issue tax 
invoices, file appropriate returns, and deposit the applicable GST to the account of 
appropriate government within the time limit prescribed under the GST Law. In the 
event of any default, Contractor/Supplier shall be liable to pay the amount which may 
be imposed on SCCL due to such default. Contractor/Supplier should comply with the 
provisions of e-way bill notified by appropriate authorities from time to time. The 
existing provisions regarding road permit will continue till such time if applicable. SCCL 
will deduct GST at source at the applicable rates in case transactions under the 
contract are liable to GST deduction at source as per the prevailing provisions of GST 
Law. 

 

67.  Insurance 
 

To the extent specified in the Contract Agreement, the Contractor shall at its expense 
take out and maintain in effect, or cause to be taken out and maintained in effect, 
during the performance of the Contract, the insurances set forth below in the sums and 
with the deductibles and other conditions. The identity of the insurers and the form of 
the policies shall be subject to the approval of the SCCL, who should not unreasonably 
withhold such approval. 

 

67.1 During the Contract period including O&M period, i.e., during Construction & O&M 
period, all insurance related expenses shall be borne by the Contractor. The goods 
supplied under the Contract shall be fully insured against the loss or damage incidental 
to manufacture or acquisition, transportation, storage and delivery in such a manner 
that SCCL shall not incur any financial loss, as long as the plant continues to remain 
under the custody of the Contractor. During O&M period also (after the Construction 
period is over), the insurances shall be in the scope of the Contractor.  

67.2 In case of any loss or damage or pilferage or theft or fire accident or combination of 
the said incidents etc. under the coverage of insurance, the Contractor shall lodge the 
claim as per rules of insurance. Any FIR required to be lodged to local Police Station 
shall be the responsibility of the Contractor. 

 

67.3   The Contractor shall arrange to supply/ rectify/ recover the materials without waiting for 
settlement of the insurance claim and even if the claim is unsettled for timely 
completion of the project. The final financial settlement with the insurance company 
shall rest upon the Contractor. 

 

67.4  In case of any delay of the project attributable to the Contractor, the Contractor himself 
in consultation with SCCL/Employer shall take the extension of insurance. Any 
financial implications shall be borne by the Contractor. 

 

67.5   The Contractor should arrange for providing insurance coverage to its workmen under 
Workmen’s Compensation Act or similar Rules and Acts as applicable during 
execution of work for covering risk against any mishap to its workmen. The Contractor 
shall also undertake a Third-Party Insurance and shall at all times keep SCCL 
indemnified against any Third-Party claims and shall arrange to settle them at the 
earliest. The SCCL/ Employer will not be liable for any such loss or mishap. 
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67.6   All other insurance like – transit insurance (Marine/ Cargo/ others as applicable), 
Construction All Risk, Erection All Risk, workmen compensation, fire, third party 
liability, insurance against theft, Contractor’s Equipments,  machinery breakdown 
policy, business interruption insurance, Property damage Insurance & Environmental 
risk insurance as required during the Construction and O&M period of the Plant shall 
be in the contractor’s scope & shall borne by the Contractor. 

 

67.7   SCCL shall be named as co – insured under all insurance policies taken out by the 
Contractor, except for the workmen compensation, third party liability and SCCL’s 
liability insurances. All insurers’ rights of subrogation against such co – insured for 
losses or claims arising out of the performance of the contract shall be waived under 
such policies.  

 

67.8  All the insurance cover taken for the construction and O&M period shall be seamless 
in nature & preferably taken from the same insurance company. 

 

67.9  The insurance is to be suitably taken for the activity/ act which are required to cover all 
the risks associated to the activity / act. The Contractor shall be responsible to take 
suitable insurance till the completion of the O&M contract and indemnify SCCL from all 
associated risks whatsoever. 

 

67.10 The Contractor shall be responsible to take suitable insurance(s) and claim 
management during and till the completion of the O&M contract and indemnify the 
SCCL from all associated risks whatsoever. 

 

            Various Types of Insurance to be taken by Contractor during Construction & 
O&M period:  

 

67.11 Employees State Insurance (ESI) Act 
 

The Contractor agrees to and does hereby accept full and exclusive liability for the 
compliance with all  obligations imposed by the Employee State Insurance Act 1948 
and the Contractor further agrees to defend, indemnify and hold SCCL harmless for 
any liability or penalty which may be imposed by the Central, State or Local authority 
by reason of any asserted violation by Contractor or Sub-Contractor of the Employees' 
State Insurance Act, 1948, and also from all claims, suits or proceeding that may be 
brought against the SCCL arising under, growing out of or by reasons of the work 
provided for by this Contractor, by third parties or by Central or State Government 
authority or any political sub- division thereof.  
 

The Contractor agrees to fill in with the Employee's State Insurance Corporation, the 
Declaration Forms, and all forms which may be required in respect of the Contractor's 
or Sub-Contractor's employees, who are employed in the Work provided for or those 
covered by ESI from time to time under the Agreement. The Contractor shall deduct 
and secure the agreement of the Sub-Contractor to deduct the Employee's 
contribution as per the first schedule of the Employee's State Insurance Act from 
wages and affix the Employees Contribution Card at wages payment intervals.  
 

The Contractor shall remit and secure the agreement of Sub-Contractor to remit to the 
Employee's State Insurance Corporation Account, the Employee's contribution as 
required by the Act. The Contractor agrees to maintain all cards and Records as 
required under the Act in respect of employees and payments and the Contractor shall 
secure the agreement of the Sub-Contractor to maintain such records. Any expenses 
incurred for the contributions, making contributions or maintaining records shall be to 
the Contractor's or Sub-Contractor's account.   
 

67.11 Workmen Compensation and SCCL’s Liability Insurance 
 

Insurance shall be affected for all the Contractor's employees engaged in the 
performance of this Contract. If any of the work is sublet, the Contractor shall require 
the Sub-Contractor to provide workman's Compensation and SCCL’s liability insurance 
for the latter’s employees if such Employees are not covered under the Contractor's 
Insurance. 
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67.12 Accident or Injury to Workmen 
 

The SCCL shall not be liable for or in respect of any damages or compensation 
payable at law in respect or in consequence of any accident or injury to any workman 
or other person in the Employment of the Contractor or any Sub-Contractor and the 
Contractor shall indemnify and keep indemnified the SCCL against all such damages 
and compensation (save and except and aforesaid) and against all claims, demands, 
proceeding, costs, charges and expenses, whatsoever in respect or in relation thereto. 
 

67.13 Transit/Cargo Insurance 
 

In respect of all items to be transported by the Contractor to the Site of Work and any 
consequential risks, the cost of transit insurance shall be borne by the Contractor and 
the quoted price shall be inclusive of this cost. 
 

Covering loss or damage occurring, while in transit from the supplier’s or 
manufacturer’s works or stores until arrival at the Site, to the Facilities (including spare 
parts therefor) and to the construction equipment to be provided by the Contractor or 
its Subcontractors. 

 

67.14 Comprehensive Automobile Insurance 
 

This insurance shall be in such a form as to protect the Contractor against all claims 
for injuries, disability, disease and death to members of public including SCCL’s men 
and damage to the property of others arising from the use of motor vehicles during on 
or off the site operations, irrespective of the Employer ship of such vehicles.. 

67.15 Installation All Risks Insurance 
 

Covering physical loss or damage to the Facilities at the Site, occurring prior to 
Completion of the Facilities, with extended maintenance coverage for the Contractor’s 
liability in respect of any loss or damage occurring during the Defect Liability Period 
while the Contractor is on the Site for the purpose of performing its obligations during 
the Defect Liability Period. 
 

 

67.16 Comprehensive General Liability Insurance 
 

a) This insurance shall protect the Contractor against all claims arising from injuries, 
disabilities, disease or death of member of public or damage to property of others due 
to any act or omission on the part of the Contractor, his agents, his employees, his 
representatives and Sub-Contractor’s or from riots, strikes and civil commotion. 
 

b) Contractor shall take suitable Group Personal Accident Insurance Cover for taking 

care of injury, damage or any other risks in respect of his Engineers and other 
Supervisory staff who are not covered under Employees State Insurance Act.  
 

c) The policy shall cover third party liability. The third party (liability shall cover the 
loss/ disablement of human life (person not belonging to the Contractor) and also 
cover the risk of damage to others materials/ equipment/ properties during 
construction, erection and commissioning at site & during O&M period.  

 

The value of third-party liability for compensation for loss of human life or partial/ full 
disablement shall be of required statutory value but not less than INR 02 (Two) Lakhs 
per death, INR 1.5 (One and Half) Lakhs per full disablement and INR 1 (One) Lakh 
per partial disablement and shall nevertheless cover such compensation as may be 
awarded by Court by Law in India and cover for damage to others equipment/ property 

Amount Deductible Limits Parties Insured From To 

110% of the Ex-works 
value of supply 

Nil Contractor & SCCL Ware House Ware House 
+ 60 Days 

Amount Deductible Limits Parties Insured From To 

110% of the Ex-works 
value of supply 

Nil Contractor, Sub 
contractor & SCCL 

Receipt at 
site 

Upto Defect 
Liability period 
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as approved by the Purchaser. However, third party risk shall be maximum to INR 10 
(Ten) Lakhs for death. 
 

d) The Contractor shall also arrange suitable insurance to cover damage, loss, 

accidents, risks etc., in respect of all his plant, equipment and machinery, erection 
tools & tackles and all other temporary attachments brought by him at site to execute 
the work.  
e) The Contractor shall take out insurance policy in the joint name of SCCL and 

Contractor from one or more nationalized insurance company from any branch office 
at Project site.  
f) Any such insurance requirements as are hereby established as the minimum 

policies and coverage which Contractor must secure and keep in force must be 
complied with, Contractor shall at all times be free to obtain additional or increased 
coverage at Contractor’s sole expenses.  
 

67.17 The Contractor shall also arrange suitable insurance to cover following during the O&M 

Period:  
 

a) Machinery Breakdown: Electrical & or machinery breakdown of any machinery or 

other equipment resulting in costly repairs or even replacement of the solar panel. 
 

b) Business Interruption: Cover for period of operational downtime i.e., covering the 

cash flow of the solar business as a result of an insured peril, for example fire or storm 
damage, machinery breakdown or equipment failure. 
 

c) Property Damage: The insurance should cover material damage due to external 
causes such as fire, theft, vandalism, sabotage, hail damage, snow load, lightning 
strike, overload, operational mistakes, clumsiness, negligence & theft. 

 

d) Employers Liability: Provides cover against the risk of accident from usual workplace 

risks such as working at height & manual handling during construction & O&M period.. 
 

e) Environmental Risk Insurance: Environmental damage coverage indemnifies solar 

system SCCLs of the risk of either environmental damage done by their development 
or pre-existing damage on the development site. 

 

67.18 ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BY SCCL:  
 

Contractor shall also carry and maintain any and all other insurance(s) which he may 
be required under any law or regulation from time to time without any extra cost to 
SCCL. He shall also carry and maintain any other insurance which may be required by 
the SCCL. 
 

 

 
 
 
 
 
68  Damage to Property or to any Person or any Third Party 

68.1  Contractor shall be responsible for making good to any loss or any damage to 
structures and properties belonging to the SCCL or being executed or procured or 
being procured by the SCCL or of other agencies within in the premises of all the work 
of the SCCL, if such loss or damage is due to fault and/ or the negligence or willful acts 
or omission of the Contractor, his employees, agents, representatives or Sub-
Contractors.  

 

68.2 The Contractor shall take sufficient care in moving his plants, equipment and materials 
from one place to another so that they do not cause any damage to any person or to 
the property of the SCCL or any third party including overhead and underground 
cables and in the event of any damage resulting to the property of the SCCL or of a 
third party during the movement of the aforesaid plant, equipment or materials the cost 
of such damages including eventual loss of production, operation or services in any 

Amount Deductible 
Limits 

Parties Insured From To 

To be indicated 
by the Contractor 

Nil Contractor, Sub 
contractor & SCCL 

Receipt at 
site 

Up to Defect 
Liability period 
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plant or establishment as estimated by the SCCL or ascertained or demanded by the 
third party shall be borne by the Contractor. Third party liability risk shall be INR 1 
(One) Lakh for single accident and limited to INR 10 (Ten) Lakhs. 

 

68.3 The Contractor shall indemnify and keep the SCCL harmless of all claims for damages 
to property other than SCCL’s property arising under or by reason of this agreement, if 
such claims result from the fault and/ or negligence or willful acts or omission of the 
Contractor, his employees, agents, representative of Sub-Contractor. 

 

69.  Labour Laws & Indemnity Bond 
 

i) No labour below the age of 18 (Eighteen) Years shall be employed on the Work. 
 

ii) The Contractor shall at his expense comply with all labour laws and keep the SCCL 

indemnified in respect thereof. 
 

iii) The Contractor shall employ labour in sufficient numbers either directly or through 
Sub- Contractor's to maintain the required rate of progress and of quality to ensure 
workmanship of the degree specified in the Contract. 

 

iv) The Contractor shall indemnify the SCCL against any payments to be made under 

and for the observance of the provisions of the aforesaid labour compliances without 
prejudice to his right to obtain indemnity from his Sub-Contractor's.  
 

v) The Contractor shall also indemnify to keep the SCCL/ Employer harmless from any 
act of omission or negligence on the part of the Labour Laws compliance in following 
the statutory requirements with regard to Labour laws. Against the signing of the 
contract, The Indemnity Bond shall be furnished by Contractor as per Format enclosed 
under Forms and Formats for the labour law compliance.  
 

vi) Upon completion of the construction activities/ O&M activities, the Contractor shall 
obtain no – objection certificate (NOC) from local/ statutory bodies in respect to the 
fulfillment of all compliance related to labour law and submit a copy to the 
Employer/SCCL prior to the final settlement 

 

70.  Contractor to Indemnify the SCCL 
 

70.1 The Contractor shall indemnify the SCCL and every member, office and employee of 
the SCCL, also the Engineer-in-Charge/Project Manager and his staff against all 
actions, proceedings, claims, demands, costs and expenses whatsoever arising out of 
this contract and elsewhere and all actions, proceedings, claims, demands, costs and 
expenses which may be made against the SCCL for or in respect of or arising out of 
any failure by the Contractor in the performance of his obligations under the Contract 
Document.  

 

The SCCL shall not be liable for or in respect of or arising out of any failure by the 
Contractor in the performance of his obligations under the Contract Document. The 
SCCL shall not be liable for or in respect of any demand or compensation payable by 
law in respect or in consequence of any accident or injury to any workmen or other 
person. In the employment of the Contractor or his Sub-Contractor the Contractor shall 
indemnify and keep indemnified the SCCL against all such damages and 
compensations and against all claims, damages, proceedings, costs, charges and 
expenses whatsoever in respect thereof or in relation thereto.  
 

70.2 Payment of Claims and Damages 
 

Should the SCCL have to pay any money in respect of such claims or demands as 
aforesaid the amount so paid and the costs incurred by the SCCL shall be charged to 
and paid by the Contractor and the Contractor shall not be at liberty to dispute or 
question the right of the SCCL to make such payments notwithstanding the same, may 
have been made without the consent or authority or in law or otherwise to the contrary.  

 

70.3 In every case in which by virtue of the provisions of Section 12, Sub-section (i) of 
workmen's compensation Act, 1923 or other  applicable provision of Workmen 
Compensation Act or any other Act, the SCCL is obliged to pay compensation to a 
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workman employed by the Contractor in execution of the Work, the SCCL will recover 
from the Contractor the amount of the compensation so paid, and without prejudice to 
the rights of SCCL under Section 12, Sub- section (2) of the said Act, SCCL shall be at 
liberty to recover such amount or any part thereof by deducting it from the Contract 
Performance Security or from any sum due to the Contractor whether under this 
Contract or otherwise. The SCCL shall not be bound to contest any claim made under 
Section 12, Sub-section (i) of the said act, except on the written request of the 

Contractor and upon his giving to the SCCL full security for all costs for which the 
SCCL might become liable in consequence of contesting such claim. 

 

71.  Health and Sanitary Arrangements for Workers 
 

71.1 In respect of all labour directly or indirectly employed in the Works for the performance 
of the Contractor's part of this agreement, the Contractor shall comply with or cause to 
be complied with all the rules and regulations of the local sanitary and other authorities 
or as framed by the SCCL from time to time for the protection of health and sanitary 
arrangements for all workers.  

 

71.2  The Contractor shall provide in the labour colony all amenities such as electricity, 
water and other sanitary and health arrangements. The Contractor shall also provide 
necessary surface transportation to the place of work and back to the colony for their 
personnel accommodated in the labour colony. 

 

72.   Safety codes- General 
 

72.1  Contractor shall adhere to safe construction practice and guard against hazardous, 
and unsafe working conditions and shall comply with Safety rules as set forth herein. 

 

Any hazardous material used during construction or used as part of the plant has to be 
taken back by the supplier for recycling or dumping purpose after its operating / 
working life, so that it may not affect the environment or any living being. Contractor 
have to comply with State Pollution Board regulation. 

73.  Safety Regulations 
73.1  i) In respect of all labour, directly employed in the Work for the performance of 

Contractor's part of this agreement, the Contractor shall at his own expense arrange 
for all the safety provisions as per safety codes of C.P.W.D., Indian Standards 
Institution. The Electricity Act, The Mines Act and such other acts as applicable. 
 

ii) The Contractor shall observe and abide by all fire and safety regulations of the 

SCCL. Before starting construction, Contractor shall consult with SCCL’s safety 
Engineers or Engineer-in-Charge/Project Manager and must make good to the 
satisfaction of the SCCL any loss or damage due to fire to any portion of the work 
done or to be done under this agreement or to any of the Employer's/SCCL’s existing 
property. 

74.  First Aid and Industrial Injuries 
 

74.1 i) Contractor shall maintain first aid facilities for its employees and those of its Sub-
Contractor. 
 

ii) Contractor shall make arrangements for Ambulance Service, on requirement basis 

and for the treatment of industrial injuries. Names of those providing these services 
shall be furnished to SCCL prior to start of construction and their telephone numbers 
shall be prominently posted in Contractor's Site Office. 
 

ii) All critical industrial injuries shall be reported promptly to SCCL, and a copy of 

Contractor's report covering each personal injury requiring the attention of a physician 
shall be furnished to the SCCL. 

 

75.  General Rules 
75.1  Site is a Nonsmoking zone area. Hence, smoking within the battery area is strictly 

prohibited. 
76.  Contractor's Barricades 
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76.1  i) Contractor shall erect and maintain barricades required in connection with his 

operation to guard or protect: - 
 

a) Excavations 
b) Hoisting Areas. 
c) Areas adjudged hazardous by Contractor's or SCCL’s inspectors. 
d) SCCL’s existing property subject to damage by Contractor's Operations. 
e) Rail Road unloading spots 
 

ii) Contractor's employees and those of his Sub-Contractor's shall become acquainted 

with Employer's/ SCCL’s barricading practice and shall respect the provisions thereof. 
 

iii) Barricades and hazardous areas adjacent to, but not located in normal routes of 

travel shall be marked by red flasher lanterns at nights. 
 

77.  Working at Height 
 

77.1  i) Scaffolding or staging more than 4 meters above the ground or floor, swing 

suspended from an overhead support or erected with stationary support shall have a 
guard rail properly attached, bolted, braced and otherwise retarded at least one meter 
high above the floor or platform of such scaffolding or staging and extending along the 
entire length of the outside and ends thereof with only such openings as may be 
necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from swaying from the building or structure.  

 

ii) Working platform, gangway and stairway should be so constructed that they should 
not sag unduly or unequally and if the height of platform of the gangway or the 
stairway is more than 4 meters above the ground level or floor level, they should be 
closely boarded, should have adequate width and should be suitably fastened as in ii) 
above.  
 

iii) Every opening in the floor of a building or in a working platform shall be provided 

with suitable means to prevent the fall of persons or materials by providing suitable 
fencing of railing whose minimum heights shall be 1 meter. 
 

iv) While working at the substation and for construction of transmission line Towers 
and their subsequent maintenance, experienced manpower should be deployed with 
appropriate protection Equipments, such as insulating gloves, fall arrestor etc. 

 

78.  Excavation and Trenching 
 

78.1  All trenches 1.5 Meters or more in depth, shall at all times be supplied with at least one 
ladder for each 50 Meters length or fraction thereof. Ladder shall be extended from 
bottom of the trenches to at least 1 meter above the surface of the ground. The sides 
of the trenches which are 1.5 Meters in depth shall be stepped back to give suitable 
slope or securely held by timber bracing, so as to avoid the danger of sides to 
collapse. The excavated materials shall not be placed within 1.5 Meters of the edge of 
the trench or half of the trench width whichever is more. Cutting shall be done from top 
to bottom. Under no circumstances undermining or under-cutting shall be done. 

 

79.  Demolition/ General Safety 
 

79.1 i) Before any demolition work is commenced and also during the progress of the 

demolition work  
 

a) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 
 

b) No electric cable or apparatus which is liable to be a source of danger shall remain 

electrically charged. 
 

c) All practical steps shall be taken to prevent danger to persons employed from risk of 

fire or explosion or flooding. No floor, roof or other part of the building shall be so 
overloaded with debris or materials as to render it unsafe.  
 

ii) All necessary personal safety equipment as considered adequate should be kept 

available for the use of the persons employed on the Site and maintained in condition 
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suitable for immediate use, and the Contractor shall take adequate steps to ensure 
proper use of equipment by those concerned.  

 

a) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 
provided with protective footwear and protective gloves.  
 

b) Those engaged in white washing and mixing or stacking or cement bags or any 
material which are injurious to the eyes be provided with protective goggles.  
 

c) Those engaged in welding and cutting works shall be provided with protective face 

& eye shield, hand gloves, etc. 
 

d) Stone breakers shall be provided with protective goggles and protective clothing 

and seated at sufficiently safe intervals. 
 

e) When workers are employed in sewers and manholes, which are in use, the 

CONTRACTOR shall ensure that the manhole covers are opened and are ventilated at 
least for an hour before the workers are allowed to get into the manholes, and the 
manholes so opened shall be cordoned off with suitable railing and provided with 
warning signals or board to prevent accident to the public.  
 

f) The CONTRACTOR shall not employ men below the age of 18 years and women on 

the work of painting with products containing lead in any form. Wherever men above 
the age of 18 years are employed on the work of lead painting, the following 
precautions should be taken.  
 

1) No paint containing lead or lead product shall be used except in the form of paste or 
readymade paint. 
2) Suitable face masks should be supplied for use by the workers when paint is 

applied in the form of spray or a surface having lead paint dry rubbed and scrapped.  
3) Overalls shall be supplied by the Contractor to the workmen and adequate facilities 
shall be provided to enable the working painters to wash them during and on cessation 
of work.  
 

iii) When the work is done near any place where there is risk of drowning, all 

necessary safety equipment should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work.  

 

iv)Use of hoisting machines and tackles including their attachments, anchorage and 
supports shall conform to the following standards or conditions: 
 

 
 

 

a) These shall be of good mechanical construction, sound materials and adequate 

strength and free from latent defect and shall be kept in good working order. 
 

b) Every rope used in hoisting or lowering materials or as means of suspension shall 

be of durable quality and adequate strength and free from patent defects. 
 

c) Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine 
including any scaffolding, winch or give signals to the operator.  
 

d) In case of every hoisting machine and of every chain ring hook, shackle, swivel, and 

pulley block used in hoisting or lowering or as means of suspension, the safe working 
load shall be ascertained by adequate means. Every hoisting machine and all gears 
referred to above shall be plainly marked with the safe working load of the conditions 
under which it is applicable and the same shall be clearly indicated. No part of any 
machine or any gear referred to above in this paragraph shall be loaded beyond safe 
working load except for the purpose of testing.  
 

e) As regards Contractor's machines, the Contractor shall notify the safe working load 

of the machine to the Engineer-in-Charge/Project Manager whenever he brings any 
machinery to Site of Work and get it verified by the Engineer concerned. 
 



 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 85 of 122 

 

v) Motors, gears, transmission lines, electric wiring and other dangerous parts of 

hoisting appliances should be provided with efficient safeguards. Hoisting appliances 
should be provided with such means as to reduce to minimum the accidental descent 
of the load, adequate precautions should be taken to reduce the minimum risk of any 
part or parts of a suspended load becoming accidentally displaced. When workers are 
employed on electrical installations which are already energized, insulating mats, 
wearing apparel, such as gloves, sleeves, and boots as may be necessary should be 
provided. The workers shall not wear any rings, watches and carry keys or other 
materials which are good conductors of electricity.  
 

vi) All scaffolds, ladders and other safety devices mentioned or described herein shall 

be maintained in safe conditions and no scaffolds, ladder or equipment shall be altered 
or removed while it is in use. Adequate washing facilities should be provided at or near 
places of work.  
 

vii) These safety provisions should be brought to the notice of all concerned by 

displaying on a notice board at a prominent place at the work-spot. The person 
responsible for compliance of the safety code shall be named therein by the 
Contractor.  
 

viii) To ensure effective enforcement of the rules and regulations relating to safety 

precautions, the arrangements made by the Contractor shall be open to inspection by 
the Engineer-in-Charge/Project Manager or safety Engineer of the SCCL.  
 

ix) Notwithstanding the above clauses there is nothing in these to exempt the 
Contractor for the operations of any other Act or rules in force in the Republic of India. 
The work throughout including any temporary works shall be carried out in such a 
manner as not to interfere in any way whatsoever with the traffic on any roads or 
footpath at the site or in the vicinity thereto or any existing works whether the property 
of the Administration or of a third party.  
 

In addition to the above, the Contractor shall abide by the safety code provision as per 
C.P.W.D. Safety code and Indian Standard Safety Code from time to time. 

 

80.  Care in Handling Inflammable Gas 

80.1 The Contractor has to ensure all precautionary measures and exercise utmost care in 
handling the inflammable gas cylinder/ inflammable liquids/ paints etc. as required 
under the law and/ or as advised by the fire Authorities of the SCCL or Administration. 

 

81.  Temporary Combustible Structures 
 

81.1  Temporary combustible structures will not be built near or around work site. 
 

82.  Precautions against Fire 
 

82.1  The Contractor will have to provide portable Fire Extinguishers, Fire Buckets and 
drums at worksite as per specifications & standards. They will have to ensure all 
precautionary measures and exercise utmost care in handling the inflammable gas 
cylinders/ inflammable liquid/ paints etc. as advised by Engineer-in-Charge/Project 
Manager. Temporary combustible structure will not be built near or around the work-
site.  

 

83.  Explosives 
 

83.1  Explosives shall not be stored or used on the Work or on the Site by the Contractor 
without the permission of the Engineer-in-Charge/Project Manager in writing and then 
only in the manner and to the extent to which such permission is given. When 
explosives are required for the Work they will be stored in a special magazine to be 
provided at the cost of the Contractor in accordance with the Explosives Rules. The 
Contractor shall obtain the necessary license for the storage and the use of explosives 
and all operations in which or for which explosives are employed shall be at sole risk 
and responsibility of the Contractor and the Contractor shall indemnify SCCL against 
any loss or damage resulting directly or indirectly there from. Only licensed persons 
shall be engaged for handling and working with explosives. 
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84.  Preservation of Place 
 

84.1  The Contractor shall take requisite precautions and use his best endeavors to prevent 
any riotous or unlawful behavior by or amongst his worker and others employed or the 
works and for the preservation of peace and protection of the inhabitants and security 
of property in the neighborhood of the Work. In the event of the SCCL requiring the 
maintenance of a Special Police Force at or in the vicinity of the site during the tenure 
of works, the expenses thereof shall be borne by the Contractor and if paid by the 
SCCL shall be recoverable from the Contractor. 

 

85.  Outbreak of Infectious Diseases 
 

85.1  The Contractor shall remove from his camp such labour and their facilities who refuse 
protective inoculation and vaccination when called upon to do. Should Cholera, Plague 
or other infectious diseases break out the Contractor shall burn the huts, beddings, 
clothes and other belongings or used by the infected parties and promptly erect new 
huts on healthy sites as failing which the work may be done by the SCCL and the cost 
thereof recovered from the Contractor. 

 

86.  Use of Intoxicants 
 

86.1  The unauthorized sale of spirits or other intoxicants, beverages upon the work in any 
of the buildings, encampments or tenements owned, occupied by or within the control 
of the Contractor or any of his employee is forbidden and the Contractor shall exercise 
his influence and authority to the utmost extent to secure strict compliance with this 
condition.  

 

In addition to the above, the Contractor shall abide by the safety code provision as per 
C.P.W.D. safety code, Indian Standard Code & OHSAS 18001 framed from time to 
time.  
 

*** 
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Annexure –A 
 

Format of Letter of Bid (LOB) 
 

LETTER HEAD OF BIDDER 
To 
The General Manager (MP) 

The Singareni Collieries Company Limited., 
Kothagudem Post. 
Bhadradri District. 
TS - 507101 
 

 Sub :  Tender for Design, Engineering, Supply, Construction, Erection, Testing & 
Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump 
based Solar PV Power Plants along with 10 years Plant O&M at different sites.-
Reg. 

 
     Ref: Tender No. E0124O0436 dtd.20.03.2025   
 

Dear Sirs, 

1. Having examined the complete Tender document, we, the undersigned, offer to propose 
for the Engagement of Consultants with SCCL, in full conformity with the N IT  as 

available in E-Portal. 

2. We have read the provisions of NIT and confirm that these are acceptable to us. We 
further declare that additional conditions, variations, deviations, if any, found in our 

proposal shall not be given effect to. 

3. We agree to abide by this Proposal, consisting of this letter, the Pre-qualification and 
Technical Proposal, the duly notarized written power of attorney, and all attachments, it 

shall remain binding upon us and at any time before the expiration of the period of 

engagement. 

4. Until the formal final Contract is prepared and executed between us, this Proposal, 

together with your written acceptance of the Proposal and your notification of award, 

shall constitute a binding contract between us. 

5. We hereby declare that all the information and statements made in this proposal are true 

and accept that any misinterpretation contained in it may lead to our disqualification. 

6. We are hereby submitting our offer in full compliance with the terms and condition of the 

subject NIT.If any information furnished by me/us online towards eligibility in this tender 

is found to be incorrect at any time, penal action as deemed fit may be taken against 
me/us for which I/we shall have no claim against SCCL. 

 
Yours faithfully, 
 

 (Signature of Bidder and Seal of the firm) 
1. Name of the Bidder :  
2. Address :  
3. e-Mail Address :  
4. Mobile/Telephone Number :  
5. FAX Number :  
6. Place :  
7. Date : 
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ANNEXURE –B 
 

(Separate sheet may be used for giving detailed information duly signed) 

 
 
 

NON-BANNING OR  DELISTING CERTIFICATE 
 

 
Our firm has not been suspended banned or de-listed by any Government or Quasi- 
government agencies or PSU’s. 
 
 
 

Signature of Tenderer 
Date:   

Seal of the firm 
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ANNEXURE-C 
 

 

NO DEVIATION CONFIRMATION 

(To be submitted on the Letter Head of the Bidding Company) 

 
 Sub : Tender for Design, Engineering, Supply, Construction, Erection, Testing & 

Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump 
based Solar PV Power Plants along with 10 years  Plant O&M at different 
sites.-Reg. 

 
     Ref: Tender No. E0124O0436 dtd.20.03.2025   
 

 
 
 

From: _ (Insert name and address of Bidding Company) 
 

 

To, 

 
The Singareni Collieries Company Ltd. 

 

 
 

Dear Sir / Madam, 
 

We understand that any 'deviation/ exception' in any form may result in rejection 

of bid. We, therefore, certify that we have not taken any 'exception/ deviation' 
anywhere in the bid and we agree that if any 'deviation/ exception' is mentioned or 

noticed, our bid may be rejected. 

 
 

 

 
 

Place: [Signature of Authorized Signatory of Bidder] 
Date: Name:Designation: Seal: 
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ANNEXURE-D 
 

(This should be submitted on the Letter Head of the Bidding Company/ 

Lead Member  of Consortium) 

 

Ref.No.                                                                                          Date:    
 

    DECLARATION ON RESTRICTION ON PROCUREMENT FROM CERTAIN COUNTRIES: 
 
 

Sub : Tender for Design, Engineering, Supply, Construction, Erection, Testing & 

Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump 
based based Solar PV Power Plants along with 10 years  Plant O&M at 

different sites.-Reg. 
 

     Ref: 1) Tender No. E0124O0436 dtd.20.03.2025   
    2)  MoF  OM  No 6/18/2019-PPD dated 23.07.2020. 

This is with reference to order No. 0M no. 6/18/2019-PPD dated 23rd July 2020 issued by 

Department of Expenditure, MoF, Govt of India. 

 

Bidders are required to submit the relevant Declaration 1 and/or 2, as applicable. 
 

We are hereby submitting the following declaration in this regard: 
 
a. Any bidder (including its JV partner/Consortium Member, wherever applicable) from a country which 
shares a land border with India (except to which the Government of India has extended line of credit or 
in which the Government of India is engaged in development projects as mentioned in Order Public 
Procurement No. 2 dt. 23.07.2020 or its subsequent revisions/amendments) will be eligible to bid only if 
the bidder is registered with the Competent Authority, i.e. Registration Committee constituted by DPIIT.  
 
b. The successful bidder shall not be allowed to sub contract works to any contractor from a country 
which shares a land border with India (except to which the Government of Indi a has extended line of 
credit or in which the Government of India is engaged in development projects as mentioned in Order 
Public Procurement No. 2 dt. 23.07.2020 or its subsequent revisions/amendments) unless such 
contractor is registered with the Competent Authority, i.e. Registration Committee constituted by DPIIT. 
 
c. A bidder is permitted to procure raw material, components, sub assemblies, etc. from the vendors of 
countries sharing a land border with India without getting registered with the Competent Authority, i.e. 
Registration Committee constituted by DPIIT, as it is not regarded as “sub contracting”. 
 
d. However, in case a bidder proposes to supply finished goods procured directly/indirectly from the 
vendors of the countries sharing land border with India, such vendors will be required to get registered 
with the Competent Authority, i.e. Registration Committee constituted by DPIIT. 
 
 
 
 
 
 
 
 
 



 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 92 of 122 

 

 
 
 

Declaration 1: 

 

Certification for Tenders 
 

"l have read the clause regarding restrictions on procurement from a bidder of a country which 
shares a land border with India; I certify that this bidder is not from such a country or, if from such a 

country, has been registered with the Competent Authority. I hereby certify that this bidder fulfils all 

requirements in this regard and is eligible to be considered. Where applicable, evidence of valid 
registration by the Competent Authority shall be attached]." 

 

Declaration 2: 

Certification for Tenders for Works involving possibility of sub-contracting (Applicable for 
Service Contract) 

"l have read the clause regarding restrictions on procurement from a bidder of a country which 
shares a land border with India and on sub-contracting to contractors from such countries; I certify 
that this bidder is not from such a country or, if from such a country, has been registered with the 
Competent Authority and will not sub-contract any work to a contractor from such countries unless 
such contractor is registered with the Competent Authority. I hereby certify that this bidder fulfils all 
requirements in this regard and is eligible to be considered. [Where applicable, evidence of valid 
registration by the Competent Authority shall be attached]." 

 

We further declare that the above statement is true & correct. We are aware that if at any stage it is 
found to be incorrect, our response to the tender will be rejected. 

Dated the_ _day of , 20…. 
 

Thanking you, 
  

                                     Name, Designation,  Seal and Signature of Authorized Person  
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ANNEXURE-E 

 

DECLATION REGARDING THE MANDATORY 

PROCUREMENT OF SOLAR MODULES & 

INVERTERS FROM CLASS I LOCAL SUPPLIERS 
 

(To be submitted on the Letter Head of the Statuary 

Auditor/Cost Auditor of the company (In case of 

companies) or from a practicing cost accountant or 

practicing chartered accountant (In respect of suppliers 

other than companies) 

Ref.No.                                    Date: 
 
 

Sub : Tender for Design, Engineering, Supply, Construction, Erection, Testing & 
Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump 
based Solar PV Power Plants along with 10 years Plant O&M at different sites.-

Reg. 
 

    Ref: Tender No. E0124O0436 dtd.20.03.2025   
 
 

Reference 1: Ministry of New & Renewable Energy (MNRE) Order No 283/22/2019- GRID 

SOLAR dated 23rd Sep 2020 & any amendments thereof, for the Public 

Procurement (Preference to Make in India) to provide for Purchase Preference 

(linked with local content) in respect of Renewable Energy (RE) Sector. 

Reference 2: Department for Promotion of Industry and Internal Trade (DPIIT) 

Notification No. P- 45021/2/2017-PP (BE-lI) dated 4th June, 2020. 

 

We hereby confirm that in line with the mandate of Ministry of New & Renewable Energy 

(MNRE) Order No 283/22/2019-GRID SOLAR dated 23rd Sep 2020 for the Public 

Procurement (Preference to Make in India) & any amendments thereof, to provide for 

Purchase Preference (linked with local content) in respect of Renewable Energy (RE) 

Sector & Department for Promotion of Industry and Internal Trade (DPIIT) Notification 

No. P-45021/2/2017-PP (BE-lI) dated 4th June, 2020, we hereby declare that: 

 

a) The procurement of Solar Modules for the subject tender will be done from Class I Local 
suppliers only. 

b) The procurement of Solar Inverters for the subject tender will be done from Class I Local 
suppliers only. 

 
c) The percentage of Local content in the procurement of mentioned Solar Modules 

is…% (In words) 
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d) The percentage of Local content in the procurement of mentioned Solar Inverters is… 
% (In words). 

A Class-I local supplier' means a supplier or service provider, whose goods, services or works 
offered for procurement, has local content equal to or more than 50%, as defined under the 
above         said Orders. 

False declaration will be in the breach of the code of integrity under Rule 175(1)(i)(h) of the 
General Financial rules for which a bidder or its successors can be debarred for up to two years 
as per rule 151 (iii) of the general Financial rules along with such other actions as may be 
permissible under the law. 

 

Also, In case it comes to the notice of Employer/ Owner that we have given wrong declaration in 
this regard, the same shall be dealt as ‘wrong declaration under fraudulent practices’ and action 
shall be initiated as per the Procedure for action in case of 
Corrupt/Fraudulent/Collusive/Coercive Practices. 

(Signature and stamp (on each page) of Authorized Signatory of Bidding Company.  

Name: …………………………. 

 

Date: …………………………… 

 

Place: …………………………. 

 

Signature and stamp (on each page) of Statuary Auditor/Cost Auditor/ practicing cost 
accountant or practicing chartered accountant of Bidding Company. 

Name: …………………………. 

 

Date: ……………………………. 

 

Place: …………………………… 
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ANNEXURE-F 

BIDDER’S EXPERIENCE 

(To be submitted on the Letter Head of the Bidding Company) 

Ref.No.                                                             Date:    

 

 
Sub : Tender for Design, Engineering, Supply, Construction, Erection, 

Testing & Commissioning of cumulative capacity of 107 MW (AC) 
ground/ OB Dump based Solar PV Power Plants along with 10 years 
Plant O&M at different sites.-Reg. 

 
     Ref: Tender No. E0124O0436 dtd.20.03.2025   
  

Sl. 
No 

Descripti 
on 
of the 
Services 

LOA 
/WO No. 
and date 

Full  Postal 
Address     & 
phone nos. of 
Client. Name, 

designation and 
address    of 
Engineer/ 
Officer-in- 
Charge   (for 
cases other 
than purchase) 

Value of 
Contract/ 
Order 
(Specify 

Currency 
Amount) 

Date of 
Commenc 
ement of 
Services 

Scheduled 
Completion 
Time (Mont 
hs) 

Date of 
Actual 
Complet 
ion 

Reasons 
for delay 
in 
execution 
, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 

 

         

         

 
Place: [Signature of Authorized Signatory of Bidder] 
 

Date: 

Name: 

Designation:  

Seal 
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ANNEXURE-G 

 

Format for Disclosure for ALMM compliance 

 

[On the letter head of Bidding Company/ Lead Member in a Bidding 

JV/Consortium] Disclosure 

Ref.No.                                                                      Date:    

 
Sub :  Tender for Design, Engineering, Supply, Construction, Erection, Testing & 

Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump 
based Solar PV Power Plants along with 10 years Plant O&M at different sites.-

Reg. 
 

     Ref: Tender No. E0124O0436 dtd.20.03.2025   

 

Dear Sir/ Madam, 

We declare that we are fully aware of the binding provisions of the ALMM Order and the Lists(s) 

there under, while quoting the for the subject tender of “Tender for Design, Engineering, Supply, 

Construction, Erection, Testing & Commissioning of 107 MW (AC) ground based Solar PV Power 

Plant at different sites including 10 years plant O&M at Singareni Collieries Company Limited, 

Telangana, India”. 

We further understand that the List-I (Solar PV Modules) of ALMM Order, Annexure-I of the OM, 

issued by MNRE on 10th March, 2021 will be updated by MNRE from time to time. We also 

understand that the Modules to be procured for this project, shall be from the List-I of the ALMM 

Order applicable on the date of invoicing of such modules. 

We also further understand and accept that we shall be liable for penal action, including but not 

limited to blacklisting and invocation of Performance Bank Guarantee, if we are found not 

complying with the provisions of ALMM Order, including those mentioned above. 

Dated the_ _day of , 20….  

 

                  Thanking you,   

 

                                                                                                            Yours faithfully, 

 

 
                                       Name, Designation, Seal and Signature of Authorized Signatory 
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ANNEXURE-H 

 
FORMAT OF CHARTERED ACCOUNTANT CERTIFICATE FOR FINANCIAL 

CAPABILITY OF THE BIDDER 

(To be submitted on the Letter Head of the Chartered Accountant) 
 

Ref.No.                                                                                                                    Date:    

 

 

Sub : Tender for Design, Engineering, Supply, Construction, Erection, Testing & 
Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump 
based Solar PV Power Plants along with 10 years Plant O&M at different sites.-
Reg. 

 
     Ref: Tender No. E0124O0436 dtd.20.03.2025   
 

We have verified the Annual Accounts and other relevant records of M/s…(Name of the bidder) and certify 

the following. 

 

Further, we certify that the Financially Evaluated Entity (ies) had an Annual Turnover 

 

A. ANNUAL TURNOVER OF LAST 3 YEARS: 
 

Year Amount (Currency) 

Year 1 (2021 - ‘22):  

Year 2 (2022 - ‘23):  

Year 3 (2023 - ‘24):  

And 
Net worth (strike out whichever is not applicable) of INR .............. Crore computed as per 
instructions provided in this tender based on unconsolidated audited annual accounts as per 
last FY. 

 

B. FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR (2023-’24): 
 

Description 2023-24 

 Amount (Currency) 

1. Current Assets  

2. Current Liabilities  

3. Working Capital (Current Assets- 
Current liabilities) 

 

4. Net Worth (As mentioned i n  

N I T ) 
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Yours faithfully 
 

(Signature and stamp (on each page) of Authorized Signatory of Bidding Company. 
 
 
 

Name: 
………………
…………. 

 
Date: 
………………
…………… 

 
Place: 
……………
……………. 

 
Signature and stamp (on each page) of Chartered Accountant/Statutory Auditors of Bidding 
Company. 

 
 
 

Name: 
…………………
………. 

 
Date: 
…………………
…………. 

 
Place: 
…………………
………… 
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ANNEXURE-I 

 
 

                                          SHAREHOLDING CERTIFICATE 

(To be submitted on the Letter Head of the Bidder) 

 

 
Sub : Tender for Design, Engineering, Supply, Construction, Erection, Testing & 

Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump 
based Solar PV Power Plants along with 10 years Plant O&M at different sites.-
Reg. 

 
     Ref: Tender No. E0124O0436 dtd.20.03.2025   

 

 

 
Name of the Equity Holder 

Type and Number 

of Shares Owned 

% of Equity 

Holding 

Extent of Voting 

Rights 

    

    

    

    

    

    

    

    

    

    

    

    

 

 
Yours faithfully 

 
 
 

(Signature and Stamp of Authorized Signatory of Bidder) 
 
 
 

Name: …………………………. 

 
Date: …………………………… 

 
Place: …………………………. 

 

 

(Signature and Stamp of Company Secretary/ Director/ Chartered Accountant) 
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ANNEXURE – J 

 

THE SINGARENI COLLIERIES COMPANY LIMITED 

OTHER COMMERCIAL INFORMATION 

Tender Ref: Tender for Design, Engineering, Supply, Construction, Erection, Testing & 
Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump based 
Solar PV Power Plants along with 10 years Plant O&M at different sites. 

Ref: Tender No. E0124O0436 dtd.20.03.2025  

Sl No Particulars Details 
Remarks, if 

any 

1 Details of EMD      

2 
Validity of offer (180 Days From date of Opening of 
Techno-Commercial Bi  d) 

    

3  PAN     

4 Payment details (for EFT)     

a Account Name     

b Banker's Name     

c Branch     

d Address, City/Town, District, State     

e Account type     

f A/c No & EFT No     

g IFSC Code     

h 
If applicable, indicate Registration No. & Registering 
Authority 

    

5 SCCL Vendor Code of the bidder(If already registered)     

6 GST registration details     

a GST No.     

 

 

Signature of the Bidder 

 
Seal of the Firm 
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ANNEXURE – K 

 

           Acceptance of Commercial terms and conditions by the Bidder. 
 

Sub: Tender for Design, Engineering, Supply, Construction, Erection, Testing & 
Commissioning of cumulative capacity of 107 MW (AC) ground/ OB Dump based 
Solar PV Power Plants along with 10 years Plant O&M at different sites. 

 
Ref: Tender No. E0124O0436 dtd.20.03.2025   

 

 

Sl  
No 

Commercial Terms of NIT 
Acceptance of 

Bidder 

1 Instructions to Bidder(Submission/Evaluation of Bid,etc) Accepted 

2 Bid Validity(180 days) Accepted 

3 Firm Price condition as per NIT  Accepted 

4 Submission of Tax invoice 

 
Accepted 

5 Applicable Taxes   Accepted 

6 Consignee/Destination Point Accepted 

7 Delivery Accepted 

8 Payment Terms Accepted 

9 Penalties/recoveries 

 
Accepted 

10 Insurance Accepted 

11 Liability Accepted 

12 Force Majeure Accepted 

13 Contract Performance security / Bank Guarantee as per NIT Accepted 

14 Currency of Bid Accepted 

15 Dispute resolution clauses Accepted 

16 General Terms and Conditions Accepted 

 

 

 

 Signature of the Bidder 

 
                                                                            Seal of the Firm 
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ANNEXURE – L 

 
 

DECLARATION CERTIFICATE 

                     We do hereby declare that the contents of the offer submitted vide no. against 
this Tender Ref:  E0124O0436 dtd.20.03.2025 have been given after fully understanding and 

the same are true and complete in every particular and that if any untrue abetment 
/information contained therein, the said offer shall be considered absolutely null and void and 
we shall be liable for any penal action as per the provisions of Law for the time being in force. 
 

        i) I/We ………………Partner/Legal Attorney/Proprietor / Accredited Representative of 

M/s…………………….. declare that we are submitting our tender vide our offer No. 

Dtd…… 

 

        ii) The contents of the offer given after fully understanding and all information furnished 

by me / us are correct and true and complete in every respect. 

 

       iii) All documents/credentials submitted along with the tender are genuine, authentic, true  

and valid. 

 

       iv) If any information or document submitted is found to be false / incorrect, the said offer 

shall be considered absolutely null & void and action as deemed fit may be taken 

against me / us including termination of the contract, forfeiture of all dues including 

EMD/Security Deposit and blacklisting of my / our firm and all partners of the firm as 

per provisions of Law.” 

 

 

 

 

 

 

SignatureoftheTenderer 
 
 
   Seal of Firm 
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ANNEXURE-M 

                POWER OF ATTORNEY FOR BIDDING COMPANY 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper 

of Appropriate Value should be in the name of the Bidder) 

 

Know all men by these presents, We ....................................................................  

(name and address of the registered office of the Bidding Company as applicable) do 

hereby constitute, appoint and authorize Mr./Ms. ……………………………. (name 

& residential address) who is presently employed with us and holding the position of

 ............................................................................................................................. as 

our true and lawful attorney, to do in our name and on our behalf, all such acts, deeds 

and things necessary in connection with or incidental to submission of our Bid for 

……………………… (insert details of   Tender) in response to the Tender 

No ………………………………… dated ............................................................  

including signing and submission of the Bid and all other documents related to the 

Bid, including but not limited to undertakings, letters, certificates, acceptances, 

clarifications, guarantees or any other document which may require us to submit. The 

aforesaid Attorney is further authorized for making representations to SCCL and 

providing information/ responses representing us in all matters before SCCL and 

generally dealing with SCCL in all matters in connection with Bid till the completion 

of the bidding process as per the terms of the above mentioned Tender. 

 

We hereby agree to ratify all acts, deeds and things done by our said attorney 

pursuant to this Power of Attorney and that all acts, deeds and things done by 

our aforesaid attorney shall be binding on us and shall always be deemed to have 

been done by us. 
 

All the terms used herein but not defined shall have the meaning ascribed to such 

terms under the Tender. 

 

Signed by the within named 

 

……………………………………………….. (Insert the name of 

the executant company) through the hand of 

Mr. ………………………………………………… 

 
duly authorized by the Board to issue such Power of Attorney 

 
 

Dated this ………………………………… day of ………………… 

Accepted 
 
 

……………………………………………….. 
Signature of Attorney 
(Name, designation and address of the Attorney) 
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Attested 

……………………
……………………
……… (Signature 
of the executant) 

(Name, designation and address of the executant) 
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Format-1 

 

FORMAT FOR JOINT VENTURE AGREEMENT 

 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper 

of Appropriate Value should be in the name of the 

Joint Venture) 

 
THIS JOINT DEED OF UNDERTAKING executed on this………. day of………. .... Two 

Thousand and………....... by …………………………………………….      a company 

incorporated .................................................................................................................... under 

the laws of   ………………… and   having its Registered Office at

 ........................................................................................................................................ (herei

nafter called the "Party No.1" which expression shall include its successors & executors) 

and M/s……………a company incorporated ................................................................. under 

the laws of ……….……………and ...............................................................................  

having its

 ........................................................................................................................................ Regist

ered Office ...................................................................................................................... at 

……….………… (hereinafter called the "Party No.2" which expression shall include its 

successors & executors)  which expression shall include its successors & executors) for the 

purpose of making a bid and entering into a contract [hereinafter called the "Contract" {in 

case of award)] against the Tender No…….…………. for …… (insert name of the package 

alongwith project name) …………… of SCCL, a Company incorporated under the 

Companies Act of 2013 having its registered office at Kothagudem (hereinafter called the 

"Employer"). 

 

WHEREAS the Party No.1 and Party No.2  have entered into an Agreement dated................ 

 

AND WHEREAS the Employer invited bids as per the above-mentioned Specification for 

the design, manufacture, supply, erection, testing and commissioning including O & M of 

Equipment/ Materials stipulated in the Tender Documents under …… (insert name of the 

package alongwith project name) 

…………… 

 
AND WHEREAS NIT & Qualification Criteria in part of the Tender Documents, inter-alia 

stipulates that an Undertaking of two or more qualified manufacturers as partners, meeting 

the requirements of Qualification Criteria in NIT, as applicable may bid, provided, the Joint 

Venture fulfills all other requirements under Qualification Criteria in NIT and in such a 

case, the Bid Forms shall be signed by all the partners so as to legally bind all the Partners 

of the Joint Venture, who will be jointly and severally liable to perform the Contract and all 

obligations hereunder. 

 

The above clause further states that this Undertaking shall be attached to the bid and the 

Contract Performance Security will be as per the format enclosed with the Tender 

Documents without any restrictions or liability for either party. 

 

AND WHEREAS the bid is being submitted to the Employer vide proposal 

No…………………. dated …….... 

by Party No.1 based on this Undertaking between all the parties; under these presents and 

the bid in accordance with the requirements of NIT) & Qualification Criteria, has been 

signed by all the parties. 
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NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

 

In consideration of the above premises and agreements all the parties of this Deed of 

Undertaking do hereby declare and undertake: 
 

 

1. In requirement of the award of the Contract by the Employer to the Joint Venture 

Partners, we, the Parties do hereby undertake that M/s……… the Party No.1, shall 

act as Lead Partner and further declare and confirm that we the parties to the Joint 

Venture shall jointly and severally be bound unto the Employer for the successful 

performance of the Contract and shall be fully responsible for the design, 

manufacture, supply and successful performance of the equipment in accordance 

with the Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the 

Joint Venture, the party(ies) do hereby undertake to be fully responsible for the 

successful performance of the Contract and to carry out all the obligations and 

responsibilities under the Contract in accordance with the requirements of the 

Contract. 

 
3. Further, if the Employer suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the equipment in meeting the 

performances guaranteed as per the specification in terms of the Contract, the 

Party(ies) of these presents undertake to promptly make good such loss or 

damages caused to the Employer, on its demand without any demur. It shall not be 

necessary or obligatory for the Employer to proceed against Lead Partner to these 

presents before proceeding against or dealing with the other Party(ies), the 

Employer can proceed against any of the parties who shall be jointly and severally 

liable for the performance and all other liabilities/ obligations under the Contract to 

the Employer. 

 

4. The financial liability of the Parties of this Deed of Undertaking to the Employer, 

with respect to any of the claims rising out of the performance or non-performance 

of the obligations set forth in this Deed of Undertaking, read in conjunction with 

the relevant conditions of the Contract shall, however not be limited in any way so 

as to restrict or limit the liabilities or obligations of any of the Parties of this Deed 

of Undertaking. 

 
5. It is expressly understood and agreed between the Parties to this Undertaking that 

the responsibilities and obligations of each of the Parties shall be as delineated in 

Appendix - I (to be suitably appended by the Parties alongwith this 
Undertaking in its bid) to this Deed of Undertaking. It is further undertaken by 

the parties that the above sharing of responsibilities and obligations shall not in any 

way be a limitation of joint and several responsibilities of the Parties under the 

Contract. 

 
6. It is also understood that this Undertaking is provided for the purposes of 

undertaking joint and several liabilities of the partners to the Joint Venture for 

submission of the bid and performance of the Contract and that this Undertaking 

shall not be deemed to give rise to any additional liabilities or obligations, in any 

manner or any law, on any of the Parties to this Undertaking or on the Joint 

Venture, other than the express provisions of the Contract. 

 
7. This Undertaking shall be construed and interpreted in accordance with the 

provisions of the Contract. 
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8. In case of an award of a Contract, we the parties to this Deed of Undertaking do 

hereby agree that we shall be jointly and severally responsible for furnishing a 

Contract Performance Security from a bank in favour of the Employer in the 

currency/ currencies of the Contract. 

 
9. It is further agreed that this Deed of Undertaking shall be irrevocable and shall form 

an integral part of the bid and shall continue to be enforceable till the Employer 

discharges the same or upon the completion of the Contract in accordance with its 

provisions, whichever is earlier. It shall be effective from the date first mentioned 

above for all purposes and intents. 
 

IN WITNESS, WHEREOF, the Parties to this Deed of Undertaking have 

through their authorised representatives executed these presents and affixed 

Common Seals of their companies, on the day, month and year first mentioned 

above. 
 

 

 

 
Common Seal of ………………………. 
has been affixed in my/ our 
presence pursuant to Board of 
Director’s Resolution dated ……………. 

 

Name ……………………….. 
 

Designation …………………. 
 

Signature ……………………. 
 

WITNESS : 
 

I. ……………………………… 

 
 

II. ……………………………… 

For Lead Partner (Party No.-1)  
For and on behalf of M/s 
………………….. 

 
 
 
 

(Signature of the authorized 
representative) 



 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 108 of 122 

 

 
Common Seal of ………………………. 
has been affixed in my/our 
presence pursuant to Board of 
Director’s Resolution dated ……………. 

 
Name ……………………….. 

 
Designation …………………. 

 
Signature ……………………. 

 
WITNESS : 

 

I. ……………………………… 

 
 

II. ……………………………… 

 
For Party No.-2 
For and on behalf of 
M/s………………….. 

 
 

(Signature of the authorized 
representative) 

 
 

Note: 

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial 

stamp papers of appropriate value shall be purchased in the name of Joint Venture. 

 
2. The Undertaking shall be signed on all the pages by the authorised representatives 

of each of the partners and should invariably be witnessed. 
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FORMAT-2 

 

FORMAT FOR POWER OF ATTORNEY FOR JOINT VENTURE 

AGREEMENT 

 

(To be stamped in accordance with Stamp Act, the Non-Judicial 

Stamp Paper of Appropriate Value should 

be in the name of the Joint Venture) 
 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given 

hereunder ................................................................................. have formed a Joint Venture under 

the laws of ............................................     and     having     our     Registered     Office(s)/Head     

Office(s)     at  ............................................... (hereinafter called the 'Joint Venture' which 

expression shall unless repugnant to the context or meaning thereof, include its successors, 

administrators and assigns) acting through M/s ................................................................................. 

being the Partner in-charge do hereby constitute, nominate and appoint M/s. a Company 

incorporated under the laws    of    .............................……………………....    and    having    its    

Registered/    Head    Office    at 

........................................... as our duly constituted lawful Attorney (hereinafter called 

Attorney" or "Authorised Representative" or "Partner In-charge") to exercise all or any of 

the powers for and on behalf of the Joint Venture in regard to Tender No............................ 

Package                 ……………………………the bids for which have been invited by 

Singareni Collieries Company Ltd (hereinafter called the 'Employer') to undertake the 

following acts: 

 

i) To submit proposal and participate in the aforesaid Bid Specification of the 

Employer on behalf of the "Joint Venture". 

 

ii) To negotiate with the Employer the terms and conditions for award of the Contract 

pursuant to the aforesaid Bid and to sign the Contract with the Employer for and on 

behalf of the "Joint Venture". 

 

iii) To do any other act or submit any document related to the above. 

 

iv) To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 

 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure 

performance of the Contract(s) and if one or more Partner fail to perform their 

respective portions of the Contract(s), the same shall be deemed to be a default by 

all the Partners. 

 

It is expressly understood that this Power of Attorney shall remain valid binding 

and irrevocable till completion of the Defect Liability Period in terms of the 

Contract. 

 

The Joint Venture hereby agrees and undertakes to ratify and confirm all the 

whatsoever the said Attorney/ Authorised Representatives/ Partner in-charge 

quotes in the bid, negotiates and signs the Contract with the Employer and/or 

proposes to act on behalf of the Joint Venture by virtue of this Power of Attorney 

and the same shall bind the Joint Venture as if done by itself. 
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IN WITNESS, THEREOF the Partners Constituting the Joint Venture as aforesaid 

have executed these presents on this ........... day of …………........... under the 

Common Seal(s) of their Companies. 

 

for and on behalf of the Partners of Joint Venture 

 

............................................. 

 

............................................. 

 

............................................. 

 

 

The Common Seal of the above Partners of the Joint Venture: 

 

The Common Seal has been affixed there unto in the presence of: 

 

WITNESS 

 

1. Signature...................................................... 

 

Name ............................................…........... 

 

Designation ...................................….......... 

 

Occupation ......................................…........ 

 

2. Signature.................................................…. 

 
Name ..................................................….... 

 
Designation ........................................….... 

 
Occupation ...............….............................. 

 

Note: 

1. For the purpose of executing the Agreement, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Joint Venture. 

 

2. The Agreement shall be signed on all the pages by the authorised representatives 

of each of the partners and should invariably be witnessed. 
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FORMAT-3 

 

                      FORMAT FOR CONSORTIUM AGREEMENT 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper 

of Appropriate Value should be in the name of the Consortium) 

 
THIS JOINT DEED OF UNDERTAKING executed on this………. day 
of……….Two Thousand and………....... by …………………………………………….   a 
company incorporated .......................................................................................... 
under ....................................................................................................................the 
laws of   ………………… and   having its Registered Office at ……..(hereinafter called 
the "Party No.1" which expression shall include its successors & executors) and 
M/s……………a company incorporated .................................................................under 
the laws of ……….……………and having its Registered .......................................Office 
 .............................................................................................................................at 
……….………… (hereinafter called the "Party No.2" which expression shall 
include its successors & executors) " which expression shall include its successors & 
executors) for the purpose of making a bid and entering into a contract [hereinafter 
called the "Contract" {in case of award)] against the Tender No…….…………. for …… 
(insert name of the package alongwith project name) …………… of Singareni Collieries 
Company Ltd. under the Companies Act of 2013 having its registered office at 
Kothagudem (hereinafter called the "Employer"). 

 
WHEREAS the Party No.1 and Party No.2 have entered into an Agreement dated................ 

 
AND WHEREAS the Employer invited bids as per the above-mentioned Specification 
for the design, manufacture, supply, erection, testing and commissioning including O & 
M of Equipment/ Materials stipulated in the Tender Documents under …… (insert 
name of the package alongwith project name) 

…………… 
 

AND WHEREAS NIT documents & Qualification Criteria in NIT forming part of the 
Tender Documents, inter-alia stipulates that an Undertaking of two or more qualified 
manufacturers as partners, meeting the requirements of Qualification Criteria in NIT, as 
applicable may bid, provided, the Consortium fulfills all other requirements under 
Qualification Criteria in NIT and in such a case, the Bid Forms shall be signed by all the 
partners so as to legally bind all the Partners of the Consortium, who will be jointly and 
severally liable to perform the Contract and all obligations hereunder. 

 
The above clause further states that this Undertaking shall be attached to the bid and 
the Contract Performance Security will be as per the format enclosed with the Tender 
Documents without any restrictions or liability for either party. 

 
AND WHEREAS the bid is being submitted to the Employer vide proposal No…………………. 
dated …….... 
by Party No.1 based on this Undertaking between all the parties; under these presents 
and the bid in accordance with the requirements of NIT Clause & Qualification Criteria 
in NIT, has been signed by all the parties. 

 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 

 
In consideration of the above premises and agreements all the parties of this Deed of 
Undertaking do hereby declare and undertake: 

 

1. In requirement of the award of the Contract by the Employer to the 
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Consortium Partners, we, the Parties do hereby undertake that M/s… the Party 

No.1, shall act as Lead Partner and further declare and confirm that we the 
parties to the Consortium shall jointly and severally be bound unto the Employer 
for the successful performance of the Contract and shall be fully responsible for 
the design, manufacture, supply and successful performance of the equipment 
in accordance with the Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the 

Consortium, the party(ies) do hereby undertake to be fully responsible for the 

successful performance of the Contract and to carry out all the obligations and 

responsibilities under the Contract in accordance with the requirements of the 

Contract. 

 
3. Further, if the Employer suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the equipment in meeting the 

performances guaranteed as per the specification in terms of the Contract, the 

Party(ies) of these presents undertake to promptly make good such loss or damages 

caused to the Employer, on its demand without any demur. It shall not be necessary 

or obligatory for the Employer to proceed against Lead Partner to these presents 

before proceeding against or dealing with the other Party(ies), the Employer can 

proceed against any of the parties who shall be jointly and severally liable for the 

performance and all other liabilities/ obligations under the Contract to the Employer. 

 
4. The financial liability of the Parties of this Deed of Undertaking to the Employer, 

with respect to any of the claims rising out of the performance or non-performance 

of the obligations set forth in this Deed of Undertaking, read in conjunction with the 

relevant conditions of the Contract shall, however not be limited in any way so as to 

restrict or limit the liabilities or obligations of any of the Parties of this Deed of 

Undertaking. 

 

5. It is expressly understood and agreed between the Parties to this Undertaking that 

the responsibilities and obligations of each of the Parties shall be as delineated in 

Appendix - I (to be suitably appended by the Parties alongwith this 
Undertaking in its bid) to this Deed of Undertaking. It is further undertaken by the 

parties that the above sharing of responsibilities and obligations shall not in any way 

be a limitation of joint and several responsibilities of the Parties under the 

Contract. 
 

6. It is also understood that this Undertaking is provided for the purposes of 

undertaking joint and several liabilities of the partners to the Consortium for 

submission of the bid and performance of the Contract and that this Undertaking 

shall not be deemed to give rise to any additional liabilities or obligations, in any 

manner or any law, on any of the Parties to this Undertaking or on the Consortium, 

other than the express provisions of the Contract. 

 
7. This Undertaking shall be construed and interpreted in accordance with the 

provisions of the Contract. 

 
8. In case of an award of a Contract, we the parties to this Deed of Undertaking do 

hereby agree that we shall be jointly and severally responsible for furnishing a 

Contract Performance Security from a bank in favour of the Employer in the 

currency/ currencies of the Contract. 

 

9. It is further agreed that this Deed of Undertaking shall be irrevocable and shall form 

an integral part of the bid and shall continue to be enforceable till the Employer 
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discharges the same or upon the completion of the Contract in accordance with its 

provisions, whichever is earlier. It shall be effective from the date first mentioned 

above for all purposes and intents. 

 

IN WITNESS, WHEREOF, the Parties to this Deed of Undertaking have 

through their authorized representatives executed these presents and affixed 

Common Seals of their companies, on the day, month and year first mentioned 

above. 
 

Common Seal of ………………………. 
has been affixed in my/ our 
presence pursuant to Board of 
Director’s Resolution dated ……………. 

 
Name ……………………….. 

 

Designation …………………. 
 

Signature ……………………. 
 

WITNESS : 
 

I. ……………………………… 

 
 

II. ……………………………… 

For Lead Partner (Party No.-1) For 
and on behalf of M/s 
………………….. 

 
 
 
 

(Signature of the authorized 
representative) 

 
Common Seal of ………………………. 
has been affixed in my/our 
presence pursuant to Board of 
Director’s Resolution dated ……………. 

 

Name ……………………….. 
 

Designation …………………. 
 

Signature ……………………. 
 

WITNESS : 
 

I. ……………………………… 

 
 

II. ……………………………… 

 
For Party No.-2 
For and on behalf of 
M/s………………….. 

 
 

(Signature of the authorized 
representative) 

I. ……………………………… 
 
 

II. ……………………………… 
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Note: 

1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial 

stamp papers of appropriate value shall be purchased in the name of Consortium. 

 
2. The Undertaking shall be signed on all the pages by the authorized representatives 

of each of the partners and should invariably be witnessed. 
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FORMAT-4 

FORMAT FOR POWER OF ATTORNEY OF CONSORTIUM AGREEMENT 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper 

of Appropriate Value should be in the name of the Consortium) 
 

KNOW ALL MEN BY THESE PRESENTS THAT WE, the Partners whose details are given hereunder 
................................................................................. have formed a Consortium under the laws of 
............................................     and     having     our     Registered     Office(s)/     Head     Office(s)     at 
............................................... (hereinafter called the 'Consortium' which expression shall unless repugnant to 
the context or meaning thereof, include its successors, administrators and assigns) acting through M/s 
................................................................................. being the Partner in-charge do hereby constitute, 
nominate and appoint M/s................................................... a Company incorporated under the laws of 
.............................……………………....      and      having      its      Registered/      Head      Office      at 
........................................... as our duly constituted lawful Attorney (hereinafter called "Attorney" or 
"Authorised  Representative" or "Partner In-charge") to exercise all or any of the powers for and on behalf of 
the Consortium in regard to Tender No............................ Package the bids for which have been invited by 
Singareni Collieries Company Ltd. (hereinafter called the 'Employer') to undertake the following acts: 
 

i) To submit proposal and participate in the aforesaid Bid Specification of the 

Employer on behalf of the "Consortium". 
 

ii) To negotiate with the Employer the terms and conditions for award of the Contract 

pursuant to the aforesaid Bid and to sign the Contract with the Employer for and on 

behalf of the "Consortium". 
 

iii) To do any other act or submit any document related to the above. 
 

iv) To receive, accept and execute the Contract for and on behalf of the "Consortium". 
 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure performance of the 
Contract(s) and if one or more Partner fail to perform their respective portions of the Contract(s), the same 
shall be deemed to be a default by all the Partners. 
 

It is expressly understood that this Power of Attorney shall remain valid binding and irrevocable till 
completion of the Defect Liability Period in terms of the Contract. 
 

The Consortium hereby agrees and undertakes to ratify and confirm all the whatsoever the said 
Attorney/ Authorized Representatives/ Partner in-charge quotes in the bid, negotiates and signs the 
Contract with the Employer and/or proposes to act on behalf of the Consortium by virtue of this Power of 
Attorney and the same shall bind the Consortium as if done by itself. 
 

IN WITNESS, THEREOF the Partners Constituting the Consortium as aforesaid have executed these 
presents on this ........... day of …………........... under the Common Seal(s) of their Companies. for and 
on behalf of the  Partners of Consortium 

............................................. 
 

............................................. 
 

The Common Seal of the above Partners of the Consortium: 
 

The Common Seal has been affixed there unto in the presence of: 
 

WITNESS 
 

1. Signature...................................................... 
 

Name ............................................…........... 
 

Designation ...................................….......... 
 

Occupation ......................................…........ 
 

2. Signature.................................................…. 
 

Name ..................................................….... 
 

Designation ........................................….... 
 

Occupation ...............….............................. 
Note: 

1. For the purpose of executing the Agreement, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Consortium. 
 

2. The Agreement shall be signed on all the pages by the authorized representatives 

of each of the partners and should invariably be witnessed. 
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FORMAT-5 
INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR FOR THE 

PLANT HANDED OVER FOR PERFORMANCE OF ITS O&M CONTRACT 

(ENTIRE SOLAR PHOTO VOLTAIC PLANT) 

 (TO BE EXECUTED ON STAMP PAPER OF APPROPRIATE VALUE) 
INDEMNITY BOND 

 

THIS   INDEMNITY   BOND   IS   made   this.........day   of   ...  20….by .......................................... a 
Company registered under the Companies Act, 1956/2013 concern having its Registered Office 
at..................................... ................................. (hereinafter called as "Contractor" or "Obligor" which 
expression shall include its successors) in favour of M/s…., a Company incorporated under the   
Companies   Act,   1956   having   its   Registered Office   at      ……………   and   its   Project   at 
......................................(hereinafter called "M/s….." which expression shall include its successors 
and assigns) : 
 

WHEREAS M/ s…..   has   awarded   to   the   Contractor   a   Contract for 
..........................................vide its Letter of LOA/Contract Agreement No......................... dated and its 
Amendment No......................................... (Applicable when amendments have been issued) 
(hereinafter called the "Contract") in terms of which M/s…. is required to hand over various Equipment 
and facilities provided under Supply & Service Contract , herein after called "Solar Photo Voltaic Plant" 
to the Contractor for execution of the Contract. 

AND WHEREAS, The Contractor is required to execute an Indemnity Bond in favour of M/s… for the 
Solar Photo Voltaic Plant handed over to it by M/s….. for the purpose of Performance of the 
Contract/O&M portion of the Contract. 

NOW, THEREFORE, this Indemnify Bond witnesseth as follows: 
 

1. That in consideration of Solar Photo Voltaic Plant as mentioned in the Contract, Valued at 
Rs.......#....... (Rupees. ............................. ) handed over to the Contractor for the purpose of 
Performance of the Contract, the Contractor hereby undertakes to indemnify and shall keep 
M/s… indemnified, for the full value of the Solar Photo Voltaic Plant. The Contractor hereby 
acknowledges actual receipt of the Solar Photo Voltaic Plant as detailed in the Schedule 
appended hereto. The Contractor shall hold such Solar Photo Voltaic Plant in trust as a 
"Trustee" for and on behalf of M/s….. 

2. That the Contractor is obliged and shall remain absolutely responsible for the safe 

O&M/protection and custody of the Solar Photo Voltaic Project against all risks whatsoever till 

completion of O&M Contract in accordance with the terms of the Contract and is taken over by 

M/s….. The Contractor undertakes to keep M/s……. harmless against any loss or damage that 

may be caused to the Solar Photo Voltaic Plant. 

3. The Contractor undertakes that the Solar Photo Voltaic Plant shall be used exclusively for the 

Performance/execution of the Contract strictly in accordance with its terms and conditions and no 

part of the Solar Photo Voltaic Plant shall be utilised for any other work or purpose whatsoever. It 

is clearly understood by the Contractor that no-observance of the obligations under this 

Indemnify Bond by the Contractor shall inter-alia constitute a criminal breach of trust on the part 

of the Contractor for all intents and purposes including legal/penal consequences. 

4. That M/s…. is and shall remain the exclusive owner of the Solar Photo Voltaic Plant free from all 

encumbrances, charges or liens of any kind, whatsoever. The Solar Photo Voltaic Plant shall at all 

times be open to inspection and checking by Engineer-in-Charge/Engineer or  other e m p l o y e 

e s /agents authorised by him in this regard. Further, M/s… shall always be free at all times to 

take possession of the Solar Photo Voltaic Plant in whatever form the Solar Photo Voltaic Plant 

may be, if in its opinion, the Solar Photo Voltaic Plant are likely to be endangered, mis-utilised or 

converted to uses other than those specified in the Contract, by any acts of omission of 

commission on the part of the Contractor or any other person or on account of any reason 

whatsoever and the Contractor binds itself and undertakes to comply with the directions of 

demand of M/s… to return the Solar Photo Voltaic Plant without any demur or reservation. 



 
     

Tender for Design, Engineering, Supply, Construction, Erection, Erection, Testing & Commissioning of cumulative capacity 

of 107 MW (AC) ground/OB Dump based Solar PV Power Plants along with 10 years Plant O&M at different sites. 
 

Page 117 of 122 

 

5. That this Indemnify Bond is irrevocable. If at any time any loss or damage occurs to the Solar 

Photo Voltaic Plant or the same or any part thereof is mis- utilised in any manner whatsoever, 

then the Contractor hereby agrees that the decision of the Engineer-in-Charge/Engineer of M/s…. 

as to assessment of loss or damage to the Solar Photo Voltaic Plant shall be final and binding on 

the Contractor. The Contractor binds itself and undertakes to replace the lost and/or damaged 

Solar Photo Voltaic Plant at its own cost and / or shall pay the amount of loss to M/s…. without 

any demur, reservation or protest. This is without prejudice to any other right or remedy that 

may be available to M/s…. against the Contractor under the Contract and under this Indemnify 

Bond. 

6. NOW THE CONDITION of this Bond is that if the Contractor shall duly and punctually 

comply with the terms of and conditions of this Bond to the satisfaction of M/s…, THEN, the 

above Bond shall be void, but otherwise, it shall remain in full force and virtue. 
IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised 
representative under the common seal of the Company, the day, month and year first above 
mentioned 

SCHEDULE 
 
 

Particulars of the 
Equipment / 
Facilities handed- 
over 

Quantity Value Other details, (if 
any) 

Signature of 
Attorney in token 
of receipt 

     

 

WITNESS 
For and on behalf of 
M/s. ................................... 
 

 

I. 1. Signature    Name    

 2. Name    Signature    

 3. Address    Designation    
   Authorised representative* 

II. 1. Signature --------------------------------  

 
2. 
3. 

Name ------------------------------------ 
Address    

Common Seal (In case of 
Company) 

 

* Indemnity Bonds are to be executed by the authorised persons and (i) In case 

of contracting Company under common seal of the Company of (ii) having the power of 
attorney issued under common seal of the company with authority to execute Indemnity 
Bonds, (iii) In case (ii) the original Power of Attorney if it is specifically for our contract or 
a Photostat copy of the Power of Attorney if it is a General Power of Attorney and such 
documents should be attached to Indemnity Bond. 

 
#      The value shall be sum of Supply and Erection Contract value. 
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FORMAT-6 

(TO BE EXECUTED ON STAMP PAPER OF APPROPRIATE VALUE) 
INDEMNITY BOND 

 

THIS INDEMNITY BOND IS made this.......................... day of .................. 20................. by M/s. 
…………………., a Company registered under the Companies Act, 1956/ having its Registered Office 
at ………………..(hereinafter called as "Contractor" or "Obligor" which expression shall include its 
successors) in favour of M/s ………………., a Company incorporated under the Companies Act, 
1956/2013 having its Registered Office at ……………………….. and their authorised representatives 
of SCCL and its Project at …………………hereinafter called "………….." which expression shall 
include its successors and assigns) : 
 
 

WHEREAS ……………./ SCCL has awarded to the Contractor a Contract ……………………………….. 
vide its LOA No …………….Dated ……….. & Contract Agreement 
No……………..dated………….executed on (hereinafter called the "Contract"). 
NOW, THEREFORE, this Indemnify Bond witnesseth as follows: 
 

1. That in consideration of Solar Photo Voltaic Plant as mentioned in the Contract, total valued at            Rs. 
………………… (Rupees only), valued as a summation of the referred contracts and handed over 
to the Contractor for the purpose of Performance of the Contract (s), the Contractor hereby 
undertakes to indemnify and shall keep SCCL and their authorized representatives, indemnified, 
for the full value of the Solar Photo Voltaic Plant during the tenure of this contract or its extension 
if agreed to. 
 

2. Contractor confirm that they are aware of all the contractual obligations regarding payment to all 
personnel and labours including that of the sub – vendors & sub –contractors of Contractor, 
involved in this project., as well as various contractual, statutory and non – statutory obligations as 
per legal requirements and have complied with the obligations to the best of information and 
knowledge. 

3. Contractor also confirms, that they are in compliance of all the provisions and requirements, 
including but not limited to, the following acts/ laws/ provisions and other applicable statutory and 
non-statutory regulations: 

 

a. Contract Labor (Regulation & Abolition) Act 1970 
b. Wages Act 1936 
c. Minimum Wages Act 1948 
d. Employer's Liability Act 1938 
e. Workmen's Compensation Act 1923 
f. Industrial Dispute Act 1947 
g. Maturity Benefit Act 1961 
h. Mines Act 1952 
i. Employees State Insurance Act 1948. 

 

4. Contractor, hereby confirm, that in the event any contractual or statutory obligation is found to be 
deficient in compliance or found non-complied, Contractor will indemnify M/s…   and take 
necessary actions to comply with the same within the permissible time period. 

 

 

5. Contractor also confirm, should there be any charges or penalty, of any kind imposed on SCC, for 
non-compliance of legal or statutory requirements by Contractor during its tenure of the contract, 
Contractor agrees to indemnify   SCCL  against all damages, libel or suit, in full for the same on raising 
such a demand by SCCL and promises to pay the same within 30 days. 

 

 

6. We do further undertake that this above stated warranty is inclusive of materials and labour. 
 

7. That the Contractor is obliged and shall remain absolutely responsible for the safe O&M/ 
protection and custody of the Solar Photo Voltaic Project against all risks whatsoever till 
completion of O&M Contract in accordance with the terms of the Contract. The Contractor 
undertakes to keep SCCL harmless against any loss or damage that may be caused to the Solar 
Photo Voltaic Plant. 

 

IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its 
authorized representative under the common seal of the Company, the day, month and 
year first above mentioned. 
 

(Signature of the authorized representative) 
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FORMAT-7 
 

Format of BANK GUARANTEE FOR EARNEST MONEY DEPOSIT (EMD) 
Ref……………………..                              Bank Guarantee No……………………  

                                                                                            Date ……………………. 

To 

The General Manager 
Material Procurement Department 

The Singareni Collieries Co.Ltd., 

Kothagudem. 
 

Dear Sirs, 
In consideration of the “The Singareni collieries Company Limited”  (hereinafter referred to as the 

‘Company’, which expression shall unless repugnant to the context or meaning thereof include its 

successors, administrators and assigns) having allowed M/s…………………….. with its 

Registered/Head Office at ……………………. (hereinafter referred to as the ‘Bidder, which 
expressions shall unless repugnant to the context or meaning thereof, include its successors, 

administrators, executors and assigns) to submit a Bank Guarantee from a Public sector bank in lieu of 

deposit of EMD / Earnest money in cash / Bank draft for the due fulfillment of the terms and conditions 
contained in ……………… the …………..Tender No.…………………….. dated……………… we 

………………… Bank (hereinafter referred to as “the Bank”) having its office ……………., do hereby 

undertake to pay the company an amount not exceeding Rs…………, on demand by the company for 
the reason of any breach by the Bidder of any of the terms and conditions contained in the said tender.  

The decision of the company as to whether any such breach having been committed by the Bidder shall 

be final and binding on us. 
 

We …………. Bank do hereby undertake to pay an amount due and payable under this Guarantee 

without any demur merely on a demand from the company stating that the amount claimed is due from 

the Bidder for the reason of breach by the said bidder of any  of the terms and conditions contained in 
the said tender.  Any such demand made on the Bank shall be conclusive.  As regards the amount due 

and payable by the Bank under this guarantee shall be restricted to an amount not exceeding 

Rs…………. 
 

We, the said Bank further agree that Guarantee herein contained shall come into force from the date 

hereof and shall remain in full force and effect till a demand or claim under this Guarantee is made on 
us in writing on or before the ………. . We shall discharge from all liability under this Guarantee 

thereafter. 
 

We, the said Bank lastly undertake not to revoke this Guarantee during its currency except with the 
previous consent of the company in writing and agree that any change in the constitution of the said 

Bidder or the Bank shall not discharge our liability hereinafter. 
 

The above Bank Guarantee is operational for all purpose at our ______________ Branch, Hyderabad / 
Kothagudem and we are liable to pay the guaranteed amount or any part thereof under this guarantee at 

our ___________ Branch, Hyderabad / Kothagudem.. 

This Guarantee is issued by Sri………………., who is authorized by the Bank. Dated, this 
…………………. day of ……………… 20…….. 
 

Signature of the authorized person 
 

For and on behalf of the Bank 

Place: 

Note:   
1. The date of validity of BG shall be valid till 30 days beyond the validity of the bid. 

 

2. The stamp paper of appropriate value as per relevant stamp act prevailing in the State(s) where 
the BG is submitted or is to be acted upon or the rate prevailing in the State where the BG is 
executed whichever is higher. 
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FORMAT-8 

Contract performance security (PBG) Format 
 

In consideration of the Singareni Collieries Company Limited, Kothagudem Collieries P.O. PIN Code-507101, Bhadradri 
Kothagudem District (Telangana  State) (The SCCL) having agreed as per their LOA Ref: No._____________ dated ______ and PO 
Nos.____ (Supply & Service part) and __________ (O&M Part) (__ MW AC Ground based Solar Power Plant) to accept 10% of the 

Contract Value (Total sum of the Supply & Service Contract) Bank guarantee before making payment to make up the value of the 
equipment for the due fulfillment of the contract as per the terms and  conditions contained  in  the order on production  of   
performance  bond  in  the  shape  of  Bank Guarantee for  Rs._______________ 

(Rupees___________________________________________________________ ).   
 
We, the Bankers, (_____________________) through our Regional Office at_________________ for and on behalf of our 

constituents M/s. ______________________________ ______________hereby execute this Bank Guarantee undertake to indemnify 
The Singareni Collieries Company Limited, Kothagudem  Collieries  P.O  PIN  Code.  507101, Bhadradri Kothagudem District 
(Telangana State) to  the  extent  of Rs.  ________ against  satisfactory performance  of  the  equipment  to  the  Singareni 

Collieries  Company Limited, Kothagudem Collieries P.O. PIN Code – 507 101, Bhadradri Kothagudem  District (Telangana State) or 
their assignee  by reason  of  any breach  of  terms  by the  supplier or as contained  vide  the  terms  of  the accepted supply 
order, during the period of ____ months and it shall b extended every year before the expiry date of the BG upto a period f 135 

months from the date of its issuance , are fulfilled for the good unto order. 
 
We,  the  Bankers  ______________________further agree  that  this  performance  guarantee therein  contained  shall  remain  in 

full  force  and effect  during  the  period  that  would  be  taken  for the performance  of  the  contract  and  that  it  will  continue to  
be  enforceable  till  the dues of  the  Singareni Collieries  Company Limited,  Kothagudem  Collieries  P.O.  PIN  Code  –507101, 
Bhadradri Kothagudem   District (Telangana State) under or by virtue  of  the  contract  have  been  fully paid  up  and their claims  

fully satisfied or discharged, till the Singareni Collieries Company Limited, Kothagudem Collieries Post Office PIN Code 507 101, 
Bhadradri Kothagudem  District (Telangana State) or their assignee certifies that the terms and conditions  of  the tender/order 
have  been  fully and  properly carried  out  by the  Contractor and  accordingly discharged this  guarantee  subject however,  that  

the  Singareni  Collieries  Company Limited, Kothagudem Collieries Post Office, PIN Code – 507101, Bhadradri Kothagudem  
District (Telangana State) or their assignee shall have no rights under this performance Bank guarantee after expiry of 12 months 
from the date of its execution .  

 
And  we  (The  Bank) hereby undertake  to  pay any claim  under the  Bank Guarantee  on  mere demand without   any demur to the 
Company without any reference to the supplier a sum not exceeding Rs. ______________ for  non-fulfillment  of any of the terms 

and conditions of the contract by the supplier. 
 
We,  ___________________  (The  Bank) further agree  that  if  the  demand  is  made  by the Company for honoring the bank 

guarantee constituted by these presents we _________________________  (Bank) have no right to decline the  same for any reason  
whatsoever and shall pay the amount without any demur within immediately  from the date of such demand.  
 
The  very fact  that  we  ________________________  (The  Bank) decline or fail or neglect to honour the bank guarantee in any 

manner whatsoever is a sufficient reason for the company to enforce the bank guarantee unconditionally without any reference to 
the said supplier.  
 

We  ___________________  (The  Bank) further agree that  a mere  demand  by the  company is sufficient for us  to  pay the  
amount  covered  by the  bank guarantee  in  the  manner and  within  the  time aforesaid without reference to the supplier and no 
protest by the said supplier can be a valid ground for us to decline or fail or neglect to make payment to the company in the 

manner within the time aforesaid.  
 
We  _____________________  (The  Bank) undertake  not  to  revoke  this  guarantee  during  its currency  except with the previous 

consent of the SCCL in writing.    
 
The  guarantee shall remain in force for a  period  of  12 months  from  the  date  of  its issuance, in period of time subject to further 

that the company shall have no right under this bond after the expiry of the above period from the date of execution and we 
__________________ (The Bank) shall be relieved and discharged from  all liabilities under this guarantee thereafter.  
 

The above Bank Guarantee is operational for all purpose at our ___________ Branch, Hyderabad / Kothagudem and We are liable 

to pay the Guaranteed amount or any part thereof under this guarantee at our __________ Branch, Hyderabad / Kothagudem. 
 

Notwithstanding anything contained herein above: 
1. Our liability under this Bank Guarantee shall not exceed INR …………/- (Rupees …………..Only).  

 

2. This Bank Guarantee shall be valid up to __/-/-. 
 

3. Further a claim period of 12 months after validity period (claim period) is available to you to make a 
demand under the Bank Guarantee, in respect of a cause of action which has arisen during the validity 
period only. 

4.  We are liable to pay up to the guarantee amount if and only if, we receive from you a written claim 
demand within the validity period of the Guarantee as above or within claim period. 

 

Note: The claim period for the BG shall be 12 months from the date of expiry of BG. 
 

Contact details of the Banker:  

Postal Address:   
Phone & Fax Number: 

Mail-Id : 
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FORMAT-9 
Format of BANK GUARANTEE FOR ADVANCE PAYMENT 

 

Bank guarantee No.:……………….. 
Date.:…………….. 

To, 
The General Manager (Material Procurement), 
The Singareni Collieries Company Limited, 
Corporate Material Procurement Department 
P.O.: Kothagudem, 
Dist.-Bhadradri Kothagudem, 
Telangana – 507101 
 

In Consideration of The Singareni Collieries Company Limited (hereinafter referred to as the ‘Employer’, which 
expression shall, unless repugnant to the context or meaning thereof include its successors, administrators and 
assigns) having awarded to ……………. with its Registered office at ………………………(hereinafter referred as to 
the ‘Contractor’ which expression shall unless repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns), a Contract, by issue of Employer’s Letter of Award / LOA No.…………., 
Dated: ……………. And corresponding PO No._______ and the same having been unequivocally accepted by the 
Contractor, resulting into a Contract Agreement bearing No. ___________________ valued at INR 
……………………/- (Rupees ……………………. only) (Contract price of supply and service) for 
“………………………..” (hereinafter called the ‘contract’) and the Employer having agreed to make an advance 
payment to the Contractor for performance of the above Contract amounting INR ……………………/- (Rupees 
…………………………..Only) as an Advance against Bank Guarantee to be furnished by the Contractor. 
 

 

We, the ………………….  having Head Office at Central Office at ………………… and amongst other places a 
branch at ………………………………, Hyderabad-500082, Telangana, India (herein referred to as the ‘Bank’, 
which expression shall, unless repugnant to the context or meaning thereof, include its successors, administrators, 
executors and assigns) do hereby guarantee and undertake to pay the Employer, immediately on demand any or, 
all monies payable by the Contractor to the extent of INR ……………./- (Rupees …………………… Only) as 
aforesaid at any time up to __/../20.. Without any demur, reservation, contest, recourse or protest and/or without 
any reference to the Contractor. Any such demand made by the Employer on the Bank shall be conclusive and 
binding of notwithstanding any difference between the Employer and the Contractor or any dispute pending before 
any Court, Tribunal, Arbitrator or any other authority. The Bank undertakes not to revoke this guarantee during its 
currency without previous consent of the Employer and further agrees that the guarantee herein contained shall be 
enforceable till ninety (90) days after expiry of its validity.  
 

The Employer shall have the fullest liberty without affecting in any way the liability of the Bank under this 
guarantee, from time to time to vary the advance or to extend the time for performance of the Contract by the 
Contractor. The Employer shall have the fullest liberty without affecting this guarantee, to postpone from time to 
time the exercise of any powers vested in them or of any right which they might have against the Contractor, and to 
exercise the same at any time in any manner, and either to enforce or to forbear to enforce any covenants, 
contained or implied, in the Contract between the Employer and the Contractor or any   other course or remedy or 
security available to the Employer. The Bank shall not be released of its obligations under these presents by any 
exercise by the Employer of its liberty with reference to the matters aforesaid or any of them or by reason of any 
other act or forbearance or other acts of omission or commission on the part of the Employer or any other 
indulgence shown by the Employer or by any other matter or thing whatsoever which under law would but for this 
provision, have the effect of relieving the Bank.  
 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank 
as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding any 
security or other guarantee that the Employer may have in relation to the Contractor’s liabilities.  
 

Notwithstanding anything contained hereinabove our liability under this guarantee is limited to INR …………/- 
(Rupees …………… Only)  and   it shall remain in force up to and including __/../20….. and shall be extended from 
time to time for such period (not exceeding one year), as may be desired by …………….. on whose behalf this 
guarantee has been given. 
 

Notwithstanding anything contained herein: 
1. Our liability under this Bank Guarantee shall not exceed INR …………/- (Rupees …………..Only).  

 

2. This Bank Guarantee shall be valid up to __/-/-. 
 

3. The beneficiary’s right as well the Bank’s liability under this guarantee shall stand extinguished unless a 
written claim or demand is made under this guarantee on or before ___/-/-  being the date of expiry of 
claim period which in no case should be less than 90 days from the date of expiry of validity period of BG. 
 

4. Notwithstanding anything contrary contained in any law for the time being in force or banking practice, this 
guarantee shall not be assignable or transferable by the beneficiary Notice or invocation by any person 
such as assignee, transferee or agent of beneficiary shall not entitled by the Bank, Any invocation of 
guarantee can be made only by the beneficiary directly. 
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Dated this ___ Day of ……….. at . 
    

Signature: 
         

      Name:  
       

Designation with Bank Stamp: 
  

      Attorney as per Power of Attorney No. 
 

      Dated: 
   
 
WITNESS: 
Signature: 
Name:  
Official Address:   

 

*** 

 


